

## **GRAND PARKWAY REPORT**

### **Description**

Annual report on the status of Grand Parkway projects and activities undertaken during the preceding 12 months.

### **Background**

The department's administrative rules require transportation corporations to appear annually before the commission to report on the status of projects.

### **Criteria**

The Grand Parkway Association is making its annual presentation to satisfy the requirement of an annual report.

### **Problem/Condition**


None.

### **Other Comments**

None.

### **Alternate Solutions Actions**

None.



*The Grand  
Parkway  
Association*



*Annual Report to the  
Texas Transportation  
Commission*

*November 17, 2011*





# Grand Parkway/SH99 Overall Project Status

- 184 miles total project length
- 71 miles of studies are complete, Segments D, E, F-1, F-2, G & I-2
- 29 miles, Segment D, part of E, and part of I-2 are open to traffic
- 15 miles, Segment E, is under construction
- 38 miles, Segments F-1, F-2 & G, are ready for financing, design and construction
- 92 miles, Segments B, C, and H & I-1, are under study
- 6 miles, Segment A, Feasibility Study is complete












## Grand Parkway/SH99 Anticipated FY2012 Activity

- ◎ Approve Segment B DEIS and host the Public Hearing
- ◎ Approve Segment C FEIS, host a Public Workshop and request the issuance of the ROD
- ◎ Segment D - Fort Bend County awards six additional bridge construction contracts
- ◎ Begin construction of 4 DC's at IH10(W)
- ◎ Issue an RFQ for F-1, F-2 and G
- ◎ Issue an RFP for F-1, F-2 and G
- ◎ Acquire special ROW parcels for F-1, F-2 and G
- ◎ Begin toll collection on Segment I-2 ✓
- ◎ Approve Phase II of Segment I-2 FEIS Re-Eval for tolling









*The Grand  
Parkway  
Association*

## Grand Parkway/SH99 Segments E, F-1, F-2 and G

- ◎ Segment E is under construction and will open to traffic in 2013
- ◎ An RFI was issued in June 2011 soliciting feedback on delivery methods
- ◎ TxDOT is considering options to deliver Segments F-1, F-2 and G
- ◎ Local stakeholder meetings have been held to discuss options
- ◎ A SB1420 committee created for local input/concurrence
- ◎ An RFQ will be issued in Nov 2011
- ◎ An RFP will be issued in May 2012
- ◎ Proposals will be due Aug 2012
- ◎ Contract execution Dec 2012
- ◎ Begin Construction early 2013
- ◎ Open to traffic mid 2015








*The Grand  
Parkway  
Association*

*Questions  
or  
Comments?*





*The Grand  
Parkway  
Association*



*Annual Report to the  
Texas Transportation  
Commission*

*November 17, 2011*