


ROCKWALL COUNTY CONSTRUCTION PROJECTS

Connecting You With Texas



ROCKWALL COUNTY PROJECTS UNDER CONSTRUCTION

#	CSJ	Hwy	Project Limits	Description	Letting	Start/End	Contractor	Est. Cost	% Complete
1	0009-11-241	I-30	Bass Pro Drive to Dalrock Rd	Construction 0 to 6 lane frontage roads, bayside bridge & ramp modifications; reconstruct Dalrock interchange	Mar-21	July-2021/Nov-2024	Sema Construction, Inc	\$142 M	86%
2	0009-12-220	I-30	Dalrock Rd to SH 205	Construct 0 to 6 lane frontage roads, ramp modifications, reconstruct Horizon Rd and FM 740 interchanges	Oct-2022	Mar-2023/Oct-2026	Williams Bros Construction Co.	\$313 M	12%
3	0009-12-219	I-30	SH 205 to west of FM 2642 (Hunt C/L)	Widen road	Jul-23	Sept-2023/June-2027	Williams Bros Construction Co.	\$348 M	4%
4	0009-03-048	SH 66	At Dalrock Rd.	Construct intersection improvements	May-2023	Dec-2023/Aug-2024	XIT Paving and Construction Inc.	\$4.2 M	0%
5	0009-04-074, etc.	SH 66	SH 66 at FM 1138, SH 66 at Ben Payne Rd, FM 1641 at Monitor	Install turn lanes and traffic signals	Aug-2023	Nov-2023/Dec-2024	FNH Construction, LLC	\$4 M	0%

ESTIMATED TOTAL \$811.2 M

SOURCE: Texas Department of Transportation.

TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of WINTER Q1 2024.

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150



CONTACT INFORMATION

Madison Schein – Public Information Officer
Office: (214) 320-4483
Cell: (512) 800-3574
Madison.Schein@txdot.gov