

Status Report - Highway Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

November 2025

Prepared for members of the Texas Legislature by Texas Department of Transportation (TxDOT) Environmental Affairs Division (ENV).

1.0 Explanation of report

Transportation Code, §201.762 requires TxDOT to, no later than December 1 of each year, submit to the members of the standing legislative committees with primary jurisdiction over matters related to transportation a report regarding implementation of *Transportation Code, Chapter 201, Subchapter I-1*. The statute requires this report to include the status of each project being processed under the procedures of Subchapter I-1, including:

- how the project was classified for environmental review;
- the current status of the environmental review;
- the date on which the department is required to make an environmental decision under applicable deadlines;
- an explanation of any delays; and
- any deadline under *Section 201.759* missed by the department.

The statute also requires TxDOT to provide a copy of this report to each member of the legislature who has at least one project covered by the report in the member's district.

Subchapter I-1 is primarily aimed at establishing procedures for allowing a local government to become the official project sponsor for the environmental review of a highway project, and then holding TxDOT accountable to deadlines on the review of materials prepared and submitted by the local government project sponsor. For example,

most of the review deadlines set forth at §201.759 are stated in terms of a deadline after a document is “received from a local government sponsor,” “received by the department,” or “submitted to the department.” Therefore, ENV has prepared this report using data from only those projects for which a local government has chosen to be the official project sponsor for purposes of environmental review. TxDOT projects for which a TxDOT district is serving as the official project sponsor for purposes of environmental review are not included in this report.

In terms of timing, this report includes those projects with a local government project sponsor for which an Environmental Impact Statement (EIS), Environmental Assessment (EA), Categorical Exclusion (CE), or Reevaluation was either completed between November 1, 2024 and October 31, 2025 (which is when this report was prepared) or was in development as of October 31, 2025.

For many of the projects listed on this spreadsheet, the “date environmental decision required” is listed as “TBD,” or “to be determined.” This is because the deadlines for making an environmental decision in §201.759 are stated in terms of a certain number of days after specified documentation is submitted to the department (or, in the case of an EA, a certain number of days after the public involvement process concludes). Additionally, as explained in TxDOT’s implementing rules at *43 Texas Administrative Code (TAC) §2.50*, these deadlines are suspended while the local government sponsor is working to address issues or comments raised by TxDOT staff during its review. For those projects for which TxDOT is yet unable to determine the deadline for making an environmental decision because either the final document has not yet been provided to TxDOT or because the review deadline is in suspension at the time this report is being prepared, the report lists “TBD” under “date environmental decision required.”

2.0 Deadlines missed

TxDOT did not miss any deadlines under §201.759 with respect to local government sponsored projects during the twelve months covered by this report.

3.0 Abbreviations and Acronyms

Table 1 Abbreviations and Acronym Definitions

Abbreviation or Acronym	Definition
ACP	Asphaltic Concrete Pavement
AVE	Avenue
BLVD	Boulevard
BMG	Bejarano McFarland Galvan
BU	Business US Highway
CE	Categorical Exclusion
COA	City of Austin
CONS	Construction
COSA	City of San Antonio
CR	County Road
CSJ	Control Section Job
CTRMA	Central Texas Regional Mobility Authority
DCIS	Design and Construction Information System
DR	Drive
EA	Environmental Assessment

Abbreviation or Acronym	Definition
ECOS	Environmental Compliance Oversight System
EIS	Environmental Impact Statement
ELP	El Paso District
EXT	Extension
FM	Farm to Market
FT.	Fort
FY	Fiscal Year
HSIP	Highway Safety Improvement Program
LG	Local Government
LN	Lane
N/A	Not Applicable
PE	Professional Engineering
PH	Phase
RD	Road
RM	Ranch to Market
ROW	Right-of-way
SEG	Segment

Abbreviation or Acronym	Definition
SH	State Highway
SL	State Highway Loop
SRTS	Safe Routes to School
ST	Street
SUP	Shared Use Path
TAC	Texas Administrative Code
TBD	To Be Determined
TxDOT	Texas Department of Transportation

Environmental Impact Statements (EISs) with a local government project sponsor

(alphabetical by County)

Table 2 Environmental Impact Statements (EISs)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 150 West	Hays	080504028	EIS	Ongoing	TBD	N/A	TBD
Toll 49, Segment 6	Smith	091000129	EIS	Ongoing	TBD	N/A	TBD

Environmental Assessments (EAs) with a local government project sponsor

(alphabetical by County)

Table 3 Environmental Assessments (EAs)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
SH 142 and CR 238: Roadway Widening	Caldwell	038401026	EA	Ongoing	TBD	N/A	TBD	TBD
East loop (Old SH 32)	Cameron	092106315	EA	Ongoing	TBD	N/A	TBD	TBD
0912-72-609 Hardy Toll Rd. at SL 8	Harris	091272609	EA	Ongoing	TBD	N/A	TBD	TBD
Braker Lane North Extension	Travis	091404280	EA	Ongoing	TBD	N/A	TBD	TBD
Loop 1 South - CTRMA	Travis	313601176	EA	Ongoing	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
World Trade Bridge Expansion Project	Webb	092233213	EA	Ongoing	TBD	N/A	TBD	TBD
New Hope Drive Extension Project	Williamson	091405197	EA	Ongoing	TBD	N/A	TBD	TBD
RM 2243 Added Capacity Leander to Georgetown	Williamson	210301038	EA	Complete	N/A	02/26/2025	Yes (this deadline was included in TxDOT's November 2023 Report to the legislature)	Yes (this deadline was included in TxDOT's November 2023 Report to the legislature)

Categorical exclusions (CEs) with a local government project sponsor

(alphabetical by County)

Table 4 Categorical Exclusions (CEs)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Pearce Lane/FM 535 Added Capacity and Improvements	Bastrop	080705024	CE	Ongoing	TBD	N/A	TBD
Georgetown Railroad Trail	Bell	090936173	CE	Complete	N/A	04/03/2025	No
Royal St Road Rehab	Bell	090936183	CE	Ongoing	TBD	N/A	TBD
East Central Ave Bridge @ Nolan Creek	Bell	090936192	CE	Ongoing	TBD	N/A	TBD
Holland Travis St. Sidewalks	Bell	090936200	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Little River-Academy School & Neighborhood Connector	Bell	090936201	CE	Complete	N/A	07/01/2025	No
Nolanville Railroad Crossing Improvements	Bell	090936208	CE	Complete	N/A	10/14/2025	No
Connell St. in Belton	Bell	090936210	CE	Ongoing	TBD	N/A	TBD
Temple SP 290/3rd St. Pedestrian Facilities & Landscaping	Bell	090936214	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Roosevelt Avenue Bike & Pedestrian Improvements	Bexar	025306037	CE	Ongoing	TBD	N/A	TBD
Spur 536 (Roosevelt) Roadway Project	Bexar	025306039	CE	Ongoing	TBD	N/A	TBD
0915-00-242 Barbarosa from FM1101 to Saengerhalle Rd_SUP sidewalks	Bexar	091500242	CE	Ongoing	TBD	N/A	TBD
North Frio Bicycle and Pedestrian Improvements	Bexar	091512726	CE	Complete	N/A	10/02/2025	No
0915-12-732, Converse Trail	Bexar	091512732	CE	Complete	N/A	10/17/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
0915-12-733 COSA Ft. Sam Houston Salado Creek Trail	Bexar	091512733	CE	Ongoing	TBD	N/A	TBD
Lookout Road Pedestrian and On-Street Bike Lane Improvements	Bexar	091512736	CE	Complete	N/A	07/09/2025	No
Historic Old Highway 90	Bexar	091512738	CE	Ongoing	TBD	N/A	TBD
Hillcrest Drive Roadway Reconstruction and Shared-use Path	Bexar	091512739	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FY25 HSIP Traffic Signals	Bexar	091512748	CE	Complete	N/A	04/28/2025	No
Market Street and Commerce Street Bicycle Improvements	Bexar	091512802	CE	Ongoing	TBD	N/A	TBD
Wirtz Dam Road	Burnet	091424024	CE	Ongoing	TBD	N/A	TBD
Pecan Valley Sidewalk	Burnet	091424027	CE	Complete	N/A	11/21/2024	No
FM 509 Extension new location	Cameron	092106254	CE	Ongoing	TBD	N/A	TBD
Southmost Nature Trail Phase IV	Cameron	092106289	CE	Complete	N/A	02/20/2025	No
Old Alice Road	Cameron	092106290	CE	Ongoing	TBD	N/A	TBD
Whipple Road	Cameron	092106292	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Dana Rd Widening	Cameron	092106330	CE	Complete	N/A	01/29/2025	No
Los Fresnos Hike & Bike Trail	Cameron	092106334	CE	Ongoing	TBD	N/A	TBD
West Boulevard Roadway	Cameron	092106340	CE	Ongoing	TBD	N/A	TBD
BMG Trail Extension	Cameron	092106351	CE	Complete	N/A	02/28/2025	No
Odom Lane Improvements	Cameron	092106355	CE	Complete	N/A	05/09/2025	No
Centerline Rd Improvements	Cameron	092106358	CE	Complete	N/A	05/09/2025	No
Stenger St. Bridge Replacement	Cameron	092106365	CE	Complete	N/A	06/09/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Stenger St Sidewalks	Cameron	092106370	CE	Complete	N/A	01/15/2025	No
FM 1846	Cameron	106502042	CE	Ongoing	TBD	N/A	TBD
Ashley Drive at FM 116	Coryell	090939136	CE	Ongoing	TBD	N/A	TBD
ELP_BU0054A_2-TAR	El Paso	016702083	CE	Complete	N/A	02/10/2025	No
University Ave Ped & Bike Enhancement	El Paso	092406064	CE	Ongoing	TBD	N/A	TBD
Traffic Management Center Upgrade, PH 2	El Paso	092406566	CE	Complete	N/A	01/28/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Traffic Management Center Upgrade, PH4	El Paso	092406568	CE	Ongoing	TBD	N/A	TBD
Bicycle Infrastructure Citywide	El Paso	092406577	CE	Ongoing	TBD	N/A	TBD
Nuevo Hueco Tanks Extension PE & PH1	El Paso	092406607	CE	Ongoing	TBD	N/A	TBD
Tierra Este (Arterial 1)	El Paso	092406621	CE	Ongoing	TBD	N/A	TBD
Railroad Dr. Widening & Reconstruction	El Paso	092406625	CE	Ongoing	TBD	N/A	TBD
Bob Hope Ext	El Paso	092406637	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Alps Drive Bridge Replacement	El Paso	092406655	CE	Complete	N/A	05/12/2025	No
Alamo Alto Seg. PDN - Trail PH2 (Tornillo)	El Paso	092406668	CE	Complete	N/A	08/19/2025	No
092406669-ECOS_DCIS_Associated_Project	El Paso	092406669	CE	Complete	N/A	08/22/2025	No
Rodman Street SUP-PE/CONS	El Paso	092406697	CE	Complete	N/A	01/31/2025	No
TA23 Alamo Alto Seg of the PDN Trail PH3	El Paso	092406731	CE	Ongoing	TBD	N/A	TBD
McRae (FM2316) SUP Montwood-Album PH I	El Paso	220101012	CE	Complete	N/A	11/12/2024	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SH 99 Frontage Road from Cinco Ranch Blvd to Bay Hill Blvd	Fort Bend	351004066	CE	Ongoing	TBD	N/A	TBD
0915-46-049 Rudeloff Phase II	Guadalupe	091546049	CE	Complete	N/A	06/09/2025	No
0915-46-062_Joe Carrillo St. SUP	Guadalupe	091546062	CE	Complete	N/A	10/15/2025	No
0912-72-824 Harwin Drive and Hillcroft Avenue Intersection Improvement	Harris	091272824	CE	Ongoing	TBD	N/A	TBD
IH 35 Shared Use Path Connection	Hays	001603128	CE	Ongoing	TBD	N/A	TBD
RM 12	Hays	028503052	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 150 West of FM 2770 to Burleson Street	Hays	080504042	CE	Complete	N/A	01/28/2025	No
CR 182 (Jacobs Well Road Realignment)	Hays	091433098	CE	Complete	N/A	06/10/2025	No
Old Fitzhugh Rd. Sidewalk Project	Hays	091433107	CE	Complete	N/A	05/12/2025	No
Hi-Line Rd	Hidalgo	092102376	CE	Ongoing	TBD	N/A	TBD
Nolana Avenue	Hidalgo	092102396	CE	Ongoing	TBD	N/A	TBD
Moore Road	Hidalgo	092102436	CE	Ongoing	TBD	N/A	TBD
Trenton Road	Hidalgo	092102442	CE	Complete	N/A	09/03/2025	No
Freddy Gonzalez Hike & Bike Trail	Hidalgo	092102497	CE	Complete	N/A	11/08/2024	No
Bentsen Road	Hidalgo	092102512	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
I Rd Hike & Bike Phase I	Hidalgo	092102532	CE	Complete	N/A	07/22/2025	No
Freddy G. Dr. Intersection Improvement	Hidalgo	092102534	CE	Ongoing	TBD	N/A	TBD
FM 2220 Pedestrian Crossing	Hidalgo	209401074	CE	Ongoing	TBD	N/A	TBD
Camino Real POE Realignment	Maverick	092210042	CE	Ongoing	TBD	N/A	TBD
Mars Dr Landscaping	McLennan	090922199	CE	Complete	N/A	02/18/2025	No
4th and Clay St Pedestrian Project	McLennan	090922204	CE	Complete	N/A	02/27/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Mart School and Neighborhood Project	McLennan	090922214	CE	Complete	N/A	06/04/2025	No
Woodway PED School Sidewalks	McLennan	090922216	CE	Ongoing	TBD	N/A	TBD
Speegleville Road Bridge	McLennan	090922224	CE	Ongoing	TBD	N/A	TBD
Smithfield Middle School SRTS-Cancelled	Tarrant	090290080	CE	Ongoing	TBD	N/A	TBD
Airport Boulevard (SL 111) Reconstruction	Travis	015106148	CE	Ongoing	TBD	N/A	TBD
SL 111 Bridge Replacement	Travis	015106152	CE	Complete	N/A	01/14/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Mokan Corridor Trail 5 Boggy Creek Bridge	Travis	091404344	CE	Complete	N/A	11/04/2024	No
Northern Walnut Creek Trail (3A South and 3C)	Travis	091404374	CE	Ongoing	TBD	N/A	TBD
FM 969 Operational and Intersection Improvements	Travis	118601099	CE	Complete	N/A	12/16/2024	No
FM 969 Widening for Pedestrian Improvements	Travis	118601102	CE	Ongoing	TBD	N/A	TBD
RM 1431 From New Hope Dr. to Bagdad Rd.	Travis	137801049	CE	Ongoing	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Vallecillo Rd.	Webb	092233205	CE	Complete	N/A	10/02/2025	No
Rio Bravo Sidewalk	Webb	092233230	CE	Complete	N/A	10/08/2025	No
Mangana Hein Widening (LG)	Webb	092233232	CE	Ongoing	TBD	N/A	TBD
City of Georgetown SH 29 Expansion from Haven Lane to Patriot Way	Williamson	033702051	CE	Complete	N/A	11/20/2024	No
FM 685 Frontage Roads at Kelly Ln Turn Lanes	Williamson	075701026	CE	Complete	N/A	01/07/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Austin Avenue Bridges Improvement Project	Williamson	091405187	CE	Ongoing	TBD	N/A	TBD
COA Lakeline Blvd. From FM 734 to Lyndhurst Blvd.	Williamson	091405194	CE	Complete	N/A	04/14/2025	No
City of Georgetown Williams Drive Access Management	Williamson	091405200	CE	Ongoing	TBD	N/A	TBD
Williams Drive Mobility Enhancements	Williamson	091405202	CE	Complete	N/A	09/23/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
Georgetown Williams Drive Illumination	Williamson	091405216	CE	Complete	N/A	04/01/2025	No
183A ACP	Williamson	091405238	CE	Ongoing	TBD	N/A	TBD
Heritage Trail Shared Use Path	Williamson	091405240	CE	Ongoing	TBD	N/A	TBD
Seward Junction Loop North	Williamson	091405244	CE	Ongoing	TBD	N/A	TBD
Liberty Hill Bypass(W) at SH29 & RM 1869	Williamson	091405247	CE	Ongoing	TBD	N/A	TBD
FM 971: Construct right and left turn lanes	Williamson	120202018	CE	Complete	N/A	04/08/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FM 1660 Chandler Road Overpass (WilCo)	Williamson	156601021	CE	Ongoing	TBD	N/A	TBD
RM 2243: Roadway Widening	Williamson	210301036	CE	Ongoing	TBD	N/A	TBD
Ronald Reagan Boulevard - Segment D1 (Crossing RM 2338 ROW)	Williamson	221101028	CE	Ongoing	TBD	N/A	TBD
FM 971 (Gann St to SH 130)	Williamson	269001043	CE	Complete	N/A	02/21/2025	No
FM 3349 Intersection Install	Williamson	348601011	CE	Complete	N/A	07/23/2025	No

Reevaluations with a local government project sponsor

(alphabetical by County)

Table 5 Reevaluations

Project Name	County	Main CSJ	Classification	Current Status of Review (Reevaluation)	Date Environmental Decision Required (Reevaluation)	Environmental Clearance Date (Reevaluation)	Deadline Missed?
0912-72-365- City of Houston-Auto Park System Message Signs	Harris	091272365	CE	Ongoing	TBD	N/A	TBD
Inspiration & Military Parkway Loop	Hidalgo	092102395	EA	Complete	N/A	07/14/2025	No
FM 1925 from 10 to McColl	Hidalgo	180301092	CE	Complete	N/A	08/25/2025	No

Project Name	County	Main CSJ	Classification	Current Status of Review (Reevaluation)	Date Environmental Decision Required (Reevaluation)	Environmental Clearance Date (Reevaluation)	Deadline Missed?
Dallas Road Tod Corridor/Cotton Belt Extension	Tarrant	090290077	CE	Ongoing	TBD	N/A	TBD
COA N. Lamar Blvd. Corridor	Travis	001511067	CE	Ongoing	TBD	N/A	TBD
Slaughter Lane Corridor	Travis	091404317	CE	Complete	N/A	11/22/2024	No
Gattis School Road Widening	Williamson	091405196	CE	Complete	N/A	05/06/2025	No
RM 2243 - Added Capacity Leander to Georgetown	Williamson	210301038	EA	Ongoing	TBD	N/A	TBD

Revision History

Table 6 Document Revision History

Effective date (month year)	Reason for and description of change
January 2026	Version 2 <ul style="list-style-type: none">Updated to comply with accessibility and TxDOT branding standards.
November 2025	Version 1 <ul style="list-style-type: none">Original release of document.