



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

October 2, 2025

Mr. Charles Bennet  
Aecom Technical Services, Inc.  
1999 Avenue of the Stars  
Suite 2600  
Los Angeles, CA

Re: Contract No. 02-7SDP5004  
Work Authorization No. 1  
Notice of Suspension


Dear Mr. Bennet:

The purpose of this letter is to confirm the in-person conversation between John Cordary, P.E., Deputy District Engineer and Nandita Kaundinya, Senior Vice President of Aecom Technical Services, Inc. on September 12, 2025 concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 2, 2025.

This work authorization is suspended at the close of business on October 12, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact John Cordary, P.E. of the Fort Worth District at 817-370-6514.

Sincerely,

DocuSigned by:  
  
E2527653E8DE475...

10/3/2025

Mohamed K. Bur, P.E.  
Senior Director of Project Development

cc: Martin L. Rodin, P.E., PEPS Division Director, TxDOT  
Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services Division, TxDOT  
Natashia Tabatabaai, P.E., PEPS Metro Procure Section Director, TxDOT  
John Cordary, P.E., Fort Worth Deputy District Engineer, TxDOT  
[CS\\_FullyExecuted@txdot.gov](mailto:CS_FullyExecuted@txdot.gov)  
[PEPS\\_COE\\_Process@txdot.gov](mailto:PEPS_COE_Process@txdot.gov)