



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

August 25, 2026

Chris Cotter
LJA Engineering, Inc.
777 Main Street
FT. Worth, TX 76102

Re: Contract No. 19-7SDP5005
Work Authorization No. 01
Notice of Permanent Suspension

Dear Mr. Cotter:

The purpose of this letter is to confirm the Teams meeting conversation between Tommy Bruce, P.E. Director of TP&D, Atlanta District and Michael Keck, P.E. VP, Transportation on August 20, 2026, concerning the permanent suspension of the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on August 19, 2026.

This work authorization is suspended at the close of business on September 19, 2026. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization.

Please provide all completed and ongoing project development files for the District's recordkeeping purposes. Project development files may include, but are not limited to, design files, collected data, schedules, analyses, reports, and other records associated with activities authorized to date under this work authorization.

Additionally, please submit a revised Geometric Design Schematic and supporting documentation, a Preliminary Intersection Control Evaluation (ICE) Report, a revised Phase Implementation Plan, and a preliminary layout exhibit and cost analysis for the FM 3251 interchange prior to the end of Fiscal Year 2026.

All items identified above shall be provided to the Atlanta District prior to the suspension date and before final invoice payment is made.

Should you have any questions, please contact Thomas C. Bruce of the Atlanta District at (903) 799-8188

Sincerely,

DocuSigned by:

E2527653E8DE475...

Mohamed K. Bur, P.E.,
Senior Director of Project Development

LJA Engineering, Inc.

2

August 25, 2026

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, Jr., P.E., Director, PEPS Central Service Center
Thomas C. Bruce, P.E., Director of TP&D, Atlanta District
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov