



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

March 3, 2026

Mr. Matthew Evans
AECOM Technical Services, Inc.
13355 Noel Road
Suite 400
Dallas, TX 75240

Re: Contract No. 36-3IDP5005
Work Authorization No. 3
Notice of Suspension

Dear Mr. Evans:

The purpose of this letter is to confirm the telephone conversation between Korey Coburn, Director of Construction, and Matthew Evans, North Texas CEI Lead, on March 3, 2026, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on February 27, 2026.

This work authorization is suspended at the close of business on April 2, 2026. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Korey Coburn of the Fort Worth District at (682) 715-9014.

Sincerely,

DocuSigned by:

15069355F0544D1...

Martin L. Rodin, P.E.
PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services Division, TxDOT
Natashia Tabatabaai, P.E., PEPS Fort Worth Director, TxDOT
David Salazar, P.E., District Engineer, Fort Worth District, TxDOT
Korey Coburn, P.E., Director of Construction, Fort Worth District, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov