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# CSJ HWY PROJECT LIMITS DESCRIPTION LETTING START/END CONTRACTOR EST COST % COMPLETE

1 2374-01-137 I-635 US 75 to S of I-30; E and W on I-30
Reconstruct and widen existing facility 
(2/3FR+5GPL+5GPL+2/3FR); Interchange 
Improvements

Aug-2019
Aug-2019/ 
2025

Pegasus Link Constructors $1.7 B 87%

2 0092-01-052 US 175 South of Budd St. to I-45 Construct freeway to 6 lane divided arterial Dec-2019
July-2020/ 
June-2025

Johnson Bros Corp $46.2 M 87%

3 0092-01-059 SH 310 Pennsylvania Ave. to N of Al Lipscomb Way Reconstruct I-45 and SM Wright Interchange Dec-2019
July-2021/ 
June-2025

Johnson Bros Corp $11.2 M 87%

4 0092-14-088 I-45 Lenway St. to Good Latimer Reconstruct I-45 and SM Wright Interchange Dec-2019
July-2020/ 
June-2025

Johnson Bros Corp $30.5 M 87%

5 2374-03-098 I-20 From I-45 to I-635
Planing, concrete full depth repair, overlay & 
pavement markings

Jun-2023
Oct-2023/ 
July-2025

FNH Construction, LLC $20.2 M 50%

6 0196-03-274 I-35E 
(Phase 2)

I-635 to Denton Co. line
Reconstruct/convert 2 reversed to 4 concurrent 
MLs; reconstruct 6 to 8 GPLs

Aug-2021
Spring-2022/
Winter-2025

Lone Star Constructors $709 M 52%

7 2374-04-085 I-20 West of Cockrell Hill Rd to Hampton Rd Construct 0 to 4 lane frontage road Dec-2021
Apr-2022/ 
May-2025

Austin Bridge & Road  
Services, LP

$91 M 95%

MORE CONSTRUCTION PROJECTS ON BACK PAGE  » » »

SOURCE: Texas Department of Transportation																                       TxDOT graphic

TxDOT graphicNOTICE: This map was produced for internal use within the Texas Department of Transportation.  
Accuracy is limited to the validity of the data as of SPRING Q2 2025.
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8 0047-06-158 US 75 I-635 to SH 121 (McKinney)
Install technology lanes/install lighting  
(Collin Co. Area Office managing project)

Aug-2023
Jan-2024/ 
July-2026

Webber LLC $58.5 M 10%

9 2374-07-074 I-635 I-635 at Beltline Rd. Intersection and operational improvements Mar-2024
Aug-2024/ 
July-2025

Ragle Construction, Inc. $2.8 M 55%

10 0197-02-135 US 175 2nd Ave. to Lake June Rd. Bridge replacement Mar-2024
June-2024/ 
July-2025

Indus Road & Bridge, Inc. $26.8 M 57%

11 0092-02-135 I-45 South of Malloy Rd. to I-30 Rehabilitation of existing road Jan-2024
June-2024/
July-2025

Gibson & Associates $7.2 M 76%

12 0092-14-086 I-345 I-30 interchange to Spur 366 interchange Bridge rehabilitation Nov-2023
April-2024/ 
Aug-2025

Ragle Construction, Inc. $21.8 M 53%

13 2374-02-162 I-635 At US 80 Interchange Reconstruct existing interchange Jul-2024
Feb-2025/
Early 2029

Austin Bridge & Road 
Services, LP

$540 M >1%

14 0197-02-137 US 175 Bexar St. to Beltline Rd. Rehabilitation of existing road May-2024
Oct-2024/ 
May-2026

Texas Material Group $28.3 M 13%

15 3000-01-028 SS 408 Loop 12 to I-20 Rehabilitation of existing road Jul-2024
Nov-2024/ 
Nov-2025

Austin Bridge & Road 
Services, LP

$16.2 M 10%

ESTIMATED TOTAL $3.3 B

SOURCE: Texas Department of Transportation																                       TxDOT graphic

TxDOT graphicNOTICE: This map was produced for internal use within the Texas Department of Transportation.  
Accuracy is limited to the validity of the data as of SPRING Q2 2025.
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