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| Connecting You With TexasDENTON COUNTY CONSTRUCTION PROJECTS

CONTACT INFORMATION
Tila Grant – Public Information Officer 
Office: (214) 320-4403  •  Cell: (214) 605-2896
Tila.Grant@txdot.gov

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150

SPRING •  Q2  2025

DENTON COUNTY PROJECTS UNDER CONSTRUCTION
# CSJ HWY PROJECT LIMITS DESCRIPTION LETTING START/END CONTRACTOR EST COST % COMPLETE

1 0135-10-050 US 380
US 377 to West of CR 26  
(Collin County line)

Widen 4 to 6 lane divided urban with 
grade sep.

Aug-2021
Jan-2022/Mar-
2026

Zachry  
Construction Corp.

$135.9 M 72%

2 0817-01-025/ 
2248-01-008

FM 428/  
FM 2153

Bridge at Pecan Creek/Bridge at Culp 
Branch

Replace bridge and approaches Jun-2022
Aug-2022/   
Dec-2025 

Atlantic Specialty 
Insurance Company

$5.8 M 64%

3 0195-02-076, 
etc.

I-35/ 
FM 455

West of FM 2450 to east 
of Marion Rd.

Reconstr./widen 4 to 6 MLs & existing 
4 lane FRs; Reconstr./widen 2 lane 
rural highway to 4 lane divided

Jun-2022
Feb-2023/ 
Jan-2026

Webber, LLC $111.3 M 66%

4 1315-01-028 FM 1385 North of FM 428 to FM 455
Rehabilitate existing pavement and  
add shoulders

Nov-2022
Jan-2023/ 
July-2026

Ed Bell Construction Co. $7.6 M 23%

5 0196-02-128 I-35E At FM 1171 and Main Street
Reconstruct grade separation and  
frontage roads

Jan-2023
May-2023/
June-2026

SEMA Construction, Inc. $117 M 46%

6 0353-02-037 SH 114 East of I-35W to BUS 114 Construct new roadway lanes Apr-2023
Aug-2023/Mar-
2026

Mario Sinacola & Sons 
Excavating Inc.

$99 M 69%

7 0816-02-083 FM 455 From US 380 to Grayson County line
Rehabilitate existing roadway of base 
repair, overlay, & pavement markings

Feb-2023
May-2023/ 
Apr-2025

Ed Bell Construction Co. $4.8 M 99%

8 0195-03-087 I-35 N Texas Blvd to US 77 north of Denton
Reconstruct & widen 4 to 6 lane 
freeway and widen FRs

April 2024 Aug-2029 SEMA Construction, Inc. $583 M 3%

9 0195-03-088 I-35E E of US 377 Bridge replacement TBD
Jan-2025/ 
Apr-2026

Indus Road & Bridge $11.7 M 0%

10 0196-02-126 I-35E At Corporate Drive Interchange improvement TBD TBD/TBD SEMA Construction, Inc. TBD 0%

11 2054-01-018 FM 2164 FM 455 to SL 288
Highway improvement, widen road 
and add shoulders

TBD TBD/TBD
Eurovia Atlantic Coast, 
LLC

$10 M 0%

12 2353-02-028 FM 2450 FM 156 to FM 455 Rehabilate existing roadway TBD TBD/TBD Jagoe-Public Company $9.9 M 0%

ESTIMATED TOTAL $19.9 M

SOURCE: Texas Department of Transportation												                                  TxDOT graphic

  $11,749,150.19  JANUARY 25 -APRIL 2026 

•	
SEMA CONSTRUCTION, INC.  DATES TBD 

FM 455 SL 288 HIGHWAY IMPROVEMENT, WIDEN ROAD - ADD SHOULDERS EUROVIA ATLANTIC COAST LLC $9,988,205.61 DATES TBD

•	
  - FM 455 JAGOE-PUBLIC COMPANY $9,863,216.75 TDB
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NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of SPRING Q2 2025.
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