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ROCKWALL COUNTY CONSTRUCTION PROJECTS

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150

CONTACT INFORMATION
Madison Schein – Public Information Officer 
Office: (214) 320-4483
Cell: (512) 800-3574
Madison.Schein@txdot.gov

ROCKWALL COUNTY PROJECTS UNDER CONSTRUCTION

# CSJ HWY PROJECT LIMITS DESCRIPTION LETTING START/END CONTRACTOR EST COST % 
COMPLETE

1 0009-12-220 I-30
Dalrock Rd. to  
SH 205

Construct 0 to 6 lane 
frontage roads, ramp 
modifications, reconstruct 
Horizon Rd and FM 740 
interchanges

Oct-2022
Mar-2023/
July-2027

Williams Bros 
Construction 
Co.

$313 M 50%

2 0009-12-219 I-30
SH 205 to west of 
FM 2642 (Hunt C/L)

Widen road Jul-2023
Sept-2023/
Dec-2027

Williams Bros 
Construction 
Co.

$348 M 35%

3 0009-03-048 SH 66 At Dalrock Rd.
Construct intersection 
improvements

May-2023
Dec-2023/
May-2025

XIT Paving and 
Construction 
Inc.

$4.2 M 76%

4 0009-04-074, 
etc. SH 66

SH 66 at FM 1138, 
SH 66 at Ben Payne 
Rd., FM 1641 at 
Monitor

Install turn lanes and 
traffic signals

Aug-2023
Nov-2023/
May-2025

FNH 
Construction, 
LLC

$4 M 75%

5 0451-04-026 SH 205
Collin C/L to North 
of SH 66

Rehabilitation of existing 
roadway

Sept-2024
April-2025/

Oct-2025

Texas 
Materials 
Group, Inc.

$4.2 M 0%

6 3148-01-011 FM 3097
FM 549 to East of 
Tubbs Road

Rehabilitation of existing 
roadway

Jan-2025 TBD/TBD
Texas 
Materials 
Group, Inc.

$3.1 M 0%

ESTIMATED TOTAL $676.5 M

SOURCE: Texas Department of Transportation                                TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of SPRING Q2 2025.

1

2

3

45

6

HU
NT

 CO
.

RO
CK

WA
LL

 CO
.

HU
NT

 CO
.

KA
UF

MA
N 

CO
.

KAUFMAN CO.

ROCKWALL CO.

RO
CK

WA
LL

 CO
.

DA
LL

AS
 CO

.

COLLIN CO.

ROCKWALL CO.

COLLIN CO.

ROCKWALL CO.

DA
LL

AS
 CO

.

RO
CK

WA
LL

 CO
.

DA
LL

AS
 CO

.

KA
UF

MA
N 

CO
.

ROCKWALL CO.

KAUFMAN CO.

Princeton Rd.

Da
lro

ck
 Rd

.

Lakeview Pkwy.

Dalton Rd.

  John Kin g Blvd.

Ro
ch

ell
e R

d.

Smirl 
Dr.

Pullen Rd.

Klutts 
Rd.

Smith Rd.

McDonald Rd.

Dowell Rd.

Edwards Rd.

Kuban Rd.

Wallace Rd.

 Blackland Rd.

Crenshaw Rd.

Poetry Rd.

Jones Rd.

S Munson Rd.

Highpoint Rd.

N Munson Rd.

Ol
d m

illw
oo

d R
d.

    N
 L

ak
esho re Dr.

HEATH

MCLENDON-
CHISHOLM

Mobile City

ROYSE CITY

Fate

ROCKWALL

N

1 mile

Lake Ray
Hubbard

30

30

67

30
67

205

205

205

190

190

276

205

205

1138 1777

1141

1139

3097

1140

2458

66

66

66

66

66

551

550

548

740

740

740

740

740

552552

550550

549

549

548

548

548

548

 J ohn King Blvd.

3549

276

2453

Lake Ray
Hubbard

Projects Under Construction

35

SOURCE: Texas Department of Transportation                               TxDOT graphic


