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ROCKWALL COUNTY CONSTRUCTION PROJECTS

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150

CONTACT INFORMATION
Madison Schein – Public Information Officer 
Office: (214) 320-4483
Cell: (512) 800-3574
Madison.Schein@txdot.gov

ROCKWALL COUNTY PROJECTS UNDER CONSTRUCTION

# CSJ HWY PROJECT LIMITS DESCRIPTION LETTING START/END CONTRACTOR EST COST % 
COMPLETE

1 0009-12-220 I-30
Dalrock Rd. to  
SH 205

Construct 0 to 6 lane 
frontage roads, ramp 
modifications, reconstruct 
Horizon Rd and FM 740 
interchanges

Oct-2022
Mar-2023/
July-2027

Williams Bros 
Construction 
Co.

$313 M 50%

2 0009-12-219 I-30
SH 205 to west of 
FM 2642 (Hunt C/L)

Widen road Jul-2023
Sept-2023/
Dec-2027

Williams Bros 
Construction 
Co.

$348 M 35%

3 0009-03-048 SH 66 At Dalrock Rd.
Construct intersection 
improvements

May-2023
Dec-2023/
May-2025

XIT Paving and 
Construction 
Inc.

$4.2 M 76%

4 0009-04-074, 
etc. SH 66

SH 66 at FM 1138, 
SH 66 at Ben Payne 
Rd., FM 1641 at 
Monitor

Install turn lanes and 
traffic signals

Aug-2023
Nov-2023/
May-2025

FNH 
Construction, 
LLC

$4 M 75%

5 0451-04-026 SH 205
Collin C/L to North 
of SH 66

Rehabilitation of existing 
roadway

Sept-2024
April-2025/

Oct-2025

Texas 
Materials 
Group, Inc.

$4.2 M 0%

6 3148-01-011 FM 3097
FM 549 to East of 
Tubbs Road

Rehabilitation of existing 
roadway

Jan-2025 TBD/TBD
Texas 
Materials 
Group, Inc.

$3.1 M 0%

ESTIMATED TOTAL $676.5 M

SOURCE: Texas Department of Transportation									                                TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of SPRING Q2 2025.
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