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1.0 PURPOSE OF THE COORDINATION PLAN 
To provide for more efficient environmental reviews for project decision making, Section 
6002 of Public Law 109-59, “Safe, Accountable, Flexible, Efficient Transportation Equity Act: 
A Legacy for Users,” (SAFETEA-LU), enacted on August 10, 2005, implemented the 
development of a Coordination Plan for all projects for which an environmental impact 
statement (EIS) is prepared under the National Environmental Policy Act (NEPA) of 1969. 
  
On December 16, 2014, the Texas Department of Transportation (TxDOT) assumed 
responsibility from the Federal Highway Administration (FHWA) for reviewing and approving 
certain assigned NEPA environmental documents including the Loop 9 Draft and Final EIS. 
The environmental review, consultation, and other actions required by applicable Federal 
environmental laws for this project are being, or have been, carried-out by TxDOT pursuant 
to 23 U.S.C. 327 and a Memorandum of Understanding (MOU) dated December 16, 2014, 
and executed by FHWA and TxDOT. 
 
In accordance with 23 U.S. Code § 139(g), TxDOT (as lead agency) has prepared this 
Coordination Plan (“Plan”) for the proposed Loop 9 project in Dallas and Ellis Counties to 
reflect the completed coordination and planning by TxDOT, and to outline TxDOT’s current 
and future responsibilities for providing opportunities for input from the public and other 
agencies, in accordance with applicable laws, regulations, and policies.  
 
Full public and agency participation in and comment on the environmental review process 
for the proposed project is invaluable in achieving meaningful input. In this spirit, this Plan is 
intended to promote early and continuous involvement from stakeholders, agencies, and the 
public. The Plan describes the proposed project, the roles of the agencies and the public, 
the project purpose and need, schedule, and the proposed process for coordination and 
communication.  
 
This Plan is a flexible and fluid document and will be available for public review at public 
meetings, including scoping meetings, and hearings held throughout the NEPA evaluation 
process, and upon request at the TxDOT Dallas District office. The Plan is developed early in 
the environmental and planning process and will be adjusted and updated as input is 
received from cooperating and participating agencies and as the complexity of potential 
environmental issues is identified. 
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2.0 PROJECT DESCRIPTION 
 
2.1 Project Location 

The proposed Loop 9 project includes the construction of a six-lane new location frontage 
road system between United States 67 (US 67) and Interstate 35 East (IH 35E) through 
Dallas and Ellis counties, Texas, and is approximately 9.4-miles in length. The proposed 
Loop 9 roadway system would pass through the communities of Cedar Hill, Midlothian, 
Ovilla, Glenn Heights, and Red Oak. The proposed project right of way (ROW) would include a 
median that would accommodate the future construction of an ultimate access-controlled 
mainlane facility. Construction of the ultimate access-controlled mainlane facility would be 
based on projected traffic and funding and would require additional environmental analysis 
prior to construction. 
 
The new location Loop 9 frontage road system would include an eastbound and westbound 
frontage road facility, each consisting of three 12-foot lanes, an 8-foot inside shoulder, and 
an 8-foot outside shoulder for bicycle accommodations within the rural section of the 
proposed roadway. The proposed project ROW would include a median (358 to 512-feet 
wide) that would accommodate the future construction of an ultimate access-controlled 
mainlane facility. 
 
The proposed project would also construct intersections at eight (8) major cross roads as 
follows: Tar Road, future Clark Road, S. Joe Wilson Road, S. Duncanville Road, S. Cockrell 
Hill Road, S. Westmoreland Road, S. Hampton Road, and Uhl Road. The proposed project 
would also construct a grade separation at US 67 (construction of this grade separation 
would be phased); a grade separation at the BNSF Railroad; and would tie into the grade 
separation at IH 35E (the grade separation at IH 35E would be constructed prior to this 
project under Section B of the Loop 9 Transportation Study, a segment of independent utility 
with limits from IH 35E to IH 45).   
 
The proposed Loop 9 project, from US 67 to IH 35E, would likely be constructed in two 
phases based on traffic needs and project funding. A logical sequence for staging the 
various elements for construction of the new location frontage road system could be as 
follows: 
 

• Phase 1 would construct a single two-lane, two-way frontage road, and would also 
acquire the proposed ROW to accommodate the frontage roads and the future 
ultimate access-controlled mainlane facility.  

 
• As traffic warrants and funding becomes available, Phase 2 would involve the 

construction of the three-lane frontage road in each direction, which would include 
the conversion of the two-way frontage road built in Phase 1 to a one-way operation, 
and the construction of grade separations at specific high-volume intersections.  

 
• Phase 3 would involve the construction of the ultimate access-controlled mainlane 

facility in both directions. Construction of the ultimate access-controlled mainlane 
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facility would be based on projected traffic and funding and would require additional 
environmental analysis prior to construction. 

 
2.2  Purpose and Need 

The project is needed to address transportation demand resulting from population and 
economic growth in the region, system linkages, and connectivity among the existing 
roadway facilities.  Loop 9 would provide a direct east/west link from IH 35E to US 67 and 
would serve the residents in the area. Additionally, transportation demand exceeds the 
current and future capacity of the existing transportation infrastructure. The purpose of the 
proposed project is to develop a facility that would help address the regional growth, 
transportation demand and system linkage within the study area by increasing capacity, 
mobility and accessibility; efficiently link suburban communities and major roadways; and 
accommodate population growth. 

2.3  Project History 

Feasibility Study/Major Investment Study (MIS): 1995 – 1997 
 
In an effort to address future regional transportation needs, a South Outer Loop (Loop 9) 
Feasibility Study/Major Investment Study (MIS) was initiated. The objective of the study was 
to identify a “Locally Preferred Alignment” that could provide sufficient detail to jurisdictions 
and the public for them to understand what would ultimately be constructed. Based on 
public involvement, alternatives developed to avoid and minimize impacts and the results of 
the alternatives analysis, a “Technically Preferred Alignment” was developed.   Many of the 
cities and agencies involved in the study adopted this alignment; however, a couple of cities 
requested additional alternatives be considered, therefore study efforts were temporarily 
suspended before a Locally Preferred Alignment could be identified. 
 
Feasibility Study/MIS: 2002 – 2006 
 
In May 2002, the Loop 9 Feasibility Study was reinitiated with a directive to identify viable 
corridor alignments and modal alternatives for the study area. From 2002 to 2006, 
alignment and environmental constraints, coupled with the growth and desires of 
surrounding communities, resulted in further alignment revisions to avoid and minimize 
impacts.  
 
By 2006, a possible connection between the Loop 9 project and other statewide 
transportation improvements required Loop 9 stakeholders to consider substantial design 
modifications so that the project would conform to TxDOT highest-speed roadway design 
criteria.  In 2006, TxDOT became the lead agency for advancing the Loop 9 Southeast 
project through the NEPA process.   
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Draft Environmental Impact Statement: 2006-2011 
 
Between 2006 and 2011, TxDOT prepared the Loop 9 Southeast Preliminary Draft 
Environmental Impact Statement (DEIS) and associated concept designs.  The proposed 
project presented a six-lane new location, controlled access tollway with intermittent one-
way access roads between IH 20 and US 287, a distance of approximately 44 miles.  The 
proposed ROW varied from 450 to 600 feet depending on the interchange configuration and 
location.  The Loop 9 Southeast project was included in Mobility 2030 – 2009 Amendment 
as a toll road with a total project cost estimate of $5.76 billion.   
 
While the Loop 9 Southeast DEIS was under review in 2009, TxDOT published the Innovative 
Connectivity in Texas/Vision 2009 which defined a new vision for the TxDOT corridor 
development process and resulted in the retirement of the Trans-Texas Corridor (TTC) 
concept.  However, in 2010 the Federal Highway Administration (FHWA) issued a Record of 
Decision (ROD) for the Tier One Environmental Impact Statement (EIS) for the TTC-35 
project, which advanced No Action as the selected alternative.  In late 2011, NCTCOG 
concluded the Regional Outer Loop Corridor Feasibility Study.  This study determined that a 
continuous, circumferential outer loop was not warranted based on the forecasted year 
2035 travel demand and the lack of statewide connections.    
 
The changes in TxDOT policy, the No Action recommendation on the TTC-35 EIS, funding 
constraints for transportation projects, and the current economic climate impacted the 
assumptions and development of the Regional Transportation Council (RTC) approved 
Mobility 2035: The Metropolitan Transportation Plan for North Central Texas (Mobility 
2035).  As a result of these changes, work on the Preliminary Loop 9 Southeast DEIS was 
suspended until a determination on how the project should proceed was made.  The DEIS 
was put on hold in November 2011 and was officially concluded in January 2012.  The 
Notice of Intent (NOI) was rescinded in the Federal Register on March 20, 2013 and in the 
Texas Register on July 23, 2013.  
 
Several planning factors/considerations used in the development of Mobility 2035 
influenced the change in direction for the Loop 9 Southeast project.  These factors include: 

• Changes in the travel model and Metropolitan Planning Area boundary, 
• Changes to the transportation network (e.g., the deferral of over $45 billion in 

transportation projects due to limited transportation funding), 
• Revised regional demographics which forecasted more focused growth and 

development in Dallas and Tarrant Counties in comparison to previous forecasts, 
• No Action on the TTC-35 EIS, and 
• Removal of the Regional Outer Loop concept and its connectivity to Loop 9 

Southeast. 
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Additionally, traffic studies conducted by NCTCOG indicated that the portion of the Loop 9 
Southeast project between US 287 and US 67 would not be warranted.  As a result, the 
Loop 9 Southeast project western terminus was changed to US 67.  
 
These factors contributed to a substantial decrease in the projected travel demand for the 
proposed project by 2035, the horizon year of the MTP.  The lower traffic levels in the project 
corridor would not warrant full implementation of the Loop 9 Southeast project by 2035 as 
proposed in the DEIS.  As a result, TxDOT, NCTCOG, and local leaders recommended a 
Corridor/Feasibility Study to determine a new direction for the project corridor. To the extent 
possible, the studies, data, and public/agency input gathered for the DEIS has been used as 
a basis for the new project.   
 
Loop 9 Southeast Corridor/Feasibility Study: 2012-2014 
 
In September 2012, TxDOT began the Loop 9 Southeast Corridor/Feasibility Study for the 
revised Loop 9 Southeast project concept from US 67 to IH 20 within Dallas, Ellis, and 
Kaufman Counties.  The purpose of this Corridor/Feasibility Study was to guide future 
infrastructure investment to advance the proposed Loop 9 Southeast project. This 
Corridor/Feasibility Study also follows the Planning and Environment Linkages (PEL) 
approach to help evaluate environmental issues early in the planning process.  The Loop 9 
Southeast Corridor/Feasibility Study incorporated more flexible design standards, a reduced 
right of way (ROW), and a shorter project length, and minimized the overall impacts when 
compared to past studies.  These changes altered the project to be more closely aligned 
with the transportation and development needs of the southeast Dallas region.    
 
The ultimate goal of the Corridor/Feasibility Study was to develop a program of independent 
projects to advance into the NEPA process based on mobility needs, engineering and 
environmental data, and coordination with the NCTCOG, local officials, the public, and 
resource agencies.  As a result, it identified the US 67 to IH 35E independent segment 
represented in this Coordination Plan. The NOI signifies that TxDOT will start the work 
preparing the EIS. The EIS may use and rely on the planning studies already prepared. 
 
2.4 Projected Cost of Project 

The total estimated cost of Phase I of the proposed Loop 9 facility is $315,000,000. 
 
3.0 AGENCY ROLES AND RESPONSIBILITIES 
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Early identification of the roles and responsibilities of the various agencies involved in the 
NEPA process will facilitate the timely review and resolution of issues. The environmental 
coordination process will involve the following entities: 
 

• Lead Agency – TxDOT. TxDOT will serve as the lead agency and will be responsible for 
facilitating the expeditious resolution of the environmental review process and 
ensuring that the EIS is completed under the requirements of NEPA and SAFETEA-LU. 
TxDOT will ensure compliance with all design and mitigation commitments in the 
Record of Decision, and that the document is appropriately supplemented if project 
changes become necessary. 

 
• Project Sponsor – TxDOT. TxDOT is the agency, or entity, that seeks approval from the 

U.S. Department of Transportation (DOT) for a highway or transit project. 
 

• Cooperating Agencies - Agencies with jurisdiction by law or special expertise are 
invited to serve as cooperating agencies in the preparation and review of the EIS. 
These agencies will have a higher degree of authority, responsibility, and involvement 
in the environmental review process than participating agencies. Cooperating 
agencies must approve schedule changes if affected by the proposed change. 
Appendix A includes the copies of the invitation letters inviting the cooperating 
agencies to take part in the study. 
 

• Participating Agencies – Agencies involved with coordination and review of the 
project include the federal and non-federal agencies listed in Table 1. The agencies 
will participate in meetings with the project team during the study and will be invited 
to attend public meetings. If a participating agency is not able to attend scheduled 
meetings, the project team will offer the agency an alternative opportunity to provide 
input. Appendix A contains copies of the invitation letters and a copy of the mailing 
list for all agencies and non-elected municipal representatives who received a letter 
inviting participation in the Loop 9 Transportation Study. 

 
Table 1 summarizes the roles and responsibilities of participating and cooperating agencies 
identified to date. 
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TABLE 1. COOPERATING AND PARTICIPATING AGENCIES 
Agency Roles Response Responsibility 

Cooperating Participating 

Federal Agencies 

U.S. Army Corps of 
Engineers 

X X  Section 404 of CWA permit jurisdiction 
Section 10 of the General Bridge Act of 1946 permit jurisdiction 

Section 408 of the Rivers and Harbors Act permit jurisdiction.  

U.S. Department of the 
Interior - USFWS 

X X  Section 7 of Endangered Species Act permit jurisdiction 
Ensure compliance with the Migratory Bird Treaty Act 

Ensure compliance with the Bald and Golden Eagle Protection Act 
Ensure compliance with the U.S. Fish and Wildlife Coordination Act. 

Environmental Protection 
Agency 

X X  Ensure compliance with Section 309 of Clean Air Act 
Ensure compliance with hazardous materials regulations. 

Bureau of the Census  X  Provide access to demographic data relevant to the project study area. 

Department of Housing 
and Urban Development 

 X  Ensure compliance with the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970. 

Federal Aviation 
Administration 

 X  Determination regarding navigable air space per 14 CFR Part 77. 

Federal Railroad 
Administration 

 X  Identification and resolution of any issues of concern regarding railroads in the 
project area. 

Federal Transit 
Administration 

 X  Provide guidance related to public transit systems. 

U.S. Coast Guard  X  Responsible for ensuring compliance with Section 9 of the Rivers and Harbors 
Act and the General Bridge Act related to the construction of structures over 

navigable waters of the U.S. 

U.S. Department of 
Homeland Security – 

FEMA 

 X  Review matters related to floodplain management including the National Flood 
Insurance Program. 
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Agency Roles Response Responsibility 

Cooperating Participating 
 

U.S. Department of 
Agriculture - NRCS 

 X  Ensure compliance with the Farmland Protection Policy Act. 

State Agencies 

Public Utility Commission 
of Texas 

 X  Identification and resolution of any issues of concern regarding public electric, 
telecommunication, and water and sewer utilities in the project area. 

Texas Commission on 
Environmental Quality 

 X  Ensure compliance with Section 401 of the Clean Water Act. 
Ensure compliance with state surface water quality standards. 

Evaluate Texas Pollutant Discharge 
Elimination System permits. 

Texas Department of 
Housing and Community 

Affairs 

 X  Review project impacts and provide information related to affordable housing 
for impacted homeowners. 

Texas Historical 
Commission 

 X  Determine Section 106 compliance and eligibility, 
Ensure compliance with the Texas Antiquities Code. 

Ensure compliance with Section 4(f) of the Department of Transportation Act of 
1966. 

Ensure compliance with the TxDOT THC/SHPO programmatic agreement. 
Texas Parks and Wildlife 

Department 
 X  Review project effects under Memorandum of Understanding and 

Memorandum of Agreement between TxDOT and TPWD. 

Texas State Soil & Water 
Conservation Board 

 X  Identification and resolution of any issues of concern regarding the project’s 
potential environmental effects on soil and water conservation. 

Texas Railroad 
Commission 

 X  Identification and resolution of any issues of concern regarding railroads in the 
project area. 

Texas General Land Office  X  Identification and resolution of any issues of concern regarding lands regulated 
by the GLO. 

Governor’s Office of 
Planning and Budget 

 X  Identification and resolution of any State planned projects associated with the 
proposed project area. 

Local Agencies 
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Agency Roles Response Responsibility 

Cooperating Participating 

City of Ovilla  X   Identification and resolution of project effects to areas within the city limits and 
area of extraterritorial jurisdiction. 

City of Glenn Heights  X  Identification and resolution of project effects to areas within the city limits and 
area of extraterritorial jurisdiction. 

City of Red Oak  X  Identification and resolution of project effects to areas within the city limits and 
area of extraterritorial jurisdiction. 

City of Cedar Hill  X  Identification and resolution of project effects to areas within the city limits and 
area of extraterritorial jurisdiction. 

City of Midlothian  X  Identification and resolution of project effects to areas within the city limits and 
area of extraterritorial jurisdiction. 

Dallas Area Rapid Transit  X  Project area stakeholder. Cooperate with the project team to identify potential 
connections between the proposed project and transit functions. 

Dallas County Trail and 
Preserve Program 

 X  Identification and resolution of any issues of concern regarding the project’s 
potential environmental effects on county parks/open space. 

Dallas County  X  Identification and resolution of any issues of concern regarding the project’s 
potential environmental effects within the county’s jurisdiction. 

Ellis County  X  Identification and resolution of any issues of concern regarding the project’s 
potential environmental effects within the county’s jurisdiction. 

North Central Texas 
Council of Governments 

 X  Provide regional data related to funding, air quality conformity and traffic. 
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4.0 PROJECT COORDINATION 
 
4.1  Agency Coordination 

TxDOT will facilitate the agency coordination process through the scheduling of an agency 
scoping meeting to ensure meaningful participation during the project development process. 
Table 2 identifies key agency coordination points throughout the project development and 
NEPA process. This list does not preclude additional coordination opportunities with these 
agencies during the EIS process.  

 
TABLE 2. AGENCY COORDINATION 

Agency Coordination Activity Timeframe 
Agency Meeting 
Introduce the project, project team and tentative project schedule. 

February 6, 2019 

Publication of NOI* Spring 2019 
Agency Scoping Meeting 
Including participating and cooperating agencies to gather input on 
draft Coordination Plan, Purpose and Need, review of preliminary of 
alternatives, and identify potential resource issues or constraints. 

Summer 2019 

Notice of Availability and DEIS Circulation Summer 2020 
Public Hearing Summer 2020 
Notice of Availability of FEIS/Record of Decision  Fall 2021 
FEIS/ROD Fall 2021 
*A copy of the published NOI is included as Appendix B 
 

4.2 Public Involvement and Stakeholder Outreach 
Given the local and regional importance of the Loop 9 project, the planned public 
involvement activities include a comprehensive public involvement program designed to 
proactively engage and encourage participation of all interested stakeholders. A copy of the 
Draft Public Involvement Plan (PIP) is included in Appendix C. The Draft PIP will be 
periodically updated as a result of ongoing public involvement and input. Additionally, issues 
specific to this project may require adjustments to the PIP to address communication 
obstacles encountered during public outreach efforts. Objectives to achieve a successful 
public involvement program include: 

• Fulfill NEPA and TxDOT requirements for public involvement; 
• Demonstrate to the public that their input is being incorporated into the project 

development process;  
• Establish and maintain widespread community involvement in the study process by 

providing the media and public with current communications; 
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• Provide frequent opportunities for the public, including the business community, 
environmental interest groups, and neighborhood organizations to provide input; 

• Be inclusive of individuals in the study area who are minorities and those who have 
limited English proficiency, low incomes, and special communication or physical 
requirements. Presentations, meeting notices, and communication materials will 
accommodate persons with special communication needs by providing translations. 
Public meeting and workshop handouts will be provided in Spanish or other 
appropriate languages as determined through community analysis. All meetings and 
workshops will be held in locations accessible to persons with disabilities; 

• Ensure that all persons who wish to provide input have the opportunity and that all 
ideas are given fair consideration; 

• Emphasize the public involvement program as a learning process for both the public 
and project team members; 

• Use visually informative slides, boards, postcards, handouts, and computer-
generated presentations to help communicate technical concepts and retain public 
interest; and 

• Consider and respond to public input received during the study process. 

As discussed in Section 2.3 – Project History, the project team has conducted robust public 
involvement and stakeholder outreach throughout the life of the Loop 9 Transportation 
Study. This will continue as the project moves forward with the latest alternatives. A copy of 
the PIP is included in Appendix C. 

Table 3 identifies key public involvement and stakeholder outreach efforts undertaken 
through the project development and NEPA process. 

TABLE 3. PUBLIC INVOLVEMENT/STAKEHOLDER OUTREACH 
Public Involvement/Stakeholder Outreach Point Timeframe 

Project Websites: 
The following websites will provide project details, contact 
information, links to meetings and opportunities to provide 
input.   

• www.keepitmovingdallas.com  
• www.txdot.gov  

2019-2021 

Project Fact Sheet: 
Fact sheets will inform the public about the project, the status 
of the project development process and other pertinent 
information such as comment opportunities. This fact sheet will 
be updated as the project progresses.  

2019-2021 

Project email address: 
The consultant team has set up (with the assistance of the 
TxDOT Dallas District PIO) a project email account to streamline 
communications with the public and stakeholders: 
Loop9@eprusa.net 

2019-2021 
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Meeting and Project Flyers: 
Meeting notices will be distributed to community gathering 
places such as libraries, civic locations, restaurants, 
convenience stores, post offices, and businesses to inform 
citizens of the project status and any upcoming meetings or 
input opportunities. Flyers are translated reflective of 
community demographics. 

2019-2021 

Social Media: 
As the consultant team reaches major project milestones, they 
will work with the TxDOT Dallas District PIO to create content for 
social media posts.  

2019-2021 

MetroQuest Surveys: 
As part of the survey efforts conducted for the open 
houses/public meetings, the consultant team will gather input 
from the community utilizing the MetroQuest software. 
MetroQuest, a public-involvement software, is a graphical and 
on-line survey format intended to provide a user-friendly 
experience. 

2019-2021 

Public Meetings – Open House Format 
The Public Scoping Meeting will include presentation of the 
project history, draft purpose and need, draft project 
Coordination Plan, and preliminary alternatives for public 
consideration and comment. 
A subsequent Public Meeting will include presentation of 
refined alternatives, alternatives analysis s and environmental 
constraints for public consideration and comment.    

Summer 2019 
 
 
 

Winter 2019 

Public Hearing 
A Public Hearing will be conducted after approval of the DEIS in 
order to present the recommended preferred alternative. 

Anticipated Summer 2020 

 
5.0 PROJECT MILESTONES/SCHEDULE 
 
5.1 Project Milestones 
Major milestones and general timeframes are identified in Table 4. The schedule is 
reflective of these milestones. 

TABLE 4. MAJOR PROJECT MILESTONES 
Milestone Timeframe 

Initiation of EIS process August 2018 
Draft Purpose and Need 
Traffic Corridor Analysis Spring-Summer 2019 

Publish NOI in Federal and Texas Register Spring 2019 
Develop preliminary universe of alternatives for Draft EIS and 
identify preliminary corridors 2018-2019 
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Public Scoping Meeting July 2019 
Evaluate and Refine Alternatives Spring-Summer 2019 
Public Meetings (non-Scoping Meetings) 2019-2020 
Preparation of Technical Reports Spring-Fall 2019 
DEIS preparation and identification of recommended 
alternative and potential environmental impacts 

Winter 2019-
Summer2020 

DEIS Circulation Summer 2020 
Public Hearing and presentation of Preferred Alternative  Summer 2020 
FEIS preparation Fall 2020-Summer 

2021 
Final decision on EIS and request for issuance of Record of 
Decision Fall 2021 

 
5.2  Project Development Process 

• Notice of Intent – An NOI to prepare an EIS was published in the Federal Register in 
May 2019. 

• Development of Purpose and Need – The project team coordinated with TxDOT to 
develop the purpose and need of the proposed project. Input from the public will also 
be solicited during the public scoping meetings. 

• Public Scoping Meeting – The purpose of the public scoping meeting will be to solicit 
public input on the Loop 9 project. A variety of data will be presented to the public, 
including project information sheets, the purpose and need, the draft Project 
Coordination Plan, and an outline of the environmental process.  Comment forms will 
allow the public to provide their comments during the meeting or to be sent in after 
the meeting via letters and email. 

• Agency Scoping Meeting – The project team will solicit input from the cooperating 
and participating agencies to develop the methods to be used and the level of detail 
required in the analysis of the alternatives. The agencies will also have the 
opportunity to review the purpose and need and the draft Project Coordination Plan.   

• Analysis of Alternatives –Evaluation criteria will be established based upon the 
purpose and need of the Loop 9 project, guidance from NEPA, and public and agency 
input.   Impacts from the identified alternatives will be evaluated and compared at an 
equal level of detail, leading to the final alternatives identified for evaluation in the 
DEIS. 

• Public Meeting– If warranted, a public meeting will be held in an open house format 
in order to present the most recent development in the alternatives analysis.  

• Preparation of a DEIS – A printed report for public review and comment documenting 
the need for the project, describing the alternatives analysis process, analyzing likely 
impacts from each alternative, and describing steps to avoid impacts or minimize 
harm to the environment will be prepared by TxDOT and will be circulated prior to a 
public hearing. The DEIS will identify a Preferred Alternative. 
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• Public and Agency Review of the DEIS – The review time for the DEIS is no less than 
45 days and no more than 60 days. The DEIS will be available for review online, at 
the TxDOT Dallas District office, and at other locations. 

• Public Hearing for Public Comments on the DEIS – A Public Hearing will be held to 
present the results of the preliminary engineering and environmental analysis 
studies. The Preferred Alternative will be presented. Verbal and written public 
comments will be solicited. The Public Hearing will be held at least 30 days after the 
DEIS is available for public and agency review. The comment period will end no 
sooner than 45 days after the public review begins. 

• Identification of the Preferred Alternative and Level of Design Detail – The Preferred 
Alternative presented at the Public Hearing will be developed to a higher level of 
detail to facilitate the development of mitigation measures or to facilitate concurrent 
compliance with other applicable environmental laws.  

• Preparation of a Final Environmental Impact Statement – A FEIS will document the 
Selected Alternative and will provide a response to comments made on the DEIS. 

• Combined FEIS/Record of Decision (ROD) – TxDOT plans to prepare a combined 
FEIS/ROD for the project as required by section 1319(b) of the Moving Ahead for 
Progress in the 21st Century Act (MAP-21). The ROD will document TxDOT’s decision 
and will commit to mitigation of anticipated impacts. If the FEIS makes substantial 
changes to the proposed action that are relevant to environmental or safety 
concerns, or if there are significant new circumstances or information relevant to 
environmental concerns that bear on the proposed action or its possible impacts, 
TxDOT will consider separating the FEIS and ROD and providing additional time for 
public comment. 

• Completion of Permits, Licenses, or Approvals – Applications for permits, licenses, 
and/or approvals required to authorize the proposed project will be prepared and 
coordinated as impacts from the preferred project alternative are identified and 
quantified. Issuance of any required permits/licenses/approvals will be necessary 
prior to the initiation of construction activities. 

 
5.3 Project Schedule 
As the lead agency, TxDOT has developed a detailed project schedule for completion of the 
Loop 9 EIS (Appendix D). During schedule development, the following factors were taken 
into consideration: 

• The responsibilities of the participating agencies under applicable laws; 
• The resources available to the cooperating agencies; 
• The overall size and complexity of the project; 
• The overall schedule for and cost of the project; and, 
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• The sensitivity of the natural and historic resources that could be affected by the 
project. 

Potential issues that may affect the schedule include the size and complexity of the project, 
community concerns, impacts to cultural resources (such as archeological sites and historic 
structures), and impacts to natural resources (such as wetlands and threatened and 
endangered species habitat). The schedule may be extended pending unforeseen 
circumstances, but may only be shortened with the concurrence of affected cooperating 
agencies. The updated schedule reflecting major project milestones will be available at 
public and agency coordination meetings and on the TxDOT website. 
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Cooperating and Participating Agencies Mailing List
(Updated 05/09/2019)

Agency Cooperating Participating Response Surname Last Name Address Name Contact Title CC field CC1 CC2 CC1 Title CC2 Title Original Title Email Address 1 Address 2 City State Zip Original Contact

Federal Agencies

U.S. Army Corps of Engineers X X Ms. Walker Jennifer Walker Chief, Evaluation Branch Regulatory Division Cc: Chandler Peter, Barry Osborn, Regulatory Branch Regulatory Branch

Chief, Evaluation Branch Regulatory Division
Regulatory Branch
Regulatory Branch

Jennifer.R.Walker2@usace.army.mil
Chandler.J.Peter@usace.army.mil
Barry.G.Osborn@usace.army.mil

819 Taylor Street Fort Worth TX 76102
Jennifer Walker

U.S. Army Corps of Engineers X X Mr. MacAllister Tim Mac Allister Chief, Operations Division Chief, Operations Division 819 Taylor Street Fort Worth TX 76102 Tim Mac Allister

U.S. Department of the Interior - USFWS X X Ms. Bills Debra Bills Field Supervisor Cc: Valerie Morgan, Sean Edwards, Field Biologist Field Biologist

Field Supervisor
Field Biologist
Field Biologist

debra_bills@fws.gov
valerie_morgan@fws.gov
sean_edwards@fws.gov

Arlington, Texas Ecological Services Field Office 2005 Northeast Green Oaks Boulevard, Suite 140 Arlington TX 76006
Debra Bills

Environmental Protection Agency - Region 6 X X Ms. Seager Cheryl Seager Director, Enforcement and Compliance Assurance Division Cc: Keith Hayden, NEPA Reviewer
Director Compliance Assurance and Enforcement Division
NEPA Reviewer hayden.keith@epa.gov

1445 Ross Ave., Suite 1200  6RC Dallas TX 75202
Cheryl Seager


U.S. Department of Agriculture - NRCS X Mr. Salinas Salvador Salinas State Conservationist State Conservationist salvador.salinas@tx.usda.gov 101 South Main Street Temple TX 76501 Salvador Salinas

Department of Housing and Urban Development X Ms. Bradley Leslie A. Bradley Deputy Regional Administrator Deputy Regional Administrator leslieann.bradely@hud.gov Fort Worth Regional Office 801 Cherry Street, Unit #45, Suite 2500 Fort Worth TX 76102 Leslie A. Bradley

Federal Transit Administration X Mr. Patrick Robert C. Patrick Regional Administrator Regional Administrator Robert.Patric@dot.gov
Region 6 Office
Fritz Lantham Federal Building 819 Taylor Street, Room 14A02 Fort Worth TX 76102 Robert C. Patrick

Bureau of the Census X Ms. Lacy Cathy L. Lacy Regional Director Regional Director denver.regional.office@census.gov 6950 W. Jefferson Ave., Suite 250 Lakewood CO 80235 Cathy L. Lacy
Federal Aviation Administration X Mr. Biggio Terry L. Biggio Southwest Region Regional Administrator Southwest Region Regional Administrator terry.biggio@faa.gov FAA Southwest Region 10101 Hillwood Parkway Fort Worth TX 76177 Terry L. Biggio
Federal Railroad Administration X Mr. Haggard Vence Haggard Regional Administrator Regional Administrator OfficeofRPD@dot.gov Region 5 4100 International Plaza, Suite 450 Fort Worth TX 76109 Vence Haggard
U.S. Coast Guard X Rear Admiral Thomas Paul F. Thomas Commander Commander Melvin.W.Bouboulis@uscg.mil Eighth Coast Guard District 500 Poydras Street New Orleans LA 70130 Rear Admiral Paul F. Thomas
U.S. Department of Homeland Security – FEMA X Mr. Robinson Tony Robinson Regional Administrator Regional Administrator FEMA-R6-NewsDesk@fema.dhs.gov FRC 800 North Loop 288 Denton TX 76209 Tony Robinson
State Agencies
Public Utility Commission of Texas X Mr. Urban John Paul Urban Executive Director Executive Director johnpaul.urban@puc.texas.gov 1701 N. Congress Avenue PO Box 13326 Austin TX 78711 John Paul Urban
Texas Commission on Environmental Quality X Ms. Stepney L'Oreal W. Stepney, P.E. Deputy Director, Office of Water (MC-158) Deputy Director, Office of Water PO Box 13087 Austin TX 78711 L'Oreal W. Stepney, P.E.
Texas Department of Housing and Community Affairs X Mr. Cervantes David Cervantes Acting Director Acting Director david.cervantes@tdhca.state.tx.us 221 East 11th Street, Austin, TX 78701 Austin TX 78711 David Cervantes
Texas Historical Commission X Ms. Brummett Elizabeth Brummett State Coordinator for Project Review, Architecture State Coordinator for Project Review, Architecture Elizabeth.Brummett@thc.texas.gov PO Box 12276 Austin TX 78711 Elizabeth Brummett
Texas Historical Commission X Ms. Mercado-Allinger Pat Mercado-Allinger Division Director, Archeology Division Director, Archeology pat.mercado-allinger@thc.texas.gov PO Box 12276 Austin TX 78711 Pat Mercado-Allinger

Texas Parks and Wildlife Department X Mr. Melinchuk Ross Melinchuk Deputy Executive Director for Natural Resources Cc: Beth Bendik, Tom Heger Conservation Ecologist

Deputy Executive Director for Natural Resources
Conservation Ecologist Beth.Bendik@tpwd.texas.gov

Tom.Heger@tpwd.texas.gov
4200 Smith School Road Austin TX 78744

Ross Melinchuk

Texas Railroad Commission X Mr. Wang Wei Wang Executive Director Executive Director Wei.Wang@rrc.texas.gov P.O. Box 12967 Austin TX 78711-2967 Mr. Wei Wang
Texas General Land Office X Mr. Carter Brian Carter Sr. Deputy Director of Asset Enhancement Sr. Deputy Director of Asset Enhancement brian.carter@glo.texas.gov P.O. Box 12873 Austin TX 78711-2873 Mr. Brian Carter
Texas General Land Office X Mr. McWilliams Alan McWilliams Deputy Director of Leasing Operations Deputy Director of Leasing Operations alan.mcwilliams@glo.texas.gov P.O. Box 12873 Austin TX 78711-2428 Mr. Alan McWilliams
Governor's Office of Planning and Budget X Mr. Colyandro John Colyandro Policy Director Policy Director P.O. Box 12428 Austin TX 78711-2428 Mr. John Colyandro
Texas State Soil & Water Conservation Board X Mr. Isom Rex Isom Executive Director Executive Director risom@tsswcb.texas.gov 1497 Country View Lane Temple TX 76504 Rex Isom
Local Agencies
City of Ovilla X Mr. Dean John R. Dean, Jr. City Manager City Manager 105 Cockrell Hill Ovilla TX 75154 John R. Dean, Jr.
City of Glenn Heights X Mr. Hall David A. Hall, J.D. City Manager City Manager david.hall@glennheightstx.gov 1938 South Hampton Road Glenn Heights TX 75154 David A. Hall, J.D.
City of Red Oak X Mr. Fuller Todd Fuller City Manager City Manager tfuller@redoaktx.org 200 Lakeview Pkwy Red Oak TX 75154 Todd Fuller
City of Cedar Hill X Mr. Porter Greg Porter City Manager City Manager Greg.Porter@cedarhilltx.com 285 Uptown Blvd Cedar Hill TX 75104 Greg Porter
City of Midlothian X Mr. Dick Chris Dick City Manager City Manager chris.dick@midlothian.tx.us 104 West Avenue E Midlothian TX 76065 Chris Dick
Dallas Area Rapid Transit X Mr. Plesko Todd Plesko Vice President of Planning and Development Vice President of Planning and Development Tplesko@dart.org PO Box 660163 Dallas TX 75266-0163 Todd Plesko
Dallas County Trail and Preserve Program X Mr. White James White Chairman Chairman Parks and Open Space, Administration Building 411 Elm Street, Suite 250 Dallas TX 75202 James White
Dallas County X Mr. Price John Wiley Price Commissioner - District 3 Commissioner - District 3 411 Elm Street Dallas TX 75202 John Wiley Price
Ellis County X Mr. Perry Paul Perry Commissioner, Precinct 3 Commissioner, Precinct 3 pct3@co.ellis.tx.us 109 South Jackson Waxahachie TX 75165 Paul Perry
Ellis County X Mr. Butler Kyle Butler Commissioner, Precinct 4 Commissioner, Precinct 4 kyle.butler@co.ellis.tx.us 109 South Jackson Waxahachie TX 75166 Kyle Butler
North Central Texas Council of Governments X Mr. Neal Jeffrey Neal Program Manager Program Manager jneal@nctcog.org PO Box 5888 Arlington TX 76005 Jeffrey Neal
North Central Texas Council of Governments X Mr. Morris Michael Morris Director of Transportation Director of Transportation mmorris@nctcog.org PO Box 5888 Arlington TX 76005 Michael Morris
North Central Texas Council of Governments X Mr. Lamers Dan Lamers Senior Program Manager Senior Program Manager dlamers@nctcog.org PO Box 5888 Arlington TX 76005 Dan Lamers
North Central Texas Council of Governments X Mr. Barks Berrien Barks Program Manager Program Manager BBarks@nctcog.org PO Box 5888 Arlington TX 76005 Berrien Barks
North Central Texas Council of Governments X Mr. Drozd Nathan Drozd Sr. Transportation Planner Sr. Transportation Planner NDrozd@nctcog.org PO Box 5888 Arlington TX 76005 Nathan Drozd
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COURSE II Thence South 89°49′32″ 
West a distance of 400.61 feet to a point; 

Course III Thence North 0°29′08″ East 
a distance of 207.41 feet to the southerly 
line of the aforesaid Farmington 
Meadows No. 3 Subdivision; 

COURSE IV Thence North 89°49′32″ 
East along said southerly line of the 
Farmington Meadows No. 3 Subdivision 
a distance of 91.70 feet to its 
intersection with the westerly line of 
lands conveyed to the City of Mentor as 
aforesaid; 

COURSE V Thence South 0°29′08″ 
West along said westerly line of land of 
the City of Mentor a distance of 125.00 
feet to the southwesterly corner of the 
same; 

COURSE VI Thence North 89°49′32″ 
East along the southerly line of said 
land of the City of Mentor a distance of 
308.91 feet to the Principal Point of 
Beginning and containing 1.021 Acres 
(44,470 Square Feet) of land as 
described in October, 2018 by CT 
Consultants, Inc. 

Issued in Romulus, Michigan, on May 7, 
2019. 
John L. Mayfield, Jr., 
Manager, Detroit Airports District Office, 
FAA, Great Lakes Region. 
[FR Doc. 2019–10339 Filed 5–17–19; 8:45 am] 

BILLING CODE 4910–13–P 

DEPARTMENT OF TRANSPORTATION 

Federal Aviation Administration 

Notice of Opportunity for Public 
Comment on Change in Use of 
Aeronautical Property at Tallahassee 
International Airport 

AGENCY: Federal Aviation 
Administration (FAA), DOT. 
ACTION: Request for public comment. 

SUMMARY: The Federal Aviation 
Administration is requesting public 
comment on a request by the City of 
Tallahassee to change a portion of 
airport property from aeronautical to 
non-aeronautical use at the Tallahassee 
International Airport, Tallahassee City, 
Florida. The request consists of 
approximately 317.37 acres of vacant 
property located on the western side of 
the airport property boundary. Present 
fair market value of the property is 
$157,098 annually. Documents 
reflecting the Sponsor’s request are 
available, by appointment only, for 
inspection at the Tallahassee 
International Airport and the FAA 
Airports District Office. 
DATES: Comments are due on or before 
June 19, 2019. 

ADDRESSES: Documents are available for 
review at Tallahassee International 
Airport, and the FAA Orlando Airports 
District Office, 8427 SouthPark Circle, 
Suite 524, Orlando, FL 32819. Written 
comments on the Sponsor’s request 
must be delivered or mailed to: Pedro 
Blanco, Community Planner, FAA 
Orlando Airports District Office, 8427 
SouthPark Circle, Suite 524, Orlando, 
FL 32819. 
FOR FURTHER INFORMATION CONTACT: 
Pedro Blanco, Community Planner, FAA 
Orlando Airports District Office, 8427 
SouthPark Circle, Suite 524, Orlando, 
FL 32819. 
SUPPLEMENTARY INFORMATION: Section 
125 of The Wendell H. Ford Aviation 
Investment and Reform Act for the 21st 
Century (AIR–21) requires the FAA to 
provide an opportunity for public notice 
and comment prior to the ‘‘waiver’’ or 
‘‘modification’’ of a sponsor’s Federal 
obligation to use certain airport land for 
non-aeronautical purposes. 

Bart Vernace, 
Manager, Orlando Airports District Office, 
Southern Region. 
[FR Doc. 2019–10345 Filed 5–17–19; 8:45 am] 

BILLING CODE 4910–13–P 

DEPARTMENT OF TRANSPORTATION 

Federal Highway Administration 

Environmental Impact Statement: 
Dallas And Ellis Counties, Texas 
AGENCY: Texas Department of 
Transportation (TxDOT), Federal 
Highway Administration (FHWA), 
Department of Transportation. 
ACTION: Federal Notice of Intent to 
prepare an Environmental Impact 
Statement (EIS). 

SUMMARY: The FHWA, on behalf of 
TxDOT, is issuing this notice to advise 
the public that an EIS will be prepared 
for a proposed transportation project to 
construct a six-lane new location 
frontage road system between United 
States 67 (US 67) and Interstate 35 East 
(IH 35E) through Dallas and Ellis 
Counties, Texas. 
FOR FURTHER INFORMATION CONTACT: 
Carlos Swonke, Division Director, 
TxDOT Environmental Affairs Division, 
125 East 11th Street, Austin, Texas 
78701; Phone (512) 416–2734; email: 
carlos.swonke@txdot.gov. TxDOT’s 
normal business hours are 8:00 a.m.– 
5:00 p.m. (central time), Monday 
through Friday. 
SUPPLEMENTARY INFORMATION: The 
environmental review, consultation, and 
other actions required by applicable 

Federal environmental laws for this 
project are being, or have been, carried- 
out by TxDOT pursuant to 23 U.S.C. 327 
and a Memorandum of Understanding 
dated December 16, 2014, and executed 
by FHWA and TxDOT. 

TxDOT will prepare an EIS for the 
proposed construction of a six-lane new 
location frontage road system for the 
portion of the proposed Loop 9 
Southeast roadway system between 
United States 67 (US 67) and Interstate 
35 East (IH 35E) through Dallas and Ellis 
Counties, Texas, which is known as 
‘‘Segment A.’’ The project is 
approximately 9.4-miles in length and 
would pass through the communities of 
Cedar Hill, Midlothian, Ovilla, Glenn 
Heights, and Red Oak. The new location 
frontage road system would include an 
eastbound and westbound frontage road 
facility, each consisting of three 12 foot 
(ft.) lanes, an 8-ft inside shoulder, and 
an 8 ft. outside shoulder for bicycle 
accommodations within the rural 
section of the proposed roadway. The 
proposed project ROW would include a 
median (358 to 512 ft. wide) that would 
accommodate the future construction of 
an ultimate access-controlled mainlane 
facility. Construction of the ultimate 
access-controlled mainlane facility 
would be based on projected traffic and 
funding and would require additional 
environmental analysis prior to 
construction. 

The EIS will evaluate a range of build 
alternatives and a no-build alternative. 
Possible build alternatives include the 
three alternatives developed to date to 
be considered and evaluated in the EIS. 
In general, from Tar Road to 
approximately 0.9 miles east of S. Joe 
Wilson Road, a distance of 
approximately 2.8 miles, three build 
alternatives are being considered. East 
and west of these limits, each 
alternative shares a common alignment 
to the project termini. 

Alternative 1 (2.78 miles), the 
northernmost alternative, diverges from 
the common alignment at Tar Road 
heading east, then immediately turns 
northeast before crossing S. Joe Wilson 
Road and converging back with the 
common alignment. 

Alternative 2 (2.76 miles), the central 
most alternative, diverges from the 
common alignment at Tar Road heading 
east, then immediately turns northeast; 
however, this alignment follows a 
straighter path between Tar Road and S. 
Joe Wilson Road. After S. Joe Wilson 
Road, the alternative continues in a 
northeast direction before converging 
back with the common alignment. 

Alternative 3 (2.84 miles), the 
southernmost alternative, diverges from 
the common alignment at Tar Road and 
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keeps east for a distance of 0.8 miles 
centered on existing Knight Street. At 
the end of Knight Street, the alternative 
shifts northeast before crossing S. Joe 
Wilson Road and converging back with 
the common alignment. 

TxDOT will issue a single Final 
Environmental Impact Statement and 
Record of Decision document pursuant 
to 23 U.S.C. 139(n)(2), unless TxDOT 
determines statutory criteria or 
practicability considerations preclude 
issuance of a combined document. 

In accordance with 23 U.S.C. 139, 
cooperating agencies, participating 
agencies, and the public will be given 
an opportunity for continued input on 
project development. A public scoping 
meeting is planned for Summer 2019. 
An agency scoping meeting will also be 
held with participating and cooperating 
agencies. The agency and public 
scoping meetings will provide an 
opportunity for the participating/ 
cooperating agencies and public to 
review and comment on the draft 
coordination plan and schedule, the 
project purpose and need, the range of 
alternatives, and methodologies and 
level of detail for analyzing alternatives. 
In addition to the agency and public 
scoping meetings, a public hearing will 
be held. Public notice will be given of 
the time and place of the meetings and 
hearing. 
(Catalog of Federal Domestic Assistance 
Program Number 20.205, Highway Planning 
and Construction.) 

Issued on: May 14, 2019. 
Michael T. Leary, 
Director, Planning and Program Development, 
Federal Highway Administration. 
[FR Doc. 2019–10440 Filed 5–17–19; 8:45 am] 

BILLING CODE 4910–22–P 

DEPARTMENT OF TRANSPORTATION 

Federal Highway Administration 

Notice of Final Federal Agency Actions 
on Proposed Southern Extension of 
SR–186 and the US 45 Bypass Project 
in Tennessee 
AGENCY: Federal Highway 
Administration (FHWA), DOT. 
ACTION: Notice of limitation on claims 
for judicial review of actions by FHWA 
and other Federal agencies. 

SUMMARY: This notice announces actions 
taken by FHWA and other Federal 
agencies that are final. The actions 
relate to a proposed highway project for 
the Southern Extension of State Route 
(SR) 186 and the US 45 Bypass from 
SR–1 (US 70/Airways Boulevard) to SR– 
5 (US 45/South Highland Avenue) on 

the south side of Jackson in Madison 
County, Tennessee. Those actions grant 
licenses, permits, and approvals for the 
project. The FHWA’s Finding of No 
Significant Impact (FONSI) provides 
details on the Selected Alternative for 
the proposed improvements. 
DATES: By this notice, FHWA is advising 
the public of final agency actions 
subject to 23 U.S.C. 139(l)(1). A claim 
seeking judicial review of the Federal 
agency actions on the highway project 
will be barred unless the claim is filed 
on or before OCTOBER 17, 2019. If the 
Federal law that authorizes judicial 
review of a claim provides a time period 
of less than 150 days for filing such 
claim, then that shorter time period still 
applies. 
FOR FURTHER INFORMATION CONTACT: For 
FHWA: Ms. Theresa Claxton; Planning 
and Program Management Team Leader; 
Federal Highway Administration; 
Tennessee Division Office; 404 BNA 
Drive, Building 200, Suite 508; 
Nashville, Tennessee 37217; Telephone 
(615) 781–5770; email: 
Theresa.Claxton@dot.gov. FHWA 
Tennessee Division Office’s normal 
business hours are 7:30 a.m. to 4 p.m. 
(Central Time). You may also contact 
Ms. Susannah Kniazewycz, 
Environmental Division Director, 
Tennessee Department of 
Transportation (TDOT), James K. Polk 
Building, Suite 900, 505 Deaderick 
Street, Nashville, Tennessee 37243– 
0334; Telephone (615) 741–3655, 
Susannah.Kniazewycz@tn.gov. The 
TDOT Environmental Division’s normal 
business hours are 8 a.m. to 5 p.m. 
(Central Time). 
SUPPLEMENTARY INFORMATION: Notice is 
hereby given that FHWA and other 
Federal agencies have taken final agency 
actions subject to 23 U.S.C. 139(l)(1) by 
issuing licenses, permits, and approvals 
for the following highway project in the 
State of Tennessee: Southern Extension 
of SR–186 and the US 45 Bypass, Project 
Number HPP–NHE–1(225), PIN 
109926.00, Madison County, Tennessee. 
The proposed action will improve local 
and regional mobility by providing an 
alternate route for through traffic 
separate from the developed commercial 
corridor along existing US 45. The 
Selected Alternative proposes the 
construction of two roadway sections 
within the project. The southern portion 
of the Bypass from north of Edwards 
Drive to Boone Lane consists of two 12- 
foot travel lanes in each direction, 6-foot 
inside shoulders, 12-foot outside 
shoulders, and a variable width 
depressed grass median, within an 
approximate 250-foot right-of-way 
(ROW). The northern portion of the 

Bypass from Boone Lane to Airways 
Boulevard consists of two 12-foot travel 
lanes in each direction, 7-foot inside 
shoulders, 12-foot outside shoulders, 
and center concrete barrier, within an 
approximate 200-foot ROW. Portions of 
the corridor include: (1) An interchange 
with ramps on the southern terminus of 
the project at US 45/South Highland to 
provide unimpeded access for traffic on 
the existing US 45/South Highland 
continuing north on the proposed 
Bypass; (2) Access via at-grade 
intersections for several local roads 
intersected by the proposed Bypass 
route, including: Raines Springs Road, D 
Street, Boone Lane, Riverside Drive, and 
Existing US 45 Bypass; (3) SR 18 
Realignment (Raines Springs Road) from 
the existing SR 18 intersection with Old 
Malesus Road to north of the proposed 
US 45 Bypass. Raines Springs Road 
would be widened to two 12-foot travel 
lanes with a 12-foot center turn lane. 

The actions by the Federal agencies, 
and the laws under which such actions 
were taken, are described in the 
Environmental Assessment (EA) for the 
project, approved on May 20, 2013, the 
Reevaluation of the EA approved on 
July 18, 2018, and in the FHWA FONSI 
issued on February 14, 2019, and in 
other documents in the FHWA project 
records. The EA, Reevaluation, FONSI, 
and other project records are available 
by contacting FHWA or TDOT at the 
addresses provided above. The FHWA 
EA, Reevaluation, and FONSI can be 
viewed and downloaded from the 
project website at https://www.tn.gov/ 
tdot/projects/region-4/state-route-186- 
us-45-bypass-southern-extension, or 
viewed at the Jackson Planning 
Department, City Hall, 111 East Main 
Street, Suite 201, Jackson, Tennessee 
38301, the TDOT Region 4, 
Administrative Building, 300 
Benchmark Place, Jackson, Tennessee 
38301, or the Jackson-Madison County 
Library, 433 East Lafayette Street, 
Jackson, Tennessee 38301. 

This notice applies to all Federal 
agency decisions that are final as of the 
issuance date of this notice and all laws 
under which such actions were taken, 
including but not limited to: 

1. General: National Environmental 
Policy Act (NEPA) [42 U.S.C. 4321– 
4351]; Federal-Aid Highway Act [23 
U.S.C. 109 and 23 U.S.C. 128]. 

2. Air: Clean Air Act [42 U.S.C. 7401– 
7671(q)]. 

3. Land: Section 4(f) of the 
Department of Transportation Act of 
1966 [23 U.S.C. 138 and 49 U.S.C. 303]. 

4. Wildlife: Endangered Species Act 
[16 U.S.C. 1531–1544 and Section 
1536]; Fish and Wildlife Coordination 
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Public Involvement Plan 
 

Loop 9 
From U.S. Highway 67 (US 67) 

To Interstate Highway 35E (IH 35E) 
 

Dallas and Ellis Counties, Texas 
 

CSJ: 2964-10-006;  
0261-01-041 

 
 
 
 

The environmental review consultation, and other actions required by applicable Federal environmental 

laws for this project are being, or have been, carried out by TxDOT pursuant to 23 U.S.C. 327 and a 

Memorandum of Understanding dated December 16, 2014, and executed by FHWA and TXDOT 
 

Texas Department of Transportation – Dallas District Office 
June 2019 
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1.0 TxDOT Mission 
Through collaboration and leadership, we deliver a safe, reliable, and integrated 
transportation system that enables the movement of people and goods. 

2.0 Project Description and Background 
The proposed Loop 9 project includes the construction of a six-lane new location frontage road 
system between Interstate 35 East (IH 35E) and United States 67 (US 67) through Dallas and 
Ellis counties, Texas, and is approximately 9.4-miles in length. The proposed Loop 9 roadway 
system would pass through the communities of Cedar Hill, Midlothian, Ovilla, Glenn Heights, 
and Red Oak. The proposed project right of way (ROW) would include a median that would 
accommodate the future construction of an ultimate access-controlled mainlane facility. 
Construction of the ultimate access-controlled mainlane facility would be based on projected 
traffic and funding and would require additional environmental analysis prior to construction. 
 
The new location Loop 9 frontage road system would include an eastbound and westbound 
frontage road facility, each consisting of three 12-foot lanes, an 8-foot inside shoulder, and 
an 8 foot. outside shoulder for bicycle accommodations within the rural section of the 
proposed roadway. The proposed project ROW would include a median (358 to 512 feet wide) 
that would accommodate the future construction of an ultimate access-controlled mainlane 
facility. 
 
The proposed project would also construct intersections at eight (8) major crossroads as 
follows: Tar Road, future Clark Road, S. Joe Wilson Road, S. Duncanville Road, S. Cockrell Hill 
Road, S. Westmoreland Road, S. Hampton Road, and Uhl Road. The proposed project would 
also construct a grade separation at US 67 (construction of this grade separation would be 
phased); a grade separation at the BNSF Railroad; and would tie into the grade separation at 
IH 35E (the grade separation at IH 35E would be constructed prior to this project under 
Segment B of the Loop 9, limits from IH 35E to IH 45).   
 
The proposed Loop 9 project, from IH 35E to US 67, would likely be constructed in two phases 
based on traffic needs and project funding. A logical sequence for staging the various 
elements for construction of the new location frontage road system could be as follows: 
 

 Phase 1 would construct a single two-lane, two-way frontage road, and would also 
acquire the proposed ROW to accommodate the frontage roads and the future ultimate 
access-controlled mainlane facility.  

 
 As traffic warrants and funding become available, Phase 2 would involve the 

construction of the three-lane frontage roads in each direction, which would include 
the conversion of the two-way frontage road built in Phase 1 to a one-way operation, 
and the construction of grade separations at specific high-volume intersections.  
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 Phase 3 would involve the construction of the ultimate access-controlled mainlane 

facility in both directions. Construction of the ultimate access-controlled mainlane 
facility would be based on projected traffic and funding and would require additional 
environmental analysis prior to construction. 

 
Project Location Map 

 
 
3.0 Need and Purpose for the Proposed Project 
The need for the Loop 9 project is to address population growth, regional transportation 
demand, system linkages, and intermodal connections in the study area and Dallas–Fort 
Worth (DFW) Region.  The purpose of the Loop 9 project is to increase capacity, mobility, and 
accessibility for the region, serve a population that is currently limited on roadway facilities 
for east-west travel routes, and provide access to major arterial roadway facilities located 
within the study area. In addition, the purpose of the project is to help manage the long-term 
regional congestion from population and employment growth. 
  

4.0 Purpose of Public Involvement Plan 
This plan will define and guide the public involvement effort based on the TxDOT Public 
Involvement Policy tenets to: 

 Purposefully involve the public 
 Provide access to information and decision-making processes (early, continuous, 

transparent and effective) 
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 Use best practices and a range of strategies 
 Be reflective of needs 

 
5.0 Public Involvement Plan Goals and Objectives 
Effective public involvement provides opportunities for input and mechanisms to report back 
to the public how the input was used; establishes and maintains effective two-way 
communication; collaborates with the community on identification of issues, prioritization of 
issues, or potential solutions; and incorporates public input during the decision-making 
process. 
 
Key elements for effective public involvement are: 

1. Establish early and continuous public participation opportunities that provide timely 
information about transportation issues and decision-making processes to all 
interested parties; 

2. Provide reasonable public access to educational, technical, and policy information to 
enhance the public’s knowledge and ability to participate in the development of the 
study; 

3. Provide adequate public notice of participation opportunities during the development 
of the study, and time for public review and comment at key decision points in the 
planning and design process; 

4. Ensure that public participation opportunities are held at convenient and accessible 
locations and times (in compliance with the Americans with Disabilities Act of 1990); 

5. Make information accessible with visualization techniques, and available in 
appropriate electronically-accessible formats and means, via the TxDOT website, 
technology-enabled media, and video-teleconferencing; 

6. Include measures for seeking input from and considering the needs of those 
traditionally underserved by existing transportation systems as defined in Title VI of 
the Civil Rights Act of 1964 (Title VI), such as low-income, minority, and non-English 
speaking households who may face challenges accessing employment and other 
services; and 

7. Provide for the periodic review of the public engagement process to ensure the 
effectiveness of TxDOT’s public engagement efforts and revise the process as 
appropriate. 

8. Provide a contact to listen, acknowledge, and respond promptly to public questions 
and issues. 

9. Manage expectations and promote long-term benefits. 
10. Build upon TxDOT’s reputation as a transparent, credible agency and a good partner 

to the community. 
 
6.0 Current Issues to Address 
Prior to reaching out to the public, it’s important that the project team define and 
understand the issues and problems the proposed project is designed to address, and that 
the project team can clearly and effectively describe these problems to the public. When 
public input begins, the public will be asked to identify issues and problems to be listed in 
this section. 
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Currently, traveling through the Dallas and Ellis county study area can be a challenge. 
Interstate 20 (IH 20), the closest east-west freeway, lies miles to the north. There are gaps in 
the arterial street network that force east-west traffic to take circuitous routes that use FM 
664, IH 20 or US 287. In addition, arterial roadways are growing more congested as the 
area adds residential, commercial, and industrial development. Loop 9 would provide 
important east-west connectivity, reduce travel times, and support economic development 
opportunities in the study area. 
 
7.0 Stakeholders 
Public involvement must encompass the full range of community interests. Following is a list 
of preliminary stakeholders based on initial contact with the community: 
 
Elected Officials 

U.S. Senator John Cornyn 

U.S. Senator Ted Cruz 

U.S. Rep. Ron Wright, Dist. 6 

U.S. Rep. Eddie Bernice Johnson Dist. 30 

Texas State Senator Brian Birdwell, Dist. 22 

Texas State Senator Royce West, Dist. 23 

Texas State Rep. Carl Sherman, Dist. 109 

Texas State Rep. John Wray, Dist. 10 

Dallas County: 

County Judge Clay Lewis Jenkins 

Commissioner John Wiley Price, District 3 

Ellis County: 

County Judge Todd Little 

Commissioner Kyle Butler, Precinct 4 

City of Cedar Hill: 

Mayor Stephan Mason 

Council Member Shirly Daniels, Place 1 

Council Member Daniel C. Haydin Jr., Place 2 

Council Member Alan A. Sims, Place 3 

Council Member Chad A. McCurdy, Place 4 

Council Member Stephen Mason, Mayor Pro Tem 

Council Member Clifford R. Shaw, Place 6 

City of DeSoto: 

Mayor Curtistene McCowan, Place 1 

Council Member Kay Brown-Patrick, Place 2 

Council Member Nicole Raphiel, Place 3 

Council Member Andre’ Byrd, Sr., Place 4 

Council Member Dick North, Place 5 

Council Member Candice Quarles, Place 6 

Council Member Kenzie Moore III, Place 7 

City of Glenn Heights: 

Mayor Harry Garrett 

Council Member Sonja A. Brown, Place 1 

Council Member Tony Bradley, Place 2 

Council Member Jeremy Woods, Place 3 

Council Member Ron Adams, Mayor Pro Tem 

Council Member Shaunte Allen, Place 5 

Council Member Machanta Newson, Place 6 

City of Midlothian: 

Mayor Bill Houston 

Council Member Wayne Sibley, Place 1 

Council Member Mike Rodgers, Place 2 

Council Member Theodore “Ted” Miller, Place 3 

Council Member Clark Wickliffe, Mayor Pro Tem 

Council Member Justin Coffman, Place 5 

Council Member Art Pierard, Place 6 

City of Ovilla: 

Mayor Richard Dormier 

Council Member Rachel Huber, Place 1 

Council Member Dean Oberg, Place 2 

Council Member David Griffin, Mayor Pro Tem 

Council Member Douglas Hunt, Place 4 

Council Member Michael Myers, Place 5 

City of Red Oak: 

Mayor Mark Stanfill 

Council Member Gordon Toney, Mayor Pro Tem 

Council Member Ben Goodwyn, Place 2 
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Council Member William Drake, Place 3 

Council Member Ron Wilson, Place 4 

Council Member Michael Braly, Place 5 

Neighborhoods 

HOAs: 

Harmony Hillwood Communities 

Magnolia Farms 

Property Owners Association of Lake Ridge 

Community Centers: 

City of Cedar Oak Recreation Center 

City of Red Oak Municipal Center 

Businesses 

Chambers, Economic Development: 

Cedar Hill Chamber of Commerce 

DeSoto Chamber of Commerce 

Glenn Heights Chamber of Commerce 

Midlothian Chamber of Commerce 

Red Oak Area Chamber of Commerce 

City of Cedar Hill Economic Development 

City of Glenn Heights Economic Development 

City of Red Oak Economic Development 

Partnering Agencies 

City of Cedar Hill 

City Engineer 

City Fire Department 

City Manager 

City Police Department 

Planning Director 

Public Works Director 

City of Glenn Heights: 

City Fire Department 

City Manager 

City Police Department 

City Planner 

Director of Public Works 

City of Midlothian: 

City Engineer 

City Fire Department 

City Manager 

City Police Department  

Director of Public Works 

Planning Director 

City of Ovilla: 

City Fire Department 

City Manager 

City Police Department 

Director of Public Works 

City of Red Oak: 

City Fire Chief 

City Manager 

City Police Department 

Director of Public Works 

School Districts: 

Cedar Hill ISD 

DeSoto ISD 

Midlothian ISD 

Red Oak ISD 

Universities: 

Northwood University – Cedar Hill Campus 

Resource Agencies: 

Bureau of the Census 

Federal Aviation Administration 

Federal Railroad Administration 

Federal Transit Administration 

North Central Texas Council of Governments 

Public Utility Commission of Texas 

Texas Commission on Environmental Quality (TCEQ) 

Texas Department of Housing and Comm. Affairs 

Texas Historical Commission 

Texas Parks and Wildlife 

Texas State Soil & Water Conservation Board 

US Army Corps of Engineers – Fort Worth District 

US Coast Guard 

US Department of Agriculture – NRCS 

US Department of Homeland Security (FEMA) 

US Department of Housing and Urban Development 

US Environmental Protection Agency 

US Fish and Wildlife, Arlington Field Office 
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US Immigration and Customs Enforcement  

Specific Interests 

Bike/ped users: 

Greater Dallas Bicyclists 

Fort Worth Bicycling Association 

Dallas Off-Road Bicycle Association 

Bike DFW 

Public Transit/Tollways: 

STAR Transit 

Dallas Area Rapid Transit (D.A.R.T.) 

North Texas Tollway Authority 

Churches: 

Bear Creek Baptist Church 

Church of Christ in Red Oak 

Discipleship Ministries 

Faith Fellowship 

Grace Church of Ovilla 

Harvest of Praise Ministry 

New Heart Fellowship Church 

Ovilla Heights Baptist Church 

Ovilla Road Baptist Church/Ovilla Christian School 

Ovilla Road Church of Nazarene 

United Family Christian Church 

County Historical Commission: 

Dallas County Historical Commission 

8.0 Tactics, Tools, Roles, Responsibilities 
The public involvement strategies for this project will vary and will include stakeholder 
meetings, public scoping meetings, an agency scoping meeting, public meetings, meeting 
with affected property owners and formal public hearings required during the NEPA process. 
The level of public participation will also vary, depending on the various stages on the 
project development process. The conceptual design stage will allow for collaborating with 
the community to decide on the most feasible option for Loop 9. In this stage, TxDOT will 
partner with the community to further develop and decide on alternatives for the proposed 
project. 
 
8.1 In-Person Public Involvement Events 
 

8.1.1 Stakeholder Meetings 
 
TxDOT held the following stakeholder meetings with local public officials prior to the 
beginning of this project: 
City of Cedar Hill Stakeholder Meetings:  3/7/2017, 8/14/2017 and 5/8/2018 
City of Glenn Heights Stakeholder Meetings: 3/1/2017, 8/14/2017 and 5/8/2018 
City of Ovilla Stakeholder Meetings: 3/31/2017 and 8/17/2017 
City of Red Oak Stakeholder Meetings: 3/20/2017, 8/15/2017 and 5/8/2018 
 
To date, TxDOT has held the following stakeholder meetings with local public officials as part 
of the Environmental Impact Statement project: 
City of Cedar Hill Stakeholder Meeting: Cedar Hill Government Center 10/09/2018 
City of Glenn Heights Stakeholder Meeting: City Council Chambers 11/05/2018 
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Additional meetings will be determined as needed.  Some meetings will be held at the 
stakeholder’s venue and others will be held at TxDOT or other venues to be secured by the 
technical expert. 
 

8.1.2 Public Scoping Meeting 
 
Two open-house style public scoping meetings (same meeting held at two separate 
locations) will be held in July 2019. The open house style format will allow the public to 
come and go any time within a two-hour period (typically 6 p.m. to 8 p.m.). The purpose of 
the public scoping meetings is to provide the public with a preliminary concept of the project 
and ask for comments including the identification of environmental constraints and/or 
issues to be addressed during the environmental analyses. 
 
Each public scoping meeting venue will be reserved and secured after a site visit. The venue 
will provide adequate capacity, ample parking, ample room/space to disseminate 
information, and be Americans with Disabilities Act (ADA) accessible. Attempts will be made 
to secure one meeting location on the western side of the corridor (closer to US 67) and one 
meeting location on the eastern side of the corridor (closer to IH 35E) while also giving 
consideration to securing one meeting location north of the corridor (Dallas County) and 
another meeting location south of the corridor (Ellis County). Uniformed officers will be hired 
to provide security at the meetings. 

 
Prior to the public scoping meeting, the following draft materials will be prepared for TxDOT 
review and approval. 
 
Materials to be developed include:  

 Meeting Notifications  
 Newspaper Display Ad  
 Internal FAQ document for anyone staffing the meetings  
 Sign-in sheets for elected officials, staff, public and media 
 Comment cards (English and Spanish) 
 Project fact sheet (English and Spanish) 
 Exhibit boards and displays 
 Alignment option maps  
 TxDOT and consultant team nametags 
 Computers/IPad for MetroQuest Surveys 
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The TxDOT Dallas District Public Information Officer will prepare and distribute a press 
release and social media posts that publicly announce each public scoping meeting date, 
time, location and purpose. 
 
Each public scoping meeting shall be conducted so that participants can sign in, obtain 
informational handouts, freely view project-related exhibits on easels and tables and discuss 
the information with project representatives and/or subject matter experts.   
 
Informed and easily identifiable team members will support the meeting to perform 
attendee registration, explain exhibits, answer questions and guide attendees through the 
public scoping meeting process. Team members will be identified with nametags.   

 
Comment tables will be available with comment forms, pens, and a comment deposit box for 
attendees to submit questions, suggestions, and concerns.  Attendees will have the option 
to take the form home and mail it back per a return mailing address printed on the back of 
the form.  The deadline for submitting comments will also be printed on the comment forms. 
 

8.1.3 Agency Scoping Meeting 
 
One agency scoping meeting will be held in June 2019 either mid-morning or mid-afternoon 
to coincide with agency representative’s work schedules.  The agency scoping meeting will 
be held at the TxDOT Dallas District office.  Meeting invitations will be mailed and/or 
emailed to participating and cooperating agencies.  The meeting format will be conference 
style. The project team will give a PowerPoint, or similar presentation, followed by a group 
discussion.  Some, or all, of the public scoping meeting exhibits may supplement the 
presentation.  
 

8.1.4 Public Meeting 
 
Two open-house style public meetings (same meeting held at two separate locations) will be 
held in December 2019, or a time more appropriate for the project development. The open 
house style format will allow the public to come and go any time within a two-hour period 
(typically 6 p.m. to 8 p.m.).  The purpose of the public meetings is to provide a status on the 
development of the project and an opportunity for the public to give feedback on the design 
options and alternatives. 
 
Each public meeting venue will be reserved and secured after a site visit. The venue will 
provide adequate capacity, ample parking, ample room/space to disseminate information, 
and be Americans with Disabilities Act (ADA) accessible. Attempts will be made to secure 
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one meeting location on the western side of the corridor (closer to US 67) and one meeting 
location on the eastern side of the corridor (closer to IH 35E) while also giving consideration 
to securing one meeting location north of the corridor (Dallas County) and another meeting 
location south of the corridor (Ellis County). Uniformed officers will be hired to provide 
security at the meetings. 

 
Prior to the public meeting, the following draft materials will be prepared for TxDOT review 
and approval. 
 
Materials to be developed include:  

 Meeting Notifications  
 Newspaper Display Ad  
 Internal FAQ document for anyone staffing the meetings  
 Sign in sheets for elected officials, staff and the public 
 Comment cards (English and Spanish) 
 Project fact sheet (English and Spanish) 
 Exhibit boards and displays 
 Alignment option maps  
 TxDOT and consultant team nametags 
 Computers/IPad for MetroQuest Surveys 

 
The TxDOT Dallas District Public Information Officer will prepare and distribute a press 
release and social media posts that publicly announce each public scoping meeting date, 
time, location and purpose. 

 
Each public meeting shall be conducted so that participants can sign in, obtain 
informational handouts, freely view project-related exhibits on easels and tables and discuss 
the information with project representatives and/or subject matter experts.  Applicable 
alternatives or scenarios (solutions) will be presented at the public meeting and will be 
based on project information developed to date.  Also, a summary of the public comments 
collected at the previous public scoping meetings will be presented. 

 
Informed and easily identifiable team members will support the meeting to perform 
attendee registration, explain exhibits, answer questions and guide attendees through the 
public meeting process. Team members will be identified with nametags.   

 
Comment tables will be available with comment forms, pens, and a comment deposit box for 
attendees to submit questions, suggestions, and concerns.  Attendees will have the option 
to take the form home and mail it back per a return mailing address printed on the back of 
the form.  The deadline for submitting comments will also be printed on the comment forms.  
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8.1.5 Public Hearing 
 
Two public hearings (same hearing held at two separate locations) will be held in August 
2020. The purpose of the public hearings is to review environmental findings and the draft 
environmental impact statement with the community, inform the public about the factors 
considered in the environmental process, provide a summary of the public input to date, and 
provide an opportunity for comment.     
 
Each public hearing venue will be reserved and secured after a site visit. The venue will 
provide adequate capacity, ample parking, appropriate audio/visual capabilities, and be 
Americans with Disabilities Act (ADA) accessible. Attempts will be made to secure one 
hearing location on the western side of the corridor (closer to US 67) and one hearing 
location on the eastern side of the corridor (closer to IH 35E) while also giving consideration 
to securing one hearing location north of the corridor (Dallas County) and another hearing 
location south of the corridor (Ellis County). Uniformed officers will be hired to provide 
security at the hearings. 

 
Prior to the public hearing, the following draft materials will be prepared for TxDOT review 
and approval. 
 
Materials to be developed include:  

 Meeting Notifications  
 Newspaper Display Ad  
 Internal FAQ document for anyone staffing the meetings  
 Sign in sheets for elected officials, staff and the public 
 Comment cards (English and Spanish) 
 Project fact sheet (English and Spanish) 
 Exhibit boards and displays 
 Alignment option maps  
 TxDOT and consultant team nametags 
 Speaker registration cards (English and Spanish) 
 Public Hearing presentation 

 
The TxDOT Dallas District Public Information Officer will prepare and distribute a press 
release and social media posts that publicly announce each public scoping meeting date, 
time, location and purpose. 
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Each public hearing shall be conducted so that participants can sign in, sign up to speak (if 
desired), obtain informational handouts, see and hear the presentation, and state their 
verbal comments at the public microphone.  A court reporter will be present to capture 
verbatim verbal comments from the public and a transcript will be provided.  An open house 
session will be held immediately prior to the formal public hearing. 

 
Informed and easily identifiable team members will support the meeting to perform 
attendee and speaker registration, guide attendees through the public hearing process, 
narrate a PowerPoint presentation, and facilitate a public commenting session (including 
timekeeping). Team members will be identified with nametags.   

 
Comment tables will be available with comment forms, pens, and a comment deposit box.  
Attendees will have the option to take the form home and mail it back per a return mailing 
address printed on the back of the form.  The deadline for submitting comments will also be 
printed on the comment forms. 
 
8.2 Announcements, Notification and Comment Collection 
 

8.2.1 Project Website/Web Page 
 
The following websites will provide project details, contact information, newsletters, links to 
meetings and opportunities to provide input.   

 At www.keepitmovingdallas.com under “Upcoming Public Hearing/Meeting” 
 At www.txdot.gov by searching “Loop 9, Segment A” with a link to www.loop9.org  

 
8.2.2  Project Email Account 

 
The consultant team will set up (with the assistance of the TxDOT Dallas District PIO) a 
project email account to streamline communications with the public. The consultant team 
will send outgoing emails to stakeholders from the account to set up stakeholder meetings 
and coordinate public meeting logistics. This account will also be utilized to receive public 
questions, feedback and comments. This account will also be used to communicate a QR 
code for the MetroQuest site and to announce upcoming open houses/public meetings. 
Incoming emails will go directly to the consultant team Public Involvement lead who will 
forward to the TxDOT PM, TxDOT PIO and the consultant team PM. If needed, the consultant 
team will include an email draft response for approval. All emails should be acknowledged 
within 24 to 48 hours and resolved within 15 days. 
 

8.2.3 Fact Sheet 
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A simple, one-page fact sheet will inform the public about the project, the status of the 
project development process and other pertinent information such as comment 
opportunities. This fact sheet will be updated as the project progresses. Fact sheets will be 
prepared in English and Spanish. 
 

8.2.4 Meeting and Project Flyers 
 
Meeting notices will be distributed to community gathering places such as libraries, civic 
locations, restaurants, convenience stores, post offices, and businesses to inform citizens of 
the project status and any upcoming meetings or input opportunities. Flyers are translated 
reflective of community demographics. Community members can help identify and post 
flyers at these well-travelled locations.  
 

8.2.5 Mail-out Notices 
 
Notices will be mailed to adjacent residents’ homes and inform citizens of upcoming 
meetings and comment and input opportunities. The notices will be prepared in English and 
Spanish.  
 

8.2.6 Newspaper Advertisements 
 
Notifications will be published in Dallas County and Ellis County newspapers 30 days prior to 
each public meeting/hearing.  Local newspapers may include Dallas Morning News, Focus 
Daily News, Ellis County Press, Waxahachie Daily Light and Al Dia (Spanish Language).  
Affidavits of publication and tear sheets will be obtained from each newspaper as proof of 
publication. 
 

8.2.7 Posting Hearings and Meetings 
 
Open houses, public meetings and hearings will be posted on the following websites: 

 At www.keepitmovingdallas.com under “Upcoming Public Hearing/Meeting” 
 At www.txdot.gov under “Hearings and Meetings Schedule”   

 
8.2.8 Changeable Message Signs 

 
Changeable message signs along the road are effective vehicles to alert citizens, especially 
commuters, of upcoming open houses, meetings or hearings.  TxDOT may elect to utilize 
these signs for display of project information and upcoming meetings. 
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8.2.9 Media Contact and Press Releases  
 
The voice the media hears about the study should be singular and familiar. Therefore, all 
media requests and interactions will be handled by the TxDOT Dallas District PIO. The 
consultant team will assist in providing press releases, study information and/or draft 
responses to media inquiries. The consultant team will not engage directly with any media 
outlet or reporter.   
 

8.2.10 Social Media Content  
 
As the consultant team reaches major project milestones, they will work with the TxDOT 
Dallas District PIO to create content for social media posts.  
 
After content is approved by the TxDOT PM, the following steps will take place:  
 

 PIO staff will post from the District’s Twitter account.  
 PIO requests Facebook posts on the official TxDOT Facebook page.  
 If requested by TxDOT, the consultant team reaches out to stakeholder jurisdictions, 

agencies and other stakeholders to post content on their social media accounts 
and/or share or retweet the TxDOT posts. 

 
If necessary, the consultant team will draft social media comment responses. Most generally 
those would instruct stakeholders on the appropriate time and method to submit formal 
comments. 
 

8.2.11  MetroQuest Surveys/Summary Reports  
 
As part of the survey efforts conducted for the open houses/public meetings, the consultant 
team will gather input from the community utilizing the MetroQuest software. MetroQuest, a 
public-involvement software, is a graphical and on-line survey format intended to provide a 
user-friendly experience. The consultant team will prepare a list of questions, ranking criteria 
and graphics for the MetroQuest surveys to provide to the TxDOT Dallas District for the 
preparation of the surveys. This may include photographs and geographic information 
system (GIS)-based maps. TxDOT will provide the data results from the MetroQuest surveys 
to the consultant team for further analysis. The consultant team will provide the results of 
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the data analysis (summarized in a MetroQuest Summary Report) in an agreed upon format 
for the TxDOT Dallas District review and approval. 
 
For Public Meeting Series #1, the consultant team will utilize TxDOT’s subscription to the 
online community engagement software, MetroQuest. The Dallas District office incurs no 
cost for use of the tool. All setup of the tool is handled by TPP PI section staff also at no cost 
to the Dallas District, aside from staff time to contribute to and review content and analyze 
resulting input.  
 
If properly advertised, MetroQuest can reach the “silent majority” – those stakeholders who 
do not attend public meetings but who do want to engage online. The tool gathers focused 
and quantifiable data that can be used to support planning decisions as the project moves 
forward. As opposed to the traditional open-ended comment forms, the MetroQuest tool is 
customized to ask the specific questions and if needed can limit the number of characters in 
an open-ended response. 
  
The consultant team would encourage Public Meeting participants to use computers or 
tablets logged in to the MetroQuest tool at the meetings while study information is fresh in 
their minds. The tool will also be accessible on the study webpage so that stakeholders who 
attend the meeting may provide input later and stakeholders not attending the meeting can 
also provide input without physically attending one of the meetings.   
  
The process for development of the MetroQuest tool for this study is described below:  
  
STEP 1: The consultant team will work with the Dallas District Advanced Project 
Development staff, District PIO and TPP’s Public Involvement Section to develop MetroQuest 
content with templates provided by TPP PI Section. The consultant team is also responsible 
for providing any graphics, photos, maps and visuals.  
  
STEP 2: Once screens are selected and content is approved, then it is input into MetroQuest 
by TPP PI section staff assigned to the Dallas District. Labor hours for TPP staff are not 
charged back to the Dallas District.  
  
STEP 3: TxDOT Dallas District reviews test site and provides final comments.  
  
STEP 4: TPP PI Section staff makes final revisions  
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STEP 5: MetroQuest tool goes live on the project web page on txdot.gov and 
KeepItMoving.com on the date of the first public meeting. It will be accessible until the end 
of the comment period for Public Meeting Series #1. 
 
STEP 6: Market the MetroQuest survey via a variety of methods: news releases, social 
media, fliers, etc. 
 

8.2.12  Comment Processing 
 
Handwritten comments received on Comment Forms during the Comment Period will be 
keyed into a Comment Database. All comments will be recorded verbatim. The consultant 
team will not revise spelling or grammar in an attempt to avoid misinterpreting any 
comment.   
  
Comments received through MetroQuest will be exported into an Excel file and included in 
the Comment Database.  
 
The consultant team will provide all raw data housed in MetroQuest data center to the 
TxDOT PM. 
 

8.2.13  Comment Response Matrix  
 
The consultant team will develop a comment response matrix for each of the comment 
periods. The assumption is that the consultant will develop a draft response for every 
comment to submit to TxDOT. The matrix will follow the guidelines and templates set forth in 
TxDOT’s Public Involvement Toolkit. The file will be developed in Microsoft Excel or Microsoft 
Word and include the required format as specified in the TxDOT’s Public Involvement Toolkit. 
 

8.2.14  Quick Response (QR) Codes   
 
A Quick Response (QR) Code will be included on all public outreach materials to lead the 
reader to the project web page and/or the online survey. 
 
9.0 Environmental Justice & Limited English Proficiency Outreach 
Based on U.S. Census Bureau 2016 American Community Survey data, Environmental 
Justice (EJ) and Limited English Proficiency (LEP) persons are present within the study area. 
The main language spoken by the LEP population is Spanish. Efforts to include these EJ and 
LEP persons in public involvement activities shall include:  
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 Published English and Spanish meeting notices  
 English and Spanish comment forms and fact sheets available at the Public Meetings 

and posted on the study webpage  
 A Spanish language interpreter provided for each Public Meeting and at the Public 

Hearing 
 English translation of any Spanish comments made during the comment period and   
 To the extent possible, Public Meeting/Hearing venues near public transportation for 

interested parties that choose an alternate form of transportation, some of which 
may be EJ and/or LEP persons.  

 
Interpretation services for languages other than Spanish will be accommodated upon 
request. 
 
10.0 TxDOT Branding 
All materials created must be within current TxDOT branding guidelines: 
http://crossroads/org/cmd/templates.html  
http://crossroads/org/cmd/Assets/PublicationsStyleguide.pdf 
 
11.0 Posting Public Involvement Documents 
The consultant team will coordinate the posting of the final, approved Public Involvement 
Plan on the study webpage. The plan will include the following items related to Public 
Involvement:  
  

 Summary of all Public Involvement activities and public input 
 All required Public Meeting documentation such as the comment/response matrix, 

notices, sign-in sheets and description of project modifications resulting from a 
public meeting.  
 

The purpose of posting these documents is to 1) demonstrate TxDOT’s efforts to be 
transparent and 2) show stakeholders that their input was considered as a part of the study 
process.   
 
12.0 Project Schedule/Milestones 
As the lead agency, TxDOT has developed a detailed project schedule for completion of the 
Loop 9 EIS project.  
  
Potential issues that may affect the schedule include the size and complexity of the project, 
community concerns, impacts to cultural resources (such as archaeological sites and 
historic structures), and impacts to natural resources (such as wetlands and threatened and 
endangered species habitat). The schedule may be extended pending unforeseen 
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circumstances. The updated schedule reflecting major project milestones will be available at 
public meetings and on the TxDOT website. 
 
 
 

Task Deadline 

Prepare Draft Notice of Intent  10/04/2018 

Stakeholder Meeting – Cedar Hill 10/09/2018 

Submit Stakeholder Meeting Minutes – Cedar Hill 10/16/2018 

Stakeholder Meeting – Glenn Heights 11/05/2018 

Submit Stakeholder Meeting Minutes – Glenn Heights 11/13/2018  

Finalize Notice of Intent 02/12/2019 

Submit PIP to TxDOT 04/12/2019 

Submit Draft Agency Scoping Meeting Materials Package: invitations, agenda, PowerPoint 

presentation, sign-in sheets, staff nametags 
04/12/2019 

Submit Draft Public Scoping Meeting Materials Package: meeting notice, newspaper ad, FAQs, 

sign-in sheets, comment cards, project fact sheet, exhibit boards and displays, video, 

alignment option maps, staff nametags, online survey 

04/12/2019 

Submit Final Public Scoping Meeting Materials Package 06/25//2019 

Submit Final Agency Scoping Meeting Materials Package 06/17/2019 

Publish NOI in Register 05/20/2019 

Publish NOI/Scoping Meetings in the Newspapers/Mailouts 06/05/2019-

06/12/2019 

Submit Mailing List for Online Survey Postcard 06/12/2019 

Agency Scoping Meeting 06/27/2019 

TxDOT Office of Public Involvement Mails Online Survey Postcards 07/02/2019 

Online Survey Available on Website 07/09/2019 

Public Scoping Meetings 07/09/2019  

07/11/2019 

Submit Draft Agency Scoping Meeting Summary Report 08/29/2019 

Submit Final Public Involvement Plan 08/25/2019 
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Submit Draft Public Scoping Meeting Summary Report 09/12/2019 

Submit Final Agency Scoping Meeting Summary Report 09/24/2019 

Submit Final Public Scoping Meeting Summary Report 10/10/2019 

Submit Draft Public Meeting Materials Package: meeting notice, newspaper ad, FAQs, sign-in 

sheets, comment cards, project fact sheet, exhibit boards and displays, video, alignment 

option maps, staff nametags, online survey 

11/08/2020 

Submit Final Public Meeting Materials Package 11/22/2020 

Publish Public Meetings in the Newspapers 11/10/2020 

Public Meeting  12/10/2019 

12/12/2019 

Submit Draft Public Hearing Materials Package: meeting notice, newspaper ad, FAQs, sign-in 

sheets, comment cards, project fact sheet, exhibit boards and displays, video, alignment 

option maps, staff nametags, MetroQuest surveys 

04/28/2020 

Submit Draft Public Meeting Summary Report 01/23/2020 

Submit Final Public Hearing Materials Package 05/20/2020 

Submit Final Public Meeting Summary Report 02/20/2020 

Submit Website Summary Report (PSM) 09/12/2019 

Meeting with Affected Property Owners (MAPO) 10/15/2020 

Publish Hearings in the Newspapers 07/18/2020 

Publish DEIS NOA  07/16/2020 

Public Hearing  08/18/2020 

08/20/2020 

Submit Draft Public Hearing Summary Report 10/22/2020 

Submit Final Public Hearing Summary Report 11/19/2020 

Submit Website Summary Report (PH) 01/21/2020 

Publish Notice of Availability Final EIS/Record of Decision  09/30/2021 

 
13.0 Evaluation 
The following qualitative and quantitative strategies will be evaluated and measured 
throughout the public involvement effort:  
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Quantitative: 

 Number of meetings conducted including attendance numbers 
 Number of comments received by mode (meetings, mail, email, etc.) 
 Number of MetroQuest surveys received 
 Number of informational materials (flyers, fact sheets, etc.) distributed 
 Frequency of updating stakeholder address list 

 

Qualitative: 

 Citizen satisfaction survey to be conducted at meetings, through email or snail mail 
 Evaluation of how citizen comments were used in the decision-making process and 

how that information was conveyed back to the public 
 Evaluation of how citizen survey responses were used in the decision-making process 

 
14.0 Project Team 
Name: Matt Atkinson, P.E. 
Title: TxDOT Project Manager 
DDO: TxDOT Dallas District - Advance Project Development 
Phone: 214-320-6154 
Email: matthew.atkinson@txdot.gov 
 
Name: Sandra Williams 
Title: Environmental Specialist 
DDO: Dallas District – Advance Project Development 
Phone: 214-320-6686 
Email: Sandra.williams2@txdot.gov 
 
Name: Susan Howard  
Title: Public Involvement Specialist 
DDO: Transportation Planning and Programming Division  
TPP | Public Involvement Section (PI Team)  
Phone: 512-416-2030  
Email: Susan.Howard@txdot.gov 
 
Name: Michelle Raglon 
Title: Public Information Officer 
DDO: Dallas District – PIO Team Lead 
Phone: 214-320-4483 
Email: Michelle.Raglon@txdot.gov 
 
Name: Donna Huerta Simmons 
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Title: Public Information Officer 
DDO: Dallas District 
Phone: 214-320-4404 
Email: Donna.Simmons@txdot.gov  
 
Name: Sonny Kaiser 
Title: Environmental Project Manager 
DDO: Ecosystem Planning & Restoration (EPR) 
Phone: 832-399-3400 
Email: skaiser@eprusa.net 
 
Name: Heather Durden 
Title: EIS Production Manager 
DDO: Ecosystem Planning & Restoration (EPR) 
Phone: 832-399-3400 
Email: hdurden@eprusa.net 
 
Name: Mike Zieminski, P.E. 
Title: Schematic Design Project Manager 
DDO: BGE, Inc. 
Phone: 972-464-4826 
Email: mzieminski@bgeinc.com 

Name: Hossein M. Hosseiny, P.E.                                                                                              
Title: Schematic Design Deputy Project Manager                                                                                      
DDO: BGE, Inc.                                                                                                                                  
Phone: 972-464-4822                                                                                                             
Email: hhosseiny@bgeinc.com 

Name: Jerri Anderson 
Title: Public Involvement Leader 
DDO: Community Awareness Services, Inc. 
Phone: 281-820-7413 
Email: cas@casprograms.com 

 
15.0 Revision History 
The following table shows the revision history for this document. 
  

Effective Date 
Month Year 

Reason for and Description of Change 

April 14, 2019 
Original submittal and approval of document 

June 3, 2019  Schedule and Mailing Lists 
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Loop 9, Segment A, from US 67 to IH 35E
Stakeholder Mailing List (rev 06/03/2019)

Type Title First Name Last Name Position Organization Dist/Dept/Div Mailing Address City ST Zip Email
Federal The Hon. Ron Wright Congressman U.S. House of Representatives District 06 6001 West I-20, Suite 200 Arlington TX 76017
Federal The Hon. Eddie Bernice Johnson Congresswoman U.S. House of Representatives District 30 1825 Market Center Blvd., Suite 440 Dallas TX 75207
Federal The Hon. John Cornyn Senator U.S. Senate 5001 Spring Valley Rd., Suite 1125 E Dallas TX 75244
Federal The Hon. Ted Cruz Senator U.S. Senate Lee Park Tower II, 3626 N. Hall Suite 410 Dallas TX 75219
Federal Ms. Cathy L. Lacy Regional Director Bureau of the Census Denver Regional Office 6950 W. Jefferson Ave., Suite 250 Lakewood CO 80235 denver.regional.office@census.gov; cathy.lynn.lacy@census.gov
Federal Mr. Terry L. Biggio Regional Administrator Federal Aviation Administration Southwest Region 10101 Hillwood Parkway Fort Worth TX 76177 terry.biggio@faa.gov
Federal Mr. Vence Haggard Regional Administrator Federal Railroad Administration Region 5 4100 International Plaza, Suite 450 Fort Worth TX 76109 OfficeofRPD@dot.gov
Federal Mr. Robert C. Patrick Regional Administrator Federal Transit Administration Region 6 Fritz Lantham Federal Building, 819 Taylor Street, Rm 14A02 Fort Worth TX 76102 Robert.Patrick@dot.gov
Federal Ms. Jennifer Walker Section Chief U.S. Army Corps of Engineers - Fort Worth District Evaluation Branch Regulatory Division PO Box 17300 Fort Worth TX 76102 jennifer.r.walker2@usace.army.mil
Federal Mr. Timothy MacAllister Chief U.S. Army Corps of Engineers - Fort Worth District Operations Division 819 Taylor Street Fort Worth TX 76102
Federal RDML Paul F. Thomas Commander U.S. Coast Guard Eighth Coast Guard District 500 Poydras Street, Rm 1328 New Orleans LA 70130 Melvin.W.Bouboulis@uscg.mil
Federal Mr. Salvador Salinas State Conservationist U.S. Department of Agriculture - NRCS 101 South Main Street Temple TX 76501 salvador.salinas@tx.usda.gov
Federal Mr. Tony Robinson Regional Administrator U.S. Department of Homeland Security Federal Emergency Management Agency (FEMA), Region 6 FRC 800 North Loop 288 Denton TX 76209 FEMA-R6-NewsDesk@fema.dhs.gov
Federal Ms. Leslie A. Bradley Deputy Regional Administrator U.S. Department of Housing and Urban Development Fort Worth Regional Office 801 Cherry Street, Unit #45, Suite 2500 Fort Worth TX 76102 leslieann.bradley@hud.gov
Federal Ms. Debra Bills Field Supervisor U.S. Department of the Interior - USFWS Arlington, Texas Ecological Services Field Office 2005 Northeast Green Oaks Boulevard, Suite 140 Arlington TX 76006 debra_bills@fws.gov
Federal Ms. Cheryl Seager Director, Compliance Assurance & Enforcement Division U.S. Environmental Protection Agency Region 6 1445 Ross Ave., Suite 1200 6EN Dallas TX 75202 Seager.cheryl@Epa.gov
Federal Ms. Amy Lueders Regional Director U.S. Fish & Wildlife Service Southwest Region P.O. Box 1306 Albuquerque NM 87103 RDLueders@fws.gov
State The Hon. John Wray State Representative Texas House of Representatives District 010 2001 Bates Drive, Suite 120 Waxahachie TX 75167
State The Hon. Carl Sherman State Representative Texas House of Representatives District 109 103 N. Dallas Avenue Lancaster TX 75146
State The Hon. Brian Birdwell State Senator Texas Senate District 22 1315 Waters Edge Drive, Suite 116 Granbury TX 76048
State The Hon. Royce West State Senator Texas Senate District 23 5787 S. Hampton Rd., Suite 385 Dallas TX 75232
State Mr. John Paul Urban Executive Director Public Utility Commission of Texas PO Box 13326 Austin TX 78711 johnpaul.urban@puc.texas.gov
State Ms. L'Oreal W. Stepney, P.E. Deputy Director Texas Commission on Environmental Quality MC 158, P.O. Box 13087 Austin TX 78711 ac@tceq.texas.gov
State Mr. Toby Baker Executive Director Texas Commission on Environmental Quality MC 109 P.O. Box 13087 Austin TX 78711 ac@tceq.texas.gov
State Mr. Tim Irvine Executive Director Texas Department of Housing and Community Affairs PO Box 13941 Austin TX 78711 tim.irvine@tdhca.state.tx.us
State Ms. Pat Mercado-Allinger Division Director Texas Historical Commission Archeology PO Box 12276 Austin TX 78711 pat.mercado-allinger@thc.texas.gov
State Ms. Elizabeth Brummett State Coordinator for Project Review Texas Historical Commission Architecture PO Box 12276 Austin TX 78711 Elizabeth.Brummett@thc.texas.gov
State Mr. Ross Melinchuk Deputy Executive Director for Natural Resources Texas Parks & Wildlife Department 4200 Smith School Road Austin TX 78744 Ross.melinchuk@tpwd.texas.gov
State Mr. Carter Helen Executive Director Texas Parks & Wildlife Department 4200 Smith School Road Austin TX 78744 carter.smith@tpwd.texas.gov
State Mr. Rex Isom Executive Director Texas State Soil & Water Conservation Board 1497 Country View Lane Temple TX 76504 risom@tsswcb.texas.gov
State Mr. Brian Carter Sr. Deputy Director of Asset Enhancement Texas General Land Office
State Mr. Alan McWilliams Deputy Director of Leasing Operations Texas General Land Office
Regional Mr. Gary C. Thomas President/Executive Director Dallas Area Rapid Transit (DART) P.O. Box 660163 Dallas TX 75266
Regional Mr. Todd Plesko Vice President of Planning and Development Dallas Area Rapid Transit (DART) P.O. Box 660163 Dallas TX 75266 Tplesko@dart.org
Regional Mr. Michael Morris Director of Transportation North Central Texas Council of Governments P.O. Box 5888 Arlington TX 76005 mmorris@nctcog.org
Regional Mr. Mike Eastland Executive Director North Central Texas Council of Governments P.O. Box 5888 Arlington TX 76005 meastland@nctcog.org
Regional Mr. Berrien Barks Program Manager North Central Texas Council of Governments Roadway Corridor and Subarea Studies P.O. Box 5888 Arlington TX 76005 BBarks@nctcog.org
Regional Mr. Nathan Drozd Principal Transportation Plannner North Central Texas Council of Governments Streamlined Project Delivery P.O. Box 5888 Arlington TX 76005 NDrozd@nctcog.org
Regional Mr. Jeffrey Neal Program Manager North Central Texas Council of Governments Streamlined Project Delivery P.O. Box 5888 Arlington TX 76005 jneal@nctcog.org
Regional Mr. Dan Lamers Senior Program Manager North Central Texas Council of Governments Transportation Planning P.O. Box 5888 Arlington TX 76005 dlamers@nctcog.org
County The Hon. Clay Jenkins County Judge Dallas County 411 Elm Street Dallas TX 75202
County The Hon. John Wiley Price Commissioner Dallas County District 3 411 Elm Street Dallas TX 75202 L'wanna.Osborne@dallascounty.org
County The Hon. Todd Little County Judge Ellis County Ellis County Courthouse, 101 W. Main St. Waxahachie TX 75165 countyjudge@co.ellis.tx.us
County The Hon. Paul Perry Commissioner Ellis County Precinct 3 109 South Jackson Waxahachie TX 75165 pct3@co.ellis.tx.us
County The Hon. Kyle Butler Commissioner Ellis County Precinct 4 109 South Jackson Waxahachie TX 75165 kyle.butler@co.ellis.tx.us
County Mr. Rick Loessberg Staff/Dir. Planning & Development Dallas County Historical Commission 411 Elm Street, 3rd Floor Dallas TX 75202 rloessberg@dallascounty.org
County Mr. James White Chairman of the Board Dallas County Trail and Preserve Program Parks and Open Space - Dallas Admin. Building, 411 Elm Street, Suite 250 Dallas TX 75202
County Mr. Robert De Los Santos Fire Marshal Dallas County 600 Commerce Street, Rm B-15 Dallas TX 75202 Robert.Delossantos@dallascounty.org
County The Hon. Marian Brown Sheriff Dallas County 133 N. Riverfront Blvd. Dallas TX 75207 sheriffmedia@dallascounty.org
County Mr. Doug Bass Manager/Chief of Emergency Services Dallas County Homeland Security and Emergency Management 2121 Panoramic Circle, Suite 240 Dallas TX 75212 doug.bass@dallascounty.org
County The Hon. Edward Wright Constable Dallas County Precinct 4 106 West Church, #110 Grand Prairie TX 75050 Constable_pct_4@dallascounty.org
County Mr. Tim Birdwell Fire Marshal Ellis County 109 S. Jackson, Suite 265 Waxahachie TX 75165 tim.birdwell@co.ellis.tx.us
County The Hon. Charles E. Edge Sheriff Ellis County 300 S. Jackson St. Waxahachie TX 75165 charles.edge@co.ellis.tx.us
County Ms. Samantha Pickett Emergency Management Coodinator Ellis County Emergency Management 101 W. Main St., Suite 102 Waxahachie TX 75165 emc@co.ellis.tx.us
County The Hon. Mike Jones Constable Ellis County Precinct 4 1150 N. Hwy 67, Suite 100 Midlothian TX 76065 Mike.Jones@co.ellis.tx.us
City The Hon. Stephan Mason Mayor City of Cedar Hill 285 Uptown Blvd. Cedar Hill TX 75104 rob.franke@cedarhilltx.com
City The Hon. Stephen Mason Mayor Pro Tem City of Cedar Hill 285 Uptown Blvd. Cedar Hill TX 75104 stephen.mason@cedarhilltx.com
City The Hon. Shirley Daniels Council Member City of Cedar Hill Place 1 285 Uptown Blvd. Cedar Hill TX 75104 jami.mccain@cedarhilltx.com
City The Hon. Daniel C. Haydin Jr. Council Member City of Cedar Hill Place 2 285 Uptown Blvd. Cedar Hill TX 75104 daniel.haydin@cedarhilltx.com
City The Hon. Alan A. Sims Council Member City of Cedar Hill Place 3 285 Uptown Blvd. Cedar Hill TX 75104 wallace.swayze@cedarhilltx.com
City The Hon. Chad A. McCurdy Council Member City of Cedar Hill Place 4 285 Uptown Blvd. Cedar Hill TX 75104 chad.mccurdy@cedarhilltx.com
City The Hon. Clifford R. Shaw Council Member City of Cedar Hill Place 6 285 Uptown Blvd. Cedar Hill TX 75104 clifford.shaw@cedarhilltx.com
City The Hon. Curtistene McCowan Mayor City of DeSoto Place 1 211 East Pleasant Run Road DeSoto TX 75115 actioncenter@desototexas.gov
City The Hon. Kay Brown-Patrick Council Member City of DeSoto Place 2 211 East Pleasant Run Road DeSoto TX 75115
City The Hon. Nicole Raphiel Council Member City of DeSoto Place 3 211 East Pleasant Run Road DeSoto TX 75115
City The Hon. Andre' Byrd, Sr. Council Member City of DeSoto Place 4 211 East Pleasant Run Road DeSoto TX 75115
City The Hon. Dick North Council Member City of DeSoto Place 5 211 East Pleasant Run Road DeSoto TX 75115
City The Hon. Candice Quarles Council Member City of DeSoto Place 6 211 East Pleasant Run Road DeSoto TX 75115
City The Hon. Kenzie Moore III Council Member City of DeSoto Place 7 211 East Pleasant Run Road DeSoto TX 75115
City The Hon. Harry Garrett Mayor City of Glenn Heights 1938 S. Hampton Rd. Glenn Heights TX 75154 mayor@glennheightstx.gov
City The Hon. Ron Adams Mayor Pro Tem City of Glenn Heights 1938 S. Hampton Rd. Glenn Heights TX 75154 ron.adams@glennheightstx.gov
City The Hon. Sonja A. Brown Council Member City of Glenn Heights Place 1 1938 S. Hampton Rd. Glenn Heights TX 75154 sonja.brown@glennheightstx.gov
City The Hon. Tony Bradley Council Member City of Glenn Heights Place 2 1938 S. Hampton Rd. Glenn Heights TX 75154 tony.bradley@glennheightstx.gov
City The Hon. Jeremy Woods Council Member City of Glenn Heights Place 3 1938 S. Hampton Rd. Glenn Heights TX 75154 jeremy.woods@glennheightstx.gov
City The Hon. Shaunte Allen Council Member City of Glenn Heights Place 5 1938 S. Hampton Rd. Glenn Heights TX 75154 shaunte.allen@glennheightstx.gov
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Type Title First Name Last Name Position Organization Dist/Dept/Div Mailing Address City ST Zip Email
City The Hon. Machanta Newson Council Member City of Glenn Heights Place 6 1938 S. Hampton Rd. Glenn Heights TX 75154 machanta.newson@glennheightstx.gov
City The Hon. Bill Houston Mayor City of Midlothian 104 West Avenue E Midlothian TX 76065 bill.houston@midlothian.tx.us
City The Hon. Wayne Sibley Council Member City of Midlothian Place 1 104 West Avenue E Midlothian TX 76065 wayne.sibley@midlothian.tx.us
City The Hon. Mike Rodgers Council Member City of Midlothian Place 2 104 West Avenue E Midlothian TX 76065 mike.rodgers@midlothian.tx.us
City The Hon. Theodore "Ted" Miller Council Member City of Midlothian Place 3 104 West Avenue E Midlothian TX 76065 ted.miller@midlothian.tx.us
City The Hon. Clark Wickliffe Mayor Pro Tem City of Midlothian Place 4 104 West Avenue E Midlothian TX 76065 clark.wickliffe@midlothian.tx.us
City The Hon. Justin Coffman Council Member City of Midlothian Place 5 104 West Avenue E Midlothian TX 76065 justin.coffman@midlothian.tx.us
City The Hon. Art Pierard Council Member City of Midlothian Place 6 104 West Avenue E Midlothian TX 76065 art.pierard@midlothian.tx.us
City The Hon. Richard Dormier Mayor City of Ovilla 105 Cockrell Hill Rd. Ovilla TX 75154 mayordormier@cityofovilla.org
City The Hon. Rachel Huber Council Member City of Ovilla Place 1 105 Cockrell Hill Rd. Ovilla TX 75154 place1huber@cityofovilla.org
City The Hon. Dean Oberg Council Member City of Ovilla Place 2 105 Cockrell Hill Rd. Ovilla TX 75154 place2oberg@cityofovilla.org
City The Hon. David Griffin Mayor Pro Tem City of Ovilla Place 3 105 Cockrell Hill Rd. Ovilla TX 75154 place3griffin@cityofovilla.org
City The Hon. Douglas Hunt Council Member City of Ovilla Place 4 105 Cockrell Hill Rd. Ovilla TX 75154 place4hunt@cityofovilla.org
City The Hon. Michael Myers Council Member City of Ovilla Place 5 105 Cockrell Hill Rd. Ovilla TX 75154 place5myers@cityofovilla.org
City The Hon. Mark Stanfill Mayor City of Red Oak P.O. Box 393 Red Oak TX 75154 mstanfill@redoaktx.org
City The Hon. Gordon Toney Mayor Pro Tem City of Red Oak Place 1 P.O. Box 393 Red Oak TX 75154 gtoney@redoaktx.org
City The Hon. Ben Goodwyn Council Member City of Red Oak Place 2 P.O. Box 393 Red Oak TX 75154 bgoodwyn@redoaktx.org
City The Hon. William Drake Council Member City of Red Oak Place 3 P.O. Box 393 Red Oak TX 75154 wdrake@redoaktx.org
City The Hon. Ron Wilson Council Member City of Red Oak Place 4 P.O. Box 393 Red Oak TX 75154 rwilson@redoaktx.org
City The Hon. Michael Braly Council Member City of Red Oak Place 5 P.O. Box 393 Red Oak TX 75154 mbraly@redoaktx.org
City Ms. Melissa Valadez-Cummings Assistant City Manager City of Cedar Hill 285 Uptown Blvd., Bldg 100 Cedar Hill TX 75104 melissa.valadez@cedarhilltx.com
City Mr. Greg Porter City Manager City of Cedar Hill 285 Uptown Blvd. Cedar Hill TX 75104 greg.porter@cedarhilltx.com
City Ms. Katy Bower Recreation Center Manager City of Cedar Hill Alan E. Sims/Recreation Center 310 E. Parkerville Road Cedar Hill TX 75104 katy.bower@cedarhilltx.com
City Mr. Andy J. Buffington Business Marketing & Research Manager City of Cedar Hill Economic Development Corp. 285 Uptown Blvd., Bldg 100 Cedar Hill TX 75104 andy.buffington@cedarhilltx.com
City Ms. Allison J.H. Thompson Director City of Cedar Hill Economic Development Corp. 285 Uptown Blvd., Bldg 100 Cedar Hill TX 75104 allison.thompson@cedarhilltx.com
City Mr. Louis P. Castillo Executive Assistant & Special Projects Coordinator City of Cedar Hill Economic Development Corp. 285 Uptown Blvd., Bldg 100 Cedar Hill TX 75104 louis.castillo@cedarhilltx.com
City Ms. LaShondra Stringfellow Director City of Cedar Hill Planning 285 Uptown Blvd. Cedar Hill TX 75104 lashondra.stringfellow@cedarhilltx.com
City Mr. Robert Woodbury City Engineer City of Cedar Hill Public Works 285 Uptown Blvd. Cedar Hill TX 75104 robert.woodbury@cedarhilltx.com
City Mr. Tom Johnson, P.E. Director City of Cedar Hill Public Works 285 Uptown Blvd. Cedar Hill TX 75104 tom.johnson@cedarhilltx.com
City Ms. M. Renee Johnson Interim City Manager City of DeSoto 211 E. Pleasant Run Road DeSoto TX 75115 trichardson@desototexas.gov
City Mr. David Hall City Manager City of Glenn Heights 1938 S. Hampton Rd. Glenn Heights TX 75154 david.hall@glennheightstx.gov
City Ms. Lauren Lewis Administrator City of Glenn Heights Community Engagement 1938 S. Hampton Rd. Glenn Heights TX 75154 lauren.lewis@glennheightstx.gov
City Mr. Marlon Goff Administrator City of Glenn Heights Economic Development Corp. 2118 S. Ulh Rd. Glenn Heights TX 75154 marlon.goff@glennheightstx.gov
City Ms. Lakeita Sutton Director City of Glenn Heights Finance 1938 S. Hampton Rd. Glenn Heights TX 75154 lakeita.sutton@glennheightstx.gov
City Mr. Brian Lockley Deputy City Manager City of Glenn Heights Planning & Development Services 2118 S. Uhl Road Glenn Heights TX 75154 brian.lockley@glennheightstx.gov
City Ms. Tonya Lonzie Executive Assistant City of Glenn Heights Public Works & Infrastructure 2118 S. Uhl Road Glenn Heights TX 75154 tonya.lonzie@glennheightstx.gov
City Mr. Christopher Patterson Utility Superintendent City of Glenn Heights Public Works & Infrastructure 2118 S. Uhl Road Glenn Heights TX 75154 chris.patterson@glennheightstx.gov
City Mr. Chris Dick City Manager City of Midlothian 104 West Avenue E Midlothian TX 76065 chris.dick@midlothian.tx.us
City Mr. Larry Barnett President/CEO City of Midlothian Economic Development 310 North 9th Street, Suite A Midlothian TX 76065 lbarnett@midlothian-tx.org
City Mr. Mike Adams Executive Director City of Midlothian Engineering & Utilities 104 West Avenue E Midlothian TX 76065 mike.adams@midlothian.tx.us
City Mr. Trenton Robertson Director City of Midlothian Planning 104 West Avenue E Midlothian TX 76065 planning@midlothian.tx.us
City Mr. Adam Mergener Director City of Midlothian Public Works 104 West Avenue E Midlothian TX 76065 adam.mergener@midlothian.tx.us
City Mr. John R. Dean, Jr. City Manager City of Ovilla 105 Cockrell Hill Rd. Ovilla TX 75154 jdean@cityofovilla.com
City Mr. Brad Piland Director City of Ovilla Public Works 105 Cockrell Hill Rd. Ovilla TX 75154 bpiland@cityofovilla.com
City Mr. Albert Lawrence Assistant City Manager City of Red Oak 200 Lakeview Pkwy. Red Oak TX 75154 alawrence@redoaktx.org
City Mr. Todd Fuller City Manager City of Red Oak 200 Lakeview Pkwy. Red Oak TX 75154 tfuller@redoaktx.org
City Mr. Alan Hugley Member City of Red Oak Economic Development Corp. 200 Lakeview Pkwy. Red Oak TX 75154 ahugley@redoaktx.org
City Ms. Lori McGlothlin Tourism City of Red Oak Municipal Center 200 Lakeview Parkway Red Oak TX 75154 lmcglothlin@redoaktx.org
City Mr. Scott Williams Director City of Red Oak Public Works P.O. Box 393 Red Oak TX 75154 swilliams@redoaktx.org
City Chief John Ballard Fire Chief City of Cedar Hill Fire Department 1212 West Belt Line Road Cedar Hill TX 75104 john.ballard@cedarhilltx.com
City Chief Ely Reyes Chief of Police City of Cedar Hill Police Department 285 Uptown Blvd., Bldg 200 Cedar Hill TX 75104 ely.reyes@cedarhilltx.c om
City Chief Keith Moore Deputy Fire Chief City of Glenn Heights Fire Department 1938 S. Hampton Rd. Glenn Heights TX 75154 keith.moore@glennheightstx.gov
City Chief Eddie Burns, Sr. Director of Public Safety City of Glenn Heights Fire Department 1938 S. Hampton Rd. Glenn Heights TX 75154 Fireadmin@glennheightstx.gov
City Chief Eddie Burns, Sr. Chief of Police City of Glenn Heights Police Department 550 East Bear Creek Rd. Glenn Heights TX 75154
City Chief Vernell Dooley Deputy Chief of Police City of Glenn Heights Police Department 550 East Bear Creek Rd. Glenn Heights TX 75154 vernell.dooley@glennheightstx.gov
City Chief Dale McCaskill Fire Chief City of Midlothian Fire Department 100 West Avenue F Midlothian TX 76065 dale.mccaskill@midlothian.tx.us
City Chief Carl Smith Chief of Police City of Midlothian Police Department 1150 North Highway 67 Midlothian TX 76065 carl.smith@midlothian.tx.us
City Chief Brandon Kennedy Fire Chief City of Ovilla Fire Department 105 Cockrell Hill Rd. Ovilla TX 75154 bkennedy@cityofovilla.org
City Chief Brian Windham Chief of Police City of Ovilla Police Department 105 Cockrell Hill Rd. Ovilla TX 75154 bwindham@cityofovilla.org
City Chief Eric Thompson Fire Chief City of Red Oak Administration Division 547 N. Methodist Red Oak TX 75154 ethompson@redoaktxorg
City Chief Garland Wolf Chief of Police City of Red Oak Police Department 547 N. Methodist Red Oak TX 75154 gwolf@redoaktx.org
Organization Mr. Randall Chase Executive Director Cedar Hill Chamber of Commerce 300 W. Houston Cedar Hill TX 75104 randall@cedarhillchamber.org
Organization Ms. Laura Terhune CEO/President DeSoto Chamber of Commerce 304 N. Hampton Rd. DeSoto TX 75115 president@desotochamber.org
Organization Ms. Cynthia Smith Executive Assistant to City Manager Glenn Heights Chamber of Commerce 1938 S. Hampton Rd. Glenn Heights TX 75154 cynthia.smith@glennheightstx.gov
Organization Ms. Cathy Altman Chairman of the Board Midlothian Chamber of Commerce 513 South 9th Street Midlothian TX 76065 info@midlothianchamber.org
Organization Mr. Scott Fuller Chair Red Oak Area Chamber of Commerce 230 E. Ovilla Rd, Suite A Red Oak TX 75154 admin@redoakareachamber.org
HOA Ms. SunDay Wright Manager Harmony - Hillwood Communities c/o First Service Residential 3102 Oak Lawn Ave., Suite 202 Dallas TX 75219 Sunday.wright@fsresidential.com
HOA Ms. Barbara Thomas Association Manager Magnolia Farms c/o First Service Residential 3102 Oak Lawn Ave., Suite 202 Dallas TX 75219 barbara.thomas@fsresidential.com
HOA Ms. Carolyn Rollwitz Manager Property Owners Association of Lake Ridge c/o Community Management Associates, Inc. 100 Lake Ridge Parkway Cedar Hill TX 75104 crollwitz@cmamanagement.com
Institution Pstr. Nick Harris Pastor Bear Creek Baptist Church 1810 S. Hampton Road Glenn Heights TX 75154 ovillanick@yahoo.com
Institution Mr. Michael McDonald Principal Cedar Hill High School Cedar Hill ISD 1 Longhorn Blvd. Cedar Hill TX 75104 michael.mcdonald@chisd.net
Institution Dr. Billy Snow Superintendent Cedar Hill ISD 285 Uptown Blvd., Bldg 300 Cedar Hill TX 75104 billy.snow@chisd.net
Institution Elder Gerald Hill Elder Church of Christ in Red Oak 2633 Ovilla Road Red Oak TX 75154
Institution Mr. Heath Koenig Principal Collegiate Prep Elementary Cedar Hill ISD 975 Pickard Drive Cedar Hill TX 75104 heath.koenig@chisd.net
Institution Mr. Shon Joseph Principal DeSoto High School DeSoto ISD 600 Eagle Dr. DeSoto TX 75115 shon.joseph@desotoisd.org
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Institution Mr. Larry Watson Interim Superintendent DeSoto ISD 200 E. Belt Line Rd. DeSoto TX 75115 larry.watson@desotoisd.org
Institution Pstr. Edward Rogers Pastor Discipleship Ministries P.O. Box 2113 Red Oak TX 75154 contact_us@dminc.org
Institution Ms. Stacy Germany Principal Dolores W. McClatchey Elementary Midlothian ISD 6631 Shiloh Road Midlothian TX 76065 stacy_germany@misd.gs
Institution Ms. Shondra Jones Principal Donald T. Shields Elementary Red Oak ISD 223 W. Ovilla Road Glenn Heights TX 75154
Institution Pstr. Henry H. Batson, III Pastor Faith Fellowship (the Red Barn) 509 I-35 Red Oak TX 75154
Institution Mr. Wesley Pittman Principal Frank Moates Elementary DeSoto ISD 1500 Heritage Blvd. Glenn Heights TX 75154
Institution Pstr. Justin Jackson Lead Pastor Grace Church of Ovilla 519 Westmoreland Road Ovilla TX 75154 office@gracechurchovilla.org
Institution Pstr. Kevin C. Taylor Sr. Pastor Harvest of Praise Ministry 2603 S. Hampton Road Glenn Heights TX 75154
Institution Mr. Nicholas Johnson Principal McCowan Middle School DeSoto ISD 1500 Majestic Meadows Dr. Glenn Heights TX 75154 nicholas.johnson@desotoisd.org
Institution Dr. Lane Ledbetter Superintendent Midlothian ISD 100 Walter Stephenson Rd. Midlothian TX 76065 lane_ledbetter@misd.gs
Institution Dr. Clyde M. Swann, Jr. Pastor New Heart Fellowship Church 201 Hill Lane Red Oak TX 75154
Institution Mr. Keith A. Petty, J.D. President and CEO Northwood University Cedar Hill Campus 1114 W. FM 1382 Cedar Hill TX 75104
Institution Pstr. Mike Hendrix Pastor Ovilla Heights Baptist Church P.O. Box 358 Glenn Heights TX 75154
Institution Pstr. Drew Erickson Senior Pastor Ovilla Road Baptist Church 3251 Ovilla Road Ovilla TX 75154 derickson@orbc.org
Institution Pstr. Ron Adams Lead Pastor Ovilla Road Church of the Nazarene P.O. Box 279 Red Oak TX 75154 Pastorron@orcn.org
Institution Ms. Tonya Haddox Principal Permenter Middle School Cedar Hill ISD 431 West Parkerville Road Cedar Hill TX 75104 tonya.haddox@chisd.net
Institution Ms. Rickyl' Wesson Principal Plummer Elementary Cedar Hill ISD 1203 S. Clark Road Cedar Hill TX 75104 rickyl.wesson@chisd.net
Institution Dr. Michael Goddard Superintendent Red Oak ISD 109 W. Red Oak Road Red Oak TX 75154
Institution Mr. Logan Ragsdale Librarian Red Oak Public Library 200 Lakeview Pkwy Red Oak TX 75154
Institution Mr. Rob Waller Principal Russell P. Schupmann Elementary Red Oak ISD 401 E. Ovilla Road Glenn Heights TX 75154
Institution Pstr. Jay Morrison Pastor United Family Christian Church 1931 S. Hampton Road Glenn Heights TX 75154
Media Al Día News Reporter Al Día 1954 Commerce Dallas TX 75201 METRO@dallasnews.com
Media METRO News Reporter Dallas Morning News 1954 Commerce Dallas TX 75201 METRO@dallasnews.com
Media Mr. Charles Hatfield, Jr. Editor Ellis County Press 208 S. Central Street Ferris TX 75125 charles@elliscountypress.com
Media Mr. Josh Johnson Editor Focus Daily News 1337 Marilyn Ave. DeSoto TX 75115 editor@focusdailynews.com
Media Ms. Jennifer Chelwick General Manager Waxahachie Daily Light 200 W. Marvin Ave. Waxahachie TX 75165 jchelwick@waxahachietx.com
Special Interest Mr. Michael McNair President Bike DFW PO Box 671354 Dallas TX 75367 president@bikedfw.org
Special Interest Mr. Garrick Whitnah President Dallas Off-Road Bicycle Association 6333 E. Mockingbird Ln., Ste. 147 PMB 619 Dallas TX 75214
Special Interest Mr. Steve Gray President Fort Worth Bicycling Association PO Box 131 Aledo TX 76008 stevenwgray2013@gmail.com
Special Interest Mr. Paul Brown President Greater Dallas Bicyclists PO Box 670794 Dallas TX 75367 president@greaterdallasbicyclists.com
Special Interest Mr. Gerry Carrigan CEO/Executive Director North Texas Tollway Authority (NTTA) P.O. Box 260928 Plano TX 75026 gcarrigan@ntta.org
Special Interest STAR Transit PO Box 703 Terrell TX 75160 contact@STARtransit.org
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164166 AGUINAGA LOUIS   100 CRADDOCK DR GLENN HEIGHTS TX 75154

241317 DEBOSE BOYD RUSSELL A & GWENDOLYN G   100 GATEHOUSE DR RED OAK TX 75154

65120219610190000 HURST RODRICK L 1001 LONGMEADOW LN DESOTO TX 75115‐2827

65113140510030200 NORTH BOBBY E 1002 W BEAR CREEK RD GLENN HEIGHTS TX 75154‐8704

65013505510040000 BUI ANH KIM 1005 MANCHESTER DR MANSFIELD TX 76063‐8403

152260 EASLEY MIRANDA & EDWARDS LINDA   1008 GRANTS PKWY ARLINGTON TX 76014

164184 COOK JOHN M   101 CRADDOCK DR GLENN HEIGHTS TX 75154

152318 LOPEZ JUAN A GONZALEZ & ANGELICA M TAMEZ TR  101 E OVERHILL RD GLENN HEIGHTS TX 75154

259670 GUZMAN HILARIO & MARINA   101 E OVERHILL RD RED OAK TX 75154

152527 VIEN LADD   1015 FERRIS AVE WAXAHACHIE TX 75165

241318 THOMAS STACEY D & ANGELA L   102 GATEHOUSE DR RED OAK TX 75154

152298 RAMIREZ JESUS S   103 E OVERHILL DR RED OAK TX 75154

65121829010020000 CENTRAL COMMUNICATIONS & ELECTRONICS II INC 103 E PIONEER DR IRVING TX 75061‐7645

164157 PLAIR DENISE L   104 CRADDOCK DR RED OAK TX 75154

241319 LINDLEY HOLLI E   104 GATEHOUSE DR RED OAK TX 75154

65120219610130000 NICKEL PHILIP S JR 104 SAN MATEO LN BULLARD TX 75757‐9323

152288 PORTILLO JESUS   105 STREAMSIDE DR DESOTO TX 75115

152453 MC HALE PROPERTIES INC   10527 CHURCH RD DALLAS TX 75238

241320 PRICE JUANITA R & GREGORY T   106 GATEHOUSE DR RED OAK TX 75154

164158 CONTRERAS IDA   108 CRADDOCK DR GLENN HEIGHTS TX 75154

241321 HUGH CINDY & MICHAEL   108 GATEHOUSE DR RED OAK TX 75154

164159 SLAUGHTER ALLEN & PATTY   110 CRADDOCK DR GLENN HEIGHTS TX 75154

241322 SLEDGE TERRIN R & DONALD J SR   110 GATEHOUSE DR RED OAK TX 75154

201571 MILLSON JOHN A   1136 WISHING WELL CT CEDAR HILL TX 75104

193183 MANN PAUL   1138 OLD CLARK RD CEDAR HILL TX 75104

164160 JAROSZEWSKI JOSEPH J   114 CRADDOCK DR GLENN HEIGHTS TX 75154

152300 LOPEZ JOSE LUIS   114 MARGARET LN RED OAK TX 75154

152255 NICHOLAS RICHARD & TRACI M   117 GREEN MOUND DR GLENN HEIGHTS TX 75154

152450 BECERRA VICTOR   118 CLEAR CREEK DR RED OAK TX 75154

65061924010270000 LEE MING ZE 119 STARLIGHT PLACE THE WOODLANDS TX 77380‐2749

65121829010290100 KAKARLA FAMILY LTD PS 1215 REGENTS PARK CT DESOTO TX 75115‐2838

164152 WILSON KAREN Y   122 CRADDOCK DR GLENN HEIGHTS TX 75154

65013505510010100 GJETLEY LELAND 1220 BEAR CREEK RD CEDAR HILL TX 75104‐7504

181529 GOWER LINDA & DEISON HARRIET S & NICHOLAS KENNETH R TR 12201 MERIT DR #630 DALLAS TX 75251

65120521510100000 DEISON HARRIET SCHOELLKOPF CHILDRESNS TR 12201 MERIT DRIVE STE 250 DALLAS TX 75251‐2221

65113140510200000 TREES MARY J 1230 W BEAR CREEK RD GLENN HEIGHTS TX 75154‐8708

164153 PINGLETON‐BRAY GRACE M & TRACY BRAY   126 CRADDOCK DR GLEN HEIGHTS TX 75154

188164 POGUE JIMMY W   128 GRANITE WAY WAXAHACHIE TX 75165

152457 MOSS FOREST E   129 CATAWBA RD. WAXAHACHIE TX 75165

65120219510500000 CABALLERO JOE H & TERESA 129 SIERRA GRANDE ST RED OAK TX 75154‐2433

164154 IHEANACHO TOLANI F   130 CRADDOCK DR GLENN HEIGHTS TX 75154
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65092574010020000 WILLIS DAVID & BARBARA 1301 STONEY CREEK DR CEDAR HILL TX 75104‐3405

65112235510020000 SCOTT CHARLES E 1302 S DUNCANVILLE RD CEDAR HILL TX 75104‐7610

188566 MARWITZ RAYMANN A & VELMA R MARWITZ LIVING TRUST 13111 MITCHWIN RD DALLAS TX 75234

65013505510150000 HOGAN JOHN & CANDIS 1328 BEAR CREEK RD CEDAR HILL TX 75104‐7506

65013505510190000 HOGAN JOHN D 1328 BEAR CREEK RD CEDAR HILL TX 75104‐7506

164155 MILES CRYSTAL L   134 CRADDOCK DR GLENN HEIGHTS TX 75154

65013505510200000 HAIRE EDNA LF LIFE ESTATE 1360 BEAR CREEK RD CEDAR HILL TX 75104‐7506

164156 MC DOWELL SHEILA   138 CRADDOCK DR GLENN HEIGHTS TX 75154

65013505510310000 HAGA JANIE D & BILL M 1380 BEAR CREEK RD CEDAR HILL TX 75104‐7506

65121829010030000 BONGARD MARY E 1402 MOUNT LEBANON RD CEDAR HILL TX 75104‐3618

152246 DORADO JUAN & SUSANA LOPEZ   1408 S UHL RD GLEN HEIGHTS TX 75154

65121829010060000 STUDER RONALD H & BARBARA K 141 WOLF RUN RD BARTONVILLE TX 76226‐8427

152433 FLANAGAN ETHEL   1416 ROLLINGS HILLS DR GRAHAM TX 76450

164147 WOMACK JENNIFER   142 CRADDOCK DR GLENN HEIGHTS TX 75154

181670 FEDERAL NATIONAL MORTGAGE ASSOCIATION   14221 DALLAS PKWY STE 1000 DALLAS TX 75254

164167 COUNTRY LIVING CUSTOM HOMES LLC   1423 N HWY 67 STE 299 CEDAR HILL TX 75104

65120219510600000 MOTA CIRILO 1435 S COCKRELL HILL RD OVILLA TX 75154‐8761

65013505510130100 ZHU MING 1462 BEAR CREEK RD CEDAR HILL TX 75104‐7602

65013505510300200 ALVAREZ MARIO 1468 BEAR CREEK RD CEDAR HILL TX 75104‐7602

65013505510040400 WINCHESTER CATHY S 1474 BEAR CREEK RD CEDAR HILL TX 75104‐7602

160045200C0100000 LUNA PEDRO G & MARIA M 1503 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

160045200C0090000 HOPKINS ANGELA S 1505 WILLOW LN CEDAR HILL TX 75104‐3907

160045200C0110000 OJO FUNMI & JOHNSON 1507 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

160045200C0120000 FITZGERALD MARY JO REVOCABLE LIVING TR MARY JO FITZGERALD TRUSTEE 1511 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

65092574010070000 EDENS T GERALD JR 1511 S JOE WILSON RD CEDAR HILL TX 75104‐8303

65121829010040000 PILLOW JOHN RANDALL SR & COLE ANN 1513 S HIGHWAY 67 CEDAR HILL TX 75104‐3621

160045200C0130000 MARTINEZ PETRA 1515 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

65013505510041600 SERRANO JOSE & BEATRIZ 1516 BEAR CREEK RD CEDAR HILL TX 75104‐7604

160045200C0140000 KENNEY LAVERNE 1519 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

65121829010330100 MENDEZ TRAVIS LAND & CATTLE COMPANY 1522 S J ELMER WEAVER FWY CEDAR HILL TX 75104

65121829010070000 HEAD ROBERT E & DONNA M 1526 SHARON DR CEDAR HILL TX 75104‐3053

160045200C0170000 GREEN ELENOR 1531 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

160045200C0180000 FINKLEY ALVIN & CECIL 1535 QUAIL RIDGE DR CEDAR HILL TX 75104‐3906

193204 POTTER FOSTER B JR & PATTA K   1596 E MAIN ST, #200 WAXAHACHIE TX 75165

160045200P00A0000 BEAR CREEK RANCH HOMEOWNERS ASSN 1603 LBJ FWY STE 700 DALLAS TX 75234‐6071

65120219610200000 TATE BRIAN 1613 EDEB VALLEY LN PLANO TX 75093‐5416

65011681010150000 HOLLEY DENNIS MICHAEL & JILL ELIZABETH HOLLEY 1614 S JOE WILSON RD CEDAR HILL TX 75104‐3804

192297 COMPUTER ENVIRONMENTS INC   1616 JOHN WEST RD DALLAS TX 75228

193227 HEITMAN MARSHALL PROPERTIES LTD   1649 S HIGHWAY 67 CEDAR HILL TX 75104

65112235510020100 WEATHERS WINSTON C 1701 BEAR CREEK RD CEDAR HILL TX 75104‐3905

65011681010050000 BALLEW PHILLIP & LESLIE 1702 S JOE WILSON RD CEDAR HILL TX 75104‐3807
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160456900A0010000 SMITH JACK W 1704 BOWIE CIR CORSICANA TX 75110‐1012

152532 MORRISON JOHN E   1706 CRESCENT LN DUNCANVILLE TX 75137

184542 HUSSAIN ISHFAQ & LALA R C/D TROY & SUSAN BAUGH 1708 YARMOUTH LN MANSFIELD TX 76063

160045200P0200000 HENRION ERICA LYNNE 1711 MADISON DR CEDAR HILL TX 75104‐3921

160045200P0210000 SPEERS EVERN & GARY LEE 1715 MADISON DR CEDAR HILL TX 75104‐3921

160045200P0220000 BROWN VANESSA A 1719 MADISON DR CEDAR HILL TX 75104‐3921

160045200P0230000 MILLER CASEY 1723 MADISON DR CEDAR HILL TX 75104‐3921

164163 RODRIGUEZ ARMANDO & IRENE   1725 WILLIAMS RD IRVING TX 75060

160045200P0240000 BAPTISTE MINEREZE JEAN & FRITZ 1727 MADISON DR CEDAR HILL TX 75104‐3921

65011681010110000 MYRICK ANNE B 1730 S JOE WILSON RD CEDAR HILL TX 75104‐3807

160045200P0250000 REEVES ROBERT EST OF 1731 MADISON DR CEDAR HILL TX 75104‐3921

65120219610170000 VANHUSS DENNIS ALLEN 1731C FM 1791 RD RICHARDS TX 77873‐4168

160045200P0260000 SMITH DANTE & 1735 MADISON DR CEDAR HILL TX 75104‐3921

160045200C0150000 HPA TX SUB 2018 1 MS LLC 180 N STETSON AVE STE 3650 CHICAGO IL 60601‐6709

244383 STARLIGHT HOMES TX LLC   1800 VALLEY VIEW LN STE 100 FARMERS BRANCH TX 75234

65113140510030000 STEWART WENDELL & MARTHA A 1801 S WESTMORELAND RD GLENN HEIGHTS TX 75154‐8723

65120219610160000 WYRICK TIBY ARLENE 1902 W BEAR CREEK RD GLENN HEIGHTS TX 75154‐8740

65120219610120000 TORREZ NICK M 1912 S UHL RD GLENN HEIGHTS TX 75154‐8683

65113140510060000 BEAR COCKRELL TRACT PARTNERSHIP STE 650 LB 36 1919 S SHILOH RD STE 650 GARLAND TX 75042‐8217

65121829010190000 ATHERTON & MURPHY HOLDING INC 1924 S UTICA AVE STE 1014 TULSA OK 74104‐6522

65067655510110000 A & M COMM HOLDINGS LP 1924 S UTICA AVE STE 1018 TULSA OK 74104‐6522

65111833510160200 GLENN HEIGHTS CITY OF 1938 S HAMPTON RD GLENN HEIGHTS TX 75154‐8534

65144112510080000 CLANAN AUBERT J 1964 TAR RD CEDAR HILL TX 75104‐3752

164148 PINA RUBEN   200 CRADDOCK DR GLENN HEIGHTS TX 75154

241336 WOODS BRUCE JR & KATIE   200 GATEHOUSE DR RED OAK TX 75154

152275 LOREDO HIPOLITA   200 GREEN MOUND DR GLENN HEIGHTS TX 75154

203445 WEBB ERIC V   200 STONE CREEK BLVD GLENN HEIGHTS TX 75154

65076442510020000 MCFADDEN INVESTMENTS INC 2011 S WESTMORELAND RD GLENN HEIGHTS TX 75154‐8715

241337 TUCKER REUBEN S   202 GATEHOUSE DR RED OAK TX 75154

241338 BELCHER PHILIP L & YVETTE G   204 GATEHOUSE DR RED OAK TX 75154

203444 COLES ANGREA   204 STONE CREEK BLVD GLENN HEIGHTS TX 75154

203364 K & B MILLER PROPERTIES LLC   2040 WILLOW BEND RED OAK TX 75154

65144112510090100 CAMPBELL MICHAEL D & MARY ANN M 2050 TAR RD CEDAR HILL TX 75104‐3754

152479 AULER PATRICIA % TIINA ARJANEN AULER 206 GREEN MOUND DR RED OAK TX 75154

181756 CALLADO RICARDO & ANGELA   2060 TAR RD CEDAR HILL TX 75104

152249 BIELAMOWICZ PHILLIP J 207 S CLARK RD CEDAR HILL TX 75104

181750 MARTINEZ NELSON O & BERTHA O   2072 TAR RD CEDAR HILL TX 75104

164149 BROOKS VICTORIA M   208 CRADDOCK DR GLENN HEIGHTS TX 75154

241340 FINLEY ADOLPHUS & DARNIQUAL   208 GATEHOUSE DR RED OAK TX 75154

241341 GONZALEZ EFRAIN & ANAVEL   210 GATEHOUSE DR RED OAK TX 75154

152480 CULLEY BARBARA   2113 KEMP BLVD WICHITA FALLS TX 76309
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65111833510170000 GONZALES ANTONIO M LIFE & EVANGELINA LIFE ESTATE 2115 S UHL RD GLENN HEIGHTS TX 75154‐8680

241342 BURKHALTER BILLY & FELICIA   212 GATEHOUSE DR RED OAK TX 75154

203442 TATE IRA J   212 STONE CREEK BLVD GLENN HEIGHTS TX 75154

200235 HARRISON BENNIE SUE   2123 S HAMPTON RD GLENN HEIGHTS TX 75154

216927 BLIAYA MOUASU S & BAO V   2125 N OLIVE ST SANTA ANA CA 92706

200236 ACOSTA RAUL   2125 S HAMPTON RD GLENN HEIGHTS TX 75154

193224 TEAGUE CHARLES & ROBBIE   2127 S HAMPTON RD GLENN HEIGHTS TX 75154

241343 RAINGE DONNA L   214 GATEHOUSE DR RED OAK TX 75154

65086315010080000 WINN TOMMY JOE 214 S MAIN ST STE 210 DUNCANVILLE TX 75116‐4768

65061924010140000 COLLARD WILLIAM D & SHERRY MARTIN 2155 S BECKLEY RD GLENN HEIGHTS TX 75154‐2377

241344 CARTER DESHAUNTA R & ALFONSO SANTOYO JR   216 GATEHOUSE DR RED OAK TX 75154

241345 HAWKINS ERIN C & CHRISTOPHER   218 GATEHOUSE DR RED OAK TX 75154

203451 HARRIS RICHARD   220 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152245 CASTRO ADRIEL T   2203 S UHL RD GLENN HEIGHTS TX 75154

203397 MC KNIGHT DALE M & JENNIFER M   2206 SAGEBRUSH DR GLENN HEIGHTS TX 75154

152518 BAXTER ANGELA D   2207 WATER CREST LANE GLENN HEIGHTS TX 75154

152477 MORENO AMBROSIO & LEONOR D   2211 LAKESHORE LN GLENN HEIGHTS TX 75154

152456 JONDAN  MARY ESTELL   224 RUSTY LN GLADEWATER TX 75647

203450 KNOFS A MARK & CHRISTINE L   224 STONE CREEK BLVD GLENN HEIGHTS TX 75154

203449 TERRELL RACHEL L & PHILLIP R   228 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152448 KOTRLA KATHRYN J   22974 NAMELESS RD LEANDER TX 78641

65013304510030000 21 REASONS LLC 2314 SUNSET RIDGE CIR CEDAR HILL TX 75104‐4547

152524 PUMPHREY JOHN MARK & DAWN   2330 HIGHBANK DR MESQUITE TX 75181

65013505510250000 NGUYEN TOMAI 2355 COMANCHE TRL GRAND PRAIRIE TX 75052‐8596

203354 MENDOZA TIFFANY & ALBERTO   240 STONE CREEK BLVD RED OAK TX 75154

65121829010180000 A&M COMMERCIAL HOLDINGS LP 2400 ELLIS AVE FT WORTH TX 76164‐8140

65111833510160000 HARLAN PROPERTIES INC 2404 TX DR STE 103 IRVING TX 75062‐7011

193154 SUMEER INC   2404 TX DR, STE 103 IRVING TX 75062

203363 LAFFOON GEORGE D & SHERRY A   244 STONE CREEK BLVD GLENN HEIGHTS TX 75154

203362 SWANSON DONALD R & REGINA C   248 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152262 EZZELL TRACT 28 ACRES HWY 287 WAXAHACHIE  LP   25 OTTAWA AVE SW SUITE 110 GRAND RAPIDS MI 49503

203361 SERJEANT CHRISTOPHER B   252 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152435 HUERTA FRANCISCO & ANABELL   2534 WILBUR ST DALLAS TX 75233

152274 CAMPBELL HOLLIS   2537 S FM 148 CRANDALL TX 75114

65120219510590000 MTC MADMACK LLC 2621 JAKES CT MIDLOTHIAN TX 76065‐7041

152258 BARRIENTOS JESUS C   2629 PARKERVILLE RD LANCASTER TX 75146

65120219610180000 CRAFT LARRY 267 LYNN CREEK CV MABANK TX 75156‐6962

65144112510070100 SANTOS PEDRO & 2715 S COOPER ST ARLINGTON TX 76015‐2409

193156 GARCIA JAVIER R   2726 DOUGLAS AVE IRVING TX 75062

65121829010320000 CEDAR HILL CITY OF 285 UPTOWN BLVD STE 100 CEDAR HILL TX 75104‐3526

152330 RODRIGUEZ MARTHA   2860 POINSETTIA DR DALLAS TX 75211
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65112235510030000 SAPPHIRE GROUP LLC 2913 OVERLAND TRAIL STE 100 SHERMAN TX 75092‐4515

164173 HEARRON DIANNA   300 CRADDOCK DR GLENN HEIGHTS TX 75154

203360 MC MILLEN WILLARD F   300 STONE CREEK BLVD GLENN HEIGHTS TX 75154

164174 RIDDLE LISA M   304 CRADDOCK DR GLENN HEIGHTS TX 75154

203359 THOMPSON JARED & LEXY   304 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152190 KAYEMILLER LP   3060 N STEMMONS FRWY DALLAS TX 75247

164175 AMH 2014‐1 BORROWER LLC   30601 AGOURA RD, STE 200 AGOURA HILL CA 91301

194111 KINCAID GARY M & LILITH M   308 STONE CREEK BLVD GLENN HEIGHTS TX 75154

164176 MASRI MOHAMMAD   312 CRADDOCK DR RED OAK TX 75154

241268 MC KOY COLEMAN & ANGEL   312 HARVEST WAY RED OAK TX 75154

203368 NGUYEN PHU K & TRINH N   312 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152447 PICKERING WALTER   3139 BASKIN DR. LANCASTER TX 75134

203367 JORDAN MICHELLE P & ANTHONY J   314 STONE CREEK BLVD GLENN HEIGHTS TX 75154

65013505510040500 SACKEYFIO STANLEY 3178 BROOKHOLLOW DR FARMERS BRANCH TX 75234‐6486

203366 RANGEL ANGELICA & PABLO FLORES   318 STONE CREEK BLVD GLENN HEIGHTS TX 75154

152295 WYATT LOUISE   319 SLEEPY TOP RD GLENN HEIGHTS TX 75154

164168 DAVIS VICKY E   320 CRADDOCK DR GLENN HEIGHTS TX 75154

241323 WINBUSH SAPERINA   321 MAYFLOWER DR RED OAK TX 75154

203365 GARZA CEASAR L & BELINDA R   322 STONE CREEK BLVD GLENN HEIGHTS TX 75154

181678 PUTTY ANGELA BRAYTON & HAROLD DEAN NUTTING 3229 CANARY LN MIDLOTHIAN TX 76065

152446 DEAN WM H   3237 KARLA DR MESQUITE TX 75150

164169 HARRIS TIFFANY C   324 CRADDOCK DR GLENN HEIGHTS TX 75154

152384 PADIERNA ELENO   3314 LINKWOOD DR LANCASTER TX 75146

164171 WILSON HERBERT   332 CRADDOCK DR GLENN HEIGHTS TX 75154

164162 MORALES JORGE G   336 CRADDOCK DR GLENN HEIGHTS TX 75154

164164 PENA JOSE   344 CRADDOCK DR GLENN HEIGHTS TX 75154

164165 ESPINOSA ANTHONY B   348 CRADDOCK DR RED OAK TX 75154

191220 TOMLINSON VERNA BRUNNER & AUDREY BRUNNER HENDRICKS 3514 MCKEAN DR HOUSTON TX 77080

155566 MAGEORS DARLENE   3621 SHILOH RD MIDLOTHIAN TX 76065

65121829010170000 SWORDGLISTEN LTD PARTNERSHIP 3632 DIVIDEND DR GARLAND TX 75042‐7608

65056166010030000 BROWN REAL ESTATE VENTURES 3838 OAK LAWN AVE STE 707 DALLAS TX 75219‐4508

152339 POPE JOHNNY & EDWARD   3906 FREE FERRY RD FORT SMITH AR 72903

152281 RIVAS GLADYS G & MARIA G CARRILLO ACOSTA   400 HIGHLAND VILLAGE DR APT #1MESQUITE TX 75149

271613 FORTIER STEVE & HELEN   41380 W WILLIAMS WAY MARICOPA AZ 85138

152525 RAMIREZ ISIDORO   418 AVENUE E DALLAS TX 75203

152241 CAPETILLO DAVID   4201 PUGET ST IRVING TX 75062

65121829010280200 MOLINA SERVANDO LF EST & JULIA T MOLINA LIFE EST 4222 S ROBINSON RD GRAND PRAIRIE TX 75052‐1401

152267 POPE GENEVA JANET   4340 VZ CR 2410 CANTON TX 75103

65086315010070000 LYONS EQUITIES INC TR %GLENN LYONS 4562 BRASS WAY DALLAS TX 75236‐2034

65086315010330000 443 018 CEDAR HILL J V %GLENN LYONS 4562 BRASS WAY DALLAS TX 75236‐2034

152266 CHANDER WESLEY   459 WILLOW DR WILLS POINT TX 75169
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191213 THE SLP LIVING TRUST SUZETTE L POPE TRUSTEE 476 HIDDEN VALLEY TRL MIDLOTHIAN TX 76065

191214 POPE RALPH   476 HIDDEN VALLEY TRL MIDLOTHIAN TX 76065

270466 MALEC HOMESTEAD TRUST SUZETTE L POPE TRUSTEE 476 HIDDEN VALLEY TRL MIDLOTHIAN TX 76065

193199 DILLARD GARY L   477 TAR RD MIDLOTHIAN TX 76065

200079 HARDIN MARCUS W & CHARLENE   4771 N HIGHWAY 67 MIDLOTHIAN TX 76065

155567 BAHRAMI ENTERPRISES LLC   4805 S COLONY BLVD THE COLONY TX 75056

193207 ESPINOZA DANIEL & ADRIENNE   482 TAR RD MIDLOTHIAN TX 76065

185395 NUTTING HAROLD D   485 TAR RD MIDLOTHIAN TX 76065

192308 PIPE PORTFOLIO OWNER LP C/O W P CARY INC 50 ROCKEFELLER PLAZA NEW YORK NY 10020

193205 MENDEZ ALEJANDRINA   501 KNIGHT ST CEDAR HILL TX 75104

181673 ENGLAND TIMOTHY L & KRISTI M   502 KNIGHT ST MIDLOTHIAN TX 76065

65144112510100200 DILLARD GARY L 505 KNIGHT ST CEDAR HILL TX 75104‐9603

192964 GORMAN HAL W   5050 GORMAN DR MIDLOTHIAN TX 76065

65144112510100600 STAGGS STEPHANIE 509 KNIGHT ST CEDAR HILL TX 75104‐9603

65013505510130000 URDAY IRIS 512 HIDEAWAY CT EULESS TX 76039‐3878

192300 MOTE DEVELOPMENT COMPANY LLC   515 N CEDAR RIDGE DR, STE 9 DUNCANVILLE TX 75116

216111 DOUGLASS JONATHAN A & CHERIE   520 KNIGHT ST CEDAR HILL TX 75104

65144112510100500 HUERTA JUAN M & BLANDINA L 521 KNIGHT ST CEDAR HILL TX 75104‐9603

194545 HUERTA LUCILA   521 KNIGHT ST CEDAR HILL TX 75104

65121829010040100 COLONNA THOMAS P & PATRICIA A TRUSTEES COLONNA JOINT REV LIVING TRUST 5220 TENNINGTON PARK DALLAS TX 75287‐5441

152279 AULER TIINA M   527 GREEN MOUND DR GLENN HEIGHTS TX 75154

65144112510100400 COCHRAN LOU JEAN 529 KNIGHT ST CEDAR HILL TX 75104‐9603

185913 BEAUDOIN ERNESTINA A   5303 N HIGHWAY 67 MIDLOTHIAN TX 76065

65061924010280000 LEWIS GEORGE A JR & VALERIE LEWIS JAFFE 5326 MONA LN DALLAS TX 75236‐1714

65121829010080000 ALK REALTY LTD % LISA KAHN BETROS 54 MAGNOLIA DR DOBBS FERRY NY 10522‐3509

198234 MC KENZIE BILL & SHERRY ALTON‐MC KENZIE 540 KNIGHT ST MIDLOTHIAN TX 76065

65121829010190200 HEITMAN RONALD 5431 CRIPPLE CREEK CIR MIDLOTHIAN TX 76065‐6001

65144112510100000 COCHRAN JIMMY DON & DELORES ANN 545 KNIGHT ST CEDAR HILL TX 75104‐9603

65144112510110000 PHAM MINH 551 KNIGHT ST CEDAR HILL TX 75104‐9603

193200 PHAM MINH   551 KNIGHT ST CEDAR HILL TX 75104

65112235510040000 RR MUSTANG LLC 5611 SHUBERT CT DALLAS TX 75252‐4985

65120219610020000 PARSONS FAMILY TRUST 5624 SHUBERT CT DALLAS TX 75252‐4985

195869 NINH LINDA   5706 VANDALIA TRL ARLINGTON TX 76017

185920 CARTER N K & JEAN E   5725 N HIGHWAY 67 MIDLOTHIAN TX 76065

152265 RITCHIE ELIZABETH C   5751 FM 580 E KEMPNER TX 76539

192302 ABRAMS J D INC   5811 TRADE CENTER DR BLDG 1 AUSTIN TX 78744

65113140510020000 TREES B J 5830 SHILOH FOREST DR MIDLOTHIAN TX 76065‐6864

152256 NARANJO JAVIER & ROSALBA   610 GREENMOUND DR GLENN HEIGHTS TX 75154

152283 PANTOJA DAVID A & ADRIANA RAMIREZ‐CRUZ   611 GREEN MOUND GLENN HEIGHTS TX 75154

152337 TORRES MARIA   611 OVERHILL DR GLENN HEIGHTS TX 75154

65013505510042000 KHOUNPHANYA PHOEBE & SEYHA OUM 6133 FARNSWORTH DR DALLAS TX 75236‐1326
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152250 MUNOZ FRANCISCO 616 GREEN MOUND DR GLENN HEIGHTS TX 75154

152251 CONTREARAS MACARIO & MARCELA BANUELOS 618 GREEN MOUND DR GLENN HEIGHTS TX 75154

271612 FORTIER ZACHARY S T   619 GREENMOUND DR GLENN HEIGHTS TX 75154

220460 REPKA BLAKE & ANGIE   6240 HAYES RD MIDLOTHIAN TX 76065

152297 COLE BENNY F EST   629 COUNTY ROAD 8201 NACOGDOCHES TX 75964

65144112510090000 POTTER FOSTER B JR & PATTA K 630 NASH HOWARD RD WAXAHACHIE TX 75165‐8204

152461 DUKE ALAN W   6391  STONEWATER BEND TRL FT. WORTH TX 76179

198782 D R HORTON TX LTD   6751 NORTH FREEWAY FORT WORTH TX 76131

152531 GRISHAM M H   6923 ROBIIN RD DALLAS TX 75209

160045200C0160000 LI XUEWU & QING QU 703 BLAIR CT MANSFIELD TX 76063‐5839

152247 JOHNSON IVY L 703 JOHNSON LN MIDLOTHIAN TX 76065

27000750010040000 LEWIS TERRY & VANESSA 716 SHADY MEADOW LN GLENN HEIGHTS TX 75154‐7922

27000750010030000 OSHIN OLATUNBOSUN 718 SHADY MEADOW LN GLENN HEIGHTS TX 75154‐7922

27000750020230000 WILLIAMS ABE M III & EDWINA 720 MEADOW SPRINGS DR GLENN HEIGHTS TX 75154‐7946

27000750010020000 EDWARDS LINDI 720 SHADY MEADOW LN GLENN HEIGHTS TX 75154‐7922

155587 ROGERS RICHARD L   7211 MISTY GLEN MIDLOTHIAN TX 76065

27000750010010000 STRAHAN CHRISTOPHER & ALICIA 722 SHADY MEADOW GLENN HEIGHTS TX 75154‐7922

27000750020010000 SMITH BRANDON M & AUNDRIA S 723 SHADY MEADOW LN GLENN HEIGHTS TX 75154‐7923

152440 NEVINS DON   773 W RED OAK RD RED OAK TX 75154

160197100A03R0000 FLORIDA ROCK INDUSTRIES INC % VULCAN CONSTRUCTION MATERIALS LP 800 ISOM RD STE 300 SAN ANTONIO TX 78216‐4053

922415000A02A0000 FULLER STORMY GAIL 803 WESTMORELAND RD OVILLA TX 75154‐1849

922415000A0010000 ZAMORA MEDARDO 807 WESTMORELAND RD OVILLA TX 75154‐1849

152272 WEINBERGER PAUL L REV   8115 SHAFTER DR DALLAS TX 75227

152378 MONTOYA JUAN & KARLA L   818 BRETON LN GLENN HEIGHTS TX 75154

152563 LYONS CHRIS & CAROL   8255 BARBAREE BLVD DALLAS TX 75228

65076442510080100 ABUGA AMOS M & RISPER M ABUGA 838 COCKRELL HILL RD OVILLA TX 75154‐8730

152338 CERVANTES GILBERTO D   838 PRESTON RD RED OAK TX 75154

152523 CUDD VERA LEE % ROBERT HOOPER 878 JANUARY LN PONDER TX 76259

152296 PHILLIPS ANA M & WILLIAM C   900 WALTER STEPHENSON RD #27MIDLOTHIAN TX 76065

193174 LEWIS GEORGE A JR & JAFFE VALERIE LEWIS 901 N INTERSTATE 35 RED OAK TX 75154

203448 WAKIL HAMID   904 INDIAN TRL RED OAK TX 75154

65112235510020400 KIANI SHAHROM & CHRISTINA 911 TAHOE DR ONALASKA WI 54650‐8233

65113140510010000 VELAZQUEZ MARTHA 914 COCKRELL HILL RD RED OAK TX 75154‐8750

65120219510570000 HUBBARD EDWARD D 923 COCKRELL HILL RD RED OAK TX 75154‐8751

65121829010250000 BAUER GERALD J TR 9340 HIGHWAY 10 NW RAMSEY MN 55303‐7224

65013505510030000 MYWC LLC 9340 HWY 10 NW RAMSEY MN 55303‐7224

193226 SHEFFIELD DEVELOPMENT CO INC   9507 GRANBURY HWY WEATHERFORD TX 76087

152482 BENTLEY M C   9735 LANWARD CIR DALLAS TX 75238

160197100A1AR0000 STAG TX HOLDINGS LP % STAG INDUSTRIAL HOLDINGS LLC ONE FEDERAL ST 23RD FL BOSTON MA 21102

152331 KAYEMILLER LP   P O BOX 270444 FLOWER MOUND TX 75027

152564 CLRB PROPERTIES LLC   P O BOX 326 BELTON TX 76513
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203452 PROGRESS RESIDENTIAL 2015‐1 BORROWER LLC   P O BOX 4090 SCOTTSDALE AZ 85261

203457 PROGRESS RESIDENTIAL BORROWER 1 LLC   P O BOX 4090 SCOTTSDALE AZ 85261

185394 SERRANO J BERNABE & MA DOLORES   P O BOX 4569 CEDAR HILL TX 75106

207495 COCHRAN F LYNN & LARSSON SANDRA J PO BOX 1137 CEDAR HILL TX 75106

185399 MIDLOTHIAN BROADCASTING LLC   PO BOX 11657 ASPEN CO 81612

193087 DECKER RANCHES LTD   PO BOX 1239 CEDAR HILL TX 75106

65121829010290000 I AM VICTORIOUS INC PO BOX 1674 CEDAR HILL TX 75106‐1674

152438 DULICK CHRISTOPHER L   PO BOX 180 MORGAN TX 76671

185393 ELLIS COUNTY TRUSTEE   PO BOX 188 WAXAHACHIE TX 75168

65120219610030000 FINLEY JAMES D PO BOX 2200 FORT WORTH TX 76113‐2200

65013505510041900 CEDAR HILL MORTGAGE CORPORATION PO BOX 2313 CEDAR HILL TX 75106‐2313

65013505510240000 DUBOIS MAURICE & BARBARA JEAN PO BOX 2313 CEDAR HILL TX 75106‐2313

279010700A0010000 DMJ PROPERTIES LTD PO BOX 2599 WAXAHACHIE TX 75168‐8599

65113140510080000 LUCIUS BOBBY L PO BOX 3 OVILLA TX 75154‐0003

185914 ATHERTON & MURPHY HOLDINGS INC   PO BOX 303 MIDLOTHIAN TX 76065

65120521510090000 TX TEN LTD PO BOX 305 CEDAR HILL TX 75106‐0305

185397 MVP PLAYERS LLC   PO BOX 314 MIDLOTHIAN TX 76065

65013505510200200 SILLS JAMES E & BETTY A  TR PO BOX 332 CEDAR HILL TX 75106‐0332

152476 MEDLEN T A   PO BOX 380207 DUNCANVILLE TX 75138

65121829010280100 KASTER WILLIAM C PO BOX 422 CEDAR HILL TX 75106‐0422

152261 DAVIS GARRETT KING   PO BOX 511 SILVERTON TX 79257

152570 MOBLEY GENE & MARIE   PO BOX 613 WELEETKA OK 74880

152240 ALAMO VENTURES 1 LTD   PO BOX 622 COLLEYVILLE TX 76034

152242 ALAMO VENTURES INC   PO BOX 622 COLLEYVILLE TX 76034

152252 ALAMO VENTURES   PO BOX 622 COLLEYVILLE TX 76034

152263 FATE INVESTMENTS LP   PO BOX 622 COLLEYVILLE TX 76034

65061924010270100 REYES FAUSTINO PO BOX 711 HUTCHINS TX 75141‐0711

65121829010020100 TELECOM SOUTHWEST TOWERS % AMERICAN TOWER CORP PO BOX 723597 ATLANTA GA 31139‐0597

209745 ATC WATERTOWN LLC   PO BOX 723597 ATLANTA GA 31139

147358 HOUSE OF PRAISE MINISTRIES INC   PO BOX 746 WAXAHACHIE TX 75168

65121829010340000 JACKSON CHARLES R PO BOX 831967 RICHARDSON TX 75083‐1967

65011681010040100 GROGAN DON E ETAL PO BOX 836 CEDAR HILL TX 75106‐0836

152268 NEXTLOTS NOW LLC   PO BOX 865 LANCASTER TX 75146

152304 NEW HOUSE MARKETING INC   PO BOX 865 LANCASTER TX 75146

152451 NEXTLOTS 3 LLC   PO BOX 865 LANCASTER TX 75146
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Draft Public Meeting Venue Options in Dallas County (rev. 3/27/2019)
Loop 9, from US 67 to IH 35E (CSJs: 2964‐10‐006 and 0261‐01‐041)

# Facility Name and Address Contact Information Meeting Room Information Dimension/Capacity/Chairs‐Tables? Security/Custodian  Availability   Cost  Parking Comments

1

Alan E. Sims Cedar Hill Recreation 

Center

310 East Parkerville Road 

Cedar Hill, TX 75104

Jacob Walker, Event Coordinator 

(972) 293‐5288 x8 

jacob.walker@cedarhilltx.com

Texas Room: 5,400 sq. ft.; can be split into (4) equal sized rooms 

or in half  

One Room: (64ppl); Two Rooms: (128ppl); Three Rooms: 

(192ppl); Four Rooms (256ppl)

6' Round tables; 6'x30" rectangular tables; (40+) tables 

(400) chairs; 

 Facility will set up; we put room 

back the way we found it; take out 

trash; no custodial fee 

Security: Cedar Hill police ‐ $45/hr. 

with 4hr. Min. 

 June: 20th (Tues) & 27th (Thurs) 

Earliest set up would be 4:30pm 

because of summer camps they have 

scheduled during the day  

 

One Room: $150 deposit, $40/hr. 

Two Rooms: $200 deposit, $55/hr. 

Three Rooms: $250 deposit, $75/hr. 

Four Rooms: $300 deposit, $100/hr. 

Several Hundred parking lot 

spaces

According to city of Cedar Hill policy, users are required to visit the facility in 

person to sign and finalize contract; spoke to Jacob Walker on 3/26/2019 who 

gave available dates of 20th & 27th for the last two weeks in June

Cedar Hill ISD ‐ Administration

285 Uptown Blvd. #300                            

Cedar Hill, TX 75104

Ms. Jamie Brown, Exec. Director of 

Communication 

972‐291‐1581 x 4061 

Mr. Kim Lewis, Operations 

972‐291‐1581 x 4239 

kim.lewis@chisd.net 

Mark Bigham, Custodial Director 

972‐291‐1581 x 4091

$20/hr. per custodian 

$25/hr. per security guard 

$40/hr. per police officer

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18)

 No charge for rental 

Received email from Mr. Lewis giving more details about schools, cost, and 

availability (9/26/18); Mr. Lewis referred me to Mark Bigham who gave 

further information about availability for each school in the study area 

(9/28/18)

2

Cedar Hill ISD: 

Cedar Hill High School 

1 Longhorn Boulevard

Cedar Hill, TX 75104

Ms. Hillary, Principal's Secretary 

(469) 272‐2000 x 0 

Mr. McDonald, Head Principal

Cafeteria

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18) 

School lets out at 3:45pm

 N/A 
Several hundred parking lot 

spaces

Not a good venue per email from Mr. Lewis at the District (9/26/18); Not a 

good venue per Mark Bigham at District ‐ Cafeteria is located in the middle of 

the building making it difficult for public access (9/28/18);  recommended by 

LaShondra Stringfellow with the city of Cedar Hill per email from Heather 

Durden (10/11/18)

3

Cedar Hill ISD: 

Bessie Coleman Middle School

1208 E. Pleasant Run Rd. 

Cedar Hill, TX 75104

Ms. Latoya Jones, Principal's Secretary 

(972) 293‐4505 x 1 then x 6

Cafeteria: 3,800 sq. ft. 

Tables available

$20/hr. per custodian 

$25/hr. per security guard 

$40/hr. per police officer

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18); School lets out at 3:00pm; 

Cafeteria available for set up at 2:00pm 

per email from Mr. Lewis (9/26/18)

 No charge for rental  Approx. 125 parking lot spaces

Good venue per email from Mr. Lewis at the District (9/26/18); Per 

conversation with Mr. Bigham from District, this schools seems like the most 

viable option for a potential meeting out of all the schools in the study area 

(9/28/18); recommended by LaShondra Stringfellow with the city of Cedar Hill 

per email from Heather Durden (10/11/18)

4

Cedar Hill ISD: 

Collegiate Prep Elementary

975 Pickard Dr. 

Cedar Hill, TX 75104

(972) 293‐4502 x 5 Cafeteria: 3,345 sq. ft. 

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18); Not available for set 

up/meeting until 6:30pm per email 

from Mr. Lewis (9/26/18) 

School lets out at 3:00pm

 No charge for rental  Approx. 100 parking lot spaces
After phone conversation, received email from Mr. Lewis giving more details 

about schools, cost, and availability (9/26/18);

5

Cedar Hill ISD: 

Highlands Elementary 

131 Sims Dr. 

Cedar Hill, TX 75104

Amalie Garcia, secretary to Principal 

(972) 291‐0496 x5 

Mr. Damien Patton, Principal

Cafeteria

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18) 

School lets out at 3:00pm

N/A  100+ parking lot spaces 

Not a good venue because per email from Mr. Lewis at the District (9/26/18); 

Not a good venue per Mark Bigham at District ‐ Cafeteria is located in the 

middle of the building making it difficult for public access (9/28/18)

6

Cedar Hill ISD: 

WS Permenter Middle School

431 W. Parkerville Road

Cedar Hill, TX 75105

(972) 291‐5270 Cafeteria

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18) 

School lets out at 3:00pm

N/A  Approx. 140 parking lot spaces 

Not a good venue per email from Mr. Lewis at the District (9/26/18); Not a 

good venue per Mark Bigham at District ‐ Cafeteria is located in the middle of 

the building making it difficult for public access (9/28/18)

7

Cedar Hill ISD: 

Plummer Elementary 

1203 S. Clark Road

Cedar Hill, TX 75104

(972) 291‐4058 Cafeteria

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18) 

School lets out at 3:00pm

N/A  Approx. 90 parking lot spaces 

Not a good venue per email from Mr. Lewis at the District (9/26/18); Not a 

good venue per Mark Bigham at District ‐ Cafeteria is located in the middle of 

the building making it difficult for public access (9/28/18)

8

Cedar Hill ISD: 

Waterford Oaks Elementary 

401 N. Waterford Oaks Dr.

Cedar Hill, TX 75105

(972) 291‐5290 Cafeteria: 3,168 sq. ft.

Cedar Hill Spring Break is: 

March 11th ‐ 15th per Mr. Lewis 

(9/25/18); Not available for set 

up/meeting until 6:30pm per email 

from Mr. Lewis (9/26/18) 

School lets out at 3:00pm

 No charge for rental   Approx. 110 parking lot spaces 
Received email from Mr. Lewis giving more details about schools, cost, and 

availability (9/26/18)

DeSoto ISD ‐ Administration                    

200 E. Belt Line Rd 

DeSoto, TX 75115

El Diaz, Secretary to Terry Sanders (Dir. of 

Facilities Management; 

terry.sanders@desotoisd.org) 

Office: 972.274.8040 ext. 8705 

Elpidia Diaz elpidia.diaz@desotoisd.org

Emailed Don Lester, Director of Plant Services, Maintenance and 

Custodial Department (dlester@desotoisd.org) about individual 

school information 

972‐223‐8425 

Cell: 214‐478‐2611

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Called and spoke to Ms. Diaz who emailed info on booking a room for DeSoto 

ISD ‐ also gave me name and contact info for Director of Plan Services (Terry 

Sanders, Director of Facilities Management); and Mr. Lester who has 

information about the room dimensions, etc. at each school. Ms. Diaz 

mentioned that Mr. Sanders wants a conference call with us to clarify the 

purpose of the public meeting and let me know that we would not be able to 

access any of their schools before 5:30pm 

9

DeSoto ISD: 

Amber Terrace Elementary School

224 Amber Ln 

DeSoto, TX 75115

(972) 223‐8757
Cafeteria: 

Gym:

No minimum 

Security: $30/hr. each 

Custodian: $30/hr. each

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): 

Cafeteria: $50/hr. 

Gym: $32/hr.

 Approx. 100 parking lot spaces  See DeSoto ISD
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10

DeSoto ISD: 

DeSoto Independent School District 

(Beltline Conference Center)

200 E. Belt Line Rd. 

DeSoto, Tx 75115

Don Lester, maintenance 

972‐223‐8425 

Cell: 214‐478‐2611 

dlester@desotoisd.org

 Class B Rate: $70.00 
Emailed Mr. Lester, requesting more information about renting this facility 

but will need to speak to Mr. Sanders about any District‐operated venue

11

DeSoto ISD: 

Cockrell Hill Elementary School 

425 S. Cockrell Hill Rd. 

De Soto, TX 75115

(972)‐230‐1692

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): $50/hr. Approx. 112 parking lot spaces See DeSoto ISD

12

DeSoto ISD: 

DeSoto Freshman Campus School

620 S Westmoreland Rd.  

DeSoto, TX 75115

(972) 274‐1818
Cafeteria: 

Gym A or B:

No minimum 

Security: $30/hr. each 

Custodian: $30/hr. each

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): 

Cafeteria: $60/hr. 

Gym A or B:  $42/hr.

Several hundred parking lot 

spaces; shares parking with 

DeSoto High School

See DeSoto ISD

13

DeSoto ISD: 

DeSoto High School 

600 Eagle Dr. 

DeSoto, TX 75115

Ms. McDonald 

(972) 230‐0726

Cafeteria: 

Gym 1 or 2: 

Multi‐Purpose Activity Center: 

No minimum 

Security: $30/hr. each 

Custodian: $30/hr. each

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): 

Cafeteria: $70/hr. 

Gym 1 or 2:  $42/hr. 

Multi‐Purpose: $50/hr.

Several Hundred Parking lot 

spaces; shares parking with 

DeSoto Freshman Campus

See DeSoto ISD

14

DeSoto ISD: 

DeSoto East Middle School

601 E. Belt Line Rd.  

DeSoto, TX 75115

(972) 223‐0690

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): 

Cafeteria: $60/hr. 

Gym A or B:  $42/hr.

Approx. 130 parking lot spaces See DeSoto ISD

15

DeSoto ISD: 

Frank D. Moates Elementary School

1500 Heritage Blvd 

Glenn Heights, TX 75154 

(972) 230‐2881

No minimum; Per hr./Per person 

Security: $30/hr. 

Custodian: $30/hr.

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): $50/hr.  100+ parking lot spaces 

See DeSoto ISD; TxDOT is holding a Public Meeting for – Bear Creek Road 
from Hampton Road to I‐35E, project on: Thursday, Nov 1, 2018 from 6pm ‐ 
8pm (10/15/18)

16

DeSoto ISD: 

Curtistene S. McCowan Middle School 

1500 Majestic Meadow Dr. 

Glenn Heights, TX 75154

(972) 274‐8090
Cafeteria: 

Gym A or B:

No minimum 

Security: $30/hr. each 

Custodian: $30/hr. each

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): 

Cafeteria: $60/hr. 

Gym A or B:  $42/hr.

Approx. 125 parking lot spaces See DeSoto ISD

17

DeSoto ISD: 

Northside Elementary School

525 Ray St.

De Soto, TX 75113

(972) 224‐6709

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): $50/hr.

 Approx. 75 Parking lot spaces

+ overflow parking and Moseley 

Park just north of Elementary on 

Honor Dr. 

See DeSoto ISD

18

DeSoto ISD: 

Ruby Young Elementary School

707 Young Blvd.

De Soto, TX 75114

(972) 223‐8221

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): $50/hr.  100 Parking lot spaces  See DeSoto ISD

19

DeSoto ISD: 

The Meadows Elementary School

1016 The Meadows Pkwy

De Soto, TX 75115

(972) 224‐2960

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): $50/hr.  Approx. 85 Parking lot spaces  See DeSoto ISD

20

DeSoto ISD: 

DeSoto West Middle School 

800 N. Westmoreland Rd. 

DeSoto, TX 75116

(972) 230‐1820

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): 

Cafeteria: $60/hr. 

Gym A or B:  $42/hr.

Approx. 175 Parking lot spaces See DeSoto ISD

21

DeSoto ISD: 

Woodridge Elementary School

1001 Woodridge Dr. 

DeSoto, TX 75115

(972) 223‐3800

 Cannot enter any of the schools in the 

district before 5:30pm (per 

conversation with Ms. Diaz from 

District  

Class B Rate (non‐profit): $50/hr. See DeSoto ISD

22

DeSoto Public Library

211 E. Pleasant Run Rd. Ste. C 

DeSoto, TX 75115

Kerry McGrath, Library Director 

972‐230‐9656 x5 

kmcgrath@desototexas.gov

Assembly Room ‐ (20'x 60'), holds 100ppl; has lobby  connected 

to it that will also hold about 100ppl

8' rectangle; (16‐18) fold‐up tables; (150) chairs

 Consultant team ‐ would need to 

set up/break down 

 Library open at 10am and closes at 

8pm 
 No cost 

Parking garage next door with 

several hundred spaces, and 

Recreation center next door ‐ 

evenings are not crowded

Called and spoke to Kerry McGrath, who gave all information and very open 

to hosting a meeting. 

23

NaKayshions Wedding and Event 

Center 

2819, 432 S Clark Rd 

Cedar Hill, TX 75104

Nancy Jackson, owner (after 1:30pm) Shirley, 

Secretary 

(972) 291‐0333 

info@nakashions.com

nkjackson@sbcglobal.net

Grand Hall: 3,260 sq. ft.. (holds 299ppl ‐ fire code)

60" Round, 48" Round, 6" rectangle tables 

Brown vinyl chairs

Staff will set up and break down, no 

extra charge for custodian 

Security:  Dallas County Police Dept.; 

($175 for 4 hrs.) or Cedar Hill PD

 Not open on Mondays; 

Open at noon Tues‐ Sunday

Available on Tues‐Thurs in 

afternoon/evening 

 $1,800 + 8.25% tax + 18% Service charge (this 

is discounted rate) 

Approx. 100 parking lot spaces; 

possible overflow at building next 

door; owner said parking is 

adequate for guests

Cost for rental is high

24

New Beginnings Community 

Fellowship Church 

1599 Kingswood Dr. 

Cedar Hill, TX 75104

972‐293‐2788 

newbcf.general@sbcglobal.net
150 Parking lot spaces

Recommended by LaShondra Stringfellow with the city of Cedar Hill per email 

from Heather Durden (10/11/18); called phone # ‐ disconnected (10/12/18)

Venues with no Issues

Venues with Issues
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A

City of Red Oak Municipal Center 

200 Lakeview Pkwy 

Red Oak, TX 75154

Lorri McGlothlin, Tourism

469‐218‐1202

tourism@redoaktx.org 

lmcglothlin@redoaktx.org

Reagan Room (holds 125) 

Evelyn Pitts Room (holds 125)

Reagan + Pitts Rooms (holds 250)

Tables + Chairs included in rental; (30) 8' Rectangle, (40) 5' 

Round and (300) chairs

Custodian will set up and break 

down tables (we will need to 

unstack and stack chairs 

Security officers: $45/hr. with 4/hr. 

min.

 June: 18th (Tues), 20th (Thurs), 25th 

(Tues) and 27th (Thurs) 

Rental is from 8am ‐ 10pm; will not 

break up rental time 

Security Deposit: $200 + 1/2 of rental fee

Reagan: $300 

Pitts: $300 

Reagan + Pitts: $600 

Remaining balance due 30days before mtg

 130 Parking lot spaces; possible 

street parking along Lakeview 

Pkwy and Parks Branch Road in 

adjacent neighborhood 

Called spoke to Lorri, she is emailing the rental application ‐ if we decide to 

rent from them, we would fill out, then send via email; called and spoke to 

Lorri McLothlin on 3/26/19 who gave available Tues/Thurs dates for last two 

weeks in June

B

Grace Church of Ovilla 

519 S Westmoreland Rd 

Ovilla, TX 75154

Alice, Office Manager 

Justin Jackson, Pastor 

(972) 617‐0429

Sanctuary, 3,000 sq. ft.. (holds 200‐250ppl) ‐ has foyer

5' Round tables (24); 6'x30" rectangle tables (14); 6'x12" 

rectangle tables (8); 8'x30" rectangle tables (5); (250+) chairs + 

(200) folding chairs

Deacon and staff can assist but we 

would need to set up and break 

down; No special security, city of 

Ovilla PD

 No days/times are off‐limits and the 

office manager said afternoon to 

evenings work well and the sanctuary 

should be open 

 $100 ‐ includes tables and chairs 

128 Parking lot spaces + 6 ADA 

spaces; lots of surrounding 

land/dirt to park on as well 

(church owns 10 acres around the 

building)

Pastor is not in the office on Fridays but will be in Mon‐Thurs 9am‐5pm; 

Called and spoke to Alice who spoke to pastor and gave me all other 

information; emailed me square footage of sanctuary and exact count of 

tables 

Midlothian ISD 

Midlothian, TX 76065

Ms. Margo Huson, Facilities Coordinator 

972‐775‐8296 x 1014

Long branch & McClatchey Elementary Cafeterias both hold 300 

ppl (standing) 

 Midlothian ISD elementary schools all 

hold after school programs in their 

cafeteria until 6:30pm ‐ would not be 

able to use Cafeteria before that time 

Called and left VM (11/01/18); Called and spoke to Ms. Huson who 

discouraged the use of McClatchey Elementary due to its inaccessibility to any 

main roads and suggested Longbranch elementary, though it's closer to the 

central part of Midlothian and let me know about the rental time restrictions, 

she also recommended the civic center, though it's in the middle of 

Midlothian, farther south from the study area (11/05/18)

C

Midlothian ISD: 

Dolores W. McClatchey Elementary

6631 Shiloh Rd. 

Midlothian TX, 76065

Ms. Rene Ubanks, Principal's Secretary 

972‐775‐5266
Cafeteria ‐ holds several hundred people

 Midlothian ISD elementary schools all 

hold after school programs in their 

cafeteria until 6:30pm ‐ would not be 

able to use Cafeteria before that time 

 Per the secretary, lot parking, but 

not enough for after school 

events, she said it was 

"horrendous". There is street 

parking and grass parking, but it is 

frowned upon 

Called and spoke to Principal's Secretary who said I need to speak to the 

contact at the District (Ms. Margo Huson) about dimensions of the cafeteria 

and accessibility, the secretary said they are open to hosting a meeting and 

gave some information about the school (11/01/18); 

D

Midlothian ISD: 

Longbranch Elementary

6631 FM 1387 

Midlothian TX, 76065

972‐775‐2830 Cafeteria ‐ holds several hundred people

 Midlothian ISD elementary schools all 

hold after school programs in their 

cafeteria until 6:30pm ‐ would not be 

able to use Cafeteria before that time 

Called and spoke to Ms. Huson from District who suggested Longbranch 

elementary and let me know about the rental time restrictions (11/5/18)

Red Oak ISD ‐ Administration                  

109 W. Red Oak Rd. 

Red Oak, TX 75154

Jennifer Spoor, Events Coordinator

972‐617‐2941

Jennifer.Spoor@redoakisd.org

 Red Oak ISD schools all hold after 

school programs in their cafeteria until 

6pm ‐ would not be able to use 

Cafeteria before that time 

Called and spoke to Jennifer who gave me availability info and sent contract 

with more rental specifics 

E

Red Oak ISD: 

Russell P. Shupmann Elementary

401 E Ovilla Rd. 

Glenn Heights, TX 75154

(972) 617‐2685 Cafeteria

 Red Oak ISD schools all hold after 

school programs in their cafeteria until 

6pm ‐ would not be able to use 

Cafeteria before that time 

Used as previous open house/public meeting space for Loop 9 from Hwy 67 

to Hwy 121; spoke to Jennifer Spoor from district who gave availability info 

F

Red Oak ISD: 

Shields Elementary  

223 W Ovilla Rd 

Glenn Heights, TX 75154

(972) 617‐4799 Cafeteria

 Red Oak ISD schools all hold after 

school programs in their cafeteria until 

6pm ‐ would not be able to use 

Cafeteria before that time 

Spoke to Jennifer Spoor from district who gave availability info 

Venues with no issues

Venues with issues

Page 1 of 1
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Potential Public Meeting Locations in Ellis County 
Loop 9, from US 67 to IH 35E (CSJs: 2964‐10‐006 and 0261‐01‐041) 
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County Paper Contact Published Copy Deadline 
Publication 

Date 
Pricing Payment Notes 

Dallas 
Dallas Morning News 

1954 Commerce  
Dallas, TX 75201 

Lynda Black  
214-977-7819 

lynda.black@belom
ediagroup.com 

Daily 
Wed, June 5, 2019 Noon 

 

Sunday 
 June 9, 2019 

(30 days prior) 

Display Ads: 
1/4 pg = $5,598 / 1/8 pg = $3,298 

Classified Ads: $14 per line 
$35 online charge 

No charge for affidavit/tear sheets 
Must pre-pay; CC over phone okay 

 

NOI & Public 
Notice 

Classified ads 
automatically go 
online for 7 days 

Dallas 

Al Día 
(Spanish Language) 

1954 Commerce  
Dallas, TX 75201 

Lynda Black  
214-977-7819 

lynda.black@belom
ediagroup.com 

Wed Fri, June 7, 2019, 10 am 
Wednesday 

 June 12, 2019 
(27 days prior) 

Display Ads: 1/4 pg = $1,458 
1/8 pg = $397 

Creative fee $195 unless camera 
ready. (for display ads) 

Classified Ads: $0.91/line 
No charge for affidavit/tear sheets 
Must pre-pay; CC over phone okay 

 
Public Notice 

only 

Dallas & 
Ellis 

Focus Daily News  
1337 Marilyn Ave. 
DeSoto, TX 75115  

Josh Johnson 
972-223-2998 

editor@focusdailyn
ews.com 

5x Week 
Tue-Fri & 

Sun 

Wed, June 5, 2019, Noon 
 

Sunday 
 June 9, 2019 

(30 days prior) 

Display Ads: $50 pci Daily, $55 
pci Sun 

Classified: $4.00/line 
No charge for affidavit; Must pre-

pay; CC over ph okay 

 
Public Notice 

only 

Ellis 
Ellis County Press  
208 S Central Street  

Ferris, TX 75125  

Charles Hatfield, Jr. 
972-544-2369 

charles@elliscounty
press.com 

Weekly 
Thursday 

Tue, June 4, 2019, Noon 
Thursday 

 June 6, 2019 
(33 days prior) 

Display Ads $15 pci 
Legal Classified: $0.50 pw 

$10 affidavit 
Option to pre-pay or invoice upon 

completion 

 
NOI & Public 

Notice 

Ellis 

Waxahachie Daily 
Light  

200 W Marvin Ave  
Waxahachie, TX 75165  

 

Patricia Faris 
469-517-1459 

classifieds@waxaha
chietx.com 

3x Week 
Sun, Wed, Fri 

Thur, June 6, 2019, 10 am 
(Prefer Wed submittal) 

Sunday 
 June 9, 2019 

(30 days prior) 

Display Ads: $14.56 pci; $10 
mandatory online fee per day 

Classified Ads: Not available, $10 
mandatory online fee per day 

No charge for affidavit/tear sheet 
Must pre-pay;CC over phone okay 

 
Public Notice 

only 

Loop 9, Segment A: US 67 to IH 35E 
Dallas and Ellis Counties 

CJSs: 2964-10-006, 0261-01-041 
 Notification Plan for Public Scoping Meeting on July 9 & 11, 2019 

Updated 6.3.19 
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 Notice To Proceed 1 day Wed 8/29/18 Wed 8/29/18
2 1.0 Public Involvement 974 days Thu 8/30/18 Sat 3/27/21 1

3 Task 1.1 Public Involvement
Plan

257 days Thu 8/30/18 Sat 8/24/19 1

4 ‐TxDOT and NCTCOG 
Provide Previous PI 
files/Mailing Lists

10 days Thu 8/30/18 Wed 9/12/18 1

5 ‐Submit Draft PIP to TxDOT 81 days Thu 9/13/18 Thu 1/3/19 1,4

6 ‐TxDOT Review/comment 
on PIP

16 days Fri 1/4/19 Fri 1/25/19 5

7 ‐Revise PIP per TxDOT 
Comments/Submit Final

60 days Mon 1/28/19 Fri 4/19/19 6

8 ‐Final PIP (30 days comment
pd after scoping meetings)

45 days Fri 7/12/19 Sat 8/24/19 15,26

9 Task 1.2 Public 
Meetings/Hearing

471 days Wed 2/6/19 Wed 11/25/20 1

10 a. Agency Meetings 165 days Wed 2/6/19 Tue 9/24/19

11 Agency Meeting to 
Introduce project

1 day Wed 2/6/19 Wed 2/6/19

12 ‐Submit Draft Agency 
Scoping Meeting 
Materials Package

39 days Mon 4/1/19 Thu 5/23/19 1

13 ‐TxDOT 
review/comment on 
package

10 days Fri 5/24/19 Thu 6/6/19 12

14 ‐Submit Final Agency 
Scoping Meeting 
Materials Package 

7 days Fri 6/7/19 Mon 6/17/19 13

15 Agency Scoping Meeting 1 day Thu 6/27/19 Thu 6/27/19 1,7,77,14

1/3

4/19

8/24

5/23

6/17

6/27

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Loop 9, Segment A: US 67 to IH 35E
CSJs: 2964-10-006 & 0261-01-041

Page 1 Fri 5/31/19
 Loop 9 Project schedule_053119_working file_v5

Loop 9, Segment A: US 67 to IH 35
Date: Fri 5/31/19
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

16 ‐Submit Draft Agency  
Scoping Meeting 
Summary Report

45 days Fri 6/28/19 Thu 8/29/19 15

17 ‐TxDOT 
review/comment on 
Summary Report

10 days Fri 8/30/19 Thu 9/12/19 16

18 Submit Final Agency 
Scoping Meeting 
Summary Report

8 days Fri 9/13/19 Tue 9/24/19 17

19 b. Public Scoping 
Meetings

131 days Thu 4/11/19 Thu 10/10/19

20 ‐Submit Draft Public 
Scoping Meeting 
Materials Package

31 days Thu 4/11/19 Thu 5/23/19 1

21 ‐TxDOT 
review/comment on 
package

10 days Fri 5/24/19 Thu 6/6/19 20

22 Pre‐Meeting #1 1 day Tue 6/11/19 Tue 6/11/19 21SS+1 day
23 Pre‐Meeting #2 1 day Tue 6/18/19 Tue 6/18/19
24 Submit Final Public 

Scoping Meeting 
Materials Package

5 days Wed 6/19/19 Tue 6/25/19 21,23

25 ‐Publish Scoping 
Meetings in the 
Newspapers; Mailouts

8 days Wed 6/5/19 Wed 6/12/19

26 ***Public Scoping 
Meetings

3 days Tue 7/9/19 Thu 7/11/19 7,77,15,25SS+3
days,84

27 ‐Submit Draft Public 
Scoping Meeting 
Summary Report

45 days Fri 7/12/19 Thu 9/12/19 1,26

28 ‐TxDOT 
review/comment on 
Summary Report

10 days Fri 9/13/19 Thu 9/26/19 27

29 Submit Final Public 
Scoping Meeting 
Summary Report

10 days Fri 9/27/19 Thu 10/10/19 28

30 c. Public Meetings 95 days Fri 10/11/19 Thu 2/20/20 29

8/29

9/24

5/23

6/25

6/12

7/11

9/12

10/10

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Loop 9, Segment A: US 67 to IH 35E
CSJs: 2964-10-006 & 0261-01-041

Page 2 Fri 5/31/19
 Loop 9 Project schedule_053119_working file_v5

Loop 9, Segment A: US 67 to IH 35
Date: Fri 5/31/19
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

31 ‐Submit Draft Public 
Meeting Materials 
Package

21 days Fri 10/11/19 Fri 11/8/19 29

32 ‐TxDOT 
Review/Comment on 
package

5 days Mon 11/11/19 Fri 11/15/19 31

33 Public Meeting 
Pre‐Meeting #1

1 day Tue 11/19/19 Tue 11/19/19

34 ‐Submit Final Public 
Meeting Materials 
Package 

5 days Mon 11/18/19 Fri 11/22/19 32

35 ‐Publish Meetings in the 
Newspapers

1 day Sun 11/10/19 Sun 11/10/19

36 Public Meetings 3 days Tue 12/10/19 Thu 12/12/19 96SS,35FS+31 days

37 ‐Submit Draft Public 
Meeting Summary 
Report

30 days Fri 12/13/19 Thu 1/23/20 36

38 ‐TxDOT 
Review/Comment on 
Summary Report

10 days Fri 1/24/20 Thu 2/6/20 37

39 Submit Final Public 
Meeting Summary 
Report

10 days Fri 2/7/20 Thu 2/20/20 38

40 d. Public Hearing 172 days Tue 3/31/20 Wed 11/25/20
41 ‐Submit Draft Public 

Hearing Materials 
Package

30 days Tue 3/31/20 Tue 4/28/20 97

42 ‐TxDOT 
Review/Comment on 
package

5 days Wed 4/29/20 Tue 5/5/20 41

43 Pre‐Meeting #1 1 day Wed 5/6/20 Wed 5/6/20 42
44 Submit Final Public 

Hearing Materials 
Package 

10 days Thu 5/7/20 Wed 5/20/20 42,43

11/8

11/22

1/23

2/20

4/28

5/20

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Loop 9, Segment A: US 67 to IH 35E
CSJs: 2964-10-006 & 0261-01-041
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

45 ‐Publish Hearings in 
Newspapers

0 days Sat 7/18/20 Sat 7/18/20 103FS+3 
days,44

46 Public Hearings 3 days Tue 8/18/20 Thu 8/20/20 45FS+29 days

47 ‐Submit Draft Public 
Hearing Summary 
Report

45 days Fri 8/21/20 Thu 10/22/20 46

48 ‐TxDOT 
Review/Comment on 
Summary Report

10 days Fri 10/23/20 Thu 11/5/20 47

49 Submit Final Public 
Hearing Summary 
Report

10 days Fri 11/6/20 Thu 11/19/20 48

50 ‐MAPO 30 days Thu 10/15/20 Wed 11/25/20 95

51 Task 1.3 Website and 
MetroQuest

400 days Fri 7/12/19 Thu 1/21/21 1

52 ‐Submit Website Summary 
Report (PSM)

45 days Fri 7/12/19 Thu 9/12/19 26

53 ‐Submit Website Summary 
Report (PH)

45 days Fri 11/20/20 Thu 1/21/21 49

54 Task 1.4 Stakeholder 
Outreach

118 days Wed 6/13/18 Sat 11/24/18 1

55 a. Kick‐Off Meeting 1 day Wed 6/13/18 Wed 6/13/18
56 b. Stakeholder Meeting 1 1 day Tue 10/9/18 Tue 10/9/18

57 ‐Submit Stakeholder 
Meeting Minutes

3 days Wed 10/10/18 Sun 10/14/18 56

58 c.  Stakeholder Meeting 2 0 days Mon 11/5/18 Mon 11/5/18

59 ‐Submit Stakeholder 
Meeting Minutes

10 days Mon 11/12/18 Sat 11/24/18 58

7/18

8/20

10/22

11/19

9/12

1/21

6/13
10/9

11/5

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Loop 9, Segment A: US 67 to IH 35E
CSJs: 2964-10-006 & 0261-01-041
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

60 Task 1.5 Notice of 
Availability

347 days Thu 7/16/20 Sat 11/13/21 103

61 ‐Publish DEIS NOA 45 days Thu 7/16/20 Fri 8/28/20 103
62 ‐Publish FEIS/ROD NOA 45 days Thu 9/30/21 Sat 11/13/21 208

63 2.0 EIS Project 
Initiation

170 days Thu 8/30/18 Wed 4/24/19 1

64 Task 2.1 Project Initiation 
Letter/Draft N&P

175 days Thu 8/30/18 Wed 5/1/19 1

65 ‐Submit Draft PI Ltr and 
P&N to TxDOT

18 days Thu 8/30/18 Mon 9/24/18 1

66 ‐TxDOT Review and 
Comment on ltr and N&P

91 days Tue 9/25/18 Tue 1/29/19 65

67 ‐Revise/Submit Final PI 
Ltr/N&P  to TxDOT

22 days Wed 1/30/19 Thu 2/28/19 66

68 ‐Address ENV Comments 23 days Mon 4/1/19 Wed 5/1/19 67

69 Task 2.2 Invitation for 
Cooperating Agency

171 days Thu 10/4/18 Thu 5/30/19 1

70 ‐Submit mailing list 2.5 days Thu 10/4/18 Wed 11/14/18 1,67,88

71 ‐Submit Draft Cooperating 
Agency Ltr to TxDOT

3.75 days Thu 10/11/18 Wed 11/14/18 1,67,70

72 ‐TxDOT Review/Comment 
on Draft Ltr

123 days Thu 11/15/18 Mon 5/6/19 71

73 ‐Revise/Submit Final to 
TxDOT/Mail out

1 day Thu 5/30/19 Thu 5/30/19 72

74 Task 2.3 Coordination Plan 247 days Thu 9/13/18 Sat 8/24/19 1

8/28
11/

9/24

2/28

11/14

11/14

5/30

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Loop 9, Segment A: US 67 to IH 35E
CSJs: 2964-10-006 & 0261-01-041
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

75 ‐Submit Draft CP to TxDOT 117 days Thu 9/13/18 Fri 2/22/19 1,4

76 ‐TxDOT Review/comment 
on CP

14 days Mon 2/25/19 Thu 3/14/19 75

77 ‐Revise CP per TxDOT 
Comments/Submit Final

26 days Fri 3/15/19 Fri 4/19/19 76

78 ‐Final CP (30 days comment 
pd after scoping meetings)

45 days Fri 7/12/19 Sat 8/24/19 15,77,26

79 Task 2.4 Notice of Intent 164 days Tue 10/2/18 Fri 5/17/19

80 ‐Prepare Draft 
NOI/Submit to TxDOT

2.5 days Tue 10/2/18 Thu 10/4/18 1,67

81 ‐TxDOT Review of NOI 26 days Fri 12/7/18 Fri 1/11/19 80

82 ‐Address TxDOT 
comments and Finalize 
NOI

38 days Fri 12/21/18 Tue 2/12/19 81

83 ‐Publish NOI in Register 0 days Mon 5/20/19 Mon 5/20/19 82

84 ‐Publish NOI in 
Newspaper

8 days Wed 6/5/19 Wed 6/12/19 82,25SS

85 3.0 Assembly and 
Review of Data

60 days Thu 8/30/18 Wed 11/21/18 1

86 Receive Schematics 
from TxDOT/BGE

20 days Thu 8/30/18 Wed 9/26/18 1

87 Receive Traffic 
Numbers from 
TxDOT/NCTCOG

250 days Thu 8/30/18 Wed 8/14/19 1

88 Create KMZ of design 
for sub‐consultants 
and exhibits

107 days Thu 9/27/18 Fri 2/22/19 86

89 Task 3.1 Review of Data & 
Constraints Mapping

101 days Thu 10/4/18 Thu 2/21/19 1,88

90 ‐Submit updated constraints
map

10 days Thu 10/4/18 Thu 2/21/19 1

2/22

4/19

8/24

10/4

2/12

5/20

9/26

8/14

2/22

2/21

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Loop 9, Segment A: US 67 to IH 35E
CSJs: 2964-10-006 & 0261-01-041
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

91 Task 3.2 Right‐of‐Entry 35 days Thu 10/4/18 Wed 11/21/18 1,88

92 ‐Prepare Draft ROE letter 
for TxDOT review

8 days Thu 10/4/18 Mon 10/15/18 1

93 ‐TxDOT review of ROE letter 0 days Tue 11/20/18 Tue 11/20/18 92

94 ‐Address TxDOT comments 
and mail out ROE letters

0 days Wed 11/21/18 Wed 11/21/18 93

95 4.0 DEIS 152 days Tue 12/17/19 Wed 7/15/20
96 ‐Prepare Preliminary DEIS 45 days Tue 12/17/19 Mon 2/17/20 106,110,114,1

97 ‐TxDOT Comment/Review 30 days Tue 2/18/20 Mon 3/30/20 96

98 ‐Address TxDOT comments 
on DEIS

15 days Tue 3/31/20 Mon 4/20/20 97

99 TxDOT backcheck 
comment/response

10 days Tue 4/21/20 Mon 5/4/20 98

100 OGC Review 30 days Thu 4/23/20 Wed 6/3/20 99
101 Address legal comments 5 days Thu 6/4/20 Wed 6/10/20 100

102 Backcheck Legal comments 5 days Thu 6/11/20 Wed 6/17/20 101

103 ‐Prepare, Print & Distribute 
Revised DEIS

30 days Thu 6/4/20 Wed 7/15/20 100

104 5.0 Draft/Final 
Technical Reports

227 days Thu 10/4/18 Fri 8/16/19

105 FIELD WORK 45 days Mon 1/28/19 Fri 4/26/19 94FS+30 
days,88

106 Task 5.1 Draft/Final 
Biological Evaluation 
Form

50 days Mon 4/29/19 Fri 7/5/19 105

107 ‐Submit Draft Bio Eval 
Form w/ Tier I

30 days Mon 4/29/19 Fri 6/7/19 105

108 ‐TxDOT 
Review/Comment on 
Bio Form and Tier I

10 days Mon 6/10/19 Fri 6/21/19 107

109 ‐Revise/Submit Final Bio 
Form and Tier I

10 days Mon 6/24/19 Fri 7/5/19 108

10/15

11/20

11/21

2/17

7/15

4/26

6/7

7/5

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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ID Task 
Mode

Task Name Duration Start Finish Predecessors

110 Task 5.2 Draft/Final 
Biological 
Resources/Survey Tech 
Report

50 days Mon 7/8/19 Fri 9/13/19 109

111 ‐Submit Draft Bio 
Resources Survey Tech 
Report and Informal 
Consultation

30 days Mon 7/8/19 Fri 8/16/19

112 ‐TxDOT 
Review/Comment on 
Resources Survey Tech 
Report and Informal 
Consult.

10 days Mon 8/19/19 Fri 8/30/19 111

113 ‐Revise/Submit Final Bio 
Resources Tech Report 
and Informal 
Consultation

10 days Mon 9/2/19 Fri 9/13/19 112

114 Task 5.3 Draft/Final 
Water Resources Tech 
Report

50 days Mon 4/29/19 Fri 7/5/19 105

115 ‐Submit Draft Water 
Resources Tech Report

30 days Mon 4/29/19 Fri 6/7/19 105

116 ‐TxDOT 
Review/Comment on 
Water Resources Tech 
Report

10 days Mon 6/10/19 Fri 6/21/19 115

117 ‐Revise/Submit Final 
Water Resources Tech 
Report

10 days Mon 6/24/19 Fri 7/5/19 116

118 Task 5.4 Draft/Final 
Wetland Delineation 
Report

50 days Mon 4/29/19 Fri 7/5/19 105

119 ‐Submit Draft Wetland 
Delineation Report

30 days Mon 4/29/19 Fri 6/7/19

120 ‐TxDOT 
Review/Comment on 
Wetland Delineation 
Report

10 days Mon 6/10/19 Fri 6/21/19 119

121 ‐Revise/Submit Final 
Wetland Delineation 
Report

10 days Mon 6/24/19 Fri 7/5/19 120

122 Task 5.5 Draft/Final 
USACE Section 404 
Permit

52 days Mon 11/23/20 Tue 2/2/21

123 ‐Pre‐Application Meeting
with the USACE

1 day Mon 11/23/20 Mon 11/23/20 47FS+21 days

8/16

9/13

6/7

7/5

6/7

7/5
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ID Task 
Mode
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124 ‐Submit Draft USACE 
Permit Application to 
TxDOT

30 days Tue 11/24/20 Mon 1/4/21 123

125 ‐TxDOT 
Review/Comment on 
USACE Permit App

10 days Tue 1/5/21 Mon 1/18/21 124

126 ‐Revise/Submit Final 
USACE Permit App to 
USACE

10 days Tue 1/19/21 Mon 2/1/21 125

127 Submit USACE Permit 
App to USACE/Permit 
Issuance

1 day Tue 2/2/21 Tue 2/2/21 126

128 Task 5.6 Draft/Final 
Historic Resources PCR 
Form

86 days Fri 2/22/19 Fri 6/21/19 105SS

129 ‐AMT Submit Draft PCR 
to EPR

62 days Fri 2/22/19 Mon 5/20/19 105SS+10 
days

130 ‐EPR Review PCR 3 days Tue 5/21/19 Thu 5/23/19 129

131 ‐AMT Address EPR 
Comments

4 days Fri 5/24/19 Wed 5/29/19 130

132 ‐Submit Draft PCR Form 
to TxDOT

2 days Thu 5/30/19 Fri 5/31/19 131

133 ‐TxDOT 
Review/Comment on 
Draft PCR Form

10 days Mon 6/3/19 Fri 6/14/19 132

134 ‐Revise/Submit Final 
PCR Form

5 days Mon 6/17/19 Fri 6/21/19 133

135 Task 5.7 Draft/Final 
Historic Research Design

43 days Mon 6/24/19 Wed 8/21/19 134

136 ‐AMT Submit Draft 
Historic Research Design
to EPR

20 days Mon 6/24/19 Fri 7/19/19

5/31

6/21

2018 2019 2020 2021
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Summary

Project Summary
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External Tasks
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Deadline
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137 ‐EPR Review Historic 
Research Design

2 days Mon 7/22/19 Tue 7/23/19 136

138 ‐AMT Address EPR 
Comments

5 days Wed 7/24/19 Tue 7/30/19 137

139 ‐Submit Draft Historic 
Research Design to 
TxDOT

1 day Wed 7/31/19 Wed 7/31/19 138

140 ‐TxDOT 
Review/Comment on 
Draft Historic Research 
Design

10 days Thu 8/1/19 Wed 8/14/19 139

141 ‐Revise/Submit Final 
Historic Research Design

5 days Thu 8/15/19 Wed 8/21/19 140

142 Task 5.8 Draft/Final 
Historic Resources 
Survey Report

69 days Thu 8/22/19 Tue 11/26/19 141

143 ‐Historic Field Work 10 days Thu 8/22/19 Wed 9/4/19 141

144 ‐AMT Submit Draft 
Historic Resources 
Survey Report to EPR

30 days Thu 9/5/19 Wed 10/16/19 143

145 ‐EPR Review Historic 
Resources Survey Report

3 days Thu 10/17/19 Mon 10/21/19 144

146 ‐AMT Address EPR 
Comments

5 days Tue 10/22/19 Mon 10/28/19 145

147 ‐Submit Draft Historic 
Resources Survey Report
to TxDOT

1 day Tue 10/29/19 Tue 10/29/19 146

148 ‐TxDOT 
Review/Comment on 
Draft Historic Resources 
Survey Report

10 days Wed 10/30/19 Tue 11/12/19 147

149 ‐Revise/Submit Final 
Historic Resources 
Survey Report

10 days Wed 11/13/19 Tue 11/26/19 148

150 Task 5.9 Archeological 
Background Study

91 days Fri 2/22/19 Fri 6/28/19 88

151 ‐AMT Submit Draft Arch 
Background Study to 
EPR

68 days Fri 2/22/19 Wed 5/29/19

152 ‐EPR Review Arch 
Background Study

1 day Thu 5/30/19 Thu 5/30/19 151

7/31

8/21

10/29

11/26
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153 ‐AMT Address EPR 
Comments

1 day Fri 5/31/19 Fri 5/31/19 152

154 ‐Submit Draft Arch 
Background Study to 
TxDOT

0 days Fri 5/31/19 Fri 5/31/19 153

155 ‐TxDOT 
Review/Comment on 
Draft Arch Background 
Study

10 days Mon 6/3/19 Fri 6/14/19 154

156 ‐Revise/Submit Final 
Arch Background Study

10 days Mon 6/17/19 Fri 6/28/19 155

157 Task 5.10 Draft/Final 
Archeological Resources 
Survey Report

142 days Mon 7/1/19 Tue 1/14/20 156

158 ‐AMT Submit Draft 
Antiquities Permit 
Application to EPR

25 days Mon 7/1/19 Fri 8/2/19 155

159 ‐EPR Review AP 5 days Mon 8/5/19 Fri 8/9/19 158
160 ‐AMT Address EPR 

Comments on AP
5 days Mon 8/12/19 Fri 8/16/19 159

161 ‐Submit Draft AP to 
TxDOT

1 day Mon 8/19/19 Mon 8/19/19 160

162 ‐TxDOT Review and 
Comment on AP

10 days Tue 8/20/19 Mon 9/2/19 161

163 ‐AMT Revise AP/Submit 
Final

5 days Tue 9/3/19 Mon 9/9/19 162

164 ‐Archeology Field Work 30 days Tue 9/10/19 Mon 10/21/19 163

165 ‐AMT Submit Draft Arch 
Resources Survey Report
to EPR

30 days Tue 10/22/19 Mon 12/2/19 164

166 ‐EPR Review Arch 
Resources Survey Report

5 days Tue 12/3/19 Mon 12/9/19 165

167 ‐AMT Address EPR 
Comments

5 days Tue 12/10/19 Mon 12/16/19 166

5/31

6/28

8/19

9/9

2018 2019 2020 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task
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Manual Task
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168 ‐Submit Draft Arch 
Resources Survey to 
TxDOT

1 day Tue 12/17/19 Tue 12/17/19 167

169 ‐TxDOT 
Review/Comment on 
Draft Arch Resources 
Survey

10 days Wed 12/18/19 Tue 12/31/19 168

170 ‐Revise/Submit Final 
Arch Resources Survey

10 days Wed 1/1/20 Tue 1/14/20 169

171 Task 5.11 Draft/Final 
Community Impacts 
Assessment Tech Report

50 days Mon 4/29/19 Fri 7/5/19 88,105

172 ‐Submit Draft CIA Report 30 days Mon 4/29/19 Fri 6/7/19 105,88

173 ‐TxDOT 
Review/Comment on 
CIA Report

10 days Mon 6/10/19 Fri 6/21/19 172

174 ‐Revise/Submit Final CIA
Report

10 days Mon 6/24/19 Fri 7/5/19 173

175 Task 5.12 Draft/Final Air 
Analysis Tech Report

60 days Thu 8/15/19 Wed 11/6/19 87,88

176 ‐CPY Submit Draft Air 
Quality Report to EPR

30 days Thu 8/15/19 Wed 9/25/19

177 ‐EPR Review Air Quality 
Report

5 days Thu 9/26/19 Wed 10/2/19 176

178 ‐CPY Address EPR 
Comments

5 days Thu 10/3/19 Wed 10/9/19 177

179 ‐Submit Draft Air Quality
Report  to TxDOT

1 day Thu 10/10/19 Thu 10/10/19 178

180 ‐TxDOT 
Review/Comment on 
Draft Air Quality Report

10 days Fri 10/11/19 Thu 10/24/19 179

12/17

1/14

6/7

7/5

10/10

2018 2019 2020 2021

Task

Split

Milestone

Summary
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181 ‐Revise/Submit Final Air 
Quality Report

10 days Fri 10/25/19 Thu 11/7/19 180

182 Task 5.13 Draft/Final 
Traffic Noise Tech 
Report

60 days Thu 8/15/19 Wed 11/6/19 87,88,105

183 ‐Submit Draft Noise 
Analysis Report

40 days Thu 8/15/19 Wed 10/9/19

184 ‐TxDOT 
Review/Comment on 
Noise Analysis Report

10 days Thu 10/10/19 Wed 10/23/19 183

185 ‐Revise/Submit Final 
Noise Analysis Report

10 days Thu 10/24/19 Wed 11/6/19 184

186 Task 5.14 Draft/Final 
Hazardous Materials ISA 
(form and supporting 
documentation)

42 days Mon 4/29/19 Tue 6/25/19 88,105

187 ‐Submit Draft HAZMAT 
Report

22 days Mon 4/29/19 Tue 5/28/19

188 ‐TxDOT 
Review/Comment on 
HAZMAT Report

10 days Wed 5/29/19 Tue 6/11/19 187

189 ‐Revise/Submit Final 
HAZMAT Report

10 days Wed 6/12/19 Tue 6/25/19 188

190 Task 5.15 Draft/Final 
Indirect Impacts Analysis

35 days Fri 10/25/19 Thu 12/12/19 88,105

191 ‐Submit Draft Induced 
Growth Impact Study 
Report

15 days Fri 10/25/19 Thu 11/14/19 181SS,185SS

192 ‐TxDOT 
Review/Comment on  
Induced Growth Impact 
Study Report

10 days Fri 11/15/19 Thu 11/28/19 191
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Task Name Duration Start Finish Predecessors

193 ‐Revise/Submit Final 
Induced Growth Impact 
Study Report

10 days Fri 11/29/19 Thu 12/12/19 192

194 Task 5.16 Draft/Final 
Cumulative Impacts 
Analysis

35 days Fri 10/25/19 Thu 12/12/19 88,105

195 ‐Submit Draft 
Cumulative Impact Study
Report

15 days Fri 10/25/19 Thu 11/14/19 181SS,185SS

196 ‐TxDOT 
Review/Comment on 
Cumulative Impact 
Study Report

10 days Fri 11/15/19 Thu 11/28/19 195

197 ‐Revise/Submit Final 
Cumulative Impact Study
Report

10 days Fri 11/29/19 Thu 12/12/19 196

198 6.0 FEIS/ROD 234.75 days Fri 11/6/20 Thu 9/30/21

199 ‐Determine/Develop 
Selected Alternative

10 days Fri 11/6/20 Thu 11/19/20 49FF

200 ‐Field Survey for 
Selected Alt/Update 
Tech Reports

45 days Fri 1/1/21 Thu 3/4/21 199FS+30 
days

201 ‐Prepare Draft FEIS/ROD 45 days Fri 3/5/21 Thu 5/6/21 200

202 ‐TxDOT 
Comment/Review

30 days Fri 5/7/21 Thu 6/17/21 201

203 ‐Address TxDOT 
comments on FEIS

15 days Fri 6/18/21 Thu 7/8/21 202

12/12

11/14

12/12

11/19

3/4

5/6

2018 2019 2020 2021

Task
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Summary
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204 TxDOT backcheck 
comment/response

10 days Fri 7/9/21 Thu 7/22/21 203

205 Legal Sufficiency Review 30 days Thu 6/17/21 Thu 7/29/21 204

206 Address legal comments 10 days Thu 7/29/21 Thu 8/12/21 205

207 Backcheck Legal 
comments

5 days Thu 8/12/21 Thu 8/19/21 206

208 ‐Prepare, Print & 
Distribute Final 
FEIS/ROD

30 days Thu 8/19/21 Thu 9/30/21 207

209 7.0 EPIC Sheets 10 days Fri 5/7/21 Thu 5/20/21

210 ‐Prepare EPIC Sheets 10 days Fri 5/7/21 Thu 5/20/21 201

211 8.0 Project Files 751 days Mon 9/3/18 Sat 7/17/21

212 ‐Maintain Project Files 735 days Mon 9/3/18 Sat 11/13/21 62FF,1

9/30

5/20

11/
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