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1 GENERAL 

1.1 Project Scope 
The North Tarrant Express (NTE) Project has been developed as a facility that will relieve traffic 
congestion currently being experienced along the corridors of IH820, IH35W, and SH183 in the Cities of 
Fort Worth, Haltom City, North Richland Hills, Hurst, Bedford, and Euless, Texas.   

Developer will be responsible for design, construction, maintenance, operation, and financing of a 
Facility meeting the functional characteristics of the Ultimate Configuration (UC) shown geometrically in 
the roadway schematics (refer to Exhibit 2 of the Agreement), which are identified in the environmental 
approval documents as Segment 1 and the western portion of Segment 2. The work generally consists of 
the reconstruction of main lanes to provide the general purpose lanes, the construction of managed toll 
lanes, the reconstruction of frontage roads, the maintenance and operation of the said improvements, the 
installation of necessary tolling infrastructure, and the establishment of managed lane tolling operations.   

The work will include, but is not limited to: 

• Design and construction of roadway, drainage, structural, landscaping, signing, lighting and 
traffic signals along IH820, IH35W, and SH183 mainlanes, managed toll lanes, frontage roads, 
and crossing streets. 

• Design and installation of Intelligent Transportation Systems (ITS) meeting the requirements of 
the North Texas Regional ITS Architecture and TxDOT/Fort Worth Traffic Management Center 
in the Transvision Building (refer to Section 17 of the Technical Provisions). 

• Develop and implement Maintenance Management Plan to be utilized upon opening the Facility 
to traffic until the end of the CDA term, including handback procedures (refer to Section 19 of the 
Technical Provisions). 

• Design and installation of an open-road electronic toll collection system as necessary to allow 
collection of tolls from Facility users in accordance with the requirements of Section 21 of the 
Technical Provisions. 

• Develop and implement Operations Management Plan to be utilized upon opening the Facility to 
traffic until the end of the CDA term (refer to Section 22 of the Technical Provisions). 

Developer shall manage, plan, execute, and control all aspects of the Development Work. Developer 
shall coordinate its activities with Governmental Entities and other Persons that are directly or indirectly 
impacted by the Development Work. In addition, Developer shall document and report all Development 
Work in accordance with the Contract Documents. 

1.2 Project Description 
1.2.1 General 
The Developer’s design schematic of the Facility shall illustrate the lane configuration to provide the 
Facility’s functionality. The Developer’s design schematic of the Facility shall be consistent with the 
locations of grade separations, access points and traffic flow patterns illustrated in the approved 
schematic, and shall allow for the Ultimate Configuration. The Facility ROW shall be illustrated on the 
Developer’s design schematic of the Facility. 

The Ultimate Configuration limit of work is generally described as follows: 

• The work includes the reconstruction of the interchanges along IH820 at Mark IV Parkway, 
IH35W, North Beach Street, Haltom Road, US377 (Denton Road), Iron Horse Blvd., and Holiday 
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Lane. Developer will reconstruct/modify Elements at the junction of IH820 and Rufe Snow 
Drive as necessary yot achieve the desired alignment and improvements.  

• At both the westerly and easterly limit of work, Developer will need to provide an interim 
configuration that transitions the Ultimate Configuration improvements to the existing physical 
infrastructure, with consideration to minimize impacts to traffic operations during the future 
construction of the Ultimate Configuration that extends the Facility. 

• Developer will also be responsible for the reconstruction of the grade-separated railroad crossings 
and railroad work associated with the highway improvements. Railroad crossings within Segment 
1 include Union Pacific Railroad (“UPRR”) and Dallas Area Rapid Transit (“DART”).  

• Along IH35W, Developer will cause the improvements from approximately 5600’ south of the 
interchange with IH820 to a point approximately 3800’ north of the interchange with IH820.   

• At both the southerly and northerly limits of work, Developer will need to provide an interim 
configuration that transitions the Ultimate Configuration improvements to the existing physical 
infrastructure, with consideration to minimize impacts to traffic operations during the future 
construction of the Ultimate Configuration that extends the Facility. 

• Along, SH183 and SH121, Developer will cause the improvements from the northeast 
interchange with IH820 to the interchange with SH121. 

Developer acknowledges that certain components of Work, including certain signing, pavement marking, 
Intelligent Transportation System components, tolling infrastructure, buildings and enclosed facilities, 
necessary for operating the Project, will be located outside the Facility limits. 

The Developer shall not rely on the physical description contained herein to identify all Project 
components. The Developer shall determine the full scope of the Project through thorough examination 
of the Contract Documents and the Facility or as may be reasonably inferred from such examination. 

1.2.2 D-B Phase Requirements 

Developer shall design and construct all roadways and associated infrastructure necessary to provide the 
Facility in accordance with the Developer’s design schematic of the Facility, Environmental Approvals 
and related design schematics as approved by TxDOT, and the Federal Highway Administration 
(FHWA). All design work and construction work shall be in compliance with the Technical Provisions 
and Good Industry Practice. 

Developer shall coordinate with TxDOT and adjacent Governmental Entities as appropriate to determine 
the design criteria, standards, and specifications of those components of Work which the Developer will 
construct but which are maintained by others. For components of Work which potentially or actually 
impact the infrastructure of any Governmental Entity or third party entity, Developer’s design shall 
conform to the design requirements of such entity. 

1.2.3 Operations and Maintenance (O&M) Work Requirements 

The Developer shall undertake the O&M work for all travel lanes and the Facility during the D-B Phase 
and following Service Commencement for the term of the Agreement including the infrastructure existing 
prior to construction work.   Developer is not responsible for operations and maintenance of roadways 
beyond the longitudinal limit of work determined by the transition from UC to existing roadways. 
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2 PROJECT MANAGEMENT 

The third paragraph of Section 2 of Book 3 is replaced with the following: 

A listing of documents to be included in the Project Management Plan is contained in Attachment 2-1, 
which also indicates when each document must be submitted to TxDOT. 

2.1 Administrative Requirements 
No additional requirements. 

2.1.1 Project Schedule 
No additional requirements. 

2.1.1.1 General Requirements 
Section 2.1.1.1 of Book 3 is replaced with the following: 

The Project Schedule shall define the timeframe for completion of the Project and achievement of 
milestones, and be used to monitor progress and denote changes that occur during design, construction, 
operations and maintenance.  

Additional schedule requirements are as follows: 

A. The Facility Schedule shall be organized consistent with the Work Breakdown Structure (WBS). 
Each schedule activity shall be mapped to one and only one of the WBS elements. The Developer 
shall further develop and detail the base WBS included as Attachment 2-2 in accordance with its 
specific schedule activities, retaining the ability to summarize to at least the same level as shown 
in the base. 

B. The Facility Schedule shall divide the Work into activities with appropriate logic ties to show 
Developer's overall approach to the planning, scheduling, and execution of the Work. All Work 
shall be represented by cost resource-loaded project activities. The duration and logical 
relationships of the project activities (or summaries at phase level) shall be based on the actual 
duration and relationships anticipated. Developer shall not use calendar dates or constraints to 
logically begin or complete any project activity unless calendar dates are shown in the Technical 
Provisions or other Contract Documents. 

C. Activity Identification: Developer shall use standard and consistent project activity identification 
numbers, textual descriptions, and codes in all Facility Schedule submittals, in a manner 
acceptable to TxDOT. Each Facility Schedule submittal shall be clearly identified. Resubmissions 
of a Facility Schedule shall use the same revision number as the original submission individually 
identified by a sequential appended letter (A, B, etc.), as an indication of a revised version. 

D. Cost Allocation: Developer shall allocate the total Price and commodity quantities throughout the 
project activities in the Facility Schedule. Such allocation shall accurately reflect Developer's cost 
for each project activity and shall not artificially inflate, imbalance, or front-load line items. The 
price of each project activity shall be all-inclusive and shall include all direct and indirect costs, 
overhead, risks, and profit. Note that cost information shall be included with Developer’s first 
monthly Facility Schedule Update(s) and submitted with Developer's first Payment Request. 

E. Each Milestone shall be separately identified, conform to the scheduling requirements set forth in 
the Contract Documents, and be assigned a "finish no later than" constraint date. 

F. No unspecified milestones, constraints, Float suppression techniques, or use of project activity 
durations, logic ties, and/or sequences deemed unreasonable by TxDOT, shall be used in the 
Facility Schedule. Each Facility Schedule submittal shall clearly and individually define the 
progression of the Work within the applicable time frame by using separate project activities. 
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G. The Facility Schedule shall be used by the Parties for planning and monitoring the progress of the 
Work, as well as serving as the basis for determining the Payment Request amount that may be 
compensable to be made to Developer. The updated Facility Schedule shall show actual progress 
and not calculated progress. Approved logic changes and approved Contract changes shall be 
incorporated into the Facility Schedule.  

H. Resources consider the commodity, labor, or equipment quantity that the project activity value 
will be based on shall be indicated as a resource.  Labor-loading of activities shall be based upon 
total number of workers, not total number of crews.  Major construction equipment to be used by 
Developer and subcontractors at all tiers in prosecuting Work shall be assigned to applicable 
activities.  The quantity shall represent the estimated effort in-place for the project activity value. 

Developer shall establish a Work Breakdown Structure (WBS) with clearly identifiable linkage to the 
Schedule of Values and Developer-designated project activities and phases represented in the Facility 
Schedule. The WBS for each work element shall indicate the duration, timing, and logical relationship to 
other work elements, including relationships to project activities other than the parent project activity of 
the particular work element. Project activities shall be broken down minimally to work elements (for 
example, bridges shall be broken down into foundations, substructure, superstructure, and decks). All 
Work shall be broken down to similar manageable work elements. For Utility Adjustment Work, if Work 
is not shown as a project activity itself, such Work shall be shown as a work element, where applicable. 
For mobilization project activities or work elements, Developer shall provide a list of Work items that are 
included in each project activity or work element. 

2.1.1.2 Required Submittals 

Supplement Section 2.1.1.2 of Book 3 with the following: 

Developer shall develop, update, and submit the following submittals in accordance with the applicable 
provisions of the Agreement. 

2.1.1.2.1 Facility Baseline Schedule 

The second paragraph of Section 2.1.1.2.1 of Book 3 is replaced with the following: 

The Project Baseline Schedule shall include a separate narrative report which describes, in general 
fashion, Developer’s proposed methods of operation for designing and constructing the major portions of 
the Work required by the CDA Documents.  

The Project Baseline Schedule shall include all major Work activities required under the CDA 

Supplement Section 2.1.1.2.1 of Book 3 with the following 

Refer to Section 2.1.1.2.5 for Facility Schedule Revisions. 

2.1.1.2.2 Project Status Schedule Updates 

Supplement Section 2.1.1.2.2 of Book 3 with the following: 

With each Payment Request, commencing after issuance of NTP2, Developer shall submit its monthly 
Facility Status Schedule Update for TxDOT's review. The monthly Facility Status Schedule Update(s) 
shall include Developer’s detailed schedule for executing the Work and all information and reporting 
required for the Facility Schedule, and shall include only resources actually available to Developer. At a 
minimum, the monthly Facility Status Schedule Update(s) shall include the following current Work data: 

• Detailed resource-loaded schedule of activities that clearly identify the Critical Path. 

• Progress for the current Payment Request period for all Facility activities. 

• Actual start and actual finish dates of Work, percentage complete, and Days remaining for Work 
in-progress. 
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The monthly Facility Status Schedule Update(s) shall reflect updated progress to the status date, forecast 
finish for in-progress Facility activities, and reforecast early dates and late dates for remaining Facility 
activities, but shall otherwise contain no changes in Facility activity durations, logic ties, or constraints 
without approval from TxDOT. The Facility Status Schedule Update(s) shall also incorporate and fully 
specify all appropriate information from prior approved Facility Schedules. An electronic copy of the file 
used for the monthly schedule update shall be submitted to TxDOT with the monthly Facility Status 
Schedule Update(s). 

Time-scaled network diagrams shall be submitted, on at least a monthly basis, on sheets no larger than 
22” X 34”, using a scale that yields readable plots. The network diagrams shall be organized consistent 
with the Facility Work Breakdown Structure. Facility activities shall be linked by logic ties and shown 
on their early dates. The Critical Path shall be highlighted and Float, where applicable, shown for all 
Facility activities. 

The monthly Facility Schedule shall include additional, separate, filtered list of Facility activities and 
work elements included in the Facility Schedule to create the following reports: 

a. Coordinating with and accomplishing Work associated with Utilities 
b. Bar chart schedule sorted by segment or section indicating the physical status of all activities as 

of date of the update, 
c. Graphical report, which compares Developer’s progress to planned progress by segment or 

section, and major payment item/WBS, 
d. Design document submittals for the forthcoming period, 
e. Tabular report listing all activities with ten (10) days or less Float, 
f. Sixty-day (60) look ahead report on all TxDOT and Governmental Approvals required, 
g. Ninety-day (90) look ahead bar chart schedule sorted by WBS and activity early start dates, 
h. Monthly expenditure projections and cash expenditure curves by WBS, 
i. Critical items graphical report for each Critical Path sorted by activity early start date, and 
j. Time-scaled critical path network plot indicating the status of all activities as of the date of the 

update. 
The reports shall be accompanied by a narrative progress report describing progress made that period; 
plans for forthcoming period; all potential delays and problems; their estimated effect on the Facility 
Schedule and overall completion, and whether on, ahead of or behind schedule. 

TxDOT will review the monthly Facility Status Schedule Update(s) for consistency with Developer's 
WBS and the current approved Facility Schedule and for conformance with the Contract Documents. 
Developer shall correct any deficiencies and resubmit its monthly Facility Status Schedule Update(s) with 
the Payment Request. TxDOT will notify Developer of corrections required within five (5) Business Days 
of receipt of the Facility Status Schedule Update(s). 

TxDOT will use these updates to manage its activities to be responsive to Developer's Facility Schedule, 
to analyze monthly progress payments to Developer, and to measure Developer's performance with 
respect to its plan for accomplishing the Work. 

2.1.1.2.3 Renewal Work Schedule 

No additional requirements. 

Incorporate Section 2.1.1.2.4 and Section 2.1.1.2.5 as follows: 

2.1.1.2.4 Initial Facility Schedule 

The Initial Facility Schedule, provided in Developer’s proposal, shall show the overall approach to the 
planning, scheduling, and execution of the Work, for the period between NTP1 and NTP2. The Initial 
Facility Schedule shall show in detail the Developer’s Work activities with all remaining Work being 
represented by phase level summary activities such that they cumulatively indicate all Work.   
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The Initial Facility Schedule shall be updated on a monthly basis while the Facility Baseline Schedule is 
being developed and approved. 

2.1.1.2.5 Facility Schedule Revisions 

As it becomes necessary to modify the Facility Schedule to reflect changes to the WBS, Work sequences, 
or to further subdivide and resource-load the necessary labor, equipment, and materials, Developer shall 
request changes to the Facility Schedule and submit such requested changes in writing to TxDOT for 
approval in TxDOT’s sole discretion. No changes to the Facility Schedule shall be made without the prior 
written approval of TxDOT. Until TxDOT approves a change, all Facility Schedule submittals shall be 
tracked against the previously approved Facility Schedule. Accepted revisions will be incorporated into 
the Facility Schedule at the next monthly schedule update. 

Facility Schedule Revision submittals shall include: 

• Transmittal letter, 
• time-scaled network diagram, 
• electronic copy of the file used for the proposed Facility Schedule Revision, 
• narrative describing in detail any proposed changes to the current version of the Facility Schedule 

with justification for the changes, including, at the minimum, the following: 
o changes to activity original durations,  
o changes to activity relationships and/or schedule logic, 
o identification of activities that have been added, deleted, or modified, 
o changes to the Facility Schedule’s critical path, and /or 
o changes or delay in any contractual completion date since the last Facility Schedule 

submittal. 

TxDOT will review the Facility Schedule Revision submittal(s) for consistency with Developer's WBS 
and the current approved Facility Schedule and for conformance with the Contract Documents. TxDOT 
will notify Developer of corrections required within five (5) Business Days of receipt of the proposed 
Facility Schedule Revision submittal(s). Once a Facility Schedule Revision is approved by TxDOT, it 
shall become the Facility Schedule of record and be used as the basis for subsequent Facility Schedule 
Update(s). 

2.1.2 Document Management 
Supplement Section 2.1.2 of Book 3 with the following: 

Maintenance records shall utilize the same format as TxDOT utilizes for its statewide asset inventory and 
condition assessments and shall be capable of being integrated into TxDOT’s maintenance management 
systems. 

2.2 Quality Management Plan 
No additional requirements. 

2.2.1 General Requirements 
No additional requirements. 

2.2.2 Quality Terminology 
No additional requirements. 

2.2.3 Quality Management Organization 
No additional requirements. 

2.2.4 Quality Policy 
No additional requirements. 
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2.2.5 Inspection and Testing 
No additional requirements. 

2.2.6 Responsibility and Authority of Developer Staff 
No additional requirements. 

2.2.7 Design Quality Management Plan 
No additional requirements. 

2.2.7.1 Design Submittals 

No additional requirements. 

2.2.7.2 Record Drawings and Documentation 
Supplement Section 2.2.7.2 of Book 3 with the following: 

Record Drawings in hard copy and electronic format for the portion of the Project actually opened to 
traffic. 

Developer shall include a signed statement ensuring that the Record Drawings reflect the actual condition 
of the constructed Work.  

2.2.8 Construction Quality Management Plan 
No additional requirements. 

2.2.9 Operations Management Plan 
No additional requirements. 

2.2.10 Maintenance Management Plan 
No additional requirements. 

2.3 Comprehensive Environmental Protection Plan 
No additional requirements. 

2.4 Public Information and Communications Plan 
No additional requirements. 

2.5 Safety Plan 
No additional requirements. 

2.6 TxDOT-Developer Communications Plan   
No additional requirements. 

2.7 Right of Way Acquisition Plan 
No additional requirements. 

2.8 Cost Management Plan 
No additional requirements. 

Incorporate Section 2.9 as follows: 

2.9 Requirements for TxDOT Offices, Equipment and Vehicles 
Except where noted elsewhere in the Agreement, Developer, the Independent Engineer, and TxDOT shall 
co-locate for the term of the Agreement to facilitate project coordination and daily communication. The 
definition of co-locate for this Agreement is office space meeting the conditions of this Technical 
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Provision that are within close proximity to each other along or adjacent to the Facility within one mile of 
the Facility ROW. Developer shall provide TxDOT and Independent Engineer office space (i.e. available 
for occupancy) within thirty Business Days of issuance of NTP1. The location, condition, and amenities 
of the office space for TxDOT and the Independent Engineer are subject to TxDOT’s prior written 
approval. 

Developer shall, as part of the project: 

• Provide and pay for all office space, facilities, equipment, services, and services necessary for 
TxDOT and the Independent Engineer to oversee the Work. 

• Maintain the Project office space for at least 60 Calendar Days after the term of the Agreement or 
until otherwise agreed to by TxDOT in writing. 

• After the term of the Agreement, provide disposal or removal of all facilities and any site 
restoration needed for the Project. 

The office space and equipment provided by the Developer for TxDOT and the Independent Engineer 
shall be in good and serviceable condition, at least of the same quality as those of Developer’s Project 
office, at all times. Developer and TxDOT shall participate in a facility condition survey prior to and at 
the completion of occupancy. 

During the DB Phase and other periods of active construction including the initial build, capacity 
improvements, and major rehabilitation work, Developer shall provide office space for one TxDOT 
employee per $100 million in construction value (minimum one employee) and space for three 
Independent Engineer employees per $100 million in construction value (minimum three employees). 
This office space may be in temporary facilities. The $100 million dollar value shall increase in 
compliance with the toll rate increase methodology outlined in Exhibit 4 to the CDA for future 
construction Work. Number of employee calculations shall be rounded to the next highest integer (i.e. 
$320 million/ $100 million = 3.2, provide space for four employees). 

During the Operation Phase, Developer shall provide office space for three Independent Engineer 
employees in addition to the requirements above. This office space shall be in a permanent structure. 
Personal office areas, whether in temporary or permanent facilities, shall be at least 150 square feet. Each 
office space (i.e. TxDOT space or Independent Engineer space), whether in a temporary or permanent 
facility, shall include: 

• One enclosed conference room at least 200 sq ft 
• One lockable enclosed space for storage/filing at least 150 sq ft 
• An enclosed inside space for storage of equipment at least 100 sq ft 
• A computer/phone equipment room at least 100 sq ft 
• One restroom for each six employees that include toilet and sink 
• A combination break and lunch room area at least 400 sq ft 

The restroom, conference room, and break/lunch rooms may be in shared areas. All space requirements 
are approximate in nature. Facilities that reasonably comply with these requirements will be acceptable. 

Developer shall, as part of the Project: 

• Secure a well-graded site that has an access road, a parking area, and building space that meets all 
local building code requirements. 

• Obtain all site permits. 
• Provide all utility services. 
• Provide a parking area for each facility for the intended number of occupants plus visitor spaces 

to reasonably accommodate stake holders who may visit the offices for meetings. The parking 
area shall be reasonably level and has an all weather surface and all-weather access. 
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• Provide an outside shed of at least 150 sq ft at each facility for storage of small tools and 
equipment for the exclusive use of TxDOT and the Independent Engineer. 

• Provide at least two building entrance/exits for each building, each secured with a door lock plus 
a dead-bolt lock. TxDOT and Independent Engineer space shall be separated by lockable doors 
from each other and from the Developer’s space. 

• Ensure that the site and office space meet all access requirements of the Americans with 
Disabilities Act (ADA), as amended (42 USC §§12101, et seq.). 

For the TxDOT and Independent Engineer office space, Developer shall provide and pay for: 

• Potable water and sewer service; 
• Electricity service and interior overhead lighting that meet OSHA standards and building and 

electrical code requirements for office space, with minimum electrical circuit capacity of twenty 
amperes and with at least two duplex electrical receptacles in each personal office area; 

• Heating, ventilation, and cooling systems capable of maintaining temperatures between 65 and 70 
degrees Fahrenheit in all spaces throughout the year; 

• Daily janitorial service (except on Saturdays, Sundays and Holidays), including maintenance of 
trash containers and trash pickup service; 

• Maintenance of the exterior areas, including the access to parking areas, that keeps them neat, 
clean, in good repair, and safe; 

• Exterior security lighting that is automatically activated at low light levels to maintain at least two 
foot-candles of lighting within the fenced office site; 

• 24-hour security patrol service or a silent watchman-type security system; 
• Hard-wire high-speed internet access in each personal office area, including monthly service 

charges; and 
• Telephone service with at least one outside line (with voice-mail service) for each personal office 

area assigned to the office and at least two lines dedicated to fax service. 
After installation of the telephone service, TxDOT and the Independent Engineer will transfer billings for 
their office phones into their respective names and pay for their own local and long distance telephone 
calling charges. 

Developer shall provide, install, and maintain the following equipment, in working order, for the TxDOT 
and Independent Engineer’s office spaces: 

Telephones 

• At least one touch-tone telephone for each personal office area and conference room, each with a 
status indicator, access to all outside lines, and conference call capability; and including speakers 
for the telephones in the enclosed offices and conference rooms 

Copier and Fax Equipment 

• Access to a full-scale plotter and color copier printer 
• One high-speed laser computer printer 
• One high-speed color printer capable of handling 11x17 prints 
• One high-speed photocopy machine and one facsimile transmission machine 

All equipment shall be replaced and updated at least once every five years. A multipurpose piece of 
equipment capable of meeting multiple parts of the requirements above will be considered to meet the 
requirements. 

Furniture 

• One locking desk with three drawers or one desk with a three-drawer locking file cabinet for each 
employee office or cubicle; 

• One office desk chair on wheels for each desk provided; and 
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• One straightback office guest chair for each desk provided. 
Premise wiring 

• Developer shall provide and install the complete voice/data communications cabling system, 
which includes but is not limited to the EMT conduit, bridle rings, pull boxes, Category 5e UTP 
cable, Category 5e “RJ-45” UTP receptacles, Category 3 “RJ-11” UTP receptacles, receptacle 
boxes, cover plates, and multi-mode fiber optic cable. All cable shall be routed, terminated, 
labeled and tested. Voice and data circuits shall be installed in conjunction with ISD and TxDOT 
Department of Information Resources staff 

• Developer shall certify and state supplied components as functional before installation and will 
bear all responsibility for replacement of parts at work commencement 

• Developer shall prepare test plan and submit before installation, test installed system and supply 
test results, and will conform to all industry standard testing procedures 

• Developer shall terminate all Category 5e UTP cable in 66M150 punch down blocks for voice 
cabling and shall terminate all Category 5e UTP data cable in data patch panels within the wiring 
closet 

• Each drop will contain two data ports with RJ45 connectors and two voice ports with RJ11 
connectors 

• Developer will provide all materials, as needed and required, to complete the installation of the 
cable plant which shall include all cable, connectors, patch panels, equipment rack(s), patch 
cables, face plates, punch down blocks, fiber optic cable and other e during the Project duration, 
Developer shall (at its own expense, except as noted herein) repair it, replace it, and/or otherwise 
restore it to its original condition within five Business Days after the occurrence of such damage 
or loss. 

If any loss or damage has been caused as a direct result of willful misconduct of TxDOT or the 
Independent Engineer’s personnel, TxDOT will reimburse Developer for the actual, reasonable, and 
documented costs of the repair, replacement, and/or restoration prior to the term of the Agreement. 
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3 PUBLIC INFORMATION AND COMMUNICATIONS   

3.1 General Requirements 
Supplement Section 3.1 of Book 3 with the following: 

The Developer shall coordinate all public information communication plans with ongoing TxDOT public 
information efforts to ensure a consistent message is being distributed to the regional customer base. 

3.2 Administrative Requirements 
No additional requirements. 

3.2.1 Public Information and Communications Plan 
Supplement Section 3.2.1 of Book 3 with the following: 

Public liaison 

• Conduct media and other group tours of the Project at appropriate times and stages. 

Copies of such material shall be provided to TxDOT at least one business day prior to dissemination to 
the media.  

3.2.2 Public Information Coordinator 
No additional requirements. 

3.2.3 Public Information Office 
Section 3.2.3 of Book 3 is replaced with the following: 

Developer shall maintain a public information office for the DB Phase and during Renewal major 
construction activities during the Operating Period. This office shall serve as the primary business 
location for the Public Information Coordinator and shall be conveniently located to the Project Site. The 
public information office shall facilitate the exchange of information between Developer and the public 
and provide a centralized location for residents and other Customer Groups to obtain information on the 
Project, including Project maps and Plans, alternative routes, lane closures, construction updates, 
community impacts, and commute options.  

The hours of operation for the public information office shall be as follows.   Developer shall extend hours 
of operation to appropriately service Customer Groups. 

• Periods during which major construction is taking place on the Project: 

Monday – Friday 7:30 am – 6:00 pm 
Saturday   9:00 am – 12:00 noon 
Sunday    Closed 

Developer shall provide a location capable of hosting community meetings when necessary. 

In addition to the services listed above, Developer shall provide a 24-hour telephone hotline, manned 
during normal business hours of the public information office, with a recorded message describing 
Emergency procedures after hours. (contemplate changing the hours of operation after DB) 

3.2.4 Customer Groups 
No additional requirements. 

3.2.5 Public Meetings 
Supplement Section 3.2.5 of Book 3 with the following: 
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The frequency of public meetings is to be addressed in the Developer’s PICP and will increase or 
decrease as needs arise to better inform the Customer Groups.  The Developer shall propose a schedule of 
public meetings to TxDOT and then conduct the public meetings that, at a minimum, will address Facility 
construction and Project operations and maintenance. 

3.2.6 Meeting Minutes 
No additional requirements. 

3.2.7 Emergency Event Communications 
No additional requirements. 

3.2.7.1 Lane Closures 

No additional requirements. 

3.2.8 Disseminating Public Information 
No additional requirements. 
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4 ENVIRONMENTAL   

4.1 General Requirements 
Supplement Section 4.1 of Book 3 with the following: 

The Program shall effectively demonstrate in detail the Developer’s knowledge of all applicable project-
specific Environmental Approvals, issues, and commitments and applicable Environmental Laws as set 
forth in the Technical Provisions, and shall describe the processes that will be followed during the course 
of the Work to comply with those Environmental Approvals, issues, and commitments and Laws, as well 
as the documentation required to validate compliance. 

4.2 Environmental Approvals 
No additional requirements. 

4.2.1 New Environmental Approvals and Amended TxDOT-Provided Approvals 
No additional requirements. 

4.2.2 Responsibilities Regarding Environmental Studies 
No additional requirements. 

4.2.3 TxDOT Review and Approval of Developer Submissions 
No additional requirements. 

4.3 Comprehensive Environmental Protection Program (CEPP) 
The first paragraph of Section 4.3 of Book 3 is replaced with the following: 

As part of the PMP, the Developer shall develop and implement a Comprehensive Environmental 
Protection Program, applicable throughout the Term of the Agreement to establish the approach, 
requirements and procedures to be employed to protect the environment. All component parts shall reflect 
in order of priority: impact avoidance, minimization and as last resort, compensatory mitigation.   The 
CEPP shall satisfy applicable FHWA, TxDOT and resource agency requirements, including those detailed 
as commitments in any Environmental Approvals.  

4.3.1 Environmental Management System (EMS) 
Supplement Section 4.3.1 of Book 3 with the following: 

The EMS shall establish a schedule for periodic CEPP review to ensure it is up to date.   The EMS shall 
provide a means to track the reviews and results. At a minimum, the EMS shall require documents in the 
following list to be on file at the Site and available at any time for TxDOT review: 

• CEPP component parts; 

• Weekly Environmental Monitoring Reports; 

• Investigative Work Plans, Site Investigative Reports. and Remedial Action Plans as necessary for 
hazardous material discovery/remediation; 

• Wetlands Delineations and appropriate Section 404 Permit Application if changes to the design or 
temporary construction impacts are necessary; 

• Mitigation or resource monitoring reports, as required by resource-specific mitigation plans; 

• Designs for wetland and floodplain mitigation; 

• TPDES Construction General Permit (TXR150000), Notice of Intent 
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• TPDES Construction General Permit (TXR 150000), Notice of Termination for Work completed 
(to be maintained a the Project Office); 

• Storm Water Pollution Prevention Plan (SW3P) and amendments, as required, to reflect Project 
development and staging, including off-site plans, controls and reporting from borrow sites, waste 
sites, and plant location sites; 

• Completed Permit applications and permits as issued; 

• Pre-Construction Inspection Report; 

• Training Documentation; and 

• The Developer’s final noise analysis, if different than that included in the TxDOT-Provided 
Approvals. 

• Environmental Permits, Issues, and Commitments (EPIC) Sheets 

4.3.2 Environmental Compliance and Mitigation Plan (ECMP) 
• Endangered Species Act and Fish and Wildlife Coordination Act 

The bullet titled “Endangered Species Act and Fish and Wildlife Coordination Act” in Section 4.3.2 of 
Book 3 is replaced with the following: 

The Developer shall document how they shall comply with the Endangered Species Act (ESA) and the 
Fish and Wildlife Coordination Act (FWCA). The documentation at a minimum shall include: 

• Process for training personnel on the requirements of the ESA and FWCA, 

• Process for communicating any commitments regarding ESA and FWCA, 

• Procedures for complying with any commitments including mitigation. 

• Traffic Noise 

The bullet titled “Traffic Noise” in Section 4.3.2 of Book 3 is replaced with the following: 

The Developer shall document how they will address traffic noise mitigation.  The documentation at a 
minimum shall include: 

• Process for carrying out noise mitigation measures as identified and discussed in the approved 
NEPA document and schematic, 

• Process for carrying out noise mitigation measures determined throughout the life of the project, 

• Process to handle changes that may occur to proposed permanent noise mitigation in the approved 
NEPA document and schematic. 

To fulfill the commitments of the previously mentioned TxDOT-Provided approvals the Developer shall 
be responsible for implementing all noise mitigation measures to minimize construction and long-term 
impacts of the Work as prescribed in TxDOT-Provided approvals and subsequent TxDOT-Provided 
approvals secured by the Developer. The Developer acknowledges that TxDOT-Provided approvals and 
proposed permanent noise mitigation are based on the schematic design and Schematic ROW; 
consequently the proposed permanent noise mitigation may require amending by the Developer as the 
Work progresses.  Such amendments shall be submitted to TxDOT for review and approval. 
Developer shall be responsible for public notification and involvement per TxDOT Guidelines for 
Analysis and Abatement of Highway Traffic noise and in accordance with Section 3, Public Information 
and Communications. 
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Developer shall be responsible for all coordination with adjacent property owners and Governmental 
Entities necessary to obtain all such amendments to TxDOT-Provided Approvals and for ensuring 
compliance with the conditions and schedules set forth in the amendment of any TxDOT-Provided 
Approvals. 

• Cultural Resource Studies 

The second paragraph of the bullet titled “Cultural Resource Studies” in Section 4.3.2 of Book 3 is 
replaced with the following: 

Subsequent to issuance of NTP1, the Developer shall be responsible for performing any necessary 
cultural resource surveys, evaluations, testing, and mitigation in those areas outside of the Project ROW 
shown on the schematics as defined in the original NEPA Approval and within the area of potential 
effects. The Developer shall coordinate all necessary Antiquities Permits through TxDOT. Antiquities 
Permits shall be obtained from the Texas Historical Commission (THC) for archeological surveys, 
testing, monitoring, and data recovery.   

4.3.3 Environmental Protection Training Plan (EPTP) 
No additional requirements. 

4.3.3.1 EPTP Scope and Content 
The seventh bullet of Section 4.3.3.1 of Book 3 is replaced with the following: 

• BMPs for environmental compliance, including pollution prevention, erosion, sedimentation, post 
construction controls, and dust control measures to maintain water and air quality. 

4.3.3.2 EPTP Participation 

Supplement Section 4.3.4 of Book 3 with the following: 

The Developer shall require all non-administrative employees to participate in the EPTP and shall keep 
accurate records documenting attendance, as well as materials presented. 

In addition to English, the workers must be provided the opportunity to receive their training and training 
materials in Spanish. 

4.3.3.3 EPTP Schedule 
Supplement Section 4.3.4.1 of Book 3 with the following: 

Developer shall submit to TxDOT for review and approval in its good faith and discretion, course outlines 
containing learning objectives designed to achieve stated goals and suggested staff attendance for all 
anticipated training requirements through the term of the Agreement. Course outlines shall be submitted 
within 90 days after NTP1. 

4.3.4 Hazardous Materials Management Plan (HMMP) 
No additional requirements. 

4.3.4.1 Investigative Work Plans (IWP) and Site Investigation Reports (SIR) 
If Hazardous Materials and petroleum products are encountered within any of the Facility ROW or 
Additional Properties used as the Developer’s staging area, field office site, plant sites, borrow site, or 
stockpile location, Developer shall prepare an investigation work plan that addresses the methods, 
techniques, and analytical testing requirements to adequately characterize the extent of the contaminated 
media (soil and/or groundwater) potentially impacting the Project. Developer shall locate and assess the 
likely source of contamination. 
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A Registered Professional Engineer and other qualified professionals, as needed, shall prepare the IWP 
and other necessary reports in accordance with applicable, relevant or appropriate regulations and 
guidance. 

Upon satisfactorily completing the investigative work, the Developer shall summarize the findings within 
a Site Investigation Report and make recommendations regarding potential response actions necessary for 
Facility development. The Developer shall take Hazardous Materials and petroleum products 
contamination into account during all subsequent phases of Facility development, including Additional 
Properties negotiation and acquisition, property management, design, and construction. 

The Site Investigation Report shall address the characterization of the impacted area; sampling efforts and 
findings; opportunities to avoid the contamination by adjusting the design; level of response action 
warranted if the contamination cannot be avoided; feasibility of initiating response actions prior to 
construction; pursuit of cost-reimbursement from responsible parties; the need for completing response 
actions concurrent with construction and nature of any special specifications and provisions necessary for 
incorporation into the Project. 

Developer may initiate a preventative or corrective action after TxDOT review and receive approval of 
the Site Investigation Report from appropriate Federal or State agencies. 

4.3.5 Communication Plan (CP) 
No additional requirements. 

4.3.6 Construction Monitoring Plan (CMP) 
Supplement Section 4.3.7 of Book 3 with the following: 

Prior to NTP2, the Developer shall inspect existing facilities, structures, and environmentally sensitive 
areas in the vicinity of the Site. The Site inspection shall document the pre-construction condition of 
vegetation, streets, sidewalks, landscaping, residential and commercial property, creeks, storm drainage 
and infrastructure that may be affected by the Facility.  The purpose of the inspection is to provide a point 
of reference to ensure any area affected by the Work is restored to its pre-construction condition. 
Developer shall document the inspection with a report that shall include photographs, sketches, maps, and 
narratives clearly depicting the pre-construction Site condition. 

The post award inspection shall inspect the Municipal Separate Storm Sewer System (MS4) located 
within and adjacent to the Site. The purpose of this inspection is to document pre-existing drainage 
issues/problems that could later result in a fine or penalty imposed by the Jurisdictional Entity 

Following construction of the Project, Developer shall conduct a yearly inspection to monitor and repair 
any of the above mentioned deficiencies in the storm water system if it is determined that the deficiencies 
are due to the Developer’s work or determined to be their responsibility.  

4.3.7 Recycling Plan 
No additional requirements. 

4.4 Environmental Personnel   
No additional requirements. 

4.4.1 Environmental Compliance Manager (ECM) 
Supplement Section 4.4.1 of Book 3 with the following: 

The ECM shall be an employee of an independent firm not affiliated with Developer or any equity owner 
of Developer. Developer shall not have the ability to relieve the ECM of his or her duty without the 
written consent of TxDOT. Should Developer desire to replace the ECM, Developer shall submit the 
resume of a replacement candidate. The replacement candidate shall be available fulltime within thirty 
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(30) days after delivery of TxDOT’s written acceptance. In the absence of the Environmental 
Compliance Manager, their Hazardous Materials Manager shall act as an interim Environmental 
Compliance Manager. 

Qualifications: The ECM candidate shall have at least five years experience successfully managing 
environmental compliance of urban freeway construction. The qualifying experience used to evaluate an 
ECM candidate must include the following experience: 

• Developing and managing a storm water pollution prevention plan; 

• Developing and managing a hazardous substance and petroleum products management plan; 

• Implementing environmental mitigation plans; 

• Providing environmental and personal protection training; and 

• Monitoring compliance with Section 404 Permit conditions. 

The Environmental Compliance Manager’s qualifying experience must demonstrate the Manager is 
familiar with: 

• The scope and terminology of ASTM E 1527-05, ”Standard Practice for Environmental Site 
Assessment Process”, 

• Provisions of the TPDES Construction General Permit (TXR 150000), and 

• Requirements of Section 404 and permit provisions. 

4.4.2 Environmental Training Staff 
No additional requirements. 

4.4.3 Environmental Compliance Inspectors (ECI) 
Supplement Section 4.4.3 of Book 3 with the following: 

The ECI shall report immediately to the ECM any violation or non-compliance and shall include with any 
such reports, the appropriate recommendations for corrective action, including stoppage of Work.  

The Environmental Compliance Inspectors shall have at least one year operational control experience of 
Storm Water Pollution Prevention Plan Activities. 

4.4.4 Cultural Resource Management Personnel 
No additional requirements 

4.4.5 Natural Resource Biologist 
Section 4.4.5 of Book 3 is replaced with the following: 

The ECM shall designate a Natural Resource Biologist to provide expertise in monitoring impacts on 
wildlife and the natural environment during the course of the Work. 

Qualifications: The Natural Resource Biologist shall meet the certification requirement of TxDOT Work 
Category, 2.6.1, “Protected Species Determination (Habitat)” and 2.6.3, “Biological Surveys.” 

4.4.6 Water Quality Specialist 
Section 4.4.6 of Book 3 is replaced with the following: 

The ECM shall designate a Water Quality Specialist to provide expertise in permitting delineation, 
stormwater pollution prevention, and the protection of jurisdictional waters during the course of the 
Work. 
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Qualifications: The Water Quality Specialist shall have verifiable experience implementing Storm Water 
Pollution Prevention Plans and be able to demonstrate a working knowledge of the Texas Pollutant 
Discharge Elimination System and MS4 permit requirements applicable to the project. 

The Water Quality Specialist shall meet the certification requirements of TxDOT Work Category 2.4.1, 
“Nationwide Permit.” 

4.4.7 Hazardous Materials Manager 
Section 4.4.7 of Book 3 is replaced with the following: 

The ECM shall designate a Hazardous Materials Manager to provide expertise in the safe handling of 
Hazardous Materials required to perform the Work and those that may be discovered/impacted during the 
duration of the Agreement. The Hazardous Materials Manager shall conduct appropriate activities such as 
the following: 

• Schedule and/or conduct training for the Developer's employees. 
• Verify all employee certifications prior to and required for any handling of Hazardous Materials.  
• Maintain records of all incidents involving Hazardous Materials and notify the ECM, TxDOT and 

appropriate authorities in writing of any such incidents. 
Qualifications:   The Hazardous Materials Manager shall   meet the certification requirements of TxDOT 
Work Category 2.123.1 “Hazardous Materials Initial Site Assessment”, be a qualified professional with 
40-hour HAZWOPER certification.   In addition, the Hazardous Material Manager shall have at least five 
years experience in similar projects in the following areas: 

• Experienced in developing IWPs, SIRs, and remedial action plans or equivalent reports necessary 
and acceptable to the TCEQ in material discovery and remediation efforts of Hazardous 
Materials. 

• Experienced in TCEQ guidance for the investigation and remediation of Hazardous Materials 
under the TCEQ Voluntary Cleanup Program and Texas Risk Reduction Program Rules. 
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5 THIRD PARTY AGREEMENTS 

5.1 General 
TxDOT has agreements with local Governmental Entities along the Facility corridor that define the 
maintenance and operation of traffic signals, illumination and roadway maintenance. Those agreements 
are discussed in the following paragraphs. 

The agreements specify the local Governmental Entities responsibilities and TxDOT’s responsibilities. 
For the purpose of this CDA, Developer will execute TxDOT’s responsibilities and duties as defined in 
the current and future agreements. 

In accordance with current and subsequent agreements requiring TxDOT to reimburse the local 
Governmental Entity for their role in operating and/or maintaining certain facilities, Developer shall 
reimburse TxDOT the said costs. The Developer shall make payment to TxDOT within 30 days from 
receipt of TxDOT’s request for payment. 

5.2 Traffic Signals 
Traffic signal locations at which TxDOT and the local Governmental Entities have Traffic Signal 
Agreements that designates the operation and maintenance responsibilities are identified in Table 16-1, 
the agreements of which are provided as Attachment 05-1. 

Where TxDOT is responsible for the electrical power costs for the traffic signal systems, which are billed 
directly to TxDOT, Developer shall coordinate with the Utility Owner(s) to have the power services for 
all traffic signal systems in the Facility limits to be billed directly to the Developer within 90 days of 
NTP2. 

The Developer will submit plans and specifications for proposed signal work to the city and will secure 
the city’s written consent in accordance with the form required by the agreement between TxDOT and the 
city. The consent shall form part of the Released for Construction Documents. 

Developer agrees to allow unconditional access to all traffic signal systems to TxDOT and the local 
Governmental Entities. The Developer agrees to report in writing any issues regarding these traffic 
signals to all appropriate agencies as soon as the issue is identified.  

5.3 Roadway Illumination 
Where continuous lighting exists along frontage roads, Developers design shall design, construct operate 
and maintain unless responsibility for said activity is governed by a separate agreement, refer to 
Attachment 05-2.   

Some local Governmental Entities may request continuous illumination along the frontage roads within 
the Facility limits. Should this occur, new agreements between TxDOT and the Governmental Entity will 
be required. The Developer will be able to review and comment on these agreements and any additional 
design, construction, operation, and maintenance costs associated with these improvements will be 
considered a TxDOT change. It shall be the Developer’s responsibility to coordinate with and provide 
reasonable accommodations to the third party (municipality) to carry out the operations and maintenance 
obligations as specified in the agreements.  

For sections of continuous lighting specified by these additional agreements, safety lighting included in 
that section is considered a component of the overall system and responsibilities for said safety lighting 
shall be those in the terms of the additional agreement. 
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5.4 Municipal Maintenance Agreements 
Responsibilities for municipal maintenance of roadways within the Facility limits are defined by the 
agreements provided in Attachment 05. Developer shall execute TxDOT’s responsibilities and duties as 
defined by these agreements. Developer shall coordinate the necessary arrangements directly with the 
local Governmental Entity for additional maintenance or improvements within the local Governmental 
Entity’s jurisdiction if so required by the Work. 

5.5 Other Affected Third Parties 
When Work interfaces with other third party facilities, Developer is the responsible to coordinate the 
Work with all third parties potentially affected by the Work. 
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6 UTILITY ADJUSTMENTS   

6.1 General Requirements 
The first paragraph of Section 6.1 of Book 3 is replaced with the following: 

A number of existing Utilities are located within or in the vicinity of the Project ROW, some pursuant to 
statutory rights and some pursuant to property rights. Certain of those existing Utilities will need to be 
relocated or otherwise adjusted in order to accommodate the Project. This Section 6 establishes 
procedures and requirements for Adjusting Utilities including such processes as coordination with Utility 
Owners, administration of the engineering, construction and other activities necessary for Utility 
Adjustments, and required documentation. This Section 6 reference certain TxDOT forms for Developer’s 
use in Adjusting Utilities. Copies of those forms are included in Attachment 06-1 (Utility Forms). Except 
as otherwise provided in this Section 6 or directed by TxDOT, whenever a TxDOT form is provided in 
the attachment as noted in Book 2, Developer shall prepare all forms of the same type using the TxDOT 
form. 

Supplement Section 6.1 of Book 3 with the following: 

For utilities presently located on right of way for National System of Interstate and Defense Highways 
that require Utility Adjustment Work, TxDOT will reimburse Developer for the cost of Utility 
Adjustment Work eligible for Federal participation in accordance with the provisions of Transportation 
Code §203.092. If an existing joint-use agreement for Utility Property Interests has been entered into, 
then TxDOT will reimburse the Developer for the Replacement Utility Property Interests costs. Costs for 
Replacement Utility Property Interests for utilities occupying the public right of way by statutory right 
will not be reimbursed. 

6.1.1 When Utility Adjustment is Required 
No additional requirements. 

6.1.2 Certain Components of the Utility Adjustment Work 
No additional requirements. 

6.1.2.1 Coordination 

Section 6.1.2.1 of Book 3 is replaced with the following: 

Developer shall communicate, cooperate, and coordinate with TxDOT, the Utility Owners and potentially 
affected third parties, as necessary for performance of the Utility Adjustment Work. Developer shall be 
responsible for preparing (unless prepared by the Utility Owner) and securing execution (by Developer 
and the Utility Owner) of all necessary agreements. 

All executed Utility Agreements between Developer and Utility Owners must be approved by TxDOT 
prior to taking effect.  

6.1.2.2 Betterments 

No additional requirements. 

6.1.2.3 Protection in Place 

No additional requirements. 

6.1.2.4 Abandonment and Removal 
No additional requirements. 



TEXAS TURNPIKE AUTHORITY – PROGRAMMATIC COMPREHENSIVE DEVELOPMENT AGREEMENT                                                BOOK 2 

Texas Department of Transportation - 22 - Request for Proposals, Addendum #1 
North Tarrant Express – Concession Facility   Volume II, Book 2 – CDA 
  May 5, 2008 

6.1.2.5 Service Lines and Utility Appurtenances 

No additional requirements. 

6.1.2.6 Early Adjustments 

No additional requirements. 

6.1.3 Reserved 

6.1.4 Agreements Between Developer and Utility Owners 
No additional requirements. 

6.1.4.1 Master Utility Adjustment Agreements (MUAA) 
No additional requirements. 

6.1.4.2 Utility Adjustment Agreement Amendments 
No additional requirements. 

6.1.5 Recordkeeping 
No additional requirements. 

6.2 Administrative Requirements 
No additional requirements. 

6.2.1 Standards 
No additional requirements. 

6.2.2 Communications 
No additional requirements. 

6.2.2.1 Communication with Utility Owners: Meetings and Correspondence 

The third paragraph of Section 6.2.2.1 of Book 3 is replaced with the following. 

Before distribution of any mass mailings to Utility Owners, Developer shall submit to TxDOT, 21 days in 
advance of distribution, for its review and comment the form, content, and addressees of any such mass 
mailings. For purposes of this Section 6.2.2.1, the term “mass mailing” means correspondence that is sent 
to 50 percent or more of Utility Owners within a three-week time period, and contains substantially the 
same content with respect to each Utility Owner.  

6.2.3 Utility Adjustment Team 
No additional requirements. 

6.2.4 Real Property Matters 
No additional requirements. 

6.2.4.1 Documentation of Existing Utility Property Interests -- Affidavits 
No additional requirements. 

6.2.4.2 Acquisition of Replacement Utility Property Interests 
No additional requirements. 

6.2.4.3 Relinquishment of Existing Utility Property Interests 
No additional requirements. 

6.2.4.4 Quitclaim Deeds 

No additional requirements. 
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6.2.4.5 Utility Joint Use Acknowledgements 
No additional requirements. 

6.2.4.6 Documentation Requirements 
No additional requirements. 

6.3 Design 
No additional requirements. 

6.3.1 Developer's Responsibility for Utility Identification 
Section 6.3.1 of Book 3 is replaced with the following: 

Developer bears sole responsibility for ascertaining, at its own expense, all pertinent details of Utilities 
located within the Project ROW or otherwise affected by the Project, whether located on private property 
or within an existing public ROW, and including all Service Lines.  

Developer shall prepare and submit to TxDOT, a Utility Strip Map showing the information obtained 
and/or confirmed pursuant to this Section 6.3.1. Developer's Utility Strip Map shall show in plan view all 
Utilities within the Project ROW or otherwise impacted by the Project, in each case detailing the type of 
Utility facility (communication, gas, oil, water, etc.) and the Utility Owner's name and contact 
information. The scale of the Utility Strip Map shall be 1”=200’. Developer shall update the information 
provided in the Utility Strip Map with SUE data and shall submit the same to TxDOT in accordance with 
the PMP. 

6.3.2 Technical Criteria and Performance Standards   
No additional requirements. 

6.3.3 Utility Adjustment Concept Plans 
No additional requirements. 

6.3.4 Utility Adjustment Plans 
No additional requirements. 

6.3.4.1 Plans Prepared by Developer 

No additional requirements. 

6.3.4.2 Plans Prepared by the Utility Owner 

No additional requirements. 

6.3.4.3 Design Documents 
No additional requirements. 

6.3.4.4 Certain Requirements for Underground Utilities 
No additional requirements. 

6.3.4.5 Utility Assemblies 
The fourth paragraph of Section 6.3.4.5 of Book 3 is replaced with the following: 

Supplemental Utility Assemblies. For each UAAA, Developer shall prepare a supplement to the Utility 
Assembly for the relevant initial MUAA (a Supplemental Utility Assembly), covering all Utility 
Adjustments addressed in the UAAA. The Supplemental Utility Assembly shall contain a transmittal 
memo, Utility Assembly Checklist, proposed UAAA cost estimate, a proposed UAAA which has been 
executed by the Utility Owner and Developer (one original in each of the two original Supplemental 
Utility Assemblies), including all required attachments, and applicable revisions to the Utility Adjustment 
Plans, as well as Utility Joint Use Acknowledgement(s) and Affidavit(s) of Property Interest, if 
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applicable. The transmittal memo shall briefly describe the desired amendment and explain why the 
amendment is necessary. Each of the foregoing items shall comply with the requirements for same 
described in Attachment  06-2 (Utility Assembly and Tracking Report Requirements).  

6.4 Construction   
No additional requirements. 

6.4.1 Reserved 
No additional requirements. 

6.4.2 General Construction Criteria 
No additional requirements. 

6.4.3 Inspection of Utility Owner Construction 
No additional requirements. 

6.4.4 Scheduling Utility Adjustment Work 
No additional requirements. 

6.4.5 Standard of Care Regarding Utilities 
No additional requirements. 

6.4.6 Emergency Procedures 
No additional requirements. 

6.4.7 Utility Adjustment Field Modifications 
No additional requirements. 

6.4.8 Switch Over to New Facilities 
No additional requirements. 

6.4.9 Record Drawings 
No additional requirements. 

6.4.10 Maintenance of Utility Service 
No additional requirements. 

6.4.11 Traffic Control 
No additional requirements. 

6.5 Deliverables    
Section 6.5 of Book 3 is replaced with the following: 

Developer shall time all Submittals described in this section to meet the Project Schedule, taking into 
account TxDOT’s designated review and response time of 10 business days. All deliverables shall 
conform to the standards required in the Project Management Plan. 

6.5.1 Maximum Number of Submittals 
No additional requirements. 

6.5.2 Developer's Utility Tracking Report 
Section 6.5.2 of Book 3 is replaced with the following: 
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Developer shall maintain a Utility Tracking Report in tabular form, listing all Utilities located within the 
Project ROW or otherwise potentially affected by the Project. The Utility Tracking Report shall include 
the items specified in the attachments noted in Book 2.  

Developer shall submit the Utility Tracking Report to TxDOT and update it quarterly, or as requested by 
TxDOT, in accordance with the PMP.  

6.5.3 Utility Assembly Submittals 
No additional requirements. 

6.5.4 FHWA Alternate Procedure 
No additional requirements. 
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7 RIGHT OF WAY (ROW)   

7.1 General Requirements 
No additional requirements. 

7.2 Administrative Requirements 
No additional requirements. 

7.2.1 Standards 
Supplement Section 7.2.1 of Book 3 with the following: 

• TxDOT GPS Manual 

7.2.2 Software Requirements 
No additional requirements. 

7.2.3 ROW Acquisition Plan 
No additional requirements. 

7.2.4 Schedule and Review Procedures 
Supplement Section 7.2.4 of Book 3 with the following: 

In developing the Project Schedule, Developer shall incorporate adequate time periods for TxDOT review 
and approval of Acquisition Packages. TxDOT intends to review the completed Acquisition Packages as 
expeditiously as possible; however, for the purposes of the Project Schedule, Developer shall assume that 
the reviews performed by TxDOT will require 10 Business Days for Acquisition Packages that Developer 
submits as final and complete in accordance with Section 7.3.6 (Project ROW Acquisition Package 
Approval), up to a maximum of 25 Acquisition Packages. Any Submittals that would require TxDOT to 
review more than 25 Acquisition Packages within any given ten Business Day period shall be considered 
excess, and TxDOT may defer its review of any such Acquisition Packages to a subsequent ten Business 
Day period (or periods as necessary). TxDOT will notify Developer of its election to defer any excess 
Acquisition Packages within ten Business Days after receipt. The balance of Acquisition Packages in 
excess of 25 will be rolled over to the next ten Business Day period and added to the Acquisition Package 
Submittals made by Developer in that period. When Developer opts to submit more than one Acquisition 
Package at any given time, Developer shall indicate the priority of required review in order to meet the 
Project Schedule. 

7.2.5 Developer's Project ROW Scope of Services 
No additional requirements. 

7.2.6 Acquisition Process Summary 
No additional requirements. 

7.2.7 ROW Personnel Qualifications 
Supplement Section 7.2.7 of Book 3 is replaced with the following: 

Each appraiser and appraisal reviewers shall be licensed and certified in the State of Texas and shall have 
a minimum of five years experience in appraising real property for eminent domain purposes, including 
partial taking appraisal, partial taking appraisal review and expert witness testimony. He or she must also 
have been actively and continuously engaged for at least three years immediately preceding his or her 
selection for this Project in appraisal work primarily in Tarrant County, Texas, or as approved by TxDOT. 
The appraisers and the appraisal reviewers shall have separate and distinct duties, and appraisers must be 
employed by different firms from the appraisal reviewers. Each appraiser shall be required to submit three 
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samples of previous appraisal work prepared for eminent domain purposes. All appraisers preparing and 
signing appraisals must be approved by TxDOT before performing any appraisals on the Project. If 
required by TxDOT, the appraiser will be required to demonstrate his/her skills at expert witness 
testimony. 

Each land planner shall have a minimum of five years experience in land planning, including experience 
with expert witness testimony in eminent domain proceedings. He or she must also have been actively 
and continuously engaged for at least three years immediately preceding his or her selection for this 
Project in land planning work primarily in Tarrant County, Texas, or as approved by TxDOT. Developer 
shall provide a minimum of two land planners available to assist appraisers and complete land plans. 

7.2.8 Developer Conflict of Interest 
No additional requirements. 

7.2.9 Meetings 
No additional requirements. 

7.2.10 Documentation and Reporting 
No additional requirements. 

7.2.11 Responsibilities of Developer 
Supplement Section 7.2.11 of Book 3 with the following: 

Developer and TxDOT acknowledge that Developer has incorporated the value of saleable improvements 
into the Project ROW costs shown in the Financial Model, and that Developer, shall concurrently with 
conveyance of the real property interest to the State of Texas, and without the necessity of further 
documentation executed by the State, obtain the rights to said saleable improvements. Developer shall not 
be entitled to a credit for any improvements retained by a property owner. Upon conveyance of the real 
property interest to the State of Texas, Developer shall comply with all applicable Laws with respect to 
relocation assistance and demolition. 

7.2.12 Responsibilities of TxDOT 
3. Not used. 

7.2.13 TxDOT Project Monitor/Reviewer 
No additional requirements. 

7.2.14 Responsibilities of the Office of the Attorney General 
No additional requirements. 

7.3 Pre-Acquisition Activities 
No additional requirements. 

7.3.1 Project ROW Surveying and Mapping 
Section 7.3.1 of Book 3 is replaced with the following: 

Developer shall perform all Project ROW surveying and mapping and shall prepare all Project ROW 
documents in accordance with the Manual of Practice by the Texas Society of Professional Land 
Surveyors and the US National Map and Accuracy Standards. Developer shall refer to Section 9 (Land 
Surveying) for additional survey requirements. 

The Project ROW map shall be prepared by Developer and submitted to TxDOT for review and approval. 
The Project ROW map may be prepared in separate constructible segments established by the logical 
termini of the Project. TxDOT shall have 15 Business Days for review of each submitted ROW map, up 
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to a maximum of 25 parcels. Any submittals that would require TxDOT to review more than 25 parcels in 
a ROW map within any given 15 Business Day period shall be considered excess, and TxDOT may defer 
its review of any such excess parcels to a subsequent 15 Business Day period (or periods as necessary). 

Developer shall prepare all Project ROW surveying and mapping in accordance with the following 
supplemental specifications: 

1. Developer shall assemble an Acquisition Survey Document Package. The Acquisition Survey 
Document Package shall include: 

a) One full size right of way map on paper, Scale 1" = 50' (22" x 34"). 
b) Three half size right of way maps on paper, Scale 1" = 100' (11' x 17") 
c) One set of folders for each Parcel, Parts 1 & 2, etc.., would be considered one folder. 

With one (copy signed and sealed) legal, sketch, closure sheet, parent tract deed (& Bi-
Section if applicable) secured inside on the right side. Note: just pencil on tab of folder 
what Parcel no. and FTW District will make the label. 

d) Three copies (signed & sealed) of each legal and sketch loose inside of folder 
e) One separate set (copies) of legal and sketch of each parcel for TxDOT records. 
f) One separate set (copies) of legal and sketch of each parcel for Title Company. 
g) One separate set of Originals signed and sealed by R.P.L.S. legal & sketch to be kept in 

mapping files 
h) A CD with DGN Master File, Map Sheets, Excel Point List and Raw Data File and/or 

Field Notes. 
Each map sheet and document page shall have an "as of" date near the lower right hand corner. 
The parcel plat and parcel description for a given parcel should show identical “as of” dates. 

2. The Parcel, as shown on the ROW map sheet and plat, shall show all areas of denied access 
according to the current TxDOT Access Control Management Manual. 

3. The point of beginning (POB) shall be located on the proposed Project ROW line and shown in 
all documents with its centerline (Survey Baseline) station and offset. 

4. The point of commencing (POC), where applicable, shall be a well-defined monument, and shall 
be tied to the POB by measured bearing and distance. The POC shall not be located on any 
proposed Project ROW line, or existing Project ROW line within the proposed Project ROW. 

5. The centerline (survey baseline) station and offset shall be shown on the Project ROW map sheets 
for all significant points along the Project ROW line such as point of curvature (PC), point of 
tangency (PT), point of intersection (PI), point of compound curvature (PCC), and point of 
reverse curvature (PRC), and for property line intersections (PLI) with the Project ROW line, and 
for any other monumentation points on the Project ROW line. 

6. The centerline (survey baseline) station and offset shall be shown in the parcel description and 
parcel plat at the beginning and ending, being the points with the lowest station and the highest 
station, of each parcel along the proposed Project ROW line. 

7. Project ROW map sheets shall include all curve data, with the station and coordinates of the PI, 
and the stations at each end (PC, PT, PRC, PCC), for every centerline (survey baseline) curve on 
that map sheet. 

8. Any existing ROW lines being incorporated into the proposed Project ROW, including 
intersecting rights of way, shall be surveyed and monumented (if not previously monumented). 

9. All Project ROW maps (and on the title sheet) and all parcel descriptions (at the end of the 
description) shall include a notation that identifies the State Plane Coordinate System and UTM 
zones, datum (NAD83) (HARN) (2002), and the Project grid-to-surface coordinate adjustment 
factor or refer to Primary Project Controls provided by TxDOT (refer to Section 9.2.3.1 and 
9.2.3.2). 

10. A Project ROW map title sheet with signature blocks shall be produced for each portion of the 
Project. Developer shall sign the Project ROW map.  
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11. All Project ROW maps shall include a control sheet (or sheets), to show the primary survey 
control points with their location relative to the Project. 

12. The parcel description and parcel plat documents shall all be referenced as parts of the exhibit 
recorded with the deed, so the pages shall be numbered accordingly. For example, if the parcel 
description is two pages, the parcel plat is one page, then the first page of the parcel description is 
denoted “Page 1 of 3”, the parcel plat is denoted “Page 3 of 3”. 

13. Improvements within 100 feet outside of all proposed Project ROW shall be depicted on the 
Project ROW map sheets. All improvements should be current as of the date of the on-the-ground 
property survey. 

14. All visible improvements (buildings and structures) within 25 feet outside of the proposed Project 
ROW line shall be located by an “on-the-ground” survey and documented on the Project ROW 
map sheets and the parcel plats by measured offset distance from the proposed Project ROW line. 
Clearly indicate which distances are surveyed on–the-ground. 

15. Calculated points shall be shown by a symbol on the drawing, with their relationship to the found 
reference points. 

16. All property, city, county, abstract, section, and survey lines shall be indicated appropriately. A 
map legend should clearly define the line styles and symbols used. 

17. Upon final submittal of the Project ROW documents to TxDOT, Developer shall cause the 
surveyor to mark on the ground, using permanent and stable monuments as defined in Section 
663.17 of the General Rules of Procedures and Practices of the Texas Board of Professional Land 
Surveying (TBPLS), all significant points along the Project ROW line, as described above, and 
all property line intersections with the Project ROW line. TxDOT requires these monuments to be 
a ½-inch iron rod, driven just below surface level, capped by a TxDOT-labeled aluminum cap 
(rod-and-cap monument). 

18. Prior to acceptance of the ROW maps and surveys by TxDOT, Developer shall cause a TxDOT 
Type II monument to be set at all significant points on the Project ROW line and at intersections 
with existing Project ROW lines, replacing monuments as described above (construct according 
to TxDOT specifications), unless otherwise directed by TxDOT. 

19. Developer shall cause a TxDOT Type II monument to be set at all significant points on the 
Project ROW line and at intersections with existing Project ROW lines, replacing monuments as 
described above, unless directed by TxDOT. Project ROW line intersections with property lines 
shall remain monument by a ½-inch iron   rod with a TxDOT aluminum cap (rod-and –cap 
monument).To reference all significant points along the centerline (survey baseline), Developer 
shall set a rod-and-cap monument; and upon completion of the Project ROW acquisition or as 
directed by TxDOT, Developer shall replace it with a TxDOT Type II monument, on the final 
Project ROW lines, perpendicularly left and right of each significant centerline point, regardless 
of the relative orientation of the final Project ROW line. 

20. For any required revisions, Developer shall resubmit to TxDOT all documents pertaining to the 
parcel to reflect the most recent revision date, and shall add a notation on the appropriate 
documents to state briefly the reason for the revision. 

21. Documents shall contain deed references (survey name, abstract number, volume and page or 
document number, grantee, and area) for all existing public right of way encountered within the 
Project limits. If there is no recorded information found, a note shall state “Based upon our 
research, there appears to be no recorded vesting deed for the public right of way as shown 
hereon”. 

22. The documents produced by the surveyor are the property of TxDOT, and release of any 
document shall be subject to TxDOT’s prior written approval. 

23. Developer shall cause the surveyor to include the denial of access line on the Project ROW map 
sheets and on the parcel plats, as required for controlled access facilities. Developer also shall 
cause the surveyor to describe the area of denied access in the parcel description and monument 
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on the ground with a ½” iron rod with orange cap stamped “TxDOT ADL” the limits of the denial 
of access..  

24. The Project ROW map and each parcel plat shall include a parcel information table containing the 
areas, expressed in square feet, of the following: 1) the parent ownership as stated in all adjoining 
record vesting deeds or converted from the stated record acreage in those vesting deeds; 2) the 
parcel to be acquired as shown on the closure report for that parcel, and; 3) the remainder tract 
(item 1 minus item 2). If the parcel to be acquired consists of multiple parts, the Project ROW 
map shall show the net remainder. The parcel information table shall also contain the areas, 
expressed in acres, of the parent tract, the parcel to be acquired, and the remainder. This acreage 
(except stated record) shall be converted from the square footage as contained in the table. A note 
shall be included on the Project ROW map and on each parcel plat stating: “The acreage 
calculated and shown hereon is converted from the square footage shown hereon, and is for 
informational purposes only.” Parcels with area less than one acre will not require acreage units 
to also be shown. 

25. Within the proposed Project ROW, all property owned by a city, county, or other local public 
agency (LPA) in fee or easement that does not have a vesting deed shall be identified by a parcel 
number and included on the Project ROW map. Developer shall cause the surveyor to prepare a 
parcel description and parcel plat for use as an exhibit in the Project ROW acquisition (property 
transfer) documents. 

26. Developer shall cause an independent Registered Professional Land Surveyor (RPLS) to review 
the Acquisition Survey Document Package for consistency as to the information delineated 
thereon and for compliance with all applicable Technical Provisions and Survey Documents. The 
boundary location and the survey methods remain the responsibility of Developer, and are not 
part of this review process. TxDOT will have no obligation to accept the Acquisition Survey 
Document Package as complete until the reviewing RPLS has signed and sealed the compliance 
certificate (compliance certificate form to be provided by TxDOT). 

27. Parcel numbering shall follow the TxDOT ROW Manual. Parcels are to be numbered based upon 
the parent tract. Developer shall revise parcel numbering due to subsequent transactions as in the 
following example:   From a 50-acre parent tract, with a proposed Project ROW acquisition parcel 
identified as Parcel 14, a 5-acre tract is sold which will also require Project ROW acquisition. The 
result is, Parcel 14 is “Not Used”, and the two new Project ROW acquisition parcels are identified 
as Parcel 14A and 14B. If the property containing Parcel 14B sells a portion, then 14B is “Not 
Used” and the new Project ROW acquisition parcels are identified as Parcel 14C and 14D, etc. 
Developer shall not use the letter “E” to avoid confusion with easement designations. Parcel 
numbering shall be sensitive to the appraisal of the required parcels. 

28. Complicated portions of a Project ROW acquisition survey can cause the Project ROW Map to be 
very difficult to read. TxDOT’s preferred solution is to create an additional Project ROW map 
sheet or sheets for details, curve data, general notes, etc. The primary page would still retain the 
whole property inset, record ownership data, and most of the usual information. The additional 
sheet(s) should be clearly referenced and be numbered as the next sequential page(s). Pages 
numbered with a letter added (for example: 6A, 6B) are for revisions and corrections. Developer 
shall use the preferred solution unless TxDOT approves an alternate method. 

29. An ownership sheet or sheets, containing an index to the information for all the parcels, shall be 
included and located near the beginning of the Project ROW map, after the title sheet and control 
sheet. The ownership sheet index shall include the parcel numbers, the names of the property 
owners, the vesting deed recording information, the record area of the parent tract, the area of 
parcel(s) to be acquired, the area of the remainder(s) left and right, the beginning and ending 
stations of the parcel along the Project ROW line, and the sheet number in the Project ROW map 
where the parcel is located. 

30. At property corners where more than one monument is found, a detail shall be provided to show 
the measured relationship between the monuments found and the monument set or held. 
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31. Developer shall purchase all materials, supplies and all items necessary for proper survey 
monumentation. Developer may purchase Type II monuments from TxDOT. TxDOT shall make 
available for pick-up by Developer Type II monuments within 75 days after TxDOT receives 
from Developer a written order, specifying the number of monuments to be purchased. Payment 
for TxDOT-supplied monuments shall be due within 30 days after TxDOT delivers to Developer 
a written invoice. Developer may use these monuments only for this Project and shall be 
responsible for proper storage thereof.  

32. Developer at the request of the property owner or TxDOT shall re-stake the proposed ROW with 
½” iron rod and aluminum cap. 

7.3.2 Additional Reporting Requirements 
No additional requirements. 

7.3.3 Title Services 
No additional requirements. 

7.3.4 Introduction to Property Owners 
No additional requirements. 

7.3.5 Appraisals 
No additional requirements. 

7.3.5.1 Appraisal Services 

No additional requirements. 

7.3.5.2 Appraisal Review 
No additional requirements. 

7.3.6 Project ROW Acquisition Package Approval 
No additional requirements. 

7.4 Acquisition Activities 
No additional requirements. 

7.4.1 ROW Negotiations 
Subparagraph 10 of Section 7.4.1 of Book 3 is replaced with the following: 

10. Maintain a complete parcel file for each parcel. All original documentation related to the 
purchase of the real property interests will be maintained (housed separately from the relocation 
files) in conformance with TxDOT standards, manuals, and procedures, as defined in Section 7.2. 
All original ROW documents must be retained and properly secured in Developer’s Project office 
or as otherwise approved by TxDOT. Signed original documents shall be forwarded to TxDOT 
periodically or as requested by TxDOT with a transmittal form during the acquisition process; 
provided, however, that all remaining original documents shall be forwarded upon completion of 
the acquisition of Project ROW for the Project. 

7.4.2 Relocation Assistance 
No additional requirements. 

7.4.3 Closing Services 
No additional requirements. 

7.4.4 Condemnation Support 
No additional requirements. 
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7.4.5 Clearance/Demolition of Project ROW 
Subparagraph 1 of Section 7.4.5 of Book 3 is replaced with the following: 

1. Within 10 days from processing of the property and improvements, secure and protect the 
buildings, improvements and fixtures on the Project ROW until they are disposed of or 
demolished. Developer shall board-up, mow, and winterize as required by TxDOT or applicable 
Law. 

7.4.6 Property Fence 
No additional requirements. 

7.4.6.1 Property Fencing for Public Properties 

No additional requirements. 

7.4.6.2 Property Fencing for Private Properties 

No additional requirements. 

7.5 Early ROW Acquisition   
No additional requirements. 
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8 GEOTECHNICAL 

8.1 General Requirements 
No additional requirements. 

8.2 Design Requirements    
No additional requirements. 

8.2.1 Subsurface Geotechnical Investigation by Developer 
Supplement Section 8.2.1 of Book 3 with the following: 

• (First bullet) And, drainage characteristics. 
• (Second bullet) And, soil compressibility, and short-term and long-term strength tests and 

properties. 
• (Fourth bullet) Include the slope stability analyzes for embankment and excavation slopes 

including both short-term (undrained) and long-term (drained) conditions, and discussion of 
design measures undertaken to ensure stability and safety of all slopes. The design minimum 
factor of safety required for global facility of a slope will be in accordance with Good Industry 
Practice. The analysis shall consider the potential for long-term surficial slide failures common 
to high plasticity clays in Texas, and specific recommendations shall be provided to minimize 
their occurrence. 

8.2.2 Pavement Design 
Supplement Section 8.2.2 of Book 3 with the following: 

• Tabulation of the relevant subgrade design values such as the modulus of subgrade reaction (k-
value), resilient modulus, or other basis for each pavement design section 

• Site conditions including any potentially soft compressible zones requiring special design 
considerations, and the presence and location of expansive soils requiring special design 
considerations 

• Procedures undertaken to identify soluble sulfates and measures/recommendations to prevent 
potentially deleterious reactions 

• Describe recommended subgrade stabilization procedures including the type of stabilizing agents, 
the application rates, compaction criteria, strength requirements, total depth of treatment, and 
other relevant details 

Developer shall coordinate the design and construction of all cross roads with the Governmental Entity 
having jurisdiction whether a municipality, county, or TxDOT. 

8.3 Construction    
Not Used. 

8.4 Deliverables 
Deliverables shall include Geotechnical Engineering Reports as described in Section 8.2.1, and Pavement 
Design Reports as described in Section 8.2.2. All deliverables shall conform to the standards required in 
the Quality Management Plan including timely submittal of all documents. 

All deliverables shall be presented to TxDOT in both hard-copy, and electronic form compatible with 
TxDOT software. All reports shall be signed and sealed by the responsible Registered Professional 
Engineer. Each report shall be accompanied by documentation that the report has completed all aspects of 
the Quality Management Plan including all reviews and approvals. 



TEXAS TURNPIKE AUTHORITY – PROGRAMMATIC COMPREHENSIVE DEVELOPMENT AGREEMENT                                                BOOK 2 

Texas Department of Transportation - 34 - Request for Proposals, Addendum #1 
North Tarrant Express – Concession Facility   Volume II, Book 2 – CDA 
  May 5, 2008 

9 LAND SURVEYING 

9.1 General Requirements 
No additional requirements. 

9.2 Administrative Requirements 
No additional requirements. 

9.2.1 Right-of-Entry 
No additional requirements. 

9.3 Design Requirements 
No additional requirements. 

9.3.1 Units 
Supplement Section 9.3.1 of Book 3 with the following: 

Work shall conform to state plan coordinates. 

The surface adjustment factor for the Facility is provided for use as follows: 

Surface Adjustment Factors: 

• Tarrant County:  1.00012 

9.3.2 Survey Control Requirements 
Supplement Section 9.3.2 of Book 3 with the following: 

If the Developer chooses to use GPS methods, they shall utilize the primary survey control provided by 
TxDOT. 

Developer shall establish and maintain a permanent survey control network. The control network should 
consist of, at a minimum, monuments set in intervisible pairs at spacing of no greater than 3 miles. 
Monuments shall be TxDOT bronze survey markers installed in concrete and marked as directed by the 
most current edition of the TxDOT Survey Manual. Developer shall replace all existing survey 
monuments and control points disturbed or destroyed. Developer shall make all survey computations and 
observations necessary to establish the exact position of all other control points based on the primary 
control provided.   

Developer shall deliver to TxDOT, a listing of all primary and secondary control coordinate values, 
original computations, survey notes and other records including GPS observations and analysis made by 
Developer as the data is available. 

9.3.3 Conventional Method (Horizontal & Vertical) 
No additional requirements. 

9.3.3.1 Horizontal Accuracy Requirements for Conventional Surveys 
No additional requirements. 

9.3.3.2 Vertical Accuracy Requirements for Conventional Surveys 
No additional requirements. 

9.3.4 Right of Way Surveys 
No additional requirements. 
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9.3.4.1 Accuracy Standard 
No additional requirements. 

9.3.5 Survey Records and Reports 
No additional requirements. 

9.4 Construction Requirements 
No additional requirements. 

9.4.1 Units 
No additional requirements. 

9.4.2 Construction Surveys 
No additional requirements. 

9.5 Deliverables 
No additional requirements. 

9.5.1 Final ROW Surveying and Mapping 
Supplement Section 9.5.1 of Book 3 with the following: 

All topographic mapping created by the Developer shall be provided to TxDOT in digital terrain model 
format using the software and version thereof being used by TxDOT at the time. 

9.5.2 ROW Monuments 
No additional requirements. 

. 
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10 GRADING 

10.1 General 
Supplement Section 10.1 of Book 3 with the following: 

Any features that are abandoned in place shall be removed to at least two feet below the final finished 
grade or one foot below the pavement subbase, which ever is lower. 

10.2 Preparation within Project Limits   
No additional requirements. 

10.3 Slopes and Topsoil   
No additional requirements. 

10.4 Sodding 
No additional requirements. 

10.5 Deliverables 
No additional requirements. 

10.5.1 Released for Construction Documents 

No additional requirements. 
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11 ROADWAYS 

11.1 General Requirements 
Supplement Section 11.1 of Book 3 with the following: 

Whenever Developer receives a design request from an Adjacent Property owner, Developer shall, within 
30 days of the request, produce a report to TxDOT identifying the nature of the request, the financial 
consequences to TxDOT of compliance (if any), Developer’s assessment of the feasibility of compliance, 
any deviations from these Technical Requirements that would be required and any potential risks to 
TxDOT that may arise from implementation of the design request such as environmental and permitting 
risks. Where Developer determines that there are no financial consequences to TxDOT, and provided that 
TxDOT raises no objection within 30 days of Developer’s report, Developer may proceed with the 
implementation of the design request at its option and shall advise TxDOT in writing of its decision. 

11.2 Design Requirements 
No additional requirements. 

11.2.1 Control of Access 
No additional requirements. 

11.2.2 Roadway Design Requirements 
The Final Design shall be based on the Ultimate Configuration design concept included as Exhibit 2 of 
the CDA. 

Developer shall design the Elements of the Facility to meet or exceed the geometric design criteria noted 
in Table 11-2. 

Developer shall coordinate, design and construct the improvements on crossing streets in accordance with 
the Governmental Entity having jurisdiction of said roadway. The Final Design of crossing streets shall 
incorporate the design criteria noted in Table 11-3, Crossing Street Functional Classifications. 

11.2.2.1 Miscellaneous Roadway Design Requirements 
All roadside safety devices used on the Project shall meet current crash test and other safety requirements 
as determined by TxDOT. 

Driveways shall be designed in accordance with the guidelines, which will be considered requirements, 
specified in Attachment 11-1 (TxDOT’s Roadway Design Manual - Appendix C, “Driveway Design 
Guidelines”) to be functionally adequate for land use of adjoining property. 

11.3 Construction 
Not Used 

11.4 Deliverables 
Deliverables shall include: 

• Schematic Plan 

• Final Design. 
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Table 11-2:  Geometric Design Criteria 

MAINLANES FRONTAGE 
ROADS 

RAMPS/DIRECT 
CONNECTORS 

CROSSING 
STREETS1 

GENERAL 
Roadway Classification Urban Freeway or 

Tollway 
Low Speeed Urban Street Urban Freeway or 

Tollway 
Low Speed Urban Street 

Design Speed 

Stopping sight distance 

60 mph 

570’ 

40 mph 

305’ 

50 mph   

425’ 

30-40 mph 

200’ (30 mph) 
305’ (40 mph) 

HORIZONTAL ALIGNMENT 
Maximum super-elevation 
rate 

Min. Radius of Curvature 

6% 

1340’ 

N/A 

675’ 

6% 

835’ 

N/A 

675’ (40 mph) 
300’ (30 mph) 

VERTICAL ALIGNMENT 
Minimum grade 0.35 percent   0.35 percent   0.35 percent   0.35 percent   

Maximum grade 

Vertical curve length 
    Crest (Min. K-Value) 

    Sag (Min.K-Value) 

3.0 percent   

151 

136 

7.0 percent   

44 

64 

4.0 percent5    

84 

96 

7.0 percent (40 mph) 
9.0 percent (30 mph) 

44 (40 mph) 
19 (30 mph) 

64 (40 mph) 
37 (30 mph) 

CROSS-SECTION 
Lane width 12’ 12’ lanes 

24’ for U-Turns 
14’(single lane)   
12’ per lane (multi-lane)   

12’   

Shoulder Width 
   Inside Shoulder 

   Outside Shoulder 

4’ (2 or less lanes) 
10’ (3 or more lanes) 

10’ 

NA (curbed) 

NA (curbed) 

4’ 3 

8’ 3 

NA (curbed) 

NA (curbed) 

Curb offset N/A 1’ N/A refer to Table 11-3 

Cross-slope (typical) 
   Managed Lanes 
   General Purpose Ln 
   - Inside 2 lanes 
   - Outside lanes 
   - Shoulders 

2.5 percent 

2.5 percent 
2.5 percent 
2.5 percent   

2.0 percent 
2.0 percent 
2.0 percent   

2.0 percent 
2.0 percent 
2.0 percent 

2.0 percent 
2.0 percent 
2.0 percent 

CLEAR ZONE 
Distance from edge of 
travel lane unless noted 
otherwise 

Side slopes: 
   - within clear zone 
   - outside clear zone 

30’ 

6:1 
3:1 max 

3’ (measured from face of 
curb) 

6:1 
3:1 max 

16’   

6:1 
3:1 max 

refer to notes 1 and 2 

6:1 
3:1 max 

VERTICAL CLEARANCE (Minimum)4 

Over Roadway 4 

Over Streets 4 

Over Railroad 
Over electrified light Rail 
Overhead Signs 
Pedestrian Crossings 4 

16’-6” 
16’-6” 
23’-0” 
26’-6” 
21’ 0” 
17’-6” 

16’-6” 
16’-6” 
23’-0” 
26’-6” 
21’-0” 
17’-6” 

16’-6” 
16’-6” 
23’-0” 
26’-6” 
21’-0” 

16’-6” 
16’-6” 
23’-0” 
26’-6” 
21’-0” 
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MAINLANES FRONTAGE 
ROADS 

RAMPS/DIRECT 
CONNECTORS 

CROSSING 
STREETS1 

Design Vehicles WB-50   WB-50 

WB-67 for U-Turns 

WB-50 As noted in Table 11-3 

Driveway Radius N/A 30’ min commercial, 

15’ min. residential 

N/A 30’ min commercial, 

15’ min. residential 

Notes: 
1. See Table 11-3 for crossing street functional classification 
2. The face of the new bridge columns shall be located 6 feet or more from the face of curb 
3. To mitigate restrictions on the design imposed by sight distance, it is acceptable to position the 8-foot shoulder on the inside of the curve and 

the 4-foot shoulder on the outside of the curve. 
4. Vertical clearances shall be measured from the top of the 30-year pavement section including any future overlay stages of the pavement 

design. 
5. Ramps and direct connectors shall have a maximum slope of 4% with the exception of the following listed ramps and direct connectors 

for which shall have a maximum slope of 5%.   However, Developer shall prepare the design using Good Industry Practice having flatter 
slopes where possible. 

- Managed Toll Lane DC ramp connecting IH35WB-NB to IH35W-EB (RID schematic Sta. 20+50 to Sta. 30+25)   
- Managed Toll Lane ramp connecting IH820-EB to Haltom Road (RID schematic Sta. 25+00 to Sta. 38+00) 
- Managed Toll Lane ramp connecting IH820-WB to US377 (RID schematic Sta. 18+10 to Sta. 25+00) 
- Ramp connecting IH820-EB to Rufe Snow (RID schematic Sta. 18+25 to Sta. 23+50) 
- Ramp connecting SH26 to IH820-WB (RID schematic Sta. 25+50 to Sta. 32+80) 
- Ramp connecting IH820-WB to Iron Horse Drive (RID schematic Sta. 22+00 to Sta. 29+50) 
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Table 11-3:       Crossing Street Functional Classifications 

Functional 
Classification 

Roadway 
Classification 

Intersecting Street Terrain 

Collector 

urban 

Arterial 

urban 

Collector 

urban 

Arterial 

urban 

Collector 

urban 

Arterial 

urban 

Collector 

urban 

Arterial 

urban 

Collector 

urban 

Collector 

urban 

Arterial 

urban 

Arterial 

urban 

Collector 

urban 

Arterial 

urban 

Collector 

urban 

Collector 

urban 

Notes: 

N Y N 1' Y Y-6' 1' 2(12') 
2(12') with 3' 

curbed median 
3(12') West Parkway over 

SH 183 
Euless 30 WB-67 N Y-6' Y 3' 

Y N 1' Y-6' 3' N Y 3(12') 2(12') 2(12') Murphy Drive over SH 
121 

Euless 30 over WB-67 N Y-6' 

1' Y N Y 2(12') 3(12') with 3' 
curbed median 

3(12') Central Drive Bedford 40 under WB-67 Y Y-20' 

Y Y N under WB-50 Y Y-20' Y Y-6' 3' 
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12 DRAINAGE 

12.1 General Requirements 
Supplement Section 12.1 of Book 3 with the following: 

Developer to provide proper drainage of the Ultimate Configuration including all main lanes, managed 
toll lanes, frontage roads, cross-street intersections, and major interchanges. Drainage system shall be 
sized and located in such a manner as appropriate for the greater requirement of either the interim and 
Ultimate Configurations.  

At a minimum, the drainage system must meet the following requirements: 

a) The analysis, design and construction of all drainage features shall address the interim conditions 
during construction and Ultimate Configuration. 

b) The system must accommodate all storm water that reaches the Facility ROW. The system must 
provide adequate waterway openings to convey the flow of contributing storm sewers, ditches, 
and creeks crossing the Facility without adverse impact on upstream and/or downstream adjacent 
properties. Design shall incorporate latest land-use plans and/or reasonable potential land uses 
from Tarrant County and other applicable Governmental Entities within the Facility limit, 
including expected changes to the existing watercourses and drainage systems. 

12.2 Administrative Requirements   
No additional requirements. 

12.2.1 Data Collection 
No additional requirements. 

12.2.2 Coordination with Other Agencies 
No additional requirements. 

12.3 Design Requirements 
Supplement Section 12.3 of Book 3 with the following: 

Analysis of the combined drainage system ensures there are no adverse impacts on the constructed 
drainage system. 
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12.3.1 Surface Hydrology 
No additional requirements. 

12.3.1.1 Design Frequencies 

Section 12.3.1.1 of Book 3 is replaced with the following: 

Developer shall use the design frequencies listed in Table 12-1 below.  

Table 12-1: Drainage Design Frequencies 

Design   Check 
Flood   

Functional Classification and Structure Type   2   5   10 25 50 100   

Interstate, controlled access hwy, & managed toll lanes   (main lanes):       

 culverts       X X 

 bridges       X X 

Principal arterials:         

 culverts       X X 

 small bridges **       X X 

 major river crossings       X X 

Minor arterials and collectors (including frontage roads):         

 culverts      X   X 

 small bridges **      X   X 

 major river crossings       X X 

Local roads and streets (off-system projects):         

 culverts   X      X 

 small bridges   X      X 

Storm drain systems on Interstate and controlled access         

Highways and managed toll lanes (main lanes):        

 inlets and drain pipe       X X 

 inlets for depressed roadways*       X X 

Storm drain systems on other highways and frontage roads:         

 inlets and drain pipe     X    X 

 inlets and drain pipe for depressed roadways*       X X 

Notes.   

* A depressed roadway provides nowhere for water to drain even when the curb height is exceeded.   Curb height is 
defined as 5” (five inches). 

**     Small bridges are considered less than 50’ in length. 



TEXAS TURNPIKE AUTHORITY – PROGRAMMATIC COMPREHENSIVE DEVELOPMENT AGREEMENT 

Texas Department of Transportation - 43 - Request for Proposals, Addendum #1 
North Tarrant Express – Concession Facility   Volume II, Book 2 – CDA 
  May 5, 2008 

12.3.1.2 Hydrologic Analysis 
Supplement Section 12.3.1.2 of Book 3 with the following: 

Developer shall perform hydrologic analysis for the design of drainage features to accommodate both the 
ultimate development of the drainage areas and interim drainage during construction. 

Developer shall design for the future changes in land use that may affect the magnitude of runoff and 
therefore the design capacity of drainage structures. Developer shall incorporate anticipated changes in 
the basin land use, characteristics, or water operations into the hydrologic parameters. Land use shall be 
estimated based on potential uses as of the latest long-range planning horizon. 

Developer shall design drainage structure capacities for the frequencies for the maximum hydrologic 
conditions. 

12.3.2 Storm Sewer Systems 
Supplement Section 12.3.2 of Book 3 with the following: 

The hydraulic grade line for design storm shall be 1 foot below the lip of gutter, 1 foot below the top of 
grate inlet, and 1 foot below the top of a manhole cover.  

The use of slotted barriers that allow stormwater runoff to flow under them and into adjacent travel lanes 
will not be allowed. 

12.3.2.1 Pipes 

Supplement Section 12.3.2.1 of Book 3 with the following: 

All pipes shall be reinforced concrete.   

The minimum pipe size inside diameter shall be 18” for laterals, 24” for laterals placed under pavement, 
and 24” for trunk lines.  The minimum box culvert height, inside dimension, shall be 2 feet.   

The maximum spacing for clean-out points (inlets and manholes) shall be 300 feet for 24”, 375 feet for 
36”, 450 feet for 42” to 54”, and 900 feet for 60” or greater. 

12.3.2.2 Ponding 
Supplement Section 12.3.2.2 of Book 3 with the following: 

Table 12-2: Allowable Ponding Widths by Roadway Classification 

Roadway Classification Design Storm Allowable 

Ponding Width 

Check Storm Allowable 

Ponding Width 

Interstate, Controlled Access Highways Low shoulder plus one-half the width 
of the outer lane. 

One lane free of encroachment 

Barrier separated Managed Toll Lanes 

  - Single Lane 

- Multiple Lanes 

Low shoulder plus 2 ft.   

Low shoulder plus 1 lane 

Safe passage of one lane of 
traffic in each direction 

Principal Arterials/Highways* Low shoulder plus 1 lane   Safe passage of one lane of 
traffic in each direction 

Ramps, Direct Connectors   Low shoulder plus 2 ft.   Safe passage of one lane of 
traffic 

Frontage Roads   Low shoulder plus 1 lane Safe passage of one lane of 
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traffic in each direction 

Minor Cross Streets   Width and depth to allow safe 
passage** of one lane of traffic in 
each direction. 

No adverse impact to adjacent 
property 

*   Highways with two or more lanes in each direction 

** Safe passage shall mean the width of one traffic lane being clear of ponding. 

12.3.3 Stormwater Storage Facilities 
No additional requirements. 

12.3.4 Hydraulic Structures 
Supplement Section 12.3.4 of Book 3 with the following: 

Bridge class culverts shall have a minimum rise of 4’. 

12.3.4.1.1 Method Used to Estimate Flows 

No additional requirements. 

12.3.4.1.2 Design Frequency 

The third paragraph of Section 12.3.4.1.2 of Book 3 is replaced with the following: 

For interstate highways, the minimum design flood to be used in the detailed design shall be the 50-year 
frequency.  The design flood shall provide 2’ of freeboard. 

12.3.4.1.3 Hydraulic Analysis 

No additional requirements. 

12.3.4.1.4 Bridge/Culvert Waterway Design 

No additional requirements. 

12.3.4.1.5 Bridge Deck Drainage 

No additional requirements. 

12.3.4.1.6 Drainage Report for Major Stream Crossings 

Supplement Section 12.3.4.1.6 of Book 3 with the following: 

Major stream crossings are waterways either listed on FEMA Flood Insurance Study or requiring a bridge 
or Major Culvert structure.  Otherwise, the waterway is a minor stream crossing. 

12.4 Construction Requirements 
No additional requirements. 

12.5 Deliverables 
No additional requirements. 
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13 STRUCTURES 

13.1 General Requirements 
Supplement Section 13.1 of Book 3 with the following: 

Developer shall prepare a detailed plan for such Elements constructed on the Project with recommended 
design, construction and maintenance activities to achieve a service life that meets the residual life 
requirements at Handback. 

13.2 Design Requirements 
No additional requirements. 

13.2.1 Design Parameters 
Supplement Section 13.2.1 of Book 3 with the following: 

Developer shall ensure that bridges crossing over waterways withstand a 100-year frequency event with 
no loss of structural integrity.  

Unless otherwise noted, design for all roadway and pedestrian structural elements shall be based on the 
Load and Resistance Factor Design (LRFD) methodology included in TxDOT’s LRFD Bridge Design 
Manual (refer to Book 3). 

Sidewalks shall be provided on bridge structures in accordance with Table 11-3.  

13.2.2 Bridge Design Loads and Load Ratings 
Supplement Section 13.2.2 of Book 3 with the following: 

Bridges shall be designed to accommodate future utilities load of 125 pounds per linear foot per 12-foot 
lane, except for direct connection structures which shall be 125 pounds per linear foot per structure. 

Developer shall provide to TxDOT both an inventory and an operating load rating of the constructed 
structures. Load ratings shall be in accordance with TxDOT and Federal rules and regulations. 

13.2.3 Bridge Decks and Superstructures 
Supplement Section 13.2.3 of Book 3 with the following: 

Concrete segmental bridges may only be used at locations approved by TxDOT, on a case by case basis at 
locations indicated in the Developer’s Proposal. 

Fracture critical members shall not be used for bridges without written authorization from TxDOT. 
Fracture critical members shall be designed to allow full access for inspection. 

Joints for all grade separation structures shall be sealed. 

Steel and concrete box girders and caps (substructure) shall be accessible without impacting traffic below.  
Developer shall make steel and concrete box girders and caps (substructure) with a minimum inside depth 
of six (6) feet to facilitate interior inspection.  Developer shall include a minimum access opening of 3’-0” 
diameter into all cells, and between cells, of the girders to allow free flow of air during inspections. The 
outside access opening cover shall hinge to the inside of the box girder and caps (substructure).   An 
electrical system (110V and 220V) shall be incorporated inside the box girder and caps (substructure) 
with lighting and power outlets.   Developer shall install air-tight sealed and locked entryways on all 
hatches and points of access. 

13.2.4 Bridge Foundations 
No additional requirements. 
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13.2.5 Bridge Railing and Barriers 
Supplement Section 13.2.5 of Book 3 with the following: 

Table 13-1 lists approved TxDOT Bridge Railing Standards, which TxDOT will update upon request.  

Table 13-1: TxDOT Standard Bridge Railing 

TRAFFIC RAILS 
Rev Date Std Name Description 
04-05 T101 Steel Post with W-Beam (27” tall) 
04-05 T203 Concrete Parapet w/5 Ft Openings (27” tall) 
04-05 T221 Concrete Parapet (32” tall) 
04-05 T401 Concrete Parapet w/Stl Post and Rail (33” tall) 
04-05 T402 Concrete Parapet w/Stl Post and Rail (42” tall) 
04-05 T411 Concrete Traffic Rail w/windows(TX Classic)(32” tall) 
04-05 T501 Concrete Safety Shape (32” tall) 
04-05 T502 T501 w/Multiple Drain Slots (32” tall) 
04-05 T503 Pre-cast T501 w/Anchor Bolts (32” tall) 
04-05 T504 Pre-cast T501 for Box, Slab & Dbl-T Beams (32” tall) 
04-05 T77 Steel Post w/Two Elliptical Pipes (33” tall) 
04-05 HT Heavy Truck Traffic Rail (50” tall) 
04-05 SSTR Single Slope Traffic Rail (36” tall) 
COMBINATION RAILS 
Rev Date Std Name Description 
04-05 C203 T203 w/Steel Pipe Rail (42” tall) 
04-05 C221 T221 w/Steel Pipe Rail (42” tall) 
04-05 C402 T402 w/Steel Pipe Rail (42” tall) 
04-05 C411 Comb Rail w/windows (TX Classic) (42” tall) 
04-05 C501 T501 w/Steel Pipe Rail (42” tall) 
04-05 C502 C501 w/Multiple Drain Slots (42” tall) 
MISCELLANEOUS RAILS 
Rev Date Std Name Description 
02-03 T101RC Retrofit Guide for T101 on Curbs 
02-03 T1-101R Retrofit (Convert T1 to T101) 
04-05 T2/T201TR Guide for T2/T201(Retrofit Thrie-Beam Transition) 
04-05 T202TR Guide for T202 (Retrofit Thrie-Beam Transition) 
02-03 T501R T501 Retrofit Guide 
02-03 T6R T6 Retrofit Guide 
04-05 TRF Traffic Rail Foundation 
04-05 PR1 Pedestrian Rail, (42” tall) 
04-05 PR2 Pedestrian Rail, (42” tall) 
03-06 PR3 Pedestrian Rail, (43.75” tall) 
03-06 BR3 Pedestrian/Bicycle Rail, (55.75” tall) 
04-05 B221 T221 w/Chain Link Fence (Bicycle) (68” tall) 

13.2.6 Retaining Walls 
Supplement Section 13.2.6 of Book 3 with the following: 

Modular walls employing interlocking blocks shall not be used where surcharge loads from vehicular 
traffic are present. 

MSE walls shall not be used to support abutment foundations on the Project. 
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13.2.7 Noise/Sound Walls 
No additional requirements. 

13.2.8 Drainage Structures 
No additional requirements. 

13.2.9 Sign, Illumination, and Traffic Signal Supports 
No additional requirements. 

13.2.10 Widenings 
Complete a load rating and condition survey of existing bridges to be widened. Ratings shall be based on 
current TxDOT procedures. 

13.3 Construction Requirements 
No additional requirements. 

13.3.1 Concrete Finishes 
Section 13.3.1 of Book 3 is replaced with the following: 

Concrete finishes shall comply with the performance requirements as stated in Section 15. 

13.3.2 Structure Metals 
No additional requirements. 

13.4 Deliverables 
No additional requirements. 
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14 RAIL 

14.1 General Requirements 
Supplement Section 14.1 of Book 3 with the following: 

The Operating Railroads crossing the Facility at the execution of the Agreement include: 

• Union Pacific Railroad (UPRR) and 
• Dallas Area Rapid Transit (DART). 

14.2 Railroad Design Standards 
Supplement Section 14.2 of Book 3 with the following: 

Developer shall coordinate, design and construct the construction staging, including any shooflies, with 
the Operating Railroad.  

14.3 Project Work Affecting Railroad Operations 
No additional requirements. 

14.3.1 Railroad Agreement 
No additional requirements. 

14.3.2 Agreement for Construction, Maintenance and Use of Right of Way 

No additional requirements. 

14.3.3 Operation Safety 

No additional requirements. 

14.3.4 Railroad Right of Entry Agreement 
No additional requirements. 

14.3.5 Developer Right of Entry Agreement 
No additional requirements. 

14.3.6 Insurance Requirements 

No additional requirements. 

14.4 Construction Requirements 
No additional requirements. 
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15 AESTHETICS AND LANDSCAPING 

15.1 General Requirements 
Supplement Section 15.1 of Book 3 with the following: 

The intent of this Section 15 is to provide an enhancement value to both the users and the onlookers of the 
corridor and to provide a roadway corridor with continuity and attractiveness through the use of 
comprehensive aesthetic treatments. 

15.2 Administrative Requirements   
Supplement the list of bullets in Section 15.2 of Book 3 with the following: 

• Material finish and color of light poles and mast arms, ambient lighting colors, and general layout 
conditions. 

15.2.1 Aesthetics Concepts 
Supplement Section 15.2.1 of Book 3 with the following: 

The Developer shall consult with TxDOT to determine the aesthetic concept for the corridor and to 
determine previous agreements with local communities and customer groups. For consideration, 
Developer shall refer to a) the TxDOT Fort Worth District’s (preliminary) Landscaping and Aesthetics 
Master Plan and b) the City of North Richland Hill’s “Loop 820 Corridor Plan” and c) the aesthetics 
applied to the recently constructed Rufe Snow Bridge. 

The Elements shall be designed as corridor wide enhancements. To the extent practicable, the Elements 
shall remain consistent in form, materials, and design.  

15.2.2 Aesthetics and Landscaping Plan 
Supplement Section 15.2.2 of Book 3 with the following: 

TxDOT approval of the Aesthetics and Landscape Plan is required prior to construction of any Elements 
affected by the Plan. 

The Aesthetic and Landscape Plan shall address all the aesthetic Elements of the Project with the 
production of the following plans: 

A. Aesthetic Plans 

• A master plan that will convey the layout of the various roadway conditions, e.g. 
where the depressed sections, elevated sections, and at-grade roadways are located, 
where there are bridges, cantilevered structural sections, etc.; 

• Drawings showing where site specific elements are located, e.g. fences, signage, 
potential locations of community improvement opportunity areas, gate way markers, 
control buildings, bridge enhancements, landscaping, etc.; and 

• Color schemes and their locations. 

B. Landscaping Plans 

• A plan that indicates plant pallettes, locations of plants, plant types, and planting 
dates; 

• A maintenance program; and 

• Composite drawings of all utilities and easements that would interfere with 
landscaping, markers, or any other identified enhancements. 
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The Aesthetics and Landscaping Plan shall include all plans, elevations, perspectives, isometrics, etc., as 
needed to fully convey the aesthetic treatment.  

Upon completion of the Aesthetic and Landscaping Plan, Developer shall consolidate the information, 
which establishes the requirements for engineering of the highway corridor aesthetics. The guidelines 
shall serve as the primary standard guidance necessary to produce the intended aesthetic form, function 
and appearance of this and future projects. 

15.2.3 Personnel 
No additional requirements. 

15.2.4 Aesthetics Committee 
The TxDOT will establish an Aesthetics Committee that will report to TxDOT. 

The Aesthetics Committee’s role during the design and construction phases of the Development Work 
shall be advisory to TxDOT and will ensure that the overall design is consistent with the aesthetics design 
guidelines. 

In performing its role, the Aesthetics Committee shall have the authority to do the following: 

a) Review and recommend approval or disapproval of any changes in the aesthetics and 
landscape design guidelines that may be proposed during the design phase; 

b) Review design plan submittals to consider consistency with the aesthetics and landscape 
design, or approve proposed exceptions at specific locations; and 

c) Assist TxDOT by reviewing and making recommendations regarding the acceptability of any 
proposed Change Orders that affect the application of the aesthetics and landscape design. 

When the Aesthetics Committee determines that a proposed design is consistent with the guidelines, its 
approval shall be considered final.  If the Aesthetics Committee makes a determination of nonconsistency, 
Developer shall work with the Aesthetics Committee to reach a consensus on the design, scope, and 
budget. The Aesthetics Committee will work with Developer to reasonably maintain the aesthetics and 
landscaping budget.  If agreement cannot be reached, TxDOT will make the final decision. 

Meetings of the Aesthetics Committee will be conducted as-needed. These meetings will generally be 
held monthly for the duration of the design phase of the Work. TxDOT or Developer may request 
additional meetings. 

TxDOT will determine the time and location of all meetings. Developer shall provide meeting minutes 
within five (5) Business Days after the meeting to TxDOT for review and approval. TxDOT will either 
approve or “approve as noted” the minutes within five (5) Business Days. Developer shall be responsible 
for distributing meeting notes to the attendees following TxDOT’s approval of the same.  

Developer shall make design presentations, as needed, to the Aesthetics Committee and request approval 
of aesthetic and landscaping design concepts. Developer shall submit all structural design concepts and 
plans (including, but not limited to, mainline toll plazas, ramp toll plazas, toll operations buildings, 
bridges, tunnels, drainage structures, signage structures, and walls) and all landscape design concepts and 
plans (including, but not limited to, grading, irrigation, and planting) to the Aesthetics Committee for its 
review and approval.   Developer shall provide all supporting documentation reasonably requested by the 
Aesthetics Committee and TxDOT, including design drawings, graphics, artist’s renderings, and costs. 

Developer is advised that the review of concepts and plans by the Aesthetic Committee may require 
several meetings and that Developer may need to furnish several alternative proposals before the 
Aesthetics Committee issues its opinion on Developer’s proposed design. Developer is also advised that 
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the Aesthetics Committee will require a quorum of the members to be in attendance for official voting on 
items brought before it. 

Approval from the Aesthetics Committee does not relieve Developer from its obligation to obtain 
acceptance of all plans from TxDOT and applicable Governmental Entities or from its obligations to 
perform the Work in accordance with the CDA Documents, applicable Law, and the Governmental 
Approvals. 

15.3 Design Requirements 
No additional requirements. 

15.3.1 Aesthetics Principles and Strategies 
Supplement the list of bullets in Section 15.3.1 of Book 3 with the following: 

• Aesthetics shall not interfere with safety, constructability, and maintenance. 
• The Developer shall engage the local communities and customer groups in the planning of 

landscaping features and additional aesthetic treatments and provide the opportunity to participate 
in areas of concern. 

15.3.2 Walls 
Supplement Section 15.3.2 of Book 3 with the following: 

With the exception of walls associated with the Richland Tennis Center, Developer shall only provide 
enhancements to walls that can be consistently applied along the entire corridor, including walls for the 
mainlanes. Artistic enhancements, as approved by North Richland Hills, shall be applied to the walls for 
the Richland Tennis Center. 

The Developer shall not design and construct aesthetic enhancements for noise/sound walls that require 
rebuilding of any parts of the facility, but rather to add to the facility by use of attachments or color.  

15.3.3 Bridges and Other Structures 
Supplement Section 15.3.3 of Book 3 with the following: 

All bridge substructure columns shall be consistent in form and texture, with similar shapes and details 
used for all bridges, in accordance with the Project’s aesthetic concept. 

For all bridges other than direct connect structures and braided ramps, maintain a constant superstructure 
depths throughout the bridge length. For direct connect structures and braided ramps, concrete beam 
spans shall be of constant depth throughout the structure. 

15.3.4 Trees, Shrubs, and Other Plant Materials 
Supplement Section 15.3.4 of Book 3 with the following: 

Vegetation provided as a part of the Developer’s Aesthetic and Landscaping plan, other than grassing, 
and erosion control measures, shall be incorporated with the following guidelines: 

• Developer is required to place one (1) ornamental, evergreen, or flowering tree per 750 square feet of 
plantable ROW. Trees shall be placed in accordance with TxDOT’s minimum clearance zones. Tree 
quantity calculations shall be determined by plantable ROW outside of the minimum clearance zones.   
Trees shall be placed in the ROW between main lanes and frontage roads. Trees shall be a minimum 
of six (6) feet high. 

• Developer is required to place one (1) deciduous tree per 1,000 square feet of plantable ROW. Trees 
shall be placed in accordance with TxDOT’s minimum clearance zones. Tree quantity calculations 
shall be determined by plantable ROW outside of the minimum clearance zones. Trees shall be 
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placed in the ROW between mainlines and frontage roads. Trees shall have a three- (3-) inch caliper 
minimum. 

• The mature canopy shall not overhang the travel lane or shoulder of any roadway. 

Developer shall provide a landscaping design that focuses on intersections and landscapes at least 2/3 of 
all intersections shall be landscaped. Landscaping shall start at bridges and extend a minimum of 2500 
linear feet from the bridge abutments. 

15.3.5 Lighting 
The Developer shall design the aesthetic enhancement lighting with the following aesthetic criteria: 

• One pole type for the entire corridor during the DB Phase and, to the extent practicable, the Operating 
Period. Developer shall provide a lighting layout plan that addresses each light fixture (i.e. roadside 
lighting, high mast lighting, under bridge fixture, etc.) and type of light fixture (i.e. LED lighting, 
point source lighting, HID, etc.) 

15.3.6 Control Buildings 
If control buildings are built, Developer shall provide a minimum of three design concepts for review and 
approval for all building structures with the Aesthetic and Landscaping Plan.  The control facilities, vent 
stacks, power centers, or any other structure that requires the seal of a registered Architect, shall require 
the production of concepts. 

15.3.7 Intersection Hardscape 
When designing and constructing hardscape elements at intersections, at a minimum, Developer shall use 
colored textured concrete in all raised medians.  Monolithic concrete medians will not be accepted.  
Concrete pavers may only be used only where local communities agree to the maintain them. 

15.3.8 Riprap 
Concrete paving shall be used in hard to reach mowing areas or under structures (such as, but not limited 
to, areas near or next to between guard fence posts, sign posts, bent columns, next to retaining walls, 
freeway ramp gores, paved ditches, flumes, ditch inlets,  etc.) to improve roadway appearance. 

Concrete riprap may be stamped with a pattern and shall be painted and/or stained. 

15.4 Construction Requirements 
First sentence of paragraph one Section 15.4 of Book 3 is replaced with the following: 

Developer shall provide TxDOT sample panels a minimum of 60 days in advance of starting construction 
of textured concrete surfaces. 

15.5 Deliverables 
No additional requirements. 



TEXAS TURNPIKE AUTHORITY – PROGRAMMATIC COMPREHENSIVE DEVELOPMENT AGREEMENT 

Texas Department of Transportation - 53 - Request for Proposals, Addendum #1 
North Tarrant Express – Concession Facility   Volume II, Book 2 – CDA 
  May 5, 2008 

16 SIGNING, DELINEATION, PAVEMENT MARKING, 
SIGNALIZATION, AND LIGHTING 

16.1 General Requirements 
No additional requirements. 

16.2 Administrative Requirements 

16.2.1 Meetings 
No additional requirements. 

16.3 Design Requirements 
No additional requirements. 

16.3.1 Final Design 
First sentence of Section 16.3.1 of Book 3 is replaced with the following: 

Developer shall advance the Final Design of the signing, delineation, pavement marking, signalization, 
and lighting based on the preliminary operational signing schematic included in the Reference 
Information Document. 

16.3.2 Permanent Signing and Delineation 
Supplement Section 16.3.2 of Book 3 with the following: 

To the extent practicable, signs are to meet the requirements of the TxDOT’s Standard Highway Sign 
Design for Texas provided in the Reference Information Documents. 

16.3.3 Project Signs – Outside the Project ROW 
No additional requirements. 

16.3.4 Advance Toll Information Signs 
No additional requirements. 

16.3.5 Third-Party Signs 
No additional requirements. 

16.3.6 Sign Support Structures 
No additional requirements. 

16.3.7 Permanent Pavement Marking 
Supplement Section 16.3.7 of Book 3 with the following: 

Developer shall provide shoulder texturing in accordance with appropriate standards. Shoulder texturing 
shall not be used on direct connectors, on bridges or across ramp pavement. 

16.3.8 Permanent Signalization 
No additional requirements. 

16.3.8.1 Traffic Signal Requirements 

Supplement Section 16.3.8.1 of Book 3 with the following: 

Developer, as required, shall design and implement modifications to existing traffic signals as a result of 
the Final Design.  Developer shall coordinate with TxDOT and the Governmental Entities listed in Table 
16-1 to define appropriate traffic signal design requirements, local agency oversight of Developer’s work, 
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final acceptance and synchronization of traffic signals. 

The traffic signal designs and modifications shall be completed in accordance with the current TxDOT 
standards and specifications, the TMUTCD and the requirements of the applicable Governmental Entity.  
Developer shall coordinate the review, approval, inspection, and acceptance of the traffic signals with the 
Governmental Entity responsible for maintenance. 

Developer is responsible for preparing traffic signal agreements (or supplements thereto) for execution by 
TxDOT and the Governmental Entity having operation and/or maintenance responsibilities. Except for 
traffic signal systems excluded by agreement, Developer will be responsible for the operations and 
maintenance of all traffic signal systems for the term of the Agreement. 

Table 16-1 Traffic Signals 

Cross Street 
Existing or Under 

Construction Within the City of Maintained by City of 

IH820 @ N Riverside Existing Fort Worth Fort Worth 

IH820 @ N Beach Existing Fort Worth Fort Worth 

IH820 @ US 377 Existing Haltom City TxDOT 

IH820 @ Rufe Snow Existing North Richland Hills TxDOT 

IH820 @ Holiday Lane Existing North Richland Hills TxDOT 

IH820 @ SH 26 Existing North Richland Hills TxDOT 

IH35W @ Fossil Creek Existing Fort Worth Fort Worth 

SH183 @ Precinct Line Rd. Existing Hurst TxDOT 

SH183 @ Hurstview Existing Hurst TxDOT 

SH183 @ Norwood Existing Hurst TxDOT 

SH183 @ Brown Trail Existing Bedford TxDOT 

SH183 @ Bedford Existing Bedford TxDOT 

SH183 @ Forrest Ridge Existing Bedford TxDOT 

SH183 @ Central Existing Bedford TxDOT 

SH183 @ Westpark Existing Euless TxDOT 

SH121 @ Murphy Drive Existing Bedford TxDOT 

16.3.8.2 Traffic Signal Timing Plans 
No additional requirements. 

16.3.8.3 Traffic Signal Warrants 

Second sentence of paragraph two of Section 16.3.8.3 of Book 3 is replaced with the following: 

If actual traffic volumes are not available, but opening year traffic is available, use the procedure in 
Section 3.5 of TxDOT Traffic Signals Manual to determine the volumes to be analyzed. 
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16.3.8.4 Traffic Signal Support Structures 
No additional requirements. 

16.3.9 Permanent Lighting 
Supplement Section 16.3.9 of Book 3 with the following: 

Developer shall provide continuous lighting along frontage roads in locations where the lighting systems 
are currently provided along the frontage roads. Developer shall be responsible for all costs of designing, 
installing, operating and maintaining the lighting systems. Developer may request reimbursement for the 
operations and maintenance of such lighting systems from the governmental entity to the extent an 
existing agreement between TxDOT and the Governmental Entity allows such request. 

As necessary, Developer to comply with all Federal Aviation Administration (FAA) requirements, submit 
appropriate FAA paperwork, make necessary changes when applicable and keep TxDOT informed of 
FAA involvement. 

Developer shall design continuous and safety lighting systems in accordance with Chapters 5, 6, 7, and 9 
of the TxDOT Highway Illumination Manual. The lighting design for cross streets and frontage roads are 
to be considered as “Major-Commercial”. 

TxDOT does not require continuous lighting along frontage roads not currently illuminated. However, 
third party requests for lighting within the Facility shall be subject to TxDOT approval. For the purpose 
of this project, lighting along the frontage roads for a distance of 600’ from the nose of the ramps will be 
considered safety lighting and is the responsibility of the Developer.   

Developer shall provide an average to minimum uniformity ratio of 3.1, with a minimum lux of 1.85 and 
an average lux of 6.5 to 8.6 on all traveled roadways to be illuminated. Traveled roadways include:  tolled 
lanes, general use lanes, managed toll lanes, auxiliary lanes, ramps, frontage roads, and ramp terminal 
intersections with cross streets. 

Additional guidance for illumination is provided in the Reference Information Documents (RIDs). 

16.3.10 Visual Quality 
Supplement Section 16.3.10 of Book 3 with the following: 

Developer shall not use timber poles for permanent installation. 

The Developer shall re-sod or re-seed areas of construction disturbed by the installation of signs, traffic 
signal systems, or lighting systems after final installation. 

16.4 Construction Requirements 
No additional requirements. 

16.4.1 Permanent Signing and Delineation 
Supplement Section 16.3.9 of Book 3 with the following: 

Guidance for signing retroreflectivity is provided in the Reference Information Documents (RIDs). 

16.4.2 Permanent Pavement marking 
Supplement Section 16.4.2 of Book 3 with the following: 

Guidance for pavement marking retroreflectivity is provided in the Reference Information Documents 
(RIDs). 

16.4.3 Permanent Signalization 
No additional requirements. 
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16.4.4 Permanent Lighting 
Supplement Section 16.4.4 of Book 3 with the following: 

The Developer shall remove all old illumination-related cable that does not have existing pavement or 
riprap above it; any existing illumination-related cable that is under the existing pavement or riprap may 
be abandoned. 

16.5 Deliverables 
No additional requirements. 

16.5.1 Permanent Signing and Delineation 
No additional requirements. 

16.5.2 Permanent Pavement Marking 
No additional requirements. 

16.5.3 Permanent Signalization 
Supplement Section 16.5.3 of Book 3 with the following: 

Developer shall also provide copies of all final signal timing. 

16.5.4 Permanent Lighting 
Supplement Section 16.5.4 of Book 3 with the following: 

Developer shall provide TxDOT the photometric data results for all lighted areas within the Project limits. 
Developer shall provide a long continuous layout roll of the plan view. 
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17 INTELLIGENT TRANSPORTATION SYSTEMS 

17.1 General Requirements 
Supplement Section 17.2.2 of Book 3 with the following: 

The Facility ITS shall conform to the Regional Data and Video Communications System (RDVCS) of the 
North Texas Regional Comprehensive ITS Architecture. 

Developer shall maintain and protect the use of the existing ITS within the Facility at all times with the 
exception of system crossovers approved by TxDOT. 

17.2 Design Requirements 
Supplement Section 17.2 of Book 3 with the following: 

Developer shall prepare a Preliminary ITS layout for review and concurrence by TxDOT to ensure 
adequate planning of the ITS implementation. 

17.2.1 ITS Communications Requirements 
No additional requirements. 

17.2.2 Conduit 
Supplement Section 17.2.2 of Book 3 with the following: 

At a minimum, Developer shall install a conduit system that is consistent with the number of conduits 
within the existing conduit network. 

17.2.3 CCTV Cameras 
No additional requirements. 

17.2.3.1 Equipment 
Supplement Section 17.2.2 of Book 3 with the following: 

Initial installation shall conform to the requirements of TxDOT’s Statewide Special Specification 6025 
CCTV Field Equipment (04) except for Training, Warranty, Measurement and Payment. Any subsequent 
updates or replacements shall be compatible with the RDVCS requirements. 

17.2.3.2 Placement 
No additional requirements. 

17.2.3.3 Video Requirements 
No additional requirements. 

17.2.3.4 Operating Requirements 
No additional requirements. 

17.2.3.5 Control Requirements 

No additional requirements. 

17.2.4 Vehicle Detection 
No additional requirements. 

17.2.5 Dynamic Message Signs (DMS) 
Supplement Section 17.2.5 of Book 3 with the following: 
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DMS shall be uniform and consistent and good or better than the Ft. Worth District guidelines and in 
accordance with DMS implementation plan with guidelines provided in the Reference Information 
Documents (RIDs). 

17.2.6 Lane Control Signals (LCS) 
No additional requirements. 

17.2.7 Satellite Buildings 
Developer shall coordinate with TxDOT the connection of all new ITS components to the existing ITS 
satellite buildings covering the Facility and connections to the Fort Worth Traffic Management Center 
(Transvision Building). 

Developer shall maintain and protect the exiting Satellite Buildings within the Facility limits. As 
necessary, Developer may relocate or reconstruct the Satellite Buildings. 

17.2.8 Center-to-Center Interface 
Developer shall provide the Center-to-Center interface necessary to tie-in to the North Texas Regional 
Comprehensive ITS Architecture. 

17.3 Construction Requirements 
No additional requirements. 

17.3.1 General 
Supplement Section 17.3.1 of Book 3 with the following: 

Developer shall coordinate with the Utility Owner(s) to provide power service for permanent ITS 
components. 

17.3.2 Salvaging Existing Items 
No additional requirements. 

17.3.3 Existing ITS Relocation 
No additional requirements. 
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18 TRAFFIC CONTROL 

18.1 General Requirements 
No additional requirements. 

18.2 Administrative Requirements 
No additional requirements. 

18.2.1 Traffic Management Plan 
Supplement Section 18.2.1 of Book 3 with the following: 

If at any time construction-related back-ups become unreasonable, modifications to alleviate the 
congestion shall be taken immediately. Contingency plans of how this will occur shall be in place. 

18.3 Design Requirements 

18.3.1 Traffic Control Plans 
The third paragraph of Section 18.3.1 of Book 3 is replaced with the following: 

Opposing traffic on a normally divided roadway shall be separated with appropriate traffic control devices 
in accordance with Good Industry Practice and TMUTCD based on the roadway design speed. 

18.3.1.1 Roadway Guidelines 
Developer shall produce traffic control plans for periods of construction based on Good Industry Practice 
and shall meet or exceed the project specific criteria noted in Section 18.3.1. 

18.3.1.1.1 Design Parameters for Traffic Control 
Design Vehicle:   Turning movements at the roadways identified in Table 11-3 shall accommodate a WB-
50 design vehicle. Turning movements on all other local streets and driveways shall, at a minimum, 
provide similar characteristics as existing. 

Design Speed:   The design speed on Interstate and State Highways must be 55 miles per hour (mph) or 
greater, except for major alignment transitions where the design speed may be reduced to 45 mph if 
approved by TxDOT. 

Number of Lanes:   Except as allowed by Section 18.3.1.1.2, the minimum number of lanes to be 
maintained shall be the number of lanes currently available on each controlled access facility, Lane 
closures on other roadways may be considered, within reason, so long as all traffic patterns and accesses 
are maintained. 

Lane Widths:   During construction, the minimum lane width for mainlanes, frontage roads and major 
crossing streets is 11 feet. For minor crossing streets, TxDOT may, in its sole discretion, allow 10’ lanes 
in limited circumstances during construction for short distances after reviewing the Developer’s traffic 
control plan. 

Shoulders:   A minimum one foot offset from the edge of travel way to the edge of pavement or traffic 
barrier is required. 

18.3.1.1.2 Allowable Lane/Roadway Closures 

When lane closures are necessary, Developer shall use the public information and communication 
methods available to inform the appropriate Customer Groups (refer to Section 3).  

Closures must be coordinated with adjacent projects.  
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A. Lane Closure During DB Phase 

Except for Incidents or Emergencies, Developer may reduce the number of main lanes in accordance with 
Table 18-1a (Permitted Lane Closures) during non-restricted hours.  Lane closures other than those 
permitted in Table 18-1a will cause Liquidated Damages to be levied against Developer. 

Table 18-1a:   Permitted Lane Closures During the DB Phase 

Description of Operations Permitted Lane Closures1 

(For all facilities other than the Managed Toll Lanes) 

Category of Work 
Roadway Lanes 
(One Direction) Peak Hours2 Night Time / Off Peak 

Hours3 

5 None 3 

4 None 2 

3 None 1 

Placement of CTB, Placement of 
Pavement Markings, Full Depth 
Roadway Repair, Placement of 
Bridge Beams, Bridge Demolition or 
Similar Operations 4 

2 None None 

5 None 2 

4 None 2 

3 None 1 

Adjacent Construction, Lanes for 
Construction Traffic or Similar 
Operations 

2 None None 

Notes: 
1. A minimum of 2 lanes in each direction will be required on IH820, IH35W, SH121 and SH183 at all times 

except as specifically approved by TxDOT. 
2. Peak Hours means period of time between 6:00 am to 8:00 pm weekdays and 10:00 am to 8 pm weekends.    
3. Night Time / Off Peak Hours:   Period of time between 8:00 pm to 6:00 am. weekdays and 8:00 pm to 10 am 

weekends. 
4. If bridge demolition or bridge beam placement can not be achieved safely within these requirements, roads 

may need to be closed and traffic detoured during lowest volume times. 

* Times will be established utilizing 7 day-24 hour traffic counts to be performed by the Developer, results of 
which shall be provided to TxDOT for evaluation. Peak Hours shall be evaluated on an annual basis and the 
Peak Hours will be adjusted as necessary. 

If reasonable mobility can be maintained, or exceptional circumstances exist, additional lanes may be 
closed during off peak or night time hours with the written permission of TxDOT. Off Peak Hours may be 
started earlier or extended later with TxDOT approval if reasonable mobility can be maintained. 

B. Lane Closure after Substantial Completion 

Except for Incidents or Emergencies, Developer may reduce the number of main lanes for work activities 
occurring after substantial completion in accordance with Table 18-1b (Permitted Lane Closures after 
Substatial Completion) during non-restricted hours.  Lane closures other than those permitted in Table 18-
1b will cause Liquidated Damages to be levied against Developer. 
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Table 18-1b: Permitted Lane Closures after Substantial Completion 

Description of Operations Permitted Lane Closures1 

(For all facilities other than the Managed Toll Lanes) 

Category of Work 
Roadway Lanes 
(One Direction) 

Peak 
Hours2 

Off Peak 
Hours3 

Night Time 
Hours4 

5 None 1 2 

4 None 1 2 

3 None None 1 

Placement of CTB, Placement of 
Pavement Markings, Full Depth 
Roadway Repair, Placement of 
Bridge Beams, Bridge Demolition 
or Similar Operations 5 

2 None None 1 

5 None 1 2 

4 None 1 2 

3 None 1 1 

Adjacent Construction, Lanes for 
Construction Traffic or Similar 
Operations 

2 None None 1 

Notes: 
1. A minimum of 2 lanes in each direction will be required on IH820 and IH35W and a minimum of 3 lanes in 

each direction will be required for SH121 and SH183 at all times except as noted above and as specifically 
approved by TxDOT. 

2. Peak Hours means the two sets of consecutive hours, one of which shall be at least two consecutive hours, 
that have the six highest average hourly volume per day.   Peak Hours for weekdays and weekends shall be 
identified separately. 

3. Off-Peak Hours:   Mid-day period between the AM peak hours and the PM peak hours. 
4. Night Time Hours:   Period of time between 9:00 pm to 5:00 am. 
5. If bridge demolition or bridge beam placement can not be achieved safely within these requirements, roads 

may need to be closed and traffic detoured during lowest volume times. 

* Times will be established utilizing 7 day-24 hour traffic counts to be performed by the Developer, results of 
which shall be provided to TxDOT for evaluation. Peak Hours shall be evaluated on an annual basis and the 
Peak Hours will be adjusted as necessary. 

If reasonable mobility can be maintained, or exceptional circumstances exist, additional lanes may be 
closed during off peak or night time hours with the written permission of TxDOT. Off Peak Hours may be 
started earlier or extended later with TxDOT approval if reasonable mobility can be maintained. 

C. Full Roadway Closure 

Developer may close mainlines for short-term durations only upon written approval by TxDOT and the 
traffic control plans and details have been reviewed and approved. TxDOT will have the right to 
lengthen, shorten, or otherwise modify the foregoing restrictions as actual traffic conditions may warrant. 
The detour route for these full roadway closures shall be limited to usage of the on and off ramps at the 
mainline interchange locations. 

Major crossing streets, as listed in Table 18-2, must remain open to traffic during the design/build period. 
When minor crossing streets are closed, the major crossing streets must have a minimum of two lanes in 
each direction. 

Minor crossing streets, as listed in Table 18-2, may be closed for bridge construction during the design-
build period if adjacent cross streets are open to traffic and continuous frontage roads are open with the 
exception of Iron Horse Boulevard, which may be closed without continuous frontage roads. 
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Table 18-2 List of Major and Minor Crossing Streets 

CROSSING STREET 
MAJOR or MINOR 
CLASSIFICATION 

Mark IV Parkway Minor 

IH35W Major 

Beach Street Major 

Haltom Road Minor 

US 377 (Denton Highway) Major 

Meadow Lakes/Iron Horse Blvd. Minor 

Rufe Snow Major 

Holiday Lane Minor 

SH26 (Grapevine Highway) Major 

Precinct Line Road Major 

Hurstview Drive Minor 

Norwood Drive Minor 

Brown Trail Major 

Bedford Road Major 

Forest Ridge Drive Minor 

Central Drive Major 

Murphy Drive Major 

West Parkway Major 

Any complete roadway closure will require a Traffic Control Plan to be submitted and approved by 
TxDOT and Governmental Entities having jurisdiction of roadways affected by the closure. Availability 
of frontage roads, ramp locations and detour distances shall be considered in the design. Complete 
mainlane closure may only be allowed during night times. 

18.3.1.2 Holiday Requirements 

No work that restricts or interferes with traffic shall be allowed from 12:00 noon on the day preceding and 
10:00 pm on the day after the following holiday schedule. After providing ___ notice, TxDOT has the 
right to lengthen, shorten, or otherwise modify these restrictions as actual traffic conditions may warrant. 

• New Year’s Eve and New Year’s Day (December 31 through January 1) 
• Easter Holiday Weekend (Friday through Sunday) 
• Memorial Day Weekend (Friday through Monday) 
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• Independence Day (July 3 through noon on July 5th) 
• Labor Day Weekend (Friday through Monday) 
• Thanksgiving Holiday (Wednesday through Sunday) 
• Christmas Holiday (December 23 through 26) 

18.3.1.3 Other TMP Requirements 
Additional Traffic Management Plan requirements are as follows: 

1) Developer shall notify the traveling public by placing changeable message signs a minimum of 
seven (7) calendar days in advance of actual roadway closure or major traffic modifications. 
Where available and when possible, the Developer shall coordinate and utilize Dynamic Message 
Signs on the regional ITS system. 

2) Developer shall utilize off-duty uniformed police officers for mainlane closures. 

18.4 Construction Requirements 
No additional requirements. 

18.4.1 Developer Responsibility 
No additional requirements. 

18.4.2 Access 
No additional requirements. 

18.4.3 Detours 
Supplement Section 18.2.1 of Book 3 with the following: 

Developer shall use State routes for detour routes, wherever applicable. If State routes are unavailable, 
Developer shall use local arterials, provided that Developer has obtained the necessary permits from the 
Governmental Entity having jurisdiction. 

Developer shall provide motorists with guidance on diverting around the construction, detouring around 
specific construction sites, and traveling through the construction areas.  This shall include the installation 
and maintenance of temporary regional signs to divert traffic around the Project. Motorist guidance to 
and along detour routes shall be provided, together with regional guidance. 

18.4.3.1 Local Approvals 

Developer shall communicate any ramp closure and staging analysis with the Governmental Entity 
having jurisdiction within the Project. When ramp movements are diverted or detoured along existing 
roads, Developer shall be responsible for any and all user costs that may be assessed for the use of these 
existing roads. This may include traffic operation analysis, temporary traffic control devices, and road 
user costs, all payable to the local road authority. Developer shall be responsible for obtaining the 
necessary approvals from agencies having jurisdiction over the routes used.  
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19 MAINTENANCE 

19.1 General Requirements 
Supplement Section 19.1 of Book 3 with the following: 

The Maintenance Services shall include all activities to be performed by Developer to satisfy the 
Performance Requirements and the Handback Requirements with respect to the Maintained Elements, 
together with other duties described in this Section 19. 

19.1.1 General Maintenance Obligations 
No additional requirements. 

Incorporate Section 19.1.2 and Section 19.1.3 as follows: 

19.1.2 Developer’s Obligation to Remedy and Repair 
In meeting the requirements of Section 19, where a hazardous Defect (Category 1 Defect) is revealed by 
any inspection or is otherwise brought to the attention of Developer, Developer shall take immediate steps 
to alert Users to the hazard and shall categorize, correct, make safe and repair the Defect in accordance 
with Table 19-2, Performance and Measurement Table Baseline. 

For Category 1 Defects, Developer shall: 

• Take necessary action such that the hazard to Users is mitigated within the period given in the 
column entitled “Cat 1 Hazard Mitigation” in the Table 19-2. 

• Permanently remedy the Defect within the period given in the column entitled “Cat 1 Permanent 
Remedy” in Table 19-2. 

For all other Defects (Category 2 Defects), Developer shall undertake the permanent repair within the 
period specified in the column entitled “Cat 2 Permanent Repair” in Table 19-2. 

The CDA Agreement sets forth Developer’s obligation to remedy and repair the Project as a preventative 
measure, including Renewal Work not scheduled in Developer’s annually recurring highway maintenance 
and repair program. Developer shall use the results of the inspections described in his Maintenance 
Management Plan and other relevant information to determine, on an annual basis, the Residual Life of 
each Element of the Project. From this, Developer shall determine the scope of the Renewal Work 
Schedule. Renewal Work shall be performed at the point in time necessary to establish a Useful Life for 
each Element that will avoid deterioration of any Element to the extent that such deterioration would 
cause noncompliance with a Performance Requirement. 

19.1.3 TxDOT Obligation to Remedy and Repair 
In the period between the Proposal due Date and NTP2, TxDOT will reasonably perform the type of 
routine maintenance of each Element Category which is normally included as an annually recurring cost 
in the TxDOT highway maintenance and repair budgets including repairs required to restore asset 
condition following accidents and Incidents. TxDOT is not obligated to extend the Residual Life of any 
Element through reconstruction, rehabilitation, restoration, renewal, or replacement. 

19.2 Maintenance Management Plan (MMP) 
No additional requirements. 

19.3 Handback Requirements   
Section 19.3 of Book 3 is replaced as follows: 

Developer shall prepare a Handback Plan that contains the methodologies and activities to be undertaken 
or employed to ensure that the Handback Requirements in the Agreement are achieved at the end of the 
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Term of the Agreement. Developer shall submit the Handback Plan, including a Residual Life 
Methodology plan, to TxDOT for and review and approval at least 60 months before the anticipated 
expiration of the Term or earlier termination of the Agreement.  

Developer shall perform all work necessary to meet or exceed the Residual Life requirements contained 
in Table 19-1 by the time of Handback of the Project to TxDOT. 

TxDOT shall perform an initial, an intermediate, and a final Residual Life Inspections that covers all 
physical Elements within the Project as noted below. Within 30 days following performance of the 
Residual Life Inspections, TxDOT shall submit to Developer, for review and approval, the findings of the 
inspection, Residual Life test results and Residual Life calculations. 

At the point of Handback, Developer shall certify that all physical Elements of the Project comply with 
the Residual Life requirements defined in the Agreement.  

For any Element of the Project for which a required final Residual Life is not specified in Table 19-1, the 
Element shall have a required final Residual Life equal to the documented serviceable life of the Element 
or five years, whichever is less. 

Incorporate Section 19.3.1, Section 19.3.1.1, Section 19.3.1.2, Section 19.3.1.3, and Section 19.3.2 as 
follows: 

19.3.1 Residual Life Inspections 
TxDOT shall perform residual life inspections and testing with appropriate coverage such that the results 
are representative of the whole Project as described in the Table 19-1, Residual Life Table. Developer 
shall be given the opportunity to witness any of the inspections and/or tests.   

TxDOT shall deliver to Developer, within 10 Days after it is created, the output data arising from any 
testing and any interpretation thereof made by the testers. 

19.3.1.1 Initial Residual Life Inspection 
Not later than 60 months prior to the end of the Term, TxDOt shall perform an initial Residual Life 
Inspection (the Initial Inspection), including all Elements set forth in the Residual Life Table. Within 30 
Days following performance of the Initial Inspection, TxDOT shall submit to Developer the findings of 
the inspection, including Residual Life test results, the report of the independent testing organization(s), 
and TxDOT’s calculation of Residual Life at Handback for each inspected Auditable Section. 

19.3.1.2 Intermediate Inspection 
Not later than 18 months before the end of the Term, TxDOT shall perform an intermediate Residual Life 
Inspection (the ‘Intermediate Inspection’) including all Elements within the Project, whether or not 
Developer has undertaken Renewal Work for a particular Element in the period since the Initial 
Inspections. 

19.3.1.3 Final Inspection 
Not later than 30 Days before the end of the Term, TxDOT shall perform a final Residual Life Inspection 
(the ‘Final Inspection’) including all Elements within the Project, whether or not Developer has 
undertaken Renewal Work for a particular Element in the period since the Initial Inspections. 

19.3.2 Renewal Work Schedule at Handback 
The Renewal Work Schedule for each of the five years before Handback shall include, in addition to any 
other requirements specified in the CDA Documents: 

• Developer’s calculation of Residual Life for each Element calculated in accordance with the 
Residual Life Methodology and taking into account the results of the inspections set forth above. 

• The estimated cost of the Renewal Work for each Element at the end of its Residual Life. 
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20 BICYCLE AND PEDESTRIAN FACILITIES 

20.1 General Requirements 
No additional requirements. 

20.2 Design Requirements 

20.2.1 Bicycle Facilities 
Supplement Section 20.2.1 of Book 3 with the following: 

Developer shall accommodate existing on-street bicycle facilities and proposed bicycle routes identified 
in the NCTCOG Metropolitan Transportation Plan regional Veloweb trail system. 

Developer shall provide bicycle facilities across IH820 at the two (2) locations noted below that do not 
currently have bike trials but future facilities will be able to use these crossings. 

• Provide a “shared use path” on the west side of the Iron Horse Blvd./Meadow Lakes Drive 
Bridge, separated from the roadway by a traffic rail. At a minimum, the shared use path will be 
10’ wide. 

• Provide a “shared use path” on the west side of Holiday Lane. At a minimum, the shared use 
path will be 10’ wide. 

20.2.2 Pedestrian Facilities 
Supplement Section 20.2.2 of Book 3 with the following: 

Developer shall design all Elements of the Ultimate Configuration to provide pedestrian facilities at all 
crossing streets. In the initial construction, Developer shall provide pedestrian facilities that meet of 
exceed the requirements identified in Table 11-3 to accommodate the existing and proposed pedestrian 
facilities. Developer shall accommodate existing pedestrian facilities and proposed pedestrian facilities 
identified in the NCTCOG Metropolitan Transportation Plan regional Veloweb trail system. 

Additional requirements are as follows: 

• Developer shall provide a pedestrian/golf cart path crossing at the Iron Horse Golf Course. One 
barrel of the Singing Hills Creek Culvert serves as a cart path connecting the two (2) sides of the 
golf course.  The cart path will remain open at all times during construction. 

• Developer shall provide a pedestrian bridge crossing the Facility at a location in the vicinity of 
Sta. 2103+90. 

• The existing pedestrian bridge crossing at approximate Sta. 2367+00 may be eliminated in the 
Ultimate Configuration. 

20.2.3 Final Design 
No additional requirements. 
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21 TOLLING 

21.1 General Requirements   
Section 21.1 of Book 3 is replaced with the following: 

In the PMP, Developer shall set forth an approach, procedures, and methods for an Open Road Toll 
(ORT) Electronic Toll Collection System (ETCS).  

Developer shall include the ETCS design in the Final Design Documents and shall submit it in 
accordance with the PMP and CDA Documents. Developer shall demonstrate that its ETCS design is 
capable of serving the Ultimate Configuration.  

Developer shall design, develop, test, integrate, deploy, operate, and maintain the ETCS to properly 
transmit to NTTA a record of the tolls due from all Users in accordance with the toll rate policy and 
methodology set forth in the Agreement and all records are subject to an audit. Developer shall provide 
data to, and receive data from, NTTA by means of the ETCS so as to enable Developer to maximize 
collection of all toll payments from Users in a timely, accurate, and efficient manner. 

Developer is required to use NTTA for toll services as defined in the NTTA Toll Service Agreement 
(NTTA TSA). 

21.2 Design Requirements 
Developer shall prepare the ETCS design in accordance with the requirements of this Section 21 and all 
applicable TxDOT Standards. Developer shall specially identify, within the PMP, proposed Deviations 
from the requirements of this Section 21 and TxDOT Standards. 

21.3 ETCS Design and Operational Criteria 

21.3.1 ETCS Infrastructure Requirements 

21.3.1.1 Mainline Tolling 

Section 21.3.1.1 of Book 3 is replaced with the following: 

Mainlane tolling (MT) shall be located such that all User vehicles using the managed toll lanes are 
assessed a toll. Pending Developer’s design, MT and RT shall incorporate declaration zones to determine 
whether vehicles are classified as high occupancy meeting the requirements of Exhibit 4. 

21.3.1.2 Ramp Tolling 

Not applicable. 

Incorporate Section 21.3.1.3 as follows: 

21.3.1.3 Declaration of High Occupancy Vehicles 
Developer shall implement a system that identifies vehicles using the managed toll lanes as high occupant 
vehicles for applicable toll discounts as specified by the terms of the Agreement.  Until technological 
advances provide sufficient accuracy and reliability, consideration for declaration area locations, 
declaration methods, and enforcement area locations are to be considered, including locations that may be 
within the Facility limits as well as the possibility of areas that are off-site. 

21.3.2 ETCS Functional Requirements 
No additional requirements. 

21.3.2.1 General 
Book 3 is replaced with the fifth paragraph of the ICD of the TSA: 
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The ETCS shall be interoperable with all transponders issued by tolling authorities sanctioned by the 
Texas Department of Transportation. The different types of transponders currently in use in Texas are 
shown in Table 21-3. The Developer shall provide and integrate the transponder readers and antennas 
that are compatible with the ATA protocol compatible transponders. 

Table 21-3:  Transponder Models 

TransCore 

Model Number Power Internal/External Mounting Surface Agency 

AT5544 Battery Either (sealed case) Non-metallic HCTRA/TxDOT 

AT5545 Battery Either (sealed case) Metallic HCTRA 

AT5547 Battery Internal Non-metallic HCTRA 

AT5140 Battery External (bumper) Metallic or non-metallic HCTRA 

13-0700-900 Beam External (bumper) Metallic or non-metallic HCTRA 

AT5100 Beam Internal Non-metallic NTTA 

AT5145 Beam External (bumper) Metallic or non-metallic NTTA/TxDOT 

13-07xx-xxx Beam Internal Non-metallic HCTRA/NTTA/TxDOT 

21.3.2.2 User Classification Sub-system (UCS) 
No additional requirements. 

21.3.2.3 Video Exception Sub-system (VES) 
No additional requirements. 

Incorporate Section 21.3.3 as follows 

21.3.3 Supplemental Lighting 
Any supplemental lighting that the Developer chooses to install shall be deployed within the Facility 
ROW and shall not cause light pollution at Tolling Zones that are in close proximity to neighborhoods.  

Image capture system lighting design shall avoid blinding or otherwise impairing the vision of motorists. 
The image capture system lighting design shall consider traffic in adjacent lanes and roads as well as 
traffic traveling in the opposite direction, where applicable. 

21.4 Advance Toll Information Signs 
Section 21.4 of Book 3 is replaced with the following: 

Developer shall design, install, operate, and maintain advance toll information signs in accordance with 
TxDOT standards.  

Developer shall submit to TxDOT for review, no later than 90 days before start of construction, a layout 
of the Project identifying the proposed locations and details (including proposed wording) of all advance 
toll information signs. The advance toll information signs shall be coordinated with other Facility signs 
and Signs shall be located to provide maximum visibility to Users and situated: 

• At all RTF locations providing User access to the Project managed toll lanes 
• Prior to all entrance ramps to the Project managed toll lanes 

Developer shall consult with TxDOT and shall obtain graphic design of the current TxDOT logo or logos 
that Developer shall integrate into the design and fabrication of guide and trailblazer signs. 
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21.5 ETCS Performance Requirements 
No additional requirements. 
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22 OPERATIONS 

22.1 General Requirements 
No additional requirements. 

22.2 General Operations Obligations 
Supplement first bullet of the third paragraph of Section 22.2 of Book 3 with the following: 

• Incident Reports: Developer shall include details for any traffic control in place at the time of the 
Incident. 

22.3 Operation of the Project 
No additional requirements. 

22.3.1 Corridor Management 
No additional requirements. 

22.3.2 Condition Preservation 
No additional requirements. 

22.3.3 Patrols 
No additional requirements. 

22.3.4 ITS Operations 
No additional requirements. 

22.3.5 Traffic Control and Incident Management 
Supplement Section 22.3.5 of Book 3 with the following: 

Developer shall commence the implementation of safety procedures (including road signing, information 
for Users, information for Law enforcement agencies) as soon as practicable. 

Where such an Incident or Emergency involves a personal injury, Developer shall not remove any vehicle 
or other item that may assist the investigation until authorized to do so by jurisdictional law enforcement 
agencies. 

Developer shall not reopen any area of the Facility which has been closed, until all appropriate safety and 
traffic management measures have been completed. 

22.3.6 Policing 
No additional requirements. 


