



| #  | Control Section Job | Project Location                               | Description                               | Start /End            | Contractor                       | Estimated Cost | Percent Complete |
|----|---------------------|------------------------------------------------|-------------------------------------------|-----------------------|----------------------------------|----------------|------------------|
| 1  | 0047-04-031         | SH 5 – SH 121 to N of Collin County Outer Loop | Rebuild and widen to 4 lane urban highway | July 2023/ Mar. 2027  | Harper Brothers Construction     | \$42.8 M       | 82%              |
| 2  | 2056-01-042         | FM 2551 – FM 2514 to FM 2170                   | Rebuild and widen to 6 lane               | Nov. 2023/ Sept. 2027 | Harper Brothers Construction     | \$46 M         | 54%              |
| 3  | 0047-06-158         | US 75 – I-635 to SH 121 (McKinney)             | Highway improvement                       | Mar. 2024/ Dec. 2026  | Webber                           | \$58 M         | 99%              |
| 4  | 0047-14-053         | US 75 –N of CR 370 to CR 375 (Grayson Co.)     | Widen to 6 lane divided freeway           | May 2024/ Dec. 2026   | Mario Sinacola & Sons Excavating | \$80 M         | 99%              |
| 5  | 2679-03-015         | FM 2514 – E of Lavon Pkwy. to Brown St.        | Rebuild to 4 lane divided                 | May 2024/ Dec. 2026   | Webber                           | \$50.4 M       | 99%              |
| 6  | 0816-04-104         | FM 455 – FM 455 at East Fork Trinity River     | Replace bridges                           | Jan. 2025/ Dec. 2026  | Harper Brothers Construction     | \$9.6 M        | 96%              |
| 7  | 0047-05-057         | SH 5 – Spur 399 to Eldorado Pkwy.              | Construct new roadway lanes               | July 2025/ July 2029  | Webber                           | \$157 M        | 45%              |
| 8  | 0135-03-046         | US 380 – Airport Dr. to CR 458                 | Rebuild and widen to 6 lane               | Oct. 2025/ Oct. 2028  | Webber                           | \$141.4 M      | 41%              |
| 9  | 1014-01-013         | FM 547 – FM 6 to US 380                        | Rehabilitate existing roadway             | July 2025/ Nov. 2026  | AK Gillis & Sons                 | \$16.4 M       | 99%              |
| 10 | 1016-02-021         | FM 1138 – North to west of County Line Rd.     | Realign curves                            | Sept. 2025/ Mar. 2027 | AK Gillis & Sons                 | \$7.6 M        | 71%              |
| 11 | 0091-04-067         | SH 289 – Broadway to FM 455                    | Traffic signal improvement                | Dec. 2025/ Oct. 2026  | O. Trevino Construction          | \$2.3 M        | 99%              |
| 12 | 0135-02-075         | US 380 – BUS W Drive to FM 2478                | Mill and overlay roadway                  | Apr. 2026/ Oct. 2026  | Austin Bridge & Road             | \$1.8 M        | 99%              |
| 13 | 0918-24-285         | Parker Road – At Pittman Creek                 | Replace bridges                           | Apr. 2026/ May 2027   | Palmer Hall Construction         | \$1.8 M        | 33%              |
| 14 | 1014-04-015         | FM 1777 – FM 6 to SH 66                        | Rehabilitate existing roadway             | Mar. 2026/ Feb. 2027  | D. L. Lennon                     | \$12.4 M       | 42%              |
| 15 | 1746-01-031         | FM 1827 – FM 75 to FM 545                      | Rehabilitate existing roadway             | Apr. 2026/ April 2027 | D. L. Lennon                     | \$8.7 M        | 22%              |
| 16 | 2678-01-014         | FM 428 – Denton County line to FM 455          | Rehabilitate existing roadway             | Jan. 2026/ April 2027 | Austin Bridge & Road             | \$6.8 M        | 98%              |