


COLLIN COUNTY CONSTRUCTION PROJECTS

Connecting You With Texas



SOURCE: Texas Department of Transportation.

TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of WINTER Q1 2024.

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150

CONTACT INFORMATION

Madison Schein – Public Information Officer
Office: (214) 320-4483 • Cell: (512) 800-3574
Madison.Schein@txdot.gov

COLLIN COUNTY PROJECTS UNDER CONSTRUCTION (CONTINUED)

#	CSJ	Hwy	Project Limits	Description	Letting	Start/End	Contractor	Est. Cost	% Complete
1	1391-01-021, 1391-01-022	FM 1377	4th Street to FM 545	Reconstruct existing pavement and add shoulders	Sept-'22	Nov-2022/ Jul-2024	A.K. Gillis & Sons Inc.	-021: \$7.6 M -022: \$8.1 M Total: \$15.7 M	85%
2	0619-02-061	FM 544	At FM 1378	Intersection improvements and add sidewalks	May-'22	May-2023/ Sept-2024	New World Construction	\$4.6 M	15%
3	0047-06-161	US 75	At Ridgeview Dr.	Bridge replacement	Jun-'22	Oct-2022/ June-2024	Indus Construction	\$45.9 M	60%
4	0451-03-013	SH 205	SH 78 to Collin C/L	Widen from 2 lane to 4 lane/ Ultimate 6	Jul-'22	Nov-2022/ Nov-2024	Sterling Delaware Holding Co.	\$31.5 M	45%
5	0041-04-031	SH 5	SH 121 to Outer Loop	—	Dec-'22	Jul-2023/ Dec-2025	Harper Brothers Construction	\$42.8 M	15%
6	2056-01-042	FM 2551	FM 2514 to FM 2170	Reconstruct and widen from 2 lane to 6 lane	Apr-'23	Nov-2023/ May-2026	Harper Bros. Construction	\$46 M	2%
7	1392-01-044	FM 1378	At FM 3286	Intersection improvements	May-'23	Oct-2023/ Dec-2025	Ed Bell Construction	\$13.6 M	5%
8	3427-03-007	FM 3356	FM 455 to Collin C/L	Reconstruct existing pavement and add shoulders	Apr-'22	Jul-2022/ Jul-2023	D.L. Lennon	\$5.8 M	40%
9	2351-02-017	FM 2478	US 380 to FM 1461	Reconstruct existing pavement and add shoulders	Aug-'23	Oct-2023/ Oct-2024	Foutsco Paving Co.	\$9.3 M	15%
10	0816-05-025	FM 2862	SH 5 to Westover Lane	Reconstruct existing pavement and add shoulders	Jun-'23	Nov-2023/ Nov-2024	Foutsco Paving Co.	\$7.6 M	5%
11	1012-01-017	FM 543	At Taylor Branch	Bridge replacement	Jun-'23	Dec-2023/ Sept-2024	Indus Road and Bridge	\$2.9 M	5%
12	0281-01-037	SH 78	FM 6 to US 380	Add turn lanes at BS 78F, CR 550, CR 553, CR 554, CR 557, CR 607	Aug-'23	Dec-2023/ Aug-2024	Austin Bridge & Road	\$4 M	5%
13	1013-01-038	FM 546	At FM 3286	Intersection improvements	Jan-'23	Jun-2023/ Mar-2024	A.K. Gillis & Sons Inc.	\$1.4 M	70%
14	0047-06-158	US 75	I-635 to SH 121 (McKinney)	Install technology lanes/install lighting	Aug-'23	Jan-2024/ Jul-2026	Webber LLC	\$58.5 M	—
15	1014-01-014	FM 547	At Sabine Creek/ Sabine Relief	Bridge replacement	Jun-'23	Sept-2023/ Jan-2025	Indus Road and Bridge	\$4.9 M	20%
16	TBD	SH 289	At Panther Creek	Bridge improvements	Oct-'23	TBD/TBD	Ed Bell Construction	\$3.85 M	0%

ESTIMATED TOTAL \$314.1 M

SOURCE: Texas Department of Transportation.

TxDOT graphic