

TxDOT Utility Conflict Management (UCM) - Utility Conflict List
10-May-19

Project Owner: TxDOT
CCSJ/RCSI.: 0016-05-111, 0016-06-047, 0016-06-047, 0016-07-113, 0017-10-168
Project Description: I-35 NEX
Highway or Route: I-35 From FM 1103 to AT&T Center Drive

Developed/Revised By: Derrick Horvath
Date: 5/10/2019
Reviewed By: Sandee Khoury
Date: 5/10/2019

Utility Company	Utility Company Contact	Utility Conflict ID	Drawing or Sheet No.	Line Style	Utility Type	Size and/or Material	Base or Ultimate	Utility Conflict Description	Longitudinal or Crossing	Utility Placement in Relation to Existing TxDOT Right of Way	Highway Alignment	Station Origin	Start Station	Start Offset	End Station	End Offset	Level of Utility Investigation Needed	Test Hole No.	Test Hole Depth	Recommended Action or Resolution	Estimated Resolution Date	Resolution Status	Comments
AT&T	Philip Austin	ULT-101	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	3115+20	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Hines Street Intersection
CPS Electric	John Offer	ULT-102	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3115+42	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Hines Street Intersection
Google Fiber	Steve Boyd	ULT-103	N/A	T14-1-D	Communications	UG Fiber	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	3115+42	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Hines Street Intersection
Google Fiber	Steve Boyd	ULT-104	N/A	OHT-11	Communications	OH Fiber	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3115+42	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Hines Street Intersection
AT&T	Philip Austin	ULT-105	N/A	OHT-1	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3115+42	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Hines Street Intersection
CPS Gas	John Offer	ULT-106	N/A	G1-8-D	Gas	8" Gas Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3115+92	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Hines Street Intersection
Conterra	Mark Brooks	ULT-107	N/A	OHT-4	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3116+01	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Hines Street Intersection
CPS Electric	John Offer	ULT-108	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3116+01	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Hines Street Intersection
AT&T	Philip Austin	ULT-109	N/A	OHT-1	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3116+01	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Hines Street Intersection
SAWS	Nina Bittle	ULT-110	N/A	SS1-20-D	Sanitary Sewer	20" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3127+91	-	-	-	QLC	N/A	N/A	Minimize - Protect in Place			IH 35 and Railroad Intersection
CenturyLink	Jason Fox	ULT-111	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	3130+98	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Railroad Intersection
MCI/Verizon	Doug Kougl	ULT-112	N/A	T7-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3132+30	-	-	-	QLB	N/A	N/A	No conflict			IH 35 and Railroad Intersection
CPS Electric	John Offer	ULT-113	N/A	OHE-2	Electric	OH Transmission	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3133+55	-	-	-	QLC	N/A	N/A	Minimize - Protect in Place			IH 35 and Railroad Intersection
CPS Telecom	John Offer	ULT-211	N/A	OHT-15	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3133+86	-	-	-	QLC	N/A	N/A	Minimize - Protect in Place			IH 35 and Railroad Intersection
CPS Electric	John Offer	ULT-114	N/A	OHE-2	Electric	OH Transmission	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3133+86	-	-	-	QLC	N/A	N/A	Minimize - Protect in Place			IH 35 and Railroad Intersection
CPS Gas	John Offer	ULT-115	N/A	G1-2-D	Gas	2" Gas Line	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-35	LT	3142+88	83	3144+11	81	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and AT&T Center Parkway Intersection
CPS Gas	John Offer	ULT-116	N/A	G1-8-D	Gas	8" Gas Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	3144+07	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and AT&T Center Parkway Intersection
SAWS	Nina Bittle	ULT-117	N/A	W1-12-D	Water	12" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3145+46	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and AT&T Center Parkway Intersection
AT&T	Philip Austin	ULT-118	N/A	T1-1-D	Communications	UG Telecom (4D)	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	3151+32	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 east of AT&T Center Parkway
SAWS	Nina Bittle	ULT-119	N/A	SS1-12-D	Sanitary Sewer	12" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3151+34	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 east of AT&T Center Parkway
Charter/Spectrum	Travis Bond	ULT-120	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3163+56	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 west of Copeland Drive
CPS Electric	John Offer	ULT-121	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3163+56	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 west of Copeland Drive
SAWS	Nina Bittle	ULT-122	N/A	W1-8-D	Water	8" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3172+91	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 at Hormel Drive
CPS Electric	John Offer	ULT-123	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3195+13	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Seguin Road Intersection
SAWS	Nina Bittle	ULT-124	N/A	SS1-36-D	Sanitary Sewer	36" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3198+41	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Seguin Road Intersection
SAWS	Nina Bittle	ULT-125	N/A	SS1-30-D	Sanitary Sewer	30" Sanitary Sewer	Ultimate	In Conflict with bridge bent	Crossing	Inside	IH-35	-	3198+59	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Seguin Road Intersection
AT&T	Philip Austin	ULT-126	N/A	T1-1-D	Communications	UG Telecom (2D)	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3199+95	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Seguin Road Intersection
CPS Gas	John Offer	ULT-127	N/A	G1-8-D	Gas	8" Gas Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3199+98	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Seguin Road Intersection
SAWS	Nina Bittle	ULT-128	N/A	W1-12-D	Water	12" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3200+41	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Seguin Road Intersection
SAWS	Nina Bittle	ULT-129	N/A	SS1-78-D	Sanitary Sewer	78" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3209+50	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 east of Seguin Road Intersection
Zayo	Wes Coleman	ULT-130	N/A	T11-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway and drainage pond	Crossing	Inside	IH-35	-	3241+73	-	-	-	QLA	N/A	N/A	No conflict			IH 35 and Binz-Engleman Road Intersection
CPS Gas	John Offer	ULT-131	N/A	G1-8-D	Gas	8" Gas Line	Ultimate	In conflict with proposed roadway and drainage pond	Crossing	Inside	IH-35	-	3241+75	-	-	-	QLA	N/A	N/A	No conflict			IH 35 and Binz-Engleman Intersection
SAWS	Nina Bittle	ULT-132	N/A	SS1-24-D	Sanitary Sewer	24" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3242+10	-	-	-	QLA	N/A	N/A	No conflict			IH 35 and Binz-Engleman Road Intersection
CPS Electric	John Offer	ULT-133	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	3273+66	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 south of Petroleum Drive
CenturyLink	Jason Fox	ULT-134	N/A	OHT-3	Communications	OH Telecom	Ultimate	In conflict with UAR clearance	Crossing	Inside	IH-35	-	3273+66	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 south of Petroleum Drive; leased fiber
San Antonio Pipeline	Anthony Rice	ULT-135	N/A	G3-6-D	Gas	6" Gas Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	LT	3291+53	139	3294+65	133	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Winnoco Drive - QLD
San Antonio Pipeline	Anthony Rice	ULT-136	N/A	G3-6-D	Gas	6" Gas Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3292+04	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Winnoco Drive - QLD
CPS Electric	John Offer	ULT-137	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3293+35	147	3293+47	147	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Winnoco Drive - QLC
Charter/Spectrum	Travis Bond	ULT-212	N/A	OHT-08	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3293+35	147	3293+47	147	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Winnoco Drive - QLC
CPS Electric	John Offer	ULT-138	N/A	OHE-2	Electric	OH Transmission	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3295+46	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Winnoco Drive - QLC
CPS Electric	John Offer	ULT-139	N/A	OHT-15	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3295+46	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Winnoco Drive - QLC

CPS Electric	John Offer	ULT-140	N/A	OHE-2	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3297+74	505	3298+16	699	QLC	N/A	N/A	Accommodate - Relocation			410 S South of Mergs with IH 35 N - QLC
Charter/Spectrum	Travis Bond	ULT-213	N/A	OHT-08	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3297+74	505	3298+16	699	QLC	N/A	N/A	Accommodate - Relocation			410 S South of Mergs with IH 35 N - QLC
CPS Electric	John Offer	ULT-141	N/A	OHE-2	Electric	OH Transmission	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3298+66	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Winnoco Drive - QLC
SAWS	Nina Bittle	ULT-142	N/A	SS1-24-D	Sanitary Sewer	24" Sanitary Sewer	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3314+37	155	3316+91	175	QLC	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLC
AT&T	Philip Austin	ULT-143	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-35	LT	3315+50	341	3299+00	132	QLB	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLD
AT&T	Philip Austin	ULT-144	N/A	T1-1-D	Communications	UG Telecom (BURIED CABLE)	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3316+46	148	3322+73	150	QLB	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLD
AT&T	Philip Austin	ULT-145	N/A	OHT-1	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3316+46	157	3322+73	165	QLC	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLC
CenturyLink	Jason Fox	ULT-146	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3316+46	155	3322+73	157	QLB	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLD
CPS Electric	John Offer	ULT-147	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3316+46	157	3322+73	165	QLC	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLC
SAWS	Nina Bittle	ULT-148	N/A	W1-12-D	Water	12" Water Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3316+46	142	3322+61	146	QLB	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLD
MCI/Verizon	Doug Kougl	ULT-228	N/A	T7-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3316+46	155	3322+73	157	QLB	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLD
Charter/Spectrum	Travis Bond	ULT-229	N/A	OHT-08	Communications	OH Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3316+46	157	3322+73	165	QLC	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLC
CenturyLink	Jason Fox	ULT-149	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3323+55	-	-	-	QLA	N/A	N/A	Accommodate - Relocation			North of IH 35 N and 410 S Merge Ramp - QLD
CPS Gas	John Offer	ULT-150	N/A	G1-16-D	Gas	16" Gas Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3347+11	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 and Rittiman Intersection - QLD
SAWS	Nina Bittle	ULT-151	N/A	W1-16-D	Water	16" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3347+28	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 and Rittiman Intersection - QLD
Google Fiber	Steve Boyd	ULT-152	N/A	T14-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35		3348+27	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 at Rittiman - QLD
AT&T	Philip Austin	ULT-153	N/A	T1-1-D	Communications	UG Telecom (9-MCD)	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3348+27	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 at Rittiman - QLD
Charter/Spectrum	Travis Bond	ULT-154	N/A	T1-8-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3349+50	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 at Rittiman - QLD
SAWS	Nina Bittle	ULT-155	N/A	SS1-14-D	Sanitary Sewer	14" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3357+91	176	3381+40	179	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLC
AT&T	Philip Austin	ULT-156	N/A	T1-1-D	Communications	UG Telecom (15-MCD)	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3360+92	128	3379+75	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLD
Charter/Spectrum	Travis Bond	ULT-157	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3360+92	155	3379+75	173	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLC
AT&T	Philip Austin	ULT-158	N/A	OHT-1	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3360+92	155	3379+75	173	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLC
CPS Electric	John Offer	ULT-159	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3360+92	155	3379+75	173	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLC
MCI/Verizon	Doug Kougl	ULT-160	N/A	T7-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3360+92	128	3371+61	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLC
SAWS	Nina Bittle	ULT-161	N/A	W1-12-D	Water	12" Water Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3360+92	128	3379+75	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLD
SAWS	Nina Bittle	ULT-162	N/A	W1-8-D	Water	8" Water Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3362+88	139	3362+88	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLD
San Antonio Pipeline	Anthony Rice	ULT-163	N/A	G3-6-D	Gas	6" Gas Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	LT	3365+62	158	3365+74	158	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLD
SAWS	Nina Bittle	ULT-164	N/A	W1-8-D	Water	8" Water Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3368+47	133	3368+47	143	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Rittiman and Eisenhower - QLD
MCI/Verizon	Doug Kougl	ULT-165	N/A	T7-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3371+37	-	-	-	QLB	N/A	N/A	No conflict			IH 35 North of Rittiman - QLD
SAWS	Nina Bittle	ULT-166	N/A	W1-12-D	Water	12" Water Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3393+38	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 and Eisenhower Intersection - QLD
AT&T	Philip Austin	ULT-167	N/A	T1-1-D	Communications	UG Telecom (6-MCD)	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3393+50	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 at Eisenhower- QLD
CenturyLink	Jason Fox	ULT-168	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3410+79	160	3410+91	160	QLB	N/A	N/A	Accommodate - Relocation			IH 35 W ROW Between Eisenhower and Walzem - QLD
San Antonio Pipeline	Anthony Rice	ULT-169	N/A	G3-6-D	Gas	6" Gas Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	LT	3410+79	154	3410+91	154	QLB	N/A	N/A	Accommodate - Relocation			IH 35 W ROW Between Eisenhower and Walzem - QLD
AT&T	Philip Austin	ULT-170	N/A	T1-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3418+37	-	-	-	QLB	N/A	N/A	No conflict			IH 35 ROW Between Eisenhower and Walzem - QLC
SAWS	Nina Bittle	ULT-171	N/A	W1-12-D	Communications	12" Water Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3418+53	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 ROW Between Eisenhower and Walzem - QLC
Charter/Spectrum	Travis Bond	ULT-172	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3419+23	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 ROW Between Eisenhower and Walzem - QLC
CPS Telecom	John Offer	ULT-173	N/A	OHT-15	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3419+23	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 ROW Between Eisenhower and Walzem - QLC
CPS Electric	John Offer	ULT-174	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3419+23	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 ROW Between Eisenhower and Walzem - QLC
CenturyLink	Jason Fox	ULT-175	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3423+39	160	3423+51	160	QLB	N/A	N/A	Accommodate - Relocation			IH 35 W ROW Between Eisenhower and Walzem - QLD
San Antonio Pipeline	Anthony Rice	ULT-176	N/A	G3-6-D	Gas	6" Gas Line	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3423+39	154	3423+51	154	QLB	N/A	N/A	Accommodate - Relocation			IH 35 W ROW Between Eisenhower and Walzem - QLD
Fiberlight	Mike Lamb	ULT-177	N/A	T1-13-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3444+35	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Walzem Intersection - QLD
AT&T	Philip Austin	ULT-178	N/A	T1-1	Communications	UG Telecom (12-MCD)	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3444+35	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 at Walzem (FM 1976) - QLB
CenturyLink	Jason Fox	ULT-230	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3444+35	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 at Walzem (FM 1976) - QLD
SAWS	Nina Bittle	ULT-179	N/A	W1-16-D	Water	16" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3444+45	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Walzem Intersection - QLD
SAWS	Nina Bittle	ULT-180	N/A	SS1-15-D	Sanitary Sewer	15" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3445+22	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Walzem Intersection - QLC
CPS Electric	John Offer	ULT-181	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3445+28	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Walzem Intersection - QLC
Enterprise	Hector Villanueva	ULT-182	N/A	G2-14-D	Gas	14" Gas Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3449+87	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Walzem Intersection - QLC

CPS Gas	John Offer	ULT-183	N/A	G1-20-D	Gas	20" Gas Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3452+04	-	-	-	QLA	N/A	N/A	No conflict			Between Walzam and IH 35/410N Ramps - QLD
San Antonio Pipeline	Anthony Rice	ULT-184	N/A	G3-6-D	Gas	6" Gas Line	Base & Ultimate	In Conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3454+14	150	3476+24	279	QLB	N/A	N/A	Accommodate - Relocation			Ramp from 410 N onto IH 35 South - QLD
San Antonio Pipeline	Anthony Rice	B-226	N/A	G3-6-D	Gas	6" Gas Line	Base	In Conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3462+77	561	3462+97	561	QLB	N/A	N/A	Accommodate - Relocation			Interchange Pkwy and Fratt RD Intersection - QLD
AT&T	Philip Austin	B-227	N/A	T1-1-D	Communications	UG Telecom	Base	In Conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3462+77	561	3462+97	561	QLB	N/A	N/A	Accommodate - Relocation			Interchange Pkwy and Fratt RD Intersection - QLD
SAWS	Nina Bittle	B-228	N/A	W1-8-D	Water	8" Water Line	Base	In Conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3463+43	500	3463+46	488	QLB	N/A	N/A	Accommodate - Relocation			Interchange Pkwy and Fratt RD Intersection - QLD
SAWS	Nina Bittle	B-229	N/A	W1-12-D	Water	12" Water Line	Base	In Conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3464+02	622	3464+20	619	QLB	N/A	N/A	Accommodate - Relocation			Interchange Pkwy and Fratt RD Intersection - QLD
AT&T	Philip Austin	B-230	N/A	T1-1-D	Communications	UG Telecom	Base	In Conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3464+02	624	3464+20	621	QLB	N/A	N/A	Accommodate - Relocation			Interchange Pkwy and Fratt RD Intersection - QLD
AT&T	Philip Austin	ULT-185	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Crossing	Inside	IH-35	-	3463+73	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North at Prop 410N Intersection - QLD
SAWS	Nina Bittle	B-210	N/A	W1-12-D	Water	12" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3466+97	514	3467+05	508	QLB	N/A	N/A	Accommodate - Relocation			Ramp from IH 35 S to 410 N - QLD
CPS Gas	John Offer	B-201	N/A	G1-2-D	Gas	2" Gas Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3467+82	366	3647+90	362	QLB	N/A	N/A	Accommodate - Relocation			Ramp from IH 35 S to 410 N - QLD
AT&T	Philip Austin	B-1	N/A	T1-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3467+82	366	3647+90	362	QLB	N/A	N/A	Accommodate - Relocation			Ramp from IH 35 S to 410 N - QLD
CPS Electric	John Offer	B-2	N/A	OHE-5	Electric	OH Distribution	Base & Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3473+41	218	3475+96	274	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
Charter/Spectrum	Travis Bond	B-3	N/A	OHT-8	Communications	OH Telecom	Base & Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3473+86	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
CenturyLink	Jason Fox	B-4	N/A	OHT-12	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3473+86	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
CPS Electric	John Offer	B-5	N/A	OHE-5	Electric	OH Distribution	Base & Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3473+86	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
MCI/Verizon	Doug Kougl	B-6	N/A	OHT-07	Communications	OH Telecom	Base & Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3473+86	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
Bexar County	Fernando Richards Jr.	B-7	N/A	W5-20-D	Water	20" Water Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3484+21	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Prop 410N Intersection - QLD
SAWS	Nina Bittle	B-8	N/A	SS1-20-D	Sanitary Sewer	20" Sanitary Sewer	Base & Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3485+08	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Prop 410N Intersection - QLC
CenturyLink	Jason Fox	B-9	N/A	T2-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3486+53	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLD
AT&T	Philip Austin	B-10	N/A	T1-1-D	Communications	UG Telecom	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35		3494+41	-	-	-	QLB	N/A	N/A	No conflict			IH 35 North of Prop 410N Intersection - QLC
AT&T	Philip Austin	B-11	N/A	OHT-1	Communications	OH Telecom	Base	In conflict with proposed roadway & sidewalk	Longitudinal	Inside	IH-35	LT	3494+51	150	3496+02	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
CenturyLink	Jason Fox	B-12	N/A	OHT-12	Communications	OH Telecom	Base	In conflict with proposed roadway & sidewalk	Longitudinal	Inside	IH-35	LT	3494+51	150	3496+02	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
Charter/Spectrum	Travis Bond	B-13	N/A	OHT-8	Communications	OH Telecom	Base	In conflict with proposed roadway & sidewalk	Longitudinal	Inside	IH-35	LT	3494+51	150	3496+02	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
CPS Electric	John Offer	B-14	N/A	OHE-1	Electric	OH Distribution	Base	In conflict with proposed roadway & sidewalk	Longitudinal	Inside	IH-35	LT	3494+51	150	3496+02	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
FiberLight	Mike Lamb	B-16	N/A	OHT-13	Communications	OH Telecom	Base	In conflict with proposed roadway & sidewalk	Longitudinal	Inside	IH-35	LT	3494+51	150	3496+02	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Prop 410N Intersection - QLC
FiberLight	Mike Lamb	B-15	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bents	Crossing	Inside	IH-35	-	3494+65	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 North of Prop 410N Intersection - QLD
SAWS	Nina Bittle	B-17	N/A	W1-30-D	Water	30" Water Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3501+92	-	-	-	QLB	N/A	N/A	No conflict			IH 35 North of Prop 410N Intersection - QLD
SAWS	Nina Bittle	B-18	N/A	SS1-10-D	Sanitary Sewer	10" Sanitary Sewer	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3504+85	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 Between Crestway Dr and Whirlwind Dr - QLC
CPS Gas	John Offer	B-19	N/A	G1-4-D	Gas	4" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3506+79	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 Between Crestway Dr and Whirlwind Dr - QLD
SAWS	Nina Bittle	B-20	N/A	W1-8-D	Water	8" Water Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3507+78	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 Between Crestway Dr and Whirlwind Dr - QLD
MCI/Verizon	Doug Kougl	B-21	N/A	T7-1-D	Communications	UG Telecom	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3513+69	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 at Whirlwind Intersection - QLD
Enterprise	Hector Villanueva	B-22	N/A	G2-8-D	Gas	8" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3515+56	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Whirlwind Dr - QLD
CPS Gas	John Offer	B-23	N/A	G1-8-D	Gas	8" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3516+80	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Whirlwind Dr - QLD
CPS Electric	John Offer	B-24	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3517+16	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
CenturyLink	Jason Fox	B-25	N/A	OHT-12	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3517+83	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
Grande	Robert Martinez	B-26	N/A	OHT-13	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3517+83	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr Intersection - QLC
MCI/Verizon	Doug Kougl	B-27	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3517+83	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
Charter/Spectrum	Doug Kougl	B-30	N/A	OHT-08	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3517+83	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
CPS Gas	John Offer	B-28	N/A	G1-24-D	Gas	24" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3517+87	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Whirlwind Dr - QLD
CPS Electric	John Offer	B-29	N/A	OHE-6	Electric	OH Transmission	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3517+90	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
CPS Electric	John Offer	B-202	N/A	OHE-6	Electric	OH Transmission	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3530+35	149	3430+45	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
MCI/Verizon	Doug Kougl	B-203	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3530+35	149	3430+45	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
MCI/Verizon	Doug Kougl	B-204	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3530+35	149	3430+45	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLD
SAWS	Nina Bittle	B-205	N/A	W1-8-D	Water	8" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3530+35	149	3430+45	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLD
SAWS	Nina Bittle	B-31	N/A	W1-8-D	Water	8" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3533+31	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 and Thousand Oaks Dr Intersection - QLD
MCI/Verizon	Doug Kougl	B-47	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3535+11	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of Whirlwind Dr - QLD
MCI/Verizon	Doug Kougl	B-32	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3539+63	146	3539+75	146	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Thousand Oaks Dr - QLB

MCI/Verizon	Doug Kougl	B-33	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3539+63	146	3539+75	146	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
SAWS	Nina Bittle	B-215	N/A	W1-8-D	Water	8" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3560+15	143	3560+27	143	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of Weidner - QLD
CPS Electric	John Offer	B-216	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure	Longitudinal	Inside	IH-35	RT	3560+15	148	3560+27	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Weidner Dr - QLC
AT&T	Philip Austin	B-217	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure	Longitudinal	Inside	IH-35	RT	3560+15	148	3560+27	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Weidner Dr - QLC
MCI/Verizon	Doug Kougl	B-218	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure	Longitudinal	Inside	IH-35	RT	3560+15	148	3560+27	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Weidner Dr - QLC
Charter/Spectrum	Doug Kougl	B-219	N/A	OHT-08	Communications	OH Telecom	Base	OH lines in conflict with bridge structure	Longitudinal	Inside	IH-35	RT	3560+15	148	3560+27	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Weidner Dr - QLC
Grande	Robert Martinez	B-220	N/A	OHT-13	Communications	OH Telecom	Base	OH lines in conflict with bridge structure	Longitudinal	Inside	IH-35	RT	3560+15	148	3560+27	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Weidner Dr - QLC
Zayo	Wes Coleman	B-34	N/A	T11-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3573+27	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Weidner Intersection - QLD
CPS Gas	John Offer	B-35	N/A	G1-8-D	Gas	8" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3573+27	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Weidner Intersection - QLD
SAWS	Nina Bittle	B-36	N/A	SS1-08-D	Sanitary Sewer	8" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3573+27	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Weidner Intersection - QLC
Enterprise	Hector Villanueva	B-37	N/A	G2-14-D	Gas	14" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3574+10	-	-	-	QLA	N/A	N/A	Accommodate - Relocation			IH 35 and Weidner Intersection - QLD
SAWS	Nina Bittle	B-38	N/A	W1-24-D	Water	24" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3574+10	-	-	-	QLA	N/A	N/A	Accommodate - Relocation			IH 35 and Weidner Intersection - QLD
AT&T	Philip Austin	B-39	N/A	T1-1	Communications	UG Telecom (BURIED FO)	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3574+10	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Weidner Intersection - QLD/QL-B
AT&T	Philip Austin	B-40	N/A	T1-3	Communications	UG Telecom (BURIED FO)	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3574+36	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Weidner Intersection - QLD/QL-B
AT&T	Philip Austin	B-41	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3581+75	149	3581+87	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Weidner Dr - QLC
Charter/Spectrum	Travis Bond	B-42	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3581+75	149	3581+87	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Weidner Dr - QLC
CPS Electric	John Offer	B-43	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3581+75	149	3581+87	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Weidner Dr - QLC
MCI/Verizon	Doug Kougl	B-44	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3581+75	149	3581+87	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Whirlwind Dr - QLC
SAWS	Nina Bittle	B-45	N/A	W1-8-D	Water	8" Water Line	Base	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3581+75	139	3581+87	139	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Weidner - QLD
Enterprise	Hector Villanueva	B-46	N/A	G2-6-D	Gas	6" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3584+10	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of Weidner Dr - QLD
CPS Electric	John Offer	B-48	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3584+69	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Weidner Dr - QLC
SAWS	Nina Bittle	B-49	N/A	SS1-08-D	Sanitary Sewer	8" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3585+46	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of Weidner Dr - QLC
CPS Electric	John Offer	B-50	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3594+99	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 Between Weidner and O'Connor - QLC
CPS Electric	John Offer	B-51	N/A	OHE-2	Electric	OH Transmission	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3606+55	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 Between Weidner and O'Connor - QLC
CPS Electric	John Offer	B-52	N/A	OHE-2	Electric	OH Transmission	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3607+36	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 Between Weidner and O'Connor - QLC
CPS Telecom	John Offer	B-53	N/A	OHT-15	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3607+36	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 Between Weidner and O'Connor - QLC
SAWS	Nina Bittle	B-221	N/A	W1-8-D	Water	8" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3608+48	144	3608+60	144	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of O'Connor - QLD
MCI/Verizon	Doug Kougl	B-222	N/A	T7-1-D	Communications	UG Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3608+48	147	3608+60	147	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of O'Connor - QLD
Charter/Spectrum	Travis Bond	B-54	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3612+91	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and O'Connor Intersection - QLC
CPS Electric	John Offer	B-55	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3612+91	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and O'Connor Intersection - QLC
AT&T	Philip Austin	B-56	N/A	T1-1	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3619+16	143	3619+28	143	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLB
AT&T	Philip Austin	B-57	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3619+16	148	3619+28	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
Charter/Spectrum	Travis Bond	B-58	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3619+16	148	3619+28	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
CPS Electric	John Offer	B-59	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3619+16	148	3619+28	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
SAWS	Nina Bittle	B-60	N/A	W1-16-D	Water	16" Water Line	Base	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	LT	3619+16	145	3619+28	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLD
AT&T	Philip Austin	B-61	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3621+56	150	3621+68	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
Charter/Spectrum	Travis Bond	B-62	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3621+56	150	3621+68	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
CPS Electric	John Offer	B-63	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3621+56	150	3621+68	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
MCI/Verizon	Doug Kougl	B-64	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3621+56	150	3621+68	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
SAWS	Nina Bittle	B-206	N/A	W1-16-D	Water	16" Water Line	Base	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3621+56	150	3621+68	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLD
SAWS	Nina Bittle	B-207	N/A	SS1-8	Sanitary Sewer	8" Sanitary Sewer	Base	Crosses proposed roadway improvements	Longitudinal	Inside	IH-35	RT	3621+56	150	3621+68	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of O'Connor - QLC
SAWS	Nina Bittle	B-65	N/A	W1-16-D	Water	16" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3621+77	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 North of O'Connor - QLD
SAWS	Nina Bittle	B-66	N/A	SS1-8	Sanitary Sewer	8" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3623+04	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of O'Connor - QLC
SAWS	Nina Bittle	B-67	N/A	W1-12-D	Water	12" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3628+33	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of O'Connor - QLD
CPS Gas	John Offer	B-68	N/A	G1-12-D	Gas	12" Gas Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3628+43	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 North of O'Connor - QLD
AT&T	Philip Austin	B-208	N/A	T1-1-D	Communications	UG Telecom (6-4")	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3628+80	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 South of Judson Rd
AT&T	Philip Austin	B-69	N/A	T1-1-D	Communications	UG Telecom (6-4")	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3656+00	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 South of Judson Rd

FiberLight	Mike Lamb	B-70	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3662+05	115	3664+63	60	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Judson - QLD
CPS Electric	John Offer	B-71	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3662+11	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Judson Intersection - QLC
Charter/Spectrum	Travis Bond	B-72	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3664+81	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Judson - QLC
CPS Gas	John Offer	B-74	N/A	G1-8-D	Gas	8" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3687+22	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Toepperwein Intersection - QLD
AT&T	Philip Austin	B-75	N/A	T1-1-D	Communications	UG Telecom	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3688+25	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Toepperwein Intersection - QLD
FiberLight	Mike Lamb	B-76	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3688+57	61	3693+94	110	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Toepperwein - QLD
Charter/Spectrum	Travis Bond	B-77	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3698+21	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Toepperwein - QLC
CPS Electric	John Offer	B-78	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3698+21	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Toepperwein - QLC
City of Live Oak	Mark Wagster	B-73	N/A	W3-12-D	Water	12"Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3703+57	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of Toepperwein - QLD
AT&T	Philip Austin	B-79	N/A	T1-1-D	Communications	UG Telecom	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3714+33	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Toepperwein Intersection - QLD
FiberLight	Mike Lamb	B-80	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3714+77	125	3716+34	126	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of Pat Booker - QLD
AT&T	Philip Austin	B-81	N/A	T1-3	Communications	UG Telecom (24-4" PVC)	Base	In conflict with bridge bent and pavement widening	Longitudinal	Inside	IH-35	RT	3718+59	143	3729+73	241	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLB
Zayo	Wes Coleman	B-82	N/A	T11-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3718+59	176	3729+73	241	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLD
Conterra	Mark Brooks	B-83	N/A	T3-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3723+75	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of Pat Booker - QLD
Charter/Spectrum	Travis Bond	B-84	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3726+25	182	3729+70	248	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLC
Conterra	Mark Brooks	B-85	N/A	T3-1	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3726+25	186	3729+73	251	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLB
CPS Electric	John Offer	B-86	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3726+25	182	3729+70	248	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLC
CPS Gas	John Offer	B-87	N/A	G1-4	Gas	4" Gas Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3726+25	176	3729+73	241	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLB
MCI/Verizon	Doug Kougl	B-88	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3726+25	176	3729+73	241	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLD
MCI/Verizon	Doug Kougl	B-89	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3726+25	182	3729+70	248	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLC
City of Live Oak	Mark Wagster	B-209	N/A	W3-8-D	Water	8" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3726+25	182	3729+70	248	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLD
FiberLight	Mike Lamb	B-90	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3730+36	127	3737+68	71	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pat Booker Intersection - QLD
AT&T	Philip Austin	B-91	N/A	T1-1	Communications	UG Telecom (9-4" PVC 1-1/2" PVC)	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3739+68	173	3743+71	137	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLB
Zayo	Wes Coleman	B-92	N/A	T11-1	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3739+68	173	3743+71	137	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLB
City of Live Oak	Mark Wagster	B-93	N/A	W3-12	Water	12" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3739+68	163	3743+71	135	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLB
CPS Gas	John Offer	B-94	N/A	G1-4	Gas	4" Gas Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3739+68	160	3743+71	141	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLB
Charter/Spectrum	Travis Bond	B-95	N/A	T8-1	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3742+23	146	3743+71	147	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLB
Charter/Spectrum	Travis Bond	B-96	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3743+59	147	3743+71	147	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
CPS Electric	John Offer	B-97	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3743+59	147	3743+71	147	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
MCI/Verizon	Doug Kougl	B-98	N/A	OHT-07	Communications	OH Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3743+59	147	3743+71	147	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
CPS Electric	John Offer	B-99	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3743+78	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
FiberLight	Mike Lamb	B-100	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3743+84	48	3752+57	161	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and 1604 Intersection - QLD
AT&T	Philip Austin	B-101	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3735+25	148	3744+18	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
Charter/Spectrum	Travis Bond	B-102	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3735+25	148	3745+54	166	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
CPS Electric	John Offer	B-103	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3735+25	148	3745+54	166	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLC
City of Live Oak	Mark Wagster	B-211	N/A	FM3-4-D	Water	12" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3735+25	156	3737+57	157	QLD	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLD
City of Live Oak	Mark Wagster	B-212	N/A	FM3-6-D	Water	12" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3735+25	154	3737+57	155	QLD	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLD
City of Live Oak	Mark Wagster	B-214	N/A	W3-12-D	Water	12" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3738+75	140	3741+67	140	QLD	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLD
CPS Gas	John Offer	B-213	N/A	G1-4	Gas	4" Gas Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3737+45	144	3741+67	143	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1604 - QLB
MCI/Verizon	Doug Kougl	B-104	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3759+53	474	3771+49	165	QLB	N/A	N/A	Accommodate - Relocation			IH 35 north of 1604 - QLD
Logix	Danny Garza	B-105	N/A	T12-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3760+35	409	3761+43	297	QLB	N/A	N/A	Accommodate - Relocation			Ramp from 1604 West to IH 35 North - QLB
Charter/Spectrum	Travis Bond	B-106	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3761+80	318	3764+18	216	QLC	N/A	N/A	Accommodate - Relocation			Ramp from 1604 West to IH 35 North - QLC
CPS Electric	John Offer	B-107	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3761+80	318	3764+18	216	QLC	N/A	N/A	Accommodate - Relocation			Ramp from 1604 West to IH 35 North - QLC
City of Selma	Larry Verner	B-108	N/A	W4-12	Water	12" Water Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3762+16	220	3770+85	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLB
MCI/Verizon	Doug Kougl	B-112	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3762+16	218	3764+17	216	QLC	N/A	N/A	Accommodate - Relocation			Ramp from 1604 West to IH 35 North - QLC
AT&T	Philip Austin	B-113	N/A	T1-1-D	Communications	UG Telecom	Base	In conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3762+20	207	3771+00	153	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLD
CPS Gas	John Offer	B-114	N/A	G1-6	Gas	6" Gas Line	Base	In conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3762+20	207	3771+00	153	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLC

Charter/Spectrum	Travis Bond	B-115	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3762+20	207	3771+00	153	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLC
CPS Electric	John Offer	B-116	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3762+20	207	3771+00	153	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLC
City of Selma	Larry Verner	B-111	N/A	W4-16-D	Water	16" Water Line	Base	In conflict with proposed bridge bents	Longitudinal	Inside	IH-35	LT	3762+20	207	3771+00	153	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLD
FiberLight	Mike Lamb	B-117	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3763+24	219	3763+34	219	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and 1604 Intersection - QLD
FiberLight	Mike Lamb	B-118	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3767+47	180	3779+00	74	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLD
Charter/Spectrum	Travis Bond	B-119	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3768+90	172	3770+88	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLC
CPS Electric	John Offer	B-120	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3768+90	172	3781+52	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLC
MCI/Verizon	Doug Kougl	B-121	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3768+90	172	3779+60	146	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLC
CPS Gas	John Offer	B-122	N/A	G1-6	Gas	6" Gas Line	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3773+91	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 North of 1604 - QLB
CPS Gas	John Offer	B-123	N/A	G1-6	Gas	6" Gas Line	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3774+19	142	3774+31	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1604 - QLB
City of Schertz	John Nowak	B-124	N/A	W2-12-D	Water	12" Water Line	base	In conflict with proposed bridge bent	Crossing	Inside	IH-35	-	3774+40	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Forum Pkwy Intersection - QLD
AT&T	Philip Austin	B-125	N/A	T1-1-D	Communications	UG Telecom (4-4")	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3778+80	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 and Forum Pkwy Intersection - QLD; ducts under sidewalk of existing bridge/overpass
CPS Electric	John Offer	B-126	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3779+75	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Forum Pkwy Intersection - QLC
MCI/Verizon	Doug Kougl	B-127	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3779+75	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Forum Pkwy Intersection - QLC
AT&T	Philip Austin	B-128	N/A	T1-3	Communications	UG Telecom (12-4" PVC 1-1/2" PVC)	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3780+01	142	3762+16	143	QLB	N/A	N/A	Accommodate - Relocation			IH 35 - 1604 to Forum Pkwy Intersection - QLB
Charter/Spectrum	Travis Bond	B-129	N/A	T8-1	Communications	UG Telecom	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	RT	3780+01	146	3781+52	138	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Forum - QLB
MCI/Verizon	Doug Kougl	B-130	N/A	T7-1-D	Communications	UG Telecom	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3780+82	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Forum Pkwy Intersection - QLC
CPS Electric	John Offer	B-131	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3790+05	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Forum Pkwy - QLC
FiberLight	Mike Lamb	B-132	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3797+28	53	3800+19	104	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of Olympia - QLD
Charter/Spectrum	Travis Bond	B-133	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3802+78	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Olympia Intersection - QLC
CPS Electric	John Offer	B-134	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3802+78	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Olympia Intersection - QLC
FiberLight	Mike Lamb	B-135	N/A	T13-1-D	Communications	UG Telecom	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3805+20	96	3808+83	48	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Olympia Intersection - QLD
City of Selma	Larry Verner	B-136	N/A	W4-30-D	Water	30" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3806+70	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Olympia Intersection - QLC
AT&T	Philip Austin	B-137	N/A	T1-1	Communications	UG Telecom	Base	In conflict with bridge bent	Longitudinal	Inside	IH-35	LT	3813+04	141	3825+00	139	QLB	N/A	N/A	Accommodate - Relocation			IH 35 W ROW North of Olympia - QLB
Charter/Spectrum	Travis Bond	B-138	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/pavement widening	Longitudinal	Inside	IH-35	LT	3813+60	129	3828+10	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and N Evans Rd Intersection - QLC
MCI/Verizon	Doug Kougl	B-109	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/pavement widening	Longitudinal	Inside	IH-35	LT	3813+60	129	3828+10	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and N Evans Rd Intersection - QLC
CPS Electric	John Offer	B-139	N/A	OHE-1	Electric	OH Distribution	Base	Pole in conflict with bridge.	Longitudinal	Inside	IH-35	LT	3815+61	136	3828+10	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
AT&T	Philip Austin	B-140	N/A	T1-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3816+22	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Forum Pkwy Intersection - QLD; ducts under sidewalk of existing bridge/overpass
City of Selma	Larry Verner	B-141	N/A	SS4-15-D	Sanitary Sewer	16" Sanitary Sewer Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3830+02	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Retama Pkwy Intersection - QLD
AT&T	Philip Austin	B-142	N/A	T1-1	Communications	UG Telecom	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3834+07	140	3862+00	155	QLB	N/A	N/A	Accommodate - Relocation			IH 35 - South of Retama Pkwy to N Evans Rd - QLB
Charter/Spectrum	Travis Bond	B-143	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3834+07	144	3836+99	141	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
CPS Electric	John Offer	B-144	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3834+07	144	3836+99	141	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
MCI/Verizon	Doug Kougl	B-145	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3834+07	144	3836+99	141	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
City of Selma	Larry Verner	B-146	N/A	RW4-12-D	Reclaimed Water	12" Reclaimed Water Line	Base	In conflict with bridge bents	Crossing	Inside	IH-35	-	3834+09	-	-	-	QLB	N/A	N/A	Avoid - Design Change			IH 35 and Retama Pkwy Intersection - QLD
City of Selma	Larry Verner	B-147	N/A	SSF-12-D	Sanitary Sewer	12" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3835+10	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Retama Pkwy Intersection - QLD
Charter/Spectrum	Travis Bond	B-148	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3835+76	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
CPS Electric	John Offer	B-149	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3835+76	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
MCI/Verizon	Doug Kougl	B-150	N/A	OHT-07	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3835+76	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
AT&T	Philip Austin	B-151	N/A	T1-3	Communications	UG Telecom (12-4" PVC 1-1/2" PVC)	Base	In conflict with pavement widening (NBFR)	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLB
City of Selma	Larry Verner	B-152	N/A	W4-12-D	Water	12" Water Line	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLD
Charter/Spectrum	Travis Bond	B-153	N/A	OHT-8	Communications	OH Telecom	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
CPS Electric	John Offer	B-154	N/A	OHE-1	Electric	OH Distribution	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
CPS Gas	John Offer	B-155	N/A	G1-4	Gas	4" Gas Line	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLB
MCI/Verizon	Doug Kougl	B-156	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLD
MCI/Verizon	Doug Kougl	B-157	N/A	OHT-07	Communications	OH Telecom	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3837+74	198	3849+23	150	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLC
City of Selma	Larry Verner	B-158	N/A	W4-12-D	Water	12" Water Line	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3840+14	131	3842+34	136	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of N Evans Rd - QLD
City of Selma	Larry Verner	B-159	N/A	W4-12-D	Reclaimed Water	12" Reclaimed Water Line	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3840+14	131	3842+34	136	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of N Evans Rd - QLD

Charter/Spectrum	Travis Bond	B-160	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3840+14	131	3842+34	136	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of N Evans Rd - QLC
CPS Electric	John Offer	B-161	N/A	OHE-1	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3840+14	131	3842+34	136	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of N Evans Rd - QLC
AT&T	Philip Austin	B-162	N/A	T1-1-D	Communications	UG Telecom	Base	In conflict with bridge bent	Crossing	Inside	IH-35	-	3840+50	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Pasatiempo Dr. Intersection QLC
Charter/Spectrum	Travis Bond	B-163	N/A	T8-1	Communications	UG Telecom	Base	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3845+05	143	3846+46	152	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Retama Pkwy Intersection - QLB
City of Selma	Larry Verner	B-164	N/A	W4-6-D	Water	6" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3847+63	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Pasatiempo Dr. Intersection QLC
CPS Gas	John Offer	B-165	N/A	G1-4	Gas	4" Gas Line	Base	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3849+55	144	3853+00	136	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and N Evans Rd Intersection - QLB
Charter/Spectrum	Travis Bond	B-166	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3850+97	150	3861+78	152	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and N Evans Rd Intersection - QLC
CPS Electric	John Offer	B-167	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	3850+97	150	3861+78	152	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and N Evans Rd Intersection - QLC
CPS Gas	John Offer	ULT-3	N/A	G1-4-D	Gas	4" Gas Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35		3861+17	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 and North Evans Road Intersection QLD
FiberLight	Mike Lamb	ULT-4	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Longitudinal	Inside	IH-35	RT	3861+45	99	3866+38	139	QLB	N/A	N/A	Accommodate - Relocation			IH 35 W Between N Evans Rd and Corporate - QLD
FiberLight	Mike Lamb	ULT-5	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Longitudinal	Inside	IH-35	RT	3871+41	136	3872+71	93	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Corporate Intersection - QLD
Charter/Spectrum	Travis Bond	ULT-6	N/A	T8-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3871+58	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Corporate Intersection - QLD
AT&T	Philip Austin	ULT-7	N/A	T1-1-D	Communications	UG Telecom (BURIED CABLE)	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3871+90	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Corporate Intersection - QLD
CenturyLink	Jason Fox	ULT-8	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3872+09	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Corporate Intersection - QLD
City of Selma	Larry Verner	ULT-9	N/A	W4-12-D	Water	12" Water Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3872+09	-	-	-	QLA	N/A	N/A	Accommodate - Relocation			IH 35 and Corporate Intersection - QLD
Centerpoint Energy	Cliff Wharton	ULT-10	N/A	G4-6-D	Gas	4" Gas Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3873+80	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Corporate Intersection - QLD
AT&T	Philip Austin	ULT-11	N/A	T1-2-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3873+86	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Corporate Intersection - QLD
Logix	Danny Garza	ULT-12	N/A	T12-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3873+92	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Corporate Intersection - QLD
FiberLight	Mike Lamb	ULT-13	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3877+55	66	3878+74	106	QLB	N/A	N/A	Accommodate - Relocation			IH 35 and Corporate Intersection - QLD
CPS Electric	John Offer	ULT-16	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3884+29	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLC
FiberLight	Mike Lamb	ULT-17	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3885+57	145	3900+57	159	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLD
AT&T	Philip Austin	ULT-18	N/A	T1-1-D	Communications	UG Telecom (12-4" PVC 1-1/2" PVC)	Ultimate	In conflict with pavement widening (NBFR)	Longitudinal	Inside	IH-35	RT	3885+57	145	3900+57	159	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLD
CenturyLink	Jason Fox	ULT-19	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3885+57	145	3900+57	159	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLD
Zayo	Wes Coleman	ULT-20	N/A	T11-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3885+57	145	3900+57	159	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLD
City of Selma	Larry Verner	ULT-21	N/A	W4-12-D	Water	Fire Hydrant	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	3886+00	155	3888+61	153	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLC
AT&T	Philip Austin	ULT-22	N/A	OHT-1	Communications	OH Telecom	Ultimate	OH lines in conflict with pavement widening (NBFR);	Longitudinal	Inside	IH-35	RT	3887+06	155	3888+15	153	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Corporate - QLC
Charter/Spectrum	Travis Bond	ULT-23	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3887+06	155	3900+80	163	QLC	N/A	N/A	No conflict			IH 35 North of Corporate - QLC
CPS Electric	John Offer	ULT-24	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3887+06	155	3900+80	163	QLC	N/A	N/A	No conflict			IH 35 North of Corporate - QLC
MCI/Verizon	Doug Kougl	ULT-25	N/A	OHT-07	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3887+06	155	3900+80	163	QLC	N/A	N/A	No conflict			IH 35 North of Corporate - QLC
Charter/Spectrum	Travis Bond	ULT-26	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3889+05	150	3889+15	150	QLC	N/A	N/A	No conflict			IH 35 North of Corporate - QLC
SAWS	Nina Bittle	ULT-27	N/A	W1-16-D	Water	16" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3900+14	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 Between Crestway Dr and Whirlwind Dr - QLD
CCMA	Maggie Patterson	ULT-14	N/A	SS5-12-D	Sanitary Sewer	12" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3900+14	-	-	-	QLC	N/A	N/A	Minimize - Protect in Place			IH 35 and Alamo Pkwy Intersection - QLC
FiberLight	Mike Lamb	ULT-28	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Longitudinal	Inside	IH-35	LT	3900+73	103	3934+05	112	QLB	N/A	N/A	Accommodate - Relocation			IH 35 from Alamo Pkwy to North of Schertz - QLD
SAWS	Nina Bittle	ULT-29	N/A	W1-36-D	Water	36" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3901+21	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 and Alamo Pkwy Intersection - QLD
AT&T	Philip Austin	ULT-30	N/A	T1-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	RT	3902+92	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 E ROW Between Schertz and FM 3009 - QLD
AT&T	Philip Austin	ULT-31	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3904+40	158	3904+55	158	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLD
Charter/Spectrum	Travis Bond	ULT-32	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3904+43	154	3904+53	154	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Alamo Pkwy - QLC
MCI/Verizon	Doug Kougl	ULT-234	N/A	OHT-7	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3904+43	154	3904+53	154	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Alamo Pkwy - QLC
CPS Electric	John Offer	ULT-235	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Longitudinal	Inside	IH-35	RT	3904+43	154	3904+53	154	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Alamo Pkwy - QLC
FiberLight	Mike Lamb	ULT-33	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Longitudinal	Inside	IH-35	RT	3904+43	151	3904+53	151	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Alamo Pkwy - QLD
CPS Electric	John Offer	ULT-34	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3926+24	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of Schertz Pkwy - QLC
MCI/Verizon	Doug Kougl	ULT-35	N/A	OHT-07	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3926+24	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
City of Schertz	John Nowak	ULT-36	N/A	SS2-8-D	Water	8" Sanitary Sewer	Ultimate	In conflict with culvert	Crossing	Inside	IH-35	-	3936+49	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of Schertz Pkwy - QLC
AT&T	Philip Austin	ULT-37	N/A	T1-1-D	Communications	UG Telecom (12-4" PVC 1-1/2" PVC)	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3937+01	145	3937+11	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLD
AT&T	Philip Austin	ULT-38	N/A	OHT-1	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3937+01	148	3937+11	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
CenturyLink	Jason Fox	ULT-39	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3937+01	145	3937+11	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLD
Zayo	Wes Coleman	ULT-40	N/A	T11-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3937+01	145	3937+11	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLD

Charter/Spectrum	Travis Bond	ULT-41	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3937+01	148	3937+11	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
CPS Electric	John Offer	ULT-42	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3937+01	148	3937+11	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
FiberLight	Mike Lamb	ULT-43	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Longitudinal	Inside	IH-35	RT	3937+01	145	3937+11	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLD
MCI/Verizon	Doug Kougl	ULT-44	N/A	T7-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Longitudinal	Inside	IH-35	RT	3937+01	145	3937+11	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLD
MCI/Verizon	Doug Kougl	ULT-45	N/A	OHT-07	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3937+01	148	3937+11	148	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
Logix	Danny Garza	ULT-15	N/A	T12-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Crossing	Inside	IH-35	-	3944+75	-	-	-	QLB	N/A	N/A	Avoid - Design Change			IH 35 E ROW Between Schertz and FM 3009 - QLD
FiberLight	Mike Lamb	ULT-46	N/A	T13-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bents	Crossing	Inside	IH-35	-	3949+11	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 E ROW Between Schertz and FM 3009 - QLD
AT&T	Philip Austin	ULT-47	N/A	T1-1-D	Communications	UG Telecom (6-4" PVC)	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3949+11	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 E ROW Between Schertz and FM 3009 - QLD
Zayo	Wes Coleman	ULT-48	N/A	T11-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3949+28	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 E ROW Between Schertz and FM 3009 - QLD
CenturyLink	Jason Fox	ULT-49	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3949+31	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 E ROW Between Schertz and FM 3009 - QLD
City of Schertz	John Nowak	ULT-50	N/A	W2-12-D	Water	12" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3949+94	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 E ROW Between Schertz and FM 3009 - QLD
Centerpoint Energy	Cliff Wharton	ULT-51	N/A	G4-6-D	Gas	6" Gas Line	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3950+63	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 E ROW Between Schertz and FM 3009 - QLD
Charter/Spectrum	Travis Bond	ULT-52	N/A	OHT-8	Communications	OH Telecom	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3956+54	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
CPS Electric	John Offer	ULT-53	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	3956+54	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 E ROW Between Schertz and FM 3009 - QLC
AT&T	Philip Austin	ULT-54	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with bridge bent	Crossing	Inside	IH-35	-	3967+46	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 35 and FM 3009 Intersection - QLD
City of Schertz	John Nowak	ULT-55	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with culverts and proposed roadway	Longitudinal	Inside	IH-35	RT	3980+48	169	4041+27	140	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 3009 to South of 1337 - QLD/QLB
AT&T	Philip Austin	ULT-56	N/A	T1-1 & T1-3	Communications	UG Telecom	Ultimate	In conflict with pavement widening (NBFR) & culvert	Longitudinal	Inside	IH-35	RT	3980+56	159	4046+63	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 3009 to South of 1337 - QLB
Centerpoint Energy	Cliff Wharton	ULT-57	N/A	G4-4	Gas	4" Gas Line	Ultimate	In conflict with pavement widening (NBFR) & culvert	Longitudinal	Inside	IH-35	RT	3980+56	165	4042+00	233	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 3009 to South of 1337 - QLB
Zayo	Wes Coleman	ULT-58	N/A	T11-1	Communications	UG Telecom	Ultimate	In conflict with culverts and proposed roadway	Longitudinal	Inside	IH-35	RT	3980+56	159	4046+63	150	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 3009 to South of 1337 - QLB
Logix	Danny Garza	ULT-59	N/A	T12-1-D	Communications	UG Telecom	Ultimate	In conflict with culverts and proposed roadway	Longitudinal	Inside	IH-35	RT	3980+56	156	4016+92	133	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 3009 to North of Old Weiderstein - QLB
City of Schertz	John Nowak	ULT-60	N/A	SS2-12-D	Sanitary Sewer	12" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-35	-	3981+32	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 North of Corridor Loop Road - QLD
CPS Electric	John Offer	ULT-61	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	3981+86	158	4016+05	214	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 3009 to Old Weiderstein - QLC
CPS Electric	John Offer	ULT-62	N/A	OHE-6	Electric	OH Transmission	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	4003+68	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Old Weiderstein - QLC
CPS Electric	John Offer	ULT-63	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	4006+13	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of Old Weiderstein - QLC
CPS Electric	John Offer	ULT-64	N/A	OHE-2	Electric	OH Transmission	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Crossing	Inside	IH-35	-	4013+35	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Old Weiderstein to South of 1337 - QLC
AT&T	Philip Austin	ULT-65	N/A	T1-1	Communications	UG Telecom	Ultimate	In conflict with road realignment (FM 382)	Longitudinal	Inside	IH-35	LT	4015+00	273	4017+00	273	QLB	N/A	N/A	Accommodate - Relocation			IH 35 at Cibolo Valley - QL-B
City of Schertz	John Nowak	ULT-231	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with road realignment (FM 382)	Longitudinal	Inside	IH-35	LT	4015+00	280	4017+00	273	QLB	N/A	N/A	Accommodate - Relocation			IH 35 at Cibolo Valley - QLD
CPS Electric	John Offer	ULT-66	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	4016+05	214	4040+29	144	QLC	N/A	N/A	Accommodate - Relocation			IH 35 at Old Weiderstein to South of 1337 - QLC
GVSUD	John Davenport	ULT-67	N/A	W6-20-D	Water	20" Water Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4022+34	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Old Weiderstein - QLD
GVSUD	John Davenport	ULT-68	N/A	W6-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4022+82	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of Old Weiderstein - QLD
AT&T	Philip Austin	ULT-70	N/A	T1-3	Communications	UG Telecom (BURIED FO)	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4040+08	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1337 - QLC
CPS Electric	John Offer	ULT-71	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	4045+03	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 South of 1337 - QLC
AT&T	Philip Austin	ULT-72	N/A	T1-3	Communications	UG Telecom (BURIED FO)	Ultimate	In conflict with culvert	Longitudinal	Inside	IH-35	RT	4063+60	228	4063+95	226	QLB	N/A	N/A	Accommodate - Relocation			IH 35 South of 1337 - QLB
Zayo	Wes Coleman	ULT-73	N/A	T11-1	Communications	UG Telecom	Ultimate	In conflict with culvert	Longitudinal	Inside	IH-35	RT	4063+60	228	4063+95	226	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1337 - QLB
GVTC	Rodney Preiss	ULT-74	N/A	T4-1-D	Communications	UG Telecom	Ultimate	In conflict with culvert	Crossing	Inside	IH-35	-	4063+66	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1337 - QLD
AT&T	Philip Austin	ULT-75	N/A	T1-1-D	Communications	UG Telecom (BURIED FO)	Ultimate	In conflict with pavement widening (SBFR)	Longitudinal	Inside	IH-35	LT	4069+00	160	4108+00	137	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1337 to South of 1103 - QLD
CPS Electric	John Offer	ULT-76	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	4069+12	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of 1337 - QLC
City of Schertz	John Nowak	ULT-77	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with culvert and proposed pavement widening	Longitudinal	Inside	IH-35	LT	4069+76	152	4112+68	194	QLB	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLD
AT&T	Philip Austin	ULT-78	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with pavement widening (NBFR) & culvert	Longitudinal	Inside	IH-35	RT	4071+00	175	4111+00	145	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1337 to South of 1103 - QLD
AT&T	Philip Austin	ULT-79	N/A	OHT-1	Communications	OH Telecom	Ultimate	In conflict with proposed pavement widening (SBFR)	Longitudinal	Inside	IH-35	LT	4072+29	156	4107+53	160	QLC	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLC
CPS Electric	John Offer	ULT-80	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	LT	4072+29	156	4107+53	160	QLC	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLC
AT&T	Philip Austin	ULT-81	N/A	OHT-1	Communications	OH Telecom	Ultimate	In conflict with proposed pavement widening (NBFR)	Longitudinal	Inside	IH-35	RT	4073+63	168	4107+93	169	QLC	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLC
Centerpoint Energy	Cliff Wharton	ULT-82	N/A	G4-4-D	Gas	4" Gas Line	Ultimate	In conflict with culvert and proposed pavement widening	Longitudinal	Inside	IH-35	RT	4073+63	168	4112+68	194	QLB	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLD
Zayo	Wes Coleman	ULT-83	N/A	T11-1	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-35	RT	4073+63	168	4110+13	169	QLB	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLB
City of Schertz	John Nowak	ULT-84	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with culvert and proposed roadway	Longitudinal	Inside	IH-35	RT	4073+63	168	4110+66	181	QLB	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLD
CPS Electric	John Offer	ULT-85	N/A	OHE-1	Electric	OH Distribution	Ultimate	OH lines in conflict with bridge structure/UAR Clearance	Longitudinal	Inside	IH-35	RT	4073+63	168	4107+93	169	QLC	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLC

Centerpoint Energy	Cliff Wharton	ULT-86	N/A	G4-8-D	Gas	8" Gas Line	Ultimate	In conflict with culvert and proposed roadway	Longitudinal	Inside	IH-35	LT	4076+59	140	4108+80	157	QLB	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLD
Centerpoint Energy	Cliff Wharton	ULT-87	N/A	G4-6-D	Gas	6" Gas Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4082+15	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 35 Between 1337 and 1103 - QLD
GVSUD	John Davenport	ULT-88	N/A	W6-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4087+80	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 Between 1337 and 1103 - QLD
GVSUD	John Davenport	ULT-89	N/A	W6-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4092+94	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 35 Between 1337 and 1103 - QLD
Zayo	Wes Coleman	ULT-90	N/A	OHT-11	Communications	OH Telecom	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-35	LT	4093+03	142	4107+53	160	QLC	N/A	N/A	Accommodate - Relocation			IH 35North of 1337 to South of 1103 - QLC
Zayo	Wes Coleman	ULT-91	N/A	T11-1-D	Communications	UG Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	4093+23	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 Between 1337 and 1103 - QLC
CPS Electric	John Offer	ULT-92	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	IH-35	-	4093+23	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 Between 1337 and 1103 - QLC
City of Schertz	John Nowak	ULT-93	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	-	4112+88	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 35 South of 1103 - QLD
AT&T	Philip Austin	ULT-94	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with pavement widening (NBFR)	Longitudinal	Inside	IH-35	RT	4134+60	147	4150+00	137	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1103 - QLD
City of Schertz	John Nowak	ULT-239	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-35	LT	4134+98	149	4157+67	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1103 - QLD
AT&T	Philip Austin	ULT-95	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with pavement widening (SBFR)	Longitudinal	Inside	IH-35	LT	4135+00	149	4152+37	149	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1103 - QLD
City of Schertz	John Nowak	ULT-240	N/A	W2-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway & retaining wall	Longitudinal	Inside	IH-35	LT	4135+80	146	4140+29	146	QLB	N/A	N/A	Accommodate - Relocation			IH 35 North of 1103 - QLD
Zayo	Wes Coleman	ULT-96	N/A	T11-1-D	Communications	UG Telecom	Ultimate	In conflict with culvert and proposed pavement widening	Longitudinal	Inside	IH-35	RT	4135+82	146	4146+40	146	QLB	N/A	N/A	Accommodate - Relocation			IH 35North of 1103 - QLD
AT&T	Philip Austin	ULT-98	N/A	OHT-1	Communications	OH Telecom	Ultimate	UAR conflict; proposed ROW shifting east to accommodate	Longitudinal	Inside	IH-35	LT	4137+32	149	4152+37	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Old Weiderstein to South of 1337 - QLC
New Braunfels Utility	Gregory Thomas	ULT-99	N/A	OHE-3	Electric	OH Distribution	Ultimate	UAR conflict; proposed ROW shifting east to accommodate	Longitudinal	Inside	IH-35	LT	4137+32	149	4152+37	149	QLC	N/A	N/A	Accommodate - Relocation			IH 35 and Old Weiderstein to South of 1337 - QLC
AT&T	Philip Austin	ULT-236	N/A		Communications	RT Cabinet	Ultimate	In conflict with proposed roadway	Longitudinal	Outside	IH-35	RT	4002+86	128	-	-	QLC	N/A	N/A	Accommodate - Relocation			IH 35 south of Cibolo Valley Drive; New easement will be required for relocation
City of Schertz	John Nowak	ULT-237	N/A	FM2-4	Sanitary Sewer	2-4" Force Mains	Ultimate	In conflict with proposed roadway	Longitudinal	Outside	IH-35	RT	4101+00	180	4105+00	180	QLD	N/A	N/A	Accommodate - Relocation			IH 35 North of FairLawn Avenue - QLC; new easement will be required for relocation
City of Schertz	John Nowak	ULT-238	N/A		Sanitary Sewer	Lift Station	Ultimate	In conflict with proposed roadway	Longitudinal	Outside	IH-35	RT	4105+00	180			QLC	N/A	N/A	Accommodate - Relocation			IH 35 North of FairLawn Avenue - QLC; new easement will be required for relocation
CPS Gas	John Offer	B-186	N/A	G1-4-D	Gas	4" Gas Line	Base	In conflict with proposed pavement and retaining wall	Crossing	Inside	IH-410 North	-	81019+74	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 410 North east of Starcrest- QLD
SAWS	Nina Bittle	B-187	N/A	SS1-15-D	Sanitary Sewer	15" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-410 North	-	81020+12	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 North east of Starcrest- QLD
SAWS	Nina Bittle	B-188	N/A	SS1-15-D	Sanitary Sewer	15" Sanitary Sewer	Base	In conflict with bridge bents	Crossing	Inside	IH-410 North	-	81021+50	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 410 North east of Starcrest- QLD
CPS Gas	John Offer	B-189	N/A	G1-4-D	Gas	4" Gas Line	Base	In conflict with proposed pavement	Crossing	Inside	IH-410 North	-	81040+13	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 North and Perrin Beitel Road Intersection- QLD
CPS Electric	John Offer	B-190	N/A	E1-1-D	Electric	UG Electric	Base	In conflict with proposed roadway	Crossing	Inside	IH-410 North	-	81040+42	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 North and Perrin Beitel Intersection
AT&T	Philip Austin	B-191	N/A	T1-1-D	Communications	UG Telecom	Base	In conflict with proposed roadway and bridge bents	Crossing	Inside	IH-410 North	-	81040+64	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 410 North and Perrin Beitel Intersection- QLD
CPS Gas	John Offer	B-192	N/A	G1-20-D	Gas	20" Gas Line	Base	In conflict with proposed pavement	Crossing	Inside	IH-410 North	-	81041+01	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 North and Perrin Beitel Road Intersection- QLD
SAWS	Nina Bittle	B-193	N/A	W-16	Water	16" Water Line	Base	In conflict with proposed bridge bent	Crossing	Inside	IH-410 North	-	81042+06	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 North and Perrin Beitel Road Intersection
SAWS	Nina Bittle	B-194	N/A	W1-20-D	Water	20" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-410 North	-	81046+68	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 North east of Perrin Beitel Road- QLD
SAWS	Nina Bittle	B-195	N/A	SS1-30-D	Sanitary Sewer	30" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	IH-410 North	-	81046+91	-	-	-	QLA	N/A	N/A	Avoid - Design Change			IH 410 North east of Perrin Beitel Road- QLD
Enterprise	Hector Villanueva	B-196	N/A	G2-14-D	Gas	14" Gas Line	Base	In conflict with proposed roadway	Crossing	Inside	IH-410 North	-	81050+39	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 410 North east of Perrin Beitel Road- QLD
MCI/Verizon	Doug Kougl	B-197	N/A	T7-1-D	Communications	UG Telecom	Base	In conflict with proposed roadway	Crossing	Inside	IH-410 North	-	81055+01	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 410 North east of Perrin Beitel Road- QLD
CPS Electric	John Offer	B-223	N/A	OHE-5	Electric	OH Electric	Base	In conflict with proposed roadway/clearance	Longitudinal	Inside	IH-410 North	RT	81070+34	374	81073+28	236	QLC	N/A	N/A	Accommodate - Relocation			IH 410 North Ramp and Fratt Rd Intersection
Charter/Spectrum	Travis Bond	B-224	N/A	OHT-8	Communications	OH Telecom	Base	In conflict with proposed roadway/clearance	Longitudinal	Inside	IH-410 North	RT	81070+34	374	81073+28	236	QLC	N/A	N/A	Accommodate - Relocation			IH 410 North Ramp and Fratt Rd Intersection
AT&T	Philip Austin	B-225	N/A	OHT-1	Communications	OH Telecom	Base	In conflict with proposed roadway/clearance	Longitudinal	Inside	IH-410 North	RT	81070+34	374	81073+28	236	QLC	N/A	N/A	Accommodate - Relocation			IH 410 North Ramp and Fratt Rd Intersection
AT&T	Philip Austin	ULT-186	N/A	T1-2-D	Communications	UG Telecom (9-MTD)	Base	In conflict with proposed roadway and bridge bents	Crossing	Inside	IH-410 North	-	81070+51	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Crossing IH-35 ramp to IH-410 North (near Fratt Rd) - QLD
SAWS	Nina Bittle	ULT-187	N/A	W1-12-D	Water	12" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	137+15	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			410 S South of Mergs with IH 35 N - QLD
CPS Gas	John Offer	ULT-188	N/A	G1-4-D	Gas	4" Gas Line	Ultimate	In conflict with proposed pavement and retaining wall	Crossing	Inside	IH-410 South	-	143+26	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 410 South and Macro Intersection
San Antonio Pipeline	Anthony Rice	ULT-189	N/A	G3-6-D	Gas	6" Gas Line	Ultimate	Crosses proposed roadway improvements	Longitudinal	Inside	IH-410 South	LT	156+00	138	173+75	140	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South north of Binz-Engleman Road
SAWS	Nina Bittle	ULT-225	N/A	W1-12-D	Water	12" Water Line	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-410 South	LT	158+59	121	164+48	182	QLB	N/A	N/A	No conflict			IH 410 South north of Binz-Engleman Road
MCI/Verizon	Doug Kougl	ULT-226	N/A	T7-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-410 South	LT	160+02	157	165+26	182	QLB	N/A	N/A	No conflict			IH 410 South north of Binz-Engleman Road
CenturyLink	Jason Fox	ULT-227	N/A	T2-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Longitudinal	Inside	IH-410 South	LT	160+02	157	165+26	182	QLB	N/A	N/A	No conflict			IH 410 South north of Binz-Engleman Road
Sunoco Pipeline		ULT-190	N/A	G5-6-D	Gas	6" Gas Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	163+90	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South north of Seguin Road Intersection
MCI/Verizon	Doug Kougl	ULT-191	N/A	T7-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	164+42	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			IH 410 South north of Seguin Road Intersection
SAWS	Nina Bittle	ULT-192	N/A	SS1-24-D	Sanitary Sewer	24" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	167+67	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South and Seguin Road Intersection
Flint Hills Resources	N/A	ULT-193	N/A	G6-8-D	Gas	8" Gas Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-410 South	-	168+37	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South and Seguin Road Intersection
Google Fiber	Steve Boyd	ULT-194	N/A	T14-1-D	Communications	UG Fiber	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-410 South	-	170+05	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South and Seguin Road Intersection
CenturyLink	Jason Fox	ULT-195	N/A	T2-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	170+09	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South and Seguin Road Intersection
CPS Gas	John Offer	ULT-196	N/A	G1-8-D	Gas	8" Gas Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-410 South	-	170+41	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South and Seguin Road Intersection

SAWS	Nina Bittle	ULT-197	N/A	W1-24-D	Water	24" Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	170+50	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			IH 410 South and Seguin Road Intersection
Exxon Mobil	Patrick Gonzalez	ULT-198	N/A	G5-6-D	Gas	6" Gas Line	Ultimate	In conflict with proposed roadway	Crossing	Inside	IH-410 South	-	172+72	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			IH 410 South south of Seguin Road Intersection
Nustar	Daniel Burns	ULT-199	N/A	G6-8-D	Gas	8" Gas Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	IH-410 South	-	189+03	-	-	-	QLB	N/A	N/A	No conflict			IH 410 South south of Wehman Drive
AT&T	Philip Austin	ULT-200	N/A	T1-1-D	Communications	UG Telecom (6-MCD)	Ultimate	In conflict with proposed roadway	Crossing	Inside	Loop 1604	-	1006+15	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			Loop 1604 east of IH-35 - QLD
CPS Gas	John Offer	ULT-1	N/A	G1-4	Gas	4" Gas Line	Ultimate	In conflict with proposed bridge bent	Longitudinal	Inside	Loop 1604	RT	1009+56	169	1009+66	168	QLB	N/A	N/A	Accommodate - Relocation			Loop 1604 east of IH-35 - QLB
City of Live Oak	Mark Wagster	ULT-2	N/A	W3-12	Water	12"Water Line	Ultimate	In conflict with proposed bridge bent	Longitudinal	Inside	Loop 1604	RT	1009+56	169	1009+66	168	QLB	N/A	N/A	Accommodate - Relocation			Loop 1604 east of IH-35 - QLB
CPS Electric	John Offer	ULT-201	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1010+55	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 east of IH-35
MCI/Verizon	Doug Kougl	ULT-202	N/A	OHT-07	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1010+55	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 east of IH-35
CPS Electric	John Offer	ULT-203	N/A	OHE-5	Electric	OH Distribution	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1017+48	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 east of IH-35
CPS Gas	John Offer	ULT-204	N/A	G1-4-D	Gas	4" Gas Line	Ultimate	In conflict with proposed pavement and bridge bents	Crossing	Inside	Loop 1604	-	1034+47	-	-	-	QLA	N/A	N/A	Avoid - Design Change			Loop 1604 and Pat Booker Road
CPS Electric	John Offer	ULT-205	N/A	OHE-6	Electric	OH Transmission	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1036+43	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 and Pat Booker Road
CPS Electric	John Offer	ULT-206	N/A	OHE-6	Electric	OH Transmission	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1036+53	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 and Pat Booker Road
CPS Electric	John Offer	ULT-207	N/A	OHE-6	Electric	OH Transmission	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1036+54	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 and Pat Booker Road
CPS Telecom	John Offer	ULT-208	N/A	OHT-15	Communications	OH Telecom	Ultimate	OH lines in conflict with UAR Clearance	Crossing	Inside	Loop 1604	-	1036+54	-	-	-	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 and Pat Booker Road
AT&T	Philip Austin	ULT-209	N/A	T1-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway	Crossing	Inside	Loop 1604	RT	1037+24	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			Loop 1604 and Pat Booker Road Intersection
MCI/Verizon	Doug Kougl	ULT-210	N/A	T7-1-D	Communications	UG Telecom	Ultimate	In conflict with proposed roadway and bridge bent	Crossing	Inside	Loop 1604	-	1059+86	-	-	-	QLA	N/A	N/A	Avoid - Design Change			Loop 1604 and Palisades Drive Intersection
SAWS	Nina Bittle	B-168	N/A	SS1-12-D	Sanitary Sewer	12" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4915+55	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Loop 1604 West of Railroad Intersection - QLD
SAWS	Nina Bittle	B-169	N/A	SS1-12-D	Sanitary Sewer	12" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4916+88	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Loop 1604 West of Railroad Intersection - QLD
SAWS	Nina Bittle	B-170	N/A	W1-12-D	Water	12" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4923+73	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Loop 1604 and Railroad Intersection - QLD
AT&T	Philip Austin	B-171	N/A	T1-2-D	Communications	Duct Bank	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4923+73	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Loop 1604 and Railroad Intersection - QLD
CenturyLink	Jason Fox	B-172	N/A	T4-1-D	Communications	Fiber	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4923+73	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Loop 1604 and Railroad Intersection - QLD
MCI/Verizon	Doug Kougl	B-173	N/A	T1-7-D	Communications	Fiber	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4923+73	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Loop 1604 and Railroad Intersection - QLD
SAWS	Nina Bittle	B-174	N/A	W1-36-D	Water	36" Water Line	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4932+92	-	-	-	QLA	N/A	N/A	Avoid - Design Change			Loop 1604 and Lookout Road Intersection - QLD
CCMA	Maggie Patterson	B-175	N/A	SS5-18-D	Sanitary Sewer	18" Sanitary Sewer	Base	Proposed bridge structure/ overpass	Crossing	Inside	Loop 1604	-	4934+01	-	-	-	QLC	N/A	N/A	No conflict			Loop 1604 and Lookout Road Intersection - QLD
CPS Gas	John Offer	B-176	N/A	G1-8-D	Gas	8" Gas Line	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4934+82	-	-	-	QLB	N/A	N/A	No conflict			Loop 1604 and Lookout Road Intersection - QLD
SAWS	Nina Bittle	B-177	N/A	SS1-18-D	Sanitary Sewer	18" Sanitary Sewer	Base	Crosses proposed roadway improvements	Crossing	Inside	Loop 1604	-	4935+34	-	-	-	QLC	N/A	N/A	No conflict			Loop 1604 and Lookout Road Intersection - QLD
CPS Electric	John Offer	B-178	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with UAR Clearance	Longitudinal	Inside	Loop 1604	RT	4962+93	161	4963+05	161	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 between Lookout Road and IH-35 ramp
City of Selma	Larry Verner	B-179	N/A	W4-12-D	Water	12" Water Line	Base	In conflict with proposed roadway and bridge bents	Longitudinal	Inside	Loop 1604	LT	4967+82	167	4974+96	243	QLA	N/A	N/A	Accommodate - Relocation			Loop 1604 between Lookout Road and IH-35 ramp
AT&T	Philip Austin	B-180	N/A	T1-1	Communications	UG Telecom	Base	In conflict with proposed roadway and bridge bents	Longitudinal	Inside	Loop 1604	LT	4967+82	167	4972+36	172	QLB	N/A	N/A	Accommodate - Relocation			Loop 1604 between Lookout Road and IH-35 ramp
CPS Electric	John Offer	B-181	N/A	OHE-5	Electric	OH Distribution	Base	OH lines in conflict with UAR Clearance	Longitudinal	Inside	Loop 1604	LT	4970+60	169	4974+53	230	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 between Lookout Road and IH-35 ramp
Charter/Spectrum	Travis Bond	B-182	N/A	OHT-8	Communications	OH Telecom	Base	OH lines in conflict with UAR Clearance	Longitudinal	Inside	Loop 1604	LT	4972+89	189	4974+53	230	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 between Lookout Road and IH-35 ramp
CPS Gas	John Offer	B-183	N/A	G1-6-D	Gas	6" Gas Line	Base	In conflict with proposed roadway and bridge bents	Longitudinal	Inside	Loop 1604	LT	4974+43	234	4974+53	238	QLB	N/A	N/A	No conflict			Loop 1604 between Lookout Road and IH-35 ramp
AT&T	Philip Austin	B-184	N/A	OHT-1	Communications	OH Telecom	Base	OH lines in conflict with UAR Clearance	Longitudinal	Inside	Loop 1604	LT	4974+43	226	4974+53	230	QLC	N/A	N/A	Accommodate - Relocation			Loop 1604 between Lookout Road and IH-35 ramp
Charter/Spectrum	Travis Bond	B-185	N/A	T8-1-D	Communications	UG Telecom	Base	In conflict with bridge bents	Crossing	Inside	Loop 1604	-	4975+65	-	-	-	QLB	N/A	N/A	Accommodate - Relocation			Loop 1604 and Randolph Brooks Parkway intersection
City of Live Oak	Mark Wagster	ULT-214	N/A	W3-12-D	Water	12"Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	26+35	-	-	-	QLA	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLD
City of Live Oak	Mark Wagster	ULT-215	N/A	W3-8-D	Water	8"Water Line	Ultimate	In conflict with proposed bridge bents	Longitudinal	Inside	Pat Booker	RT	29+47	84	31+80	84	QLB	N/A	N/A	Accommodate - Relocation			Pat Booker Between I 35 and Loop 1604 - QLD
AT&T	Philip Austin	ULT-216	N/A	T1-1-D	Communications	Duct Bank	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	32+64	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLD
Zayo	Wes Coleman	ULT-217	N/A	T11-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	32+64	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLD
MCI/Verizon	Doug Kougl	ULT-218	N/A	T7-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	33+87	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLB
Charter/Spectrum	Travis Bond	ULT-219	N/A	T8-1-D	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	33+87	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLB
Logix	Danny Garza	ULT-220	N/A	T12-1	Communications	UG Telecom	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	42+79	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLB
CPS Gas	John Offer	ULT-221	N/A	G1-4	Gas	4" Gas Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	43+49	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLB
City of Live Oak	Mark Wagster	ULT-222	N/A	SS3-8	Sanitary Sewer	8" Sanitary Sewer	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	49+61	-	-	-	QLC	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLC
City of Live Oak	Mark Wagster	ULT-223	N/A	W3-8	Water	8"Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	49+82	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLB
City of Live Oak	Mark Wagster	ULT-224	N/A	W3-9	Water	8"Water Line	Ultimate	Crosses proposed roadway improvements	Crossing	Inside	Pat Booker	-	51+40	-	-	-	QLB	N/A	N/A	Minimize - Protect in Place			Pat Booker Between I 35 and Loop 1604 - QLB