



Status Report

Highway Projects Being Processed
Under the Procedures of
Transportation Code, Chapter 201,
Subchapter I-1

November 2024

Prepared for members of the Texas Legislature by
TxDOT's Environmental Affairs Division

**Status Report on Highway Projects Being Processed Under
the Procedures of Transportation Code, Chapter 201, Subchapter I-1
November 2024**

Transportation Code, §201.762 requires the Texas Department of Transportation (TxDOT) to, not later than December 1 of each year, submit to the members of the standing legislative committees with primary jurisdiction over matters related to transportation a report regarding implementation of Transportation Code, Chapter 201, Subchapter I-1. The statute requires this report to include the status of each project being processed under the procedures of Subchapter I-1, including:

- (1) how the project was classified for environmental review;
- (2) the current status of the environmental review;
- (3) the date on which the department is required to make an environmental decision under applicable deadlines;
- (4) an explanation of any delays; and
- (5) any deadline under Section 201.759 missed by the department.

The statute also requires TxDOT to provide a copy of this report to each member of the legislature who has at least one project covered by the report in the member's district.

Subchapter I-1 is primarily aimed at establishing procedures for allowing a local government to become the official project sponsor for the environmental review of a highway project, and then holding TxDOT accountable to deadlines on the review of materials prepared and submitted by the local government project sponsor. For example, most of the review deadlines set forth at §201.759 are stated in terms of a deadline after a document is "received from a local government sponsor," "received by the department," or "submitted to the department." Therefore, we have prepared this report using data from only those projects for which a local government has chosen to be the official project sponsor for purposes of environmental review. TxDOT projects for which a TxDOT district is serving as the official project sponsor for purposes of environmental review are not included in this report.

In terms of timing, this report includes those projects with a local government project sponsor for which an Environmental Impact Statement (EIS), Environmental Assessment (EA), Categorical Exclusion (CE), or Reevaluation was either completed between November 1, 2023 and October 31, 2024 (which is when this report was prepared) or was in development as of October 31, 2024.

For many of the projects listed on this spreadsheet, the "date environmental decision required" is listed as "TBD," or "to be determined." This is because the deadlines for making an environmental decision in §201.759 are stated in terms of a certain number of days after specified documentation is submitted to the department (or, in the case of an EA, a certain number of days after the public involvement process concludes). Additionally, as explained in TxDOT's implementing rules at 43 Texas Administrative Code (TAC) §2.50, these deadlines are suspended while the local government sponsor

is working to address issues or comments raised by TxDOT staff in the course of its review. For those projects for which TxDOT is yet unable to determine the deadline for making an environmental decision because either the final document has not yet been provided to TxDOT or because the review deadline is in suspension at the time this report is being prepared, the report lists “TBD” under “date environmental decision required.”

TxDOT missed two deadlines under §201.759 with respect to local government sponsored projects during the twelve months covered by this report:

- For the South Zarzamora Street project in Bexar County (091512617), TxDOT did not meet the deadline applicable to the final EA, which requires TxDOT to issue a finding of no significant impact (FONSI) within 60 days of when TxDOT’s Environmental Affairs Division (ENV) receives a draft of the final EA or the date the public participation concludes, whichever is later. 43 TAC 2.50(a)(2)(B). While ENV did provide its comments on the final EA 35 days after it was initially submitted for review, the final EA required multiple rounds of submittal and review, resulting in a total cumulative TxDOT review time of more than 60 days. TxDOT issued the FONSI on June 21, 2024, 17 days later than the deadline of June 3, 2024.
- For the RM 2243 Added Capacity Leander to Georgetown project in Williamson County (210301038), TxDOT did not meet the deadline applicable to the final EA, which requires TxDOT to issue a finding of no significant impact (FONSI) within 60 days of when ENV receives a draft of the final EA or the date the public participation concludes, whichever is later. 43 TAC 2.50(a)(2)(B). While ENV did provide its comments on the final EA 32 days after it was initially submitted for review, TxDOT was not able to meet the September 12, 2024 deadline for issuing the FONSI because the required consultation with the U.S. Fish and Wildlife Service under Section 7 of the Endangered Species Act remains pending.

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental impact statements (EISs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SOUTH PADRE ISLAND 2 ND ACCESS PROJECT	CAMERON	092106163	EIS	ONGOING	TBD	N/A	TBD
RM 150 WEST	HAYS	080504028	EIS	ONGOING	TBD	N/A	TBD
TOLL 49, SEGMENT 6	SMITH	091000129	EIS	ONGOING	TBD	N/A	TBD

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental assessments (EAs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
ZARZAMORA (0915-12-617)	BEXAR	91512617	EA	COMPLETE	N/A	06/21/2024	NO	YES
0598-03-061 SH 288: FM 1462 TO SH35	BRAZORIA	059803061	EA	ONGOING	TBD	N/A	TBD	TBD
SH 142 AND CR 238: ROADWAY WIDENING	CALDWELL	038401026	EA	ONGOING	TBD	N/A	TBD	TBD
MORRISON ROAD	CAMERON	092106291	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
EAST LOOP (OLD SH 32)	CAMERON	092106315	EA	ONGOING	TBD	N/A	TBD	TBD
ARTERIAL 1 (1682 BLVD)	EL PASO	092406563	EA	ONGOING	TBD	N/A	TBD	TBD
US 69 CORRIDOR (KOUNTZE TO LUMBERTON)	HARDIN	020010060	EA	ONGOING	TBD	N/A	TBD	TBD
0912-72-609 HARDY TOLL RD. AT SL 8	HARRIS	091272609	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
NASA1-FM528 TO LANDING BLVD/NASA 1 BYPASS@IH45	HARRIS	098101109	EA	ONGOING	TBD	N/A	TBD	TBD
MILE 5 (FM 676)	HIDALGO	092102380	EA	ONGOING	TBD	N/A	TBD	TBD
INSPIRATION & MILITARY PARKWAY LOOP	HIDALGO	092102395	EA	COMPLETE	N/A	01/04/2024	NO	NO
DRAINAGE AT EDINBURG MAIN	HIDALGO	092102401	EA	ONGOING	TBD	N/A	TBD	TBD
PHARR BRIDGE EXPANSION	HIDALGO	092102479	EA	COMPLETE	N/A	11/14/2023	NO	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
BRAKER LANE NORTH EXTENSION	TRAVIS	091404280	EA	ONGOING	TBD	N/A	TBD	TBD
LOOP 1 SOUTH - CTRMA	TRAVIS	313601176	EA	ONGOING	TBD	N/A	TBD	TBD
WORLD TRADE BRIDGE EXPANSION PROJECT	WEBB	092233213	EA	ONGOING	TBD	N/A	TBD	TBD
NEW HOPE DRIVE EXTENSION PROJECT	WILLIAMSON	091405197	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
RM 2243 - ADDED CAPACITY LEANDER TO GEORGETOWN	WILLIAMSON	210301038	EA	ONGOING	9/12/2024	N/A	YES (THIS MISSED DEADLINE WAS INCLUDED IN TXDOT'S NOVEMBER 2023 REPORT TO THE LEGISLATURE)	YES

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Categorical exclusions (CEs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
PEARCE LANE/FM 535 ADDED CAPACITY AND IMPROVEMENTS	BASTROP	080705024	CE	ONGOING	TBD	N/A	TBD
GEORGETOWN RAILROAD TRAIL	BELL	090936173	CE	ONGOING	TBD	N/A	TBD
ROYAL ST ROAD REHAB	BELL	090936183	CE	ONGOING	TBD	N/A	TBD
PROFESSOR POWELL BLVD SIDEWALK PROJECT	BELL	090936188	CE	COMPLETE	N/A	04/01/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
ROOSEVELT AVENUE BIKE & PED IMPROVEMENTS	BEXAR	025306037	CE	ONGOING	TBD	N/A	TBD
SPUR 536 (ROOSEVELT) ROADWAY PROJECT	BEXAR	025306039	CE	ONGOING	TBD	N/A	TBD
0915-00-242_BARBAROSA FROM FM1101 TO SAENGERHALLE RD_SUPSIDEWALKS	BEXAR	091500242	CE	ONGOING	TBD	N/A	TBD
PLEASANTON RD RAISED MEDIANS COSA	BEXAR	091512695	CE	COMPLETE	N/A	04/19/2024	NO
ZARZAMORA AT MERIDA_COSA TRAFFIC JOB FY24 HSIP	BEXAR	091512716	CE	COMPLETE	N/A	06/05/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
NORTH FRIO BICYCLE AND PEDESTRIAN IMPROVEMENTS	BEXAR	091512726	CE	ONGOING	TBD	N/A	TBD
0915-12-733_COSA FT. SAM HOUSTON SALADO CREEK TRAIL	BEXAR	091512733	CE	ONGOING	TBD	N/A	TBD
0915-12-734_COSA PINN RD. SUP	BEXAR	091512734	CE	COMPLETE	N/A	08/05/2024	NO
HISTORIC OLD HIGHWAY 90	BEXAR	091512738	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
HILLCREST DRIVE ROADWAY RECONSTRUCTION AND SHARED-USE PATH	BEXAR	091512739	CE	ONGOING	TBD	N/A	TBD
0915-12-758: COSA_TRAFFIC SIGNAL JOBS	BEXAR	091512758	CE	COMPLETE	N/A	07/02/2024	NO
MARKET STREET AND COMMERCE STREET BICYCLE IMPROVEMENTS	BEXAR	091512802	CE	ONGOING	TBD	N/A	TBD
WIRTZ DAM ROAD	BURNET	091424024	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
PECAN VALLEY SIDEWALK	BURNET	091424027	CE	ONGOING	TBD	N/A	TBD
FM 509 EXTENSION NEW LOCATION	CAMERON	092106254	CE	ONGOING	TBD	N/A	TBD
SOUTHMOST NATURE TRAIL PHASE IV	CAMERON	092106289	CE	ONGOING	TBD	N/A	TBD
OLD ALICE ROAD	CAMERON	092106290	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
WHIPPLE ROAD	CAMERON	092106292	CE	ONGOING	TBD	N/A	TBD
DANA RD WIDENING & BRIDGE REPLACEMENT	CAMERON	092106330	CE	ONGOING	TBD	N/A	TBD
WEST RAIL TRAIL - AMENITIES	CAMERON	092106350	CE	COMPLETE	N/A	05/30/2024	NO
STENGER ST SIDEWALKS	CAMERON	092106370	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
0581-01-161 TRAFFIC SIGNAL IMPROVEMENTS	DALLAS	058101161	CE	COMPLETE	N/A	11/01/2023	NO
0918-47-326 ELAM RD SIDEWALKS	DALLAS	091847326	CE	COMPLETE	N/A	12/19/2023	NO
0918-46-331 DCTA TRAIL	DENTON	091846331	CE	COMPLETE	N/A	08/05/2024	NO
UNIVERSITY AVE PED & BIKE ENHANCEMENT	EL PASO	092406064	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
DOWNTOWN BICYCLE IMPROVEMENTS PH 1	EL PASO	092406570	CE	COMPLETE	N/A	08/02/2024	NO
BICYCLE INFRASTRUCTURE CITYWIDE	EL PASO	092406577	CE	ONGOING	TBD	N/A	TBD
NUEVO HUECO TANKS EXTENSION PE & PH1	EL PASO	092406607	CE	ONGOING	TBD	N/A	TBD
BORDER HIGHWAY WEST SHARED USE PATH	EL PASO	092406609	CE	COMPLETE	N/A	02/21/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
ITS INFRA. @ZARAGOZA/BOTA POE (OFF-SYS)	EL PASO	092406619	CE	COMPLETE	N/A	02/02/2024	NO
TIERRA ESTE (ARTERIAL 1)	EL PASO	092406621	CE	ONGOING	TBD	N/A	TBD
BOB HOPE EXT	EL PASO	092406637	CE	ONGOING	TBD	N/A	TBD
PLAYA DRAIN S PATH (PADILLA-ZARAGOZA)	EL PASO	092406639	CE	COMPLETE	N/A	02/22/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
ALAMO ALTO SEG. PDN - TRAIL PH2 (TORNILLO)	EL PASO	092406668	CE	ONGOING	TBD	N/A	TBD
TA23CONNECTED BIKE LANES	EL PASO	092406726	CE	COMPLETE	N/A	08/26/2024	NO
MCRAE (FM2316) SUP MONTWOOD-ALBUM PH I	EL PASO	220101012	CE	ONGOING	TBD	N/A	TBD
SH 99 FRONTAGE ROAD FROM CINCO RANCH BLVD TO BAY HILL BLVD	FORT BEND	351004066	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
0915-46-049 RUDELOFF PHASE II	GUADALUPE	091546049	CE	ONGOING	TBD	N/A	TBD
SIDEWALKS TAYLOR ST AND WALLER-TOMBALL RD	HARRIS	091200663	CE	COMPLETE	N/A	08/20/2024	NO
RM 12	HAYS	028503052	CE	ONGOING	TBD	N/A	TBD
RM 12 AT JACOB'S WELL RD.	HAYS	068303043	CE	COMPLETE	N/A	01/12/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 3237 PHASE II	HAYS	080504037	CE	COMPLETE	N/A	12/29/2023	NO
RM 150 WEST OF FM 2770 TO BURLESON STREET	HAYS	080504042	CE	ONGOING	TBD	N/A	TBD
KOHLER'S CROSSING	HAYS	091433089	CE	COMPLETE	N/A	12/04/2023	NO
LOOP 64 SIDEWALKS	HAYS	091433094	CE	COMPLETE	N/A	09/27/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FM 2325 SIDEWALKS	HAYS	091433095	CE	COMPLETE	N/A	02/26/2024	NO
CR 182 (JACOBS WELL ROAD REALIGNMENT)	HAYS	091433098	CE	ONGOING	TBD	N/A	TBD
MILE 10 NORTH	HIDALGO	092102360	CE	COMPLETE	N/A	04/16/2024	NO
HI-LINE RD	HIDALGO	092102376	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
DONNA INTERNATIONAL BRIDGE NB & SB	HIDALGO	092102394	CE	COMPLETE	N/A	11/06/2023	NO
MOORE ROAD	HIDALGO	092102436	CE	ONGOING	TBD	N/A	TBD
TRENTON ROAD	HIDALGO	092102442	CE	ONGOING	TBD	N/A	TBD
FREDDY GONZALEZ HIKE & BIKE TRAIL	HIDALGO	092102497	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
0915-15-098_KERRVILLE MULTIPLE SIDEWALKS&PED IMPROVEMENTS	KERR	091515098	CE	COMPLETE	N/A	06/05/2024	NO
WACO INDIAN SPRINGS SIDEWALK	MCLENNAN	090922194	CE	COMPLETE	N/A	04/09/2024	NO
RITCHIE ROAD SIDEWALK PROJECT	MCLENNAN	090922203	CE	COMPLETE	N/A	03/05/2024	NO
4TH AND CLAY ST PEDESTRIAN PROJECT	MCLENNAN	090922204	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
BARRIO PROJECT_PEDESTRIAN IMPROVEMENTS ON E 10TH STREET	POTTER	004211006	CE	COMPLETE	N/A	02/16/2024	NO
SMITHFIELD MIDDLE SCHOOL SRTS-CANCELLED	TARRANT	090290080	CE	ONGOING	TBD	N/A	TBD
SH 71 FR/ TODD-BURLESON INTERSECTION IMPROVEMENTS	TRAVIS	011313194	CE	COMPLETE	N/A	08/12/2024	NO
AIRPORT BOULEVARD (SL 111) RECONSTRUCTION	TRAVIS	015106148	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SL 111 BRIDGE REPLACEMENT	TRAVIS	015106152	CE	ONGOING	TBD	N/A	TBD
FM 685 AT SH 130 SBFR	TRAVIS	075702021	CE	COMPLETE	N/A	12/08/2023	NO
FM 969 OPERATIONAL AND INTERSECTION IMPROVEMENTS	TRAVIS	118601099	CE	ONGOING	TBD	N/A	TBD
FM 969 WIDENING FOR PEDESTRIAN IMPROVEMENTS	TRAVIS	118601102	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FM 969 SAFETY IMPROVEMENTS	TRAVIS	118601104	CE	COMPLETE	N/A	03/29/2024	NO
FM 973 NEW ENTRANCE FOR TDEM HQ	TRAVIS	120003065	CE	COMPLETE	N/A	02/27/2024	NO
RM 1431 FROM NEW HOPE DR. TO BAGDAD RD.	TRAVIS	137801049	CE	ONGOING	TBD	N/A	TBD
RIVER VEGA HIKE & BIKE TRAIL	WEBB	092233177	CE	COMPLETE	N/A	05/14/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
VALLECILLO RD.	WEBB	092233205	CE	ONGOING	TBD	N/A	TBD
SH 29 AT STONEWALL PKWY INTERSECTION IMPROVEMENT	WILLIAMSON	015104074	CE	COMPLETE	N/A	03/13/2024	NO
SH 29 @ WOLF RANCH	WILLIAMSON	033701053	CE	COMPLETE	N/A	01/24/2024	NO
CITY OF GEORGETOWN SH 29 EXPANSION FROM HAVEN LANE TO PATRIOT WAY	WILLIAMSON	033702051	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
HSIP STREET LIGHTING - MCNEIL DRIVE	WILLIAMSON	091404339	CE	COMPLETE	N/A	01/08/2024	NO
AUSTIN AVENUE BRIDGES IMPROVEMENT PROJECT	WILLIAMSON	091405187	CE	ONGOING	TBD	N/A	TBD
COA LAKELINE BLVD. FROM FM 734 TO LYNDHURST BLVD.	WILLIAMSON	091405194	CE	ONGOING	TBD	N/A	TBD
CITY OF GEORGETOWN WILLIAMS DRIVE ACCESS MANAGEMENT	WILLIAMSON	091405200	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
CR 137 ROADWAY AND DRAINAGE IMPROVEMENTS	WILLIAMSON	156602024	CE	COMPLETE	N/A	09/24/2024	NO
FM 3405 AT RONALD REAGAN BLVD	WILLIAMSON	175503011	CE	COMPLETE	N/A	10/22/2024	NO
RM 2243: ROADWAY WIDENING	WILLIAMSON	210301036	CE	ONGOING	TBD	N/A	TBD
FM 973 AT WESLEY MILLER LANE: INTERSECTION IMPROVEMENTS	WILLIAMSON	229501022	CE	COMPLETE	N/A	01/18/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FM 971 (GANN ST TO SH 130)	WILLIAMSON	269001043	CE	ONGOING	TBD	N/A	TBD
FM 3349 INTERSECTION INSTALL	WILLIAMSON	348601011	CE	ONGOING	TBD	N/A	TBD

Status report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Reevaluations with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
ZARZAMORA PEDESTRIAN (0915-12-596)	BEXAR	091512596	CE	COMPLETE	N/A	10/18/2024	NO
HAMILTON WOLFE (0915-12-666)	BEXAR	091512666	CE	COMPLETE	N/A	10/11/2024	NO
HAMILTON WOLFE (0915-12-666)	BEXAR	091512666	CE	COMPLETE	N/A	10/10/2024	NO
RIO HONDO HIKE & BIKE	CAMERON	092106348	CE	COMPLETE	N/A	03/04/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
CSJ 0918-46-319 BONNIE BRAE IMPROVEMENTS	DENTON	091846319	CE	COMPLETE	N/A	01/11/2024	NO
SIDEWALKS TAYLOR ST AND WALLER-TOMBALL RD	HARRIS	091200663	CE	COMPLETE	N/A	10/09/2024	NO
GREENS ROAD, FROM JFK TO US 59, WIDEN 4-LANE 0912-71-836	HARRIS	091271836	CE	COMPLETE	N/A	11/07/2023	NO
0912-72-365-CITY OF HOUSTON-AUTO PARK SYSTEM MESSAGE SIGNS	HARRIS	091272365	CE	ONGOING	TBD	N/A	TBD
BUS 281/ SH 107	HIDALGO	034201093	CE	COMPLETE	N/A	11/21/2023	NO

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
INSPIRATION & MILITARY PARKWAY LOOP	HIDALGO	092102395	EA	COMPLETE	N/A	02/08/2024	NO
DALLAS ROAD TOD CORRIDOR/COTTON BELT EXTENSION	TARRANT	090290077	CE	ONGOING	TBD	N/A	TBD
COA N. LAMAR BLVD. CORRIDOR	TRAVIS	001511067	CE	ONGOING	TBD	N/A	TBD
COA S. LAMAR CORRIDOR PROJECT	TRAVIS	011309072	CE	COMPLETE	N/A	10/24/2024	NO

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
BURNET ROAD COA PROJECT (BOND PROGRAM ADDED CAPACITY)	TRAVIS	137602042	CE	COMPLETE	N/A	11/08/2023	NO
FM 3349 AT US 79	WILLIAMSON	020402034	EA	COMPLETE	N/A	12/01/2023	NO
CITY OF HUTTO FM 1660 AT LIMMER LOOP	WILLIAMSON	156601018	CE	COMPLETE	N/A	02/05/2024	NO