



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

November 6, 2025

Mr. Kishore Juluru, P.E., PTOE  
CONSOR Engineers, LLC  
15310 Park Row  
Houston, TX 77084

Re: Contract No. 12-1IDP5006  
Work Authorization No. 05  
Notice of Suspension


Dear Mr. Kishore Juluru:

The purpose of this letter is to confirm the telephone conversation between Randee Shields, P.E., Houston District Director of Transportation Operations, and Kishore Juluru, P.E., PTOE, Vice President/District Manager, Transportation, on November 4<sup>th</sup>, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 6, 2025.

This work authorization is suspended at the close of business on December 4<sup>th</sup>, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. To minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Norris Leone, P.E. of the Houston District at (713) 802-5150.

Sincerely,

DocuSigned by:  
  
0F6F7E74C37D430...

Thomas G. Allbritton, P.E.  
District Engineer, Houston District

cc: Martin L. Rodin, P.E., PEPS Division Director  
Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Kimlinh Nguyen, P.E., PEPS Houston Service Center Manager, TxDOT  
Norris B. Leone, P.E. PTOE, Transportation Engineer Supervisor, TxDOT  
Macy Pestello, Contract Administrator, TxDOT  
CS\_FullyExecuted@txdot.gov  
PEPS\_COE\_Process@txdot.gov