



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

November 6, 2025

Mr. P. Manu Isaac, P.E.
Kimley-Horn and Associates, Inc.
11700 Katy Freeway, Ste 800
Houston, TX 77079

Re: Contract No. 12-1IDP5007
Work Authorization No. 07
Notice of Suspension


Dear Mr. P. Manu Isaac:

The purpose of this letter is to confirm the telephone conversation between Randee Shields, P.E., Houston District Director of Transportation Operations, and P. Manu Isaac, P.E., on November 4th, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 10, 2025.

This work authorization is suspended at the close of business on December 4th, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. To minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Norris Leone, P.E. of the Houston District at (713) 802-5150.

Sincerely,

DocuSigned by:

0F6F7E74C37D430...

Thomas G. Allbritton, P.E.
District Engineer, Houston District

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Houston Service Center Manager, TxDOT
Norris B. Leone, P.E. PTOE, Transportation Engineer Supervisor, TxDOT
Macy Pestello, Contract Administrator, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov