



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

10/29/2025

Delynn Henry, P.E.
JACOBS ENGINEERING GROUP INC.
1999 BRYAN STREET, SUITE 1200
Dallas, TX 75201

Re: Contract No. 12-1SDP5014
Work Authorization No. 01
Notice of Suspension


Dear Ms. Henry:

The purpose of this letter is to confirm the telephone conversation between Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, and Katus Watson, Jacobs Senior Vice President & General Manager, Americas South, on October 27, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 13, 2025.

This work authorization is suspended at the close of business on November 26, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT

Should you have any questions, please contact Milad Ajir, P.E. of the Houston District at (713) 802-5005.

Sincerely,

DocuSigned by:


E2527653E8DE475
Mohamed K. Bur, P.E.
Senior Director, Project Development

cc: Martin L. Rodin, P.E., PEPS Division Director, TxDOT
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Houston Service Center Director, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov
Mainul Khan, P.E., Transportation Engineer, TxDOT
Milad Ajir, P.E., Consultant Design Supervisor, TxDOT
Macy Pestello, Contract Administrator, TxDOT