



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

October 27, 2025

Mr. James V. Hunt, P.E.
BGE, INC.
10777 WESTHEIMER, SUITE 400
Houston, TX 77042

Re: Contract No. 12-2IDP5004
Work Authorization No. 2
Notice of Suspension


Dear Mr. Hunt:

The purpose of this letter is to confirm the telephone conversation between Andrew Holick, P.E., Houston District Director of Construction, and Chris J. Jacob, Managing Director of Construction, on October 24, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 12, 2025.

This work authorization is suspended at the close of business on November 24, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Johnita Goodman of the Houston District at (979) 864-8524.

Sincerely,

DocuSigned by:

15069355F0544D1
Martin L. Rodin, P.E.

PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Houston Service Center Director, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov
Johnita Goodman, P.E., Transportation Engineer, TxDOT
Macy Pestello, Contract Administrator, TxDOT