



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

10/29/2025

Mr. David Balmos, P.E.
WSB LLC
701 XENIA AVENUE SOUTH, SUITE 300
MINNEAPOLIS, MN 55416

Re: Contract No. 12-3IDP5002
Work Authorization No. 05
Notice of Suspension


Dear Mr. Balmos:

The purpose of this letter is to confirm the telephone conversation between Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, and David Balmos, P.E., Vice President of WSB LLC, on October 27, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 17, 2025.

This work authorization is suspended at the close of business on November 26, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization.

Should you have any questions, please contact Sharmeen Rahman, P.E. of the Houston District at (281) 319-6413.

Sincerely,

DocuSigned by:

0F6F7E74C37D430...

Thomas G. Allbritton, P.E.
District Engineer, Houston District

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Houston Service Center Director, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov
Sharmeen Rahman, P.E., Transportation Engineer, TxDOT
Phillip Garlin, P.E., Area Engineer, North Harris Area Office, TxDOT
Macy Pestello, Contract Administrator, TxDOT