



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

11/17/2025

Mr. Michael Tehrani, P.E.
Huitt-Zollars, Inc.
10350 Richmond Ave.
Suite 300
Houston, TX 77042

Re: Contract No. 12-3IDP5022
Work Authorization No. 01
Notice of Suspension


Dear Mr. Tehrani:

The purpose of this letter is to confirm the telephone conversation between you and Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, on November 14, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 12, 2025.

This work authorization is suspended at the close of business on December 14, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Sarah Alvarez, P.E. of the Houston District at (713) 802-5988.

Sincerely,

DocuSigned by:

0F6F7E74C37D430...

Thomas G. Allbritton, P.E.
District Engineer, Houston District

cc: Martin L. Rodin, P.E., PEPS Division Director, TxDOT
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Houston Service Center Director, TxDOT
Sarah Alvarez, P.E., Transportation Engineer, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov
Macy Pestello, Contract Administrator, TxDOT