



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

11/17/2025

Mr. Nicholi Arnio, P.E.
RS&H, Inc.
8240 N. MoPac Expressway, Suite 300
Austin TX 78759

Re: Contract No. 12-6SDP5069
Work Authorization No. 02
Notice of Suspension


Dear Mr. Arnio:

The purpose of this letter is to confirm the telephone conversation between you and Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, on November 14, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 12, 2025.

This work authorization is suspended at the close of business on December 14, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Catherine McCreight of the Houston District at (713) 822-3743.

Sincerely,

DocuSigned by:

15069355F0544D1...

Martin L. Rodin, P.E.
PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh Nguyen, P.E., PEPS Houston Service Center Director, PEPS Division, TxDOT
Catherine McCreight, MBA, MA, Houston District Director of Transportation Planning
Stephan Gage, AICP, Project Manager
Macy Pestello, Contract Administrator, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov