



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

February 12, 2026

Mr. Dev Pindoria, P.E.  
Jacobs Engineering Group Inc.  
1999 Bryan Street, Suite 1200  
Dallas, Texas 75201

Re: Contract No. 15-3IDP5002  
Work Authorization No. 6  
Notice of Suspension

Dear Mr. Pindoria:

The purpose of this letter is to confirm the telephone conversation between you and Johnny Martinez, Transportation Engineer, on January 9, 2026, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on January 5, 2026.

This work authorization is suspended at the close of business on February 8, 2026. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. The decision to suspend this work authorization is not based on consultant performance.

Should you have any questions, please contact Johnny Martinez, P.E., of the San Antonio District at (210) 819-0464.

Sincerely,

DocuSigned by:  
  
3BB8A8580ACF41C...

Charles Benavidez, P.E.

San Antonio District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director  
Danny M. Neal, P.E., PEPS Division, TxDOT  
Kenneth Stewart, Contract Services, TxDOT  
Clara Carbajal-Sanchez, P.E., PEPS SAT Service Center Director  
Suman Shrestha, P.E., SAT District  
Johnny Martinez, P.E., SAT District  
CS\_FullyExecuted@txdot.gov  
PEPS\_COE\_Process@txdot.gov