



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

September 12, 2025

Mr. Larry Janak, P.E.
IDCUS, Inc.
15915 Katy Freeway #300
Houston, TX 77094

Re: Contract No. 36-2IDP5011
Work Authorization No. 08
Notice of Permanently Suspended Work

Dear Mr. Janak:


The purpose of this letter is to confirm the telephone conversation between Michael J. Walsh, Jr., P.E., District Engineer Corpus Christi District and Michael Rudd, P.E. on September 10, 2025, concerning the permanent suspension the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 8th, 2025.

This work authorization is permanently suspended at the close of business on October 10, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization.

This work authorization is being permanently suspended due to a change in priority due to limitations and availability of funding.

Should you have any questions, please contact Gabrielle Ruelas, P.E. of the Corpus Christi District at (361) 808-2240.

Sincerely,

DocuSigned by:

15069355F0544D1...

Martin L. Rodin, P.E.

Director, PEPS Division

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, Jr. P.E., PEPS Urban Service Center Director
Michael J. Walsh, Jr. P.E., Corpus Christi District Engineer
Gabrielle Ruelas, P.E., Contract Management
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov