



600 West Interstate 2 | Pharr, Texas 78577
956.702.6100
txdot.gov

October 16, 2025

Mr. Larry Janak, P.E.
IDCUS Inc.
15915 Katy Freeway, Suite 300
Houston, TX 77094

Re: Contract No. 362IDP5011
Work Authorization No. 11
Notice of Suspension


Dear Mr. Janak:

The purpose of this letter is to confirm the telephone conversation between Pedro R. Alvarez, P.E., Pharr District Engineer and Larry Janak, President & CEO on October 10, 2025 concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 30, 2025.

This work authorization is suspended at the close of business on November 9, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Pete Alvarez, P.E., Pharr of the Pharr District at (956)702-6100.

Sincerely,

DocuSigned by:

EABA335C2DAA48C...

Pedro Alvarez, P.E.

Pharr District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime Vela, P.E. PEPS Urban Center Director
Pharr District
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov