



600 West Interstate 2 | Pharr, Texas 78577
956.702.6100
txdot.gov

October 21, 2025

Andrew Chavchalov, RPLS
Halff Associates, Inc.
1201 N. Bowser Road
Richardson, TX 75081

Re: Contract No. 36-3IDP1003
Work Authorization No. 04
Notice of Suspension


Dear Mr. Andrew Chavchalov:

The purpose of this letter is to confirm the telephone conversation between Pedro R. Alvarez, P.E., Pharr District Engineer and Andrew Chavchalov, RPLS, Vice President, Director of Survey on October 16, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 10, 2025.

This work authorization is suspended at the close of business on November 15, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Pedro R. Alvarez, P.E. of the Pharr District at (956) 702-6101.

Sincerely,

DocuSigned by:

0E1B35AE191749E
Marc D. Williams, P.E.

Executive Director

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, Jr., P.E., PEPS Central Service Center Director
Pedro R. Alvarez, P.E., Pharr District Engineer
Norma Y. Garza, P.E. Pharr District TP&D Director
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov