



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

10/30/2025

Mr. Edwin Ray Rydell, P.E.
HDR ENGINEERING, INC.
1917 S 67TH ST.
OMAHA, NE 68106-2973

Re: Contract No. 36-3IDP5049
Work Authorization No. 02
Notice of Suspension


Dear Mr. Edwin Rydell:

The purpose of this letter is to confirm the telephone conversation between Grady Mapes, P.E., Houston District Director of Transportation Planning and Development, and Dave Westin, Vice President, on October 28, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 14, 2025.

This work authorization is suspended at the close of business on November 27, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization.

Should you have any questions, please contact Milad Ajir, P.E, of the Houston District at (713) 802-5005.

Sincerely,

DocuSigned by:

15069355F0544D1...

Martin L. Rodin, P.E.
PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Kimlinh V. Nguyen, P.E., PEPS Division, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov
Sofia Huang, P.E., Transportation Engineer, TxDOT
Milad Ajir, P.E., Consultant Design Supervisor, TxDOT
Macy Pestello, Contract Administrator, TxDOT