



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

November 19, 2025

Mr. Tony Schmitt, P.E.
Burns and McDonnell Engineering Company, Inc.
13737 Noel Road, Suite 700
Dallas, TX 75240

Re: Contract No. 36-3IDP5128
Work Authorization No. 5
Notice of Suspension


Dear Mr. Schmitt:

The purpose of this letter is to confirm the telephone conversation between Shaun Barnes, P.E., Director of TP&D and Tony Schmitt, Senior Project Manager on November 19, 2025 concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on November 18, 2025.

This work authorization is suspended at the close of business on December 19, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Kyle J. Poirot, P.E. of the Wichita Falls District at (940) 720-7776.

Sincerely,

DocuSigned by:

738F511F39724F8...

Shaun Barnes, P.E.

Wichita Falls District Director of TP&D

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, Jr., P.E., PEPS Division, TxDOT
David M. Rohmer, P.E., Wichita Falls District Engineer
Kyle J. Poirot, P.E., Wichita Falls District Advance Planning Engineer
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov