



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

October 16, 2025

Mr. Kenneth Schrock
LJA Engineering, Inc.
7500 Rialto Blvd, Building II, Suite 100
Austin, Tx 78735

Re: Contract No. 36-4IDP5125
Work Authorization No. 01
Notice of Suspension


Dear Mr. Schrock:

The purpose of this letter is to confirm the telephone conversation between Pedro Alvarez, District Engineer and Kenneth G. Schrock, Senior Vice President, on October 10, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 7, 2025.

This work authorization is suspended at the close of business on November 9, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Pedro R. Alvarez, P.E. of the Pharr District at (956) 702-6207.

Sincerely,

DocuSigned by:

EABA335C2DAA48C...

Pedro R. Alvarez, P.E.

Pharr District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime Vela, P.E., PEPS Urban Service Center Director
Norma Y. Garza, P.E., Director of TP&D, Pharr District
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov