



600 W. Interstate 2 | Pharr, Texas 78577
956.702.6100
txdot.gov

October 17, 2025

Mr. Rich Squire
AECOM Technical Services, Inc.
13355 Noel Road
Dallas, TX, 75240

Re: Contract No. 367IDP5133
Work Authorization No. 01
Notice of Suspension

Dear Mr. Squire:

The purpose of this letter is to confirm the telephone conversation between Pedro R. Alvarez, P.E., Pharr District Engineer, and Mr. Rich Squire Associate Vice President on October 10, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on October 07, 2025.

This work authorization is suspended at the close of business November 9, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Please proceed as planned with the 90% schematic submittal by Monday, October 13, 2025, as previously scheduled, to begin the wrapping up tasks mentioned above.

Should you have any questions, please contact Norma Y. Garza, P.E. of the Pharr District at (956) 702-6180.

Sincerely,

DocuSigned by:

15069355F0544D1...

Martin L. Rodin, P.E.

PEPS Division Director

cc: Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services, TxDOT
Jaime A. Vela, P.E., PEPS Central Service Center Director
Pedro R. Alvarez, P.E., District Engineer, Pharr District
Norma Y. Garza, P.E., Director of TP&D, Pharr District
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov