



125 E 11th St | Austin, Texas 78701  
512.463.8588  
txdot.gov

February 20, 2026

Stephanie R. Hurtado, P.E.  
DKS Associates  
305 Camp Craft Road, Suite 525  
West Lake Hills, TX 78746

Re: Contract No. 58-3IDP5004  
Work Authorization No. 4  
Notice of Suspension

Dear Ms. Hurtado:

The purpose of this letter is to confirm the telephone conversation between Maurice Johnson, P.E., Transportation Engineer Supervisor, and Renee Hurtado, P.E., Project Manager of DKS Associates, on February 12, 2026, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on February 11, 2026.

This work authorization is suspended at the close of business on March 13, 2026. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Mr. Maurice Johnson, P.E. of the Houston District at (713-881-3080).

Sincerely,

DocuSigned by:  
  
0F6F7E74C37D430...

Thomas G. Allbritton, P.E.  
Houston District Engineer

cc: Martin L. Rodin, P.E., PEPS Division Director  
Danny M. Neal, P.E., PEPS Division  
Kenneth Stewart, Contract Services  
Kimlinh Nguyen, P.E., PEPS Division  
Maurine Johnson, P.E., Houston District  
Macy Pestelo, Contract Administrator, Houston District  
CS\_FullyExecuted@txdot.gov  
[PEPS\\_COE\\_Process@txdot.gov](mailto:PEPS_COE_Process@txdot.gov)  
Stephanie R. Hurtado, P.E., DKS Associates