



FINAL

Agency Coordination Plan

I-10 from Executive Center Boulevard to State Loop 478 (Copia Street)

TxDOT El Paso District

Date: February 2023

CSJ: 2121-02-166

El Paso County, Texas

TABLE OF CONTENTS

1.0	PURPOSE OF THE COORDINATION PLAN.....	1
2.0	PROJECT DESCRIPTION	1
2.1	Project Location.....	1
2.2	Purpose and Need.....	1
2.3	Project History.....	2
2.4	Projected Cost of Project.....	9
3.0	AGENCY ROLES AND RESPONSIBILITIES	9
3.1	Lead Agency.....	9
3.2	COOPERATING AGENCIES	10
3.3	Participating Agencies.....	10
4.0	PROJECT COORDINATION	13
4.1	Agency Coordination.....	13
4.2	Public Involvement and Stakeholder Outreach.....	14
5.0	PROJECT MILESTONES	16
6.0	AGENCY COORDINATION PLAN REVISION HISTORY	16

LIST OF TABLES

Table 1. Cooperating and Participating Agencies.....	11
Table 2. Agency Coordination.....	13
Table 3. Downtown 10 Public Outreach to Date.....	14
Table 4. Major NEPA Project Milestones	16
Table 5. Revision History	16

ATTACHMENTS

Attachment A – Cooperating and Participating Agency Invitation Letters
Attachment B – Notice of Intent
Attachment C – Public Involvement Plan

1.0 PURPOSE OF THE COORDINATION PLAN

In accordance with 23 United States (U.S.) Code § 139(g), the Texas Department of Transportation (TxDOT), as lead agency, has prepared this coordination plan for the proposed Downtown 10 Project in El Paso, Texas. This plan is intended to establish a schedule and process for coordinating public agency participation and comment during the environmental review process. The coordination plan has been developed early in the environmental and planning process. It will be adjusted and updated as input is received from cooperating and participating agencies, and as any complexities of potential environmental issues are revealed. For more information on agency roles and responsibilities, see **Section 3.1** through **3.3** below.

2.0 PROJECT DESCRIPTION

2.1 *Project Location*

The proposed project may reconstruct and widen the existing mainlanes, provide continuous frontage roads, construct retaining walls, bridges, and ramps, and reconfigure cross streets along Interstate Highway 10 (I-10) between Executive Center Boulevard and State Loop 478 (Copia Street) in El Paso County, Texas.

2.2 *Purpose and Need*

The Downtown 10 project is needed because of:

- Traffic congestion and mobility issues
- Concerns surrounding incident management
- Failure to meet current design standards

The purpose of the proposed project is to improve mobility and long-term congestion management, reduce potential conflict points, improve incident management, and bring the facility up to current design standards within the project limits (Executive Center Boulevard and State Loop 478 [Copia Street]).

Note that there were some verbal and written comments from agencies and the public during the scoping process that requested additional needs be added to the purpose and need statement. TxDOT is currently evaluating these recommended additions.

2.3 Project History

The Downtown 10 project was advanced from the Reimagine I-10 Corridor Study (study). The study, which began in 2017, evaluated several conceptual and design alternatives to address transportation needs along a 55-mile stretch of I-10 through El Paso County from the New Mexico state line to Farm-to-Market (FM) 3380. The study identified and prioritized several recommended projects, including improvements to this segment of I-10 (identified as Segment 2 in the study).

Throughout the study's progress, TxDOT conducted several rounds of outreach efforts, including work group meetings, public meetings, one-on-one meetings, and community engagement efforts. The following summary provides an overview, location, and chronology of these efforts. All Public Meetings included Spanish translation and other special need options. More detailed summary reports were prepared for each of the three rounds of work group and public meetings, and those reports are available for review at the TxDOT El Paso District Office or by request.

OUTREACH ROUND I

Work Group Meetings:

- | | |
|--|--------------|
| - UTEP Physical Plant Complex #113, Building A | June 2, 2017 |
| - TxDOT El Paso District Office | June 2, 2017 |

Public Meetings:

- | | |
|-----------------------------------|----------------|
| - Vinton City Hall | July 26, 2017 |
| - UTEP | July 27, 2017 |
| - El Paso Multipurpose Rec Center | August 9, 2017 |
| - Rio Vista Community Center | August 8, 2017 |

Additional Outreach:

- Published notices in El Paso Times and El Diario de El Paso newspapers
- Purchased banner advertisement on elpasoinc.com
- Mailed letters to 175 work group members
- Mailed postcards to 1,322 adjacent property owners
- Manned information booth at a Chihuahua's baseball game on July 25, 2017
- Posted meeting information on www.txdot.gov

- Updated TxDOT meeting pages with meeting materials
- Regularly updated Reimagine I-10 study page on www.txdot.gov

General Outcome/Feedback from Outreach:

During this round of outreach, the team received input from the study work group that there may be public opposition to the project, that there needs to be an emphasis on incident management, and that mobility, congestion, and connectivity are top priorities for I-10. In response to public outreach efforts, 294 comments were received during this round. Comments at this stage included concerns about lighting, traffic congestion and choke-points, ramp and exit/entrance locations, truck bypasses, incident management, multi-modal transportation options, adaptive lanes, and signage.

OUTREACH ROUND II

Work Group Meetings:

- | | |
|--|-------------------|
| - TxDOT El Paso District Office | February 13, 2018 |
| - UTEP Physical Plant Complex #113, Building A | February 14, 2018 |

Public Meetings:

- | | |
|--|----------------|
| - El Paso Community College Northwest Campus | March 6, 2018 |
| - Mesita Elementary School Gymnasium | March 7, 2018 |
| - El Paso Multipurpose Recreation Center | March 13, 2018 |
| - Fabens High School | March 14, 2018 |

Additional Outreach:

- Published notice on TxDOT Website
- Sent emails to 142 work group members
- Mailed postcards to 1,043 adjacent property owners
- Distributed flyers to high schools and 10 libraries/community centers throughout study area
- Aired movie trailer advertising the study and public meetings for four weeks at three local cinemas
- Included flyers in El Paso Marathon runner's packets
- Manned informational booth at the El Paso Poppy Festival on March 31, 2018

- Utilized Twitter and Facebook to provide study information and advertise event dates
- Sent email broadcast via GovDelivery to 208 recipients (98.6 percent open rate)
- Posted meeting information on www.txdot.gov
- Updated TxDOT meeting pages with meeting materials
- Regularly updated Reimagine I-10 study page on www.txdot.gov
- Posted MetroQuest survey on Reimagine I-10 study page

General Outcome/Feedback from Outreach:

During this round of outreach, the workgroup asked and provided input about priority areas, deck park options, adaptive lanes, funding, and the use of technology. In response to public outreach efforts, 129 comments were received from the public during this round. These comments included concerns about exit/entrance ramp locations, lighting, the potential removal of the Porfirio Diaz exit, access and impacts to the Sunset Heights neighborhood, questions about deck park concept, multi-modal transportation including rapid transit, and comments about bicycle and pedestrian facilities.

OUTREACH ROUND III

Work Group Meetings:

- | | |
|--|------------------|
| - TxDOT EL Paso District | January 9, 2019 |
| - UTEP Physical Plant Complex #113, Building A | January 10, 2019 |

Public Meetings:

- | | |
|--------------------------------|------------------|
| - El Paso Community Foundation | January 22, 2019 |
| - Ysleta ISD Central Office | January 24, 2019 |

Additional Outreach:

- Advertised meetings online in El Paso Times and El Diario de El Paso
- Sent email to 499 work group members and interested parties
- Mailed postcard to 1,039 adjacent property owners
- Manned informational booths at
 - o the El Paso Holiday Market on November 18, 2018
 - o the El Paso WinterFest on December 15, 2018

- Utilized Twitter and Facebook to provide study information and advertise event dates
- Posted meeting information on www.txdot.gov
- Updated TxDOT meeting pages with meeting materials
- Regularly updated Reimagine I-10 study page on www.txdot.gov
- Posted MetroQuest survey on Reimagine I-10 study page

General Outcome/Feedback from Outreach:

During this round of outreach, the work group provided comments and suggestions primarily focused around the proposed adaptive lanes, the conceptual improvements in and around the downtown area, incident management, and truck traffic/port of entry considerations. In response to the public outreach efforts this round, approximately 113 comments were received. These comments included concerns about downtown bridge removals, access to and from the Sunset Heights neighborhood, support for and against the deck park concept, bicycle and pedestrian access and accommodations, ROW and displacements, traffic noise, and funding.

OUTREACH ROUND IV

Work Group Meeting:

- TxDOT El Paso District

October 30, 2019

General Outcome/Feedback from Outreach:

At the final work group meeting, the study team presented the results and recommendations of the corridor study. This included recommended projects within each segment, as well a tentative timeline for top priority projects. The work group provided comments on the corridor study findings and potential projects.

After the conclusion of the last round of public outreach in January 2019, approximately 50 comments were received. These comments included concerns about downtown bridge removals, potential impacts to properties in downtown El Paso, proposed frontage roads, routing truck traffic around El Paso through alternate routes, funding priorities, and mass transit and bicycle/pedestrian considerations. TxDOT reviewed and considered these comments as projects were identified and moved forward into more detailed design and environmental investigations. Segment 2 of the study was identified as the highest priority project and is the project presented in this coordination plan.

ADDITIONAL OUTREACH EFFORTS AND ONE-ON-ONE MEETINGS

In addition to the work group and public outreach meetings, TxDOT and the study team conducted several one-on-one meetings with local agencies and stakeholders to provide updates on the study and receive input. Provided below is a list of the meetings that included a discussion of the Downtown 10 project area.

02/13/2017: Meeting with HDR and TTI to discuss available datasets, statistics and previous and on-going border research for El Paso.

10/18/2017: Meeting with UPRR, HDR, and TxDOT to coordinate options for I-10 and adjacent rail lines east of the downtown area.

11/07/2017: Meeting with City of El Paso, HDR, and TxDOT to discuss goals and objectives of the study, existing problem areas, current/future traffic growth, and current/future projects.

11/07/2017: Meeting with SunMetro, HDR, and TxDOT to discuss goals and objectives of the study and identify future transit projects within the corridor.

11/09/2017: Meeting with El Paso County, HDR, and TxDOT to discuss goals and objectives of the study, existing problem areas, current/future traffic growth, and current/future projects.

11/09/2017: Meeting with El Paso MPO, HDR, and TxDOT to discuss goals and objectives of the study, existing problem areas, current/future traffic growth, and current/future projects.

02/14/2018: Meeting with UPRR, HDR, and TxDOT to review and discuss options for I-10 and adjacent rail lines east of the downtown area.

04/19/2018: Presentation to Greater Chamber of Commerce by HDR and TxDOT to provide update on Reimagine I-10 Study.

04/20/2018: Presentation to El Paso MPO by HDR and TxDOT to provide update on Reimagine I-10 Study.

04/30/2018: Meeting with City of El Paso, HDR, and TxDOT to discuss downtown alternatives.

06/13/2018: Meeting with Sunset Heights HOA, HDR, and TxDOT to provide an update on the study and discuss options in the downtown area.

06/14/2018: Presentation to El Paso Hispanic Chamber of Commerce by TxDOT to provide update on Reimagine I-10 Study.

06/15/2018: Presentation to Central Business Association by HDR and TxDOT to provide update on Reimagine I-10 Study.

08/02/2018: Presentation to International Bridges Steering Committee by TxDOT to provide update on Reimagine I-10 Study.

09/06/2018: Follow-up Presentation to International Bridges Steering Committee by HDR and TxDOT to provide update on Reimagine I-10 Study.

09/25/2018: Meeting with UPRR, HDR, and TxDOT to review and discuss alternatives for I-10 and adjacent rail lines at Cotton St.

12/04/2018: Meeting with SunMetro, HDR and TxDOT to discuss recommended alternative and identify areas of potential concern.

12/05/2018: Meeting with City of El Paso, HDR and TxDOT to discuss recommended alternative and identify areas of potential concern.

01/09/2019: Meeting with TxDOT, HDR, and representatives from St. Clements School regarding potential impacts to school property.

01/16/2019: Meeting with St Clements School, HDR, and TxDOT to discuss to discuss recommended alternative and identify areas of potential concern.

01/25/2019: Presentation to El Paso MPO by HDR and TXDOT to provide update on Reimagine I-10 Study.

03/14/19: Presentation to Central Business Association by TxDOT to provide update on Reimagine I-10 Study.

7/10/19: Presentation and question/answer session with the Sunset Heights Neighborhood Association.

10/02/2019: Presentation and question/answer session to St. Clements board at the school by Jennifer Wright, TxDOT.

10/06/2019: Presentation and question/answer session at Rim Road Neighborhood Association meeting by Jennifer Wright, TxDOT

10/08/2019: Presentation and question/answer session at El Paso County Historical Commission by Jennifer Wright, TxDOT.

11/20/2019: Meeting with City of El Paso Representative Aleksandra Anello and TXDOT to discuss recommended alternatives and identify areas of potential concern.

In summary, TxDOT conducted extensive public outreach for the Reimagine I-10 Corridor Study, spanning approximately three years. This included:

- Holding 47 in-person meetings, including work groups, public meetings, and one-on-one meetings with interested entities and stakeholders
- Attending or participating in six community events, and running a movie trailer in local theaters
- Mailing approximately 3,600 letters or postcards to adjacent property owners, interested parties, and work group members
- Sending approximately 850 email invitations to workgroup members and interested parties
- Publishing seven English and Spanish notices in local papers and online news platforms
- All Public Meetings included Spanish translation of materials and other special need options.
- Posting continual updates to TxDOT's website and social media feeds
- Providing regular media updates, including on-camera interviews with local news broadcasters about the study status and upcoming meetings

These efforts resulted in 586 officially recorded public comments, in addition to numerous emails from officials and members of the public that were received outside of official comment periods but included as part of the Corridor Study record. Comments were documented, carefully considered, and used to inform proposed Corridor Study concepts.

OUTCOME OF REIMAGINE I-10 STUDY

The study's recommended alternative for Segment 2, between Executive Center Boulevard and Copia Street, was approximately 5.7 miles in length identified the need for potential new right-of-way.

PROPOSED DOWNTOWN 10 PROJECT

Development of the Downtown 10 project began in 2019. Since that time, TxDOT has conducted initial project development and extensive public involvement (see **Section 4.2** below). The objective of the proposed project is to provide long-term transportation solutions to improve mobility and long-term congestion management, reduce, and improve incident management, and bring the facility up to current design standards. Proposed improvements may include widening and reconstruction of the mainlanes and reconstruction of cross streets. In addition, improvements may include the construction of retaining walls, bridges,

and ramps, as well as the development of continuous frontage roads. Multimodal connections for pedestrians, cyclists, and transit users are also proposed. Initially, the project was classified as an Environmental Assessment (EA). During project development and based on the National Environmental Policy Act (NEPA) process, TxDOT determined that the Downtown 10 Project will now be classified and prepared as an Environmental Impact Statement (EIS).

2.4 Projected Cost of Project

As a regional priority project, TxDOT's 2023 Unified Transportation Program (UTP) has estimated that the project would cost \$750.5 million. The UTP has allocated \$302.16 million total funding. The UTP is TxDOT's 10-year plan that guides the development of transportation work across the state. The preferred alternative(s) have not been chosen; therefore, a detailed construction cost has not been itemized, which could affect the total estimated cost of the project. TxDOT is seeking potential partnerships and/or grants to assist in funding the project. Tolling is not currently a funding option and tolled lanes are currently not in consideration.

3.0 AGENCY ROLES AND RESPONSIBILITIES

3.1 Lead Agency

TxDOT will serve as the lead agency for the proposed project. The environmental review, consultation, and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by TxDOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding (MOU) dated December 9, 2019, and executed by the Federal Highway Administration (FHWA) and TxDOT. TxDOT will develop the environmental documents in accordance with 23 CFR 771 and 40 CFR 1500-1508.

The lead agency will:

- Identify and involve cooperating and participating agencies in the environmental review process;
- Develop a coordination plan;
- Solicit input from the public and agencies on the project's purpose and need;
- Finalize the purpose and need statement;
- Provide opportunities for the public and agencies to provide input on refined alternatives;
- Ensure environmental commitments are completed; and
- Manage the environmental review process and assist in addressing/resolving any potential issues.

3.2 COOPERATING AGENCIES

Cooperating agencies are federal agencies that have either jurisdiction by law regarding aspect(s) of the proposed project or special expertise pertaining to the proposed project. TxDOT, as the lead agency, invited potential cooperating agencies to participate. Cooperating agencies assist in the preparation, coordination, and review of the EIS. If a federal agency chooses to decline the invitation to become a cooperating agency, the agency's response letter (electronic or hard copy) must state that the agency has no jurisdiction or authority with respect to the project, has no expertise or information relevant to the project, or does not intend to submit comments on the project. If the federal agency's response does not state the agency's position in these terms, the agency should be treated as a participating agency. An agency invited to be a cooperating agency can also voluntarily elect to be a participating agency instead by stating their intent in the response. See **Appendix A** for copies of the cooperating agency invitation letters.

3.3 Participating Agencies

Federal, state, tribal, regional, and local government agencies that may have an interest in the project were invited to serve as participating agencies. **Appendix A** contains copies of the invitation letters to participating agencies.

The roles and responsibilities of participating agencies include, but are not limited to:

- Participating in the scoping process;
- Participating in the NEPA process with regard to development of the purpose and need statement, range of alternatives and methodologies, and level of detail for analyzing alternatives; and
- Identifying and providing early input on issues of concern regarding the project's potential impacts to the human or natural environment.

Accepting a role as a participating agency does not imply that an agency supports the project or has jurisdiction or special expertise with respect to the evaluation of the project. **Table 1** summarizes the roles and responsibilities of cooperating and participating agencies identified to date.

Table 1. Cooperating and Participating Agencies

Agency	Roles		Agency Response as of February 1, 2023	Responsibility (Agencies to provide input about their roles and responsibilities)
	Cooperating (Invited)	Participating (Invited)		
U.S. Environmental Protection Agency	X		Accepted	Provide technical assistance on NEPA compliance and other subject matter such as wetlands, water quality, air quality, and environmental justice. Ensure compliance with Clean Air Act Amendments (CAAA) under Section 309.
U.S. Fish and Wildlife Service	X			Provide input on potential threatened and endangered species, designated critical habitat(s), and potential impacts to wildlife refuges within the study area. Ensure compliance with Section 7 of the Endangered Species Act, the Migratory Bird Treaty Act, the Bald and Golden Eagle Protection Act, and the U.S. Fish and Wildlife Coordination Act.
U.S. Department of Agriculture, Natural Resources Conservation Service	X			Ensure compliance with 7 CFR 658: Farmland Protection Policy Act, 7 CFR 657: Prime and Unique Farmlands.
National Park Service	X			Provide input and technical assistance on Section 6(f) resources.
U.S. Army Corps of Engineers	X		Accepted	Ensure compliance with Section 404 of the Clean Water Act.
Federal Emergency Management Agency	X			Provide input and technical assistance on project's potential impacts to floodplains.
International Boundary and Water Commission	X			Provide input and technical assistance on project's potential impacts to the waters of the Rio Grande.
U.S. Customs and Border Protection	X			Provide input and technical assistance on border crossing (e.g. Bridge of the Americas [BOTA]).
Federal Railroad Administration	X			Provide input and technical assistance on potential project impacts to rail.
Federal Transit Administration	X		Declined	Provide input and technical assistance on potential project impacts to transit.

Table 1. Cooperating and Participating Agencies

Agency	Roles		Agency Response as of February 1, 2023	Responsibility (Agencies to provide input about their roles and responsibilities)
	Cooperating (Invited)	Participating (Invited)		
U.S. Department of Housing and Urban Development	X			Ensure compliance with 24 CFR Part 50 – “Protection and Enhancement of Environmental Quality” and the Housing and Urban Development Amendment Act of 1974.
U.S. Geological Survey (USGS)*				Another agency forwarded the cooperating agency invitation to USGS. They responded and stated they have no comments to date. We will include them as participating agency.
Texas Commission on Environmental Quality		X		Ensure compliance with Section 401 of the Clean Water Act and with state surface water quality standards. Evaluate Texas Pollutant Discharge Elimination System permits. Assist EPA to determine conformity of air quality plans. Provide input on hazardous material sites.
Texas Division of Emergency Management		X		Provide input on the project’s potential to impact or benefit emergency response.
Texas General Land Office		X		Provide input and technical assistance on project’s potential impacts to Texas state land and mineral rights.
Texas Historical Commission/State Historic Preservation Officer		X		Determine Section 106 of the National Historic Preservation Act compliance and eligibility, ensure compliance with the Texas Antiquities Code and with the TxDOT/THC/SHPO programmatic agreement, consult on the Section 4(f) of the Department of Transportation Act of 1966 process, and coordinate cultural resource consultations.
Texas Parks and Wildlife Department		X	Accepted	Provide input on potential threatened and endangered species and habitat that could be impacted in the project area. Provide input on parks and other public properties that

Table 1. Cooperating and Participating Agencies

Agency	Roles		Agency Response as of February 1, 2023	Responsibility (Agencies to provide input about their roles and responsibilities)
	Cooperating (Invited)	Participating (Invited)		
				could be impacted in the project area.
Camino Real Regional Mobility Authority		X		Provide input on the project's potential to impact or benefit regional connectivity.
El Paso County		X		Provide input on El Paso County project preferences and preferred outcomes.
City of El Paso		X	Accepted	Provide input on the City of El Paso project preferences and preferred outcomes.
El Paso Metropolitan Planning Organization		X	Accepted	Provide input on the project's potential to impact or benefit regional connectivity.
El Paso County Historical Commission (CHC)		X		Provide input on the project's potential impact to historic resources.
El Paso County Water Improvement District No. 1		X		Protection of Tribal rights, lands, and cultural materials. Consulting parties under Section 106 of the National Historic Preservation Act.
Kiowa Tribe	X			
Mescalero Apache Tribe	X			
Tonkawa Tribe of Oklahoma	X			
Ysleta del Sur Pueblo	X			
Apache Tribe of Oklahoma	X			
Comanche Nation of Oklahoma	X			

*USGS responded to NOI published in Federal Register

4.0 PROJECT COORDINATION

4.1 Agency Coordination

TxDOT will facilitate the agency coordination process by scheduling agency scoping meetings to ensure meaningful participation during the project development process. **Table 2** identifies key agency coordination points throughout the project development and NEPA process. This list does not preclude additional coordination opportunities with these agencies during the EIS process.

Table 2. Agency Coordination

Agency Coordination Point	Timeframe
Publication of Notice of Intent (NOI)* in the Federal Register	November 3, 2022
Publication of NOI in the El Paso Times (English) and El Diario (Spanish) local newspapers	November 8, 2022

Agency Scoping Meeting #1: Cooperating and participating agencies were presented, and comments were solicited on the draft coordination plan and schedule, draft purpose and need, and draft range of alternatives	November 30, 2022
Agency Update Meeting	Before Public Hearing
Notice of Availability and Draft EIS Circulation	Winter 2024
Combined Final EIS/Record of Decision	Summer 2024

*A copy of the published NOI is included as **Appendix B**

4.2 Public Involvement and Stakeholder Outreach

Given the local and regional importance of the proposed Downtown 10 project, the public involvement activities that have been carried out to date and the public involvement planned for the proposed project include a comprehensive public involvement program designed to proactively engage and encourage participation of all interested stakeholders. A Public Involvement Plan (PIP) is included in this coordination plan as **Appendix C**. The PIP will be periodically updated to reflect ongoing public involvement and input. Additionally, issues specific to this project may require adjustments to the PIP to address communication needs identified during public outreach efforts.

During initial project development, while the project was being developed as an EA, public outreach was a continuous process. Key public involvement and stakeholder outreach efforts that have been undertaken before the Scoping Meeting to date, are outlined in **Table 3**, below:

Table 3. Downtown 10 Public Outreach to Date

Meeting Type	Meeting Date
Outreach Series #1	
Steering Committee #1	3/4/2020
One-on-One Sunset Heights Neighborhood Improvement Association (SHNIA)	3/5/2020
One-on-One St. Clement's Parish School	3/5/2020
Elected Officials Meeting	5/6/2020
Work Group Workshop #1	5/13-14/2020
One-on-One Commissioner Stout	5/28/2020
One-on-One Union Pacific Railroad (UPRR)	6/10/2020
One-on-One City of El Paso (COEP)	6/10/2020
One-on-One Congresswoman Escobar	6/16/2020
One-on-One University of Texas at El Paso (UTEP)	6/23/2020
Public Meeting #1	6/25/2020
Outreach Series #2	
One-on-One Representative Anello	7/23/2020
One-on-One Five Points Development Association	8/19/2020
City Planning Commission Meeting	8/20/2020

Table 3. Downtown 10 Public Outreach to Date

Meeting Type	Meeting Date
One-on-One COEP Planning and Inspections	8/26/2020
One-on-One El Paso County Meeting	10/20/2020
One-on-One Sun Metro	10/29/2020
One-on-One Workshop (Sun Metro)	11/17/2020
D10 Bike/Ped Coordination Meeting	12/1/2020
One-on-One El Paso Holocaust Museum	12/9/2020
Steering Committee #2	12/18/2020
Work Group #2	2/10/2021
Public Meeting #2	2/24/2021
Outreach Series #3	
Historic Landmark Commission	3/8/2021
Section 106 Initial Consulting Party	11/16/2021
Bike and Pedestrian Committee Workshop #1	11/17/2021
Bike and Pedestrian Committee Workshop #2	2/2/2022
El Paso County meeting request - Smart Mobility and Downtown 10 Status	3/14/2022
Mobility Coalition Meeting	5/4/2022
One-on-One El Paso Holocaust Museum	6/24/2022
One-on-One UTEP	6/24/2022
One-on-One Metropolitan Planning Organization	6/27/2022
One-on-One El Paso Chamber	6/27/2022
One-on-One Five Points Development Association	6/27/2022
One-on-One the Church of St. Clement	6/27/2022
One-on-One State Representative Lina Ortega	7/25/2022
One-on-One City of El Paso Planning & Inspection Department	7/25/2022
One-on-One City of El Paso Leadership	7/25/2022
One-on-One Camino Real Regional Mobility Authority	7/27/2022
One-on-One El Paso County Judge Samaniego	7/27/2022
One-on-One City of El Paso Mayor Leeser	7/28/2022
One-on-One Senator Cesar Blanco (Staff)	7/29/2022
One-on-One Congresswoman Escobar	8/3/2022
Outreach Series #4 (Scoping Meetings)	
Agency Scoping Meeting	November 30, 2022
Public Scoping Meeting	November 30, 2022

Future key public involvement and stakeholder outreach efforts that will be undertaken through the project development and NEPA process include:

- Public outreach including steering committee meetings, workgroup workshops, and one-on-one meetings with affected property owners

- Public hearing

5.0 PROJECT MILESTONES

Major milestones and general timeframes are identified in **Table 4**. It is the intent of the lead agency to develop a schedule reflective of these milestones.

Table 4. Major NEPA Project Milestones

Milestone	Date/Timeframe
Publication of NOI in Federal Register	November 3, 2022
Publication of NOI in <i>El Paso Times</i> (English) and <i>El Diario</i> (Spanish)	November 8, 2022
Provide agency coordination plan and schedule to agencies	November 4, 2022
Provide draft purpose and need to agencies	November 4, 2022
Provide range of alternatives and analysis methodology to agencies	November 4, 2022
Agency and Public Scoping Meeting	November 30, 2022
Final coordination plan and schedule to agencies	February 2023
Refine purpose and need; refine range of alternatives and develop methodologies and level of detail for analyzing alternatives	Winter 2023
Draft EIS preparation and identification of preferred alternative and potential environmental impacts	Winter 2023 – Winter 2024
Notice of Availability and Draft EIS circulation	Winter 2024
Public hearing presenting Draft EIS and preferred alternative	Winter 2024
Final EIS preparation	Winter – Summer 2024
Combined Final EIS and Record of Decision	Summer 2024

6.0 AGENCY COORDINATION PLAN REVISION HISTORY

Table 5. Revision History

Effective Date	Reason for and Description of Change
November 2022	Draft shared with agencies and the public with a request for comments
Feb 2023	Final shared with agencies and the public

Attachment A

Cooperating and Participating Agency Invitation Letters

TxDOT sent letters or emails to all agencies listed in **Table 1** of this Coordination Plan, which invited them to be cooperating or participating agencies in the development of the Downtown 10 EIS. Two example letters are included in this index, one for cooperating agencies and one for participating agencies.



13301 GATEWAY BLVD. WEST | EL PASO, TEXAS 79928-5410 | (915) 790-4200 | WWW.TXDOT.GOV

November 3, 2022

RE: Invitation to become a Cooperating and/or Participating Agency
Downtown 10 (on I-10) From Executive Center Boulevard to State Loop 478 (Copia Street)
CSJ: 2121-02-166

Michael S. Regan
Regional Administrator, U.S. Environmental Protection Agency
1201 Elm Street, Suite 500
Dallas, TX 75270

Dear Agency Representative:

The Texas Department of Transportation (TxDOT) is initiating an Environmental Impact Statement (EIS) for a proposed transportation project along Interstate Highway 10 (I-10) from Executive Center Boulevard to State Loop 478 (Copia Street), referred to as the Downtown 10 project. The proposed project is approximately 5.7 miles in length. The purpose of the Downtown 10 project, as currently defined, is to improve mobility and long-term congestion management, improve incident management, and bring the facility up to current design standards. Additional information regarding the proposed project can be found in the enclosed Notice of Intent (NOI).

Your agency may have an interest in the proposed project due to the potential effects on the natural and/or human environment and input from your agency may also be required. Therefore, TxDOT respectfully requests your agency's participation as a Cooperating Agency in preparing the Draft EIS and Final EIS in accordance with 40 Code of Federal Regulations §1501.6 of the Council on Environmental Quality's Regulations for Implementing the Procedural Provision of the National Environmental Policy Act (NEPA). As a Cooperating Agency, your special expertise permits you, as requested by the Lead Agency, TxDOT, to develop information and prepare environmental analyses for the EIS.

Your agency may choose to participate in the proposed project as a Participating Agency. Pursuant to Title 23 U.S. Code, Chapter 1, Section 139, Participating Agencies are similar to Cooperating Agencies, but have lesser authority, responsibility, and involvement in the environmental review process.

As a Cooperating Agency, responsibilities include identifying, as early as practicable, any issues of concern regarding the project's potential environmental or socioeconomic impacts that could substantially delay or prevent an agency from granting a permit or other approval that is needed for the project. Therefore, we suggest that your agency's role in the development of the project include the following:

- Providing meaningful and early input on the coordination plan, the purpose and need, the range of alternatives, and the methodologies and level of detail for analyzing alternatives.
- Participating in coordination meetings and joint field reviews, as appropriate.
- Providing timely review and comment on environmental documents to reflect the views and concerns of your agency on the adequacy of the document, alternatives considered, and the anticipated impacts and mitigation.

Michael S. Regan
Regional Administrator, U.S. Environmental Protection Agency

An in-person agency scoping meeting is planned for November 30, 2022, from 10 a.m. to 12:00 p.m. MT at the El Paso Convention Center (Juarez Room) One Civic Center Plaza, El Paso, Texas, 79901, and a virtual call-in option will be emailed to you before the meeting. A public scoping meeting will also be held November 30, 2022, from 4 p.m. to 7 p.m. MT at the same location. A virtual option for the public scoping meeting will go live at 4 p.m. MT on November 30, 2022. Details are in the attached NOI.

Please respond to TxDOT in writing, by mail or e-mail, with an acceptance or declination of the invitation within 30 days of the date of this letter. Please specify if your agency would like to be a Cooperating Agency or Participating Agency. If your agency declines, the response should state your reason for declining either invitation. If you choose to decline, please specifically state in your response that your agency:


- (a) Has no jurisdiction or authority with respect to the proposed project;
- (b) Has no expertise or information relevant to the proposed project; or
- (c) Does not intend to submit comments on the proposed project.

If you have any questions or would like to discuss the project in more detail or our agencies' respective roles and responsibilities during preparation of this EIS, please contact:

Hugo Hernández
TxDOT Project Manager – El Paso District
13301 Gateway Boulevard West
El Paso, TX 79928-5410
(915) 790-4243
Downtown10@txdot.gov

Thank you for your cooperation and interest in this proposed project.

Sincerely,

DocuSigned by:

FF2EB9A2A91645A...
Doug Booher.
Director of Environmental Affairs

CC: Tomás Treviño, TxDOT El Paso District Engineer
Raul Ortega, TxDOT El Paso Transportation, Planning, and Development Director
Hugo Hernández, TxDOT El Paso Project Manager

Enclosure

The environmental review, consultation, and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by TxDOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding (MOU) dated December 9, 2019, and executed by the Federal Highway Administration (FHWA) and TxDOT. The MOU assigns to TxDOT FHWA responsibilities under the National Environmental Policy Act (NEPA) and other environmental laws. Therefore, TxDOT is initiating this EIS in TxDOT's role as the lead federal agency under the MOU between TxDOT and the FHWA.



13301 GATEWAY BLVD. WEST | EL PASO, TEXAS 79928-5410 | (915) 790-4200 | WWW.TXDOT.GOV

November 3, 2022

RE: Invitation to become a Participating Agency
Downtown 10 (on I-10) From Executive Center Boulevard to State Loop 478 (Copia Street)
CSJ: 2121-02-166

Lorinda Gardner
Regional Director, Texas Commission on Environmental Quality
401 E. Franklin Avenue, Suite 560
El Paso, TX 79901

Dear Agency Representative:

The Texas Department of Transportation (TxDOT) is initiating an Environmental Impact Statement (EIS) for a proposed transportation project along Interstate Highway 10 (I-10) from Executive Center Boulevard to State Loop 478 (Copia Street), referred to as the Downtown 10 project. The proposed project is approximately 5.7 miles in length. The purpose of the Downtown 10 project, as currently defined, is to improve mobility and long-term congestion management, improve incident management, and bring the facility up to current design standards. Additional information regarding the proposed project can be found in the enclosed Notice of Intent (NOI).

With this letter, we extend your agency an invitation to become a Participating Agency with TxDOT in the development of the EIS for the Downtown 10 Project. This designation does not imply that your agency either supports the proposal or has any special expertise with respect to the evaluation of the proposed project.

Pursuant to Title 23 U.S. Code, Chapter 1, Section 139, Participating Agencies are responsible to identify, as early as practicable, any issues of concern regarding the project's potential environmental or socioeconomic impacts that could substantially delay or prevent an agency from granting a permit or other approval that is needed for the project. We suggest that your agency's role in the development of the project include the following:

- Providing meaningful and early input on the coordination plan, the purpose and need, the range of alternatives, and the methodologies and level of detail for analyzing alternatives.
- Using this process to address any environmental issues of concern to your agency.

An in-person agency scoping meeting is planned for November 30, 2022, from 10 a.m. to 12:00 p.m. MT at the El Paso Convention Center (Juarez Room) One Civic Center Plaza, El Paso, Texas, 79901, and a virtual call-in option will be emailed to you before the meeting. A public scoping meeting will also be held November 30, 2022, from 4 p.m. to 7 p.m. MT at the same location. A virtual option for the public scoping meeting will go live at 4 p.m. MT on November 30, 2022. Details are in the attached NOI.


Lorinda Gardner
Regional Director, Texas Commission on Environmental Quality

Please respond to TxDOT in writing, by mail or e-mail, with an acceptance or declination of the invitation within 30 days of the date of this letter. If you have any questions or would like to discuss the project in more detail or our agencies' respective roles and responsibilities during the preparation of this EIS, please contact:

Hugo Hernández
TxDOT Project Manager – El Paso District
13301 Gateway Boulevard West
El Paso, TX 79928-5410
(915) 790-4243
Downtown10@txdot.gov

Thank you for your cooperation and interest in this proposed project.

Sincerely,

DocuSigned by:

FF2EB9A2A91645A...

Doug Booher.
Director of Environmental Affairs

CC: Tomás Treviño, TxDOT El Paso District Engineer
Raul Ortega, TxDOT El Paso Transportation, Planning, and Development Director
Hugo Hernández, TxDOT El Paso Project Manager

Enclosure

The environmental review, consultation, and other actions required by applicable Federal environmental laws for this project are being, or have been, carried out by TxDOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding (MOU) dated December 9, 2019, and executed by the Federal Highway Administration (FHWA) and TxDOT. The MOU assigns to TxDOT FHWA responsibilities under the National Environmental Policy Act (NEPA) and other environmental laws. Therefore, TxDOT is initiating this EIS in TxDOT's role as the lead federal agency under the MOU between TxDOT and the FHWA.

Attachment B

Notice of Intent

Training

Under Sections 12.1 and 12.2 of the MOU, the DOT&PF committed to implementing training necessary to carry out the environmental responsibilities assumed under the NEPA Assignment Program. The DOT&PF also committed to assessing its need for training, developing a training plan, and updating the training plan on an annual basis.

Observation #4: Training Needs Assessment

Considering ongoing staff turnover, as discussed in Observation #2, FHWA encourages DOT&PF to conduct a detailed statewide training needs assessment of all environmental staff. This will help DOT&PF allocate resources more efficiently to identify skill and knowledge gaps. The FHWA also encourages DOT&PF to explore cross training opportunities with other agencies (e.g.: SHPO, BLM, USFS) and engage them in development of their annual training plan.

Performance Measures

The FHWA and DOT&PF mutually established a set of performance measures to evaluate DOT&PF's performance in assuming NEPA Assignment Program responsibilities. The DOT&PF continues to collect, maintain, and develop data towards monitoring its performance as required by Section 10.1.3 of the MOU. The audit team noted the following observation related to Performance Measures.

Successful Practice #3: Relationships With Agencies

The audit team found that DOT&PF has very good and positive relationships with BLM, USFS, and SHPO. The FHWA has interviewed resource agencies in previous audits and found that overall, they had good working relationships with DOT&PF. The audit team decided to interview staff from BLM and the USFS during Audit #4 since Federal Land Management Agencies had not been interviewed in past audits and they were included in DOT&PF's May 2020 agency poll. The team also chose to interview SHPO since they had not been interviewed since Audit #1. The individuals interviewed from these three agencies indicated that overall, their working relationships with DOT&PF were very good and positive. This information correlates well with the overwhelmingly positive responses DOT&PF received to their agency poll.

Legal Sufficiency

Since 2017, the same attorney from the Alaska Attorney General's Office, Transportation Section, has been assigned to the NEPA Assignment Program. The assigned attorney has significant experience with Federal-aid highway projects and the Federal environmental process. The attorney works directly with DOT&PF staff on project environmental documents. Based on the interviews, the attorney becomes involved early in project development, normally reviewing a NEPA document before receiving a formal request for a legal sufficiency review. During the audit period, the attorney did not review an environmental impact statement or a Section 4(f) evaluation requiring a legal sufficiency review. Although a legal sufficiency review is not required for EAs, the attorney reviewed two EAs during the audit period. The review process for an EA is like the review process for an EIS.

Department of Law Management stated during the interviews that while one attorney is currently assigned to the program, should workload increase significantly another attorney could be assigned to NEPA work or litigation, likely through the utilization of outside counsel per 23 U.S.C. 327(a)(2)(G).

The audit team finds that DOT&PF meets the legal sufficiency determination and staffing requirements set forth in the DOT&PF Environmental Procedures Manual.

Status of Observations From Audit #3 Report (April 2020)

This section describes the actions DOT&PF has taken in response to observations made during the third audit.

Observation #1: Self-Assessment Procedures

The DOT&PF's 2018 NEPA Assignment Program Self-Assessment Procedures require that SEO develop the preliminary and final Self-Assessment report through coordination with, and input from, the Regional Environmental Managers (REMs). During Audit #3 interviews, the audit team found that DOT&PF did not develop the January 2020 Self-Assessment report in accordance with their procedures, nor distribute the final report to the regions. For Audit #4, DOT&PF indicated in their responses to the PAIR that the draft December 2020 Self-assessment was sent to the REMs for review and comment according to their procedures. Comments were received and addressed in the final Self-Assessment report, which was then shared with the regions.

Observation #2: Assessing Resource Agency Communication

Section 10.2.1 C. of the MOU requires DOT&PF to "Assess change in communication among DOT&PF, Federal and State agencies, and the public resulting from assumption of responsibilities under this MOU". The MOU allows DOT&PF to determine the method it will use to assess this change. The DOT&PF selected to use an annual resource agency poll. The DOT&PF identified this measure in its *DOT&PF NEPA Assignment Program Performance Measures* document located on its website. At the time of Audit #3, DOT&PF had not yet used a resource agency poll, and FHWA recommended that DOT&PF consider changing the method for reporting this measure.

In May 2020 (prior to Audit #4), DOT&PF conducted an agency survey to assess changes in communication among DOT&PF, State, and Federal resource agencies. As described in DOT&PF's Self-Assessment Report, the survey consisted of six questions distributed via an online platform to a representative cross section of State and Federal resource Agency staff. Twenty-four responses were received from 11 different resource agencies. The DOT&PF asked the question: "Has the level of communication improved, declined, or remained the same since the MOU became effective?" Eleven of the responses indicated that there had been an improvement in communication and the remaining responses indicated there had been no change.

[FR Doc. 2022-23916 Filed 11-2-22; 8:45 am]

BILLING CODE 4910-22-P

DEPARTMENT OF TRANSPORTATION

Federal Highway Administration

Environmental Impact Statement: El Paso County, Texas

AGENCY: Texas Department of Transportation (TxDOT), Federal Highway Administration (FHWA), Department of Transportation.

ACTION: Federal notice of intent to prepare an Environmental Impact Statement (EIS).

SUMMARY: FHWA, on behalf of TxDOT, is issuing this notice to advise the public that an EIS will be prepared for a proposed transportation project to study the effects of the project on Interstate Highway 10 (I-10), known as the Downtown 10 project. The limits of the proposed project are from Executive

Center Boulevard (Blvd.) to State Loop (SL) 478 (Copia Street) in El Paso County, Texas. The proposed project is approximately 5.7 miles in length.

FOR FURTHER INFORMATION CONTACT:

Hugo Hernandez, TxDOT Project Manager, 13301 Gateway Boulevard West, El Paso, TX, 79928–5410, (915) 790–4243, Downtown10@txdot.gov.

SUPPLEMENTARY INFORMATION: The environmental review, consultation, and other actions required by applicable Federal environmental laws for this project are being, or have been, carried-out by TxDOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated December 9, 2019 and executed by FHWA and TxDOT.

Purpose and Need

The Downtown 10 project is needed because of:

- Traffic congestion and mobility issues
- Concerns surrounding incident management
- Failure to meet current design standards

By providing a long-term transportation solution for the City of El Paso, El Paso County, and the region, the purpose of the proposed project is to:

- Improve mobility and long-term congestion management
- Improve incident management
- Bring the facility up to current design standards

Proposed Action

The proposed project would improve I–10 from Executive Center Blvd. and SL 478 (Copia Street), a distance of approximately 5.7 miles. Traveling through downtown El Paso, the proposed improvements may include widening and reconstruction of the mainlanes, continuous frontage roads, retaining walls, bridges, ramps, and cross streets to overcome deterioration of pavement and bridges to include bicycle and pedestrian facilities.

Alternatives

The EIS will evaluate a range of build alternatives and a no-build alternative.

Provided below is background information on alternative analyses conducted to date. From 2017 through 2019, the TxDOT Reimagine I–10 Corridor Study (study) included extensive public outreach and high-level engineering/environmental evaluations of future needs for the I–10 corridor. The study resulted in a recommended study alternative for the entire 55-mile-long corridor. As a result, the Downtown 10 project (Segment 2 of

the study) was initiated, and the first Public Meeting was held virtually from June 25 through July 15, 2020. The Public Meeting showed the recommended study alternative and requested additional public and stakeholder input in order to create more detailed conceptual alternatives. After Public Meeting #1, TxDOT utilized detailed engineering and environmental constraint criteria and the public/stakeholder feedback to identify 18 build alternatives, which were narrowed to nine conceptual build alternatives. The constraint criteria included mobility, design, multimodal, and environmental considerations.

The conceptual alternatives were then screened to three viable build alternatives (Alternatives D, G, and H). This process was presented in Public Meeting #2 (held virtually from February 24 through March 16, 2021) for additional public feedback and further study. The no-build alternative has and will be carried through the process as a baseline condition. Possible build alternatives include the following:

Alternative D

Alternative D proposes reconstruction and widening of the existing I–10 facility. From Executive Center Boulevard to University Drive, Alternative D shifts the I–10 alignment to the north/east. From University Drive to Campbell Street, Alternative D follows the existing alignment. From Campbell Street to Ange Street, Alternative D shifts the I–10 alignment to the north. From Ange Street to Piedras Street, Alternative D shifts the I–10 alignment to the south. From Piedras Street to SL 478 (Copia Street), Alternative D follows the existing alignment. Alternative D proposes new eastbound and westbound non-tolled managed lanes called adaptive lanes, an additional eastbound and westbound general purpose lane, a bicycle and pedestrian bridge at Prospect Street, the addition of an eastbound one-way collector roadway between Kansas Street and Piedras Street, a shared use path from Executive Center Boulevard to University Drive and from Santa Fe Street to SL 478 (Copia Street), and bicycle and pedestrian accommodations along cross street bridges. Additional capacity, operational, and bicycle and pedestrian accommodations would be considered for this alternative.

Alternative G

Alternative G proposes reconstruction and widening of the existing I–10 facility. From Executive Center Boulevard to Yandell Drive, Alternative G shifts the I–10 alignment to the north/

east. From Yandell Drive to Santa Fe Street Alternative G follows the existing alignment. From Santa Fe Street to Ange Street, Alternative G shifts the I–10 alignment to the north. From Ange Street to Piedras Street, Alternative G shifts the I–10 alignment to the south. From Piedras Street to SL 478 (Copia Street), Alternative G follows the existing alignment. Alternative G proposes new eastbound and westbound non-tolled managed lanes called adaptive lanes, an additional eastbound and westbound general purpose lane, the addition of one-way collector roadways (eastbound and westbound) between Executive Center Boulevard and Santa Fe Street, the addition of an eastbound one-way collector roadway between Kansas Street and Piedras Street, a shared use path from Executive Center Boulevard to SL 478 (Copia Street), bi-directional cycle tracks from Santa Fe Street to Stanton Street, and bicycle and pedestrian accommodations along cross street bridges. Additional capacity, operational, and bicycle and pedestrian accommodations would be considered for this alternative.

Alternative H

Alternative H proposes reconstruction and widening of the existing I–10 facility. From Executive Center Boulevard to Yandell Drive, Alternative H shifts the I–10 alignment to the north/east. From Yandell Drive to Santa Fe Street, Alternative H follows the existing alignment. From Santa Fe Street to Ange Street, Alternative H shifts the I–10 alignment to the north. From Ange Street to Piedras Street Alternative H shifts the I–10 alignment to the south. From Piedras Street to SL 478 (Copia Street), Alternative H follows the existing alignment. Alternative H proposes new eastbound and westbound non-tolled managed lanes called adaptive lanes, an additional eastbound and westbound general purpose lane, the addition of one-way collector roadways (eastbound and westbound) between Executive Center Boulevard and Santa Fe Street, the addition of an eastbound one-way collector roadway between Kansas Street and Piedras Street, eastbound and westbound collector-distributor connectors between Campbell Street and SL 478 (Copia Street), a shared use path from Executive Center Boulevard to SL 478 (Copia Street), bi-directional cycle tracks from Santa Fe Street to Stanton Street, and bicycle and pedestrian accommodations along cross street bridges. Additional capacity, operational, and bicycle and pedestrian accommodations would be considered for this alternative.

Potential Project Impacts

Section 106 and Section 4(f) Historic Properties. The proposed build alternatives will be evaluated for potential adverse impacts to historic properties (*i.e.*, properties that are eligible for or listed in the National Register of Historic Places) within the study area.

Environmental Justice (EJ). The proposed build alternatives will be evaluated for potential adverse impacts to EJ communities due to anticipated relocations as well as other impacts such as access, noise, and visual aesthetics. Additional analysis and public involvement will be conducted during the National Environmental Policy Act process to assess if the project would result in any disproportionately high and adverse effects on low-income and minority communities.

Air Quality. The project is located in the El Paso Moderate Nonattainment area for Particulate Matter (PM) 10, Attainment/Maintenance Area for Carbon Monoxide (CO), and the 2015 Marginal Nonattainment area for Ozone (O3). As such, the proposed build alternatives will be evaluated for potential adverse impacts to air quality and will be subject to a project level conformity determination.

The EIS will evaluate the potential impacts and benefits to the resources/communities identified above as well as the following other subject areas: Limited English Proficiency communities, land use, right-of-way, social and community resources, traffic noise, wildlife and threatened and endangered species, water resources, hazardous materials sites, and visual resources.

It is anticipated that the following would be required: Texas Antiquities Code permit and concurrence, Section 106 historic/archeological resources concurrence, Section 4(f) evaluation approval, U.S. Army Corp of Engineers Nationwide Permit(s), and conformity determination under the Clean Air Act.

Tentative Schedule

Agency Scoping Meeting: November 30, 2022

Public Scoping Meeting: November 30, 2022

In addition to the public scoping meeting, a public hearing will be held after the Draft EIS is prepared. Public notice will be given of the time and place of the hearing. After the public hearing and end of Draft EIS comment period, issuance of the Final EIS/Record of Decision is anticipated. If a build

alternative is selected, all permits and authorization decisions would occur before construction. TxDOT will issue a single Final EIS and Record of Decision document pursuant to 23 U.S.C. 139(n)(2), unless TxDOT determines statutory criteria or practicability considerations preclude issuance of a combined document.

In accordance with 23 U.S.C. 139, cooperating agencies, participating agencies, and the public will be given an opportunity for continued input on project development. An in-person public scoping meeting is planned for Wednesday, November 30, 2022, from 4 p.m. to 7 p.m. MT at the El Paso Convention Center (Juarez Room) One Civic Center Plaza, El Paso, Texas, 79901. A virtual option will go live at 4 p.m. MT on November 30, 2022. Additional information on both options will be provided at <https://www.txdot.gov/> by searching for “El Paso Downtown 10—Virtual Public Scoping Meeting with In-Person Option”.

The public scoping meeting will provide an opportunity for the public to review and comment on the draft coordination plan and schedule, the project's purpose and need, the range of alternatives, and methodologies and level of detail for analyzing alternatives. It will also allow the public an opportunity to provide input on any expected environmental impacts, anticipated permits or other authorizations, and any significant issues that should be analyzed in depth in the EIS. In addition to the public scoping meeting, a public hearing will be held after the draft EIS is prepared. Public notice will be given of the time and place of the hearing.

The public meeting will be conducted in English. If you need an interpreter or document translator because English is not your primary language or you have difficulty communicating effectively in English, one will be provided to you. If you have a disability and need assistance, special arrangements can be made to accommodate most needs. If you need interpretation or translation services or you are a person with a disability who requires an accommodation to attend and participate in the public meeting, please contact Lauren Macias-Cervantes, Public Information Officer, El Paso District, at Lauren.MaciasCervantes@txdot.gov or please call (915) 790-4341 no later than 4 p.m. MT, Monday, November 21, 2022. Please be aware that advance notice is required as some services and accommodations may require time for TxDOT to arrange.

The public is requested to identify in writing potential alternatives, information, and analyses relevant to this proposed project. Such information may be provided in writing by mail to the TxDOT El Paso District Office, Attn: Downtown 10/Hugo Hernandez, 13301 Gateway Boulevard West, El Paso, Texas 79928-5410. Electronic comments may also be submitted by email to Downtown10@txdot.gov or through the virtual site. Additionally, members of the public may also call (915) 209-0027 and leave recorded comments. Comments must be received by January 11, 2023.

(Catalog of Federal Domestic Assistance Program Number 20.205, Highway Planning and Construction.)

Michael T. Leary,

Director, Planning and Program Development, Federal Highway Administration.

[FR Doc. 2022-23917 Filed 11-2-22; 8:45 am]

BILLING CODE 4910-22-P

DEPARTMENT OF TRANSPORTATION

Federal Highway Administration

[FHWA Docket No. FHWA-2021-0020]

Surface Transportation Project Delivery Program; Arizona Department of Transportation Draft FHWA Audit Report

AGENCY: Federal Highway Administration (FHWA), Department of Transportation (DOT).

ACTION: Notice; request for comment.

SUMMARY: The Moving Ahead for Progress in the 21st Century Act established the Surface Transportation Project Delivery Program that allows a State to assume FHWA's environmental responsibilities for environmental review, consultation, and compliance under the National Environmental Policy Act (NEPA) for Federal highway projects. When a State assumes these Federal responsibilities, the State becomes solely responsible and liable for carrying out the responsibilities it has assumed, in lieu of FHWA. This program mandates annual audits during each of the first 4 years of State participation to ensure compliance with program requirements. This is the second audit of the Arizona Department of Transportation's (ADOT) performance of its responsibilities under the Surface Transportation Project Delivery Program (NEPA Assignment Program). This notice announces and solicits comments on the second audit report for ADOT.

DATES: Comments must be received on or before December 5, 2022.

Attachment C

Public Involvement Plan



Public Involvement Plan

I-10 from Executive Center Boulevard to State Loop 478 (Copia Street)

TxDOT El Paso District

April 2020

Revised Date: February 2023

CSJ: 2121-02-166

El Paso County, Texas

This public involvement plan is a living document. The plan may be updated to add or remove objectives, stakeholders, strategies or methods as needed to adapt to new and changing circumstances as project development progresses.

The environmental review, consultation, and other actions required by applicable Federal environmental laws for this project are being, or have been, carried-out by TxDOT pursuant to 23 U.S.C. 327 and a Memorandum of Understanding dated December 9, 2019, and executed by FHWA and TxDOT.

TABLE OF CONTENTS

1.0	PROJECT DESCRIPTION	1
2.0	BACKGROUND	1
2.1	Project Goal.....	1
2.2	Current Issues to Address.....	2
3.0	PURPOSE OF PUBLIC INVOLVEMENT PLAN.....	3
3.1	Public Involvement Goals and Objectives.....	4
3.2	Public Involvement Strategies	5
3.3	Public Involvement Activities	9
3.4	Public Involvement Roles & Responsibilities.....	12
3.5	Public Involvement Timeline*	15
3.6	Section 106 Timeline*	17
3.7	Evaluation	18
3.8	Media Request Protocol.....	18
3.9	Approval Process for Communications Products	19
3.10	TxDOT Text Treatment.....	19
3.11	Documentation of Public Involvement Activities	19
3.12	Project Team.....	19

ATTACHMENTS

Attachment A – Downtown 10 Master Contact List

Attachment B – Public Involvement Conducted to Date

1.0 PROJECT DESCRIPTION

The proposed Downtown 10 project would improve I-10 from Executive Center Boulevard to State Loop 478 (Copia Street), a distance of approximately 5.7 miles. Proposed improvements may include widening and reconstruction of the mainlanes and reconstruction of cross streets. In addition, improvements may include the construction of retaining walls, bridges, and ramps, as well as the development of continuous frontage roads. Multimodal connections for pedestrians, cyclists, and transit users are also proposed.

2.0 BACKGROUND

From 2017 through 2019, the TxDOT Reimagine I-10 Corridor Study (Reimagine I-10 Study) included extensive public outreach and high-level engineering/environmental evaluations of future needs for the I-10 corridor from the New Mexico state line to Farm-to-Market (FM) 3380. The Reimagine Study resulted in a recommended study alternative for the entire 55-mile-long corridor. As a result, the Downtown 10 project (Segment 2 of the study) was initiated.

2.1 Project Goal

The goals and objectives of the proposed project include:

- **Mobility and Circulation:** To facilitate movement through and within the project corridor
- **Environmental:** To develop a design that minimizes environmental impacts to the human and natural environment, to the extent possible
- **Multimodal:** To offer innovative transportation alternatives
- **Design:** To comply with accepted design standards and to reduce conflict points while providing a desirable ride quality
- **Value:** To ensure that improvements are sustainable and balanced with respect to cost and benefits
- **Technology:** To leverage advancing technologies to address corridor needs



2.2 Current Issues to Address

Purpose and Need

The Downtown 10 project is needed due to the following within the project limits:

- Traffic congestion and mobility issues
- Concerns surrounding incident management
- Failure to meet current design standards

The need for the proposed project was identified and refined through the Reimagine I-10 Study, including input from stakeholder workgroups and the public. Input from these entities, combined with background research, helped to define a preliminary assessment of the need for the proposed project. These preliminary project needs have continued to be refined through the National Environmental Policy Act (NEPA) process to date and will continue to be refined as new information is available.

The purpose of the proposed project is to improve mobility and long-term congestion management, reduce potential conflict points, improve incident management, and bring the facility up to current design standards within the project limits (Executive Center Boulevard and State Loop 478 [Copia Street]).

Section 106

A key issue to address within and adjacent to the project area, particularly the downtown portion, is transportation needs (mentioned above) within the constraints of historic resources. In order to accomplish this, TxDOT and the Consultant Team will follow the Section 106 process.

Under the implementing regulation for Section 106 of the National Historic Preservation Act (NHPA) of 1966, as amended (36 CFR 800), hereinafter referred to as Section 106, TxDOT (as delegated by the Federal Highway Administration) will consult with the Texas State Historic Preservation Officer (SHPO), federally recognized Native American Tribes, representatives of the local governments, and the interested public concerning project effects to properties listed in or eligible for inclusion in the National Register of Historic Places (NRHP) within Downtown 10's Area of Potential Effects (APE). Public involvement conducted for Downtown 10 has and will build upon the previous public involvement efforts carried out for the Reimagine I-10 Study, from which the current Downtown 10 arose. The interested public are those "individuals and organizations with a demonstrated interest in the undertaking...due to the nature of their legal or economic relation to the undertaking or affected properties, or their concern with the undertaking's effects on historic properties." The regulations require TxDOT

to “seek and consider the views of the public in a manner that reflects the nature and complexity of the undertaking and its effects on historic properties.” Additionally, TxDOT must “provide the public with information about an undertaking and its effects on historic properties and seek public comment and input. Members of the public may also provide views on their own initiative for [TxDOT officials] to consider in decision-making” (36 CFR 800.2).

Under Section 106, the agency funding or permitting a project is responsible for identifying potential consulting parties. As a result, there are guidelines for identifying potential consulting parties. The Texas SHPO must be a consulting party for the Section 106 process. In addition, members of the public must also be considered and typically include those who are directly affected by the project and/or have previously been involved with historic preservation. Based on these guidelines, members of the public who will be considered during the identification of potential consulting parties include:

- City and County governments
- Individuals or groups who have a demonstrated interest in historic preservation in the community
- Neighborhood groups or associations whose area or boundary of jurisdictional interest includes any portion of the APE for the project
- Potentially affected property owners of resources within the project APE that have previously been listed in or determined eligible for inclusion in the NRHP
- Potentially affected property owners of historic-age resources (at least 45 years old) within the project APE
- Cemetery associations located within 150 feet of the proposed right-of-way (ROW)

Anticipated potential Section 106 consulting parties in the current planning stages of the project are identified in the following sections.

3.0 PURPOSE OF PUBLIC INVOLVEMENT PLAN

The Consultant Team [including HDR and Blanton & Associates, Inc. (B&A)] will assist TxDOT in developing strategies and communication tools that create public awareness and achieve meaningful public input regarding corridor needs and concerns. The Consultant Team will then implement these tools and strategies throughout the course of the project. The public involvement process will be tailored to suit the issues, impacts, and communication style in the corridor. The public involvement process will be consistent with federal and statewide planning regulations. It will be a "collaborative process" that is initiated early and will be proactive and continuous throughout the project. At the direction of TxDOT, the Consultant Team has developed this public involvement plan (PIP) that outlines specific dates for each

task to be implemented, establishes approval and communication protocols, and serves as a guidebook for public involvement activities.

The primary purpose of this PIP is to ensure public awareness of the project and to encourage public input into the project development process. Building good relationships with affected stakeholders will result in an increased transparency, level of trust, and confidence in TxDOT's planning process and with the project outcome.

This PIP includes the following elements:

- Public Involvement Goals and Objectives
- Public Involvement Strategies
- Public Involvement Activities
- Roles and Responsibilities
- Project Public Involvement and Section 106 Timelines
- Evaluation Methods for the Public Involvement Effort
- Media Request Protocol
- Approval Process for Communications Products
- TxDOT Text Treatment
- Documentation of Public Involvement Activities
- Public Involvement Team (TxDOT and the Consultant Team)

The PIP is a living document that will be updated to include additional objectives, stakeholders, strategies, or methods as project development progresses.

3.1 Public Involvement Goals and Objectives

The following is a list of public involvement objectives that will be implemented as part of the project:

- Provide early and ongoing public involvement to engage all appropriate stakeholders and the general community
- Encourage a collaborative process with stakeholders and the general community
- Establish and maintain effective two-way communication between the community and TxDOT during the project development process

- Consider and incorporate public input during the decision-making process — TxDOT and the Consultant Team will consider public input in the decision-making process and will keep the public informed about study developments and conceptual design modifications
- Obtain public input on environmental resources, in compliance with regulations including Section 106 of the NHPA
- Ensure that public participation opportunities are held at convenient and accessible locations and times (in compliance with the Americans with Disabilities Act of 1990)
- Include measures for seeking input from and considering the needs of those traditionally underserved by existing transportation systems as defined in Title VI of the Civil Rights Act of 1964 (Title VI), such as low-income, minority, and non-English speaking households who may face challenges accessing employment and other services
- Provide for the periodic review of the public engagement process to ensure the effectiveness of TxDOT's public engagement efforts and revise the process as appropriate
- Provide a contact to listen, acknowledge, and respond promptly to public questions and issues
- Distribute consistent and reliable information about the project
- Manage expectations and promote long-term benefits
- Build upon TxDOT's reputation as a transparent, credible agency and a good partner to the community

3.2 Public Involvement Strategies

The public involvement strategies for this project will include one-on-one meetings, steering committee meetings, workshops, workgroup meetings, Section 106 meetings, public meetings, agency and public scoping meetings, and a formal public hearing (required during the NEPA process). Through these meetings, TxDOT will partner with the community to further develop alternatives for Downtown 10. Examples of groups to attend the various meeting types are described in more detail below. Participants will be drawn from the Downtown 10 contact list, which has been developed and refined throughout the extensive public outreach process conducted as part of the Reimagine I-10 Study. The Downtown 10 list will continue to be updated, expanded, and targeted as each proposed outreach effort is undertaken.

One-on-One Meetings

One-on-One Meetings will be held, as needed, throughout the course of the project. These meetings will be held with individual stakeholders, members of the public, or single organizations such as a neighborhood association expressing a desire to sit down with the Consultant Team and TxDOT.

Steering Committee Meetings

A Steering Committee list will be created from the Downtown 10 contact list (**Attachment A**). The Steering Committee will include elected officials and representatives from agencies who provide direction in identification of project area transportation needs, as well as the development of potential solutions.

The objectives of this committee are to:

- Have a small, focused group of advisors
- Stay involved throughout the proposed project
- Be knowledgeable of project progress
- Provide input on materials at each stage of the proposed project
- Help get the word out for public outreach efforts

Note that the first Steering Committee Meeting was intended to introduce Downtown 10 to local elected officials and representatives. In addition, a separate Elected Officials Kick-off Meeting was held to introduce Downtown 10 to the remaining state and federal elected officials and representatives who were added to the Steering Committee Meeting group for all future Steering Committee Meetings.

Workshops

Various groups will be identified and drawn from the Downtown 10 contact list (**Attachment A**) and organized by a common issue, as needed. Workshops will be held throughout the project. Workshop attendees could be organized by public officials, agencies, environmental groups, neighborhood groups or associations, affected and/or concerned property owners, special interest groups, etc. The objectives of the Workshops are to provide an outlet for those with similar interests or concerns and for TxDOT to work through these concerns as a group.

Workgroup

A Workgroup list will be created from the Downtown 10 contact list (**Attachment A**). The Workgroup will include agency representatives, stakeholder members, and public officials

who may provide insight into the project area. This is the largest group of invitees outside of the public meeting/hearing. This list will be updated as the project moves forward through input from TxDOT, the Consultant Team, public officials, and local organizations. The objective of this meeting is to get comments on materials before going to the general public.

Section 106 Consulting Party

As described in **Section 2.2**, under the implementing regulation for Section 106 of the NHPA of 1966, as amended (36 CFR 800), hereinafter referred to as Section 106, TxDOT (as delegated by the Federal Highway Administration) will consult with the Texas SHPO, federally recognized Native American Tribes, representatives of the local governments, and the interested public concerning project effects to properties listed in or eligible for inclusion in the NRHP within Downtown 10's APE.

Potential consulting parties include the following:

Local Government Officials

- City of El Paso Certified Local Government/Historic Preservation Office
- El Paso County Historical Commission

Neighborhood Associations whose area or boundary of jurisdictional interest includes any portion of the APE for the project

- El Paso Central Business Association
- Upper Valley Neighborhood Association
- Houston Park Neighborhood Association
- Central El Paso Community Organization
- Golden Hills Neighborhood Association
- Five Points Development Association
- Familias Unidas del Chamizal
- Lincoln Park Conservation Commission

Potentially affected property owners of resources within the project APE that have previously been listed in or determined eligible for inclusion in the NRHP

- El Paso County Water Improvement District (EPCWID) No. 1 and Franklin Canal
- Old Fort Bliss Historic District (current owners of contributing resources)
- “El Paso del Rio del Norte” Centennial Marker (Texas Historical Commission [THC])

- “Captain James W. Magoffin, Major Simeon Hart” Centennial Marker (THC)
- Sunset Heights Historic District (Sunset Heights Neighborhood Improvement Association, listed above, and owners of contributing resources within the APE)
- Old San Francisco Historic District (El Paso Central Business Association, listed above, and owners of contributing resources within the APE)
- Old Bnai Zion Synagogue (current owner)
- El Paso Union Depot (current owner)
- 823 N. Oregon Street (current owner)
- Concordia Cemetery (Concordia Heritage Association)

Potentially affected property owners of historic-age resources (at least 45 years old) within the project APE

- Cemetery associations located within 150 feet of the proposed ROW
- Concordia Cemetery (Concordia Heritage Association)

In accordance with Section 106, the verified consulting parties will be given opportunities throughout the public involvement process to provide input on Downtown 10. At the outset of the project’s public involvement process, TxDOT ENV HIST will initiate Section 106 public involvement strategies and invite potential consulting parties to participate as official consulting parties in the Section 106 process. Additionally, TxDOT will hold meetings with the Consulting Parties to keep them informed of Section 106 processes as needed.

Upon completion of the Section 106 survey and reporting, TxDOT will send a letter to consulting parties requesting their concurrence with the NRHP eligibility and effects determinations and, if required, mitigation plan. Lastly, as part of the Section 106 consultation with the SHPO, TxDOT will document the public involvement activities and consulting party coordination regarding preferred alternative recommendations, eligibility determinations, project effects determinations, and mitigation discussions.

Section 106 Consulting Party Invitation Letters – Per TxDOT procedures, TxDOT ENV HIST will send letters to potential Section 106 consulting parties inviting them to become official consulting parties for the Downtown 10 project. These letters will introduce the project, explain a consulting party’s role in the project, and request a response within 30 days. If applicable, TxDOT ENV HIST will then send follow-up letters to the parties who accepted the invitation, acknowledging their official Section 106 consulting party status.

As of the date of this February 2023 revision, TxDOT has invited numerous organizations and individuals. The following entities/individuals have accepted and been granted consulting party status to date include:

- *El Paso County Historical Society*
- *El Paso County Historical Commission*
- *City of El Paso Historic Preservation Officer*
- *National Park Service National Trails Office*
- *Sunset Heights Neighborhood Improvement Association*
- *Three private individuals*

3.3 Public Involvement Activities

Provided below is a list of public involvement activities that will be utilized in obtaining input from stakeholders and the public:

- Establish methods for the workgroup, the public, and other interested parties to contact the Consultant Team, such as providing contact information (e.g. contact names, numbers, and emails) at each meeting, and providing contact information and a keyword for searching the TxDOT website. All contacts with the Consultant Team will be recorded and included in project documentation.
- Utilize an email address that is specific to Downtown 10 (Downtown10@txdot.gov).
- Prepare database/mailling list including names and contact information for entities such as Steering Committee members, Workgroup members, Section 106 Consulting Parties, public officials, local governments, emergency responders, civic leaders, and those who have indicated an interest in the project, such as members of the public. The database will be updated as needed.
- Provide electronic files to TxDOT containing the names of elected officials from which a mail merge and mailing labels can be created.
- Prepare a project webpage that will include:
 - Downtown 10 description and overview
 - Downtown 10 area maps
 - Frequently asked questions
 - Public involvement materials, such as virtual open house links, copies of newsletters, notices, invitation letters, and meeting summaries
 - Calendar of dates for key public outreach activities
 - Downtown 10 contact information

- Prepare and distribute newsletters to inform the community about the project. The newsletters will be updated as needed to keep the public up to date and well informed about the status of the project. The newsletters will be prepared in (English and Spanish) at various milestones throughout the project. In addition, the newsletters will be posted on the project website and hard copies will be available at the various meetings, as appropriate.
- Prepare easy to understand conceptual drawings and graphic documents for public distribution and online posting. Where applicable, the Consultant Team will prepare interactive maps to provide additional information to the public.
- Arrange for meetings/hearing locations, coordinate logistics, prepare notices (for department distribution), and attend and summarize meetings/hearing. Various materials (fact sheet, handouts, comment cards, brochure, etc.) will be prepared in both English and Spanish.
- Create “Meetings in a Box” (including templates for sign-in sheets, agendas, comment forms, and a PowerPoint presentation and accompanying script) to be updated for each quarter or public meeting, and to be used for all meeting requests to give a unified and consistent message.
- Conduct up to fifteen One-on-One Meetings with individuals and single groups like a single neighborhood association or agency. These meetings will utilize Meetings in a Box and will be designed to build rapport, learn individual perspectives, and bring out viable solutions or ideas.
- Conduct up to five Workshops with individual and community stakeholder groups and schedule on an as-needed basis. Based on input from the groups, these meetings may be held on weekends or in the evening in order to accommodate work schedules and ensure that those who are interested may attend.
- Conduct up to five Workgroup Meetings to provide updates on project developments to key community members and representatives and provide a forum for receiving input on the project and information about the project area. The Workgroup will serve as a conduit for distributing project information and updates to the community at large. The Consultant Team will assist in the planning of, preparation of, and conducting the meetings to afford opportunities to meet and engage stakeholder groups.
- Conduct up to three public meetings to provide an opportunity for the public to learn about the project, ask questions, receive answers, and give input.
- At the public meetings, a Historic Resources Station will be set up to meet Section 106 requirements and will include information on Section 106 and the NRHP. Displays will solicit input from the public regarding historic and cultural resources and identify any

known historic and cultural (non-archeological) resources. During the public meetings, TxDOT will identify if any members of the public have a proven, vested interest in the project and therefore be invited as official consulting parties.

- Prepare and publish virtual public meetings on TxDOT and project website for members of the public who are not able to attend in person. The virtual public meeting will contain all exhibits, presentations, and handouts that were provided in person.
- Conduct an Agency Scoping Meeting and a Public Scoping Meeting.
- Conduct a public hearing to provide an opportunity for the public to review environmental findings/documents, inform the public about the factors considered in the environmental process, and provide an opportunity for comment.
- Virtual Meetings – as an option in lieu of in-person meetings, prepare a virtual meeting option that meets TxDOT/FHWA requirements. These virtual meetings will allow invitees to view the meeting contents from a phone, laptop, or computer. A link to the virtual meeting will be posted on the project website and TxDOT website. The virtual meeting will provide a narrative that describes each of the meeting materials and handouts that would have been shown at the in-person meetings. A separate link will provide a Spanish version of the presentation. There will also be an option to send comments from the project website directly to TxDOT, or a comment card can be printed for mailing.
- Online Engagement – Prepare online surveys (such as MetroQuest or Survey Monkey) and online polling tools (such as Mentimeter, or Poll Everywhere). The polling tools provide real time responses, which will be an effective way to communicate with the public at large and will provide an opportunity for residents to discuss differing viewpoints. The Consultant Team will facilitate the discussion; which could be particularly effective when concerns of users with distinct outlooks and needs are presented that the general public may not be fully aware of.
- Notification for the various meetings may take place via the following:
 - Media releases – will be drafted and disseminated by the District Public Involvement Officer (PIO) and District Public Affairs Officer (PAO) prior to meetings, and as needed.
 - Email blasts – Emails will be sent to available Workgroup email addresses notifying/reminding them of meetings 7 to 10 days prior to the meeting. The PIO will also send email blasts, as appropriate.
 - Social media – Meeting reminders will be provided via TxDOT Twitter or Facebook accounts 7 to 10 days prior to the meetings.

- Web postings — Public meetings/hearing notices will be posted on txdot.gov under “Hearings and Meetings Schedule” web page and the project web page approximately two weeks prior, and public meetings/hearing information will be posted to the project web site as soon as possible after the public meetings/hearing is held.
- Newspaper advertisements — Ads will be developed and placed in publications such as The El Paso Times, Spotlight E.P. News, and El Diario at least two weeks prior to the meetings/hearing.
- Public Relations — Consultant Team members will respond to inquiries on a case-by-case basis. Only the TxDOT Project Manager, District Engineer, PIO, or APO will respond to elected officials.
- The Consultant Team will provide Spanish translation services, including translation of newsletters and presentation materials.
- Visualizations — Where possible, the Consultant Team will provide visualizations to assist in the public involvement effort and agency coordination. These visualizations may include the following components:
 - Static Renderings: Individual design visualizations. These visualizations may include 360-degree static renderings and more detailed modeling of focused design features including potential improvements.
 - Videos: Aerial flyover visualization may include a combination of aerial mapping, annotated graphics, and design features to convey corridor alternatives, constraints, and key features.
 - Virtual Reality: The Consultant Team may incorporate the aerial flyover and individual visualizations into an interactive virtual reality (e.g. Google Cardboard) to further enhance the information provided to the general public.

3.4 Public Involvement Roles & Responsibilities

Implementing this PIP will be a combined effort with the TxDOT El Paso District, TxDOT Transportation Planning and Programming Division/Public Involvement (TPP/PI) Section, and the Consultant Team (HDR and B&A).

TASK	LEAD	SUPPORT
GENERAL		
Develop PIP	B&A, HDR	TxDOT ELP, TxDOT ENV, TxDOT TPP/PI Section
Compile and maintain Workgroup/public mailing list	B&A, HDR	TxDOT ELP, TxDOT PIO and PAO
Create project website, update and post information to website	TxDOT TPP/PI Section	TxDOT ELP, HDR, B&A, TxDOT TPP/PI Section

TASK	LEAD	SUPPORT
MEETING LOGISTICS		
Schedule meetings and secure meeting locations	B&A, HDR	TxDOT ELP
Secure court reporter and translator, as needed	B&A, HDR	TxDOT ELP
Create and distribute meeting notices, elected officials letters, and notifications	B&A, HDR	TxDOT ELP
Prepare meeting materials, including presentations, handouts, comment forms, sign-in sheets, maps	B&A, HDR	TxDOT ELP
Staff meetings	TxDOT ELP, TxDOT PIO and PAO, TxDOT TPP/PI Section, HDR, B&A	
Provide meeting notes and meeting summaries	B&A, HDR, TxDOT ELP	TxDOT ELP, TxDOT PIO and PAO, TxDOT TPP/PI Section
SECTION 106 CONSULTING PARTY MEETINGS		
Send letter correspondence to potential Section 106 consulting parties inviting them to serve as consulting parties	TxDOT ENV HIST	TxDOT ELP, HDR, B&A
Consulting party responses to invitation letter	TxDOT ENV HIST to receive	TxDOT ELP, HDR, B&A
Send acknowledgement letters to consulting parties	TxDOT ENV HIST	TxDOT ELP, HDR, B&A
Schedule Section 106 Consulting Party meetings and secure meeting locations	TxDOT ENV HIST, B&A, HDR	TxDOT ELP
Prepare meeting materials, including presentations, handouts, comment forms, sign-in sheets, maps	TxDOT ENV HIST, B&A, HDR	TxDOT ELP
Provide meeting notes and meeting summaries	TxDOT ENV HIST, B&A, HDR	TxDOT ELP
Send letter with draft Historic Resources Survey Report to Section 106 consulting parties and receive comments	TxDOT ENV HIST and ARCH	TxDOT ELP, HDR, B&A
Identify and discuss potential mitigation options for affected historic properties	TxDOT ENV HIST	TxDOT ELP, HDR, B&A
Prepare and submit draft Section 106 Mitigation Plan	HDR, B&A	TxDOT ENV HIST, TxDOT ELP
Send letter with draft Section 106 Mitigation Plan to Section 106 consulting parties and receive comments	TxDOT ENV HIST	TxDOT ELP, HDR, B&A
Prepare and submit final Section 106 Mitigation Plan	HDR, B&A	TxDOT ENV HIST, TxDOT ELP
Send letters requesting consulting parties' concurrence regarding preferred alternative recommendation, effects determination, and mitigation plan	TxDOT ENV HIST	TxDOT ELP, HDR, B&A
NOTIFICATION METHODS		
Provide media alerts	TxDOT ELP	HDR, B&A
Letters to adjacent property owners and elected officials	HDR, B&A	TxDOT ELP
Provide changeable message signs	TxDOT ELP	
Send out email blasts	HDR, B&A, TxDOT ELP, TxDOT PIO and PAO	
Post meeting information to project and TxDOT websites	TxDOT ELP, TxDOT PIO and PAO, TxDOT TPP/PI Section	

TASK	LEAD	SUPPORT
Post information to Facebook/Twitter	TxDOT ELP, TxDOT PIO	HDR, B&A
District outreach to City/County Communications Personnel	TxDOT ELP, TxDOT PAO	
Translations of appropriate materials into Spanish	B&A, HDR	TxDOT ELP
Provide media alerts	TxDOT ELP, TxDOT PIO and PAO	HDR, B&A
<i>MEDIA RELATIONS</i>		
All media outreach	TxDOT ELP, TxDOT PIO and PAO	HDR, B&A
<i>ONLINE COMMUNICATION</i>		
Create website and project email address	TxDOT ELP, TxDOT TPP/PI Section	HDR
<i>PRINTED MATERIALS</i>		
Create and disseminate newsletter	TxDOT ELP, TxDOT PIO and PAO, TxDOT TPP/PI Section, HDR, B&A	
Create and disseminate maps, and other materials for public meetings	TxDOT ELP, HDR, B&A	

3.5 Public Involvement Timeline*

TASK	TIMEFRAME	NOTES
Initiate PIP	February 2020	Updates will occur throughout the project
Identify initial stakeholders	February 2020	Ongoing
Develop initial mailing list	February 2020	Ongoing
STEERING COMMITTEE MEETING #1 (In Person)		
Held Steering Committee Meeting #1	March 4, 2020	Presented Reimagine I-10 Corridor Study results and gathered information and input on what should be carried through to the project. Explained Steering Committee commitments. Obtained input on transportation needs. Identify potential challenges.
ELECTED OFFICIALS' KICK-OFF MEETING (Virtual Meeting)		
Held Elected Officials Meeting	May 6, 2020	Due to the COVID-19 Pandemic, meetings that were planned in 2020 and 2021 were switched to virtual. Presented Reimagine I-10 Corridor Study results and gathered information and input on what should be carried through to the project. Explained Steering Committee commitments. Obtained input on transportation needs. Identified potential challenges.
WORKSHOP AND WORKGROUP MEETING #1 (Virtual Meeting)		
Held Workshop and Workgroup Meeting #1	May 13-14, 2020	Presented Reimagine I-10 Corridor Study results (incorporating changes resulting from Steering Committee Meeting #1) and gathered information and input on what should be carried through to the project. Obtained input on transportation needs.
PUBLIC MEETING #1 (Virtual Meeting)		
Put the Virtual Public Meeting #1 live on the website	May 25, 2020	Presented Reimagine I-10 Corridor Study results (incorporating changes resulting from Steering Committee Meeting #1 and Workshop/Workgroup Meeting #1) and gathered information and input on what should be carried through to the project. Obtained input on transportation needs. Identified potential challenges. This virtual room allowed interaction with the meeting materials, as well as an interactive comment map. There were 1,210 unique site visits (attendees) to the virtual Public Meeting, with 139 commenters.
WORKGROUP MEETING #2 (Virtual Meeting)		
Held Workgroup Meeting #2	February 10, 2021	Showed Public Meeting #1 results and presented refined alternative(s) to Workgroup.
STEERING COMMITTEE MEETING #2 (Virtual Meeting)		
Held Steering Committee Meeting #2	December 18, 2020	Showed Public Meeting #1 results and presented refined alternative(s) to Steering Committee.

TASK	TIMEFRAME	NOTES
PUBLIC MEETING #2 (Virtual Meeting)		
Held Public Meeting #2	February 24, 2021	Presented refined alternatives to public in virtual room w/ interactive comment map. There were 1,523 unique site visits (attendees) to the virtual public meeting, with 128 commenters.
AGENCY SCOPING MEETING		
Sent invitations	November 8, 2022	
Held Agency Scoping Meeting	November 30, 2022	Had in-person and virtual options.
PUBLIC SCOPING MEETING		
Sent invitations/publish notices	November 8, 2022	
Sent email blasts/social media posts	Late October, 2022	
Held Public Scoping Meeting	November 30, 2022	Had in-person and virtual options.
STEERING COMMITTEE MEETING #3		
Logistics for Steering Committee Meeting #3	One month before meeting	
Send invitations	Two weeks before meeting	
Prepare Steering Committee Meeting #3 materials and handouts	One month before meeting	
Hold Steering Committee Meeting #3	TBD	Show Scoping Meeting results and gather information and input on Proposed Recommended Alternative.
WORKGROUP MEETING #3		
Send invitations	Two weeks before meeting	
Prepare Workgroup Meeting #3 materials and handouts	One month before meeting	Revise the materials based on results from Steering Committee Meeting #3.
Hold Workgroup Meeting #3	TBD	Show Scoping Meeting results and gather information and input.
Prepare Workgroup Meeting #3 Summary	One month after meeting	
PUBLIC HEARING		
Send invitations/publish notices	Two weeks before hearing	
Send email blasts and/or social media post	Two weeks before hearing	
Hold Public Hearing	Winter 2024	Show DEIS and evaluate and refine Proposed Recommended Alternative.
Upload Public Hearing material to study website	Approximately one week after hearing	
Debrief on outcome of Public Hearing	One week after hearing	
Draft Public Hearing Summary Report	One month after comment period ends	
Finalize Public Hearing Summary Report	One week after Draft summary is approved	

*Note that like this public involvement plan, this timeline is subject to updates.

** Have additional Workshops as needed.

3.6 Section 106 Timeline*

Task	Timeframe	Notes
SECTION 106 CONSULTING PARTY LIST		
Send letter correspondence to potential Section 106 consulting parties inviting them to serve as consulting parties	When TxDOT initiates the Section 106 process	
Consulting party responses to invitation letter	30 days after letters are sent	
Send acknowledgement letters to consulting parties	10 days after receipt of responses	
SECTION 106 CONSULTING PARTY MEETING #1		
Logistics for first Section 106 Consulting Party meeting	October 2021	
Send invitations	October 2021	
Prepare meeting materials and handouts	November 2021	
Hold Section 106 Consulting Party Meeting #1	November 2021	
SEND DRAFT HISTORIC RESOURCES SURVEY REPORT TO SECTION 106 CONSULTING PARTIES		
Send letter with draft Historic Resources Survey Report to Section 106 consulting parties	Within 10 days of TxDOT ENV HIST's approval of draft reports	
SECTION 106 CONSULTING PARTY MEETING #2		
Logistics for second Section 106 Consulting Party meeting	TBD	
Send invitations	TBD	
Prepare meeting materials and handouts	TBD	
Hold Section 106 Consulting Party Meeting #2	Four weeks after submitting draft Historic Resources Survey Report to Section 106 consulting parties	
RECEIVE COMMENTS ON DRAFT HISTORIC RESOURCES SURVEY REPORT FROM SECTION 106 CONSULTING PARTIES		
Section 106 Consulting Parties' comments on draft Historic Resources Survey Report	Two weeks after second Section 106 consulting parties meeting	
SECTION 106 CONSULTING PARTY MEETING #3		
Logistics for third Section 106 Consulting Party meeting	TBD	
Send invitations	TBD	
Prepare meeting materials and handouts	TBD	
Hold Section 106 Consulting Party Meeting #3	Three weeks after TxDOT's receipt and approval of final Historic Resources Survey Report	Identify and discuss potential mitigation options for affected historic properties
SECTION 106 MITIGATION PLAN		
Prepare and submit draft Section 106 Mitigation Plan	TBD	
Send letter with draft Section 106 Mitigation Plan to Section 106 consulting parties	Two weeks after TxDOT ENV HIST's approval of draft Mitigation Plan	

Task	Timeframe	Notes
SECTION 106 CONSULTING PARTY MEETING #4		
Logistics for fourth Section 106 Consulting Party meeting	TBD	
Send invitations	TBD	
Prepare meeting materials and handouts	TBD	
Hold Section 106 Consulting Party Meeting #4	Two weeks after submitting draft Section 106 Mitigation Plan to Section 106 consulting parties	Review Draft Section 106 Mitigation Plan
SECTION 106 MITIGATION PLAN		
Section 106 Consulting Parties' comments on draft Section 106 Mitigation Plan	Four weeks after fourth Section 106 Consulting Parties meeting	
Prepare and submit final Section 106 Mitigation Plan	Two weeks after fourth Section 106 Consulting Parties meeting	
Send letters requesting consulting parties' concurrence regarding preferred alternative recommendation, effects determination, and mitigation plan	Two weeks after TxDOT's approval of Final Section 106 Mitigation Plan	

**Note that like this public involvement plan, this timeline is subject to updates.*

3.7 Evaluation

To evaluate this public involvement effort, various strategies will be tracked, measured, and evaluated. These strategies include:

- Number of public meetings conducted, as well as number of attendees at each event
- Number of adjacent property owner meetings, workshops, and workgroup meeting presentations conducted, as well as number of attendees at each event
- Number of informational materials (flyers, fact sheets, etc.) distributed
- Evaluation of how comments were used in the decision-making process
- Number of public comments considered throughout project development

Where possible, surveys will be created to gather input from the public on how the proposed project and public involvement is progressing, how TxDOT and the Consultant Team is performing, and if public input is being taken into consideration as part of the project.

3.8 Media Request Protocol

The media will seek information from multiple sources. These potentially include the project team (TxDOT and the Consultant Team), neighborhoods, businesses or other stakeholders within the corridor. Media requests for information internal to the Project Team must be directed to the TxDOT PIO, immediately. TxDOT PIO's are the designated spokesperson for media inquiries unless that protocol is modified by TxDOT.

3.9 Approval Process for Communications Products

Any communication product (ex. fact sheet, newsletter) created by district staff and/or a consultant must go through the following approval process:

- Internal QA/QC review –staff responsible listed here
- Concurrent review by TxDOT El Paso District and TxDOT PIO
- PowerPoint presentations must be reviewed by TxDOT El Paso District and TxDOT PIO

3.10 TxDOT Text Treatment

All materials created must be within current TxDOT guidelines:

<http://crossroads.org/cmd/templates.html>

<http://crossroads.org/cmd/Assets/PublicationsStyleguide.pdf>

3.11 Documentation of Public Involvement Activities

The Consultant Team will gather written comments and feedback after the meetings and hearing and provide an overall summary of all public involvement activities. Additionally, the Consultant Team will document the public involvement activities by collecting copies of all letters, correspondence, email correspondence, and direct communications with members of the interested public.

Attachment B contains a list of all public involvement conducted to date, including one-on-one meetings.

3.12 Project Team

TxDOT

Tomas Trevino
District Engineer
El Paso District
915.790.4200

Tomas.Trevino@txdot.gov

Eddie Valtier
Director of TP&D
El Paso District
915.790.4240

Eddie.Valtier@txdot.gov

Marty Boyd
Advance Transportation Planning Director
El Paso District
915.790.4326

Marty.Boyd@txdot.gov

Mimi Horn
Environmental Coordinator
El Paso District
915.790.4323

Mimi.Horn@txdot.gov

Jennifer Wright
Public Affairs Officer
El Paso District
915.790.4340

Jennifer.Wright3@txdot.gov

Lauren Macias-Cervantes
Public Involvement Specialist
TxDOT Communications Division
El Paso District
915.790.4341

Lauren.MaciasCervantes@txdot.gov

Raul Ortega, Jr.
Transportation Engineer Supervisor
El Paso District
915.790.4200
Raul.Ortega@txdot.gov

Hugo Hernandez
Project Manager
El Paso District
915.790.4243
Hugo.Hernandez@txdot.gov

Lindsey Kimmitt
Project Manager
TxDOT ENV
512.416.3001
Lindsey.Kimmitt@txdot.gov

Norma Rios
Public Involvement Specialist
Transportation Planning and Programming
Division/Public Involvement Section
512.416.2000
Norma.Rios@txdot.gov

HDR

Brian Swindell
Project Manager
HDR Engineering
972.960.4451
Brian.Swindell@hdrinc.com

David Sutton
Deputy Project Manager
HDR Engineering
972.960.4442
David.Sutton@hdrinc.com

Josh Shen
Support
HDR Engineering
972.960.4442
Josh.Shen@hdrinc.com

Daniel DiJoseph
Support
HDR Engineering
972.732.2017
Daniel.DiJoseph@hdrinc.com

Gwen Jurisich
Support
HDR Engineering
972.960.4431
Gwen.Jurisich@hdrinc.com

Blanton & Associates

Kim Johnson
Environmental and Public Involvement
Project Manager
Blanton & Associates
512.567.9270
Kim.Johnson@icf.com

Megan Luschen
Deputy Project Manager
Blanton & Associates
512.264.1095
Megan.Luschen@icf.com

Robert Ryan
Support
Blanton & Associates
512.264.1095
Robert.Ryan@icf.com

Maryellen Russo
Project Historian
Blanton & Associates
512.264.1095
Maryellen.Russo@icf.com

Gilysa Garcia
Public Involvement Specialist
Blanton & Associates
512.264.1095
Gilysa.garcia@icf.com

Reminder: This public involvement plan is a living document that is subject to change, based on district and public needs. The plan may be updated at any time to add or remove objectives, stakeholders, strategies or methods as needed to adapt to new and changing circumstances as project development progresses.

Attachment A

Downtown 10 Master Contact List

Attachment A
Downtown 10 Master Contact List

GREETING	SALUTATION	FIRST NAME	LAST NAME	TITLE	TITLE 2	ORGANIZATION	ADDRESS	CITY	TAT	ZIP CODE	TELEPHONE	EMAIL 1	EMAIL 2
Ms.	Ms.	Penny	Ledesma	President		Anthony Chamber of Commerce	P.O. Box 1086	Anthony	NM	88021	(505) 882-5677		
Dr.	Superintendent	Steven	Saldivar	Superintendent		Anthony Independent School District	840 South Sixth Street	Anthony	TX	79821	(915) 886-6500	ssaldivar@anthonyisd.net	
		Juan	Acereto		BSC City of El Paso	Border Steering Committee						juan.acereto@hotmail.com	
		Humberto	Alvarez		BSC City of El Paso	Border Steering Committee		Juarez				humberto.alvarez@juarez.gob.mx	
		Sergio	Colin		BSC City of El Paso	Border Steering Committee						sergio.colin@commscope.com	
Ms.	Ms.	Monica	Lombrana	Chief Operations and Transportation Officer	BSC City of El Paso	Border Steering Committee	6701 Convair Rd.	El Paso	TX	79925	(915) 212-7301	LombranaMX@elpasotexas.gov	
		Hugo	Luna		BSC City of El Paso	Border Steering Committee						Hugo.Luna@commscope.com	
		Mario	Porras		BSC City of El Paso	Border Steering Committee						mporras@epcf.org	
Mr.	Mr.	John	Rivera		BSC City of El Paso	Border Steering Committee						john.rivera@dhs.gov	
		Alex	Sierra		BSC City of El Paso	Border Steering Committee						Alex.Sierra@acmemills.com	
					BSC City of El Paso	Border Steering Committee						AMAIL@GCC.COM	
					BSC City of El Paso	Border Steering Committee						angel@erivesenterprisesinc.com	
					BSC City of El Paso	Border Steering Committee						ASalaices@trans-expedite.com	
					BSC City of El Paso	Border Steering Committee		Juarez				de.cmiranda@juarez.gob.mx	
					BSC City of El Paso	Border Steering Committee		Juarez				de.directorpymes@juarez.gob.mx	
					BSC City of El Paso	Border Steering Committee						dnoriega@puentesfronterizos.gob.mx	
					BSC City of El Paso	Border Steering Committee						DRascon@ITS_JNJ.com	
					BSC City of El Paso	Border Steering Committee						echaparro@puentesfronterizos.gob.mx	
					BSC City of El Paso	Border Steering Committee						FloresMP@state.gov	
					BSC City of El Paso	Border Steering Committee						gquintanamrex@gmail.com	
					BSC City of El Paso	Border Steering Committee						jacereto@sre.gob.mx	
					BSC City of El Paso	Border Steering Committee						jjalvarez@aig.com	
					BSC City of El Paso	Border Steering Committee						luir@aasertec.com	
					BSC City of El Paso	Border Steering Committee						mamv.2008@hotmail.com	
					BSC City of El Paso	Border Steering Committee						manuel@tecma.com	
					BSC City of El Paso	Border Steering Committee						mcampos@ctemex.mx	
					BSC City of El Paso	Border Steering Committee						Medrano.jaim@gmail.com	
					BSC City of El Paso	Border Steering Committee		Juarez				mlara@juarezenlared.com	
					BSC City of El Paso	Border Steering Committee						MVentura@its-jnj.com	
					BSC City of El Paso	Border Steering Committee						trescastillos@hotmail.com	
					BSC City of El Paso	Borderplex Alliance		El Paso				tramirez@BorderplexAlliance.org	
Mr.	Mr.	Raymond L.	Telles	Executive Director		Camino Real Regional Mobility Authority	300 N. Campbell St., 2nd Floor	El Paso	TX	79901	(915) 212- 1072	tellesrl@crma.org	
Dr.	Superintendent	Pedro	Galaviz	Superintendent		Canutillo Independent School District	P.O. Box 100	Canutillo	TX	79835	(915) 877-7400	pio@canutillo-isd.org	
Mr.	Mr.	Cesar	Gomez		BSC City of El Paso	CBP						CESAR.D.GOMEZ@CBP.DHS.GOV	
		Steven	Jameson		BSC City of El Paso	CBP						steven.r.jameson@cbp.dhs.gov	
		Timothy	Lund		BSC City of El Paso	CBP						Timothy.Lund@cbp.dhs.gov	
Mr.	Mr.	Baldo	Martinez		BSC City of El Paso	CBP						Baldo.Martinez@cbp.dhs.gov	
		Mikhail	Pavlov		BSC City of El Paso	CBP						Mikhail.a.pavlov@cbp.dhs.gov	
		Valerie	Ramirez		BSC City of El Paso	CBP						valerie.ramirez@cbp.dhs.gov	
		Ronnie	Raulston		BSC City of El Paso	CBP						ronnie.t.raulston@cbp.dhs.gov	
Ms.	Ms.	Cecilia	Herrera			Central El Paso Community Organization					915.544.6545		
The Reverand	Reverand	Rose Mary	Sanchez-Guzman	Reverand		Central El Paso Community Organization					915.544.6545		
Ms.	Ms.	Anna	Alvarez	Binational Affairs Coordinator	BSC City of El Paso	Chihuahua State		Juarez				anna.alvarez@chihuahua.com.mx	
Mr.	Mr.	Jaime	Campos		BSC City of El Paso	Chihuahua State		Juarez				jaime.campos@chihuahua.com.mx	
		Martha	Messina		BSC City of El Paso	Chihuahua State		Juarez				martha.messina@chihuahua.com.mx	
Mr.	Mr.	Erick	Olivas		BSC City of El Paso	Chihuahua State		Juarez				erick.olivas@chihuahua.gob.mx	
	Mr.	Ramon	Rocha		BSC City of El Paso	Chihuahua State		Juarez				ramon.rocha@chihuahua.gob.mx	
					BSC City of El Paso	Chihuahua State		Juarez				Chihuahua@indaabin.gob.mx	
					BSC City of El Paso	Chihuahua State		Juarez				indaabin.chihuahua@gmail.com	
					BSC City of El Paso	Chihuahua State		Juarez				rpalacios@borderplexalliance.org	
Mrs.	Trustee	Elva	Flores	Board of Trustees Member		City of Anthony	820 Highway 478	Anthony	NM	88021	(575) 882-2983		
Chief	Chief	Adrian	Flores	Chief of Police		City of Anthony	820 Highway 478	Anthony	NM	88021			
Mrs.	Trustee	Gloria	Gameros	Board of Trustees Member / Mayor Pro Tem		City of Anthony	820 Highway 478	Anthony	NM	88021	(575) 882-2983	ggame1988@yahoo.com	
Mr.	Trustee	Fernie	Herrera	Board of Trustees Member		City of Anthony	820 Highway 478	Anthony	NM	88021	(575) 882-2983		
The Honorable	Mayor	Diana	Murillo-Trujillo	Mayor		City of Anthony	820 Highway 478	Anthony	NM	88021	(575) 882-2983	mayortrujillo@cityofanthonymnm.com	
Ms.	Ms.	Gloria	Ramirez	Projects Coordinator		City of Anthony						gramirez@cityofanthonymnm.org	
Mr.	Trustee	Javier	Silva	Board of Trustees Member		City of Anthony	820 Highway 478	Anthony	NM	88021	(575) 882-2983	info@cityofanthonymnm.com	
Chief	Chief	Greg	Allen	Chief of Police		City of El Paso	911 N. Raynor	El Paso	TX	79903	(915) 832-4400	pdpios@elpasotexas.gov	
Ms.	Ms.	Laura	Cruz-Acosta	Strategic Communications Director		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0023	cruz-acostala@elpasotexas.gov	
Chief	Chief	Mario	D'Agostino	Fire Chief		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 485-5610	dagostinomm@elpasotexas.gov	
Ms.	Ms.	Nicole	Ferrini	Director of Community & Human Development		City of El Paso	801 Texas	El Paso	TX	79901	(915) 212-0089	ferrininm@elpasotexas.gov	
Ms	Ms	Paola	Gallegos	Economic Development Specialist	Economic & International Development Department	City of El Paso	123 W. Mills Ave	El Paso	TX	79901		GallegosPA@elpasotexas.gov	
Mr.	Mr.	Raul	Garcia	Lead Planner		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 485-5611	garciar1@elpasotexas.gov	
Lieutenant	Lieutenant	Curtis	Hamilton	Westside Regional Command Lieutenant		City of El Paso	4801 Osborne Dr	El Paso	TX	79922	(915) 212-8567	2257@elpasotexas.gov	
The Honorable	Representative	Cassandra	Hernandez	City Representative	District 3	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0003	district3@elpasotexas.gov	
Mr.	Mr.	Alex	Hoffman	Assistant Director for CID Planning		City of El Paso	218 N. Campbell St.	El Paso	TX	79901	(915) 212-0065	HoffmanAP@elpasotexas.gov	
Mr.	Mr.	Jeff	Howell	Zoning Senior Planner		City of El Paso	801 N. Texas Ave.	El Paso	TX	79901	(915) 212-1607	howelljb@elpasotexas.gov	
Mr.	Mr.	Carl	Jackson	Asst. Director of Streetcar Operations		City of El Paso						JacksonCC@elpasotexas.gov	
Sergeant	Sergeant	Christopher	Jones	Special Operations NE Regional Command		City of El Paso	9600 Dyer St	El Paso	TX	79924	(915) 212-8161	2199@elpasotexas.gov	
Mr.	Mr.	Harold	Kutz	Engineering Division Manager	Streets & Maintenance	City of El Paso	7968 San Paulo Drive	El Paso	TX	79907	(915) 212-7044	kutzhd@elpasotexas.gov	
Mr.	Mr.	Jesus	Mendoza	Economic Analyst- International Bridges		City of El Paso						MendozaJE@elpasotexas.gov	
Mr.	Mr.	Omar	Moreno	Director of C.I.D. Grant Funded Programs		City of El Paso					(915) 494-3167	morenoox@elpasotexas.gov	
The Honorable	Representative	Sam	Morgan	City Representative	District 4	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0004	district4@elpasotexas.gov	
Mr.	Mr.	Tracy	Novak, CPRP	Director, Parks and Recreation Department		City of El Paso	801 N. Texas Ave.	El Paso	TX	79901	(915) 212-1708	novakta@elpasotexas.gov	

Attachment A
Downtown 10 Master Contact List

GREETING	SALUTATION	FIRST NAME	LAST NAME	TITLE	TITLE 2	ORGANIZATION	ADDRESS	CITY	TAT	ZIP CODE	TELEPHONE	EMAIL 1	EMAIL 2
The Honorable	Representative	Claudia	Ordaz Perez	City Representative	District 6	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0006	district6@elpasotexas.gov	
Mr.	Mr.	Rudy	Pino	Engineering Division Manager	Streets & Maintenance	City of El Paso	7968 San Paulo Drive	El Paso	TX	79907	(915) 212-7054	pinorm@elpasotexas.gov	
Mr.	Mr.	John	Porras			City of El Paso						porrasls@elpasotexas.gov	
The Honorable	Representative	Henry	Rivera	City Representative	District 7	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0007	district7@elpasotexas.gov	
The Honorable	Representative	Isabel	Salcido	City Representative	District 5	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0005	district5@elpasotexas.gov	
Lieutenant	Lieutenant	Jaime	Velasquez	NE Regional Command Lieutenant		City of El Paso	9600 Dyer St	El Paso	TX	79924	(915) 212-8125	2199@elpasotexas.gov	
				Police		City of El Paso						996@elpasotexas.gov	
				Chief Resilience Officer		City of El Paso	801 Texas	El Paso	TX	79901	(915) 212-1659	ORS@elpasotexas.gov	
The Honorable	Representative	Alexsandra	Anello	City Representative	District 2	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0002	district2@elpasotexas.gov	
Mr.	Mr.	David	Coronado	Bridge and International Department Assistant Director		City of El Paso	300 N. Campbell	El Paso	TX	79901	(915) 212-7500	coronadoda@elpasotexas.gov	
Mr.	Mr.	Phillip	Etiwe	Director for Planning & Inspection	City Development Department	City of El Paso	801 N. Texas Ave.	El Paso	TX	79901	(915) 212-1553	EtiwePF@elpasotexas.gov	
Mr.	City Manager	Tommy	Gonzalez	City Manager		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0023	tgonzalez@elpasotexas.gov	MonsivaisRC@elpasotexas.gov
Ms.	Ms.	Yvette	Hernandez	Director of CID Grant Funded Programs		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0065	hernandezym@elpasotexas.gov	
Ms.	Ms.	Jessica	Herrera	Director of Economic and International Development		City of El Paso	123 W. Mills, Suite 111	El Paso	TX	79901	(915) 212-1624	herrerajl@elpasotexas.gov	
The Honorable	Representative	Cissy	Lizarraga	City Representative	District 8	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0008	district8@elpasotexas.gov	
The Honorable	Mayor	Dee	Margo	Mayor		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0021	mayor@elpasotexas.gov	
Mr.	Mr.	Ted	Marquez	Deputy City Manager for Public Works & Transportation		City of El Paso	7968 San Paulo	El Paso	TX	79907	(915) 212-0118	marqueztx@elpasotexas.gov	
Mr.	Mr.	Sam	Rodríguez, P.E.	City Engineer		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0065	rodriguezs3@elpasotexas.gov	
The Honorable	Representative	Peter	Svarzbein	City Representative	District 1	City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0001	district1@elpasotexas.gov	
Mr.	Mr.	Cary	Westin	Deputy City Manager of Economic Development & Tourism		City of El Paso	300 N. Campbell St.	El Paso	TX	79901	(915) 212-0023	westincs@elpasotexas.gov	
Ms.	Ms.	Mirella	Craig			City of El Paso						craigom@elpasotexas.gov	
Mr.	Mr.	Harrison	Plaurdo	Lead Planner		City of El Paso						plaurdeHT@elpasotexas.gov	
Mr.	Mr.	Ismael	Cepeda	Project Manager		City of El Paso	300 N. Campbell St.	El Paso	TX	79901		CepedaJl@elpasotexas.gov	
Ms.	Ms.	Margaret	Schroeder	Engineering Division Manager		City of El Paso	300 N. Campbell St.	El Paso	TX	79901		SchroederMK@elpasotexas.gov	
Mr.	Mr.	Chris	Canales		District 8	City of El Paso						district8@elpasotexas.gov	
Mr.	Mr.	Richard	Cerros	Representative for City of El Paso District 2 Representative Alexandra Anello		City of El Paso						cerrosr@elpasotexas.gov	
Ms.	Ms.	Providencia	Velazquez	Historic Preservation Officer		City of El Paso Certified Local Government	801 Texas Avenue, First Floor	El Paso	TX	79901	915.212.1567	velazquezPX@elpasotexas.gov	
Mr.	Mr.	Jay	Banasiak	Mass Transit Department Director		City of El Paso/Sun Metro	10151 Montana	El Paso	TX	79925	(915) 212 3301	banasiakj1@elpasotexas.gov	
The Honorable	Representative	George	Almanzar	Aldersperson	Place 5	City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 252-6599	aldersperson5@cityofsanelizario.com	
The Honorable	Mayor	Antonio	Araujo	Mayor		City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 500-1284	mayor18@cityofsanelizario.com	
The Honorable	Representative	David	Cantu	Aldersperson	Place 2	City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 252-6599	aldersperson2@cityofsanelizario.com	
The Honorable	Representative	Maria	Covernali	Aldersperson	Place 4	City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 252-6599	aldersperson4@cityofsanelizario.com	
The Honorable	Representative	Leticia	Miranda	Aldersperson	Place 1	City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 252-6599	aldersperson1@cityofsanelizario.com	
The Honorable	Representative	Miguel	Najera, Jr.	Aldersperson	Place 3	City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 252-6599	aldersperson3@cityofsanelizario.com	
Ms.	City Administrator	Maya	Sanchez	City Administrator		City of San Elizario	PO Box 1723	San Elizario	TX	79849	(915) 252-6599	msanchez@cityofsanelizario.com	
The Honorable	Representative	Yvonne	Colon-Villalobos	City Representative	District 4	City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 248-8892	district4@ci.socorro.tx.us	
The Honorable	Representative	Ralph	Duran	City Representative	District 2	City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 248-8019	district2@ci.socorro.tx.us	
The Honorable	Mayor	Elia	Garcia	Mayor		City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 858-2915	mayor@ci.socorro.tx.us	
Mr.	Mr.	Michael	Medina	City Planner Development Director		City of Socorro	860 N. Rio Vista	Socorro	TX	79927	(915) 872-8531	cityplanner@ci.socorro.tx.us	
The Honorable	Representative	Cesar	Nevarez	City Representative	District 1	City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 780-3114	district1@ci.socorro.tx.us	
The Honorable	Representative	Victor	Perez	City Representative / Mayor Pro Tem	District 3	City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 238-8197	district3@ci.socorro.tx.us	
Ms.	City Manager	Adriana	Rodarte	City Manager		City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 209-9945	citymanager@ci.socorro.tx.us	
The Honorable	Representative	Rene	Rodríguez	At Large Representative	At Large	City of Socorro	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 497-1732	atlarge@ci.socorro.tx.us	
Mr.	Mr.	Job	Terrazas	Building Official		City of Socorro	860 N. Rio Vista	Socorro	TX	79927	(915) 872-8531 x5201	jterrazas@ci.socorro.tx.us	
Chief				Chief of Police		City of Socorro	670 Poona	Socorro	TX	79927			
The Honorable	Councilor	Jessica	Avila	Councilor	District 1	City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(575) 589-7565	jessica.avila@sunlandpark-nm.gov	
Chief	Chief	Javier	Guerra	Chief of Police		City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(575) 589-2225	Javier.guerra@sunlandpark-nm.gov	
The Honorable	Councilor	Daisy	Lira	Councilor	District 2	City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(575) 589-7565	daisy.lira@sunlandpark-nm.gov	
The Honorable	Councilor	Donald	McBride	Councilor	District 6	City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(915) 204-7802	donald.mcbride@sunlandpark-nm.gov	
The Honorable	Councilor	Olga	Nuñez	Councilor	District 5	City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(915) 243-9505	olga.nunez@sunlandpark-nm.gov	
The Honorable	Mayor	Javier	Perea	Mayor		City of Sunland Park	1000 McNutt Rd., Suite A	Sunland Park	NM	88063	(575) 589-7565	javier.perea@sunlandpark-nm.gov	
The Honorable	Councilor	Carolina	Renteria	Councilor	District 4	City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(575) 652-2325	carolina.renteria@sunlandpark-nm.gov	
The Honorable	Councilor	Bertha	Salmon	Councilor	District 3	City of Sunland Park	1000 McNutt Rd.	Sunland Park	NM	88063	(915) 637-2085	bertha.salmon@sunlandpark-nm.gov	
Mr.	Mr.	Juan	Martinez	Superintendent		Clint Independent School District	14521 Horizon Blvd.	Horizon City	TX	79928	(915) 926-4001	Juan.Martinez@clint.net	
Chief	Chief	William	Cordero	Fire Chief		Clint Volunteer Fire Department	1501 North FM 1110	Clint	TX	79836	(915) 851-0018	wcordero@clintfiredept.com	
				Chair		Concordia Heritage Association	PO Box 3153	El Paso	TX	79923-3153	915.842.8200		
		Stephanie	Acosta		BSC City of El Paso	Congress						Stephanie.Acosta@mail.house.gov	
Mr.	Mr.	David	Shimp	CEO		Del Sol Medical Center	10301 Gateway Blvd W	El Paso	TX	79925	(915) 595-9000	garypurushotham@hcahealthcare.com	
The Honorable	Commissioner	Ramon S.	Gonzalez	County Commissioner	District 2	Doña Ana County	845 N. Motel Blvd.	Las Cruces	NM	88007	(575) 525-5804	rgonzalez@donaanacounty.org	
The Honorable	Sheriff	Enrique	Vigil	Sheriff		Doña Ana County	845 N Motel Blvd	Las Cruces	NM	88007	(575) 525-1911	enriquev@donaanacounty.org	
Chief	Chief	Eric	Crespin	Assistant Fire Chief		Doña Ana County Fire Department	1430 Portland Dr.	Las Cruces	NM	88005	(575) 647-7921		
Chief	Chief	Nicholas	Hempel	Fire Chief		Doña Ana County Fire Department	1430 Portland Dr.	Las Cruces	NM	88005	(575) 647-7921		
		Guillermo	Quezada		BSC City of El Paso	DOT						guillermo.quezada@dot.gov	
Ms.	Ms.	Gracie	Viramontes			El Paso Central Business Association					915.235.2022		
Ms.	Ms.	Cindy	Stout	President & CEO		El Paso Children's Hospital	4845 Alameda Ave.	El Paso	TX	79905	(915) 242-8600	ceo@elpasochildrens.org	mark.amox@elpasochildrens.org
Dr.	President	William	Serrata	President		El Paso Community College	9050 Viscount Blvd., Rm A131	El Paso	TX	79925	(915) 831-3722	wserrata@epcc.edu	
Mr.	Mr.	Alberto	Halpern	Senior Administrative Assistant		El Paso County					(915) 546-2111	ahalpern@epcounty.com	
Ms.	Ms.	Betsy C.	Keller	Chief Administrator		El Paso County	500 E. San Antonio Ave., Room 302A		TX	79901	(915) 546-2215	CountyChiefAdmin@epcounty.com	
The Honorable	Commissioner	Carlos	Leon	County Commissioner	Precinct No.1	El Paso County	500 E. San Antonio Ave., Ste. 301	El Paso	TX	79901	(915) 546-2014	Commissioner1@epcounty.com	
Mr.	Mr.	Daniel	Marquez			El Paso County						DaniMarquez@epcounty.com	
The Honorable	Commissioner	Vincent	Perez	County Commissioner	Precinct No.3	El Paso County	500 E. San Antonio Ave., Ste. 301	El Paso	TX	79901	(915) 546-2144	Commissioner3@epcounty.com	jorreyes@epcounty.com

Attachment A
Downtown 10 Master Contact List

GREETING	SALUTATION	FIRST NAME	LAST NAME	TITLE	TITLE 2	ORGANIZATION	ADDRESS	CITY	TAT	ZIP CODE	TELEPHONE	EMAIL 1	EMAIL 2
Mr.	Mr.	Gilbert	Saldana	Senior Engineer		El Paso County					(915) 546-2015 x4136	gsaldana@epcounty.com	
The Honorable	Judge	Ruben John	Vogt		BSC City of El Paso	El Paso County	500 E. San Antonio Ave., Ste. 301	El Paso	TX	79901	(915) 546-2098	CountyJudge@epcounty.com	
						El Paso County						fehernandez@epcounty.com	
Mr.	Mr.	Sal	Alonzo	Transportation Program Engineer		El Paso County	800 E. Overland, Ste. 407	El Paso	TX	79901	(915) 546-2015 x4135	salonzo@epcounty.com	
Mr.	Mr.	Jose	Landeros	Director of Planning & Development		El Paso County	800 E. Overland, Ste. 200	El Paso	TX	79901	(915) 546-3845	jlanderos@epcounty.com	
Ms.	Ms.	Norma	Rivera Palacios	Public Works Director		El Paso County	800 E. Overland, Ste. 407	El Paso	TX	79901	(915) 546-2015 x3052	npalacios@epcounty.com	
The Honorable	Commissioner	Carl L.	Robinson	County Commissioner	Precinct No.4	El Paso County	500 E. San Antonio Ave., Ste. 301	El Paso	TX	79901	(915) 546-2044	Commissioner4@epcounty.com	
The Honorable	Judge	Ricardo	Samaniego	County Judge		El Paso County	500 E. San Antonio Ave., Ste. 301	El Paso	TX	79901	(915) 546-2098	Rsamaniego@epcounty.com	
The Honorable	Commissioner	David	Stout	County Commissioner	Precinct No.2	El Paso County	500 E. San Antonio Ave., Ste. 301	El Paso	TX	79901	(915) 546-2111	Commissioner2@epcounty.com	
Mr.	Mr.	Carlos	Martinez	Representative for County Commissioner David Stout		El Paso County						carmartinez@epcounty.com	
Mr.	Mr.	Karl	McElhaney	Representative for County Commissioner Carl L. Robinson		El Paso County						kmcelhaney@epcounty.com	
Mr.	Mr.	Joaquin	Rodriguez	Senior Policy Advisor for County Commissioner Vincent Perez		El Paso County						joarodriquez@epcounty.com	
Ms.	Ms.	Celeste	Varela	Senior Policy Advisor for County Judge Ricardo A. Samaniego		El Paso County						cvarela@epcounty.com	
Mr.	Mr.	Kristian	Menendez	Fire Chief		El Paso County Emergency District	14151 Nunda Dr.	Horizon City	TX	79928	(915) 852-8400	kmenendez@epcesd1.com	
Mr.	Mr.	Frank	Guillen	Fire Marshal		El Paso County Emergency District #1	14151 Nunda Dr.	Horizon City	TX	79928	(915) 852-8400	fguillen@epcesd1.com	
Ms.	Ms.	Barbara	Welch	Chair		El Paso County Historical Commission	708 Camino Real Avenue	El Paso	TX	79922	(915) 867-5664	obscuredjinn@gmail.com	http://elpasocountyhistory.com/about/committees/
The Honorable	Sheriff	Richard D.	Wiles	Sheriff		El Paso County Sheriff's Department	3850 Justice Dr.	El Paso	TX	79938	(915) 538-2217	epsheeriff@epcounty.com	
Mr.	Mr.	Jesus	Reyes	General Manager		El Paso County Water Improvement District No. 1	P.O. Box 749	Clint	TX	79836	915.872.4000	jreyes@epcwid1.org	
Mr.	Mr.	Peter	Spier			El Paso Downtown Management Group	4401 North Mesa	El Paso	TX	79902	(915) 533-1122	Peter.Spier@huntcompanies.com	
Mr.	Mr.	Luis V.	Flores	Lead Planner		El Paso Fire Department					(915) 485-5611	floreslu@elpasotexas.gov	
Ms.	Ms.	Cindy	Ramos-Davidson	CEO		El Paso Hispanic Chamber of Commerce	2401 E Missouri Ave	El Paso	TX	79903	(915) 566-4066 ext. 26	cindyramosdavidson@ephcc.org	
Mr.	Mr.	Juan	Cabrera, Jr.	Superintendent		El Paso Independent School District	6531 Boeing Dr., Bldg. A	El Paso	TX	79925	(915) 230-2577	superintendent@episid.org	
Mr.	Mr	Michael	McElroy	Lead Planner		El Paso International Airport						mcelroyms@elpasotexas.gov	
Mr.	Mr.	Eduardo	Calvo	Executive Director		El Paso MPO	211 N. Florence St.	El Paso	TX	79901	(915) 212-0258	ecalvo@elpasompo.org	
Mr.	Mr.	Roger	Williams	Assistant Director		El Paso MPO	211 N. Florence St.	El Paso	TX	79901	(915) 212-7101	rwilliams@elpasompo.org	
					BSC City of El Paso	El Paso PD						1441@elpasotexas.gov	
Mr.	Mr.	James	Wilcox	CEO		El Paso Specialty Hospital	1755 Curie Dr., Suite A	El Paso	TX	79902	(915) 730-6744		
Ms.	Ms.	Gisela	Dagnino	Engineering Division Manager	Stormwater Technical Services	El Paso Water Utilities	1154 Hawkins Blvd.	El Paso	TX	79925	(915) 594-5553	gdagnino@epwater.org	
Mr.	Mr.	Jorge	Rodriguez	Deputy Chief		Emergency Management Coordinator El Paso County	6055 Threadgill Ave.	El Paso	TX	79924	(915) 838-3264: (915) 240-3171	rodriguezja2@elpasotexas.gov	
Dr.	Superintendent	Veronica	Vijil	Superintendent		Fabens Independent School District	PO Box 697	Fabens	TX	79838	(915) 765-2600 ext. 2101	vvijil@fabensisd.net	
						Fabens Volunteer Fire Department	PO Box 419	Fabens	TX	79838	(915) 764-3168 (915) 764-1766		
Ms.	Ms.	Victoria	Quevero			Familias Unidas del Chamizal					915.276.5726		
Ms.	Ms.	Hilda	Villegas			Familias Unidas del Chamizal					915.222.1977		
Mr.	Mr.	Jim	Erickson			Five Points Development Association					915.566.0875		
Mr.	Mr.	Antonio	Labrado, Jr.			Five Points Development Association					915.490.9975		
Mr.	Superintendent	Travis L.	Dempsey	Superintendent		Gadsden Independent School District	P.O. Drawer 70	Anthony	NM	88021	(575) 882-6203	tidempsey@gisd.k12.nm.us	
Ms.	Ms.	Concepcion	Perez			Golden Hills Neighborhood Association					915.329.7329		
Mr.	Mr.	Aaron	Perez			Golden Hills Neighborhood Association					915.329.7329		
Ms.	Ms.	Terry	Hernandez	Vice President - Finance and Administration		Greater El Paso Chamber of Commerce	10 Civic Center	El Paso	TX	79901	(915) 534-0518	thernandez@elpaso.org	
Mr.	Mr.	David	Jerome	President and CEO		Greater El Paso Chamber of Commerce	10 Civic Center	El Paso	TX	79901			
Mr.	Mr.	David Michael	Jerome	President & CEO		Greater El Paso Chamber of Commerce	10 Civic Center	El Paso	TX	79901	(915) 534-0500	David@elpaso.org	
Mr.	Mr.	Steve	Ortega			Greater El Paso Chamber of Commerce	10 Civic Center	El Paso	TX	79901	(915) 383-3651	steve@steveortegalaw.com	sominer@yahoo.com
Mr	Mr	Stephen	Voglewede	Director of Innovation and Permformance		Greater El Paso Chamber of Commerce	10 Civic Center	El Paso	TX	79901	(915) 534-0500	svoglewede@elpaso.org	
Ms.	Ms.	Debbi	Moore	President & CEO		Greater Las Cruces Chamber Of Commerce	505 S. Main, Suite 134	Las Cruces	NM	88001	(575)524-1968	dmoore@lascruces.org	
		John	Gill		BSC City of El Paso	GSA						john.gill@gsa.gov	
Ms.	Ms.	Emma	Salazar			Houston Park Neighborhood Association					915.926.9351		
Mr.	Mr.	Alvaro	Valdez			Houston Park Neighborhood Association					915.570.3022		
					BSC City of El Paso	Juarez		Juarez				de.directorpie@juarez.gob.mx	
Mr.	Mr.	Don	Karl	CEO		Las Palmas Medical Center	1801 N. Oregon St.	El Paso	TX	79902	(915) 521-1200		
Ms.	Ms.	Gabriel	Gaytan			Lincoln Park Conservation Committee					915.346.6564		
Mr.	Mr.	Hector	Gonzales			Lincoln Park Conservation Committee					915.204.1584		
		Nahum	Apodaca			Medical Center of the Americas					(915) 613-2478	Nahum@MCAmericas.org	
		Emma	Schwartz			Medical Center of the Americas						emma@mcamericas.org	
Mr.	Mr.	Tom	Murphy	MPO Officer		Mesilla Valley MPO (LCMPO)	P.O. Box 20000	Las Cruces	NM	88004	(575) 528-3043	tmurphy@las-cruces.org	
Mr.	Mr.	Tom	Church	Cabinet Secretary		New Mexico Department of Transportation	P.O. Box 1149	Santa Fe	NM	87504	(505) 827-5258	tom.church@state.nm.us	
Mr.	Mr.	Trent	Dolittle	District Engineer	District 1	New Mexico Department of Transportation	2912 E. Pine St.	Deming	NM	88030	(575) 544-6621	trent.doolittle@state.nm.us	
The Honorable	Representative	Raymundo	Lara	Representative	District 34	New Mexico State Representative	P.O. Box 652	Chamberino	NM	88027	(575) 882-6200	raymundo.lara@nmlegis.gov	
The Honorable	Senator	Joseph	Cervantes	Senator	District 31	New Mexico State Senate	2610 S. Espina St.	Las Cruces	NM	88001	(575) 526-5600	joseph@cervanteslawnm.com	
Ms.	Ms.	Miriam	Kotkowski		BSC City of El Paso	Omega Trucking	4851 Avenida Creel	Santa Teresa	NM	88008	(575) 589-1310,222	miriam@omegatruck.com	
Ms.	Ms.	Tracy	Yellen	CEO		Paso Del Norte Community Foundation / Paso Del Norte Health Foundation	221 N. Kansas St., Suite 1900	El Paso	TX	79901	(915) 218-2615	tyellen@pdnfoundation.org	
		Kenia	Barboa		BSC City of El Paso	Puentes Fronterizos						kborboa@puentesfronterizos.gob.mx	
					BSC City of El Paso	Puentes Fronterizos						nayala@puentesfronterizos.gob.mx	
Mr.	Mr.	Robert	Gonzales	President	Principal Engineer	Quantum Engineering Consultants, Inc.	720 Arizona Avenue	El Paso	TX	79902	(915) 532-7272	bognz@qeceng.com	
Dr.	Superintendent	Jeannie	Meza-Chavez	Superintendent		San Elizario Independent School District	1050 Chicken Ranch Rd.	San Elizario	TX	79849	(915) 872-3900	jmeza-chavez@seisd.net	
Mr.	Mr.	Raymundo	Jiminez		BSC City of El Paso	SAT		Juarez				raymundo.jimenez@sat.gob.mx	
		Claudia	Lira		BSC City of El Paso	SAT		Juarez				claudia.lira@sat.gob.mx	
Mr.	Mr.	Eric	Villanueva		BSC City of El Paso	SAT		Juarez				eric.villanueva@sat.gob.mx	

Attachment A
Downtown 10 Master Contact List

GREETING	SALUTATION	FIRST NAME	LAST NAME	TITLE	TITLE 2	ORGANIZATION	ADDRESS	CITY	TAT	ZIP CODE	TELEPHONE	EMAIL 1	EMAIL 2
					BSC City of El Paso	SAT		Juarez				aduana.cdjuarez@sat.gob.mx	
Dr.	Superintendent	Jose	Espinoza	Superintendent		Socorro Independent School District	12440 Rojas Dr.	El Paso	TX	79928	(915) 937-0000	jespin01@sisd.net	
Mr.	Mr.	Tom	Eyeington	Chief of Operations		Socorro Independent School District	12440 Rojas Dr.	El Paso	TX	79928	(915) 937-0830	teyein@sisd.net	
Chief	Chief	Mario	Murillo	Fire Chief		Socorro Volunteer Fire Department	11440 North Loop Dr	Socorro	TX	79927	(915) 851-8855	mariom@socorrofire.org	
Ms.	Ms.	Priscilla	Lucero	Executive Director		Southwest New Mexico Council of Governments	P.O. Box 2157	Silver City	NM	88061	(575) 388-1509	kassy@swnmcog.org	
	Mr.	John	Broaddus			St. Clements						John@sbngcpa.com	
Ms.	Ms.	Allison	Morgades	Director of Admission		St. Clements						amorgades@stclements.org	
Mr	Mr.	Frank	Benavidez	Engineering Division Manager		Sun Metro	P.O. Box 2037	El Paso	TX	79950-2037	(915) 212-3303	benavidezfd1@elpasotexas.gov	
Mr.	Mr.	Raul	Escobedo	Assistant Director of Development		Sun Metro	10151 Montana Ave.	El Paso	TX	79925	(915) 212-3304	escobedora@elpasotexas.gov	
Ms.	Ms.	Claudia	Garcia	Tranist Planning and Program Coordinator		Sun Metro	10151 Montana Ave.	El Paso	TX	79925	(915) 212-3375	garciack@elpasotexas.gov	
Mr.	Mr.	Paul	Guercio	Safety and Security Manager		Sun Metro	10151 Montana Ave.	El Paso	TX	79925	(915) 212-3377	guerciopf@elpasotexas.gov	
Mr.	Mr.	Michael	Villa	Transit Orientes Development (TOD) Project Manager		Sun Metro	10151 Montana Ave.	El Paso	TX	79925	(915) 212-3373	villamj@elpasotexas.gov	
Mr.	Mr.	Sito	Negron			Sunset Heights Neighborhood Improvement Association					(915) 227-0360	sito.negron@gmail.com	
Mr.	Mr.	Alberto	Alvidrez	Border Field Officer		Texas Department of Housing and Community Affairs	401 East Franklin, Suite 550-C	El Paso	TX	79901	(915) 834-4925	aalvidre@tdhca.state.tx.us	
The Honorable	Representative	Cesar	Blanco	Representative	District 76	Texas House of Representatives	9440 Viscount, Suite 205	El Paso	TX	79925	(915) 599-9807	Cesar.Blanco@house.texas.gov	
The Honorable	Representative	Cesar	Blanco	Representative	District 76	Texas House of Representatives	P.O. Box 2910 Room E1.218	Austin	TX	78768	(512) 463-0622		
The Honorable	Representative	Art	Fierro	Representative	District 79	Texas House of Representatives	760 Lee Trevino, Suite B	El Paso	TX	79936	(915) 629-9522	Art.Fierro@house.texas.gov	
The Honorable	Representative	Art	Fierro	Representative	District 79	Texas House of Representatives	P.O. Box 2910 Room 1W.5	Austin	TX	78768	(512) 463-0596		
The Honorable	Representative	Mary	Gonzalez	Representative	District 75	Texas House of Representatives	11200 Santos Sanchez St.	Socorro	TX	79927	(915) 790-2299	mary.gonzalez@house.texas.gov	
The Honorable	Representative	Mary	Gonzalez	Representative	District 75	Texas House of Representatives	P.O. Box 2910 Room E2.204	Austin	TX	78768	(512) 463-0613		
Ms.	Ms.	Lauren	Jones	District Director	Office of Texas State Representative Art Fierro	Texas House of Representatives	1760 Lee Trevino, Suite B	El Paso	TX	79936	(915) 629-9522	Lauren.Jones@house.texas.gov	
The Honorable	Representative	Joe	Moody	Representative	District 78	Texas House of Representatives	5675 Woodrow Bean, Ste. 12	El Paso	TX	79924	(915) 751-2700	joe.moody@house.state.tx.us	
The Honorable	Representative	Joe	Moody	Representative	District 78	Texas House of Representatives	P.O. Box 2910 Room E1.420	Austin	TX	78768	(512) 463-0728		
The Honorable	Representative	Evelina	Ortega	Representative	District 77	Texas House of Representatives	521 Texas Ave.	El Paso	TX	79901	(915) 542-4222	lina.ortega@house.texas.gov	
		Cassandra	Urrutia	Representative Aid	District 77	Texas House of Representatives	521 Texas Ave.	El Paso	TX	79901	(915) 351-4031	cassandra.urrutia@house.texas.gov	
The Honorable	Senator	Jose	Rodriguez	Senator	District 29	Texas State Senate	100 N. Ochoa, Suite A	El Paso	TX	79901	(915) 351-3500	jose.rodriguez@senate.texas.gov	
		Xochitl	Rodriguez	Representative for Senator Rodriguez	District 29	Texas State Senate	100 N. Ochoa, Suite A	El Paso	TX	79901	(915) 351-3500	Xochitl.Rodriguez@senate.texas.gov	
The Honorable	Senator	Jose	Rodriguez	Senator	District 29	Texas State Senate	P.O. Box 12068, Capitol Station	Austin	TX	78711	(512) 463-0129		
Ms.	Ms.	Lisa	Badillo	Senior Managing Director	Contracting Services	Texas Tech University Health Sciences Center-El Paso	5001 El Paso Drive	El Paso	TX	79905	(915) 215-4585; (915) 217-5431	Lisa.Badillo@ttuhsc.edu	
Mr.	Mr.	Jon	Barela	CEO		The Borderplex Alliance	123 Mills St. Suite 111	El Paso	TX	79901	(915) 298-1000	jbarela@borderplexalliance.org	
Mr.	Mr.	Preston	Clark	Regional Outreach Manager		The Hospitals of Providence					(915) 996-0150	preston.clark@tenethealth.com	
Mr.	Mr.	Nicholas	Tejada	CEO		The Hospitals of Providence	2400 Trawood Dr #100	El Paso	TX	79936	(915) 407-7878	edwardo.rivas@emerus.com	
		Rene	Estrada	Maintenance and Transportation Director		Tornillo Independent School District	PO Box 170	Tornillo	TX	79853	(915) 765-3060	EstradaRe@tisd.us	
Mrs.	Superintendent	Rosy	Vega-Barrio	Superintendent		Tornillo Independent School District	PO Box 170	Tornillo	TX	79853	(915) 765-3000	rvegab@tisd.us	
The Honorable	Alderman	Louie	Alfaro	Alderman		Town of Anthony	PO Box 1269	Anthony	TX	79821	(915) 886-3944	jrivera@townofanthony.org	
The Honorable	Alderman	Eduardo	Chavez	Alderman		Town of Anthony	PO Box 1269	Anthony	TX	79821	(915) 886-3944	echavez@townofanthony.org	
Chief	Chief	Carlos	Enriquez	Chief of Police		Town of Anthony	401 Wildcat Drive	Anthony	TX	79821	(915) 886-3838	Cenriquez@townofanthony.org	
The Honorable	Alderman	Jose	Garcia	Alderman		Town of Anthony	PO Box 1269	Anthony	TX	79821	(915) 886-3944	jgarcia@townofanthony.org	
The Honorable	Mayor	Benjamin	Romero	Mayor		Town of Anthony	PO Box 1269	Anthony	TX	79821	(915) 886-3944	bromero@townofanthony.org	
The Honorable	Alderman	Shawn	Weeks	Alderman		Town of Anthony	PO Box 1269	Anthony	TX	79821	(915) 886-3944	sweeks@townofanthony.org	
The Honorable	Mr.	Dora	Aguirre	Mayor		Town of Clint	P.O. Box 350	Clint	TX	79836	(915) 851-3146		
The Honorable	Alderperson	David	Bynum	Alderperson		Town of Clint	P.O. Box 350	Clint	TX	79836	(915) 851-3146		
The Honorable	Alderperson	Patsy	Franco	Alderperson, Mayor Pro-Tem		Town of Clint	P.O. Box 350	Clint	TX	79836	(915) 851-3146		
The Honorable	Alderperson	Natasha	Hernandez	Alderperson		Town of Clint	P.O. Box 350	Clint	TX	79836	(915) 851-3146		
The Honorable	Alderperson	Sandra	Hernandez	Alderperson		Town of Clint	P.O. Box 350	Clint	TX	79836	(915) 851-3146		
Chief	Chief	Pedro	Hernandez	Chief of Police		Town of Clint	P.O. Box 350	Clint	TX	79836	(915) 851-1600		
The Honorable	Alderperson	Enrique	Valdez, Jr.	Alderperson		Town of Clint	200 North San Elizario Rd.	Clint	TX	79836	(915) 851-3146	townofclint@sbcglobal.net	
The Honorable	Representative	Samantha	Corral	City Representative	Place 7	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	alderman7@horizoncity.org	
The Honorable	Representative	Johnny	Duran	City Representative, Mayor Pro Tem	Place 5	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	alderman5@horizoncity.org	
The Honorable	Representative	Jerry	Garcia	City Representative	Place 2	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	alderman2@horizoncity.org	
Chief	Chief	Michael	McConnel	Chief of Police		Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1047	chief@horizoncity.org	
The Honorable	Mayor	Ruben	Mendoza	Mayor		Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	mayor@horizoncity.org	
The Honorable	Representative	Walter	Miller	City Representative	Place 1	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 842-9760	alderman1@horizoncity.org	
The Honorable	Representative	Charlie	Ortega	City Representative	Place 3	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	alderman3@horizoncity.org	
Mrs.	Mrs.	Michelle	Padilla	Planning Director		Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046 ext. 105	mpadilla@horizoncity.org	
The Honorable	Representative	Rafael	Padilla, Jr.	City Representative	Place 6	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-9437	alderman6@horizoncity.org	
Mrs.	Mrs.	Teresa	Quezada	Capital Improvements Program Manager		Town of Horizon City	4313 Santa Rita	El Paso	TX	79902	(915) 867-8670	qdms2012@gmail.com	
The Honorable	Representative	Andres	Renteria	City Representative	Place 4	Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	alderman4@horizoncity.org	
Mr.	Mr.	Alberto	Valle	Public Works Director		Town of Horizon City	14999 Darrington Rd.	Horizon City	TX	79928	(915) 852-1046	avalle@horizoncity.org	
Mr.	Mr.	Everett	Esparanza	El Paso - Sun Metro Assistant Director for Planning & Safety		Transit Operations Center	10151 Montana Ave.	El Paso	TX	79925	(915) 212-3385	esparzaex@elpasotexas.gov	
					BSC City of El Paso	Trucking						jroman@trans-expedite.com	
Dr.	President	Richard	Lange	President		TTUHSC El Paso	5001 El Paso Drive	El Paso	TX	79905	(915) 215-4303	richard.lange@ttuhsc.edu	
Mr.	Mr.	Tim	Juarez	International Border Director		TXDOT FIT		Austin	TX			Tim.Juarez@txdot.gov	
		Paulina	Lopez		BSC City of El Paso	U.S Census Bureau							
Mr.	Mr.	Tyson	Moeller	Director Network Development		Union Pacific Railroad	24125 Aldine Westfield Rd.	Spring	TX	77373	(281) 350-7361	tomoeller@up.com	
Mr.	Mr.	Douglas	Woods	Manager of Special Projects		Union Pacific Railroad	24125 Aldine Westfield Rd.	Spring	TX	77373	(281) 350-7626	dgwoods@up.com	
		Susie	Byrd	Congresswoman Veronica Escobar		United States House of Representatives						Susie.Byrd@mail.house.gov	
The Honorable	Congressman	Veronica	Escobar	Congressman	District 16	United States House of Representatives	1505 Longworth House Office Bldg.	Washington, D.C.	DC	20515	(202) 225-4831		
The Honorable	Congressman	Veronica	Escobar	Congressman	District 16	United States House of Representatives	221 N. Kansas St., Ste. 1500	El Paso	TX	79901	(915) 541-1400		

Attachment A
Downtown 10 Master Contact List

GREETING	SALUTATION	FIRST NAME	LAST NAME	TITLE	TITLE 2	ORGANIZATION	ADDRESS	CITY	ST	ZIP CODE	TELEPHONE	EMAIL 1	EMAIL 2
The Honorable	Congressman	Will	Hurd	Congressman	District 23	United States House of Representatives	124 S. Horizon Blvd.	Socorro	TX	79927	(915) 235-6421		
The Honorable	Congressman	Will	Hurd	Congressman	District 23	United States House of Representatives	317 Cannon House Office Bldg.	Washington, D.C.	DC	20515	(202) 225-4511		
		Diana	Ramos	Congresswoman Veronica Escobar		United States House of Representatives	221 N. Kansas St	El Paso	TX	79901	(915) 541-1400: (915) 243-3256	Diana.Ramos@mail.house.gov	
The Honorable	Senator	John	Cornyn	Senator		United States Senate	1500 Broadway, Ste. 1230	Lubbock	TX	79401	(806) 472-7533	Krista.Jeacopello@txdot.gov	
The Honorable	Senator	John	Cornyn	Senator		United States Senate	517 Hart Senate Office Bldg.	Washington, D.C.	DC	20510	(202) 224-2934	Krista.Jeacopello@txdot.gov	
The Honorable	Senator	Ted	Cruz	Senator		United States Senate	300 E. 8th St., Ste. 961	Austin	TX	78701	(512) 916-5834	Krista.Jeacopello@txdot.gov	
The Honorable	Senator	Ted	Cruz	Senator		United States Senate	Russel Senate Office Bldg.	Washington, D.C.	DC	20510	(202) 224-5922	Krista.Jeacopello@txdot.gov >	
Mr.	Mr.	Jacob	Cintron	CEO		University Medical Center of El Paso	4815 Alameda Ave.	El Paso	TX	79905	(915) 544-1200	jacob.cintron@umcelpaso.org	
Lieutenant	Lieutenant	Pete	Hensgen	Operations Commander		University of Texas-El Paso	3118 Sun Bowl Dr	El Paso	TX	79968	(915) 747-6635	phensgen@utep.edu	
Mr.	Mr.	Greg	McNicol	Associate Vice President Business Affairs	Facilities Management	University of Texas-El Paso	500 W. University	El Paso	TX	79968	(915) 747-7182	gmcnicol@utep.edu	
Dr.	President	Heather	Wilson	President		University of Texas-El Paso	500 W. University	El Paso	TX	79968	(915)747-5555		
Mr.	Mr.	Wayne	Heibling			Upper Valley Neighborhood Association					915.479.3360		
Dr.	Dr.	Carol	Price Miller			Upper Valley Neighborhood Association					915.584.7088		
Ms.	Ms.	Beverly	Good	Port Director		USCBP El Paso Field Office	9400 Viscount, Suite 104	El Paso	TX	79925	(915) 633-7300		
Mr.	Mr.	Hector A.	Mancha Jr.	Director of Field Operations		USCBP El Paso Field Office	9400 Viscount, Suite 104	El Paso	TX	79925	(915) 633-7300		
The Honorable	Representative	Sonia	Arceo	City Representative	Place 3	Village of Vinton	436 East Vinton Rd.	Vinton	TX	79821	(915) 886-5104	sarceo@vintontx.us	
The Honorable	Representative	Victor	Carrejo	City Representative	Place 1	Village of Vinton	436 East Vinton Rd.	Vinton	TX	79821	(915) 886-5101	vcarrejo@vintontx.us	
The Honorable	Representative	Lourdes	Cloud	City Representative	Place 4	Village of Vinton	436 East Vinton Rd.	Vinton	TX	79821	(915) 886-5104	lcloud@vintontx.us	
The Honorable	Mayor	Manuel	Leos	Mayor		Village of Vinton	436 East Vinton Rd.	Vinton	TX	79821	(915) 886-5104	Mleos@vintontx.us	
The Honorable	Representative	Alfredo	Lopez	City Representative	Place 2	Village of Vinton	436 East Vinton Rd.	Vinton	TX	79821	(915) 886-5104	alopez@vintontx.us	
The Honorable	Representative	Santos	Lucero	City Representative	Place 5	Village of Vinton	436 East Vinton Rd.	Vinton	TX	79821	(915) 886-5104	slucero@vintontx.us	
Chief	Chief	Bill	Adler	Fire Chief		West Valley Fire Department	510 E. Vinton Road	Vinton	TX	79821	(915) 886-2323	chiefadler@wvfd.info	
Colonel	Colonel	Erik	Rude	Commander		William Beaumont Army Medical Center	5005 N Piedras St	El Paso	TX	79920	(915) 742-2273		
		Evaristo	Cruz			Ysleta del Sur Pueblo						ecruz@ydsp-nsn.gov	
The Honorable	Governor	Michael	Silvas	Governor		Ysleta del Sur Pueblo	117 S. Old Pueblo Rd.	El Paso	TX	79907	(915) 856-7913		
The Honorable	Lt. Governor	Adam	Torrez	Lt. Governor		Ysleta del Sur Pueblo	117 S. Old Pueblo Rd.	El Paso	TX	79907	(915) 856-7913		tribalcouncil@ydsp-nsn.gov
Dr.	Superintendent	Xavier	De La Torre	Superintendent		Ysleta Independent School District	9600 Sims Dr.	El Paso	TX	79925	(915) 434-0032	xdelatorre@yisd.net	mrodriguez19@yisd.net ; poneill@yisd.net ; mgomez48@yisd.net
		Arturo	Portillo		BSC City of El Paso			Juarez				arturo.portillo@tecma.com	
Mr.	Mr.	Morten	Naess				147 Porfirio Diaz Street	El Paso	TX	79902	(347) 668-6075	naessmorten@yahoo.com	

Attachment B

Public Involvement Conducted to Date

Downtown 10 Public Outreach to Date

Meeting Type	Meeting Date
Outreach Series #1	
Steering Committee #1	3/4/2020
One-on-One Sunset Heights Neighborhood Improvement Association (SHNIA)	3/5/2020
One-on-One St. Clement's Parish School	3/5/2020
Elected Officials Meeting	5/6/2020
Workgroup Workshop #1	5/13-14/2020
One-on-One Commissioner Stout	5/28/2020
One-on-One Union Pacific Railroad (UPRR)	6/10/2020
One-on-One City of El Paso (COEP)	6/10/2020
One-on-One Congresswoman Escobar	6/16/2020
One-on-One University of Texas at El Paso (UTEP)	6/23/2020
Public Meeting #1	6/25/2020
Outreach Series #2	
One-on-One Representative Annello	7/23/2020
One-on-One Five Points Development Association	8/19/2020
City Planning Commission Meeting	8/20/2020
One-on-One COEP Planning and Inspections	8/26/2020
One-on-One El Paso County Meeting	10/20/2020
One-on-One Sun Metro	10/29/2020
One-on-One Workshop (Sun Metro)	11/17/2020
D10 Bike/Ped Coordination Meeting	12/1/2020
One-on-One El Paso Holocaust Museum	12/9/2020
Steering Committee #2	12/18/2020
Workgroup #2	2/10/2021
Public Meeting #2	2/24/2021
Outreach Series #3	
Historic Landmark Commission	3/8/2021
Section 106 Initial Consulting Party	11/16/2021
Bike and Pedestrian Committee Workshop #1	11/17/2021
Bike and Pedestrian Committee Workshop #2	2/2/2022
El Paso County meeting request - Smart Mobility and Downtown 10 Status	3/14/2022
Mobility Coalition Meeting	5/4/2022
One-on-One El Paso Holocaust Museum	6/24/2022
One-on-One UTEP	6/24/2022
One-on-One Metropolitan Planning Organization	6/27/2022
One-on-One El Paso Chamber	6/27/2022
One-on-One Five Points Development Association	6/27/2022
One-on-One the Church of St. Clement	6/27/2022
One-on-One State Representative Lina Ortega	7/25/2022
One-on-One City of El Paso Planning & Inspection Department	7/25/2022
One-on-One City of El Paso Leadership	7/25/2022
One-on-One Camino Real Regional Mobility Authority	7/27/2022
One-on-One El Paso County Judge Samaniego	7/27/2022
One-on-One City of El Paso Mayor Leeser	7/28/2022
One-on-One Senator Cesar Blanco (Staff)	7/29/2022
One-on-One Congresswoman Escobar	8/3/2022
Outreach Series #4 (Scoping Meetings)	
Agency Scoping Meeting	11/30/2022
Public Scoping Meeting	11/30/2022