

# **NHHIP VRA PROGRESS REPORT**

**September 2, 2023**

## **APPENDIX E**

### **THIRD PARTY COORDINATION MEETINGS**

## APPENDIX E

### THIRD-PARTY COORDINATION MEETINGS

MEETING DATE	THIRD PARTY	MEETING SUBJECT
3/9/2023	City of Houston	Project 3B, Atlas 14
3/16/2023	City of Houston	Project 3B Drainage Coordination
3/16/2023	OST/Alameda Corridors Redevelopment Authority; TIRZ #7; Midtown Redevelopment Authority; Greater Southeast Management District; City of Houston	Multi-Agencies: VRA, NHHIP Overview and initial projects, third-party agreements, Arch bridges, Alabama Steet, and Garden Bridges
3/21/2023	CenterPoint	Project 3B Coordination Meeting
3/30/2023	City of Houston	Project 3B 30 inch waterline
4/5/2023	TIRZ	Project 3B Pedestrain Realm
4/11/2023	Harris County	Project 3B Coordination Meeting
4/11/2023	Union Pacific Railroad	Segment 3 Railroad bridge and track preliminary design plan comments resolution meeting
4/18/2023	CenterPoint	Project 3B Coordination Meeting
4/20/2023	OST/Alameda Corridors Redevelopment Authority; TIRZ #7; Midtown Redevelopment Authority; Greater Southeast Management District; City of Houston	Multi-Agencies: Segment 3 Drainage improvements focus
4/27/2023	FHWA	VRA Plan Overview
4/28/2023	HGAC Transportatin Policy Council	NHHIP Update at TPC Meeting
5/4/2023	METRO	Project 3B Coordination Meeting
5/9/2023	Midtown Redevelopment Authority; OJB	Project 3A Caroline-Wheeler cap and potential expansion
5/12/2023	Midtown Redevelopment Authority; OJB	Project 3A Caroline-Wheeler cap and potential expansion agreement development
5/16/2023	Greater Northside Management District	NHHIP Update
5/16/2023	CenterPoint	Project 3B Coordination Meeting
5/16/2023	City of Houston	Project 3B 30 inch waterline at Elgin

## APPENDIX E

### THIRD-PARTY COORDINATION MEETINGS

MEETING DATE	THIRD PARTY	MEETING SUBJECT
5/18/2023	OST/Alameda Corridors Redevelopment Authority; TIRZ #7; Midtown Redevelopment Authority; Greater Southeast Management District; City of Houston	Multi-Agencies: Garden Bridge opportunities; Celburne-Alameda crossings; and Alabama Street
5/18/2023	Granite	NHHIP Industry One-on-One Meetings
5/18/2023	ISI	NHHIP Industry One-on-One Meetings
5/18/2023	Fluor	NHHIP Industry One-on-One Meetings
5/19/2023	City of Houston	Project 3B Traffic Control Plan
5/19/2023	City of Houston; TIRZ	Project 3B Pedestrian Realm, Trees, and Parking
5/22/2023	Ferrovial	NHHIP Industry One-on-One Meetings
5/22/2023	James Construction / Primoris Heavy Civil	NHHIP Industry One-on-One Meetings
5/23/2023	Union Pacific Railroad	Segment 3 Rail crossings status of design and agreement development
5/23/2023	City of Houston	Project 3B 60 inch waterline adjustment
5/23/2023	METRO	METRO Rapid University Coordination
5/24/2023	University of Houston Downtown	UHD property acquisition and coordination
5/24/2023	City of Houston Mayor's Steering Committee	NHHIP Update
5/25/2023	FHWA	Draft SOPs and Survey Discussion; Monthly VRA Executive Meeting
5/31/2023	METRO	Project 3B Field Meeting
5/31/2023	Greater Houston Partnership Transportation and Infrastructure Advisory Committee	NHHIP Update
5/31/2023	Astros; Vault Partners; Hines	Impacts to area around 1800 Texas
6/1/2023	Kiewit	NHHIP Industry One-on-One Meetings
6/1/2023	METRO	Project 3B Coordination Meeting
6/1/2023	FHWA	VRA SOPs

## APPENDIX E

### THIRD-PARTY COORDINATION MEETINGS

MEETING DATE	THIRD PARTY	MEETING SUBJECT
6/8/2023	Elevate Commercial Investment Group	Beatriz Apartments in Segment 1
6/9/2023	Traylor Brothers	NHHIP Industry One-on-One Meetings
6/14/2023	South Main Alliance Transportation Committee	NHHIP Update
6/15/2023	OST/Alameda Corridors Redevelopment Authority; TIRZ #7; TIRZ #15; Midtown Redevelopment Authority; Greater Southeast Management District; City of Houston	Multi-Agencies: Caroline-Wheeler cap and Alameda-Cleburne cap opportunity
6/15/2023	Scenic Houston	Billboard Discussion
6/20/2023	Midtown Redevelopment Authority; OJB	Project 3A Caroline-Wheeler cap and potential expansion
6/21/2023	TIRZ #15	Project 3B Drainage improvements
6/21/2023	FHWA	Monthly Executive VRA Meeting
6/23/2023	Civil Systems Engineering; Americus Holdings	Ingress/Egress to properties adjacent Travis/Milam and Girard St intersection
6/26/2023	City of Houston NHHIP Facilitation Group	NHHIP Facilitation Group Meeting
6/27/2023	Transportation Advocacy Group Houston	NHHIP Update
6/28/2023	Dragados-Pulice	NHHIP Industry One-on-One Meetings
6/28/2023	BAYTRAN Transportation Committee	NHHIP Update
6/30/2023	City of Houston	Project 3B Parking Coordination
6/30/2023	Houston Housing Authority	Clayton Homes
7/6/2023	City of Houston	Project 3B Tree Coordination
7/6/2023	METRO	Project 3B Coordination Meeting
7/7/2023	City of Houston, Harris County, HDR	City's North Canal Project design kick-off
7/10/2023	Astros; Crane-Group	Astros property acquisition
7/11/2023	TIRZ #15	Project 3B Trees, Pedestrian Realms

## APPENDIX E

### THIRD-PARTY COORDINATION MEETINGS

MEETING DATE	THIRD PARTY	MEETING SUBJECT
7/12/2023	EaDo Management District	NHHIP Presentation
7/17/2023	Atkins, City of Houston, Utility Owners	Project 3B Utility Coordination
7/18/2023	Midtown Redevelopment Authority; OJB	Project 3A Caroline-Wheeler cap and potential expansion
7/19/2023	FHWA	Monthly Executive VRA Meeting
7/20/2023	METRO, City of Houston	Project 3B Traffic Control Plan Workshop
7/24/2023	BCYCLE	Project 3B BCycle Coordination
7/24/2023	Young Women's College Preparatory Academy, HISD	Project 3B Traffic Control and School Access Coordination
7/26/2023	Bicycle Advisory Committee	NHHIP
7/27/2023	Houston Housing Authority	Clayton Homes
7/31/2023	HCFC	Project 3B Agency Coordination
7/31/2023	TSAHC	Affordable Housing Grant Program Administration
8/1/2023	University of Houston Downtown; JLL; Ambrose	Field visit and tour of proposed acquisition, Parcel 800
8/1/2023	City of Houston; Greater Southeast Management District; Midtown Redevelopment Authority; Central Houston	Project 3B: Arch Bridge discussion
8/2/2023	CREW	NHHIP Update
8/2/2023	Sloan United Methodist Church	Property acquisition
8/3/2023	Rossonian Cleaners	Project 3A: Rossonian Cleaners
8/4/2023	A+ Unlimited Potential Charter School	Project 3B Traffic Control and School Access Coordination
8/7/2023	Housing and Community Focus Group	Status of NHHIP and affordable grant program establishment
8/8/2023	TIRZ #15	Graffiti Building discussion
8/11/2023	City of Houston; TIRZ #15	Project 3B: St. Emanuel Pedestrian Realm

**APPENDIX E**  
**THIRD-PARTY COORDINATION MEETINGS**

MEETING DATE	THIRD PARTY	MEETING SUBJECT
8/14/2023	Houston Academy of International Studies; HISD	Project 3B Traffic Control and School Access Coordination
8/15/2023	City of Houston, Harris County, HDR	City's North Canal Project design progress meeting
8/16/2023	Union Pacific Railroad	Segment 3 Railroad bridge and track preliminary design plan comments resolution meeting
8/17/2023	OST/Alameda Corridors Redevelopment Authority; TIRZ #7; TIRZ #15; Midtown Redevelopment Authority; Greater Southeast Management District; City of Houston; METRO	Multi-Agencies: Caroline-Wheeler cap and Alameda- Cleburne cap opportunity
8/22/2023	Air Alliance; Link Houston; Texas Appleseed	NHHIP Discussion
8/28/2023	METRO	Wheeler LRT Station Site Plan, ROW needs, and LRT/Fannin Bridge Cap (including City of Houston)
8/29/2023	City of Houston, HCFCD, METRO, TIRZ #5	South Canal coordination