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BACKGROUND AND INSTRUCTIONS 

1. INTRODUCTION 

1.1. Executive Summary 

The Texas Department of Transportation (“TxDOT”), an agency of the State of Texas, hereby 
requests submittal of sealed qualifications statements (“QSs”) from entities (“Proposers”) desiring 
to design, construct and potentially maintain (i) approximately 7 miles of non-tolled improvements 
along US 290 from approximately the east end of Circle Drive to Loop 1 (Mopac) and non-tolled 
improvements along SH 71 from US 290 to Silvermine Drive, and (ii) the reconstruction of the US 
290 and SH 71 interchange in Austin and southwest Travis County, referred to as the “Oak Hill 
Parkway Project,” or the “Project,” pursuant to a Design-Build Contract (“DBC”). 

TxDOT is issuing this Request for Qualifications (“RFQ”) in accordance with the provisions of 
Chapter 223, Subchapter F of the Texas Transportation Code (the “Code”), Sections 9.150-9.155 
of Title 43, Texas Administrative Code (the “Rules”), and other applicable provisions of Texas and 
federal law.  See the Project webpage at: 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/oak-
hill/rfq.html (the “Project Webpage”). 

The Texas Transportation Commission’s (the “Commission”) Minute Order No. 115335 dated 
September 27, 2018 authorized issuance of an RFQ to design and construct the Oak Hill Parkway 
Project.  A copy of that minute order is available on the Project Webpage.  Proposers shortlisted 
in response to this RFQ will be invited to submit detailed proposals ("Proposals") in response to 
a Request for Proposals (“RFP”). TxDOT intends to provide evaluation criteria in the RFP for the 
selection of the Proposal providing the best value to TxDOT.  TxDOT has assembled a set of 
documents relating to the Project (the “Reference Information Documents”) that will be made 
available upon issuance of this RFQ on the Project Webpage.  Proposers are responsible for 
checking the Project Webpage regularly for Addenda to this RFQ, additional RIDs and other 
procurement-related information.  Proposers may request electronic copies on a memory storage 
device of available documents by contacting TxDOT’s “Authorized Representatives”: 

Christiana Astarita, P.E. 
Ben Engelhardt, P.E. 
Thomas Benz, P.E. 
Tooran Khosh, P.E., M.B.A., P.M.P. 

TxDOT’s Authorized Representatives may be contacted at the following address: 

Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 
Email: TxDOT-AUS-ALTD-OakHillParkway@txdot.gov 

The Proposer must contact TxDOT by email at: TxDOT-AUS-ALTD-OakHillParkway@txdot.gov 
one day prior to pickup in order to ensure that the storage device is available for pickup.  “Day of 
request” pickups cannot be guaranteed. 
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Reference Information Documents and reference to any website (including the Project Webpage) 
in this RFQ are provided for reference and background information only.  The information 
contained in the Reference Information Documents or set forth in any referenced website 
(including the Project Webpage) reflects information as of any date or time identified therein. 
TxDOT has not determined whether the Reference Information Documents or information 
available on any such website (including the Project Webpage) are accurate, complete, pertinent, 
or of any other value to Proposers. TxDOT makes no representation as to the accuracy, 
completeness or pertinence of the Reference Information Documents or information in any 
referenced website (including the Project Webpage) and, in addition, shall not be responsible for 
any interpretations thereof or conclusions drawn therefrom.  The statements made in the 
Reference Information Documents or in any referenced website (including the Project Webpage) 
that are not purely historical are forward-looking statements, including TxDOT’s expectations, 
intentions or strategies regarding the future.  These statements are based on information then 
available to TxDOT, and TxDOT assumes no obligation to update any such forward-looking 
statements.  Upon issuance of the final RFP, the DBC will specify to what extent the Reference 
Information Documents may be relied upon.   

1.2. Definitions and Acronyms 

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used in this 
RFQ, and refer to the DBC Term Sheet in Exhibit F for the meaning of certain other capitalized 
terms and acronyms used but not defined herein or in Exhibit A of this RFQ. 

2. DESCRIPTION OF PROJECT OPPORTUNITY 

2.1. Description of the Proposed Contracting Opportunity 

TxDOT intends, through this procurement, to enter into a DBC that will result in cost-effective and 
expedited completion of all elements of the Project.  The DBC is comprised of a Design-Build 
Agreement for the Project and TxDOT’s programmatic Design-Build Agreement General 
Conditions Items 1-9, which can be found at: 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html. 

The contract documents (“DBC Documents”) will also include TxDOT’s programmatic Design-
Build Standard Specifications Items 10-29, which can be found at: 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects.html. 

The DBC Documents will obligate the selected Proposer (the “Design-Build Contractor”) to design 
and construct the Project. 

The DBC will include a lump sum, fixed price to complete the Project.  The DBC will set forth the 
terms of the Design-Build Contractor compensation, which will be based on progress payments 
subject to a maximum payment curve.  The DBC is expected to include a one-year general 
warranty following the completion of the Project. 

Proposers are advised to review the draft Design-Build Contract Term Sheet attached as Exhibit 
F for additional details of the Design-Build Contractor’s anticipated obligations and responsibilities 
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in connection with the Project. Further terms, conditions and parameters determining the nature 
of the parties’ responsibilities will be set forth in more detail in the RFP. 

2.2. Project Objectives 

The following objectives have been developed for the Project: 

 Improve overall mobility, operational efficiency, accessibility, safety, and 
emergency response within the Project area by providing for additional 
transportation routes and increased capacity to meet current and future travel 
demands. 

 Facilitate long-term congestion management and relief in the corridor by 
accommodating the movement of people and goods for multiple modes of travel.  

 Expand and sustain economic opportunities in the region by improving the 
mobility of persons and goods, thereby minimizing barriers between business, 
consumers and transportation infrastructure. 

 Design and construct the Project in an environmentally responsible manner and 
in conformance with the requirements and commitments in the Record of 
Decision, Final Environmental Impact Statement and any subsequent 
environmental evaluations prepared for this Project. 

 Maintain a safe environment at all times throughout construction for the public 
and Project personnel. 

 Complete the Project on schedule and to the highest degree of quality possible. 

 Interact and communicate project status and progress with the public and 
stakeholders. 

2.3. Project Scope 

Project scope components include the design and construction of non-tolled improvements along 
US 290 from approximately the east end of Circle Drive to Loop 1 (MoPac) and non-tolled 
improvements along SH 71 from US 290 to Silvermine Drive, and the reconstruction of the US 
290 and SH 71 interchange in Austin and southwest Travis County as shown in the recommended 
roadway schematic located on the Project Webpage.  See Exhibit D for further information 
regarding the Project. 

3. DESCRIPTION OF PROCUREMENT PROCESS 

3.1. Procurement Process 

TxDOT reserves the right, in its sole discretion, to modify the following procurement process to 
comply with applicable law or to address the best interests of TxDOT and the State of Texas, 
including canceling the procurement. 
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TxDOT will evaluate the QSs it receives in response to this RFQ and intends to establish, 
according to criteria generally outlined herein, a shortlist of two or more Proposers that are eligible 
to receive the RFP. 

Following the shortlisting of Proposers, TxDOT anticipates releasing a draft RFP for review and 
comment by the shortlisted Proposers. Following receipt of written comments, TxDOT may 
schedule one-on-one or group meetings to discuss issues and comments identified by the 
shortlisted Proposer teams.  This process is referred to as the industry review process.  Specific 
details concerning the industry review process will be made available to the shortlisted Proposer 
teams following the shortlisting announcement. 

After consideration of input from shortlisted proposers, and if authorized by the Commission, 
TxDOT plans to issue a final RFP to the shortlisted Proposers.  If TxDOT moves forward with the 
procurement, the final RFP will include a scope of work, draft contract documents and the 
objective methodology for determining the overall best value Proposal. 

Following receipt and evaluation of Proposals, based on a determination of apparent best value, 
the Commission may select a Proposer for negotiations, and authorize TxDOT to finalize a DBC 
for award and execution.  If negotiations are not successful with the apparent best value Proposer, 
TxDOT may negotiate with the next highest rated Proposer.  Alternatively, the procurement may 
be terminated. 

The Commission has given TxDOT broad direction on the content and methodology for the 
solicitation of Proposals from shortlisted Proposers, the selection of a Proposer whose Proposal 
offers the apparent best value to TxDOT and the terms and conditions a DBC must contain to be 
deemed satisfactory. Proposers are advised that the evaluation criteria and weightings for the 
scoring of the Proposals may differ from the criteria set forth herein to evaluate QSs. 

Award of the DBC by the Commission will be conditioned upon finalization and execution of the 
DBC Documents, and the satisfaction of other conditions that will be set forth in the RFP and 
Minute Order adopted by the Commission. 

3.2. Payment for Work Product 

As contemplated by Texas Transportation Code Section 223.249, TxDOT intends to pay each 
unsuccessful Proposer that submits a Proposal responsive to the RFP a payment for work product 
up to a maximum stipulated amount authorized by the Commission and set forth in the RFP, and 
not exceeding the value of the work product contained in its Proposal that TxDOT determines can 
be used in performance of its functions.  Specific provisions regarding payment of the stipulated 
amounts will be included in the RFP.  There will be no payment to Proposers who are not 
shortlisted. 

3.3. Procurement Schedule 

TxDOT anticipates carrying out the first phase of the procurement process contemplated hereby 
in accordance with the following schedule: 
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October 11, 2018 from 2:00 to 4:00 pm Industry Workshop (TxDOT Austin District 
Headquarters, Building 7) (Central Time) 

Issue Request for Qualifications October 12, 2018 

October 22, 2018 at 12:00 noon (Central 
Deadline for questions regarding the RFQ 

Time) 

Questions relating to any addendum issued Three business days after the addendum is 
after October 22, 2018 issued (but no later than the QS Due Date)  

November 9, 2018 at 12:00 noon (Central 
QS Due Date 

Time) 

This schedule is subject to modification at the sole discretion of TxDOT.  Proposers will be notified 
of any change by an addendum to this RFQ.  TxDOT intends to issue the RFP shortly after 
selection of the shortlisted Proposers and to prosecute the procurement to a DBC award 
thereafter. TxDOT anticipates conditionally awarding a DBC for the Project in Fall of 2019 and 
executing the contracts in early 2020. 

All times set forth herein shall be local Central time in Austin, Texas. 

3.4. Industry Workshop 

TxDOT held an industry workshop at the TxDOT Austin District Headquarters in Building 7 on the 
date and time specified in Section 3.3. Attendance at this workshop was not mandatory and 
interested parties shall remain eligible to submit a QS if they did not attend the workshop.  Further 
information regarding the workshop will be made available on the Project Webpage. 

3.5. Questions and Requests for Clarification; Addenda 

In order to facilitate receipt, processing and response, Proposers must submit all questions and 
requests for clarification regarding this procurement in writing via email to: TxDOT-AUS-ALTD-
OakHillParkway@txdot.gov. 

Proposers are responsible for ensuring that any written communications clearly indicate on the 
first page or in the subject line, as applicable, that the material relates to the Project.  TxDOT may 
make edits in addenda to this RFQ in response to clarification requests. Alternatively, TxDOT 
may respond to those questions that TxDOT deems to be material and not adequately addressed 
through potential addenda to the RFQ.  TxDOT will post any such responses and addenda to this 
RFQ on the Project Webpage. 

Proposers are responsible for monitoring the Project Webpage for information concerning this 
procurement as teams responding to this RFQ will be required to acknowledge in the transmittal 
letter (Form A) that they have received and reviewed all materials posted thereon. 
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3.6. Ombudsman 

TxDOT has designated an employee who is not involved in this procurement to act as an 
ombudsman.  Subject to the deadline for questions regarding the RFQ set forth in Section 3.3, a 
Proposer may submit confidential communications to the ombudsman, including questions, 
comments or complaints regarding the procurement, if the Proposer believes in good faith that 
confidentiality is essential.  After receiving such confidential communications regarding the 
procurement process, the ombudsman shall, to the extent practicable, remove any information 
identifying the Proposer and shall forward the communication to TxDOT’s Authorized 
Representatives as identified in Section 1. TxDOT’s designated ombudsman for this procurement 
is: 

Ms. Becky Blewett, Esq. 
Associate General Counsel 
Texas Department of Transportation 
125 E. 11th St. 
Austin, Texas 78701 
Email: Becky.Blewett@txdot.gov 

3.7. Federal Requirements 

Proposers are advised that the RFP will be drafted based on the assumption that the Project and 
the plan of finance for the Project will remain eligible for federal-aid funds. Therefore, the 
procurement documents, including the DBC, must conform to requirements of applicable federal 
law, regulations and policies. TxDOT anticipates that certain federal procurement requirements 
will apply, including but not limited to Equal Opportunity requirements (Title VI of the Civil Rights 
Act of 1964, as amended), requirements applicable to Disadvantaged Business Enterprises 
(“DBEs”) (Title 49 Code of Federal Regulations Part 26, as amended), Small Business 
requirements (United States Code Sections 631 et seq.), Buy America requirements (49 Code of 
Federal Regulations Part 661) and Davis-Bacon wage rates.  TxDOT reserves the right to modify 
the procurement process described herein to address any concerns, conditions or requirements 
of federal agencies, including the Federal Highway Administration (“FHWA”).  Proposers shall be 
notified in writing via an addendum of any such modifications. 

3.8. DBE Requirements 

TxDOT has determined that DBE requirements will apply to the Project.  TxDOT has adopted the 
definition of DBEs set forth in 49 CFR § 26.5.  TxDOT currently estimates the DBE goal for the 
Project will be 7.0% for construction work and 12.6% for professional services. Information 
regarding DBE requirements and goals will be included in the RFP.  In responding to this RFQ, a 
Proposer team may include and identify team members to satisfy DBE goals.  It is the policy of 
TxDOT to encourage the participation of DBEs, historically underutilized businesses, women-
owned business enterprises and minority business enterprises in all facets of the business 
activities of TxDOT, consistent with applicable laws and regulations.  Specific provisions 
concerning DBE requirements will be set forth in the RFP. 
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3.9. Liability, Insurance and Security 

The Design-Build Contractor will be required to assume liabilities, to provide bonds and insurance 
coverage, and to indemnify and defend TxDOT against third party claims as specified in the DBC. 
TxDOT, as owner of the Project, will have the benefit of tort liability limitations to the extent 
permitted by Texas law. TxDOT is prohibited by State law from indemnifying any Proposer or the 
Design-Build Contractor. The State of Texas and TxDOT do not intend that there be any waiver 
of their respective sovereign immunity protections under State law. Specific provisions 
concerning forms of security, bonding, guarantees, insurance and indemnity will be set forth in 
the RFP and DBC. 

4. QS CONTENT AND SUBMITTAL REQUIREMENTS 

4.1. General 

TxDOT expects QSs submitted in response to this RFQ to provide enough information about the 
requested items so as to allow TxDOT to evaluate and competitively rank and shortlist the 
Proposers based on the criteria set forth herein.  Except for original documents expressly required 
in Exhibit B, Section C that exist in a different language, QSs shall be submitted exclusively in the 
English language, inclusive of English units of measure and cost terms in United States of 
America dollar denominations. 

In the event of any discrepancies between a hard copy and an electronic copy of a document 
submitted by a Proposer, the hard copy version will prevail. 

4.2. Format 

(a) Number of Copies: Each responding Proposer shall submit one original and nine 
hard copies (for a total of 10) of Volume 1 of its QS; the original and each copy in 
its own loose-leaf three-ring binder. These binders shall be contained in a sealed 
package, labeled as Volume 1. Each responding Proposer shall also submit one 
original and nine hard copies (for a total of 10) of Volume 2 of its QS; the original 
and each copy in its own loose-leaf three-ring binder.  These binders shall be 
contained in a sealed package, labeled as Volume 2.  The original must be clearly 
marked “Original” on its face and spine.  Each copy must be numbered Copy 1 of 
9 through Copy 9 of 9, as applicable, on its face and spine.  In addition, each 
Proposer shall include (i) one digital copy of Volume 1 of its QS in a read-only 
format on a USB drive placed in a clear plastic pouch on the inside cover of the 
original of Volume 1 and (ii) one digital copy of Volume 2 of its QS in a read-only 
format on a USB drive placed in a clear plastic pouch on the inside cover of the 
original of Volume 2. The Proposer’s name must be clearly marked on each USB 
drive. For Proposers submitting financial information for more than one entity, the 
information required to be included in Volume 2 on USB drives may be submitted 
on separate USB drives for each entity, with all USB drives to be included together 
in a clear plastic pouch on the inside cover of the original Volume 2. 

(b) General Format Requirements: Submittals must be prepared on 8-1/2” x 11” sized 
white paper and bound. Double-sided printing is encouraged.  11” x 17” pages are 
allowed for schematics, maps, organizational charts, drawings, tables and 
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schedules. However, narrative text cannot be included on such 11” x 17” pages, 
except for brief captions necessary to title or describe graphics. Any other 
narrative text included on a 11” x 17” page may be disregarded by TxDOT.  Each 
11” x 17” page will be counted as a single page.  Printed lines may be single-
spaced.  Insofar as is practical or economical, all paper stock used shall be 
composed of recycled materials.  Forms shall not be modified other than to include 
requested information. If TxDOT issues any addenda to the RFQ that do not 
change a form except for noting the addendum number and date in the footer, 
TxDOT will accept an earlier version of the form. 

(c) Volume 1 Requirements: Volume 1 (as described in Exhibit B) shall have all pages 
numbered including any 11” x 17” pages (insofar as they are allowed as stated in 
Section 4.2) and must conform to the page limitations identified in Exhibit A, 
Section 2 of this RFQ. Each printed side shall be considered one page for 
purposes of the page limits for certain sections of Volume 1 set forth in Exhibit A. 
The font size in Volume 1 shall be no smaller than 11-point.  Volume 1 must be 
presented in Arial (not Arial Narrow), 11-point font, other than in diagrams, 
organization charts and other such graphics, which may be in Arial, 10-point font. 

(d) Volume 2 Requirements: Volume 2 (as described in Exhibit C) does not have page 
numbering, page limitation or type font size requirements. 

(e) Standard corporate brochures, awards and marketing materials shall not be 
included in the QS, and TxDOT does not commit to review any materials included 
in a QS that are not specifically required by the RFQ. 

4.3. Contents and Organization 

Proposers must organize their QS in the order set forth in Exhibit A.  Each volume may be 
subdivided as needed; dividers do not count as pages subject to page limitations noted herein, 
but content on any dividers will not be evaluated. 

4.4. QS Submittal Requirements 

All packages constituting the QS shall be individually labeled as follows: 

Response to the Request for Qualifications 
for the Oak Hill Parkway Project 
through a Design-Build Contract 
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QSs shall be delivered by hand or courier to the following address: 

Tooran Khosh, P.E., M.B.A., P.M.P. 
Project Finance, Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 

QSs will be accepted only at this address.  TxDOT will not accept facsimile or other electronically 
submitted QSs. Acknowledgment of receipt of QSs will be evidenced by the issuance of a receipt 
by a member of TxDOT staff.  A copy of the receipt issued by TxDOT will be provided to the 
applicable Proposer upon request.  QSs will be accepted and must be received by TxDOT during 
normal business hours before 12:00 noon (Central Time) on the QS Due Date specified in Section 
3.3. QSs not received prior to such time on the QS Due Date at the above address shall be 
rejected and will not be considered by TxDOT for evaluation or shortlisting. 

Proposers are solely responsible for assuring that TxDOT receives their QSs by the specified 
delivery date and time at the address listed above.  TxDOT shall not be responsible for delays in 
delivery caused by weather, difficulties experienced by couriers or delivery services, misrouting 
of packages by courier or delivery services, improper, incorrect or incomplete addressing of 
deliveries and other occurrences beyond the control of TxDOT. 

5. EVALUATION PROCESS AND CRITERIA 

5.1. Responsiveness 

Each QS will be reviewed for: 

(a) conformance to the RFQ instructions regarding organization and format; and 

(b) responsiveness to the requirements set forth in this RFQ; 

Those QSs not responsive to this RFQ may be excluded from further consideration, and the 
Proposer will be so advised.  TxDOT may also exclude from consideration any Proposer whose 
QS contains a material misrepresentation. 

In order for project experience provided in any QS to be considered responsive, Forms D-1, D-2 
and D-3 shall list only reference projects for which the corporate entity (company, joint venture, 
partnership or consortium) providing the engineering, construction, or independent quality 
assurance experience on the reference project is respectively:  (i) the Lead Engineering Firm, 
Lead Contractor or Lead Independent Quality Firm; (ii) a controlled subsidiary of such Lead 
Engineering Firm, Lead Contractor, or Lead Independent Quality Firm; or (iii) if the Lead 
Engineering Firm, Lead Contractor or Lead Independent Quality Firm is a joint venture, a member 
of such joint venture that will perform at least thirty percent (30%) of the relevant work or a 
controlled subsidiary of such joint venture member (as those terms are defined in Exhibit A). 
Experience may be listed for an entity described in clause (i), (ii), or (iii) only on projects in which 
such entity was ultimately responsible for at least thirty (30%) of the relevant work. Project 
experience provided by a parent or sister company of the Lead Engineering Firm, Lead Contractor 
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or Lead Independent Quality Firm, as applicable, shall not be considered responsive to this QS, 
unless such parent or sister company is a Guarantor in accordance with this RFQ. 

Except as set forth in Table 4 in Exhibit B, Key Personnel must be employed by either: (a) an 
Equity Member, Lead Engineering Firm, Lead Contractor, or Lead Independent Quality Firm; (b) 
a controlled subsidiary of such Equity Member, Lead Engineering Firm, Lead Contractor, Lead or 
Independent Quality Firm; (c) if the Lead Engineering Firm, Lead Contractor, or Lead Independent 
Quality Firm is a joint venture, a member of such joint venture that will perform at least thirty 
percent (30%) of the relevant work or a controlled subsidiary of such joint venture member; or (d) 
a parent company of an Equity Member, if such parent company serves as a Guarantor. 

5.2. Pass/Fail Review 

Following or in conjunction with evaluation of each QS for responsiveness, TxDOT will evaluate 
each QS based upon the pass/fail criteria set forth below.  A Proposer must obtain a “pass” on all 
pass/fail items in order for its QS to be evaluated qualitatively under Section 5.3. 

(a) The QS contains an original executed transmittal letter as required in Exhibit B, 
Section A(a). 

(b) The Proposer or Lead Contractor is capable of obtaining a payment bond and a 
performance bond, each in an amount at least equal to the estimated design-build 
price shown on Exhibit D, from a surety rated in the top two categories by two 
nationally recognized rating agencies or rated at least A minus (A-) or better and 
Class VIII or better by A.M.  Best and Company, as evidenced by the Surety Letter 
provided in Volume 1 as required by Exhibit B, Section I. 

(c) Neither the Proposer nor any other entity that has submitted Form C as required 
by this RFQ: (1) has been disqualified, removed, debarred or suspended from 
performing or bidding on work for the State of Texas or any local government within 
the State of Texas where such disqualification, removal, debarment or suspension 
has resulted in the Proposer or other entity being currently disqualified, removed, 
debarred or suspended from performing or bidding on TxDOT contracts or, (2) is 
currently disqualified, removed, debarred or suspended from performing or bidding 
on work for the federal government or at least three other states. 

(d) The Proposer has the financial capability to carry out the Project responsibilities 
potentially allocated to it as demonstrated by the materials provided in Volume 2 
of the QS (see Exhibit C). 

(e) The information disclosed in Form C does not materially adversely affect the 
Proposer’s ability to carry out the Project responsibilities potentially allocated to it. 

5.3. Qualifications Evaluation Criteria and Weighting 

Each responsive QS passing all of the “pass/fail” qualification requirements set forth above in 
Section 5.2 will be evaluated and scored according to the criteria set forth below.  The relative 
weighting or importance of the evaluation criteria within each category is described in Sections 
5.3.1, 5.3.2 and 5.3.3 below. 
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5.3.1. Project Qualifications and Experience (60% Weighting) 

The background and experience of the Proposer, each team member and Key Personnel with 
developing, designing, fabricating and constructing comparable projects will be evaluated in 
accordance with the criteria set forth in this Section 5.3.1. For these purposes, TxDOT considers 
a comparable project to be any road project of similar size, scope and complexity, whether or not 
such project was delivered through a design-build contract or otherwise.  Although design-build 
experience is not a prerequisite for a proposal to be considered responsive, a brief description of 
the design-build management approach that the Proposer commits to implementing must be 
provided in response to Exhibit B, Section D. 

(a) The extent, depth, strength and likelihood of success of the Proposer’s and 
each team members’ experience with designing comparable projects as 
shown in Proposer’s response to Exhibit B, Section E and Form D-1 (8 
points); 

(b) The extent, depth, strength and likelihood of success of the Proposer’s and 
each team members’ experience with constructing comparable projects as 
shown in Proposer’s response to Exhibit B, Section E and Form D-2 (8 
points); 

(c) The extent, depth, strength and likelihood of success of the Proposer’s and 
each team members’ experience with performing independent quality 
assurance on comparable projects as shown in Proposer’s response to 
Exhibit B, Section E and Form D-3 (8 points); 

(d) The stability, strength and likelihood of success of the proposed 
management structure and team as shown in Proposer’s response to 
Exhibit B, Section D (4 points); 

(e) The strength and depth of experience of the following Key Personnel for 
the Project listed in Proposer’s response to Exhibit B, Section H (29 points) 

i) Project Manager (5 points) 

ii) Construction Manager (4 points) 

iii) Design Manager (4 points) 

iv) Independent Quality Firm Manager (5 points) 

v) Lead Maintenance of Traffic (MOT) Design Engineer (1 point) 

vi) Utility Manager (1 point) 

vii) Professional Services Quality Assurance Manager (4 points) 

viii) ROW Acquisition Manager (1 point) 

ix) Environmental Compliance Manager (2 points) 
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x) Certified Arborist (1 point) and 

xi) Safety Manager (1 point). 

(f) Responsiveness toward the DBE involvement, objectives and goals in 
response to Section 3.8, including any description of innovative 
approaches, unique outreach or marketing concepts used successfully by 
the Proposer or its team members to encourage DBE participation (3 
points). 

Project and Key Personnel references, submitted Forms H Technical Reference Forms, submitted 
Forms I Key Personnel Forms and the information provided as required in Exhibit B, Sections D, 
E and H, will be used, as deemed appropriate by TxDOT.  In addition, performance evaluations 
prepared by TxDOT in accordance with Title 43, Texas Administrative Code, Section 27.3 or 
Section 9.152 of the Rules, or other performance evaluations prepared by TxDOT that are 
determined to be relevant to the Project will be used, as deemed appropriate by TxDOT, to assist 
in the evaluation of the criteria set forth in Section 5.3.1(a) – (f) to the extent that such evaluations 
concern the performance of the Proposer or any team member. 

5.3.2. Statement of Technical Approach (30% Weighting) 

The Statement of Technical Approach will be evaluated in accordance with the following criteria: 

(a) The extent to which the Statement of Technical Approach demonstrates a 
full understanding of the Project’s scope and complexity (8 points); and 

(b) The extent to which the Statement of Technical Approach demonstrates a 
complete understanding of Project risks and potential solutions, regardless 
of ownership of such risks, that may arise during all Project phases, 
including design and construction (11 points) 

(c) The extent to which the Statement of Technical Approach demonstrates a 
complete understanding of the interaction between Quality Control, 
Independent Quality Firm, Professional Services Quality Assurance Firm 
and Owner Verification, Testing and Inspection and demonstrates the 
ability to plan, organize, execute, assure and control the quality of the Work 
with respect to design, testing, and inspections. (11 points) 

5.3.3. Safety Qualifications (10% Weighting) 

This RFQ seeks to identify those Proposers that can demonstrate the ability to develop and 
implement an effective safety program for the Project that ensures worker safety and protects the 
traveling public. The safety qualifications of the Proposer, as documented in the Form(s) F 
submitted by the Lead Contractor and, if applicable, other entities required to submit Form F, will 
be evaluated to assess the strength and consistency of the Proposer’s safety records, as 
demonstrated by: 

(a) Fatal injury rate per 100,000 full-time workers (3 points); 
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(b) Incidence rate of injury and illness cases per 100 full-time workers (4 
points); and 

(c) National Council on Compensation Insurance (“NCCI”) experience modifier 
(3 points). 

If the QS provides more than one Form F in accordance with Exhibit B, Section G, the Proposer’s 
score for each of the criteria set forth in (a), (b) and (c) above, will be based on the safety record 
of the entity with the highest incident rate for the relevant criterion.  The points for each criterion 
listed in (a), (b) and (c) above will be awarded to the Proposer if the Lead Contractor’s (or other 
entity’s, as applicable) rates for all years set forth on Form F for the relevant criterion are less 
than or equal to the industry averages for such years, as set forth on Form F.  The Proposer will 
receive no points for a particular criterion if the Lead Contractor’s (or other entity’s, as applicable) 
rate for such criterion for any of the years set forth on Form F is higher than the industry average 
for the relevant year set forth on Form F. 

5.4. QS Evaluation Procedure 

TxDOT anticipates utilizing one or more committees to review and evaluate the QSs in 
accordance with the above criteria and to make recommendations to the Commission.  TxDOT 
may, at any time, request additional information or clarification from the Proposer, or may request 
the Proposer to verify or certify certain aspects of its QS.  Evaluations and rankings of QSs are 
subject to the sole discretion of TxDOT.  TxDOT will make the final determinations of the 
Proposers to be shortlisted in its sole discretion, and in the best interests of the State of Texas. 
TxDOT may also schedule interviews with one or more Proposers on a one-on-one basis for the 
purpose of enhancing TxDOT’s understanding of the QSs and obtaining clarifications of the terms 
contained in the QSs. 

Proposers are advised that, following the submission of QSs, the following organizational changes 
are not permitted without TxDOT approval:  (1) deletion or substitution of a Proposer team 
member identified in the QS; (2) deletion or substitution of an equity owner of the Proposer, a 
Guarantor or any other entity that will bear financial responsibility or liability for the performance 
of the Proposer; and (3) other changes in the equity ownership or team membership of a 
Proposer, including the addition of new subcontractors and other team members not identified in 
the QS. Proposers are further advised that the evaluation and weightings for the evaluation of 
the Proposals under the RFP may differ from the criteria set forth in this RFQ for the evaluation 
of QSs. Proposers are further advised that persons nominated for Key Personnel positions in the 
QS may not be changed without TxDOT approval. 

6. COMMUNICATIONS, PUBLIC INFORMATION AND ORGANIZATIONAL CONFLICTS 
OF INTEREST 

6.1. Improper Communications and Contacts 

The following rules of contact shall apply during the procurement for the Project, which began 
upon the date of issuance of this RFQ and will be completed with the execution of the DBC. 
These rules are designed to promote a fair and unbiased procurement process.  Contact includes 
face-to-face, telephone, facsimile, email or formal written communication. 
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The specific rules of contact are as follows: 

(a) After submittal of QSs, no Proposer or any of its team members may communicate 
with another Proposer or its team members with regard to the RFP or either team’s 
QS or Proposal. 

(b) The Proposers (including all team members) shall correspond with TxDOT 
regarding the RFQ and RFP only through TxDOT’s Authorized Representatives’ 
address and e-mail address specified in Section 1.1 and Proposer’s designated 
representative. 

(c) Commencing with the issuance of this RFQ and continuing until the earliest of 
(i) award and execution of the DBC, (ii) rejection of all Proposals by TxDOT or (iii) 
cancellation of the procurement, no Proposer or representative thereof shall have 
any communications regarding the RFQ, RFP or the procurement except as 
expressly authorized herein.  No communications shall be permitted with any 
member of the Texas Transportation Commission, any Commission staff or aides, 
or with any TxDOT staff, advisors, contractors or consultants involved with the 
procurement or the Project, except for communications with TxDOT consultants 
who have completed their services for the Project and have been released by 
TxDOT, communications expressly permitted by the RFQ or RFP or except as 
approved in advance by the Director of the Project Finance Debt & Strategic 
Contracts Division, in his/her sole discretion.  The foregoing restriction shall not, 
however, preclude or restrict communications with regard to matters unrelated to 
this RFQ, the RFP or the procurement or from participating in public meetings of 
the Commission or any public or Proposer workshop related to this RFQ or the 
RFP. 

(d) No Proposer or any of its team members shall contact stakeholders regarding the 
Project, including elected or appointed officials, employees, representatives and 
members of the entities listed below, except as specifically approved by TxDOT in 
writing: 

 Austin Heritage Tree Foundation 
 City of Austin (for non-utility purposes only) 
 City of Austin Bicycle Advisory Council 
 Capital Area Metropolitan Planning Organization 
 Central Texas Regional Mobility Authority 
 FHWA 
 Fix 290 Group 
 Oak Hill Association of Neighborhoods 
 Travis County 
 Tree Folks 
 Businesses and property owners adjacent to the Project ROW, including, 

but not limited to, Austin Community College, HEB, Waldorf School, Cook 
Walden Funeral Home, Oak Hill Youth Sports, NXP (formerly Freescale), 
Kretzschmar and Jones families (upstream detention pond on SH 71), 
Austin Life Church, Oak Hill Methodist Church, and Oak Hill Baptist Church. 
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(e) Each Proposer shall be responsible for ensuring all of its team members comply 
with the rules of contact. 

(f) All communications determined to be improper, at the sole discretion of TxDOT, 
may result in disqualification. 

(g) All official information regarding the Project will be disseminated only from 
TxDOT’s office on TxDOT letterhead or on the Project Webpage. All 
correspondence will be in writing and signed by a TxDOT Authorized 
Representative. TxDOT will not be responsible for or bound by any oral exchange 
or other information exchange that occurs outside of the official processes 
specified herein. 

6.2. Public Information Act 

6.2.1. Disclosure Waiver 

Each Proposer, by submitting a QS to TxDOT in response to this RFQ, consents to the disclosures 
described in this RFQ, including this Section 6.2, and all other disclosures required by law, and 
expressly waives any right to contest, impede, prevent or delay such disclosure, or to initiate any 
proceeding that may have the effect of impeding, preventing or delaying such disclosure, under 
Texas Government Code Chapter 552 (the “Public Information Act” or the “Act”), the Code, the 
Rules or any other law relating to the confidentiality or disclosure of information. Under no 
circumstances will TxDOT be responsible or liable to a Proposer or any other party as a result of 
disclosing any such materials.  Proposer hereby further agrees to assist TxDOT in complying with 
these disclosure requirements. 

6.2.2. Observers During Evaluation 

Proposers are advised that observers from federal or other agencies, including representatives 
of FHWA and local governmental entities, may observe the QS evaluation process and will have 
the opportunity to review the QSs after the QS Due Date. 

6.2.3. Public Disclosure of Proposal Documents 

Proposers are advised that all portions of the QS other than Volume 2 may be publicly disclosed 
by TxDOT at any time and at TxDOT’s sole discretion.  Proposers may label material included in 
Volume 2 as confidential.  No materials in Volume 1 may be labeled confidential. 

6.2.4. Disclosure Process for Requests under the Act 

If a request is made under the Act for disclosure of Volume 2 of the QS or information contained 
therein, TxDOT will submit a request for an opinion from the Office of the Attorney General prior 
to disclosing any such documents.  The Proposer shall then have the opportunity to assert its 
basis for nondisclosure of such documents and claimed exception under the Act or other 
applicable law to the Office of the Attorney General within the time period specified in the notice 
issued by TxDOT and allowed under the Act. However, it is the responsibility of the Proposer to 
monitor such proceedings and make timely filings.  TxDOT may, but is not obligated to, make 
filings of its own concerning possible disclosure; however, TxDOT is under no obligation to 
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support the positions of the Proposer.  By submitting a QS to TxDOT in response to the RFQ, 
each Proposer consents to, and expressly waives any right to contest, the provision by TxDOT to 
the Office of the Attorney General of all, or representative samples of, the QS, in accordance with 
the Act, and each Proposer consents to the release of all such information to the Attorney General 
for purposes of the Attorney General making a determination in response to a disclosure request 
under the Act. Under no circumstances will TxDOT be responsible or liable to a Proposer or any 
other party as a result of disclosing any such materials, whether the disclosure is deemed required 
by law, by an order of court or the Office of the Attorney General, or occurs through inadvertence, 
mistake or negligence on the part of TxDOT or its officers, employees, contractors or consultants. 

All Proposers should obtain and thoroughly familiarize themselves with the Act, the Code, the 
Rules and any other provisions of the Texas Administrative Code applicable to the issue of 
confidentiality and public information.  TxDOT will not advise a Proposer as to the nature or 
content of documents entitled to protection from disclosure under the Code, the Act or other Texas 
laws, as to the interpretation of such laws, or as to the definition of trade secret. The Proposer 
shall be solely responsible for all determinations made by it under applicable laws. Each Proposer 
is advised to contact its own legal counsel concerning the effect of applicable laws to that 
Proposer’s own circumstances. 

In the event of any proceeding or litigation concerning the disclosure of any QS, or portion thereof, 
submitted by the Proposer, the Proposer shall be responsible for prosecuting or defending any 
action concerning the materials at its sole expense and risk; provided, however, that TxDOT 
reserves the right, in its sole discretion, to intervene or participate in the litigation in such manner 
as it deems necessary or desirable.  All costs and fees (including attorneys’ fees and costs) 
incurred by TxDOT in connection with any litigation, proceeding or request for disclosure shall be 
reimbursed and paid by the Proposer whose QS is the subject thereof. 

6.3. Organizational Conflicts of Interest 

The Rules at Section 9.155 et seq. regarding organizational conflicts of interest apply to this 
Project. Proposers are advised that these Rules may preclude certain firms and their subsidiaries 
and affiliates from participating on a Proposer team. 

Firms that are currently prohibited from proposing or joining a Proposer team include, but are not 
limited to: 

 A Strauss-Wieder, Inc. 

 Atkins North America, Inc. 

 Cambridge Systematics, Inc. 

 CDM Smith, Inc. 

 Cox | McLain Environmental Consulting, Inc. 

 CP&Y, Inc. 

 Dandy Idea 
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 Engineering Management Services 

 Envision Sustainability Tools 

 HBMG, Inc. 

 H&H Resources, Inc. 

 HDR Engineering, Inc. 

 HNTB Corporation 

 HVJ North Texas – Chelliah Consultants,  Inc. 

 Ibarra Consulting Engineers, Inc. 

 Jacobs Engineering Group Inc. 

 Johnson, Mirmiran & Thompson, Inc. 

 K Friese & Associates, Inc. 

 Land Strategies 

 Lonestar Program Controls Group 

 Mercator Advisors, LLC 

 Milligan Partners, LLC 

 McGray & McGray 

 Monkee-Boy 

 Nancy Ledbetter & Associates, Inc. 

 O.R. Colan Associates 

 Overland, Pacific & Cutler, LLC 

 Nathelyne A Kennedy & Associates, LP 

 Ramos Consulting, LLC 

 Rifeline, LLC 

 Rodriguez Transportation Group, Inc. 

 Roger Design Services, PLLC 
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 RS&H 

 RVi Planning 

 Seiler-Lankes Group, LLC 

 Stantec 

 Surveying and Mapping, Inc. 

 THC, Inc. 

 The Transtec Group 

 Affiliates or subsidiaries of any of the above. 

Proposers are advised that other TxDOT consultants working on the Project may have an 
organizational conflict of interest.  Proposers are encouraged to review the Rules and discuss 
potential conflicts of interest with prospective team members.  By submitting its QS, each 
Proposer agrees that, if an organizational conflict of interest is thereafter discovered, the Proposer 
must make an immediate and full written disclosure to TxDOT that includes a description of the 
action that the Proposer has taken, or proposes to take, to avoid or mitigate such conflicts.  If an 
organizational conflict of interest that the Proposer knew, or should have known about, but did 
not disclose is determined to exist during the procurement process, TxDOT may, at its discretion, 
disqualify the Proposer or terminate the DBC.  Proposers are also advised that TxDOT’s policy is 
in addition to applicable federal and state law. Such applicable law will also apply to Proposer 
teams and teaming and may preclude certain firms and their related entities from participating on 
a Proposer team. 

7. PROTEST PROCEDURES 

Subchapter I in Chapter 9 of Title 43 of the Texas Administrative Code sets forth the exclusive 
protest remedies available with respect to this RFQ and prescribes exclusive procedures for 
protests regarding: 

(a) allegations that the terms of the RFQ are wholly ambiguous, contrary to legal 
requirements applicable to the procurement or exceed TxDOT’s authority; 

(b) a determination as to whether a QS is responsive to the requirements of the RFQ; 
and 

(c) shortlisting determinations. 

Any Proposer wishing to file a protest must do so in accordance with Subchapter I in Chapter 9 
of Title 43 of the Texas Administrative Code. 

Protests concerning the issues described in clause (a) above must be filed as soon as the basis 
for the protest is known, but no later than 20 calendar days prior to the QS Due Date, unless the 
protest relates to an addendum to the RFQ, in which case the protest must be filed no later than 
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five business days after the addendum is issued.  Protests concerning the issues in clause (a) 
may be filed only after the Proposer has informally discussed the nature and basis of the protest 
with TxDOT, following the procedures prescribed in the Rules.  Protests concerning the issues 
described in clause (b) above must be filed no later than five business days after receipt of the 
notification of non-responsiveness.  Protests concerning the issues described in clause (c) above 
must be filed no later than 10 business days after the earliest of the notification of the shortlist 
and the public announcement of the shortlisting determination. 

Protests shall be filed by hand-delivery on or before the applicable deadline to TxDOT’s 
Authorized Representatives at the address set forth in Section 1 with a copy to the General 
Counsel Division, Texas Department of Transportation, 125 E. 11th Street, Austin, Texas 78701-
2483, as soon as the basis for the protest is known to the Proposer. Except for protests 
concerning the issues described in clause (a) above, the Proposer filing the protest shall 
concurrently file a copy of the protest with the other Proposers whose addresses may be obtained 
from TxDOT’s website. 

The protestant shall have the burden of proving its protest.  TxDOT may, in its sole discretion, 
discuss the protest with the protestant and other Proposers. 

8. TXDOT RESERVED RIGHTS 

TxDOT reserves to itself all rights (which rights shall be exercisable by TxDOT in its sole 
discretion) described herein and available to it under the Code, the Rules and applicable law, 
including, without limitation, with or without cause and with or without notice, the right to: 

 Develop the Project in any manner that it, in its sole discretion, deems necessary.  If 
TxDOT is unable to negotiate a DBC to its satisfaction with a Proposer, it may negotiate 
with the next highest-rated Proposer, terminate this procurement and pursue other 
development or solicitations relating to the Project or exercise such other rights under 
the Code and other provisions of Texas law as it deems appropriate. 

 Cancel this RFQ or the subsequent RFP, in whole or in part, at any time prior to the 
execution by TxDOT of a DBC, without incurring any cost obligations or liabilities (except 
for any payment for work product required in accordance with the RFP). 

 Issue a new RFQ after withdrawal of this RFQ or a subsequent RFP. 

 Not issue an RFP. 

 Reject any and all submittals, responses and QSs received at any time. 

 Modify all dates set or projected in this RFQ. 

 Terminate evaluations of responses received at any time. 

 Suspend and terminate the DBC negotiations at any time or elect not to commence the 
DBC negotiations with any responding Proposer and engage in negotiations with other 
than the highest-ranked Proposer. 
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 Issue addenda, supplements and modifications to this RFQ. 

 Appoint evaluation committees to review QSs, make recommendations to the 
Commission and seek the assistance of outside technical experts and consultants in 
connection with the QS evaluation. 

 Require confirmation of information furnished by a Proposer, require additional 
information from a Proposer concerning its QS and require additional evidence of 
qualifications to perform the work described in this RFQ. 

 Seek or obtain data from any source that has the potential to improve the understanding 
and evaluation of the responses to this RFQ. 

 Add or delete Proposer responsibilities from the information contained in this RFQ or any 
subsequent RFP. 

 Negotiate with a Proposer without being bound by any provision in its QS or Proposal. 

 Waive deficiencies in a QS, accept and review a non-conforming QS or permit 
clarifications or supplements to a QS. 

 Disqualify any Proposer that changes its submittal without TxDOT approval. 

 Not issue a notice to proceed after execution of the DBC. 

 Exercise any other right reserved or afforded to TxDOT under this RFQ. 

This RFQ does not commit TxDOT to enter into a contract or proceed with the procurement 
described herein. Except as expressly set forth in Section 3.2, TxDOT and the State of 
Texas assume no obligations, responsibilities or liabilities, fiscal or otherwise, to 
reimburse all or part of the costs incurred, or alleged to have been incurred, by parties 
considering a response to and/or responding to this RFQ, or any subsequent RFP.  All of 
such costs shall be borne solely by each Proposer. 

In no event shall TxDOT be bound by, or liable for, any obligations with respect to the 
Project until such time (if at all) as a DBC, in form and substance satisfactory to TxDOT, 
has been executed and authorized by TxDOT, and then only to the extent set forth therein. 
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EXHIBIT A. ORGANIZATION OF QUALIFICATIONS STATEMENT 

1. DEFINITIONS AND ACRONYMS 

1.1. Definitions of Required Proposer Team Members 

The following terms describe the members of the Proposer’s team that are required to be named 
in the QS: 

Equity Member – A member of the Proposer team that is: (a) if the Proposer is a joint venture, 
a member of the joint venture; (b) if the Proposer is or will be a limited liability entity, an equity 
owner of the Proposer; or (c) if the Proposer is a corporation or other entity, the Proposer. 

Guarantor – An entity that agrees to provide a guaranty guaranteeing the obligations of the 
Design-Build Contractor under the DBC Documents in accordance with this RFQ. 

Key Personnel – The personnel listed in Exhibit B, Volume 1, Section H. 

Lead Contractor – The member of the Proposer team, whether a single entity, joint venture or 
newly formed limited liability company, primarily responsible for the construction of the Project. If 
the Lead Contractor is a joint venture or newly formed limited liability company, each of the joint 
venture or limited liability company members shall also be considered a Lead Contractor. 

Lead Engineering Firm – The member of the Proposer team, whether a single entity or joint 
venture, primarily responsible for the design and engineering of the Project. 

Lead Independent Quality Firm – The member of the Proposer team, whether a single entity or 
joint venture, primarily responsible for managing the quality assurance program for the 
construction work and performing independent quality assurance material testing, inspection, and 
audits of the construction quality management plan for the Project.  The Lead Independent Quality 
Firm and the Professional Services Quality Assurance Firm may be the same entity. 

Major Participant – The following Proposer team members: (a) the Lead Engineering Firm, Lead 
Contractor, and Lead Independent Quality Firm, to the extent they are not Equity Members, and 
(b) any other subcontractor identified as of the date of the QS that will have a subcontract in an 
amount of at least 5% of the estimated price for the Design-Build Contract or $20 million, 
whichever is greater. 

Professional Services Quality Assurance Firm – The member of the Proposer team, whether 
a single entity or joint venture, primarily responsible for managing the quality assurance program 
for professional services and performing independent quality assurance reviews of professional 
service submittals and audits of the professional services quality management plan for the 
Project. The Professional Services Quality Assurance Firm and the Lead Independent Quality 
Firm may be the same entity. 

1.2. Other Defined Terms and Acronyms 

Act has the meaning set forth in Section 6.2.1 of the RFQ. 
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Authorized Representatives means the official representatives of TxDOT for this procurement 
who are identified in Section 1.1 of the RFQ and through whom all communications with Proposers 
regarding the RFQ or Project must be conducted. 

Code has the meaning set forth in Section 1.1 of the RFQ. 

Commission means the Texas Transportation Commission. 

DBC Documents means the Design-Build Agreement for the Project, TxDOT’s programmatic 
Design-Build Agreement General Conditions Items 1-9, and TxDOT’s Design-Build Standard 
Specifications Items 10-29. 

Design-Build Contract (“DBC”) means the Design-Build Agreement for the Project and 
TxDOT’s programmatic Design-Build Agreement General Conditions Items 1-9. 

Design-Build Contractor (“DB Contractor”) has the meaning set forth in Section 2.1 of the 
RFQ. 

Project has the meaning set forth in Section 1.1 of the RFQ. 

Project Webpage has the meaning set forth in Section 1.1 of the RFQ. 

Proposals means the detailed proposals that will be requested from shortlisted Proposers in 
accordance with the RFP. 

Proposers has the meaning set forth in Section 1.1 of the RFQ. 

QS Due Date means the deadline, both date and time, for submission of QSs specified in Section 
3.3 of the RFQ. 

Qualifications Statements (“QSs”) has the meaning set forth in Section 1.1 of the RFQ. 

Reference Information Documents (“RIDs”) has the meaning set forth in Section 1.1 of the 
RFQ. 

Request for Proposals (“RFP”) means any request for proposals issued by TxDOT to the 
Proposers shortlisted in accordance with this RFQ. 

Rules has the meaning set forth in Section 1.1 of the RFQ. 

Tangible Net Worth shall mean the difference between (i) the sum of paid-in capital stock plus 
preferred stock plus retained earnings, less (ii) the sum of treasury stock plus minority interest 
plus intangible assets, including goodwill, patents, and licenses, all determined in accordance 
with Generally Accepted Accounting Principles and as interpreted by the Securities and Exchange 
Commission in connection with financial statements filed pursuant to the Securities Exchange Act 
of 1934. 
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2. ORGANIZATION 

Proposers are required to assemble their QS in the order prescribed, following the outline form 
contained in this Exhibit A. Page limits and responsible parties for each element or form are 
indicated below.  “NFP” means that a form is not provided by TxDOT; the required format or 
documentation is stated in the RFQ.  Forms shall not be modified other than to include requested 
information. 

Table 1 Organization of QS 

Volume of QS 
Maximum 

Number of Pages 
Allowed 

Applicable 
Form 

Firm or Person 
Responsible for 

Completing Form 

Volume 1 – Technical and Legal Qualifications 

Section A – 
General 

(a) Form A – 
Transmittal 
Letter 

N/A Form A Proposer 

(b) Executive 
Summary 

10 pages NFP Proposer 

Section B – 
Proposer 
Team 
Information 

Form B – 1 

Information 
Regarding 
Proposer Team 

N/A Form B-1 

Proposer 

Equity Member(s) 

Major Participant(s) 

Guarantor(s) 

Form B – 2 

List of Proposer 
Team Members 

1 page Form B-2 Proposer 

Section C – 
Certification 

Form C – 
Certification 
and Legal 
Qualifications 

N/A Form C 

Proposer 

Equity Member(s) 

Major Participant(s) 

Guarantor(s) 

Section D – 
Proposer 
Information / 
Project 
Experience / 
Management 
Structure 

Proposer 
Information / 
Project 
Experience / 
Management 
Structure 

10 pages total, 
including up to 3 
organizational 

charts; 
organizational 
charts shall be 
limited to 1 per 

page 

NFP Proposer 
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Table 1 Organization of QS 

Volume of QS 
Maximum 

Number of Pages 
Allowed 

Applicable 
Form 

Firm or Person 
Responsible for 

Completing Form 

Section E – 
Technical 
Qualifications 

(a) Forms D-1, 
D-2 and D-3 – 
Technical 
Experience 

N/A 

Form D-1 

Form D-2 

Form D-3 

Lead Engineering Firm 
named in QS (Form 
D-1) 

Lead Contractor 
named in QS (Form 
D-2) 

Lead Independent 
Quality Firm named in 
QS (Form D-3) 

(b) Form E – 
Project 
Description 
Form 

3 pages per 
project 

Form E 

Lead Engineering Firm 

Lead Contractor 

Lead Independent 
Quality Firm 

Section F – 
Statement of 
Technical 
Approach 

Statement of 
Technical 
Approach 

7 pages NFP Proposer 

Section G – 
Safety 
Qualifications 

Form F – Safety 
Questionnaire 

N/A Form F 

Lead Contractor 

Guarantors or 
controlled subsidiaries 
providing experience 

Section H – 
Personnel 
Qualifications 

Form G – Key 
Personnel 
Resume and 
References 

2 pages per 
person (excluding 
licenses, license 
applications and 

commitment 
statements) 

Form G Key Personnel 

Section I – 
Surety Letter 

Surety Letter N/A Exhibit E 
Proposer 

Surety Provider 

Volume 2 – Financial Qualifications 

Section A – 
Financial 
Statements 

Financial 
Statements 

N/A NFP 

Proposer 

Equity Member(s) 

Lead Contractor 

Guarantor(s) 
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Table 1 Organization of QS 

Volume of QS 
Maximum 

Number of Pages 
Allowed 

Applicable 
Form 

Firm or Person 
Responsible for 

Completing Form 

Section B – 
Material 
Changes in 
Financial 
Condition 

Material 
Changes in 
Financial 
Condition 

N/A NFP 

Proposer 

Equity Member(s) 

Lead Contractor 

Guarantor(s) 

Section C – 
Off-Balance 
Sheet 
Liabilities 

Off-Balance 
Sheet Liabilities 

N/A NFP 

Proposer 

Equity Member(s) 

Lead Contractor 

Guarantor(s) 
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EXHIBIT B. TECHNICAL AND LEGAL QUALIFICATIONS 

VOLUME 1 

Volume 1 of the QS shall contain the following: 

Section A General 

(a) Form A – Transmittal Letter: 

A duly authorized official of the Proposer or lead Equity Member must execute the transmittal 
letter. For Proposers that are joint ventures, partnerships, limited liability companies or other 
associations, the transmittal letter shall have appended to it letters on the letterhead stationery of 
each Equity Member, executed by authorized officials of each Equity Member, stating that 
representations, statements and commitments made by the lead firm on behalf of the Equity 
Member’s firm have been authorized by such Equity Member, are correct, and accurately 
represent the role of the Equity Member’s firm in the Proposer team. 

(b) Executive Summary: 

An Executive Summary, not exceeding 10 pages.  The Executive Summary shall be written in a 
nontechnical style and shall contain sufficient information for reviewers with both technical and 
nontechnical backgrounds to become familiar with the Proposer's QS and its ability to satisfy the 
financial and technical requirements of the Project. 

Section B Proposer Team Information 

(a) Form B-1 – Information Regarding Proposer Team: 

Originals of Form B-1 completed and executed on behalf of each of the following:  the Proposer, 
each Equity Member, Major Participant and Guarantor.  If any of the foregoing is a joint venture 
or newly formed entity (formed within the past two years), complete a separate Form B-1 for each 
member of or partner in such joint venture or newly formed entity.  Proposers are advised that 
Form B-1 may be released to the public and media. 

(b) Form B-2 – List of Proposer Team Members: 

A completed Form B-2 comprised of a list of Proposer team members identified in the QS by 
proposed role (Equity Member(s), Lead Contractor, Lead Engineering Firm, Lead Independent 
Quality Firm, Guarantor(s), and other team members, if applicable). 

Section C Form C – Certification and Legal Qualifications 

Originals of Form C (Certification and Legal Qualifications) completed and executed on behalf of 
each of the following: the Proposer and each Equity Member, Major Participant and Guarantor. 
If the Proposer, an Equity Member, Major Participant or Guarantor is a joint venture or newly 
formed entity (formed within the past two years), complete a separate Form C for each member 
of or partner in such joint venture or newly formed entity. 
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Section D Proposer Information / Project Experience / Management Structure 

(a) A narrative describing the Proposer’s teaming arrangements, its management 
structure and design-build management approach.  The narrative should include, 
at a minimum, a discussion of the following: (i) how the Proposer will institutionally 
operate, particularly in light of the complexity and sequencing of the Project’s 
development; (ii) the experience of the team members working together on other 
comparable projects and the results of that experience; (iii) how the management 
structure will facilitate the management of the Project risks; and (iv) how the 
Proposer’s management structure will facilitate the success of the Project. 

(b) An organizational chart showing the Proposer’s Equity Members and Major 
Participants.  Indicate the percentage of equity interest among the Equity 
Members. In instances where the Lead Contractor, Lead Engineering Firm, or 
Lead Independent Quality Firm is a joint venture, also indicate the percentage of 
equity interest for each equity participant in the joint venture. 

(c) In addition, any Proposer required to provide a Guarantor shall provide a table of 
organization showing the relationship between the applicable Equity Member or 
Major Participant and its Guarantor, including any intermediary companies.  (See 
Exhibit C, Volume 2, Section A(f) for instances where a guarantee may be 
required.) 

(d) An organizational chart showing the Proposer’s Management Structure and 
“chain-of-command” with Key Personnel shown together with other relevant 
positions, and identifying major functions to be performed and their reporting 
relationships in designing and constructing the Project.  Other relevant personnel 
may also be shown in the organizational chart; however, only the qualifications of 
Key Personnel shall be submitted (in accordance with Exhibit B, Volume 1, Section 
H) and evaluated by TxDOT. 

(e) The organizational description and charts may not exceed 10 pages including up 
to three organizational charts; organizational charts shall be limited to one per 
page. 

Section E Technical Qualifications 

Provide the following information relevant to qualifications of the Proposer team in accordance 
with Section 5.1. 

(a) Forms D-1, D-2 and D-3 – Technical Experience 

The QS shall contain completed Forms D-1, D-2 and D-3. Project descriptions for each of the 
projects listed on Forms D-1, D-2 and D-3 shall be included as discussed below in Exhibit A, 
Section E(b). 

Form D-1: Technical Experience – Lead Engineering Firm:  Provide details for a maximum of 
three projects in compliance with the requirements set forth in Form D-1 and best meeting the 
evaluation criteria set forth in Section 5. 
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Form D-2: Technical Experience – Lead Contractor: Provide details for a maximum of three 
projects in compliance with the requirements set forth in Form D-2 and best meeting the 
evaluation criteria set forth in Section 5. 

Form D-3: Technical Experience – Lead Independent Quality Firm:  Provide details for a maximum 
of three projects in compliance with the requirements set forth in Form D-3 and best meeting the 
evaluation criteria set forth in Section 5. 

For projects/contracts listed for design firms that were traditional consultant/engineering services 
contracts (as opposed to design-build contracts), the information sought above shall be limited 
only to the consultant/engineering services contract, rather than any ensuing construction contract 
where such entity had limited or no involvement. 

For projects/contracts listed for construction firms using the traditional design/bid/build delivery 
method, the information sought above shall be limited only to the construction contract, rather 
than any design contract where such entity had limited or no involvement. Proposers are 
requested to verify that contact information is correct, and are advised that, if the contact 
information provided is not current, TxDOT may elect to exclude the experience represented by 
that project in determining the Proposer’s qualifications. 

(b) Form E – Project Descriptions (Forms H to be separately submitted) 

Volume 1, Section E(b) of the QS shall include a completed Form E for each of those projects 
listed on Forms D-1, D-2 and D-3. Proposers are advised that TxDOT may, in its sole discretion, 
contact the listed owner contact for these projects for a reference. 

Proposers are requested to verify that contact information is correct, and are advised that if the 
contact information provided is not current, TxDOT may elect to exclude the experience 
represented by that project in determining the Proposer’s qualifications. 

In addition to the foregoing requirements, Proposers shall deliver the Form H Technical Reference 
Form, with Part I of such Form H completed by Proposers, to each project owner contact for the 
projects presented using Form E. Proposers shall request that each owner contact submit the 
completed reference forms directly to TxDOT per the instructions set forth in Form H by no later 
than the QS Due Date. The QS shall not contain any such completed reference forms. TxDOT 
will use the completed Technical Reference Forms as it deems fit to supplement the evaluation 
of the QS against the evaluation criteria set forth in Section 5.3.1. For the avoidance of doubt, 
TxDOT’s receipt of completed Technical Reference Forms for each project presented using Form 
E is not a pass/fail criteria under Section 5.2. 

For purposes of completing Form H, Proposers may not identify as a reference any of the TxDOT 
personnel identified in the table below and Proposers may not contact any such personnel 
regarding the RFQ or Project. All other TxDOT personnel (including Austin District personnel not 
identified below) may be contacted for the purpose of completing Form H. 
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Table 2 List of Excluded References from Form H 

Project Finance, Debt & Strategic 
Contracts Division 

Austin District General Counsel Division 

Katherine Holtz Terry McCoy Jim Bailey 
Ben Asher Marisabel Ramthun Claire McGuinness 
Tim Ginn Epigmenio Gonzalez Jack Ingram 
Matt McCarter Christiana Astarita Administration 
Randall Grones Adrian Martinez Brian Barth 
Sachin Kunagalli Adeliza Ramirez James Bass 
Tooran Khosh Ben Engelhardt 
Michael Midkiff Gisel Carrasco 
 Tommy Abrego 

 Heather Ashley-
Nguyen

 Thomas Benz 

Proposers should notify TxDOT’s Authorized Representative if they are unable to identify and 
contact any reference based on these exclusions, but Proposers should not omit a reference 
project from Forms D-1, D-2, or D-3 solely due to Proposers’ inability to contact any TxDOT 
personnel identified in the table above. 

Section F Statement of Technical Approach 

Provide a narrative statement of the Proposer’s technical approach to the Project.  This statement 
shall include the Proposer’s: 

(a) Understanding of the Project scope and delivery using design-build contracting. 

(b) Identification and understanding of the top Project risks and potential solutions to 
address the risk throughout the Project lifecycle. 

(c) Understanding of the interaction between Quality Control, Independent Quality 
Firm, Professional Services Quality Assurance Firm and Owner Verification, 
Testing and Inspection and the ability to plan, organize, execute, assure and 
control the quality of the Work. 

The Statement of Technical Approach may be no longer than seven pages. 

Section G Form F – Safety Questionnaire 

The QS shall contain a completed Form F for the Lead Contractor or, if applicable, each joint 
venture or limited liability company member of the Lead Contractor.  In addition, if the experience 
of a controlled subsidiary of the Lead Contractor or Guarantor is provided on Form D-2, the QS 
shall contain a completed for Form F for such entity. 
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Section H Form G – Key Personnel Resume and References (Form I to be separately 
submitted) 

Proposers are required to provide a separate Form G for each Key Personnel.  Form G shall be 
limited to the two pages provided in Form G per person (excluding any license / license 
applications that must be attached for individuals who are required to have, but do not have, a 
Texas P.E. license or other required license); copies of licenses (and/or applications for licenses 
where applicable), must be attached to the QS as part of Volume 1, Section H. Only one individual 
shall be designated to fill each position.  Three individual projects and references shall be provided 
for each resume. In completing Form G, Proposers should note: 

(a) Name of the project, location of the project, project type, description of the work or 
service provided, the role on the project and the time period for the work. If one or 
more role was played, identify the dates and duration of each role. 

(b) The project owner’s contact information (project manager name, phone number, 
email address), the project’s value and dates of work performed on the project.  If 
the owner’s project manager is no longer employed by the owner, provide an 
alternative contact at the owner/agency who played a leadership role for the owner 
during the dates work was performed on the project and who is familiar with the 
project. 

In addition to the foregoing requirements, Proposers shall deliver the Form I Key Personnel 
Reference Form, with Part I of such Form I completed by Proposers, to all of the references 
identified in each Form G for the following Key Personnel: Project Manager, Construction 
Manager, Design Manager, Independent Quality Firm Manager, Lead Maintenance of Traffic 
(MOT) Design Engineer, Utility Manager, Professional Services Quality Assurance Manager, 
Right of Way Acquisition Manager, Environmental Compliance Manager, Certified Arborist, and 
Safety Manager. Proposers shall request that the reference contact submit the completed 
reference forms directly to TxDOT per the instructions set forth in Form I by no later than the QS 
Due Date. The QS shall not contain any such completed reference forms. TxDOT will use the 
completed Key Personnel Reference Forms as it deems fit to supplement the evaluation of the 
QS against the evaluation criteria set forth in Section 5.3.1. For the avoidance of doubt, TxDOT’s 
receipt of completed Key Personnel Reference Forms for each reference identified in each Form 
G for Key Personnel identified above is not a pass/fail criteria under Section 5.2. 

For purposes of completing Form I, Proposers may not identify as a reference any of the TxDOT 
personnel identified in Table 3 below and Proposers may not contact any such personnel 
regarding the RFQ or Project. All other TxDOT personnel (including Austin District personnel not 
identified below) may be contacted for the purpose of completing Form I. 

Table 3 List of Excluded References from Form I 

Project Finance, Debt & Strategic 
Contracts Division 

Austin District General Counsel Division 

Katherine Holtz Terry McCoy Jim Bailey 
Ben Asher Marisabel Ramthun Claire McGuinness 
Tim Ginn Epigmenio Gonzalez Jack Ingram 
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Matt McCarter Christiana Astarita Administration 
Randall Grones Adrian Martinez Brian Barth 
Sachin Kunagalli Adeliza Ramirez James Bass 
Tooran Khosh Ben Engelhardt 
Michael Midkiff Gisel Carrasco 
 Tommy Abrego 
 Heather Ashley-

Nguyen

 Thomas Benz 

Proposers should notify TxDOT’s Authorized Representative if they are unable to identify and 
contact any reference based on these exclusions, but Proposers should not omit a reference 
project from Form G solely due to Proposers’ inability to contact any TxDOT personnel identified 
in the table above. 

Proposers are advised that TxDOT may, in its sole discretion, contact the listed reference contacts 
set forth in each Form G and any reference contacts that submit a Form I for additional reference 
information to be used as TxDOT deems fit to supplement the evaluation of the QS against the 
evaluation criteria set forth in Section 5.3.1. 

Key Personnel and applicable requirements are as follows: 

Table 4 Key Personnel 

Key Personnel 
Category 

Description of Position and Requirements 

Project Manager 

Responsible for overall design, construction, contract administration, 
safety, and environmental compliance on behalf of the Design-Build 
Contractor for the Project. 

Must have recent experience managing the design and construction of 
projects with a similar level of complexity and experience in project 
management on design-build project(s). 

Individual shall be assigned to the Project full time and co-located/on-site 
until Final Acceptance. 
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Table 4 Key Personnel 

Key Personnel 
Category 

Description of Position and Requirements 

Construction 
Manager 

Responsible for ensuring that the Project is constructed in accordance 
with the Project requirements.  Responsible for managing the Design-
Build Contractor’s construction personnel, scheduling of the construction 
quality acceptance personnel and administering all construction 
requirements of the DBC. 

Must have demonstrated construction management experience on 
projects of similar size and complexity including experience in 
coordinating with relevant regulatory agencies. 

Individual shall be assigned to the Project full time from the start of design 
until Final Acceptance. 

Design Manager 

Responsible for ensuring that the overall Project design is completed and 
design criteria requirements are met.  Responsible for managing the 
Design-Build Contractor’s design personnel and administering all design 
requirements of the DBC. 

Must be a Professional Engineer* with experience in managing the 
design of similar highway improvement projects including experience 
leading multi-disciplinary teams.  Experience on at least one design-build 
project is preferable. 

Independent 
Quality Firm 
Manager 

 Responsible for managing the quality assurance program for the 
construction work. Responsible for performing independent 
quality assurance material sampling, testing, and inspection in 
accordance with the contract documents and performing audits 
of the construction quality management plan (CQMP).  Must have 
a minimum of five years of experience in quality management, 
including preparation and implementation of quality plans and 
procedures in construction, 

 Must be a Professional Engineer*, 

 Must be an employee of the Lead Independent Quality Firm and 
organizationally independent of direct scheduling and production 
activities, 

 Reports directly and jointly to TxDOT and to the DB Contractor’s 
management team, 

 Must be co-located and on-site from the commencement of 
construction activities until final acceptance, and 

 Has the authority to stop work. 
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Table 4 Key Personnel 

Key Personnel 
Category 

Description of Position and Requirements 

Lead Maintenance 
of Traffic (MOT) 
Design Engineer 

Responsible for ensuring the MOT Plans are completed and design 
criteria are met.  Will work with the lead MOT manager to coordinate with 
TxDOT, Design-Build Contractor, and appropriate Governmental 
Entities. 

 Must be a Professional Engineer* with relevant experience 
overseeing the development of MOT plans during the design and 
construction phase of highway projects similar in size and scope 
as the Project. 

Utility Manager** 

Responsible for leading utility coordination efforts on behalf of the 
Design-Build Contractor.  Must have at least five years of experience 
managing utility coordination and adjustments for transportation projects 
of similar scope and complexity.  Assigned to the Project full time and 
co-located/on-site.  TxDOT prefers that the Utility Manager be an 
employee of an Equity Member or Major Participant.  Must have decision 
making authority regarding utility issues that affect the Project schedule. 
Shall be authorized by the Design-Build Contractor to approve all 
financial and technical modifications associated with utility adjustments 
and modifications to the utility agreements. 

Professional 
Services Quality 
Assurance 
Manager 

Responsible for the management and implementation of the assurance 
and audit functions as described in the professional service quality 
management plan.  Individual will report jointly to TxDOT’s and to the 
Design-Build Contractor’s executive management teams, and have 
authority to stop Work. 

Must be a Professional Engineer* with relevant Professional Services 
quality assurance management experience on projects of similar type 
and scope. Must be employed by an independent Professional Services 
Quality Assurance Firm. 

Right of Way 
Acquisition 
Manager 

Responsible for the preparation and quality review of all documents 
prepared by the Design-Build Contractor that are required for the 
acquisition of the Project ROW. 

Shall have at least five years of experience managing the acquisition of 
no less than 200 parcels (with a preference for a greater number) of 
ROW for transportation projects for a condemning authority, be licensed 
as a real estate salesman or broker pursuant to the Texas Real Estate 
License Act or rules established by the Texas Real Estate Commission, 
be familiar with appraisal and appraisal report review pursuant to the 
Uniform Standards of Professional Appraisal Practice (USPAP), and be 
familiar with the Uniform Relocation Act and applicable Laws of the State 
of Texas. 
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Table 4 Key Personnel 

Key Personnel 
Category 

Description of Position and Requirements 

Environmental 
Compliance 
Manager 

Responsible for ensuring compliance of all on-site activities with the 
requirements of all environmental permits and regulatory requirements. 
Reports directly to TxDOT and the Design-Build Contractor’s Project 
Manager and has the authority to stop work. 

Must have experience successfully managing environmental compliance 
of urban highway construction, including: 

 Developing and managing a SW3P; 

 Developing and managing a hazardous substance and petroleum 
products management plan; 

 Implementing environmental mitigation plans; 

 Providing environmental and personal protection training; and 

 Monitoring compliance with Section 404 Permit conditions. 

 The qualifying experience for the ECM must demonstrate the 
individual is familiar with: 

 The scope and terminology of ASTM E 1527-13, Standard 
Practice for Environmental Site Assessments: Phase I 
Environmental Site Assessment Process; 

 Provisions of the TPDES CGP (TXR 150000); and 

 Requirements of Section 404 and permit provisions. 

In addition to the other entities identified in the RFQ that are permitted to 
employ Key Personnel, the Environmental Compliance Manager may be 
employed by a first-tier subcontractor to either the Design-Build 
Contractor or the Lead Contractor. 

TxDOT prefer the ECM has experience working with TCEQ on karst 
requirements and experience with tree preservation and protection in 
construction work zones.  

Certified Arborist 

Responsible for performing identification, protection, inspections and 
evaluation of trees, ensuring tree preservation based upon the Contract. 
Experience preserving, protecting, inspecting and evaluating trees 
throughout the process of design and construction is preferable.  Must 
have three years of experience as a certified arborist from the 
International Society of Arborists (ISA).  
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Table 4 Key Personnel 

Key Personnel 
Category 

Description of Position and Requirements 

Safety Manager 

Responsible for carrying out the Design-Build Contractor safety plan and 
all safety-related activities, including training and enforcement of safety 
operations. 

 Must have five years of safety management experience on 
complex, heavy civil projects. 

○ Current certification as a Construction Health and Safety 
Technician (“CHST”) by the Board of Certified Safety 
Professionals, or current certification as a Certified 
Safety & Health Official (“CSHO”) may be substituted for 
two years of safety management experience. 

 Must have a current certification for having completed the 
Occupational Safety and Health Administration (“OSHA”) #500 – 
Trainer Course in OSHA Standards for Construction. 

 Must possess a current certification for CPR and First Aid. 

 Must have a current certification for having completed training for 
flaggers in the work zone and work zone traffic control. 

 The position reports directly to the governing body of the 
Proposer. 

 The position has the authority to stop all work on the Project. 

If a proposed Safety Manager does not meet the qualification 
requirements set forth above as of the QS Due Date, Proposer shall 
submit to TxDOT with its QS a written statement, signed by Proposer 
and the proposed Safety Manager, committing to meet such 
qualifications of the Safety Manager not later than the commencement 
of construction activities. 

Individual shall be co-located/on-site from beginning of construction 
activities through Final Acceptance. 

* Professional Engineers must be licensed in the State of Texas, or become licensed in the State 
of Texas, prior to execution of the DBC. 

Proposers are advised that additional Key Personnel may be required to be identified at the RFP 
stage. While TxDOT recognizes personnel availability and scheduling impact the Proposers, 
Proposers are urged only to identify and propose personnel they believe, in good faith, will be 
available for, and intend to assign to, work on the Project for the positions identified.  Procedures 
concerning changes of such personnel will be set forth in the RFP; however, requests to 
implement such changes will be subject to prior TxDOT approval, in its sole discretion.  Failure to 
obtain TxDOT approval for such changes may result in disqualification of the Proposer by TxDOT. 
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Section I Surety Letter 

Evidence from a surety or an insurance company, duly authorized in the State of Texas, indicating 
that the Proposer team is capable of obtaining a performance bond and a payment bond, each in 
an amount at least equal to the estimated design-build price shown on Exhibit D. The evidence 
shall take the form of a letter from a surety/insurance company indicating that such capacity exists 
for the Proposer. Letters indicating “unlimited” bonding capability are not acceptable.  A form 
letter has been provided as Exhibit E. 

The surety/insurance company providing such letter must be rated in one of the two top categories 
by two nationally recognized rating agencies or at least A- (A minus) or better and Class VIII or 
better by “AM Best & Company,” and must indicate the relevant rating in the letter.  The letter 
must specifically state that the surety/insurance company has read this RFQ and evaluated the 
Proposer’s backlog and work-in-progress in determining its bonding capacity. 

TxDOT has not yet determined the specific amount of security that it will require for the Project, 
which will be based on the price for the construction work for the Project.  TxDOT shall delineate 
such requirements, which will be consistent with applicable law, in the RFP. 
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EXHIBIT C. FINANCIAL QUALIFICATIONS 

VOLUME 2 

Volume 2 of the QS shall contain the following: 

Section A Financial Statements 

Proposer, Equity Members of newly formed Proposers, Guarantor(s) and, if the Lead Contractor 
is not the Proposer or an Equity Member, the Lead Contractor, must provide financial statements 
for the three most recent completed fiscal years to demonstrate financial capability of the 
Proposer. 

Proposer may include a parent company or other affiliate company as a Guarantor, whose 
financial information will be considered with respect to the Proposer’s financial capabilities.  A 
Guarantor of DB Contractor’s obligations under the DBC is required under the following 
circumstances: (i) DB Contractor’s organization is a newly formed  limited liability entity (in which 
case the Equity Members shall each provide guaranties of the DB Contractor’s obligations under 
the DBC); (ii) the combined Tangible Net Worth of DB Contractor or, if DB Contractor is a joint 
venture or partnership, its Equity Members is less than $150,000,000; or (iii) Proposer is advised 
by TxDOT that based on the financial information submitted with the QS, TxDOT requires a 
guaranty as a condition to the shortlisting of Proposer. 

If a Guarantor is included, the Proposer must still provide the information required of each Equity 
Member in addition to providing the information about the Guarantor described below.  However, 
in such event, (a) the Tangible Net Worth of the DB Contractor described in Section A(ii) above 
shall be determined using the Tangible Net Worth of the Guarantor in place of the Equity Member 
that is an affiliate of the Guarantor and (b) additional Guarantor(s) will be required until the 
Tangible Net Worth threshold is met. Tangible Net Worth shall be determined based on audited 
financial statements for the fiscal year most recently ended. 

Information for each entity should be packaged separately and include a cover sheet identifying 
the name of the organization and its role as Proposer, Equity Member, Guarantor or Lead 
Contractor (if applicable). 

Financial statement information must include: 

1. Opinion Letter (Auditor’s Report); 

2. Balance Sheet; 

3. Income Statement; 

4. Statement of Changes in Cash Flow; 

5. Footnotes; 

6. A copy of Forms B-1 and B-2 as required in Exhibit B, Section B of this RFQ; and 

7. A copy of the Surety Letter as required in Exhibit B, Section I of this RFQ. 

Texas Department of Transportation Page 37 Request for Qualifications 
Oak Hill Parkway Project Exhibit C 

October 12, 2018 



 

 
   

  
   
 

 

 

 

 

 

 
 

  

 

 

 
 

In addition, financial statements must meet the following requirements: 

(a) GAAP/IFRS – Financial statements must be prepared in accordance with U.S. 
Generally Accepted Accounting Principles (“U.S. GAAP”) or International Financial 
Reporting Standards (“IFRS”).  If financial statements are prepared in accordance 
with principles other than U.S. GAAP or IFRS, a letter must be provided from a 
certified public accountant discussing the areas of the financial statements that 
would be affected by a conversion to U.S. GAAP or IFRS. 

(b) U.S. Dollars – Financial statements must be provided in U.S. dollars.  If financial 
statements are not available in U.S. dollars, the Proposer, Equity Member, 
Guarantor or Lead Contractor (if applicable) must include summaries of the Income 
Statements and Balance Sheets for the applicable time periods converted to U.S. 
dollars by a certified public accountant. 

(c) Audited – Financial statements must be audited by an independent party qualified 
to render audit opinions (e.g., a certified public accountant). If audited financials 
are not available for the Proposer, an Equity Member,  Guarantor or Lead 
Contractor (if applicable), the QS shall include unaudited financial statements for 
such entity, certified as true, correct and accurate by the chief financial officer 
(“CFO”) or treasurer of the entity. 

(d) English – Financial statement information must be prepared in English.  If audited 
financial statements are prepared in a language other than English, translations of 
all financial statement information must be provided with the original financial 
statement information. 

(e) Newly Formed/Not Yet Formed Entity – If the Proposer is a newly formed entity, 
or has not yet formed a legal entity, and does not have independent financial 
statements, financial statements or precertification for the Equity Member(s) shall 
be provided (and the Proposer shall expressly state that the Proposer is a newly 
formed entity, or not yet formed entity, and does not have independent financial 
statements). 

(f) Guarantor – If financial statements of a Guarantor are required pursuant to 
Section A or provided to demonstrate financial capability of the Proposer or Equity 
Member(s), additional information regarding the Guarantor shall be provided as 
specified in this RFQ. 

(g) SEC Filings – If the team or any other entity for which financial information is 
submitted hereby files reports with the Securities and Exchange Commission 
(“SEC”), then such financial statements shall be provided through a copy of their 
annual report on Form 10K.  For all subsequent quarters, provide a copy of any 
report filed on Form 10Q or Form 8-K which has been filed since the latest filed 
10K. Instead of providing hard copies of such forms, Proposers may submit digital 
copies of such information in a read-only format on a USB drive with each 
submission. 

(h) Credit Ratings – Appropriate credit ratings must be supplied for the Proposer, 
each Equity Member, each Guarantor and the Lead Contractor (if applicable) to 
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the extent such entities have credit ratings.  If no credit ratings exist, include a 
statement specifying that no credit ratings exist for that entity. 

Section B Material Changes in Financial Condition 

Information regarding any material changes in financial condition for Proposer, each Equity 
Member, each Guarantor and Lead Contractor (if applicable) for the past three years and 
anticipated for the next reporting period must be provided.  If no material change has occurred 
and none is pending, the Proposer, Equity Member, Guarantor or Lead Contractor, as applicable, 
shall provide a letter from its CFO or treasurer so certifying.  The letter must be dated not earlier 
than seven (7) calendar days prior to the QS Due Date. 

Set forth below is a representative list of events intended to provide examples of what TxDOT 
considers a material change in financial condition.  This list is intended to be indicative only. 

At the discretion of TxDOT, any failure to disclose a prior or pending material change may result 
in disqualification from further participation in the selection process.  In instances where a material 
change has occurred, or is anticipated, the affected entity shall provide a statement describing 
each material change in detail, the likelihood that the developments will continue during the period 
of performance of the Project development, and the projected full extent of the changes likely to 
be experienced in the periods ahead.  Estimates of the impact on revenues, expenses and the 
change in equity will be provided separately for each material change as certified by the CFO or 
treasurer. References to the notes in the financial statements are not sufficient to address the 
requirement to discuss the impact of material changes. 

Where a material change will have a negative impact, the affected entity shall also provide a 
discussion of measures that would be undertaken to insulate the Project from any recent material 
changes, and those currently in progress or reasonably anticipated in the future.  If the financial 
statements indicate that expenses and losses exceed income in each of the three completed 
fiscal years (even if there has not been a material change), the affected entity shall provide a 
discussion of measures that will be undertaken to make the entity profitable in the future and an 
estimate of when the entity will be profitable. 

List of Representative Material Changes 

1. An event of default or bankruptcy involving the affected entity, a related business 
unit within the same corporation, or the parent corporation of the affected entity; 

2. A change in Tangible Net Worth of 10% of shareholder equity; 

3. A sale, merger or acquisition exceeding 10% of the value of shareholder equity 
prior to the sale, merger or acquisition which in any way involves the affected entity, 
a related business unit, or parent corporation of the affected entity; 

4. A change in credit rating for the affected entity, a related business unit, or parent 
corporation of the affected entity; 

5. Inability to meet conditions of loan or debt covenants by the affected entity, a 
related business unit or parent corporation of the affected entity which has required 
or will require a waiver or modification of agreed financial ratios, coverage factors 
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or other loan stipulations, or additional credit support from shareholders or other 
third parties; 

6. In the current and three most recent completed fiscal years, the affected entity, a 
related business unit in the same corporation, or the parent corporation of the 
affected entity either: (i) incurs a net operating loss; (ii) sustains charges exceeding 
5% of the then shareholder equity due to claims, changes in accounting, write-offs 
or business restructuring; or (iii) implements a restructuring/reduction in labor force 
exceeding 200 positions or involves the disposition of assets exceeding 10% of 
the then shareholder equity; 

7. Other events known to the affected entity, a related business unit or parent 
corporation of the affected entity which represents a material change in financial 
condition over the past three years or may be pending for the next reporting period. 

Section C Off-Balance Sheet Liabilities 

A letter from the CFO or treasurer of the entity or the certified public accountant for each entity 
for which financial information is submitted, identifying as applicable each off-balance sheet 
liability exceeding $10 million and its associated dollar amount and providing explanation for off-
balance sheet treatment. 
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EXHIBIT D. PROJECT INFORMATION AND STATUS 

Map of Project Area 

1. Project Description / Information 

The Project components include the design, construction, and potential maintenance of the 
roadways shown on the Schematic Design located on the Project Webpage, which includes the 
following: 

 US 290 from Loop 1 (Mopac) to the east end of Circle Drive with a transition section west 
of Circle Drive (approximately 6 miles) 

o Three (3) mainlanes for through traffic in each direction 

o Two (2) to three (3) frontage-road lanes in each direction 

o Overlay of mainlanes from approximately Monterey Oaks Blvd. to Mopac 

o Widen & overlay from approximately Parkwood Dr. to Monterey Oaks Blvd. 

o Full reconstruction from Circle Drive to approximately Parkwood Dr. 

 New overpass for the US 290 mainlanes over William Cannon Drive 

 Depressed mainlanes of US 290 under SH 71 at US 290/SH 71 
interchange 
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o Full intersections constructed along US 290 at Convict Hill Road, RM 1826, Scenic 
Brook Drive, and Circle Drive (South View Road) 

 SH 71 from US 290 to Silvermine Drive (approximately 1.2 miles) 

o Full reconstruction from US 290 to approximately Silvermine Drive 

o Direct Connector ramps to extend past Scenic Brook Drive where the mainlanes 
transitions to a five-lane (three lanes northbound, two lanes southbound) rural 
highway with U-turns for local access 

 US 290 / SH 71 Interchange 

o WB US 290/SH 71 to NB SH 71 Direct Connector  

o SB SH 71 to EB US 290/SH 71 Direct Connector 

o Depressed US 290 mainlanes (under SH 71) 

 Two (2) upstream water detention ponds to reduce potential flooding along with multiple 
stormwater detention and water quality treatment ponds within the corridor  

 Bicycle and pedestrian accommodations along entire corridor, including seven-mile 
shared-use path, sidewalks, and trailhead at Williamson Creek on William Cannon Drive 

 Landscaping, tree plantings, and corridor aesthetics 

2. Status of Project Design and Construction 

The preliminary engineering for the Project is underway. A draft schematic of the Project is under 
review by TxDOT and has not been approved. TxDOT anticipates the schematic for the Project 
to be approved prior to or in conjunction with the completion of the environmental process. 
Additional information will be provided in the RFP. TxDOT has included the current draft 
schematic in the Reference Information Documents.  The final design and the construction of the 
Project will be the responsibility of the DB Contractor pursuant to the provisions of the DBC. 

3. Project Environmental Status 

TxDOT is pursuing a Record of Decision for the Project. A Draft Environmental Impact Statement 
was published on May 4, 2018 and a Public Hearing was held on May 24, 2018. Environmental 
clearance is currently anticipated for December 2018. More information regarding the 
environmental status can be found at: 

http://www.oakhillparkway.com/environmental/ 

The environmental review, consultation, and other actions required by applicable Federal 
environmental laws for this Project are being, or have been, carried out by TxDOT pursuant to 23 
U.S.C. 327 and a Memorandum of Understanding dated December 16, 2014 between FHWA and 
TxDOT. 
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4. Project Cost Estimates 

TxDOT’s current total design-build estimate for the improvements to be developed as part of the 
Project as described above is approximately $500 million.  These estimates do not include TxDOT 
costs for ROW acquisition, certain other administrative costs of TxDOT and the cost responsibility 
of Utilities, but are inclusive of all other costs to design and construct the Project.  These estimated 
costs reflect the currently developed schematic and environmentally studied project components 
at current construction prices. 

5. Funding Available for Project Costs 

TxDOT intends to fully fund the costs of the Project, subject to any maximum payment schedules 
and other requirements set forth in the DBC.  Private financing is not anticipated. 

6. Right-of-Way Acquisition 

TxDOT anticipates the need for right-of-way (“ROW”) acquisition services for this Project. 

TxDOT is currently developing the ROW maps for the Project and will begin the ROW appraisal 
and acquisition process. TxDOT will continue the ROW acquisition process until execution of the 
DBC. If the ROW acquisition process has not been completed by such time, it is anticipated that 
the DB Contractor will continue TxDOT ROW acquisition efforts, and the DB Contractor will be 
responsible for acquiring the remaining ROW. With respect to any ROW to be acquired after 
execution of the DBC, TxDOT will be responsible for the cost to purchase ROW within the Project 
schematic ROW limits, and the DB Contractor will be responsible for providing and paying for 
ROW acquisition services in connection with the acquisition of such parcels in accordance with 
the DBC. 

7. Geotechnical, Utility Investigation, Hazardous Materials Investigations and 
Railroad Coordination 

(a) Geotechnical Investigation Program 

TxDOT will conduct certain geotechnical investigations for the Project and provide the information 
to shortlisted proposers as it becomes available.  TxDOT anticipates the geotechnical report will 
be available in the spring of 2019. 

In addition, shortlisted Proposers will be allowed to conduct non-destructive geotechnical 
investigation activity on TxDOT ROW or available private property (pursuant to a right of entry 
granted to TxDOT).  Such activities will require the appropriate coordination with TxDOT as 
specified by TxDOT during the procurement process (i.e., permitting, traffic control, notification 
etc.). Proposers must obtain permits through the normal permitting process prior to performing 
any drilling on State ROW. 

(b) Utility Investigation 

The DBC will require the DB Contractor to be responsible for performing or causing to be 
performed necessary utility relocations/adjustments in accordance with applicable standards and, 
with limited exceptions specified in the DBC, for the costs associated with utility 
relocations/adjustments, except to the extent the utilities are legally responsible for such 
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costs.  TxDOT is planning to provide to the shortlisted Proposers subsurface utility engineering 
(“SUE”), at a Quality Level B-D and Level A at isolated locations as determined for the Project.  It 
is the responsibility of each Proposer to perform any additional investigations Proposer deems 
necessary for preparation of the Proposal. 

(c) Hazardous Materials Investigations 

The environmental documents to be included in the Reference Information Documents include 
studies showing the results of hazardous materials assessments relating to the Project and will 
be available for review as provided in Section 1 of the RFQ. 

(d) Other Due Diligence Activities 

TxDOT is currently assessing what, if any, additional site and due diligence information beyond 
that which is specified in Exhibit D, Sections 7(a) through 7(d) will be provided.  The shortlisted 
Proposers may be asked to provide input on this topic. 
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EXHIBIT E. FORM OF SURETY LETTER (RFQ)1 

[LETTERHEAD OF SURETY PROVIDER] 

[DATE] 

Director 
Project Finance Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 

With respect to [NAME OF PROPOSER/PROPOSER TEAM], we provide the following surety 
letter as required by Exhibit B, Section I of the Request for Qualifications issued by the Texas 
Department of Transportation on October 12, 2018 (the “RFQ”) for the Oak Hill Parkway Project.  
[INSERT NAME OF PROPOSER/PROPOSER TEAM AND A BRIEF DESCRIPTION OF THE 
RELATIONSHIP BETWEEN SURETY PROVIDER AND PROPOSER TEAM].  Our AM Best & 
Company rating is [INSERT RATING]2. 

In connection with [PROPOSER/PROPOSER TEAM]’s response to the RFQ, we confirm that we 
have read and reviewed the RFQ. In addition, we have evaluated [PROPOSER/PROPOSER 
TEAM]’s backlog and work-in-progress in determining [PROPOSER/PROPOSER TEAM]’s 
bonding capacity.  Based on such review and evaluation, [PROPOSER/PROPOSER TEAM] is 
capable of obtaining a performance bond and a payment bond, each in the amount of at least 
equal to $500,000,000. 

[In instances where the response to Volume 2, Section B contains descriptions of proposed or 
anticipated changes in the financial condition of the Proposer or any other entity for which financial 
information is submitted as required hereby for the next reporting period, the letter must provide 
a certification that the surety’s analysis specifically incorporates a review of the factors 
surrounding such changes and identifying any special conditions which may be imposed before 
issuance of surety bonds for the Project.] 

Sincerely, 

[SURETY PROVIDER] 

[ATTACH EVIDENCE OF AUTHORIZATION AND/OR POWER OF ATTORNEY] 

1 NOTE: Additional language in the letter is permitted provided that the assurances required and given 
herein are not impacted, modified or diminished. 

2 NOTE: The rating must be at least A- or better or Class VIII or better. Alternatively, the surety must be 
rated in one of the two top categories by two nationally recognized rating agencies. 
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EXHIBIT F. DESIGN-BUILD CONTRACT TERM SHEET 

[See attached] 
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FORM A 
TRANSMITTAL LETTER 

PROPOSER: ____________________________________________ 

QS Date: [Insert date] 

Director 
Project Finance, Debt & Strategic Contracts Division 
Texas Department of Transportation 
7600 Chevy Chase Drive, Building 2, Suite 400 
Austin, Texas 78752 

The undersigned (“Proposer”) submits this qualification statement (this “QS”) in response to that 
certain Request for Qualifications dated as of October 12, 2018 (as amended, the “RFQ”), issued 
by the Texas Department of Transportation (“TxDOT”) to design and construct the Oak Hill 
Parkway Project, (referred to herein as the “Project”), pursuant to a Design-Build Contract 
(“DBC”).  Initially capitalized terms not otherwise defined herein shall have the meanings set forth 
in the RFQ. 

Enclosed, and by this reference incorporated herein and made a part of this QS, are the following: 

Volume 1: Transmittal Letter (Form A), Executive Summary, Information 
Regarding Proposer Team (Form B-1), List of Proposer Team 
Members (Form B-2), Certification (Form C), Proposer Information 
/ Project Experience / Management Structure, Technical 
Experience (Forms D-1, D-2 and D-3), Project Description Forms 
(Form E), Narrative Project Descriptions, Statement of Technical 
Approach, Safety Questionnaire (Form F), Key Personnel Resumes 
and References (Form G) and Surety Letter; and 

Volume 2: Financial Statements, Material Changes in Financial Conditions 
and Off-Balance Sheet Liabilities 

Proposer acknowledges receipt, understanding and full consideration of all materials posted on 
TxDOT’s website with respect to the Project 

https://www.txdot.gov/inside-txdot/division/debt/strategic-projects/alternative-delivery/oak-
hill/rfq.html 

and the following addenda and sets of questions and answers to the RFQ: 

[Proposer to list any addenda to this RFQ and sets of questions and answers by 
dates and numbers prior to executing Form A] 

Proposer represents and warrants that it has read the RFQ and agrees to abide by the contents 
and terms of the RFQ and the QS. 

Proposer commits that the Key Personnel designated in the QS for the positions described in the 
RFQ will be available to serve the role so identified in connection with the Project.  Procedures 
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concerning changes of such personnel will be set forth in the RFP; however, the Proposer 
understands that requests to implement any such change will be subject to prior TxDOT approval, 
and failure to obtain TxDOT approval for such changes may result in disqualification of the 
Proposer by TxDOT. 

Proposer understands that TxDOT is not bound to shortlist any Proposer and may reject each QS 
received. 

Proposer further understands that all costs and expenses incurred by it in preparing this QS and 
participating in the Project procurement process will be borne solely by the Proposer, except to 
the extent of any payment made by TxDOT for work product. 

Proposer agrees that TxDOT will not be responsible for any errors, omissions, inaccuracies or 
incomplete statements in this QS. 

This QS shall be governed by and construed in all respects according to the laws of the State of 
Texas. 

Proposer's business address:

 __________________________________________________________________ 
(No.) (Street) (Floor or Suite) 
__________________________________________________________________ 
(City) (State or Province) (ZIP or Postal Code)
 (Country) 

State or Country of Incorporation/Formation/Organization: __________________________ 

[Insert appropriate signature block from following] 

1. Sample signature block for corporation or limited liability company: 

[Insert Proposer’s name] 

By: ___________________________________________ 

Print Name: ____________________________________ 

Title: __________________________________________ 

2. Sample signature block for partnership or joint venture: 

[Insert Proposer’s name] 

By:  [Insert general partner’s or member’s name] 

By: ___________________________________________ 

Print Name: ____________________________________ 

Title: __________________________________________ 
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[Add signatures of additional general partners or members as appropriate] 

3. Sample signature block for attorney in fact: 

[Insert Proposer’s name] 

By: ___________________________________________ 

Print Name: ____________________________________ 

    Attorney in Fact 

4. Sample signature block for a Proposer not yet formed as a legal entity: 

[Insert lead team member entity name], on behalf of itself and the other team 
members expected to be a part of [Insert Proposer’s expected name] 

By: ___________________________________________ 

Print Name: ____________________________________ 

Title: __________________________________________ 
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FORM B-1 
INFORMATION REGARDING PROPOSER TEAM 

(for Public Release) 

Name of Proposer: ____________________________________________________________ 

Entity (check all applicable boxes for the entity completing this Form B): 

 Proposer  Equity Member           Guarantor 

 Lead Contractor  Lead Engineering Firm  Lead Independent Quality Firm 

 Other __________________________________________________________________ 

Name of Entity Completing Form B: _______________________________________________ 

Year Established: ____________________ State of Organization: ____________________ 

Federal Tax ID No. (if applicable): _______________ Telephone No.:  __________________ 

North American Industry Classification Code:  _______________________________________ 

Name of Official Representative Executing Form B: ___________________________________ 

Individual’s Title: ______________________________________________________________ 

E-mail Address: _______________________________________________________________ 

Type of Business Organization (check one): 

 Corporation 

 Partnership 

 Joint Venture 

 Limited Liability Company 

 Other (describe) 

A. Business Address: _________________________________________________ 

Headquarters: ____________________________________________________ 

Office Performing Work: ____________________________________________ 

Contact Telephone Number: _________________________________________ 

B. Indicate the role of the entity in the space below. 
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________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

C. If the entity completing this Form B is a joint venture or newly formed entity 
(formed within the past two years), identify the names of the members or 
partners of such joint venture or newly formed entity in the space below.

 Name 

I certify that the foregoing is true and correct, and that I am the firm’s Official Representative: 

By: ________________________________ Print Name:  ______________________________ 

Title: ______________________________ Date: ___________________________________ 

[Please make additional copies of this form as needed.] 
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FORM B-2 
LIST OF PROPOSER TEAM MEMBERS 

Name of Proposer: __________________________________________ 

Proposer’s Official Representative: ____________________________________________ 

Title: _______________________________________________________________________ 

Address: ____________________________________________________________________  

Phone Number: ______________________ Email Address: __________________________ 

List each Equity Member and its percentage ownership of Proposer: 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

List each Major Participant and its role: 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

List each other team member and role on Proposer Team (including any Guarantors): 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 

____________________________________________________________________________ 
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FORM C 
CERTIFICATION AND LEGAL QUALIFICATIONS 

Proposer: ___________________________________________________________________ 

Name of Firm: _______________________________________________________________ 

Entity (check one box for entity completing this Form C as applicable): 

 Proposer;  Equity Member;  Major Participant; or  Guarantor 

The entity completing this form (the “Responding Party”) shall respond either “yes” or “no” to each 
of the following questions.  If the response is “yes” to any question(s), a detailed explanation of 
the circumstances shall be provided in the space following the questions.  The Responding Party 
shall attach additional documentation as necessary to fully explain said circumstances.  Failure 
to either respond to the questions or provide adequate explanations may preclude consideration 
of the proposal and lead to rejection.  With respect to the firm, the term “Affiliates” means 
companies that have performed work in connection with a transportation project (including 
highway, rail, transit, airport, port and multi modal facilities), as applicable, that are (i) parent 
companies of the firm, (ii) subsidiary companies of the firm, or (iii) joint ventures or partnerships 
in which the firm has more than a 15% financial interest.  The term “U.S. Affiliates” means Affiliates 
that are formed or have operations in the United States. 

Within the past ten years, has the Responding Party, any Affiliate, or any officer, director, 
responsible managing officer or responsible managing employee of such entity or affiliate: 

1. Been charged with, sued for or convicted of (in a civil or criminal action) fraud, bribery, 
collusion, conspiracy or any act in violation of local, state or federal law or foreign law or 
antitrust law, in connection with the bidding or proposing upon, award of or performance 
of any public works contract with any public entity, or any other felony? 

Yes  No 

If yes, please explain: 

2. Sought protection under any provision of any bankruptcy act in the United States? 

Yes  No 

If yes, please explain: 

3. Been disqualified, removed, debarred or suspended from performing work or otherwise 
prevented from bidding or proposing on or completing work for the United States 
government, or any state or local government in the United States? 

Yes  No 
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If yes, please explain: 

Within the past five years, has the Responding Party, any Affiliate, or any officer, director, 
responsible managing officer or responsible managing employee of such entity or affiliate: 

4. Failed to comply with safety rules, regulations or requirements in effect within the United 
States multiple times or in repeated fashion in the performance of any construction project 
performed or managed by the firm, or, to the knowledge of the undersigned, any affiliate 
involved? 

Yes  No 

If yes, please identify the team members and the projects, provide an explanation of the 
circumstances and provide owner contact information including telephone numbers. 

5. Been found, adjudicated or determined by any United States federal or state court or 
agency (including, but not limited to, the Equal Employment Opportunity Commission, the 
Office of Federal Contract Compliance Programs and any applicable Texas governmental 
agency) to have violated any laws or Executive Orders relating to employment 
discrimination or affirmative action, including but not limited to Title VII of the Civil Rights 
Act of 1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal Pay Act (29 U.S.C. 
Section 206(d)); and any applicable or similar Texas law? 

Yes  No 

If yes, please explain: 

6. Been found, adjudicated or determined by any state court, state administrative agency, 
including, but not limited to, the Texas Department of Labor (or its equivalent), federal 
court or federal agency to have violated or failed to comply with any law or regulation of 
the United States or any state governing prevailing wages (including, but not limited to, 
payment for health and welfare, pension, vacation, travel time, subsistence, 
apprenticeship or other training, or other fringe benefits) or overtime compensation? 

Yes  No 

If yes, please explain: 

7. Been assessed liquidated or other damages in excess of $10,000 for one instance or in 
the aggregate for failure to complete any contract on time in connection with a 
transportation project in the United States? 
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Yes  No 

If yes, please explain: 

8. With respect to each of Questions 1-7 above, if not previously answered or included in a 
prior response on this form, is any proceeding, claim, matter, suit, indictment, etc. currently 
pending against the Responding Entity that alleges any of the charges described therein? 

Yes  No 

If yes, please explain and provide the information requested as to such similar items set 
forth in Questions 1-6 above. 

9. Provide a list and a brief description of all instances during the last ten years involving 
transportation projects in which the Responding Party or any U.S. Affiliate was 
(i) determined, pursuant to a final determination in a court of law, arbitration proceeding 
or other dispute resolution proceeding, to be liable for a material breach of contract, or (ii) 
terminated for cause. For each instance, identify an owner’s representative with a current 
phone and email address. 

10. Provide a list and a brief description (including the resolution) of each arbitration, litigation, 
dispute review board and other dispute resolution proceeding occurring during the last ten 
years between a public owner and Responding Party or any U.S. Affiliate and involving an 
amount in excess of $300,000 related to performance in capital transportation projects 
with a contract value in excess of $10 million. 
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___________________________________ 

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the firm’s 
Official Representative: 

By: __________________________________ 

Print Name: __________________________________ 

Title: __________________________________ 

Date: __________________________________ 

Subscribed and sworn to before me this ___ day of _______ , 20 _____ . 

Notary Public in and for 

said County and State 

[Seal] 

My commission expires: ____________________ 
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FORM D-1 
TECHNICAL EXPERIENCE – DESIGN 

EXPERIENCE OF THE LEAD ENGINEERING FIRM IN THE DESIGN AND ENGINEERING OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT 
NAME, 

DELIVERY 
METHOD AND 

LOCATION  
(2) & (3) 

PROJECT COST 
(4) & (5) 

START/END 
DATES 

% OF WORK 
COMPLETED 
BY CUT-OFF 

DATE (6) 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(7) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

Notes: 

(1) A maximum of three projects may be included. 

(2) Only list projects on which the Lead Engineering Firm has worked within the past ten years. 

(3) Only list projects where the Lead Engineering Firm held a minimum of 30% of the ultimate responsibility for the design and 
engineering experience.  If the Lead Engineering Firm is a joint venture, only list projects from members of the joint venture that 
will perform at least 30% of the Lead Engineering Firm’s potential design and engineering work for the Project. 

(4) In thousands of United States Dollars.  Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date (defined in (6) below), including the benchmark on which the exchange rate is based. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed 
project. 

(6) The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date.  For example, if the 
QS Due Date is October 15, then August 31 is the Cut-Off Date. 
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(7) Show company's participation in terms of money and percentage of the design and engineering work for the listed projects. For 
projects/contracts listed for design firms that were traditional consultant/engineering services contracts (as opposed to, for 
example, design-build contracts), the information sought above shall be limited only to the consultant/engineering services 
contract, rather than any ensuing construction contract where such entity had limited or no involvement. 
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FORM D-2 
TECHNICAL EXPERIENCE – CONSTRUCTION 

EXPERIENCE OF THE LEAD CONTRACTOR IN THE CONSTRUCTION OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT 
NAME, 

DELIVERY 
METHOD AND 

LOCATION  
(2) & (3) 

PROJECT COST 
(4) & (5) 

START/END 
DATES 

% OF WORKS 
COMPLETED 
BY CUT-OFF 

DATE (6) 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(7) 

ROLE OF 
COMPANY FOR 
THE PROJECT 

Notes: 

(1) A maximum of three projects may be included. 

(2) Only list projects on which the Lead Contractor has worked within the past ten years. 

(3) Only list projects where the Lead Contractor held a minimum of 30% of the ultimate responsibility for the construction 
experience.  If the Lead Contractor is a joint venture, only list projects from joint-venture members that will perform at least 30% 
of the Lead Contractor’s potential construction work for the Project. 

(4) In thousands of United States Dollars.  Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date (as defined in (6) below), and identify the benchmark on which the exchange rate is based. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed 
project. 

(6) The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date.  For example, if the 
QS Due Date is October 15, then August 31 is the Cut-Off Date. 
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 (7) Show company's participation in terms of money and percentage of the work.  For projects/contracts listed for lead contractors 
that were traditional design/bid/build delivery method, the information sought above shall be limited only to the construction 
contract, rather than any design contract where such entity had limited or no involvement. 
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FORM D-3 
TECHNICAL EXPERIENCE – INDEPENDENT QUALITY 

EXPERIENCE OF THE LEAD INDEPENDENT QUALITY FIRM IN THE QUALITY ASSURANCE OF REFERENCE PROJECTS 

COMPANY 
NAME (1) 

PROJECT 
NAME, 

DELIVERY 
METHOD AND 

LOCATION  
(2) & (3) 

PROJECT 
COST (4) 

& (5) 

START/END 
DATES 

LEVEL OF 
COMPANY’S 

PARTICIPATION 
(6) 

ROLE OF 
COMPANY 
FOR THE 

PROJECT (7) 

FEES 
EARNED BY 
COMPANY 

ON THE 
PROJECT 

(8) 

TYPE OF 
SERVICES FOR 

WHICH 
COMPANY 
PROVIDED 
QUALITY 

ASSURANCE 
WORK (9) 

Notes: 

(1) A maximum of three projects may be included. 

(2) Only list projects on which the Lead Independent Quality Firm has worked within the past ten years. 

(3) Only list projects where the Lead Independent Quality Firm held a minimum of 30% of the ultimate responsibility for the quality 
assurance experience.  If the Lead Independent Quality Firm is a joint venture, only list projects from joint-venture members 
that will perform at least 30% of the Lead Independent Quality Firm’s potential work for the Project. 

(4) In thousands of United States Dollars.  Identify exchange rates of amounts in other currencies using the exchange rate as of 
the Cut-Off Date (as defined in (6) below), and identify the benchmark on which the exchange rate is based. 

(5) Project Cost means the total construction cost budgeted or, if the project is complete, the total construction cost of the completed 
project. 

(6) The “Cut-Off Date” is the date that is the end of the month that is at least 30 days prior to the QS Due Date.  For example, if the 
QS Due Date is October 15, then August 31 is the Cut-Off Date. 
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(7) Show company's participation in terms of money and percentage of the quality assurance work. 

(8) Provide the amount of fees earned by the Lead Independent Quality Firm for providing quality assurance services for the project. 

(9) Indicate the type of services for which the Lead Independent Quality Firm provided quality assurance work, e.g., for professional 
services or construction related services. 
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FORM E 
PROJECT DESCRIPTION FORM 

A. TITLE AND LOCATION (City and State): 

B. YEAR COMPLETED, OR MONTH AND YEAR SCHEDULED FOR COMPLETION: 

C. PROJECT OWNER'S INFORMATION 

Project Owner: Point of Contact (“POC”) Name: 

Responsible Department: 
POC Telephone Number: 

POC Email Address: 

D. PROJECT COST AND SCHEDULE (Discuss the basis for any variances between the 
contracted and actual delivery amount and schedule.) 

Contracted Project Amount 
Actual Amount Received 
or Anticipated to Receive 

Upon Project Delivery 
Variance 

$ $ $ 

Contracted Project 
Schedule 

Actual Project Schedule Variance 

____ months ___ days ____ months ___ days ____ months ___ days 

E. FIRMS FROM PROPOSER TEAM INVOLVED WITH THIS PROJECT 

FIRM NAME 
FIRM 

LOCATION(City/State) 
ROLE 

F. DBE APPROACH, IF APPLICABLE (Include any innovative approaches or unique 
outreach or marketing concepts used successfully by the Proposer’s team member to 
encourage DBE participation.) 

Contract Goal Actual Variance 

G. DESCRIPTION OF PROJECT AND RELEVANCE TO THIS CONTRACT (Include 
scope, size, delivery mechanism and any other relevant feature or aspect of the project.) 
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FORM F 
SAFETY QUESTIONNAIRE 

Name of Proposer: 

Name of entity completing this Form F: 

1. Instructions for completion:  Should additional lines or space be needed to address the 
subject areas below, the entity completing this Form F may add additional lines within 
each subject area as appropriate.  Form F has no QS page limitation. Please fill out Table 
1 below by providing the Fatal Injury Rates (“FIR”) for all projects in the United States 
during the years requested.  Also, please fill out Table 2 below by providing the Incidence 
Rates (“IR”) of nonfatal occupational injuries and illnesses for “Highway, Street and Bridge 
Construction”, as defined by the North American Industry Classification System (NAICS 
2373), for each of the cases listed below during the years requested for all projects 
nationwide. Formulas for calculating the FIR and IR are provided below, as well as sample 
calculations. 

The Fatal Injury Rate is calculated as follows: 

 ሻܫܹܨሺ ݏ݁݅ݎݑ݆݊݅	 ݇ݎ݋ݓ ݈ܽݐ݂ܽ ݂݋	 ݎܾ݁݉ݑ݊
ൌ ൬ ܴܫܨ

ݎܽ݁ݕ ݎ݈ܽ݀݊݁ܽܿ ݄݁ݐ ݃݊݅ݎݑ݀	 ݀݁݇ݎ݋ݓ ݏݎݑ݋݄ ݁݁ݕ݋݈݌݉݁ ݈ܽݐ݋ݐ
൰ ݔ 	200,000,000 

The 200,000,000 in the formula represents the equivalent of 100,000 employees working 
40 hours per week, 50 weeks per year and provides the standard base for the fatal injury 
rates. 

Example: 

The XYZ Company had 1 fatal injury (“FWI”) and 25,000,000 hours worked by all 
employees during 2011.  Using the formula for FIR above, the Fatal Injury Rate would 
be calculated as follows: 

1
ൌ ൬ ܴܫܨ

25,000,000
൰ ݔ 	200,000,000 ൌ 8.0 

The Incidence Rate of Injury and Illness Cases (“IR”) is calculated as follows: 

 ݏ݁ݏܽܿ ݂݋	 ݎܾ݁݉ݑ݊
ൌ ൬ ܴܫ

ݎܽ݁ݕ ݎ݈ܽ݀݊݁ܽܿ ݄݁ݐ ݃݊݅ݎݑ݀	 ݀݁݇ݎ݋ݓ ݏݎݑ݋݄ ݁݁ݕ݋݈݌݉݁ ݈ܽݐ݋ݐ
൰ 200,000 ݔ 

The 200,000 hours in the formula represents the equivalent of 100 employees working 40 
hours per week, 50 weeks per year and provides the standard base for the incidence 
rates. 
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Example: 

The ABC Company has 7 total recordable, non-fatal, injuries and illness cases logged 
and 400,000 hours worked by all employees during 2012.  Using the formula for IR 
above, the Incidence Rate would be calculated as follows: 

7
ൌ ൬ ܴܫ

400,000
൰ ݔ 	200,000 ൌ 3.5 

The same formula can be used to compute the Incidence Rate for the most serious 
injury and illness cases, defined here as cases that result in workers taking time off from 
their jobs (i.e., days away from work) or being transferred to another job or doing lighter 
(restricted) duties.  ABC Company had 3 such cases.  The Incidence Rate for these 3 
cases is computed as: 

3
ൌ ൬ ܴܫ

400,000
൰ ݔ 	200,000 ൌ 1.5 

Texas Department of Transportation Page 2 of 4 Request for Qualifications 
Oak Hill Parkway Project Form F 

October 12, 2018 



 

 
   

  
   
 

 
 

 

 
 

 

 

 

 
 

 
 

 
 

  

   

 
 

Table 1. Work-related Fatalities.  Adapted from the United States Department of Labor, Bureau 
of Labor Statistics. 

Data Series 
Year 

2014 

Year 

2015 

Year 

2016 

Fatal Injury Rate per 100,000 full-time workers 

Industry Average - Census of Fatal Occupational Injuries 
(CFOI), Rate of fatal work injuries per 100,000 full-time 
equivalent workers by industry sector, Construction 

Rates per 100,000 full-time 
employees 

9.8 10.1 10.1 

Lead Contractor - Hours-Based Construction Fatal Injury 
Rate (FIR) 

Rates per 100,000 full-time 
employees 

FIR FIR FIR 

Table 2. Work-related Injuries and Illnesses.  Adapted from the United States Department of 
Labor, Bureau of Labor Statistics. 

Data Series 
Year 

2014 

Year 

2015 

Year 

2016 

Incidence Rate of Injury and Illness Cases (“IR”) per 100 Full-Time Workers 

Industry Average - Nonfatal occupational injuries and 
illnesses for “Highway, Street and Bridge Construction”, 
as defined by the North American Industry Classification 
System (NAICS 2373), Total Recordable Cases 

Rates per 100 full-time 
employees 

3.8 3.6 3.5 

Lead Contractor - Rate of Total Recordable Cases 

Rates per 100 full-time 
employees 

IR IR IR 

Additional information to aid in calculating the rates above is available from the internet links 
below. 

 How to compute a firm’s incidence rate, Bureau of Labor Statistics (BLS) - 
http://www.bls.gov/iif/osheval.htm 

 OSHA Forms for Recording Work-Related Injuries and Illnesses - 
https://www.osha.gov/recordkeeping/RKforms.html 

 Industry Injury and Illness Data - http://www.bls.gov/iif/oshsum.htm 

 Hours-based fatal injury rates – http://www.bls.gov/iif/oshcfoi1.htm 

 Occupational Safety & Health Statistics, BLS Handbook Chapter 9 - 
www.bls.gov/opub/hom/pdf/homch9.pdf 
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2. Please provide the firm’s National Council on Compensation Insurance (“NCCI”) 
Experience Modifier for the past three years for all projects in the United States where the 
NCCI Experience Modifier is applicable.  Additionally, you must include with this Form F, 
an NCCI letter or a letter from an insurance agent identifying the firm’s NCCI Experience 
Modifier. 

Table 3. National Council on Compensation Insurance Experience Modifiers. 

Item 
Year 

20_* 

Year 

20_* 

Year 

20_* 

Industry Average 1.0 1.0 1.0 

NCCI Experience Modifier 

* Proposer should include data for the three most recent years for which annual data is available, but should not 
include any data from years earlier than four years prior to the date of the RFQ. 

Texas Department of Transportation Page 4 of 4 Request for Qualifications 
Oak Hill Parkway Project Form F 

October 12, 2018 



 

 

   
  

   
 

 

 

 

 

 

 

 

 

 

 

   
 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FORM G 

KEY PERSONNEL RESUME AND REFERENCES 

Name: _______________________ 

Firm: _______________________ 

Position: (Select one.) 

 Project Manager 

 Construction Manager 

 Design Manager 

  Independent Quality Firm Manager Degree: Field/Program: 

 Associate  Engineering  Lead Maintenance of Traffic (MOT) Design 

 Undergraduate 

 Graduate 

 Doctoral 

 Construction 
Management 

 Architecture 

 Other: 

Engineer 

 Utility Manager 

 Professional Services Quality Assurance 
Manager 

_______________  ROW Acquisition Manager 

 Environmental Compliance Manager 

 Certified Arborist 

 Safety Manager 

College/University (Name and Location): Years of Experience: _________________ 
(Relative to selected position) 

Licenses/Certifications: (Select all that apply. Provide the license/certification number and 
expiration date.  Attach applications for Texas P.E. License, if applicable.) 

 Professional Engineer (Date Since: ______)  CPR and First Aid 

State: ___________________ LIC. No. ____________________ 

LIC. No. ________________ Exp. _______________________ 

 Texas P.E. License Application attached, if  CHST – Construction Health & Safety 
applicable Technician by the Board of Certified Safety 

 ASQ – American Society of Quality Professionals 

☐CQI ☐CQE ☐CQM LIC. No. ____________________ 

LIC. No. _____________________ Exp. _______________________ 

Exp. ________________________  CSHO – Certified Safety and Health Official 

 OSHA – Construction Safety & Health (30 LIC. No. ____________________ 

hours) Exp. _______________________ 

LIC. No. ______________________  Other(s): ____________________ 

Exp. _________________________ 

Additional Relevant Information: 

___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 

___________________________________________________________________________________ 
___________________________________________________________________________________ 
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Project Description/Role Project Value Project Type Project Owner/Manager 

Project Name:  Below $100M 

 $100M - $500M 

 Above $500M 

 Availability 
Payment 

 Design-Build 

 Design-Build- 
Maintain 

 Design-Bid-Build 

 Concession 

 Other: 

Name: 

Project Location: Title: 

Project Start Date: Agency: 

Project End Date: Telephone: 

Project Description: Email: 

Describe role and services provided relevant to this Project, including the start and end dates that 
you served in each role: 

Project Name:  Below $100M 

 $100M - $500M 

 Above $500M 

 Availability 
Payment 

 Design-Build 

 Design-Build- 
Maintain 

 Design-Bid-Build 

 Concession 

 Other: 

Name: 

Project Location: Title: 

Project Start Date: Agency: 

Project End Date: Telephone: 

Project Description: Email: 

Describe role and services provided relevant to this Project, including the start and end dates that 
you served in each role: 

Project Name:  Below $100M 

 $100M - $500M 

 Above $500M 

 Availability 
Payment 

 Design-Build 

 Design-Build- 
Maintain 

 Design-Bid-Build 

 Concession 

 Other: 

Name: 

Project Location: Title: 

Project Start Date: Agency: 

Project End Date: Telephone: 

Project Description: Email: 

Describe role and services provided relevant to this Project, including the start and end dates that 
you served in each role: 
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FORM H 
TECHNICAL REFERENCE FORM 

Texas Department of Transportation 
Request for Qualifications for the Oak Hill Parkway Project 

The Texas Department of Transportation (“TxDOT”) has issued a request for qualifications (“RFQ”) seeking qualifications 
of entities (referred to herein as the “Proposer”) to design, construct, and potentially maintain (i) approximately 7.0 miles of 
non-tolled improvements along US 290 from approximately the east end of Circle Drive to Loop 1 (Mopac) and non-tolled 
improvements along SH 71 from US 290 to Silvermine Drive; and (ii) the reconstruction of the US 290 and SH 71 
interchange, in Austin and southwest Travis County, referred to as the “Oak Hill Parkway Project” or the “Project,” pursuant 
to a Design-Build Contract (“DBC”). The Proposer intends to submit a Qualifications Statement in response to the RFQ that 
will list your organization as a Reference (defined below) with respect to the reference project and the applicable Proposer 
Entity(ies) (defined below), each as identified by the Proposer in Part I below. The Proposer is responsible for completing 
Part I of this form and you, as the Reference, are responsible for completing Part II of this form in accordance with the 
instructions set forth below. 

PART I: INSTRUCTIONS TO THE PROPOSER 

Each Proposer (or its Lead Contractor, Lead Engineering Firm, or Lead Independent Quality Firm, as applicable) (each of 
the foregoing referred to herein as a “Proposer Entity”) must prepare a copy of this Form for each of the project owners 
included in the Forms E to be submitted with the Proposer's Qualification Statement (each a “Reference”). After completing 
all of the questions in Part I of this Form for a specific Reference, the Proposer Entity must deliver the form to the applicable 
Reference so that the Reference may complete Part II below and return a completed copy directly to TxDOT by e-mail by 
the date indicated in Part II below. 

Proposer Information: 

Proposer Entity Name:  

Proposer Contact Name:  

Proposer Contact Tel No:  E-mail: 

This is a reference for (check one):  Lead Contractor (or other entity providing construction experience) 
 Lead Engineering Firm  Lead Independent Quality Firm 

Reference Project Information: 

Reference project name:  

Proposer Entity(ies) involved in the reference project:  

Proposer Entity(ies)’s role on the reference project: 

Dates of work performed by Proposer Entity(ies) on the reference project: _________________________________________ 

Please describe the project delivery method:  Design-Bid-Build  Design-Build  Design-Build-Maintain 
 Concession  Availability Payment   Other (please describe) 

Other:  

Please indicate the outcome or current status of the reference project:  Complete  Ongoing (please describe below) 
 Did not Complete (please describe below) 

If “Ongoing,” please indicate the percentage of work completed by the Proposer Entity(ies) by __________ [Insert the Cut-
Off Date calculated in accordance with Form D-2]: _________________________________________________________ 

If “Did not Complete,” please describe the status: ________________________________________________________ 

If “Complete”, was the reference project contract completed on time (taking into account all excusable delays)?   
 Yes  No  Not Applicable 
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If no, please explain (including the approximate period of delay and number of time extensions): _________________ 

_____________________________________________________________________________________ 
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The approximate percentage of work actually performed by the Proposer Entity(ies): 

 less than 30%  30-49%  50% or greater 

The contracted project amount of the reference project: $ __________________ 

The actual amount received or anticipated to be received upon project delivery: $____________ 

If any variance exists between the contracted project amount and the actual amount received or anticipated to be received 
upon project delivery, please indicate such variance amount and explain: ______________________________________ 

________________________________________________________________________________________________ 

The contracted project schedule: ______ months ______ days 

The actual project schedule: ______ months ______ days 

If any variance exists between the contracted project schedule and the actual project schedule, please indicate such 
variance amount and explain:  ________________________________________________________________________ 

________________________________________________________________________________________________ 

The DBE approach, if applicable: 

Contract Goal: ____________ Actual: _____________ Variance: __________________ 

Please describe any variance and any innovative approaches or unique outreach or marketing concepts used 
successfully by the Proposer Entity(ies) to encourage DBE participation:  ___________________________________ 

_____________________________________________________________________________________________ 

Please indicate level of the Proposer Entity(ies)’s participation in terms of money for the reference project (if the reference 
project uses a design-bid-build delivery method, please limit this information only to the consultant/engineering services 
contract or the construction contract, as relevant to the Proposer Entity(ies)’s role on the reference project): 
$__________________ 

PART II: INSTRUCTIONS TO THE REFERENCE 

Please complete the questions in this part of the Form, which relate to the reference project and the Proposer Entity(ies) 
described in Part I above. 

Please return a completed copy of this Form by e-mail directly to TxDOT at TxDOT-AUS-ALTD-
OakHillParkway@txdot.gov so that it is received no later than November 9, 2018. Please do NOT send this form 
back to the Proposer Entity(ies). 

Please provide information for the primary individual completing this Part II: 

Reference Contact Name: ___________________________________________________________________________ 

Reference Organization Name:  _______________________________________________________________________ 

Reference Contact Title:  ____________________________ Tel No.: _____________________________________ 

Reference Contact E-mail: ___________________________________________________________________________ 

Please answer the following questions with regard to the reference project and the Proposer Entity(ies): 

To the best of your knowledge, is the Proposer’s description of the reference project in Part I of this Form accurate? 

 Yes  No 

If no, please explain: ______________________________________________________________________________ 

______________________________________________________________________________________________ 

______________________________________________________________________________________________ 
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What is the approximate amount of non-owner directed contract modifications and claims (if any) caused by, or 
attributable to, the Proposer Entity(ies)? 

 None  less than $1 million  $1-$10 million  $10-$50 million  greater than $50 million 

Were any liquidated damages assessed, or funds withheld, for non-performance by the Proposer Entity(ies)?  Yes  No 

If yes, what was the approximate amount?  less than $1 million  $1-$10 million  greater than $10 million 

Please rate the quality of the services listed below rendered by the Proposer Entity(ies) to your organization: 

Service Excellent Very Good Good Fair Poor No Basis 
Technical Quality 
Schedule 
Reporting 
Coordination 
Partnering/Owner-Contractor 
Relationship 
Contract Compliance 
Adequacy and Quality of Staffing 
OVERALL 

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or “Poor”: 
Technical Quality: ________________________________________________________________________________ 

______________________________________________________________________________________________ 

Schedule: ______________________________________________________________________________________ 

______________________________________________________________________________________________ 

Reporting: ______________________________________________________________________________________ 

______________________________________________________________________________________________ 

Coordination: ____________________________________________________________________________________ 

______________________________________________________________________________________________ 

Partnering/Owner-Contractor Relationship: _____________________________________________________________ 

______________________________________________________________________________________________ 

Contract Compliance: _____________________________________________________________________________ 

______________________________________________________________________________________________ 

Adequacy and Quality of Staffing: ____________________________________________________________________ 

______________________________________________________________________________________________ 

If given the opportunity, would you contract with the Proposer Entity(ies) again for a similar service?  Yes  No 

Please Explain:  __________________________________________________________________________________ 

______________________________________________________________________________________________ 

Would you prefer, or do you believe it is necessary, to discuss any of your responses by phone?  Yes  No 

If yes, please include the best time and telephone number at which you can be reached:  ________________________ 
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FORM I 

KEY PERSONNEL REFERENCE FORM 

Texas Department of Transportation 
Request for Qualifications Oak Hill Parkway Project 

The Texas Department of Transportation (“TxDOT”) has issued a request for qualifications (“RFQ”) seeking 
qualifications of entities (referred to herein as the “Proposer”) to design, construct, and potentially maintain 
(i) approximately 7.0 miles of non-tolled improvements along US 290 from approximately the east end of 
Circle Drive to Loop 1 (Mopac) and non-tolled improvements along SH 71 from US 290 to Silvermine Drive; 
and (ii) the reconstruction of the US 290 and SH 71 interchange, in Austin and southwest Travis County, 
referred to as the “Oak Hill Parkway Project” or the “Project,” pursuant to a Design-Build Contract (“DBC”). 
The Proposer intends to submit a Qualifications Statement in response to the RFQ that will list you as a 
Reference (defined below) with respect to the Key Personnel identified by the Proposer in Part I below. The 
Proposer is responsible for completing Part I of this form and you, as the Reference, are responsible for 
completing Part II of this form in accordance with the instructions set forth below. 

PART I: INSTRUCTIONS TO THE PROPOSER 

Each Proposer must prepare a copy of this Form for each of the project owners listed on Form G to be 
submitted with the Proposer’s Qualification Statement (each a “Reference”) for each of the following Key 
Personnel positions: Project Manager, Construction Manager, Design Manager, Independent Quality Firm 
Manager, Lead Maintenance of Traffic (MOT) Design Engineer, Utility Manager, Professional Services 
Quality Assurance Manager, ROW Acquisition Manager, Environmental Compliance Manager, Certified 
Arborist, and Safety Manager.  After completing all of the questions in Part I of this Form for a specific 
Reference, the Proposer must deliver the Form to the applicable Reference so that the Reference may 
complete Part II below and return a completed copy directly to TxDOT by email by the date indicated in 
Part II below. 

Proposer Information: 

Proposer Key Personnel Position (check one): 

 Project Manager  Construction Manager  Design Manager  

 Independent Quality Firm Manager  Lead Maintenance of Traffic (MOT) Design Engineer 

 Utility Manager  Professional Services Quality Manager  ROW Acquisition Manager 

 Environmental Compliance Manager  Certified Arborist  Safety Manager 

Proposer Key Personnel Name:  

Proposer Key Personnel Firm Name:  

Proposer Key Personnel Tel. No:  E-mail: ______________________________ 

Reference Information: 

Reference project name and location:  

Reference project owner/manager name/title: 

Reference project owner/manager agency:  

Reference project owner/manager tel. no: E-mail: ______________________________ 

Project delivery method:  Design-Bid-Build  Design-Build  Design-Build-Maintain 
 Concession  Availability Payment  Other (please describe) 

Other: 

Texas Department of Transportation Page 1 of 3 Request for Qualifications 
Oak Hill Parkway Project Form I 

October 12, 2018 



 

 

   
  

   
 

  

    

    

      
  

 

   

 

   

 

    
 

       

 
  
  

 

  
 

      

     

       

       

     

 
  

 
  

 
  

 
  

    

Project value:  Below $100M  $100M - $500M  Above $500M 

The Key Personnel listed above started working on the project:  

The Key Personnel listed above stopped working on the project:  

The role and services that the Key Personnel listed above provided relevant to this Project: 

PART II: INSTRUCTIONS TO THE REFERENCE 

Please complete the questions in this Part II of the Form, which relate to the Key Personnel and their 
participation in the reference project described in Part I above. 

Please return a completed copy of this Form by e-mail directly to TxDOT at TxDOT-AUS-ALTD-
OakHillParkway@txdot.gov so that it is received no later than November 9, 2018. Please do NOT 
send this form back to the Proposer Entity(ies). 

Please provide information for the primary individual completing this Part II: 

Reference Contact Name: 

Reference Organization Name:  

Reference Contact Title:  Tel No.: 

Reference Contact E-mail:  

Please answer the following questions with regard to the reference project and the Key Personnel identified 
in Part I above: 

To the best of your knowledge, is the Reference Information listed in Part I of this Form accurate?  Yes  No 

If no, please explain:  

Please rate the quality of the services listed below rendered by the Key Personnel to your organization: 

Service Excellent Very Good Good Fair Poor No 
Basis 

Technical Quality/Aptitude 

Coordination/Responsiveness  

Partnering/Owner-Contractor Relationship 

Contract Compliance 

OVERALL 

Please elaborate as to the reason for each of the ratings set forth above if rated “Fair” or “Poor”: 

Technical Quality/Aptitude:  

Coordination/Responsiveness:  

Partnering/Owner-Contractor Relationship:  

Contract Compliance:  

If given the opportunity, would you choose to work with this Key Personnel again?  Yes  No 
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If no, please explain:  

Would you prefer, or do you believe it is necessary, to discuss any of your responses by phone?  Yes  No 

If yes, please include the best time and telephone number at which you can be reached:  
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