
          
         
   

      
     

        
           

              
             

      

               
            
           

           
              

                 
       

             

I-35 NORTHEAST EXPANSION (NEX) SOUTH PROJECT 
CAPITAL MAINTENANCE CONTRACT TERM SHEET 

This document provides background information and summarizes certain major terms of the 
Capital Maintenance Contract (“CMC”) for maintaining the I-35 NEX South Project (“Project”), 
which may be entered into by the Texas Department of Transportation (“TxDOT”), and a firm (“DB 
Contractor”). The DB Contractor will be the same entity as the DB Contractor under the Design-
Build Contract (“DBC”) for the Project. 

This document is intended as a general description of certain anticipated major terms of the CMC, 
which is comprised of the Capital Maintenance Agreement (“CMA”), the CMA General Conditions 
Items 1-8 (the “CMA General Conditions”) and all exhibits and incorporated documents, as further 
described below. Capitalized terms used and not defined herein have the meanings set forth in 
the CMA General Conditions. The terms described in this term sheet are subject to revision by 
TxDOT in its sole discretion, and this document is not a restatement or interpretation of the CMC 
requirements. Further, there are numerous details, exceptions and qualifications associated with 
the anticipated provisions described below that can only be ascertained by reviewing the CMC 
itself. 
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CONTRACT FRAMEWORK 

Commencement of 
CMC and 
Maintenance Terms 

The CMC provides for a five year Initial Maintenance Term 
(commencing at Final Acceptance), and TxDOT will also have the option 
to implement two subsequent five year Maintenance Terms, up to a 
maximum period of 15 years. TxDOT has the right to terminate the 
CMC, without financial penalty, at the conclusion of the first year of the 
Initial Maintenance Term, by providing the DB Contractor with 180 days’ 
notice of such termination. The DBC includes a one-year general 
warranty (materials and workmanship) concurrent with the CMC for all 
Elements of the Work. The CMC is executed at the same time as the 
DBC. 

TxDOT must provide at least 180 days’ notice to the DB Contractor prior 
to the commencement of each of the second and third Maintenance 
Terms if TxDOT wishes to implement the subsequent Maintenance 
Term or the CMC will terminate at the end of the then-current 
Maintenance Term and the parties will have no liability to one another 
under the CMC. 

CMC Documents 
and Order of 
Precedence 

Portions of the DBC are referenced in the CMC Documents and define 
requirements for Renewal Work, including the quality assurance and 
quality control requirements for design and construction work. 

The CMC Documents and order of precedence are as follows: 

 Amendments and Change Orders to the CMC (except for 
amendments to the CMA Specification Item 9 (the “CMA 
Specification”)); 

 CMA and all exhibits and amendments; 

 CMA General Conditions; 

 Portions of the DBC included by reference; 

 Change Orders to the CMA Specification and all attachments 
thereto; 

 The CMA Specification and all attachments thereto; 

 Portions of the Design-Build Specifications from the DBC 
included by reference; and 

 Proposal commitments exceeding requirements of other CMC 
Documents. 

The Reference Information Documents (RIDs) are described in the 
CMC. The RIDs were provided for informational purposes only and 
are not CMC Documents. DB Contractor is not entitled to rely on the 
RIDs. 
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Contractual Entity 
Undertaking 
Maintenance 

Although the DB Contractor may subcontract some or all of the 
Maintenance Services to a Maintenance Firm meeting specified 
requirements, the entity contractually responsible for maintenance 
under the CMC is the same entity as the DB Contractor under the DBC. 

MAINTENANCE SCOPE, LIMITS, AND RESPONSIBILITIES 

Scope of 
Maintenance 
Services 

The Maintenance Services include the following elements (Maintained 
Elements): 

 Embankment and cut slopes; 

 Drainage facilities; 

 Pavement and shoulders; and 

 Structures. 

Services to be 
Provided by Others 

The following services are to be provided by TxDOT or third parties: 

 Existing embankment and cut slopes (not newly constructed or 
rehabilitated); 

 Existing drainage facilities, catch basins, and ditches (not newly 
constructed or rehabilitated); 

 Existing pavement and shoulders (not newly constructed or 
rehabilitated); 

 Existing structures (not newly constructed or rehabilitated); 

 Maintenance of all elements that are not Maintained Elements 
such as signs, ITS, lighting, and guardrail; 

 Maintenance of pump stations; 

 Maintenance of items embedded or attached to pavement such 
as markings and delineators, unless the need to maintain or 
replace such items is caused by defects in the Maintained 
Elements; 

 Sweeping, mowing, amenity, snow, and ice control; 

 Incident response, safety patrol, and clearance of debris from 
the roadway; and 

 Acting as the primary point of contact with the public. 

Maintenance Limits 

The DB Contractor is required to maintain the Project within the 
Maintenance Limits. The extent of Maintenance Limits is subject to 
update by the DB Contractor to be consistent with the Final Design and 
must be included in the Maintenance Management Plan (MMP). 
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MANAGEMENT PLAN, PERSONNEL, AND RECORDS MANAGEMENT 

Maintenance 
Management Plan 
(MMP) 

No later than 120 days before the scheduled Initial Maintenance Term 
Commencement Date, the DB Contractor must prepare and submit for 
approval the MMP governing the Maintenance Services to be performed 
after Final Acceptance. The MMP must conform to a TxDOT-provided 
template (set forth in the CMC). The MMP must be updated annually 
and submitted for approval 60 days before each anniversary of the Initial 
Maintenance Term Commencement Date. 

Quality Assurance 
and Quality Control 

As part of the MMP, the DB Contractor must prepare and submit a 
Maintenance Quality Management Plan. Maintenance Services quality 
control and quality assurance, including inspections, testing to meet 
performance requirements, materials testing, and verification of the 
completeness and accuracy of all maintenance records, is the 
responsibility of the DB Contractor’s Maintenance Quality Manager. All 
materials and workmanship used in performance of the Maintenance 
Services is subject to oversight, inspection, and owner verification 
testing by TxDOT. 

Employment of 
PSQAF and IQF 

Where the Maintenance Services require design and construction work, 
the requirements of the DB General Conditions and Design-Build 
Specifications in the DBC apply. TxDOT may, at its sole discretion, 
require the DB Contractor to employ a Professional Services Quality 
Assurance Firm (PSQAF) or Independent Quality Firm (IQF) fulfilling the 
requirements of the DB General Conditions and Design-Build 
Specifications in the DBC. 

Records and 
Documentation 
Including 
Maintenance 
Management 
System 

The DB Contractor must maintain all records and documents in 
accordance with the Texas State Records Retention Schedule. Records 
must include asset inventory, description, installation date and repair 
history, the date and time of identification of Defects and their repair and 
the date and time of inspections. The DB Contractor must implement 
and make available to TxDOT (using real time dedicated access for 
TxDOT employees) a Maintenance Management System (MMS) to 
record all Maintenance Records. Records stored in the MMS must be 
updated within specified periods. 

Maintenance 
Personnel 

The Maintenance Manager must attend all inspections and quarterly 
meetings and be available whenever any Renewal Work is undertaken. 
The Maintenance Manager must be available to respond to TxDOT or 
TxDOT’s Authorized Representatives. The Maintenance Manager has 
full responsibility for implementing the maintenance obligations and 
causing the Maintenance Services to be performed in accordance with 
the CMC Documents. The DB Contractor must designate one or more 

Texas Department of Transportation Page 4 Addendum #2 to Request for Qualifications 
I-35 NEX South Project Capital Maintenance Contract Term Sheet 
June 2, 2022 



          
         
   

        
            

          
 

         
        

        
     

     

    

    

 
 

         
       

          
          

            
        
        

            
         

           
       
           

          

 
  

 

        
         

    

        

          
      

       

           
            

  
 

        
        

        
        

field representative(s) who have on-site field and office authority to 
represent and act for the DB Contractor. A field representative must be 
present on the job site at all times while Maintenance Services are in 
progress. 

Subject to TxDOT’s approval, the DB Contractor may replace the 
Maintenance Manager given 30 days’ advance notice. 

Other personnel for whom qualifications, experience and duties are 
defined within the CMC are: 

 Maintenance Safety Manager; and 

 Maintenance Quality Manager. 

PERFORMANCE REQUIREMENTS AND INSPECTIONS 

Performance 
Requirements 

The DB Contractor must meet or exceed specified Performance 
Requirements for the Maintained Elements throughout the Maintenance 
Period, for example, requirements for pavement ride quality and rutting 
must be achieved. The DB Contractor must mitigate Category 1 Defects 
that have an immediate or imminent health or safety hazard, risk of 
structural failure, damage to property, or damage to environment, 
including potholes and edge drop-offs, within 24 hours and provide a 
permanent repair within 90 days. A longer defect repair period of up to 
six months is provided to repair all other non-hazardous Defects. 

At the end of the Maintenance Period, the DB Contractor must perform 
the Maintenance Services so that every Defect, including any Defect 
first identified within the final six months of the Maintenance Period, has 
been permanently repaired before the end of the Maintenance Period. 

Obligation to 
Perform Renewal 
Work 

The DB Contractor must perform and complete Renewal Work as 
necessary to meet the Performance Requirements. DB Contractor shall 
complete all Renewal Work: 

 Prior to the expiration of each Maintenance Term; or 

 If the Capital Maintenance Contract is terminated for any reason 
prior to the expiration of the applicable Maintenance Term, within 
90 days after the effective date of termination. 

All Renewal Work and permanent repair must address the root cause of 
any Defect and must be sufficient to prevent recurrence of the Defect. 

Inspections and 
Defects 

The DB Contractor must identify and record Defects through 
inspections, notifications by TxDOT, and reports or complaints by third 
parties. General inspections (drive-through of all parts of the Project) 
which TxDOT may attend will be conducted at least monthly. 
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The DB Contractor will conduct certain specialist inspections for 
drainage elements biennially. 

The DB Contractor must train its personnel to identify whether a Defect 
is to be classified as Category 1 (requiring hazard mitigation). TxDOT 
may at any time notify the DB Contractor of the existence of Category 1 
Defects. 

TxDOT will conduct the routine biennial inspections of structures and 
bridge class drainage Maintained Elements and the DB Contractor must 
use these results supplemented by the other inspections to plan and 
implement Maintenance Services to structures. TxDOT will conduct the 
annual specialist pavement inspections and provide the results to the 
DB Contractor who will be responsible for analysis of the data and 
identification of Defects. DB Contractor must promptly request joint 
inspection for on-site verification of any disputed specialist inspections 
results. 

Discriminatory and 
Non-Discriminatory 
Maintenance 
Changes 

The DB Contractor will be entitled to compensation for increases in the 
costs of Maintenance Services in the event of a Discriminatory Change. 
Discriminatory Changes that TxDOT has directed DB Contractor to 
perform are TxDOT-Directed Changes. The performance of the 
Maintenance Services in accordance with a Non-Discriminatory Change 
(which includes changes to standards, specifications, manuals and 
guidelines) shall entitle DB Contractor to compensation only for 
additional costs related to Renewal Work where TxDOT directs DB 
Contractor to implement the Non-Discriminatory Change (or DB 
Contractor is otherwise obligated by Law to implement such Non-
Discriminatory Change) prior to the date when DB Contractor performs 
or is scheduled to perform Renewal Work (if any) on the affected 
Maintained Element. 

Maintenance 
Services Report 

For each quarterly period during the Maintenance Period, the DB 
Contractor must submit to TxDOT a Maintenance Services Report 
meeting specified requirements. The Maintenance Services Report is 
submitted to TxDOT on or before the 10th day of the month following 
the end of the quarterly period. 

Transition Plan 
At least 60 Days before the end of the Maintenance Period, or upon 
termination of the CMC, the DB Contractor must prepare and implement 
a Maintenance Transition Plan to the satisfaction of TxDOT. 

PRICE, PAYMENTS, INSURANCE AND SECURITY 

Price and Payment The Maintenance Price is paid in monthly installments. The 
Maintenance Payments in any Maintenance Term year will be adjusted 
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based on the Engineering News Record Construction Cost Index, as 
applicable under the CMC. The price adjustments will commence on the 
Initial Maintenance Term Commencement Date and continue annually 
thereafter. 

Payment 
Withholding 

TxDOT may withhold from any Maintenance Price payment in the event 
of Nonconforming Work, including failure to perform repairs to Defects 
within the specified time periods and the cost of TxDOT performing 
certain temporary repairs of Defects. TxDOT may also withhold payment 
for Liquidated Damages, Lane Rental Charges and Noncompliance 
Charges. TxDOT is entitled to recover its costs from the DB Contractor 
if TxDOT performs any obligations under the CMC Documents that the 
DB Contractor has failed to perform. 

No Capping or 
Advancing 
Payments 

DB Contractor will be paid according to the Maintenance Price schedule, 
and scheduled payments will neither be increased or decreased based 
upon the actual work performed during each payment period. 

Retainage 

If the Maintenance Bonds expire without renewal or otherwise are no 
longer in effect during the Maintenance Period, TxDOT shall deduct 
10% of the amount owing from each payment to be made to the DB 
Contractor for the Maintenance Services until (a) replacement 
Maintenance Security is provided to TxDOT or (b) 60 days after the 
warranty period. 

Payment 
Obligations 

TxDOT’s obligations to make any payments are subject to appropriation 
by the Legislature. 

Insurance 
The DB Contractor is responsible for maintaining insurance meeting 
TxDOT standards. Insurance premiums (subject to TxDOT approval) 
will be reimbursed by TxDOT as a pass-through. 

Maintenance 
Security Amounts 

The DB Contractor must provide and maintain Maintenance Security to 
guarantee its performance of its obligations under the CMC. 

The DB Contractor may provide either a letter of credit (“Maintenance 
Letter of Credit”) or performance and payment bonds (“Maintenance 
Bonds”), having a term equal to or greater than the then-current 
Maintenance Term. 

A Maintenance Letter of Credit must be in an amount calculated using 
the same formula as the 5-year Maintenance Bonds. 
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5-year Maintenance Bonds must be for the sum of the five escalated 
annual Maintenance Price payments for each year in the Maintenance 
Term. 

Maintenance 
Security 
Replacement 

After issuance by TxDOT of each of Maintenance NTP2 and 
Maintenance NTP3 and no later than 14 days before expiration of the 
then outstanding Maintenance Security, the DB Contractor shall deliver 
(a) replacement Maintenance Security or (b) evidence of renewal, and 
any necessary adjustment of the amount, of the then outstanding 
Maintenance Security. 

Failure to provide 
Timely 
Replacement of 
Maintenance 
Security 

If the DB Contractor uses Maintenance Bonds and fails to timely replace 
or renew them (and any required guaranty), TxDOT may draw down as 
cash collateral on the current Maintenance Bonds: 

 For the Second Maintenance Term the lesser of 20% of the 
amount of the performance bond or a specified Maximum Draw-
Down Amount. 

 For the Third Maintenance Term the lesser of 10% of the amount 
of the performance bond or 50% of the specified Maximum 
Draw-Down Amount. 

If the DB Contractor uses a Maintenance Letter of Credit and fails to 
timely provide replacement or renewal Maintenance Security, TxDOT 
shall have the right to draw down on the full face amount of the 
Maintenance Letter of Credit as cash collateral. 

Guaranty 

One or more guarantees of the DB Contractor’s obligations from a 
Guarantor(s) approved by TxDOT will be required if the DB Contractor 
(i) identified a guarantor in its QS or Proposal or was required by TxDOT, 
in its discretion, to include a guarantor during the procurement of the 
Project, (ii) is a newly formed or limited liability entity, or (iii) fails to meet 
certain net worth requirements. 

CHANGE ORDERS AND RISK ALLOCATION 

Change Orders 

The DB Contractor is entitled to increased costs for work completed as 
directed by TxDOT due to: 

 A Force Majeure Event; 

 Certain Damage to the Project caused by third parties and listed 
perils; 

 TxDOT-Directed Changes; 

 Discovery of Hazardous Materials within Project ROW; 
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 Certain Non-Discriminatory Changes, subject to the conditions 
set forth in the CMA General Conditions; and 

 Certain additional costs directly attributable to uncovering, 
removing, and restoring the work. 

TxDOT may issue a unilateral Change Order with price adjustment to 
be determined later or a Time and Materials Change Order for the 
directed work. 

Limitations on 
Change Orders 

Any increase in the Maintenance Price shall exclude: 

 Costs caused by the acts, omissions, negligence, intentional 
misconduct, or breach of applicable Law, contract, or 
Governmental Approval by any DB Contractor-Related Entity; 

 Costs to the extent that they are unnecessary or could 
reasonably be avoided by the DB Contractor, including by re-
sequencing, reallocating or redeploying its forces to other 
portions of the Maintenance Services, or to other activities 
unrelated to the Maintenance Services; and 

 Costs for remediation of any Nonconforming Work. 

Traffic (ESAL) Risk 

The DB Contractor is responsible for designing the pavement for all 
traffic loads. TxDOT provides its estimates of truck traffic (ESALs) as a 
Reference Information Document under the DBC which must be used 
as a minimum for design purposes, but TxDOT does not warrant this 
information. The DB Contractor is responsible for all maintenance of the 
pavement to meet the performance requirements regardless of the 
actual truck traffic loading during the Maintenance Period. 

Government 
Approvals 

The DB Contractor is responsible for obtaining and complying with all 
required Governmental Approvals. 

Risk of Loss 
The DB Contractor bears the risk of loss, damage, theft and vandalism 
to materials, parts, equipment, safety devices, components, tools, 
supplies, and utilities. 

Nonconforming 
Work 

TxDOT may oversee, inspect and test all materials and details of the 
work and may require the DB Contractor to remedy and correct any 
Nonconforming Work. Alternatively, TxDOT may remedy or cure 
Nonconforming Work and deduct costs from the amounts due to the DB 
Contractor. 
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BUSINESS RISKS 

Termination 

TxDOT may terminate for convenience at any time. 

In the event of a termination for convenience after the first year of the 
Initial Maintenance Term, TxDOT must pay the DB Contractor amounts 
owing for services performed through the termination date plus 
reasonable costs to terminate subcontracts not assigned to TxDOT and 
other reasonable settlement costs. 

If TxDOT elects not to implement the second or third Maintenance Term, 
it shall not be considered a termination for convenience and TxDOT 
shall not incur any termination costs. 

Traffic Control Plan 
and Lane Rental 
Charges 

The DB Contractor must submit a Traffic Control Plan before 
implementing any Lane Closure. TxDOT has the right to refuse such 
closure, for example if it would coincide with a closure already planned 
by TxDOT or another entity. The DB Contractor agrees to pay TxDOT 
Lane Rental Charges for Lane Closures in an amount that varies by time 
of day and by number of lanes closed to encourage the DB Contractor 
to carry out Maintenance Services at times that will be least disruptive. 
The DB Contractor is excused from charges for matters outside of its 
control such as Force Majeure Events. 

CMC Warranties 

The Warranties require that the Maintenance Services and all design 
and construction work performed in connection with such services must 
meet all the CMC requirements, be free from Defects and fit for purpose. 
The Warranty Period for Maintenance Services commences at the 
conclusion of the Maintenance Period. The Warranties apply to all 
Maintenance Services for each Maintenance Term during which the 
Maintenance Services were provided. All Warranties remain in effect 
until one year after the conclusion of the final Maintenance Term. For 
Maintained Elements repaired, replaced or corrected under the 
Warranty, such Elements are warranted for a further period, not to 
exceed two years after the expiration or termination of this CMC. 

Default 

The CMC defines and provides for defaults and remedies. Examples of 
default include failure to continuously and diligently perform the 
Maintenance Services, failure to provide the required bonds or letter of 
credit, failure to make payment when due to a Subcontractor or Supplier 
and the Persistent DB Contractor Default referred to under 
Noncompliance Events. 

Indemnification 
The CMC includes indemnities in favor of TxDOT and the State of 
Texas. 
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DISPUTE RESOLUTION 

Dispute Resolution Informal resolution procedures are prerequisites and conditions to 
resolution of Disputes under the Dispute Resolution Procedures set 
forth in the CMC. 

After the conclusion of the Informal Resolution Procedures, if the 
Dispute was not resolved to the Parties’ satisfaction: (a) the Parties may 
mutually agree to initiate mediation, or (b) either Party may refer the 
Dispute to the formal Dispute Resolution Procedures. 

The formal Dispute Resolution Procedures include the contract claims 
process established pursuant to Texas Transportation Code Section 
201.112 and Title 43, Texas Administrative Code, Section 9.2. 

The Dispute Resolution Procedures do not apply to certain Ineligible 
Matters. 
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