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INSTRUCTIONS TO PROPOSERS
(Request for Proposals: IH 635 Managed Lanes Project)

SECTION 1.0 INTRODUCTION AND GENERAL PROVISIONS
1.1 Introduction

This Request for Proposals (“RFP”) is issued by the Texas Department of
Transportation (“TxDOT”), an agency of the State of Texas, to seek competitive detailed
proposals (individually, a “Proposal” and collectively, “Proposals”) for a public-private
partnership to be evidenced by a Comprehensive Development Agreement (“CDA").
The CDA shall provide that the entity identified in the successful Proposal (the
“Developer”) shall develop, design, construct, finance, operate and maintain the IH 635
Managed Lanes Project (the “Project”). The form of CDA is included in Volume II of the
RFP.

TxDOT is issuing the RFP to those Proposers shortlisted based on TxDOT's evaluation
of Qualification Submittals (“QSs”) delivered to TXDOT on September 22, 2005 in
response to the Request for Qualifications for the Project issued on May 23, 2005 (as
amended, the “RFQ”).

Proposers must comply with these Instructions to Proposers (“ITP”) during the
procurement and in their responses to the RFP. Proposers shall also take the Project
goals identified in Section 1.2 below into consideration in drafting their Proposals.

The RFP permits a Proposer to identify an entity other than Proposer to act as
Developer, thus allowing unsuccessful Proposers to avoid unnecessary costs
associated with formation of such entity. However, if the entity identified as Developer
in the successful Proposal is not formed as contemplated herein, or fails to comply with
the requirements set forth herein, the entity(ies) that signed the Proposal shall have the
obligation either to enter into the CDA itself or to provide a substitute Developer
acceptable to TxDOT in its sole discretion.

All forms named in this ITP are found in Exhibit D unless otherwise noted.
1.2 Project Goals
TxDOT’s goals for the Project are as follows:

(@) Maintaining mobility through the Project area during construction and
renewal activities through the term of the concession while minimizing impacts to
business, communities and adjacent property owners through communication,
cooperation and coordination with Stakeholders;

(b) Improving mobility within the Project area after the construction period;

Texas Department of Transportation Request for Proposals, Addendum #1
IH 635 Managed Lanes Project Page 1 Volume | — Instructions to Proposers
LA_IMAN_335784_6 (3).DOC 01/09/08



(c) Implementing safe construction, operation and maintenance;

(d)  Obtaining cost-effective financing and leveraging available state funds and
toll revenue to maximize funding for this and other regional projects eligible for federal
transportation funding;

(e) Securing quality design and construction to optimize the operational life
cycle performance of the Project and accommodate Related Transportation Facilities
with minimal impact;

)] Expediting delivery of Project improvements;

(9) Obtaining high quality operation and maintenance meeting or exceeding
TxDOT technical requirements, including interoperability requirements, applying the
same standards to the Managed and General Purpose Lanes, and allowing handback to
TxDOT upon termination of the CDA, in accordance with TXDOT requirements; and

(h) Facilitating participation by DBEsS, women-owned business enterprises
and minority business enterprises, consistent with the CDA Documents and applicable
Laws and regulations.

1.3 General Project Description and Scope of Developer’s Obligations
1.3.1 General Project Description

The Project consists of reconstruction of the IH 635 general purpose lanes, new
construction of managed lanes, reconstruction of existing frontage roads and
construction of new frontage roads. Along IH 35E, the Project consists of elevated direct
connector ramps between IH 35E and IH 635. Other facilities to the extent necessary
will be constructed for connectivity, mobility and safety. Tolling operation will be
provided for the managed lanes for the approximately 17 mile Project along the IH 635
and IH 35E corridors in Dallas County. In addition, operations and maintenance work is
required for the IH 635 and IH 35E. Municipalities located adjacent to the corridor
include the Cities of Dallas and Farmers Branch.

The Project is divided into the following Sections:

a. IH 635 Section (IH 635 from east of IH 35E to east of Merit Drive): This section
of IH 635 currently includes eight general purpose lanes and two interim HOV lanes
from IH 35E to Merit Drive (8.9 miles eastbound and 8.0 miles westbound). The
Developer will fully reconstruct the IH 635 Section, which will result in an 8-lane
general-purpose freeway, a 6-lane managed lane facility and a continuous 2 to 3-lane
frontage road system with access ramps. In addition, the following cross
streets/facilities will be reconstructed: Denton Drive, Josey Lane, Webb Chapel
Road, Joe Ratcliff Walkway, Marsh Lane, Rosser Road, Valley View Lane, Midway
Road, Welch Road, main lanes of the Dallas North Tollway (DNT) and portions of the
DNT interchange impacted by the Project, Montfort Drive, Preston Road, Hillcrest
Road and Park Central Boulevard.

Texas Department of Transportation Request for Proposals, Addendum #1

IH 635 Managed Lanes Project Page 2 Volume | — Instructions to Proposers
LA_IMAN_335784_6 (3).DOC 01/09/08



b. IH 635/IH 35E Interchange (IH 635 from east of Luna Road to east of IH 35E and
IH 35E from Crown Road to south of Valwood Parkway): This interchange currently
consists of eight, 1 to 3-lane direct connectors between IH 635 and IH 35E. The
Developer will construct four additional 2 to 3-lane direct connectors within the the IH
635/IH 35E Interchange (the existing direct connectors will be left in place). The
direct connectors to be constructed include: northbound IH 35E to eastbound IH 635,
westbound IH 635 to southbound IH 35E, westbound IH 635 to northbound IH 35E,
and southbound IH 35E to eastbound IH 635. The westbound-southbound and
northbound-eastbound direct connectors will connect with the elevated direct
connector Managed Lanes to be built on the IH 35E Section. The IH 635/IH 35E
Interchange also includes other reconstruction or new construction as required on IH
635 from east of Luna Road to east of IH 35E and on IH 35E from Crown Road to
south of Valwood Parkway.

c. IH 35E Section (IH 35E from the Loop 12 / IH 35E Split to Crown Road): This
section of the Project will include the construction of two 3-lane elevated direct
connector Managed Lanes along IH 35E that will interface with the IH 635/IH 35E
Interchange direct connectors. The existing IH 35E facility will not be reconstructed.
Four 1 to 2-lane direct connectors will be constructed within the existing interchange
at the south end of the Project at Loop 12. Additionally, minor improvements to ramp
connections to/from IH 35E and limited frontage road construction near Walnut Hill
Lane will be required.

d. IH 635/US 75 Interchange (IH 635 from Merit Drive to Greenville Avenue): The
existing IH 635/US 75 interchange will remain functionally in place. The private
sector developer will construct the elements necessary to provide tolling operation for
the Managed Lanes within the existing interchange. The construction will include
Managed Lane entrance/exit ramp improvements on IH 635 near Greenville Avenue
and along the Tl Boulevard Managed Lanes access ramps.

TxDOT has received a Finding of No Significant Impact (FONSI) for all Sections within
the Project limits. The approved FONSIs are listed below.

a) “Finding of No Significant Impact, Loop 12: From Spur 408 to I.H. 35E and
I.H. 35E from Spur 482 to I.H. 635,” December 11, 2002

b) “Finding of No Significant Impact, U.S. 75/I.H. 635 Interchange,” October 22
1993; supplemental Categorical Exclusion for additional High Occupancy
Vehicle Facilities, April 1997; and Re-evaluation, January 31 2001

c) “Finding of No Significant Impact, I.H. 635 (LBJ Freeway — West Section):
From Luna Road to U.S. 75,” April 29, 2004.

TxDOT is currently re-evaluating the FONSISs for these Sections, with an anticipated
approval date of March 2008.
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1.3.2 Scope of Developer’s Obligations

Developer’s obligations under the CDA will generally include all efforts required to
develop, design, construct, finance, operate and maintain the Project in accordance with
the requirements of the CDA Documents.

1.4 Documents in the Request for Proposals

The RFP consists of the following volumes, and any other documents that may be
issued by Addendum, as such documents may be amended and supplemented:

(@  Volume I —this ITP (including exhibits and forms);
(b)  Volume Il —the CDA Documents (Books 1 — 3); and
(c) Volume lIl — the Reference Information Documents.

Refer to Section 1.2 of the CDA for a list of the CDA Documents and their order of
precedence, and to Volume Il for the Reference Information Documents.

The Reference Information Documents are included in the RFP for the purpose of
providing information to Proposers that is in TxDOT’s possession. TxDOT has not
determined whether the Reference Information Documents are accurate, complete or
pertinent, or of any value to Proposers. The Reference Information Documents will not
form a part of the contract between TxDOT and Developer. Except as may be provided
otherwise in the CDA, TXDOT makes no representation, warranty or guarantee as to,
and shall not be responsible for, the accuracy, completeness, or pertinence of the
Reference Information Documents, and, in addition, shall not be responsible for any
conclusions drawn therefrom.

1.5 Definitions and Acronyms

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms
used but not defined herein, and refer to Exhibit 1 to the CDA for the meaning of
capitalized terms and acronyms used but not defined herein or in said Exhibit A.

1.6 Procurement Schedule; Commercial and Financial Close Deadlines
1.6.1 Procurement Schedule

The following represents the current schedule for the procurement.

EVENT DATE and TIME

Issue Final Request for Proposals September 18, 2007

One-on-one meetings with Proposers to September 26, 2007

discuss business terms

Last date for Proposer submittal of initial October 19, 2007
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EVENT

DATE and TIME

guestions regarding the RFP

One-on-one meetings with Proposers to
discuss business terms and technical issues.

October 29 — 30, 2007

One-on-one meetings with Proposers to
discuss business terms, technical issues and
NTTA/tolling issues.

November 14 -16, 2007

One-on-one meetings with Proposers and
FSLSC

December 12, 2007

One-on-one meetings with Proposers to
discuss business terms and technical issues

December 11 and 13, 2007

Issue Addendum 1

January 9, 2008

Last date for Proposer submittal of questions
regarding the RFP, as described in
Section 2.3.1

12:00 p.m.
January 25, 2008

One-on-one meetings with Proposers to
discuss business terms, technical issues and
ATC's

February 6 — 7, 2008

Last date for submittal of ATCs, as described
in Section 3.2

12:00 p.m.
February 18, 2008

One-on-one meetings with Proposers to
discuss Proposal submittal requirements

March 5 — 6, 2008

Last date for TXDOT responses to questions
regarding the RFP (if necessary), as
described in Section 2.3.1

March 14, 2008

Last date for TXDOT responses to ATCs, as
described in Section 3.2

March 19, 2008

Last date for submittal of name and
information for Model Auditor, as described
in Section 5.11.3 (Optional)

12:00 p.m.
March 28, 2008

Last date for submittal of draft tolling plan, as | 12:00 p.m.
described in Section 3.5 April 4, 2008
Last date for submittal of Benchmark Rate(s) | 12:00 p.m.
and proposed information source, as April 9, 2008
described in Section 5.11.4

Last date for submittal of changes in 12:00 p.m.
organization and submittal of Key Personnel, | April 11, 2008
as described in Section 2.11 and Exhibit B,

Section 3.2.5.1

Last date for TXDOT responses to draft April 16, 2008

tolling plan, organizational changes and
changes to Key Personnel, as described in
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EVENT DATE and TIME

Section 3.5, Section 2.11, and Exhibit B,
Section 3.2.5.1

Last date for submittal of name and 12:00 p.m.
information for Escrow Agent, as described April 16, 2008
in Section 4.4.4
Last date for TxDOT to independently verify | April 16, 2008
and approve Benchmark Rate(s), as
described in Section 5.11.4

Last date for TXDOT response to proposer April 23, 2008
Model Auditor, as described in
Section 5.11.3 (if applicable)

Proposal Due Date 12:00 p.m.

April 30, 2008
Conditional award by Commission June 26, 2008
(anticipated)

TxDOT provides Legislative Budget Board July 25, 2008
and State Auditor with a copy of CDA,
Proposal and financial forecast (at least 30
days prior to execution of CDA)

CDA executed and delivered (anticipated August 26, 2008

commercial close)

Financial Close (anticipated, unless August 26, 2008

extended pursuant to Section 5.11.6))

Deposit of Concession Payment (if Two Business Days after financial
applicable) close

All dates set forth above and elsewhere in the RFP are subject to change, in TxDOT's
sole discretion, by notice to the Proposers. All times listed above and elsewhere in the
RFP are for local, Central time in Austin, Texas for the applicable date.

If any of the time periods set forth in this RFP fall on a weekend or non-Business Day,
then such period shall automatically be extended to the next Business Day.

1.6.2 Commercial Close Deadline

If selected for negotiations and conditional award of the CDA as the best value
Proposer, Proposer shall be required to, on or before 61 days after the announcement
by the Texas Transportation Commission (“Commission”) of the best value Proposer
and conditional award of the CDA to such Proposer, deliver to TXDOT executed copies
of the CDA and the documents required for commercial close, as described under
Section 6.1.1.
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1.6.3 Financial Close Deadline

If selected for negotiations and conditional award of the CDA as the best value
Proposer, Proposer shall be required to achieve financial close, on or before 61 days
after the announcement by the Commission of the best value Proposer and conditional
award of the CDA to such Proposer, unless Proposer timely exercises its option to
extend financial close.

The selected Proposer shall have an option to extend the financial close deadline for up
to an additional 90 days in accordance with the provisions set forth in Section 5.11.6.

1.7 General Provisions Regarding Proposals
1.7.1 Proposal Contents

As used in this procurement, the term “Proposal” means a Proposer's complete
response to the RFP, including (a)a Technical Proposal, including a Project
Development Plan and properly completed Proposal forms, and (b)a Financial
Proposal, including certain portions of a Financing Plan and properly completed
Proposal forms (to be delivered directly to TxDOT) and certain portions of a Financing
Plan and a Financial Model and supporting documentation (to be delivered into escrow).
Requirements for the Technical Proposal and the Financial Proposal are set forth in
Exhibits B and C, respectively, and a checklist showing the required contents of the
entire Proposal is found in Exhibit E. The Proposal shall be organized in the order listed
in Exhibit E, and shall be clearly indexed. Each Proposal component shall be clearly
titled and identified and shall be submitted without reservations, qualifications,
conditions or assumptions. Any failure to provide all the information and all completed
forms in the format specified, or submittal of a Proposal subject to any reservations,
gualifications, conditions or assumptions, may result in TxDOT's rejection of the
Proposal or giving it a lower rating. All blank spaces in the Proposal forms must be
filled in as appropriate. No substantive change shall be made in the Proposal forms.

1.7.2 Inclusion of Proposal in CDA

Portions of the successful Proposal will become part of the CDA Documents, as
specified in the CDA. All other information is for evaluation purposes only and will not
become part of the CDA Documents.

1.7.3 Commitments in the Proposal

The verbiage used in each Proposal will be interpreted and evaluated based on the
level of commitment provided by Proposer. Tentative commitments will be given no
consideration. For example, phrases such as “we may” or “we are considering” will be
given no consideration in the evaluation process since they do not indicate a firm
commitment.
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1.7.4 Ownership of Proposal and Applicability of Public Information Act

Subject to the exceptions specified herein and in Section 223.203 of the Texas
Transportation Code (the “Code”), all written and electronic correspondence, exhibits,
photographs, reports, printed material, tapes, disks, designs, and other graphic and
visual aids submitted to TXxDOT during this procurement process, whether included in
the Proposal or otherwise submitted, become the property of the State of Texas upon
delivery to TXxDOT, and will not be returned to the submitting parties.

Proposers should familiarize themselves with the provisions of the Public Information
Act, Texas Government Code, Chapter 552 (the “Act”) requiring disclosure of public
information, and exceptions thereto (including the exceptions set forth in
Section 223.204 of the Code). In no event shall the State of Texas, TxDOT, or any of
their agents, representatives, consultants, directors, officers or employees be liable to a
Proposer or Proposer team member for the disclosure of any materials or information
submitted in response to the RFP. See also Section 2.6.

1.8 Federal Requirements and Funding

In order to preserve the ability of the parties to use federal funding for the Project, the
procurement process and CDA must comply with applicable federal Laws and
regulations. TxDOT reserves the right to modify the RFP to address any concerns,
conditions or requirements of the Federal Highway Administration (“FHWA”). Proposers
shall be notified by Addendum of any such modifications.

1.8.1 DBE Requirements

TxDOT has determined that Disadvantaged Business Enterprises (“DBES”)
requirements apply to design and construction of the Project, and has adopted a DBE
Program to provide DBEs opportunities to participate in the business activities of
TxDOT as service providers, vendors, contractors, subcontractors, advisors, and
consultants. TxDOT has adopted the definition of DBEs set forth in 49 CFR § 26.5.
Proposer’'s DBE compliance obligations shall be governed by all applicable federal DBE
regulations, including Title 49 CFR Part 26, as well as applicable requirements set forth
in the CDA Documents and TxDOT’s DBE Program document.

TxDOT’s DBE requirements applicable to the CDA are set forth in Section 10.9 of the
CDA and the DBE Special Provisions attached as Exhibit 12 to the CDA and TxDOT'’s
DBE Program adopted pursuant to Title 49 CFR Part 26. The DBE patrticipation goal for
the Project is 12.12% for the professional services and construction portions of the
Work performed under the CDA. As set forth in Section 3.2.9 of Exhibit B, each
Proposer shall submit a certification concerning DBE requirements with its Proposal.
Failure to provide the required DBE certification shall be considered a breach of the
Proposal requirements and shall render a Proposal non-responsive.

Following conditional award of the CDA, the selected Proposer will be required to
submit a detailed DBE Performance Plan describing the methods to be employed for
achieving TxDOT’s DBE participation goals for the Project, including Proposer’s
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exercise of good faith efforts. Requirements for the DBE Performance Plan are set forth
in the DBE Special Provisions, Exhibit 15 to the CDA. The DBE Performance Plan will
be subject to review, comment and approval by TxDOT prior to and as a condition of
final award.

The selected Proposer will also be required to provide DBE commitments in the form
required by TxDOT as DBE subcontractors are identified, in accordance with the DBE
Special Provisions, the approved DBE Performance Plan, and TxDOT’s DBE program.

1.8.2 Federal Funding, TIFIA and Private Activity Bonds

Federal grant funds are available for the Work. Based on the level of interest expressed
by Proposers, TXDOT has applied for credit assistance under the Transportation
Infrastructure Finance and Innovation Act (“TIFIA”) program as well as an allocation
from the United States Department of Transportation (“‘USDOT”) of a portion of the $15
billion of private activity bonds (“PABs”) for the Project as described below.

1.8.2.1 PABs Allocation

TxDOT has received from the USDOT the reservation of an allocation for the issuance
of a principal amount of PABs in the amount of $288 million, which is valid until January
2009, based on a pro forma plan of finance developed by TxDOT based on its
estimates of Project costs and available revenues. TxDOT, a related nonprofit entity or
another qualified entity will serve as the issuer of the PABs (“PABs Issuer”). TXDOT will
make this allocation available to the PABs Issuer to be used in connection with the
issuance of the PABs to provide a portion of the financing for the Project. Proposers
seeking to use PABs shall be solely responsible for obtaining ratings, bond counsel
opinions, credit enhancement and an underwriting commitment or placement of the
PABs, as well as satisfying any conditions placed on the use of the allocation by
USDOT or complying with any other requirements of State and federal tax laws.

The foregoing approach has been developed by TxDOT as an accommodation to
Proposers and in order to attempt to facilitate the use of PABs to Proposers. TxDOT
makes no representation as to nor guarantees the amount, if any, of private activity
bonds that can be issued for the Project or the use of proceeds to finance the Project as
a matter of federal tax law. Proposers should seek the advice of their own tax
consultants. Should a Proposer elect to include PABs in its Financial Proposal, it does
so at its own risk and cost, and TxDOT shall have no liability with respect thereto.

1.8.2.2 TIFIA Credit Assistance

Pursuant to an Early Development Agreement with FHWA (“EDA”), TxDOT has applied
for a conditional commitment for a subordinated loan under the TIFIA program based on
a pro forma plan of finance developed by TXDOT based on its estimates of Project costs
and available revenues in an approximate amount of $139 million to provide financing
for the Project. TxDOT anticipates receiving the conditional commitment by February
2008. A draft of the conditional commitment, indicative term sheet and the form of the
credit agreement will be made available to Proposers. TxDOT will assign or otherwise
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convey to Developer the conditional commitment in order to make the TIFIA credit
assistance available to Developer to provide a portion of the financing of the Project.
Except as expressly set forth in the draft of the conditional commitment with regard to
TxDOT 5 responsibilities with respect to the TIFIA credit assistance, Developer has the
sole responsibility for satisfying any conditions to obtain the funds made available under
the conditional commitment. A TIFIA Joint Program Office Representative will be
available at one of the currently scheduled one-on-one meetings to respond to
guestions about the terms and conditions for TIFIA credit assistance. Additionally, upon
conditional TIFIA commitment (including the indicative term sheet and form of credit
agreement), Proposer will be given the opportunity to directly meet with FHWA and
USDOT prior to the Proposal Due Date to discuss the specifics of its finance plans,
including cost and revenue projections.

1.9 Toll Collection System
1.9.1 Raytheon Toll System CDA

TxDOT has entered into a comprehensive development agreement (the “Toll System
CDA") with Raytheon Company (“Raytheon”). Under the Toll System CDA, Raytheon
has responsibility to design, construct, install, and maintain open-road toll collection
systems on projects designated by TxDOT pursuant to the terms thereof.

TxDOT has chosen not to negotiate a “Project Segment Supplement” with Raytheon
under the Toll System CDA with respect to this Project and, accordingly, the Toll
System CDA will not apply to this Project. Proposer may, in its discretion, negotiate
with Raytheon and/or any other toll systems subcontractor with respect to providing
tolling systems for the Project.

1.9.2 NTTA Tolling Services Agreement

Pursuant to Senate Bill 792, 80th Leg., R.S. (2007), 89.05 (to be codified in the Code),
NTTA will act as the exclusive O&M Contractor for certain mandatory toll collection and
enforcement services for the Project for the entire term of revenue service (commencing
as of Service Commencement). NTTA will provide customer service, back office and
clearinghouse services, which will be described in detail in an agreement with NTTA for
the NTTA tolling services set forth in Exhibit G (the “NTTA Tolling Services
Agreement”). Delivery to TxDOT of executed copies of NTTA Tolling Services
Agreement is a condition to final award of the CDA.

1.10 The Independent Engineer

As specified in CDA Section 9.3.1, certain quality assurance services for the Project will
be provided by an Independent Engineer under a joint contract among TxDOT,
Developer and the Independent Engineer. A draft form of this contract and a general
scope of work for the Independent Engineer is set forth in Exhibit H-1, subject to further
negotiations among the parties following conditional award and prior to execution of the
CDA. TxDOT and Developer shall equally share the costs of the Independent Engineer.
Proposers are required to include their share of the cost of the Independent Engineer in
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their Financial Proposal and no adjustment shall be made for any changes thereto
arising during finalization of the scope of work and form of contract.

The Independent Engineer shall be a firm that has been pre-qualified by TxDOT for the
performance of independent engineer services. Exhibit H-2 lists firms that have been
pre-qualified as of the issuance date of the RFP. Proposers may select any firm that is
on the TxDOT pre-qualified list and shall identify such firm in its Proposal, in accordance
with Exhibit B, Section 4.1.1(e).

TxDOT will enter into a three-party agreement with the selected firm only after TXDOT
ascertains that no potential conflicts of interest exist or TXDOT determines, in its sole
discretion, that steps taken to mitigate potential conflicts are sufficient to allow the
agreement to be awarded. TxDOT is not recommending any particular firm as the
Independent Engineer for a Proposer team or the Project, and TxDOT shall bear no
responsibility or liability for the selection by a Proposer of any firm or its performance as
Independent Engineer.

SECTION 2.0 PROCUREMENT PROCESS
2.1 Procurement Method

The RFP is issued pursuant to Chapter 223 of the Code, Senate Bill 792, 80th Leg.,
R.S. (2007), Title 43, Texas Administrative Code, Ch. 27, Subchapter A (the “Rules”)
and other applicable provisions of Texas and federal Law.

TxDOT will award the CDA (if at all) to the responsible Proposer offering a Proposal
meeting the high standards set by TxDOT and which is determined by TxDOT, through
evaluation based upon the criteria set forth in the Code, the Rules and the RFP, to
provide the best value to TXDOT and to be in the best interest of the State of Texas.

TxDOT will accept Proposals for the Project only from those Proposers TxDOT has
shortlisted for the procurement based on their responses to the RFQ.

TxDOT will not review or consider alternative proposals.

2.2 Receipt of the Request for Proposal Documents, Communications and
Other Information

The RFP will be issued to shortlisted Proposers in electronic format on the secure file
transfer site for the Project (the “FTP site”).

2.2.1 Authorized Representative and Ombudsman

TxDOT has designated the following individual to be its authorized representative for
the procurement (the “Authorized Representative”):
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John Hudspeth, P.E.

Texas Department of Transportation
125 East 11" Street, Fifth Floor
Austin, Texas 78701

Phone: (512) 936-0980

Fax: (512) 936-0970

E-mail: jhudspl@dot.state.tx.us

Proposers sh pro e copyof correspon ence to:

Diana Vargas

Texas Department of Transportation
125 East 11" Street, Fifth Floor
Austin, Texas 78701

PH: (512) 936-0974

Fax: (512) 936-0970

Email: dvargas@dot.state.tx.us

From time to time during the procurement process or during the term of the CDA,
TxDOT may designate another Authorized Representative or representatives to carry
out some or all of TXDOT’s obligations pertaining to the Project.

TxDOT has designated the following individual who is not involved in the procurement
to be the ombudsman for the procurement:

Claire McGuinness, Esq.

Associate General Counsel

Texas Department of Transportation

125 East 11th Street, Fifth Floor

Austin, Texas 78701

E-mail Address: cmcguin@dot.state.tx.us

The ombudsman’s role and the methods for communicating with the ombudsman are
described in Section 2.3.3.

2.2.2 Identification of Proposer Representative

If a Proposer changes its designated representative to receive documents,
communications or notices in connection with the procurement subsequent to its
submission of the QS, Proposer shall provide TxDOT’s Authorized Representative with
the name and address of such new designated representative. Failure to identify a
designated representative in writing may result in Proposer failing to receive important
communications from TxDOT. TxDOT is not responsible for any such failure.

2.2.3 Rules of Contact

From the date of issuance of the RFQ until December 21, 2006, the rules of contact
provisions in the RFQ were applicable to this procurement. Starting on December 21,
Texas Department of Transportation Request for Proposals, Addendum #1
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2006, the date the Industry Review Package was issued, and ending on the earliest of
(i) execution and delivery of the CDA, (ii) rejection of all Proposals by TxDOT or
(i) cancellation of the RFP, the following rules of contact shall apply. These rules are
designed to promote a fair and unbiased procurement process. Contact includes face-
to-face, telephone, facsimile, electronic-mail (e-mail), or formal written communication.

The specific rules of contact are as follows:

(@) No Proposer nor any of its team members may communicate with another
Proposer or its team members with regard to the RFP or either team’s Proposal, except
that (i) subcontractors that are shared between two or more Proposer teams may
communicate with their respective team members so long as those Proposers establish
a protocol to ensure that the subcontractor will not act as a conduit of information
between the teams and (ii) this prohibition does not apply to public discussions
regarding the RFP at any TxDOT sponsored informational meetings.

(b) Each Proposer shall designate one representative responsible for contacts
with TxDOT, and shall correspond with TxDOT regarding the RFP only through
TxDOT'’s Authorized Representative and Proposer’s designated representative.

(© No Proposer or representative thereof shall have any ex parte
communications regarding the RFP or the procurement described herein with any
member of the Texas Transportation Commission or with any TxDOT staff, advisors,
contractors or consultants involved with the procurement, except for communications
expressly permitted by the RFP or except as approved in advance by the Authorized
Representative or the Director of the Texas Turnpike Authority Division, in his/her sole
discretion. The foregoing restriction shall not, however, preclude or restrict
communications with regard to matters unrelated to the RFP or participation in public
meetings of the Commission or any public or Proposer workshop related to the RFP.
Any Proposer engaging in such prohibited communications may be disqualified at the
sole discretion of TxDOT.

(d) Except to the extent that NTTA participates in workshops or one-on-one
meetings as set forth in Section 2.5.2 or as otherwise approved in writing by TxDOT,
Proposers shall not communicate with NTTA regarding the Project. There will be no
one-on-one meetings with NTTA between the Proposal Due Date and conditional
award. The selected Proposer will have the opportunity to request one-on-one
meetings with TxXDOT and NTTA to discuss the provision of optional services by NTTA,
however, discussions regarding changes to the mandatory services are prohibited.
Proposers shall not contact any of the other Stakeholders regarding the Project, except
as specifically approved in advance by TxDOT in writing.

(e)  Any communications determined by TxDOT, in its sole discretion, to be
improper may result in disqualification.

)] Any official information regarding the Project will be in writing, on TxDOT
letterhead, and signed by TxDOT’s Authorized Representative or designee.
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(@9 TxDOT will not be responsible for any oral exchange or any other
information or exchange that occurs outside the official process specified herein.

Proposer shall note that no correspondence or information from TxDOT or anyone
representing TXDOT regarding the RFP or the Proposal process in general shall have
any effect unless it is in compliance with Section 2.2.3(f).

2.2.4  Communications with FHWA Concerning TIFIA Credit Assistance and
FHWA'’s Review of Financial Proposals

Proposers may request to meet with and/or conduct telephone calls with FHWA and its
outside advisors to discuss the terms of TIFIA credit assistance that Proposers are
considering. Proposers also may request FHWA review of preliminary Financial
Proposals that include TIFIA credit assistance. If FHWA undertakes such a review,
FHWA will provide TxDOT with preliminary feedback on the results of the review.
TxDOT will use the information to assess on a preliminary basis the likelihood that a
Proposer will use TIFIA financing in its final Financial Proposal and be successful in
obtaining TIFIA financing for the Project if selected.

In connection with any Financial Proposal review and/or meetings and/or calls between
Proposer and FHWA, FHWA may request Proposers to submit to FHWA financial
models, documents, reports, and other written information necessary to inform FHWA
concerning the proposed terms of TIFIA credit assistance and other aspects of the
preliminary Financial Proposals, including project cost information, operating expenses,
sources and uses of funds, repayment schedules, coverage ratios, traffic and revenue
studies, and lender commitments. Should a Proposer fail to submit any or all of the
information requested, FHWA may, in its discretion, refuse to consult or limit its
consultation with such Proposer or with TxDOT regarding such Proposer.

The confidentiality of any documents, reports, or other written information provided by
Proposers to FHWA shall be determined in accordance with 49 C.F.R. Part 7.

Communications between Proposer and FHWA must comply with the following
requirements:

(@) A Proposer will provide TxDOT with reasonable advance written notice of
any meeting with FHWA. TxDOT, at its discretion, may participate in any
such meeting and FHWA, at its discretion, may require TxDOT to
participate in such a meeting. In the case of correspondence or email
communication to FHWA, a Proposer shall concurrently copy TxDOT'’s
Authorized Representative. In the case of any meeting or telephone call
with FHWA, a Proposer shall provide to TxDOT a reasonably detailed
written summary of items discussed at the meeting/call, the outcome of
any decisions, and any future action items.

(b) Prior to the submission of any documents, reports, or other written
information that a Proposer does not want to be made publicly available,
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such Proposer may request FHWA to conduct a review of the information
pursuant to Section 3.3 of the EDA.

(© Following TxDOT 5 receipt of Proposals, Proposers shall have no further
communication with the FHWA until TXxDOT 5 selection of the successful
Proposer.

2.2.5 Language Requirement

All correspondence regarding the RFP, ATCs, Proposal, and CDA are to be in the
English language. If any original documents required for the Proposal are in any other
language, Proposer shall provide a certified English translation, which shall take
precedence in the event of conflict with the original language.

2.3  Questions and Response Process, Addenda, Role of the Ombudsman and
Pre-Proposal Submittals

2.3.1 Questions and Responses Regarding the RFP

Proposers shall be responsible for reviewing the RFP and any Addenda issued by
TxDOT prior to the Proposal Due Date, and for requesting written clarification or
interpretation of any perceived discrepancy, deficiency, ambiguity, error or omission
contained therein, or of any provision which Proposer fails to understand. Failure of
Proposer to so examine and inform itself shall be at its sole risk, and no relief for error
or omission will be provided by TxDOT. Proposers shall submit, and TxDOT will
respond to, requests for written clarification in accordance with this Section 2.3.1. To
the extent responses are provided, they will not be considered part of the CDA nor will
they be relevant in interpreting the CDA except as they may clarify provisions otherwise
considered ambiguous.

TxDOT will only consider questions regarding the RFP, including requests for
clarification and requests to correct errors, if submitted by a shortlisted Proposer to the
Authorized Representative or TxDOT’s designated ombudsman, by hard copy,
facsimile, or other electronic transmission in the prescribed format.

Such request may be submitted at any time prior to the applicable last date specified in
Section 1.6.1 or such later date as may be specified in any Addendum. Requests for
clarification or interpretation must specifically reference the relevant RFP volume,
section and page number, unless such request is of general application (in which case
the request for clarification shall so note).

No telephone or oral requests will be considered, and e-mail requests must be followed
up by a facsimile or other hard copy delivery. Proposers are responsible for ensuring
that any written communications clearly indicate on the first page or in the subject line,
as applicable, that the material relates to the Project. No requests for additional
information or clarification to any person other than TxDOT’s Authorized Representative
or, subject to compliance with this Section 2.3.1, TXDOT’s ombudsman, will be
considered. Questions may be submitted only by Proposer’s designated representative,
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and must include the requestor’'s name, address, telephone and facsimile numbers, and
Proposer he/she represents.

The questions and TxDOT’s responses will be in writing and will be delivered to all
Proposers, except that TxDOT intends to respond individually to those questions
identified by a Proposer or deemed by TxDOT as containing confidential or proprietary
information relating to a Proposer's ATCs. TxDOT reserves the right to disagree with
Proposer’'s assessment regarding confidentiality of information, in the interest of
maintaining a fair process or complying with applicable Law, in which case TxDOT may
allow Proposer to withdraw the question. TxDOT may rephrase questions as it deems
appropriate and may consolidate similar questions. TxDOT contemplates issuing
multiple sets of responses at different times during the procurement process. Except for
responses to questions relating to Addenda, the last set of responses will be issued no
later than the applicable last date specified in Section 1.6.1. A consolidated, final set of
guestions and answers will be compiled and distributed prior to final award.

TxDOT may convene pre-Proposal meetings with Proposers as it deems necessary
(see Section 2.5), and Proposers must make themselves available to TxDOT for such
pre-Proposal meetings and to discuss any matters they submit to TXDOT under this
Section 2.3.1. If TXDOT determines, in its sole discretion, that its interpretation or
clarification requires a change in the RFP, TxDOT will prepare and issue an Addendum.

2.3.2 Addenda

TxDOT reserves the right, in its sole discretion, to revise, modify or change the RFP
and/or procurement process at any time before the Proposal Due Date (or, if Proposal
Revisions are requested, prior to the due date for Proposal Revisions). Any such
revisions will be implemented through issuance of Addenda to the RFP. Addenda will
be posted on the FTP site, and Proposers will be notified of the issuance of such
Addenda. If any Addendum significantly impacts the RFP, as determined in TXDOT'’s
sole discretion, TXDOT may change the Proposal Due Date. The announcement of
such new date will be included in the Addendum.

Proposer shall acknowledge in its Proposal Letter (see Form A) receipt of all Addenda
and question and answer responses. Failure to acknowledge such receipt may cause
the Proposal to be deemed non-responsive and be rejected. TxDOT reserves the right
to hold group meetings with Proposers and/or one-on-one meetings with each Proposer
to discuss any Addenda or response to requests for clarifications. TxDOT does not
anticipate issuing any Addenda later than five Business Days prior to the Proposal Due
Date. However, if the need arises, TXDOT reserves the right to issue Addenda after
such date. If TxDOT finds it necessary to issue an Addendum after such date, then any
relevant processes or response times necessitated by the Addendum will be set forth in
a cover letter to that specific Addendum.
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2.3.3 Ombudsman

As set forth in Section 2.2.1, TXDOT has designated an employee who is not involved in
this procurement to act as an ombudsman for the purpose of receiving written
communications submitted in accordance with this Section 2.3.3 on a confidential basis.
Instead of submitting written communications to the Authorized Representative as
provided in Section 2.3.1, a Proposer may submit such confidential communications,
and any confidential comments or complaints regarding the procurement, to the
ombudsman, where Proposer believes in good faith that confidentiality is essential. A
Proposer must submit such confidential communications in a separate document that
does not include any information identifying Proposer. After receiving such confidential
communications, the ombudsman shall forward only the separate document containing
the confidential communication to the Authorized Representative as identified in Section
2.2.1. If the ombudsman determines that the submitted material is not of a confidential
nature, the ombudsman shall return the submission to Proposer and instruct Proposer
to submit the communication directly to TxDOT's Authorized Representative in
accordance with Section 2.3.1.

2.4  Pre-Proposal Submittals

Pre-Proposal Submittals are required as provided in Section 2.11 (regarding changes in
a Proposer’s organization); Section 5.11.3 (regarding the Financial Model Auditor
(optional)); Section 5.11.4 (regarding Benchmark Rate(s)); Section 4.4.4 (regarding
Proposer’'s selected Escrow Agent); Section 3.5 (regarding draft tolling plan); and
Exhibit B, Section 3.2.5.1 (regarding Key Personnel). In addition, any Proposer that
wishes to submit an ATC pursuant to Section 3.2 must make a Pre-Proposal Submittal
as described therein.

2.5 Pre-Proposal Meetings
2.5.1 Informational Meetings

TxDOT may hold joint informational meetings with all Proposers at any time prior to the
Proposal Due Date. Informational meetings may be held either in person or by
telephonic or electronic means. If held telephonically or electronically, the meeting will
permit interactive communication between all Proposers and TxDOT. Written notice of
any informational meetings will be sent to all Proposers. If the meeting is conducted by
telephonic or electronic means, the notice will inform Proposers of the manner of the
meeting.

If any informational meeting is held, each Proposer shall attend with appropriate
members of its proposed key management personnel, and if required by TxDOT, senior
representatives of proposed team members identified by TxDOT.

2.5.2 One-on-One Meetings

TxDOT intends to conduct one-on-one meetings with each Proposer on the dates set
forth in Section 1.6.1, and on such other dates designated by TxDOT in writing to
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Proposers, to discuss issues and clarifications regarding the RFP and Proposer’s ATCs.
TxDOT reserves the right to disclose to all Proposers any issues raised during the one-
on-one meetings, except to the extent that TXDOT determines, in its sole discretion,
such disclosure would impair the confidentiality of an ATC or would reveal a Proposer’s
confidential business strategies. Participation at such meetings by Proposers shall be
mandatory. TxDOT may permit NTTA to participate in one-on-one meetings for the
purposes of describing the terms of NTTA Tolling Services Agreement.

The one-on-one meetings are subject to the following rules:

e  The meetings are intended to provide Proposers with a better understanding
of the RFP.

o TxDOT will not discuss with any Proposer any Proposal or ATC other than its
own.

o Proposers shall not seek to obtain commitments from TxDOT or NTTA in the
meetings or otherwise seek to obtain an unfair competitive advantage over
any other Proposer.

o No aspect of these meetings is intended to provide any Proposer with access
to information that is not similarly available to other Proposers, and no part of
the evaluation of Proposals will be based on the conduct or discussions that
occur during these meetings.

Persons attending the one-on-one meetings will be required to sign an acknowledgment
and waiver that addresses the foregoing rules and to identify all participants from
Proposer whether attending in person or by phone.

2.5.3 Questions and Responses During One-on-One Meetings

During one-on-one meetings, Proposers may ask questions and TxDOT may provide
responses. However, any responses provided by TXDOT during one-on-one meetings
may not be relied upon unless questions were submitted in writing and TxDOT provided
written responses in accordance with Section 2.3.1. The questions and TxDOT'’s
responses will be provided in writing to all Proposers, except to the extent such
guestions are deemed by TxDOT to contain confidential or proprietary information
relating to a particular Proposer’s Proposal or ATCs.

2.5.4 Statements at Meetings

Nothing stated at any pre-proposal meeting or included in a written record or summary
of a meeting will modify the ITP or any other part of the RFP unless it is incorporated in
an Addendum issued pursuant to Section 2.3.2.
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2.6  Confidentiality/Public Information Act Disclosure Requests
2.6.1 Disclosure Waiver

Each Proposer, by submitting a Proposal to TXxDOT in response to the RFP, consents to
the disclosures described in this Section 2.6 and expressly waives any right to contest,
impede, prevent or delay such disclosure, or to initiate any proceeding that may have
the effect of impeding, preventing or delaying such disclosure, under Section 223.204 of
the Code, the Rules, the Act or any other law relating to the confidentiality or disclosure
of information. Under no circumstances will TXDOT be responsible or liable to a
Proposer or any other party as a result of disclosing any such materials.

2.6.2 Observers During Evaluation

Proposers are advised that observers from federal or other agencies, including
representatives appointed by the Regional Transportation Council (RTC) may observe
the Proposal evaluation process and will have the opportunity to review the Proposals
after the Proposal Due Date. Prior to the submission of final Proposals, Proposers will
also have the opportunity to meet separately with representatives of the TIFIA Joint
Program Office and their outside advisors. The confidentiality of any information
presented to the TIFIA Joint Program representatives is governed by 49 CFR Part 7;
furthermore, FHWA has agreed to take reasonable steps to prevent this information
from becoming a public record. Outside advisors to FHWA will be required to sign
TxDOT § standard confidentiality agreement.

2.6.3 Public Disclosure of Proposal Documents

Proposers are advised that the information contained in Form J (Conflict of Interest
Disclosure Statement) and the Executive Summary of each Proposal may be publicly
disclosed by TxDOT at any time, in TXDOT’s sole discretion.

Proposers are advised that upon recommendation to the Commission of the selection of
an apparent best best-value Proposer and in TXxDOTS sole discretion, TXDOT may
publicly release the selected apparent best-value Proposer5 Form U (Financial
Summary Disclosure Form) or any information contained therein. In the event TxDOT is
unable to reach agreement on the CDA with the selected apparent best-value Proposer
and TxDOT, in accordance with applicable law, chooses to enter into negotiations with
the next highest ranking Proposer, then the Form U submitted by the next such highest
ranking Proposer and any information contained therein may be publicly disclosed by
TxDOT, in TXDOT'’s sole discretion.

Prior to recommendation to the Commission of the selection of an apparent best-value
Proposer, any Form U submitted by Proposers and the information contained therein
shall be subject to disclosure as described in Section 2.6.4.

After recommendation to the Commission of the selection of an apparent best-value
Proposer, but prior to execution of the CDA, any Form U submitted by Proposers and
the information contained therein, other than that of the apparent best-value Proposer
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(or that of the next highest ranking Proposer, if such Proposer is in CDA negotiations
with TXDOT) shall be subject to disclosure as described in Section 2.6.4.

After final award, or in the event that the procurement is cancelled by TxDOT, TxDOT
shall have the right to publicly disclose any and all portions of all the Proposals, except
the Escrowed Materials and non-public financial statements. The Escrowed Materials
and non-public financial statements shall be subject to disclosure as described in
Section 2.6.4.

2.6.4 Disclosure Process for Requests Under the Act

If a request is made under the Act for disclosure of the Proposals or information
contained therein, other than information which may be otherwise disclosed pursuant to
the ProposerS express consent given in accordance with Section 2.6.1, TxDOT will
submit a request for an opinion from the Office of the Attorney General prior to
disclosing any such documents. Proposer shall then have the opportunity to assert its
basis for non-disclosure of such documents and claimed exception under the Act or
other applicable Law to the Office of the Attorney General within the time period
specified in the notice issued by TxDOT and allowed under the Act. However, it is the
responsibility of Proposer to monitor such proceedings and make timely filings. TxDOT
may, but is not obligated to, make filings of its own concerning possible disclosure;
however, TXxDOT is under no obligation to support the positions of Proposer. By
submitting a Proposal to TXxDOT in response to the RFP, Proposer consents to, and
expressly waives any right to contest, the provision by TxDOT to the Office of the
Attorney General of all, or representative samples of, the Proposal, including Escrowed
Materials and non-public financial statements, in accordance with the Act and each
Proposer consents to the release of all such information to the Attorney General for
purposes of the Attorney General making a determination in response to a disclosure
request under the Act. Under no circumstances will TXDOT be responsible or liable to a
Proposer or any other party as a result of disclosing any such materials, whether the
disclosure is deemed required by Law or by an order of court or the Office of the
Attorney General or occurs through inadvertence, mistake or negligence on the part of
TxDOT or its officers, employees, contractors or consultants.

All Proposers should obtain and thoroughly familiarize themselves with the Act, Code
and any Rules applicable to the issue of confidentiality and public information. TxDOT
will not advise a Proposer as to the nature or content of documents entitled to protection
from disclosure under the Code, the Act or other Texas Laws, as to the interpretation of
such Laws, or as to definition of trade secret. Proposer shall be solely responsible for
all determinations made by it under applicable Laws. Each Proposer is advised to
contact its own legal counsel concerning the effect of applicable Laws to that Proposer’s
own circumstances.

In the event of any proceeding or litigation concerning the disclosure of any Proposal or
portion thereof, including Escrowed Materials and non-public financial statements,
submitted by Proposer, Proposer shall be responsible for prosecuting or defending any
action concerning the materials at its sole expense and risk; provided, however, that
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TxDOT reserves the right, in its sole discretion, to intervene or participate in the
litigation in such manner as it deems necessary or desirable. All costs and fees
(including attorneys’ fees and costs) incurred by TxDOT in connection with any
litigation, proceeding or request for disclosure shall be reimbursed and paid by Proposer
whose Proposal is the subject thereof.

2.7 TxDOT Studies and Investigations

TxDOT has completed its Site investigations and traffic and revenue studies and does
not anticipate undertaking any further investigative activities during the procurement
process. To the extent TXDOT undertakes any additional investigative activities, the
information obtained by TxDOT from such activities may be made available to
Proposers.

2.8 Examination of RFP and Access to Site
2.8.1 Examination of RFP

Each Proposer shall be solely responsible for examining, with appropriate care and
diligence, the RFP, including Reference Information Documents and any Addenda, and
material posted on the FTP site, and for informing itself with respect to any and all
conditions which may in any way affect the amount or nature of its Proposal, or the
performance of its obligations following award if Proposer enters into the CDA with
TxDOT. Each Proposer also is responsible for monitoring the FTP site for information
concerning the RFP and the procurement. The Proposal Letter (Form A) includes an
acknowledgment that Proposer has received and reviewed all materials posted thereon.
Failure of Proposer to so examine and inform itself shall be at its sole risk, and TxDOT
will provide no relief for any error or omission.

Each Proposer is responsible for conducting such investigations as it deems
appropriate in connection with its Proposal, regarding the condition of existing facilities
and Site conditions, including Hazardous Materials, permanent and temporary Utility
appurtenances, area population, traffic patterns and driver preferences, keeping in mind
the provisions of the CDA regarding assumption of liability by Proposer. Proposer’s
receipt of TxDOT-furnished information does not relieve Proposer of such responsibility.

The submission of a Proposal shall be considered prima facie evidence that Proposer
has made the above-described examination and is satisfied as to the conditions to be
encountered in performing the Work and as to the requirements of the CDA Documents.

2.8.2 Existing Construction Work Site Information and Access

After issuance of the RFP and through the Proposal Due Date, Proposers will be
provided with project updates concerning the status of existing IH 635 construction.
These updates will be considered additions to the Reference Information Documents
described in Section 1.4. In addition, Proposers may access the Site for investigations
with TXDOT'’s prior written consent through the process outlined in Section 2.8.3.
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2.8.3 Other Access

An expedited process for obtaining rights of entry to access portions of the Project is
attached hereto as Exhibit I. Pursuant to the terms set forth in Exhibit | and subject to
Proposer obtaining any required administrative or governmental approvals, each
Proposer will be permitted to conduct data mining studies and investigations for
purposes of obtaining additional traffic and revenue information that Proposer deems
necessary; provided, however, that Proposer shall not (i) interrupt or impede traffic flow;
(ii) stop traffic at cross-streets or intersections or otherwise to solicit information; and/or
(i) request any vehicle/owner data or information from TXDOT prohibited by Law.
Proposers will be allowed access, through the Proposal Due Date, to those portions of
the Project under TxDOT ownership that are not currently under construction, subject to
the conditions specified in Exhibit I, for purposes of inspecting in-place assets and
determining Site conditions through non-destructive investigations. This work may
include surveys and site investigations, such as geotechnical, Hazardous Materials and
Utilities investigations.

After conditional award has been made, the selected Proposer will be allowed access to
the Project Right of Way that TxDOT owns, in accordance with the process described in
this Section 2.8.3, in order to conduct surveys and site investigations, including
geotechnical, Hazardous Materials and Utilities investigations, and to engage in the
other activities that are allowed prior to NTP2.

2.9 Errors

If any mistake, error, or ambiguity is identified by Proposer at any time during the
procurement process in any of the documents supplied by TxDOT, Proposer shall have
a duty to notify TXDOT of the recommended correction in writing in accordance with
Section 2.3.1.

2.10 Improper Conduct
2.10.1 Non-Collusion

Neither Proposer nor any of its team members shall undertake any of the prohibited
activities identified in the Non-Collusion Affidavit (Form F).

2.10.2 Organizational Conflicts of Interest

The rules at 43 Texas Administrative Code § 27.8 regarding organizational conflicts of
interest apply to all CDA projects, including this Project. Proposers are advised that the
rules may preclude certain firms and their subsidiaries and affiliates from participating
on a Proposer team.

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of
interest (as defined in the rules) is thereafter discovered, Proposer must make an
immediate and full written disclosure to TXDOT that includes a description of the action
that Proposer has taken or proposes to take to avoid or mitigate such conflicts. If an
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organizational conflict of interest is determined to exist, TXDOT may, at its sole
discretion, cancel the procurement, disqualify Proposer with a conflict or take other
action as necessary to mitigate the conflict. If Proposer was aware of an organizational
conflict of interest prior to the award of the CDA and did not disclose the conflict to
TxDOT, TxDOT may pursue remedies under the CDA including termination of the CDA
for default.

2.10.3 Equitable Treatment of Proposers

During the procurement process (including the process for evaluation of ATCs and
Proposals), TxDOT will not engage in conduct that treats any Proposer inequitably.

2.11 Changes in Proposer’s Organization

In order for a Proposer to remain qualified to submit a Proposal after it has been placed
on the shortlist, unless otherwise approved in writing by TxDOT, Proposer’s
organization as identified in the QS must remain intact for the duration of the
procurement process. If a Proposer wishes to make changes in the Major Participants
identified in its QS, including, without limitation, additions, deletions, reorganizations
and/or role changes in or of any of the foregoing, Proposer shall submit to TxDOT a
written request for approval of the change from TxDOT as soon as possible, but in no
event later than the applicable last date set forth in Section 1.6.1. Any such request
shall be addressed to TXDOT at the address set forth in Section 2.2.1, accompanied by
the information specified for such entities or individuals in the RFQ. If a request is made
to allow deletion or role change of any Major Participant identified in its QS, Proposer
shall submit such information as may be required by TxDOT to demonstrate that the
changed team meets the RFQ and RFP criteria (pass/fail and technical). Proposer shall
submit an original and five copies of each request package. TxDOT is under no
obligation to approve such requests and may approve or disapprove in writing a portion
of the request or the entire request at its sole discretion. Except as provided herein and
in the CDA, a Proposer may not make any changes in the Major Participants identified
in its QS after the applicable last date set forth in Section 1.6.1. Between the applicable
deadline set forth in Section 1.6.1 for submission of changes in Proposer’s organization
and execution of the CDA, TxDOT will consider requests by Proposers to make
changes in Proposers’ organization based only on unusual circumstances beyond
Proposer’s control.

2.12 Sales Tax

Proposers should assume that the Project is exempt from sales tax for certain
Expendable Materials as more particularly described in the CDA. The selected
Proposer will be required to submit a “Texas Sales and Use Tax Exemption
Certification” to a seller for exempt items. The referenced form is available online to the
public through the Comptroller's website.
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SECTION 3.0 ALTERNATIVE TECHNICAL CONCEPT AND DRAFT TOLLING
PLAN REVIEWS

3.1 Alternative Technical Concepts

Sections 3.1 through 3.4 set forth a process for pre-Proposal review of ATCs conflicting
with the requirements for design, construction, operation and maintenance of the
facilities, or otherwise requiring a modification of the Technical Provisions. This process
is intended to allow Proposers to incorporate innovation and creativity into the
Proposals, in turn allowing TXxDOT to consider Proposer ATCs in making the selection
decision, to avoid delays and potential conflicts in the design associated with deferring
of reviews of ATCs to the post-award period, and, ultimately, to obtain the best value for
the public.

ATCs eligible for consideration hereunder shall be limited to those deviations from the
requirements of the as-issued CDA Documents that result in performance and quality of
the end product that is equal to or better than the performance and quality of the end
product absent the deviation, as determined by TxDOT in its sole discretion. A concept
is not an ATC if, in TXxDOT’s sole judgment, it merely results in reduced quantities,
performance or reliability. A concept is not eligible for consideration as an ATC if it is
premised upon or would require (a) the addition of a separate TxDOT project to the
CDA (such as expansion of the scope of the Project to include additional roadways),
(b) a change in the aesthetic or landscaping provisions set forth in Book 2, or (c) an
increase in the amount of time required for Service Commencement. ATCs that, if
implemented, would require further environmental evaluation of the Project, may be
allowed, provided that Developer will bear the schedule and cost risk associated with
such additional environmental evaluation. If Developer is not able to obtain the
approvals necessary to implement the ATC, Developer will be obligated to develop the
Project in accordance with existing approvals without additional cost or extension of
time.

Any ATC that has been pre-approved may be included in the Proposal, subject to the
conditions set forth herein.

If a Proposer is unsure whether a concept is consistent with the requirements of the
RFP or if that concept would be considered an ATC by TxDOT, TxDOT recommends
that Proposer submit such concept for review as an ATC.

3.2  Pre-Proposal Submission of ATCs

Proposer may submit ATCs for review to TxDOT at the address specified in
Section 2.2.1, until the applicable last date and time identified in Section 1.6.1. All
ATCs shall be submitted in writing, with a cover sheet identifying Proposer and stating
“IH 635 Managed Lanes Project — Confidential ATCs.” Proposer shall clearly identify
the submittal as a request for review of an ATC under this ITP. If Proposer does not
clearly designate its submittal as an ATC, the submission will not be treated as an ATC
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by TXxDOT. ATC submittals shall include five copies of a narrative description of the
ATC and technical information, including drawings, as described below.

3.2.1 Pre-Proposal ATC submissions shall include:

(@ a sequential ATC number identifying Proposer and the ATC number
(multi-part or multi-option ATCs shall be submitted as separate individual ATCs with
unique sequential numbers);

(b) a description and conceptual drawings of the configuration of the ATC or
other appropriate descriptive information, including a traffic operational analysis, if
appropriate;

(c) the locations where, and an explanation of how, the ATC will be used on
the Project;

(d) any changes in operations requirements associated with the ATC,
including ease of operations;

(e) any changes in maintenance requirements associated with the ATC,
including ease of maintenance;

)] any changes in Handback Requirements associated with the ATC;
(9) any changes in the anticipated life of the item(s) comprising the ATC,;

(h)  any reduction in the time period necessary to design and construct the
Project resulting from implementing the ATC, including, as appropriate, a description of
method and commitments;

(1) references to requirements of the RFP which are inconsistent with the
proposed ATC, an explanation of the nature of the deviations from said requirements,
and a request for approval of such deviations;

() the analysis justifying use of the ATC and why the deviation, if any, from
the requirements of the RFP should be allowed,;

(K) a preliminary analysis of potential impacts on vehicular traffic (both during
and after construction), environmental permitting, community impact, safety, and life-
cycle Project and infrastructure costs, including impacts on the cost of repair,
maintenance and operation;

() a preliminary analysis of potential impacts on Project revenue;

(m) if and what additional right of way will be required to implement the ATC
(and Proposers are advised that they shall (i) be solely responsible for the acquisition of
any such right of way, including the cost thereof and obtaining any necessary
Environmental Approvals; (ii) not be entitled to any Change Order for time or money as
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a result of Site conditions (i.e., Hazardous Materials, differing site conditions,
geotechnical issues, Utilities, etc.) on such additional right of way; and (iii) not be
entitled to any Change Order for time or money as a result of any delay, inability or cost
associated with the acquisition of such right of way);

(n)  a description of other projects where the ATC has been used, the degree
of success or failure of such usage and names and contact information including phone
numbers and e-mail addresses for project owner representatives that can confirm such
statements;

(o) a description of added risks to TxDOT or third parties associated with
implementing the ATC;

(p) an estimate of any additional TXxDOT, Developer and third party costs
associated with implementation of the ATC,;

(q) an estimate of any savings that would accrue to TxDOT should the ATC
be approved and implemented,;

n a description of how the ATC is equal or better in quality and performance
than the requirements of the RFP; and

(s) a preliminary analysis of potential impacts on the Public Funds Request or
Concession Payment, as applicable.

3.2.2 Proposer shall not make any public announcement or disclosure to third
parties concerning any ATC until after pre-approval (including conditional pre-approval)
has been obtained. Following pre-approval (including conditional pre-approval), if a
Proposer wishes to make any such announcement or disclosure, it must first notify
TxDOT in writing of its intent to take such action, including details as to date and
participants, and obtain TxDOT’s prior written consent, in its sole discretion, to do so.

3.2.3 If implementation of an ATC will require approval by a third party (e.g., a
governmental authority), Proposer will have full responsibility for, and bear the full risk
of, obtaining any such approvals after award of the CDA and submission of data;
provided, however, that TXDOT shall retain its role as liaison with any governmental
authorities as more particularly described in the CDA and Technical Provisions. If any
required third-party approval is not subsequently granted with the result that Proposer
must comply with the requirements of the original RFP, Proposer will not be eligible for
a Change Order that results in compensation to Proposer or extends the CDA
schedules.

3.2.4 If TXDOT determines, based on a proposed ATC or otherwise, that the RFP
contains an error, ambiguity or mistake, TXDOT reserves the right to modify the RFP to
correct the error, ambiguity or mistake, regardless of any impact on a proposed ATC.
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3.3 TxDOT Review of Pre-Proposal Submission of ATCs

TxDOT may request additional information regarding proposed ATCs at any time and
will, in each case, return responses to each Proposer regarding its ATC on or before the
applicable last date set forth in Section 1.6.1, provided that TxDOT has received all
requested information regarding such ATC.

TxDOT’s responses will be limited to one of the following statements:
(@) the ATC is acceptable for inclusion in the Proposal;
(b)  the ATC is not acceptable for inclusion in the Proposal;

(© the ATC is not acceptable in its present form, but may be acceptable upon
the satisfaction, in TxDOT's sole discretion, of certain identified conditions which must
be met or clarifications or modifications that must be made; or

(d) the submittal does not qualify as an ATC but may be included in
Proposer’s Proposal because it appears to be within the requirements of the RFP.

TxDOT will make a preliminary determination on whether to accept and approve an
ATC for submission. However, Proposer will be responsible for ensuring that the final
submittal complies with the requirements of the RFP.

Approval of an ATC will constitute a change in the specific requirements of the CDA
Documents associated with the approved ATC for that specific Proposer. Each
Proposer, by submittal of its Proposal, acknowledges that the opportunity to submit
ATCs was offered to all Proposers, and waives any right to object to TxDOT’s
determinations regarding acceptability of ATCs.

TXDOT's rejection of a pre-Proposal submission of an ATC will not entitle Proposer to
an extension of the Proposal Due Date or the date that the ATCs are due; provided,
however, that the foregoing shall not limit TxDOT’s absolute and sole right to modify the
Proposal Due Date or any other date in connection with this procurement.

TxDOT anticipates that its comments provided to a Proposer will be sufficient to enable
Proposer to make any necessary changes to its ATCs. However, if a Proposer wishes
additional clarifications regarding necessary changes, Proposer may provide a written
request for clarifications under Section 2.3.1.

3.4 Incorporation of ATCs in the CDA

Following award of the CDA, the ATCs that were pre-approved by TxDOT and
incorporated in the Proposal by the successful Proposer shall be included in the CDA
Documents. If TXDOT responded to any ATC by stating that it would be acceptable if
certain conditions were met, those conditions will become part of the CDA Documents.
The CDA Documents will be conformed after award, but prior to execution of the CDA,
to reflect the ATCs, including any TxDOT conditions thereto. Notwithstanding anything
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to the contrary herein, if Developer does not comply with one or more TxDOT conditions
of pre-approval for an ATC or Developer fails to obtain a required third party approval
for an ATC, Developer will be required to comply with the original requirements of the
RFP without additional cost or extension of time as set forth in the CDA.

Prior to award of the CDA, ATCs from unsuccessful Proposers may, in TxDOT’s sole
discretion, be presented to the selected Developer for possible incorporation in the CDA
during negotiation of the final terms of the CDA pursuant to Section 5.11.1. In addition,
following award of the CDA, ATCs from unsuccessful Proposers may, in TXDOT'’s sole
discretion, be presented to the selected Developer as a TxDOT Change Order in
accordance with the CDA.

3.5 Draft Tolling Plan

Proposers shall submit a draft tolling plan for TxDOT's review of general
responsiveness to the requirements of the RFP pertaining to tolling regulations set forth
in Exhibit 4 to the CDA. Proposers must submit their plan by the applicable last date
and time set forth in Section 1.6.1. Submittals shall consist of the limits of toll
Segments, general location of toll gantries, HOV declaration zone locations, and the
location of HOV enforcement zones.

TxDOT intends to respond in writing to submittals by the applicable last date set forth in
Section 1.6.1. TxDOT'’s response will indicate whether the draft tolling plan, as
presented, is generally responsive to the requirements of the CDA and the RFP or
whether the submittal is non-responsive. Where the draft tolling plan is found non-
responsive, TXDOT will attempt to identify the general areas of the submittal that are
non-responsive, and at TxDOT’s discretion, TXDOT may request that the plan be
resubmitted if it is deemed non-compliant by TxDOT.

3.6 Confidentiality

Subject to the provisions of the Act and Section 223.204 of the Code, ATCs, draft tolling
plans and all communications regarding ATCs and draft tolling plans will remain
confidential until a decision is made to select a Proposer, at which time all confidentiality
rights, if any, shall be of no further force and effect except as otherwise allowed under
the Act, applicable Law, and Section 2.6. By submitting a Proposal, Proposer agrees, if
it is not selected, to disclosure of its work product to the successful Proposer.
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SECTION 4.0 REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND
ACCEPTANCE OF DELIVERY BY TXDOT

4.1  General Submittal Requirements

Each Proposal shall include a Technical Proposal and a Financial Proposal meeting the
requirements set forth in Exhibits B and C.

4.1.1 Proposal Due Date

The completed Proposal shall be delivered in sealed containers no later than the
Proposal Due Date, except for the Cost and Pricing Data, which may be delivered after
the Proposal Due Date pursuant to Section 4.4.4.

4.1.2 Signatures Required

The Proposal Letter (Form A) shall be signed in blue ink by all parties making up
Proposer, and shall be accompanied by evidence of signatory authorization as specified
in Form A.

4.1.3 Certified Copies

Where certified copies of the Proposal are required, Proposer shall mark the document
or cover with the words “Certified True Copy” and have the mark oversigned by
Proposer’s designated representative.

4.1.4 Consequences of Failure to Follow Requirements

Failure to use sealed containers or to properly identify the Proposal may result in an
inadvertent early opening of the Proposal and may result in disqualification of the
Proposal. Proposer shall be entirely responsible for any consequences, including
disqualification of the Proposal, which result from any inadvertent opening if TXxDOT
determines that Proposer did not follow the foregoing instructions. It is Proposer’s sole
responsibility to see that its Proposal is received as required. Proposals received after
the time due will be rejected without consideration or evaluation.

4.2 Requirement to Submit Compliant Proposal

The Proposal may not include any qualifications, conditions, exceptions to or deviations
from the requirements of the RFP, except as contained in pre-approved ATCs (including
conditionally pre-approved ATCs that have been revised to satisfy any conditions to
approval). If the Proposal does not fully comply with the instructions and rules
contained in this ITP, including the exhibits, it may be disqualified.

Each Proposal must be submitted in the official format which is specified by TxDOT in
the RFP. Proposer shall sign the original copy of the Proposal submitted to TxDOT.
Multiple or alternate proposals may not be submitted.
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Proposals may be considered non-compliant and may be rejected for any of the
following reasons:

(@) If the Proposal is submitted in paper form or on disk other than that
specified by TxDOT; if it is not properly signed; if any part of the Proposal is missing
from the Proposal package, and/or if it otherwise does not meet the Proposal submittal
requirements;

(b) If TXDOT determines that the Proposal contains irregularities that make
the Proposal incomplete, indefinite, or ambiguous as to its meaning, including illegible
text, omissions, erasures, alterations, or items not called for in the RFP, or unauthorized
additions;

(© If multiple or alternate Proposals are submitted or if the Proposal includes
any conditions or provisions reserving the right to accept or reject an award or to enter
into a CDA following award;

(d) If Proposer attempts to limit or modify the Proposal Security, if the
Proposal Security (see Exhibit B, Section 3.3) is not provided, and/or if requested
information deemed material by TxDOT is not provided; and

(e) Any other reason TxDOT determines the Proposal to be non-compliant.
4.3 Format

The Proposal shall contain concise written material and drawings enabling a clear
understanding and evaluation of the capabilities of Proposer and the characteristics and
benefits of the Proposal. Legibility, clarity, and completeness of the Technical Proposal
and Financial Proposal are essential. The Technical Proposal shall not exceed the
page limitation set forth in Exhibit B, Section 2.0. No page limit applies to appendices
and exhibits, however, TXDOT does not commit to review any information in appendices
and exhibits other than those required to be provided, and the Proposal evaluation
process will focus on the body of the Proposal and any required appendices and
exhibits.

An 8 %2 by 11-inch format is required for typed submissions and an 11 by 17-inch format
is required for drawings, except that design drawings may be submitted on scroll mats
not to exceed 34 inches in width (and such design drawings shall be submitted on CD
or DVD in Adobe (.pdf) format and in Bentley Microstation format).

Submittals must be bound with all pages in a binder sequentially numbered. Printed
lines may be single-spaced with the type font size being no smaller than 12-point. The
use of 11 by 17-inch foldouts for tables, graphics and maps is acceptable in the main
body of the Proposal. Each 11 by 17—inch foldout will be considered one page.
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4.4  Additional Requirements for Proposal Delivery

The Proposal is to be delivered to TxDOT at the following address, except for the
Escrowed Materials, which shall be delivered to the Escrow Agent as specified in
Section 4.4.4:

Phillip E. Russell, P.E.

Texas Department of Transportation
Texas Turnpike Authority

125 East 11™ Street

Austin, Texas 78701-2483

Each binder of the Proposal shall be labeled to indicate its contents. The original
Technical and Financial Proposals shall be clearly identified as “original”; copies of the
Proposals shall be sequentially numbered, labeled and bound.

4.4.1 Technical Proposal

All of the binders comprising the original Technical Proposal, together with an electronic
copy on one or more CDs and the envelopes described in Section 4.4.2, shall be
packaged in a single container, clearly addressed to TXxDOT as provided herein, and
labeled “[Proposer Name]: Original Technical Proposal for the TxDOT IH 635 Managed
Lanes Project.” Proposer shall provide 20 certified copies of the Technical Proposal
(except for the Proposal Security and Escrow Agreement). The containers that include
the required hard copies of the Technical Proposal shall be labeled “Copies of Technical
Proposal for the TxDOT IH 635 Managed Lanes Project.”

The electronic copy shall be in Adobe (.pdf) format on CD(s); provided, however, that
(a) Proposal forms may be submitted in either Adobe or Word format, and (b) corporate,
partnership, joint venture and limited liability company documents (e.g., articles of
incorporation, bylaws, partnership agreements, joint venture agreements and limited
liability company operating agreements) may be submitted in hard copy and need not
be submitted electronically.

4.4.2 Proposal Security and Escrow Agreement

One original and three certified copies of the Proposal Security shall be provided with
the Technical Proposal, and shall be in a separate envelope labeled “[Proposer Name]:
Proposal Security for the TXxDOT IH 635 Managed Lanes Project.” A copy of the
Escrow Agreement shall be provided with the Technical Proposal, in a separate
envelope labeled “[Proposer Name]: Escrow Agreement for the TxDOT IH 635
Managed Lanes Project.”

4.4.3 Financial Proposal

One original and six certified copies of the Financial Proposal (excluding the Escrowed
Materials) shall be delivered to TxDOT, together with one electronic copy of the
Financing Plan in either Adobe or Word format (see Exhibit C, Sections 1.0 — 4.0). The
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documents shall be included in a sealed container labeled “[Proposer Name]: Financial
Proposal for the TXxDOT IH 635 Managed Lanes Project.”

4.4.4 Escrowed Materials

The Financial Model submission, Form K and Form T (collectively referred to herein as
the “Escrowed Materials”) shall be delivered into escrow in one or more sealed
containers labeled: “[Proposer Name]: Escrowed Financial Proposal for the TxDOT
IH 635 Managed Lanes Project—Financial Model and Forms,” (see ExhibitC,
Sections 5.0 - 7.0). The Cost and Pricing Data shall be delivered into escrow not later
than seven days after the Proposal Due Date.

Proposers are advised that certain line-item information contained in Form K is included
in Form U (the Financial Summary Form), which is subject to public disclosure pursuant
to Section 2.6. Proposers are also advised that upon final award, the Developer’s
Form T will be integrated into the executed CDA and will no longer be held as Escrow
Materials.

Proposer shall provide TxDOT with the name, address and contact information of
Proposer’s selected Escrow Agent by the applicable last date set forth in Section 1.6.1.
Proposer shall deliver to the Escrow Agent chosen by Proposer the Escrowed Materials,
along with three completed original Escrow Agreements executed by Proposer in
substantially the form attached as Form M. The documents shall be delivered to the
Escrow Agent at the address identified in the Escrow Agreement, which shall be located
within a 10 mile radius of 125 East 11" Street, Austin, Texas. The Escrow Agent
chosen by Proposer must be unaffiliated with Proposer and otherwise must be free of
any conflict of interest. A copy of the executed Escrow Agreement shall be included in
the Technical Proposal as specified in Section 4.4.2.

4.5 Currency

All required pricing, revenue and cost information shall be provided in US$ currency
only.

4.6 Modifications, Withdrawals and Late Submittals
4.6.1 Modifications to a Proposal

A Proposer may modify its Proposal in writing prior to the specified time on the Proposal
Due Date. The modification shall conform in all respects to the requirements for
submission of a Proposal. Modifications shall be clearly delineated as such on the face
of the document to prevent confusion with the original Proposal and shall specifically
state that the modification supersedes the previous Proposal and all previous
modifications, if any. If multiple modifications are submitted, they shall be sequentially
numbered so TXDOT can accurately identify the final Proposal. The modification must
contain complete Proposal sections, complete pages or complete forms as described in
Exhibits B and C. Line item changes will not be accepted. No facsimile or other
electronically transmitted modifications will be permitted.
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4.6.2 Withdrawal and Validity of Proposals

Proposer may withdraw its Proposal at any time prior to the time due on the Proposal
Due Date by means of a written request signed by Proposer or its properly authorized
representative. Such written request shall be delivered to the address in Section 2.2.1.
A withdrawal of a Proposal will not prejudice the right of a Proposer to file a new
Proposal provided that it is received before the time due on the Proposal Due Date. No
Proposal may be withdrawn on or after the time due on the Proposal Due Date and any
attempt to do so will result in a draw by TxDOT upon the Proposal Security. Proposals
shall initially be valid for a period of 180 days after the Proposal Due Date. The next
best value Proposer shall not withdraw its Proposal, which Proposal shall remain valid
for an additional 90 days beyond the 180-day period if notified by TXxDOT to extend the
validity of its Proposal within such 180-day period. TxDOT may, in its discretion: (i)
simultaneously notify Proposer (a) to extend its Proposal validity and (b) that Proposer
is selected for negotiations of the CDA, in which case Proposer shall both extend and
increase the Proposal Security as required under Exhibit B, Section 3.3.1; or (ii) notify
Proposer to extend its Proposal validity without selecting it for negotiations, in which
case Proposer shall only be required to extend the Proposal Security pursuant to
Exhibit B, Section 3.3.1 (if Proposer provided a proposal bond as its initial Proposal
Security). With respect to subsection (ii) in the previous sentence, TxDOT may, in its
discretion, subsequently notify Proposer within the 90-day extension period that it is
selected for negotiations of the CDA, in which case, Proposer shall then be required to
increase its Proposal Security to $75 million as required under Exhibit B, Section 3.3.

An escalation factor equal to the [insert index] will be applied on an actual number of
days basis to the Public Funds Amount or the Concession Payment, if applicable, for
each additional day beyond the 180-day period that the Proposal is held open through
commercial close for the next best value Proposer. The escalation, if applicable, will
only be paid to the next best value Proposer who achieves financial close, and will not
be paid in the event commercial close is not achieved or in the event the CDA is
terminated for failure to achieve financial close.

Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal
beyond the time periods set forth above.

4.6.3 Late Proposals

TxDOT will not consider any late Proposals. Proposals and/or modification or
withdrawal requests received after the time for submittal of Proposals will be returned to
Proposer without consideration or evaluation.

4.7  Forfeiture of Proposal Security

By submitting its Proposal, each Proposer understands and agrees that it shall forfeit its
Proposal Security if it is selected as the apparent best value Proposer and Proposer
fails to increase the Proposal Security as required under Exhibit B, Section 3.3, or
Proposer withdraws, repudiates or otherwise indicates in writing that it will not meet any
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commitments made in its Proposal, or Proposer is requested by TxDOT to extend its
Proposal validity within 180 days from the Proposal Due Date pursuant to Section 4.6.2
and fails to extend the Proposal Security pursuant to Exhibit B, Section 3.3.1 (if
Proposer provided a proposal bond as its initial Proposal Security), or Proposer is
selected as the next best value Proposer for negotiations either simultaneously with
TxDOT’s request to extend the Proposal validity pursuant to Section 4.6.2 or
subsequent to such request and fails to increase the Proposal Security as required
under Exhibit B, Section 3.3.1 . Each Proposer further agrees that it shall forfeit its
Proposal Security if it is selected but fails to achieve commercial close by the deadline
set forth in Section 1.6.2, unless such failure to achieve commercial close is directly
attributable to items (a), (b), (9), (i), (j) and (k) below or fails to achieve financial close by
the deadline set forth in Section 1.6.3, as may be extended pursuant to Section 5.11.6,
unless such failure to achieve financial close is directly attributable to items (c), (d), (e),
() and (h) below,_or fails to deposit the Concession Payment (if applicable) by the
applicable deadline in accordance with Section 6.1.2.:

(@) TxDOT's failure to respond to Post-Selection Deliverables in accordance
with Section 5.12.3;

(b) Proposer’s failure to reach agreement with TXDOT and the Independent
Engineer on the terms of the Independent Engineer Agreement, except in the event
Proposer has failed to engage in good faith negotiations with TxDOT and the
Independent Engineer as set forth in Section 5.14;

(c) litigation challenging a NEPA Approval that is filed before lapse of the
applicable statute of limitations and remains pending on the applicable deadlines for
commercial and financial close and payment of the Concession Payment (if applicable)
in accordance with Section 5.13;

(d) the StateS credit rating drops below A+ from Standard & PoorS and A2
from Moody 5;

(e) if PABs are part of the initial financing under Proposer’s Financial
Proposal, the refusal of the PABs Issuer to issue bonds in the amount that Proposer’'s
underwriters are prepared to underwrite, provided that such refusal is not due to any
fault of Proposer, including Proposer’s failure to satisfy all requirements that it is
obligated to satisfy under that certain agreement to be entered into by TxDOT, Proposer
and the PABs Issuer relating to the responsibilities of the parties with respect to the
issuance of the PABs in the form provided to Proposers prior to the Proposal Due Date;

) if PABs are part of the initial financing under Proposer’s Financial
Proposal, the refusal of the PABs Issuer’s counsel to allow closing of the PABs where
the bond counsel is ready to give an unqualified opinion regarding the validity of the
issuance of the PABs and the tax exempt status of interest paid on the PABs, unless
the basis for such refusal is that it would be unreasonable for bond counsel to deliver
the opinion;
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(@) the unreasonable refusal by the Texas Attorney General to issue a legal
opinion after having received all requested information from the selected Proposer;

(h) if TIFIA credit assistance is part of the initial financing under Proposer’s
Financial Proposal, the failure of the TIFIA JPO to close financing after Proposer has
satisfied all requirements and conditions of the conditional term sheet and draft credit
agreement provided to Proposers prior to the Proposal Due Date;

(1) TxDOT's or the Independent Engineer’s failure to attend and participate in
reasonably scheduled negotiation meetings concerning the Independent Engineer
Agreement in accordance with_Section 5.14;

() TxDOT'’s failure to timely deliver any of the documents described in
Section 5.15; or

(k) TxDOT's election not to enter into the CDA in the form included with the
RFP, following (A) TxDOT'’s election to commence negotiations regarding the CDA,
(B) Proposer’s engaging in good faith negotiations as set forth in Section 5.11.1, and
(C) failure of the parties to agree upon changes to the terms of the CDA.

Any Proposal that contains a material alteration, as determined by TxDOT, in its sole
discretion, to the ITP forms or the ITP exhibits, including any material alteration to the
form of Proposal Security (Form L), will be considered non-responsive and non-
compliant. Alterations that have been approved in writing in advance by TxDOT will not
be considered material. If a Proposal is deemed non-responsive or non-compliant,
TxDOT may disqualify the Proposal from further consideration. Such disqualification
will not result in the forfeiture of Proposer’'s Proposal Security.

Each Proposer, by submittal of its Proposal, shall be deemed to have agreed to the
foregoing.

4.8 Acceptance of Delivery by TxDOT

TxDOT will provide a receipt for Proposals that are timely delivered to TXxDOT as
specified herein. Proposer will be responsible for obtaining a delivery receipt from the
Escrow Agent and obtaining the Escrow Agent’s signature on the Escrow Agreements.

A TxDOT representative will visit the Escrow Agent’s office on or shortly after the
Proposal Due Date to examine the Escrowed Materials and obtain a fully executed copy
of the Escrow Agreement.

49 Costs Not Reimbursable

The cost of preparing the Proposal and any costs incurred at any time before final
award, including costs incurred for any interviews, payment owing to Proposer’s Escrow
Agent, costs associated with Post-Selection Deliverables and costs relating to the
finance process, shall be borne by Proposer, except for any costs paid in accordance
with Section 6.3.
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SECTION 5.0 EVALUATION AND POST-SELECTION PROCESS

TxDOT'’s goal is to create a fair and uniform basis for the evaluation of the Proposals in
compliance with all applicable legal requirements governing this procurement.

The Proposal evaluation process will include an initial review of each Proposal for
responsiveness and pass-fail criteria, followed by a subsequent responsiveness and
gualitative evaluation of the Project Development Plan, subsequent responsiveness
evaluation of the Financial Proposal and a net present value determination of the Public
Funds Request (if applicable) and a best value determination. The process may include
a request for Proposal Revisions, and may include a negotiations phase with the
selected Proposer(s). The steps in the process and evaluation criteria are set forth in
Sections 5.3 through 5.11. The evaluation and selection process is subject to
modification by TxDOT, in its sole discretion.

The evaluation process will involve the following steps:
1. TxDOT evaluation committees will:

(@) evaluate the Proposals and determine which Proposer has offered
the apparent best value Proposal, including the consideration of the overall total value
of money to TXDOT and the specific evaluation criteria set forth herein; and

(b) provide a recommendation to TxDOT senior management
regarding the apparent best value.

2. TxDOT senior management will review and consider the
recommendations from the TxDOT evaluation committee, and will provide a
recommendation for conditional award to the Commission. The Commission will issue
notice of conditional award after considering the recommendations received.

The details of the evaluation and selection process are set forth more fully in this
Section 5.0.

5.1  Organization of the TXDOT Evaluation Committees

Evaluation of Proposals will be conducted by TxDOT'’s Evaluation and Selection
Recommendation Committee (“ESRC”) with assistance from four separate
subcommittees — a Technical Proposal pass/fail and responsiveness subcommittee, a
Financial Proposal pass/fail and responsiveness subcommittee, a Development Plan
Evaluation Subcommittee (“DPES”), and a Financial Proposal Evaluation Subcommittee
(“FPES").

The ESRC and the various subcommittees will be comprised of representatives from
TxDOT and will be chaired by individuals designated by the Texas Turnpike Authority
Division Director. In addition to TxDOT voting members, the ESRC and subcommittees
may also be assisted by advisors, including TxDOT representatives and outside
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consultants who will offer advice on the technical, financial and legal aspects of each
Proposal. The primary responsibility of these advisors will be to assist the ESRC and
subcommittees in making the educated and informed assessment of the individual
strengths and weaknesses of the Proposals. In addition, observers from federal or
other agencies, including representatives appointed by the RTC, with specific interests
and responsibilities associated with the Project may be invited to observe aspects of the
evaluation process. All evaluators and outside consultants and observers will be
required to sign confidentiality statements and will be subject to TxDOT conflict of
interest control requirements.

5.2 Best Value Determination

The best value determination will be based on an 80-20 point scale. The Price Score
will represent up to 80 points of the total score and the Technical Score will represent
up to 20 points of the total score. The determination of apparent best value shall be
based on the highest Total Proposal Score computed based on the following formula:

Total Proposal Score = Price Score (max. 80 points) +
Technical Score (max. 20 points)

The Price Score will be based on the net present value of each Proposer’s request for
public funds or on the offer of payment, determined pursuant to Section 5.5 and Form K,
based on the following formula:

Price Score = ((FR/O — $1 billion) * 80) / (BR/O — $1 billion)

where: “FR/O” is the net present value of Proposer’s Public Funds
Request (Form K, Box 2) or the Concession Payment offer
(Form K, Box 3), as applicable. A Concession Payment offer will
be written as a negative number.

“BR/O” is the highest Concession Payment offer, or if no
Concession Payment offers are received, the lowest net present
value Public Funds Request. A Concession Payment offer will
be written as a negative number.

The Technical Score will be calculated based on the Evaluation Score for the Project
Development Plan (maximum of 100 points) as described in Section 5.4.2. The
Technical Score will be calculated using the following formula:

Technical Score = Evaluation Score * 0.20
5.3 Pass/Fail and Responsiveness Evaluation

Upon receipt, the Technical Proposals and the Financial Proposals will be made
available for review by the relevant pass/fail and responsiveness subcommittees. They
will be reviewed (a) for the Proposals conformance to the RFP instructions regarding
organization and format and responsiveness to the requirements set forth in the RFP
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and (b) based on the pass/fail criteria set forth below. The Technical Proposals and
Financial Proposals will be further reviewed for responsiveness by the DPES and FPES
as described in Sections 5.4 and 5.5. All reviews of the Escrowed Materials will take
place at the Escrow Agent’s offices.

5.3.1 Technical Proposals
Technical Proposals will be evaluated based on the following pass/fail criteria:

(@) The business form of Proposer, the proposed Developer, and any entities
that will have joint and several liability under the CDA or that will provide a performance
guaranty (including any joint venture agreement, partnership agreement, operating
agreement, articles of incorporation bylaws or equivalent documents) is consistent with
Project and CDA Document requirements.

(b) Proposer has provided a DBE certification in accordance with the
requirements of Exhibit B, Section 3.2.9.

(c) Proposer information, certifications, signed statements and documents as
listed in Exhibit B, Section 3.2 are included in the Proposal and do not identify any
material adverse information.

(d) Proposer has delivered Proposal Security in the form of a complete,
properly executed proposal bond that complies with the requirements of Exhibit B,
Section 3.3.1 or letter of credit that complies with the requirements of Exhibit B,
Section 3.3.2.

(e) The Proposal provides for Service Commencement within five years of
NTP2.

)] The Technical Proposal submitted by Proposer meets all applicable RFP
requirements.

5.3.2 Financial Proposals
Financial Proposals will be evaluated based on the following pass/fail criteria:

(@) The Public Funds Request, if applicable, does not exceed the Maximum
Available Funds.

(b) ProposerS financial condition and capabilities shall not have materially
adversely changed from its financial condition and capabilities as evidenced by the
financial data submitted in the QS, such that Proposer continues to have the financial
capacity to complete, operate, and maintain a project of the nature and scope of the
Project. Factors that will be considered in evaluating Proposer’s financial capacity
include the following:

I. Proposer’s current financial strength;
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il. the credit quality of Proposer and Major Participants that are equity
owners of Proposers; and

iii. any current or pending claims, litigation or equivalent.

If TXDOT determines that a Proposer is undercapitalized, it will offer Proposer the
opportunity to meet the financial requirement through one or more Guarantors
acceptable to TxDOT.

(©) Proposer’s Financing Plan demonstrates the following:

I. that it identifies sufficient financing for the Project, including all
design and construction, operation, maintenance and rehabilitation
funding;

Ii. that it is sufficiently robust, feasible and is capable of being
executed expediently if Proposer is awarded the CDA; and

iii. that it is sufficiently developed and has attracted sufficient support
and commitment from Lenders and investors, to satisfy TxDOT that
there is no material risk on financial grounds of any performance
failure, including failure to perform any of the following:

A. Execution and delivery of the CDA,
B. Making payments owing to TxDOT;

C. Completion of design and construction of the Project by the
Service Commencement Deadline set forth in the CDA and
in accordance with CDA requirements;

D. Operation and maintenance of the facility throughout the
Lease Term in accordance with the requirements of the CDA
and Lease; and

E. Achievement of commercial and financial close by the
applicable deadlines identified in Sections 1.6.2 and 1.6.3.

Iv. contains key milestones that are consistent with the Project
Development Plan in Section 5.4.

Factors that will be considered in evaluating the robustness of Proposer’s Financial
Proposal include the following:

I. the robustness of the results under the specified range of traffic
scenarios including Proposer and/or TxDOT'’s traffic assumptions;

ii. reasonableness of revenues and costs;
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iii the terms and conditions of the financing (including debt, quasi
equity and equity), including compliance with the conditions set
forth in Section 4 of the CDA, and the degree of conditionality
attached,;

Iv. guarantees and other security required to realize financing;
V. the level of commitment of the Principal Participants;

Vi. the level of commitment demonstrated by potential lenders to the
proposed financing in advance of requiring submissions with credit
committee approval;

Vil. assurance from senior lenders that they are prepared to accept the
terms of any proposed TIFIA financing substantially as set forth in
the indicative term sheet, or provision of an alternative approach
assuring that financial close will be achieved.

(d) Proposer has provided the required lenders’ support letters evidencing the
proposed lenders’ willingness to provide funding pursuant to Section 3.3 of Exhibit C.

(e) Proposer has provided assurance that private equity will be in place,
including the required letters from Proposer's equity owners evidencing their
commitment to provide equity funding pursuant to Section 3.4 of Exhibit C.

()] The Proposal is in compliance with the Toll Regulation attached to the
CDA as Exhibit 4.

Any Proposer that fails to achieve a passing score on any of the pass/fail portions of the
evaluation may not be eligible for recommendation for award.

5.3.3 TxDOT Right to Exclude Proposals from Consideration or to Waive
Mistakes

Those Proposals not responsive to the RFP, or that do not pass the pass/fail criteria,
may be excluded from further consideration, and Proposer will be so advised. TxDOT
may also exclude from consideration any Proposer whose Proposal contains a material
misrepresentation. TXDOT reserves the right to waive minor informalities, irregularities
and apparent clerical mistakes which are unrelated to the substantive content of the
Proposals.

5.4  Evaluation of Project Development Plan by DPES

After completion of the pass/fail and initial responsiveness review, the Project
Development Plan will be evaluated by the DPES based on the factors set forth below
to determine whether it includes any improvements over the CDA requirements and
brings additional benefits and/or value to TXxDOT and the public.
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5.4.1 Project Development Plan Evaluation Factors
The evaluation factors for the Project Development Plan are as follows:
(@) General Project Management;
(b) Design-Build Management and Technical Solutions; and
(© Operations and Maintenance Management and Technical Solutions.

The Project Development Plan Evaluation Factors identified in clauses (a) through (c)
above are listed in descending order of importance. Subfactors and their relative
weightings are listed in Section 5.4.1.1 through 5.4.1.3. Consecutive factors or
subfactors with descending order of importance may be of equal value to each other.

The evaluation factors will be evaluated and rated using the rating guidelines specified
in Section 5.4.2, with special attention given to the objectives presented in Sections
5.4.1.1 through 5.4.1.3, which describe the expectations of TxDOT with regard to the
Work to be performed and the related information to be submitted in the Project
Development Plan. Along with the goals identified in Section 1.2, these objectives will
guide TxDOT'’s assessment of the evaluation factors and subfactors.

5.4.1.1 General Project Management

Objectives: An organization that is designed with clear lines of responsibility,
appropriate personnel and well defined roles that respond to the Project obligations, and
presents a strong Industrial Safety Record (Form D). Furthermore, a well defined
approach to Project schedule methodology, and schedule and cost information in detail
sufficient for assessing Project schedule/cost balance.

The General Project Management evaluation subfactors include:
(@) Management structure and personnel;
(b) Environmental management;
(© Schedule, cost control and risk management;
(d) Safety;
(e) Organizational systems;
)] Public information and communications management; and
(9) Mentoring and job training.

Subfactors (a) through (d) are each weighted more than subfactors (e) through ().
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See Exhibit B for additional detail regarding the specific information concerning this
factor to be submitted as part of the Project Development Plan.

5.4.1.2 Design-Build Management and Technical Solutions

Objective: A Design-Build management organization with clear lines of responsibility,
and which presents a well-defined and executable approach for design and
construction, and incorporating technical solutions with innovative features that achieve
the obligations of the Project.

The Design-Build Management and Technical Solutions evaluation subfactors include:
(@) Design-Build management approach;
(b) Design-Build quality management; and
(©) Design-Build technical solutions.

Subfactors (a) and (b) are each weighted more than subfactor (c).

See Exhibit B for additional detail regarding the specific information concerning this
factor to be submitted as part of the Project Development Plan.

5.4.1.3 Operations and Maintenance Management and Technical Solutions

Objective: An operations and maintenance management organization with clear lines
of responsibility, and which presents a well-defined and executable approach for
operations and maintenance, providing a well operated and maintained facility
responding to the needs of the Project, the adjacent communities and the traveling
public.

The Operations and Maintenance Management and Technical Solutions evaluation
subfactors are as follows:

(@) Operations and maintenance management;

(b)  Operations and maintenance quality management; and

(© Operations and maintenance technical solutions.
Subfactors (a) and (b) are each weighted more than subfactor (c).

See Exhibit B for details regarding the specific information concerning this factor to be
submitted as part of the Project Development Plan.

5.4.2 Evaluation Guidelines
The DPES will review the Project Development Plan with reference to the evaluation

factors specified in Section 5.4.1, in accordance with the guidelines provided in this
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Section 5.4.2. The major categories of the Project Development Plan will be
gualitatively evaluated and assigned a rating as follows:

ADJECTIVE | DESCRIPTION
RATING

Excellent The Proposal greatly exceeds the stated requirements/objectives,
offering material benefits and/or added value, and providing assurance
that a consistently outstanding level of quality will be achieved. There
is very little or no risk that this Proposer would fail to satisfy the
requirements of the CDA Documents. Weaknesses, if any, are very
minor and can be readily corrected. Significant unique and/or
innovative characteristics are present.

Very Good The Proposal significantly exceeds the stated requirements/objectives,
offering advantages, benefits and/or added value, and providing
assurance that a level of quality will be achieved that is materially better
than acceptable. There is little risk that Proposer would fail to satisfy
the requirements of the CDA Documents. Weaknesses, if any, are very
minor and can be readily corrected. Some unique and/or innovative
characteristics are present.

Good The Proposal materially exceeds the stated requirements/objectives
and provides assurance that the level of quality will meet or exceed
minimum requirements. There may be a slight probability of risk that
Proposer may fail to satisfy the requirements of the CDA Documents.
Weaknesses, if any, are minor and can be readily corrected. Little or
minimal unique and/or innovative characteristics are present.

Fair The Proposal marginally exceeds stated requirements/objectives and
provides satisfactory assurance that the level of quality will meet or
marginally exceed minimum requirements. There may be questions
about the likelihood of success and there is risk that Proposer may fail
to satisfy the requirements of the CDA Documents. Weaknesses are
correctable or acceptable per minimum standards.

Meets The Proposal meets stated requirements/objectives and provides
Minimum satisfactory assurance that the minimum level of quality will be
achieved. There may be questions about the likelihood of success and
there is some risk that Proposer may fail to satisfy the requirements of
the CDA Documents. Weaknesses are correctable or acceptable per
minimum standards

In assigning ratings TxDOT may assign “+” or “-” (such as, “Excellent -”, “Good +”, and
“Fair +”) to the ratings to better differentiate within a rating in order to more clearly
differentiate between the technical evaluation factors and the overall Project
Development Plans. However, TxDOT will not assign ratings of “Meets Minimum —* or
“Excellent +.”
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The term “weakness,” as used herein, means any flaw in the Proposal that increases
the risk of unsuccessful contract performance.

During the evaluation, each subfactor as described above, will be assigned a
consensus rating by the DPES, which will be converted to points. The points for each
subfactor will be summed to determine the Proposal's score for each of the
corresponding evaluation factors. The score of each of the evaluation factors will then
be summed to arrive at the overall Evaluation Score for the Project Development Plan,
with 100 maximum possible points.

5.5 Financial Proposal Evaluations

The FPES will evaluate the Financial Proposal to determine the net present value of the
financial request from TxDOT or the financial offer to TxDOT, as applicable, as well as
for responsiveness. The net present value of a financial request will equal the net
present value of the Public Funds Request (Form K, Box2). If there is any
inconsistency between Proposer’s determination of net present value and TxDOT'’s
determination, TxDOT's determination will control. A financial offer to TxDOT will equal
the Concession Payment (Form K, Box 3). The Proposal's Price Score will be
determined in accordance with the formula set forth in Section 5.2. No consideration
will be given to revenue sharing other than the Concession Payment (if applicable) in
the evaluation of a financial offer. All reviews of the Escrowed Materials will take place
at the Escrow Agent’s offices.

5.6 ESRC Evaluation of Technical and Financial Proposals and Schedule

Before reviewing the Financial Proposal and FPES evaluation results, the ESRC will
review the Project Development Plans and the ratings and points recommendations
provided by the DPES with respect to each Project Development Plan. The ESRC may
accept the recommendations provided by the DPES, may request the DPES to
reconsider its recommendations, or may develop its own recommendations. The ESRC
will determine each Proposal’'s Technical Score based on the formula set forth in
Section 5.2.

Next, the ESRC will review the Financial Proposal and FPES evaluation results and
determine each Proposal's Price Score. The ESRC will verify that the FPES has
calculated the Price Score correctly for each Proposal. If the ESRC determines that a
Price Score has not been correctly calculated, then the ESRC may revise the
recommended Price Score based on its calculation or may request that the FPES
reconsider its recommendation.

Finally, the ESRC will determine the Total Proposal Score for each Proposal by adding
the Proposal’s Technical Score and Price Score.

5.7 Requests for Clarification

TxDOT may at any time issue one or more requests for clarification to the individual
Proposers, requesting additional information or clarification from a Proposer, or may
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request a Proposer to verify or certify certain aspects of its Proposal. Proposers shall
respond to any such requests within two Business Days (or such other time as is
specified by TxDOT) from receipt of the request. The scope, length and topics to be
addressed in clarifications shall be prescribed by, and subject to the discretion of,
TxDOT.

Upon receipt of requested clarifications and additional information as described above,
if any, the Proposals may be re-evaluated to factor in the clarifications and additional
information.

5.8 Request for Proposal Revisions

TxDOT may, at any time after receipt of Proposals and prior to final award, determine
that it is appropriate to request changes to the Proposals (“Proposal Revisions”). |If
Proposal Revisions are requested, TxDOT will follow the procedures for revised
proposals described in 23 CFR Part 636. TxXDOT may request Proposal Revisions with
or without discussions as described therein. The request for Proposal Revisions will
identify any revisions to the RFP and will specify terms and conditions applicable to the
Proposal Revisions, including identifying a time and date for delivery. In the event that
Proposal Revisions are requested, the term “Proposal,” as used in the RFP, shall mean
the original Proposal, as modified by the Proposal Revisions. Notwithstanding anything
herein to the contrary, for the purpose of this Section 5.8, if and only if TXDOT does not
receive at least one responsive Proposal, a Proposal will not be ineligible to participate
in a request for Proposal Revisions solely because the Proposal includes a Public
Funds Request that exceeds the Maximum Available Funds.

Upon receipt of Proposal Revisions, the ESRC, with assistance from the Technical or
Financial pass/fail and responsiveness subcommittees, DPES, or FPES, as appropriate,
will re-evaluate the Proposals as revised, and will revise ratings and value estimates as
appropriate following the process described above.

5.9 Identification of Apparent Best Value Proposal

Once the ESRC has determined a Total Proposal Score for each Proposal and
assigned rankings to the Proposals based on the Total Proposal Scores (whether based
on the original Proposals or Proposal Revisions), the ESRC will present its
recommended rankings to a Steering Committee comprised of the Texas Turnpike
Authority Director, the Director of TXDOT'’s Finance Division and the Dallas District
Engineer.

5.10 Recommendation to Commission

The Steering Committee will review the Proposals and the recommendations and
supporting information provided by the ESRC, and may accept the recommendation,
reject the recommendation and cancel the procurement or request the ESRC to
reconsider the recommendation. If the Steering Committee accepts the ESRC'’s
recommendation, the Steering Committee will provide the recommendation to the
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TxDOT Executive Director or his designee regarding which Proposal provides the best
overall value.

Upon receipt of recommendations from the Steering Committee, the TXDOT Executive
Director or his designee will review the recommendations and may accept the
recommendation, reject the recommendation and cancel the procurement, or request
the Steering Committee to reconsider the recommendation. If the Executive Director or
his designee accepts the Steering Committee’s recommendation, the Executive
Director, or his designee, will make a recommendation to the Commission regarding the
rankings of Proposers and designation of the best value. The Commission will evaluate
the recommendations and will determine whether to proceed with a conditional award of
a CDA to the apparent best value Proposer or take any other action. Final award of the
CDA would be subject to (a)successful completion of negotiations (if held),
(b) concurrence in award by FHWA, (c) receipt by TxDOT of all of the documents and
payment required to be provided prior to execution of the CDA under Section 6.1,
(d) execution of the CDA by the Executive Director of TxDOT or his designee and
(e) any other conditions required by the Commission. The Commission’s decision of
conditional award of the CDA to the apparent best value Proposer will be made in a
public hearing and will be considered a public announcement of intent to award the
CDA by the Commission.

The Commission’s decision regarding award of the CDA shall be final.
5.11 Finalization of the CDA; Post-Selection Process
5.11.1 Negotiation of CDA

If authorized by the Commission, TxDOT will proceed with the apparent best value
Proposer to finalize the CDA. TxDOT may agree to negotiate various aspects of the
CDA with the apparent best value Proposer, including Form P (Detailed Costing Form)
and incorporation of unsuccessful Proposers’ work product; however, any decision to
commence negotiations regarding the terms of the CDA is at TXDOT’s sole discretion.
By submitting its Proposal, each Proposer commits to enter into the form of CDA
included in the RFP, without negotiation or variation, except to fill in blanks and include
information that the form of CDA indicates is required from the Proposal.

If a CDA satisfactory to TxDOT cannot be negotiated with the best value Proposer,
TxDOT will formally end negotiations with that Proposer and take action consistent with
the direction provided by the Commission. Such action may include (a) rejection of all
Proposals, (b)issuance of a request for Proposal Revisions to Proposers; or
(c) proceeding to the next most highly ranked Proposal to finalize or attempt to
negotiate a CDA with that Proposer in accordance with this Section 5.11.

In the event TXDOT elects to commence negotiations with a Proposer, such Proposer
will be deemed to have failed to engage in good faith negotiations with TxDOT and shall
forfeit its Proposal Security as set forth in Section 4.7 if Proposer fails to attend and
actively participate in reasonably scheduled negotiation meetings with TxDOT or insists
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upon terms or conditions for any documents to be negotiated or provided by Developer
hereunder, that are inconsistent with the CDA Documents and, with respect to the
Independent Engineer Agreement, are inconsistent with the Independent Engineer
scope of work set forth in Exhibit 2 to Exhibit H-1 or which would compromise the
independence of the Independent Engineer.

5.11.2 Cash Flow Analysis

As a condition precedent to final award of the CDA, TxDOT must be assured and satisfy
itself that the Public Funds Request (if applicable) is consistent with the anticipated
preliminary Project Baseline Schedule and costs as set forth on Form P. As a further
condition precedent to final award of the CDA, Developer shall have provided such
information as TxDOT reasonably requests to verify and determine the reasonableness
of such schedule and costs.

5.11.3 Financial Model Audit

As a condition precedent to final award of the CDA, Developer shall cause an
independent audit of the selected Proposer’s Financial Model to be conducted by a firm
engaged by the selected Proposer and approved by TxDOT (the “Model Auditor”), at the
selected Proposer’s sole cost and expense. Copies of the audit report(s) and opinion(s)
shall be co-addressed to TxDOT and TxDOT shall be expressly identified therein as an
entity entitled to rely upon such audit. Developer shall cause the audit report(s) and
opinion(s) to be delivered to TxDOT no later than seven days before the date of close of
finance.

Prior to engaging the Model Auditor, the selected Proposer will provide TxDOT with
information about the proposed Model Auditor (including qualifications and relevant
experience), the proposed terms of engagement (including the proposed form of the
model audit opinion) and the level of professional liability coverage (which must include
TxDOT as an additional insured). The Model Auditor chosen by Proposer must be
unaffiliated with Proposer and otherwise be free of any conflict of interest. At
Proposer’s option, it may seek to obtain advance approval by TxDOT of a proposed
Model Auditor by submitting all requested information concerning the proposed Model
Auditor not less than 30 days prior to the Proposal Due Date. TxDOT would provide a
decision on any requested pre-approval not later than one week prior to the Proposal
Due Date.

The selected Proposer shall bear the risk of the financial model audit (or any other
review of the costs or revenue) resulting in a Public Funds Request from TxDOT higher
or a Concession Payment lower than that set out in its Proposal, and may not pass any
additional costs or reduction in the Concession Payment on to TxDOT or request
additional public funds. To the extent that the financial model audit (or any other review
of costs or revenue) results in a Public Funds Request from TxDOT that is lower or a
Concession Payment that is higher than those set out in the Proposal, the lower Public
Funds Request from TxDOT or higher Concession Payment will supersede those set
out in the Proposal.
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Neither party will be entitled to any adjustment to the Public Funds Request or
Concession Payment, as appropriate, or the revenue sharing provisions, based on the
results of the model audit.

The selected Proposer shall also provide TXDOT with an opinion from the Model Auditor
stating that the Financial Model is suitable for use in connection with the Compensation
Event procedures set out in the CDA. The Model Auditor is not required to provide an
opinion on whether the financial statements for future periods are in compliance with
U.S. GAAP. This opinion, on which TxDOT shall be a co-addressee and expressly
entitled to rely, may also result from the independent review of the Financial Model
required by the selected Proposer’'s lenders. The opinion is to be provided at the
selected Proposer's cost. Within two Business Days after the Effective Date, the
selected Proposer shall deliver to TXDOT at Proposer’s cost an update of the audit and
opinion obtained from the independent model auditor that provided to TxDOT an opinion
on suitability of the Base Case Financial Model. The updated audit and opinion shall be
co-addressed to TxDOT, and TxDOT shall be expressly identified therein as an entity
entitled to rely thereon. The updated audit and opinion shall take into account the
finalized financing terms.

5.11.4 Market Interest Rate Adjustment

TxDOT will bear the risk and have the benefit of changes in market interest rates (either
positive or negative) for the period beginning at 10:00 a.m. on April 23, 2008 and ending
on the date of commercial close.

The interest rate adjustment will be based on the movement, if any, in the benchmark
bond(s) or SWAP rates underlying the financing contained in Developer’'s Financing
Plan and Financial Model (the “Benchmark Rate(s)”). The Benchmark Rate(s) must be
independently verifiable by TxDOT using Bloomberg U.S. based screens. The
Benchmark Rate(s)’ relative weightings and information source must be submitted to
TxDOT for approval by April 9, 2008 and must be approved by TxDOT not later than
10:00 a.m. onApril 16, 2008.

Benchmark Rate(s) will be recorded by TxDOT, or its designee, at 10:00 a.m. on the
first and last day of the market interest rate protection period. The reading will be taken
on the Bloomberg U.S. based screen at 10:00 a.m. Readings will be sent to the
selected Proposer immediately and Proposer will have up to one hour to dispute each
reading. If no objection is made within the hour, the reading as taken by TxDOT from
the Bloomberg U.S. based screen shall be used for the purpose of determining the
market interest rate adjustment. In the event of a dispute, TXDOT may elect to
reexamine the 10:00 a.m. reading provided there is sufficient evidence to support the
claim.

On the date of financial close the selected Proposer and TxDOT shall both adjust the
Financial Model to reflect the change in the Benchmark Rate(s) and agree to the exact
impact of such an adjustment, highlighting specifically the positive or negative change of
the Public Funds Request from TxDOT or Concession Payment to TxDOT.
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5.11.5 Office of Attorney General Determination

As a condition precedent to final award of the CDA, the Office of the Attorney General
shall provide a determination that the proposed CDA is legally sufficient.

5.11.6 Extension of Financial Close

The deadline for financial close shall be as set forth in Section 1.6.3, provided that the
selected Proposer shall have the option to extend such deadline for up to an additional
90 days, in accordance with this Section 5.11.6. Any such extension will require the
selected Proposer to increase the Proposal Security in the amount $75 million for the
extended financial close period, which TXDOT may draw on in accordance with the
provisions set forth in CDA.

The extension option may be exercised only by delivery of written notification of the
extension to TxDOT, delivered not less than 10 days prior to the initial financial close
deadline, stating the 90 day extension period and identifying the extended closing
deadline. If the Proposer does not timely exercise this option, it will expire, and it will
have the obligation to achieve financial close by the original deadline.

The Financial Model shall be adjusted at financial close to reflect the actual date of
financial closing.

5.11.7 [Security Option - To Come]

[In a future Addendum, the ITP will allow the Proposer, at its election, to provide a lower
Public Funds Request (or greater Concession Payment) for a letter of credit in lieu of a
payment and performance bond. The ITP will specify all of the associated changes to
the CDA and ITP as a result of this option. In advance of receiving proposals, TxDOT
will determine how much money the LOC option is worth (this amount will not be
disclosed to the proposers). If Proposer provides a Public Funds Request reduction
equal to or greater than TxDOT 5§ internal amount, TxDOT will automatically accept the
option. If not, TXDOT will automatically reject the option.]

5.12 Post-Selection Deliverables
5.12.1 Project Management Plan

During the period between conditional award and final award of the CDA, the selected
Proposer may, but is not required to, submit all or portions of the Project Management
Plan for review, comment and possible pre-approval. TxDOT encourages such early
submittal(s), and will attempt to provide comments to any such submittals generally in
accordance with the process and timelines set forth in the CDA, but cannot guaranty
that it will in fact undertake such review or provide comments or approval.
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5.12.2 Documents To Be Submitted Following Conditional Award

As a condition precedent to final award of the CDA, the successful Proposer shall
deliver the following to TxDOT within 10 days after notification of conditional award:

@) Evidence of authority to transact business in the State of Texas for all
members of Proposer’s team that will transact business in the State, dated no earlier
than 30 days prior to the Proposal Due Date. Depending on the form of organization,
such evidence may be in the form of (i) a Certificate of Authority to transact business in
Texas along with a Certificate of Good Standing from the state of organization of the
member; (ii) a Certificate of Good Standing from the Texas Comptroller; or (iii) other
evidence acceptable to TxDOT.

(b) If not previously submitted, a copy of the final organizational documents
for Developer and, if Developer is a limited liability company, partnership or joint
venture, for each member or partner of Developer. The final form of the organizational
documents may not differ materially from the draft organizational documents included
with the Proposal.

(c) Increased Proposal Security in the amount of $75 million, in accordance
with Exhibit B, Section 3.3.

(d) If security for Proposer’s obligations under the CDA is required by TxDOT
pursuant to Exhibit C, Section 2.0, the form of the proposed guarantees, which shall be
in form and substance acceptable to TxDOT, in its sole discretion.

During the negotiation period, as a condition to final award, Proposer shall deliver drafts
of the deliverables for commercial close and financial close identified in Section 6.1.1,
for pre-approval by TxDOT; provided, however, that Proposer shall not be required to
deliver drafts of the Initial Funding Agreements, Initial Security Documents and the
Lender’'s Direct Agreement if Proposer timely executes its option to extend financial
close under_Section 5.11.6.

5.12.3 TxDOT Comments On Post-Selection Deliverables

TxDOT shall provide comments on any Post-Selection Deliverable required to be
delivered to TxDOT for review and approval hereunder within 10 days of the date of
TxDOT's receipt of such deliverable. TxDOT shall have three Business Days to review
and respond to subsequent submittals of the deliverable.

5.13 NEPA Impacts to Post-Selection Process

In the event Proposer is unable to close financing by the deadline set forth in
Section 1.6.2 as a result of pending litigation challenging a NEPA Approval filed before
lapse of the applicable statute of limitations, Developer will be excused from reaching
financial close by the deadline and shall not forfeit its Proposal Security. In such event,
TxDOT may elect to terminate the procurement and/or Developer may elect to withdraw
its Proposal. Neither TxDOT nor any of Proposers shall be entitled to any
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compensation whatsoever on account of such termination prior to financial close other
than the payment for work product which will be payable to eligible Proposers in
accordance with Section 6.3.

5.14 Negotiation of the Independent Engineer Agreement

Promptly following conditional award, TxDOT and the selected Proposer shall agree on
a schedule to negotiate and finalize the Independent Engineer Agreement consistent
with the scheduled deadline for commercial close. Both the selected Proposer and
TxDOT shall thereafter adhere to the terms of such schedule and shall attend and
actively participate in reasonably scheduled negotiation meetings (“the Independent
Engineer negotiations”). If the selected Proposer fails to negotiate in good faith
(including any action of the type that would be deemed a failure to engage in good faith
negotiations under the standards set forth in Section 5.11.1), it will forfeit its Proposal
Security as set forth in Section 4.7.

If inability of the selected Proposer to reach commercial close by the applicable
deadline is directly attributable to TxDOT'’s or the Independent Engineer’s failure to
negotiate in good faith (including any action of the type that would be deemed a failure
to engage in good faith negotiations under the standards set forth in Section 5.11.1),
Proposer shall be excused from reaching commercial and financial close and paying the
Upfront Concession Payment by the applicable deadlines and shall not forfeit its
Proposal Security. In such event, TXDOT may elect to terminate the procurement
and/or the selected Proposer may elect to withdraw its Proposal. Neither TxDOT nor
any of Proposers shall be entitled to any compensation whatsoever on account of such
termination prior to financial close other than the payment for work product which will be
payable to eligible Proposers in accordance with Section 6.3.

5.15 TxDOT Post-Selection Deliverables and Notification to Legislative Budget
Board

At least 30 days prior to final award TXxDOT will provide an opinion from the Office of
General Counsel concerning (i) knowledge of any pending or threatened litigation
challenging the CDA Documents; (ii) the due authorization, execution and delivery of
the CDA by TxDOT; and (iii) knowledge regarding any consents required to be obtained
for the performance of TxDOT 5 obligations under the CDA and regarding any conflicts
with any other agreements to which TxDOT is a party. The final opinion will be
delivered on the date of commercial close.

At least 30 days prior to final award, TxDOT is required to provide the Legislative
Budget Board and the State Auditor with the following, as compliance with Sections
371.052 and 371.151 of the Code: (i) a copy of the CDA,; (ii) a copy of the selected best
value Proposal; (iii) a financial forecast prepared by TxDOT for the Project; and (iv) a
copy of TxDOT'’s traffic and revenue report for the Project. TxDOT is also required,
pursuant to Sections 371.052 and 371.151 of the Code, to publish certain financial
information of the selected best value Proposer. By submitting a Proposal, Proposer
hereby consents to these disclosures and all other disclosures required under Law, and

Texas Department of Transportation Request for Proposals, Addendum #1
IH 635 Managed Lanes Project Page 51 Volume | — Instructions to Proposers
LA_IMAN_335784_6 (3).DOC 01/09/08



further agrees to assist TxDOT in complying with these requirements if it is the selected
Proposer.

SECTION 6.0 CONTRACT AWARD AND EXECUTION; POST AWARD ACTIONS
6.1 Final Award, Execution and Delivery of CDA

The final form of CDA will be conformed to include the Public Funds Amount from the
successful Proposal or, if applicable, the Concession Payment from the successful
Proposal. In the event that escalation is owing from TxDOT pursuant to Section 4.6.2,
the final form of CDA will be conformed to either increase the Public Funds Amount by
the amount of the escalation owing or decrease the Concession Payment by the
amount of the escalation owing, as applicable. In the event the Public Funds Amount is
escalated, the Maximum Payment Curve in the final form of CDA will be conformed to
incorporate the escalated amount with the payment of such escalation [insert timing for
the escalation].

Within five Days of the successful completion of negotiations, finalization of the CDA,
and satisfaction of all conditions to final award specified in Sections 5.11.2, 5.11.3,
5.11.5,5.12, 5.14 and 5.15, TxDOT will deliver four sets of execution copies of the CDA
to the selected Proposer along with a number of sets of execution copies as reasonably
requested by Proposer. The selected Proposer shall obtain all required signatures and
deliver all of the execution sets to TxDOT within seven Business Days of receipt,
together with the required documents described in Section 6.1.2. If Developer is a joint
venture or a partnership, the CDA must be executed by all joint venture members or
general partners, as applicable. Within 30 Days of TxDOT'’s receipt of all such
documents, TXDOT will execute the agreements, retain four sets and deliver the other
executed sets to Proposer. Final award shall be deemed to have occurred upon
delivery of the fully executed sets to Proposer.

6.1.1 Documents To Be Delivered By Proposer With Executed CDA and
Financial Close

The term “commercial close” shall mean the date when Proposer has (i) executed and
delivered to TxDOT the CDA, (ii) simultaneously achieved financial close or otherwise
timely exercised its option to extend financial close in accordance with the terms of
Section 5.11.6, and (iii) delivered all of the following documents to TxDOT:

(@) Evidence of approval of the final form of the CDA and of due authorization,
execution, delivery and performance of the CDA by Developer and (if Developer is a
joint venture) by its joint venture members. Such evidence shall be in form and
substance satisfactory to TXxDOT. If Developer is a corporation, such evidence shall be
in the form of a resolution of its governing body certified by an appropriate officer of the
corporation. If Developer is a partnership, such evidence shall be in the form of a
resolution signed by the general partners and appropriate evidence of authorization for
each of the general partners, in each case, certified by an appropriate officer of the
general partner. If Proposer is a limited liability company, such evidence shall be in the
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form of (1) a resolution of the governing body of the limited liability company, certified by
an appropriate officer of the company, or (2) a managing member(s) resolution, certified
by an appropriate officer of the managing member(s), or (3) if there is no managing
member, a resolution from each member certified by an appropriate officer of such
member. If Proposer is a joint venture, such evidence shall be in the form of a
resolution of each joint venture member, certified by an appropriate officer of such joint
venture member.

(b) A written opinion from counsel for Developer, which counsel shall be
approved by TxDOT (which may be in-house or outside counsel, provided that the
organization/authorization/execution opinion shall be provided by an attorney licensed in
the State of the formation/organization of the entity for which the opinion is rendered
(i.e., Developer, joint venture member, etc.) and the qualification to do business in
Texas and the enforceability opinion shall be provided by an attorney licensed in the
State of Texas), in substantially the form attached hereto as Form N (with such changes
as agreed to by TxDOT in its sole discretion); provided, however, that the
organization/authorization/execution opinion for an entity formed or organized under the
laws of the State of Delaware may be issued by an in-house or outside counsel not
licensed in Delaware.

(©) Evidence of insurance required to be provided by Developer under the
CDA.

(d) Evidence that Developer and Major Participants hold all licenses required
for performance of the Work.

(e) Executed Lease and Lease Escrow Agreement (in a form approved by
TxDOT for (i) consistency with the CDA, (ii) inclusion of a provision naming TxDOT as a
3" party beneficiary, and (jii) inclusion of provisions prohibiting the release of escrowed
documents to any party without TxDOT’s approval);

) Executed copies of the Intellectual Property Escrow Agreement(s) in
substantially the form attached hereto as Form Q (with such changes as agreed to by
TxDOT in its sole discretion);

(9) Executed Project Trust Agreement (in the form of Exhibit K) and the
Project Trust and Security Instruments;

(h)  Copy of executed NTTA Tolling Services Agreement (in the form of Exhibit
(€)}

0] Copy of Independent Engineer Agreement (substantially in the form of
Exhibit H-1 with such changes as agreed to by Proposer, TXDOT and the Independent
Engineer) executed by Proposer and the Independent Engineer;

0) TxDOT approved DBE Performance Plan in accordance with the
requirements of Section 1.8.1;
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(k) A letter from a licensed Surety, rated in the top two categories by two
nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or
better by A.M. Best and Company, signed by an authorized representative as evidenced
by a current certified power of attorney, committing to provide a payment and
performance bond in the amount of $250 million, and in the form acceptable to TXDOT
as described in Section 16.2 of the CDA. If multiple Surety letters are provided, the
Proposal shall identify which Surety will be the lead Surety. The commitment letter may
include no conditions, qualifications or reservations for underwriting or otherwise, other
than a statement that the commitment is subject to final award and execution of the
CDA, issuance of NTP2 and execution and delivery of the Design-Build Contract within
10 days following award and execution of the CDA; provided, however, that the Surety
may reserve in its letter the right to reasonably approve any material adverse changes
made to the CDA, the Technical Provisions or the Design-Build Contract prior to the
date the bonds are issued, but excluding any changes or information reflected in the
Proposal, such as ATCs and Proposer commitments. The Surety letter must commit to
issuance of a bond on behalf of Proposer’s Design-Build Contractor, naming TxDOT as
a dual obligee;

()] Certification Regarding NTTA Communications in the form of Form R,
except that the reference to the “Proposal Due Date” in such form shall be revised to
refer to the “date of financial close”;

(m)  Any other requirements identified by TxDOT as a condition to award or
execution or determined during pre-award negotiations; and

(n) If applicable, the proposed form of escrow agreement and information
regarding the proposed escrow service pursuant to Section 6.1.4 of Exhibit C.

On or before the date that TxDOT delivers the execution sets of the CDA to Proposer,
TxDOT shall notify Proposer regarding the number of originals and copies required to
be delivered.

The term “financial close” shall mean (i) the date when Proposer has delivered to
TxDOT copies of executed Initial Funding Agreements and Initial Security Documents,
and an executed Lender’s Direct Agreement (in the form of Exhibit L), which have been
approved by TxDOT pursuant to Section 5.12.2, if Proposer does not timely exercise its
option to extend financial close; or (ii) in the event Proposer timely exercises its option
to extend financial close, the date when Developer satisfies all the conditions set forth
under CDA Section 4.1.4.

6.1.2 Deposit of the Concession Payment

The successful Proposer shall either deposit the Concession Payment (if applicable)
into the appropriate trust account in accordance with the Project Trust Agreement or
deliver the Concession Payment directly to TXxDOT within two Business Days following
the date of financial close. Failure to make the required payment by such deadline (if
applicable) will result in a draw by TXDOT upon the Proposal Security.
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6.2 Debriefings

All Proposers submitting Proposals will be notified in writing of the results of the
evaluation process. Proposers not selected for award may request a debriefing.
Debriefings shall be provided at the earliest feasible time after execution of the CDA.
The debriefing shall be conducted by a procurement official familiar with the rationale for
the selection decision and CDA award.

Debriefings shall:

@) Be limited to discussion of the unsuccessful Proposer’s Proposal and may
not include specific discussion of a competing Proposal;

(b) Be factual and consistent with the evaluation of the unsuccessful
Proposer’s Proposal; and

(c) Provide information on areas in which the unsuccessful Proposer’s
Technical Proposal had weaknesses or deficiencies.

Debriefing may not include discussion or dissemination of the thoughts, notes, or
rankings of individual members of the ESRC, but may include a summary of the
rationale for the selection decision and CDA award.

6.3 Payment to Unsuccessful Proposers

Each Proposer that submits a responsive, but unsuccessful, Proposal shall be entitled
to receive payment from TxDOT for work product that is not returned to Proposer, on
the terms and conditions described herein and in the Minute Order issued by the
Commission, a copy of which is attached hereto as Exhibit J. No Proposer shall be
entitled to reimbursement for any of its costs in connection with the RFP except as
specified in this Section 6.3.

The amount of the payment may not exceed the value of the work product provided in
the Proposal that can, as determined by TxDOT, be used by TxDOT in the performance
of its functions, up to the maximum stipulated amount per Proposer. The maximum
stipulated payment for work product per Proposer for this procurement is $1,000,000.
In order to request payment, each Proposer must submit an invoice to TxDOT. The
invoice may be submitted no earlier than 45 days after final award, including receipt of
the Concession Payment (if applicable), is posted on the FTP site, or, if final award is
not made, not earlier than 30 days after cancellation of the procurement or expiration of
the time period for award stated in the RFP (as such time period may be extended by
mutual agreement of the apparent best value Proposer and TxDOT), as applicable. Al
Proposers eligible to receive a payment for work product shall be required to submit an
invoice to TxDOT in a form acceptable to TXxDOT in order to receive such payment.
Payments will be made within 30 days of receipt of an invoice therefor, provided that if a
CDA has been awarded and close of finance has not occurred prior to such date,
TxDOT shall have no obligation to make payment until two Business Days following
close of finance.
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In accordance with Section 223.203(m) of the Code, each Proposer agrees that TxDOT
shall be entitled to use all work product that is not returned to Proposer (including ATCs,
concepts, ideas, technology, techniques, methods, processes, drawings, reports, plans
and specifications) contained in its Proposal or generated by or on behalf of Proposer
for the purpose of developing its Proposal, in consideration for TXDOT’s agreement to
make payment as provided herein, without any further compensation or consideration to
Proposer.

Each Proposer acknowledges that TxDOT will have the right to inform the successful
Proposer regarding the contents of the other Proposals after award of the CDA, and that
the CDA may incorporate the above-described work product or concepts based thereon.
Upon Proposer’s receipt of payment hereunder, this right shall extend to allow TxDOT
to use such work product in the performance of its functions. As provided in
Section 223.203(m) of the Code, the use of any of the work product by TxDOT at the
sole risk and discretion of TXDOT, and shall in no way be deemed to confer liability on
the unsuccessful Proposer. Each Proposer acknowledges and agrees that it does not
have the right to refuse the payment hereunder and keep the contents of its Proposal
from being used by TxDOT, as described herein; provided, however, that an
unsuccessful Proposer may reject the payment and retain the work product if the
procurement is canceled. Failure to deliver the invoice within the time period specified
herein shall be deemed a rejection.

In no event shall any Proposer that is selected for award but fails to satisfy the award
conditions set forth in Section 6.1 be entitled to receive a payment for work product
under this Section 6.3.

6.4 Disposition of Escrowed Materials Following Conclusion of Procurement
Process

Concurrently with delivery of the executed CDA, Developer will execute and deliver the
Intellectual Property Escrow Agreement(s) (Form Q, with such changes as agreed to by
TxDOT in its sole discretion) to the Escrow Agent, allowing the Escrowed Materials to
be transferred to the Intellectual Property Escrow and to be available for review by the
parties as described in the CDA.

In accordance with the procedures set forth in the Escrow Agreement (Form M), each
unsuccessful Proposer shall have the right to retrieve its Escrowed Materials after the
CDA has been executed and delivered and the Concession Payment made, if
applicable, after TXDOT rejects all of the Proposals or after TXDOT terminates this
procurement.
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SECTION 7.0 PROTESTS
7.1  Applicability

This Section 7.0 and Section 27.6 of Title 43 of the Texas Administrative Code set forth
the exclusive protest remedies available with respect to the RFP and prescribe
exclusive procedures for protests regarding:

(@) allegations that the terms of the RFP are wholly ambiguous, contrary to
legal requirements applicable to the procurement, or exceed TxDOT's authority;

(b) a determination as to whether a Proposal is responsive to the
requirements of the Request for Proposals, as applicable; and

(c) award of a CDA.
7.2  Required Early Communication for Certain Protests

Protests concerning the issues described in Section 7.1(a) may be filed only after
Proposer has informally discussed the nature and basis of the protest with TxDOT,
following the procedures for those discussions prescribed in the RFP.

7.3 Deadlines for Protests

7.3.1 Protests concerning the issues described in Section 7.1(a) must be filed as
soon as the basis for the protest is known, but no later than 20 days prior to the
Proposal Due Date, unless the protest relates to an Addendum to the RFP, in which
case the protest must be filed no later than five Business Days after the Addendum is
issued (but in any event, prior to the Proposal Due Date).

7.3.2 Protests concerning the issues described in Section 7.1(b) must be filed no
later than five Business Days after receipt of the notification of non-responsiveness.

7.3.3 Protests concerning the issues described in Section 7.1(c) must be filed no
later than ten Business Days after the Commission’s conditional award to the apparent
best value Proposer.

7.4  Content of Protest

Protests shall completely and succinctly state the grounds for protest, its legal authority,
and its factual basis, and shall include all factual and legal documentation in sufficient
detail to establish the merits of the protest. Statements shall be sworn and submitted
under penalty of perjury.

7.5  Filing of Protest

Protests shall be filed by hand delivery on or before the applicable deadline to the
address specified in Section 2.2.1, with a copy to the Office of General Counsel, Texas
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Department of Transportation, 125 E. 11th Street, Suite 702, Austin, TX 78701-2483, as
soon as the basis for protest is known to Proposer. Proposer filing the protest shall
concurrently submit a copy of the protest to the other Proposers whose addresses may
be obtained from the FTP site.

7.6 Comments from other Proposers

Other Proposers may file statements in support of or in opposition to the protest within
seven days of the filing of the protest. TXxDOT shall promptly forward copies of all such
statements to the protestant. Any statements shall be sworn and submitted under
penalty of perjury.

7.7 Burden of Proof

The protestant shall have the burden of proving its protest. TxDOT may, in its sole
discretion, discuss the protest with the protestant and other Proposers. No hearing will
be held on the protest. The protest shall be decided on the basis of written
submissions.

7.8 Decision on Protest

The Assistant Executive Director for Engineering Operations or his designee shall issue
a written decision regarding the protest within 30 days after the filing of the detailed
statement of protest. If necessary to address the issues raised in a protest, TXDOT
may, in its sole discretion, make appropriate revisions to the RFP by issuing Addenda.

7.9 Protestants Payment of Costs

If a protest is denied, Proposer filing the protest shall be liable for TXDOTS costs
reasonably incurred to defend against or resolve the protest, including legal and
consultant fees and costs, and any unavoidable damages sustained by TxDOT as a
consequence of the protest.

7.10 Rights and Obligations of Proposers

Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its
rights to protest provided in this Section 7.0, and expressly waives all other rights and
remedies and agrees that the decision on the protest is final and conclusive. If a
Proposer disregards, disputes, or does not follow the exclusive protest remedies
provided in this Section, it shall indemnify and hold TxDOT and its officers, employees,
agents, and consultants harmless from and against all liabilities, fees and costs,
including legal and consultant fees and costs, and damages incurred or suffered as a
result of such Proposer’'s actions. Each Proposer, by submitting a Proposal, shall be
deemed to have irrevocably and unconditionally agreed to this indemnity obligation.
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SECTION 8.0 TXDOT RIGHTS AND DISCLAIMERS
8.1 TxDOT Rights

TxDOT may investigate the qualifications and Proposal of any Proposer under
consideration, may require confirmation of information furnished by a Proposer and may
require additional evidence of qualifications to perform Developer’s obligations under
the CDA. TxDOT reserves the right, in its sole discretion, to:

(@) Develop the Project in any manner that it, in its sole discretion, deems
necessary;

(b) Reject any or all of the Proposals;
(c) Modify any dates set or projected in the RFP;
(d) Cancel, modify or withdraw the RFP in whole or in part;

(e)  Terminate this procurement and commence a new procurement for part or
all of the Project;

) Terminate evaluations of Proposals received at any time, in its sole
discretion, including, for instance, in the case that TxDOT determines that none of the
Proposals provide a favorable value of money to TxDOT;

(9) Suspend, discontinue or terminate CDA negotiations at any time, elect not
to commence CDA negotiations with any responding Proposer and engage in
negotiations with other than the highest ranked Proposer;

(h) Modify the procurement process (with appropriate notice to Proposers);

0] Waive or permit corrections to data submitted with any response to the
RFP until such time as TxDOT declares in writing that a particular stage or phase of its
review of the responses to the RFP has been completed and closed;

() Permit submittal of addenda and supplements to data previously provided
in a Proposal pursuant to a request for clarification issued by TxDOT until such time as
TxDOT declares that a particular stage or phase of its review of the responses to the
RFP has been completed and closed,;

(k) Appoint  evaluation committees to review Proposals, make
recommendations and seek the assistance of outside technical experts and consultants
in Proposal evaluation;

)] Disclose information contained in a Proposal to the public as described
herein;

(m)  Approve or disapprove changes in the Key Personnel identified in the QS;
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(n) Approve or disapprove changes in Proposer’s organization;

(o)  Accept a Proposal other than that which requests the lowest public funds
from or offers the highest total payment to TxDOT;

(p) Waive deficiencies, informalities and irregularities in Proposals; accept
and review a non-conforming Proposal or seek clarifications or modifications to a
Proposal;

(q) Not issue a notice to proceed after execution of the CDA; and

(9] Exercise any other right reserved or afforded to TxDOT under the RFP
and applicable Law.

8.2 TxDOT Disclaimers

The RFP does not commit TXDOT to enter into a contract. Except as expressly set forth
in Section 6.3, TXDOT and the State of Texas assume no obligations, responsibilities, or
liabilities, fiscal or otherwise, to reimburse all or part of the costs incurred or alleged to
have been incurred by parties considering a response to and/or responding to the RFP.
All of such costs shall be borne solely by each Proposer and Proposer team.

In no event shall TXxDOT be bound by, or liable for, any obligations with respect to
the Project until such time (if at all) as the CDA, in form and substance
satisfactory to TxDOT, has been authorized and executed by TXxDOT and, then,
only to the extent set forth therein. In submitting a Proposal in response to the
RFP, Proposer is specifically acknowledging these disclaimers.
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