
EXHIBIT 1 

ABBREVIATIONS AND DEFINITIONS 

Unless otherwise specified, wherever the following abbreviations or terms are used in the CMA Documents, 
they shall have the meanings set forth below: 

AASHTO American Association of State Highway and Transportation Officials 

ACORD Association for Cooperative Operations Research and Development 

AMRL AASHTO Materials Reference Laboratory 

ASTM American Society of Testing and Materials 

BI Base Index 

CADD Computer Aided Drafting and Design 

CCTV Closed Circuit Television 

CERCLA Comprehensive Environmental Response Compensation and Liability Act 

CFR Code of Federal Regulations 

CMA Capital Maintenance Agreement 

CRP Community Rehabilitation Programs 

DBE Disadvantaged Business Enterprise 

DRP Dispute Resolution Procedure 

ENR CCI Engineering News Record 20 City Construction Cost Index 

EPD Escrowed Proposal Documents 

ETCS Electronic Toll Collection System 

FHWA Federal Highway Administration 

GAAP Generally Accepted Accounting Principles 

GIS Geographical Information System 

HUB Historically Underutilized Business 

IRI International Roughness Index 

ISO International Standards Organization 

ITP Instructions to Proposers 

ITS Intelligent Transportation System 

IVHS Intelligent Vehicle Highway System 

MMP Maintenance Management Plan 

MP Maintenance Price 

MPH Miles Per Hour 

NAVD North American Vertical Datum 

NBIS National Bridge Inspection Standards 

NCHRP National Cooperative Highway Research Program 

NEC National Electrical Code 

NTP Notice to Proceed 

PCO Potential Change Order 

PUAA Project Utility Adjustment Agreement 
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QC Quality Control 

RFP Request for Proposals 

RFQ Request for Qualifications 

ROW Right of Way 

SH State Highway 

SOAH Texas State Office of Administrative Hearings 

TCLP Toxicity Characteristic Leaching Procedure 

TIBH Texas Industries for the Blind and Handicapped 

TMP Traffic Management Plan 

TMUTCD Texas Manual on Uniform Traffic Control Devices 

TxDOT Texas Department of Transportation 

UAAA Utility Adjustment Agreement Amendment 

USFWS United States Fish and Wildlife Service 

VES Violation Enforcement System 

WBS Work Breakdown Structure 

Additional Properties shall mean any real property (which term is inclusive of all permanent estates and 
interests in real property), improvements and fixtures outside of the Schematic ROW, that will be 
acquired in connection with the Project, including (a) rest area sites, (b) the Developer-Designated ROW, 
and (c) any additional real property outside of the Schematic ROW that must be acquired due to a 
TxDOT-Directed Change issued under the Development Agreement, including any air space, surface 
rights and subsurface rights within such additional real property area that TxDOT directs Developer to 
acquire for the Project. For purposes of clarity, “Additional Properties” excludes Replacement Utility 
Property Interests. 

Adjacent Work shall mean any project, work, improvement or development to be planned, designed or 
constructed which could or does impact the Project and/or is adjacent to the Project. Examples of 
Adjacent Work include proposed subdivisions, other roads constructed by Governmental Entities, site 
grading and drainage and other development improvement plans and Utility projects. 

Affiliate(s) shall mean: 

(a) any shareholder, member, partner or joint venture member of Maintenance Contractor, 

(b) any Person that directly or indirectly through one or more intermediaries controls, or is 
controlled by, or is under common control with, Maintenance Contractor, or any of its 
respective shareholders, members, partners or joint venture members; and 

(c) any Person for which ten percent or more of the equity interest in such Person is held 
directly or indirectly, beneficially or of record by (i) Maintenance Contractor, (ii) any of 
the shareholders, members, partners or joint venture members of Maintenance 
Contractor; or (iii) any Affiliate of Maintenance Contractor under clause (b) of this 
definition. 

For purposes of this definition the term “control” shall mean the possession, directly or indirectly, 
of the power to cause the direction of the management of a Person, whether through voting securities, by 
contract, family relationship or otherwise. “Affiliated” shall mean having the status of an Affiliate. 
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Appeal Period has the meaning set forth in Section 16.3.6.1(a) of the Capital Maintenance Agreement. 

Asset Condition Score shall mean the score (from one to five) assigned by Maintenance Contractor 
following Maintenance Contractor’s Audit Inspection, which records, for each Maintained Element and 
for all of the Auditable Sections audited in any quarter, the extent to which Maintenance Contractor has 
met the Target for each measurement record according to the criteria set forth in Section 1900 of Exhibit 
2. 

Auditable Section shall mean a defined section of the Project for the purpose of audit, inspection and 
measurement during performance of the Maintenance Services. An Auditable Section includes all travel 
lanes including mainlanes, ramps and frontage roads of the roadway operating in one direction over a 
length of 0.1 miles in length, together with all Maintained Elements of the Project associated with such 
0.1 mile length. 

Audit Inspection shall mean a detailed inspection of the specified proportion of Auditable Sections 
undertaken quarterly by Maintenance Contractor as part of the Maintenance Services in accordance with 
Section 1900 of Exhibit 2 to establish an Asset Condition Score for each Maintained Element and verify 
compliance with the Performance Requirements. 

Authorized Representatives shall have the meaning set forth in Section 18.5.1 of the Capital 
Maintenance Agreement. 

Base Index shall have the meaning set forth in Section 8.1.3(a) of the Capital Maintenance Agreement. 

Bond Trustee shall mean the Person or Persons acting as bond trustee, paying agent or other designated 
representative of the bondholders under any bond indenture or resolution for the bonds or any other 
indebtedness issued by TxDOT or the Corporation to finance the Project, its legal successor, or any other 
commercial bank or trust company duly organized and existing under the laws of any state or the United 
States of America, which is authorized under the laws of the State to exercise corporate trust powers and 
is subject to examination by federal authority, appointed pursuant to the Project finance documents as its 
successor or its successors. 

Business Day(s) shall mean day(s) on which TxDOT is officially open for business. 

Capital Asset Replacement Work shall mean the Maintenance Services described in Section 3.2 of the 
Capital Maintenance Agreement. 

Capital Asset Replacement Work Submittal shall mean the submittal described in Section 3.2.2 of the 
Capital Maintenance Agreement. 

Capital Maintenance Agreement or CMA shall mean that certain Capital Maintenance Agreement 
executed by TxDOT and Maintenance Contractor providing for Maintenance Contractor to perform, at 
TxDOT’s sole option, certain Maintenance Services for the Project, to which this Exhibit 1 is attached, 
including any and all amendments thereto. 

Category 1 Defect means a Defect which requires prompt attention because it represents an immediate or 
imminent hazard, or there is a risk of immediate or imminent structural deterioration, or there is an 
immediate or imminent risk of damage to a third party’s property or equipment, or there is an immediate 
or imminent risk of damage to the environment. 

Category 2 Defect means any Defect other than a Category 1 Defect. 
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CMA Documents or Capital Maintenance Agreement Documents shall have the meaning set forth in 
Section 1.2.1 of the Capital Maintenance Agreement. 

Change in Law shall mean: (a) the enactment, adoption, modification, repeal or other change in any Law 
that occurs after the Proposal Due Date, including any change in the judicial or administrative 
interpretation of any Law, or (b) adoption of any new Law, which in each case is materially inconsistent 
with Laws in effect on the Proposal Due Date. The term “Change in Law” excludes: (i) any such change 
in or new Law which was passed or adopted but not yet effective as of the Proposal Due Date and (ii) any 
change in or new Law relating to Maintenance Contractor’s general business operations, including 
licensing and registration fees, income taxes, gross receipts taxes, social security, Medicare, 
unemployment and other payroll-related taxes. 

Change Order(s) shall mean a written order issued by TxDOT to Maintenance Contractor delineating 
changes in the Maintenance Services within the general scope of the Capital Maintenance Agreement 
Documents or in the terms and conditions of the CMA Documents in accordance with Section 10 of the 
Capital Maintenance Agreement and establishing, if appropriate, an adjustment to the Maintenance Price 
or a time extension. 

Chief Executive Officer of Maintenance Contractor means the chief executive officer, president or 
other senior officer of Maintenance Contractor, or the governing body of Maintenance Contractor in each 
case having authority to negotiate and resolve a Dispute with the Executive Director and bind 
Maintenance Contractor by his or her decision in regard to such Dispute. 

Claim(s) shall mean: (a) a demand by Maintenance Contractor, which is or potentially could be disputed 
by TxDOT, for a time extension under the CMA Documents or payment of money or damages from 
TxDOT to Maintenance Contractor or (b) a demand by TxDOT, which is or potentially could be disputed 
by Maintenance Contractor, for payment of money or damages from Maintenance Contractor to TxDOT. 

Code shall mean the Texas Transportation Code, including specifically Chapter 223. 

Commercial Rules has the meaning set forth in the Disputes Board Agreement. 

Conflict of Interest means, with respect to any individual who is or is proposed to be a Disputes Board 
Member, any one or more of the following: 

(a) Such individual is currently or was in the past employed by any member of the Conflicts 
Group, except that service as a member of other disputes review boards on other 
contracts or retention as an independent consultant on other contracts does not create a 
Conflict of Interest so as to preclude an individual from serving as a Disputes Board 
Member; 

(b) Such individual has or is reasonably likely to have a pecuniary interest in the outcome of 
the applicable Dispute or such individual has any (i) ownership interest in any member of 
the Conflicts Group, except a remote interest or (ii) financial interest in any of the CMA 
Documents or any Contract (except that such individual's interest in receiving, and 
receipt of, payment for service on the Disputes Board shall not be considered a financial 
interest for purposes of this definition), in either case except for a remote interest. An 
ownership interest is remote only if it is less than 0.5% of the issued and outstanding 
shares or other legal or beneficial ownership interest, or less than 0.5% of the issued and 
outstanding indebtedness, of a member of the Conflicts Group. Mere use of the Project 
shall not constitute a pecuniary, ownership or financial interest for purposes of this 
definition; 
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(c) Such individual has or had substantial prior involvement in any aspect of the 
Development Agreement or CMA, a Contract or the Project of a nature which could 
reasonably be expected to affect his or her ability to impartially resolve Disputes; 

(d) Such individual knows of any reason, including but not limited to the existence of any of 
the Conflicts of Interest as described in this definition, why he or she cannot be impartial 
in resolving Disputes; and 

(e) In addition to the Conflicts of Interest described above, any other circumstance arising 
out of such individual's existing or past activities, business interests and/or contractual 
relationships with any member of the Conflicts Group such that such individual is or is 
reasonably likely to be unable to render a Disputes Board Decision impartially or such 
individual's objectivity in performing his or her role on the Disputes Board is or is 
reasonably likely to be impaired. 

Conflicts Group means a Party, a Party's Affiliates and its and their agents, contractors, subcontractors or 
suppliers and any other Person that is a party to a Contract. 

Construction Documents means all shop drawings, working drawings, fabrication plans, material and 
hardware descriptions, specifications, construction quality control reports, construction quality assurance 
reports and samples necessary or desirable for construction of Maintenance Services under the terms of 
the CMA. 

Consultant(s) means company or companies working directly for TxDOT. 

Contract Documents shall have the meaning set forth in Section 1.2 of the Development Agreement. 

Corporation shall have the meaning set forth in Recital O of the Development Agreement. 

Cost and Schedule Proposal shall mean Maintenance Contractor’s proposal furnished to TxDOT 
pursuant to a Request for Change Proposal in accordance with Section 10.2.1 of the Capital Maintenance 
Agreement. 

Customer Groups shall mean groups, Persons and entities having a perceived stake or interest in the 
Project, including: the media, elected officials, Governmental Entities, general public residing or working 
within the general vicinity of the Project or traveling within or across the limits of the Project, business 
owners within or adjacent to the Project, Utility Owners, operating railroads, community groups, local 
groups (neighborhood associations, business groups, chambers of commerce, convention and visitors 
bureaus, contractors, etc.) and other Persons or entities affected by the Project, including those identified 
in Section 3.2.4 of the Technical Provisions. 

Day(s) or day(s) shall mean calendar days unless otherwise expressly specified. 

Defect shall mean, in connection with the Maintenance Services, a defect, whether by design, 
construction, installation, repair, rehabilitation, reconstruction, operation, damage or wear, affecting the 
condition, use, functionality or operation of any Maintained Element, which would cause or have the 
potential to cause one or more of the following: 

(i) a hazard, nuisance or other risk to public or worker health or safety, including the health 
and safety of users of the Project; 
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(ii) a structural deterioration of the affected Maintained Element or any other part of the 
Project affected by it; 

(iii) damage to the property or equipment of TxDOT or a third party; 

(iv) damage to the environment; 

(v) failure of the affected Maintained Element to meet a Performance Requirement; or 

(vi) failure of a Maintained Element to meet the Target for a measurement record as set forth 
in the columns headed “Target” and “Measurement Record” in the Performance and 
Measurement Table. 

Defense and Indemnification Procedures has the meaning set forth in Section 15.9 of the CMA. 

Design Documents shall mean all drawings (including plans, profiles, cross-sections, notes, elevations, 
sections, details and diagrams), specifications, reports, studies, calculations, electronic files, records and 
submittals necessary for, or related to, the performance of design services required under the Capital 
Maintenance Agreement in accordance with the CMA Documents, the Governmental Approvals and 
applicable Law. 

Developer shall mean Zachry-Odebrecht Parkway Builders, a Texas joint venture comprised of Zachry 
Construction Corporation and Odebrecht Construction, Inc., together with its successors and assigns. 

Developer-Designated ROW shall mean any permanent interest in real property (which term is inclusive 
of all estates and interests in real property), improvements and fixtures outside of the Schematic ROW 
that Developer determines is necessary or advisable to be acquired for the Project and which acquisition is 
approved by TxDOT to be acquired at Developer’s cost and expense. The term specifically includes any 
easements required for drainage for the Project, except that TxDOT shall be responsible for the purchase 
price of drainage easements approved by TxDOT. The term specifically includes any air space, surface 
rights and subsurface rights within the Developer-Designated ROW. The term specifically excludes the 
Replacement Utility Property Interests, any temporary easements or other temporary real property 
interests that Developer may deem necessary or advisable to acquire, at its own cost and expense, for 
excessive work space, contractor lay-down areas, material storage areas, or other convenience of 
Developer. 

Developer Event of Default shall mean Event of Default defined under the Development Agreement. 

Developer-Related Entity(ies) shall mean (a) Developer, (b) Developer’s shareholders, partners, joint 
venturers and/or members, (c) Subcontractors to the Developer (including Suppliers), (d) any other 
Persons performing any of the Maintenance Services, (e) any other Persons for whom Developer may be 
legally or contractually responsible, and (f) the employees, agents, officers, directors, shareholders, 
representatives, consultants, successors, assigns and invitees of any of the foregoing. 

Development Agreement shall have the meaning set forth in Recital I of the Capital Maintenance 
Agreement. 

Deviation(s) shall mean: a no-cost change in the Maintenance Services or other requirements of the CMA 
Documents issued in writing by TxDOT’s Authorized Representative or his/her designee under Section 
10.12 of the Capital Maintenance Agreement, including any no-cost change, deviation, modification, 
alteration or exception from the Maintenance Specifications. 
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Directive Letter shall have the meaning set forth in Section 10.1.1.2 of the Capital Maintenance 
Agreement. 

Dispute means any Claim, dispute, disagreement or controversy between TxDOT and Maintenance 
Contractor concerning their respective rights and obligations under the CMA Documents including 
concerning any alleged breach or failure to perform and remedies. 

Dispute Resolution Procedures means collectively, the procedures established under Sections 16.3.4 
and 16.3.5 of the Capital Maintenance Agreement and in Section 5 of the Disputes Board Agreement and 
the applicable portions of Section 201.112 of the Code and the DRP Rules. None of the Informal 
Resolution Procedures are included in the Dispute Resolution Procedures. 

Disputes Board has the meaning set forth in the Disputes Board Agreement. 

Disputes Board Agreement means the agreement in the form attached to the Capital Maintenance 
Agreement as Exhibit 15. 

Disputes Board Chair has the meaning set forth in the Disputes Board Agreement. 

Disputes Board Decision has the meaning set forth in the Disputes Board Agreement. 

Disputes Board Error has the meaning set forth in Section 16.3.6.2 of the Capital Maintenance 
Agreement. 

Disputes Board Member(s) means an individual serving as one of the three members of the Disputes 
Board. 

Disputes Board Member Candidate Evaluation Period has the meaning set forth in the Disputes Board 
Agreement. 

Disputes Board Member Candidates' List has the meaning set forth in the Disputes Board Agreement. 

Disputes Board Member Joinder Agreement has the meaning set forth in the Disputes Board 
Agreement. 

Disputes Board Member Qualifications has the meaning set forth in the Disputes Board Agreement. 

Draw Request(s) shall mean a Draw Request and Certificate in the form of Exhibit 11 to the Capital 
Maintenance Agreement. 

DRP Rules means, as of the Effective Date, the administrative rules promulgated in accordance with 
Section 201.112(a) of the Code, adopted by TxDOT in accordance with the Texas Administrative 
Procedure Act and effective under Rule §9.6 of Subchapter A, Chapter 9, Part 1, Title 43 of the Texas 
Administrative Code on or before the Effective Date regarding dispute resolution procedures applicable to 
the resolution of all claims and disputes of every kind or character arising under comprehensive 
development agreements such as and including the CMA Documents. 

Effective Date shall mean the date of the Capital Maintenance Agreement or such other date as shall be 
mutually agreed upon in writing by TxDOT and the Maintenance Contractor. 

Element shall mean any of the elements set forth and numbered 1.1 to 19.2 in Attachment 1 to Exhibit 2. 
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Element Category shall mean any of the element categories set forth and numbered 1 to 19 in 
Attachment 1 to Exhibit 2. 

Emergency or Emergencies shall mean, in connection with the Maintenance Services, any unforeseen 
event affecting the Project, whether directly or indirectly which occurs on or originates from the Project 
or Project ROW and: (a) causes or has the potential to cause disruption to the free flow of traffic on the 
Project or a threat to the safety of the public or workers; (b) is an immediate or imminent threat to the 
long term integrity of any part of the infrastructure of the Project, to the environment or to Adjacent 
Work; or (c) is recognized by the Texas Department of Public Safety as an emergency. 

Emergency Services shall mean, in connection with the Maintenance Services, law enforcement, 
ambulance service and other similar services from agencies with whom Maintenance Contractor 
establishes protocols for incident response, safety and security procedures, as set forth in the Incident 
Management Plan. 

Environmental Approvals shall mean all Governmental Approvals arising from or required by any 
Environmental Law in connection with the Project. 

Environmental Laws shall mean any Law applicable to the Project or the Maintenance Services 
regulating or imposing liability or standards of conduct that pertains to the environment, Hazardous 
Materials, contamination of any type whatsoever, or environmental health and safety matters, and any 
lawful requirements and standards that pertain to the environment, Hazardous Materials, contamination of 
any type whatsoever, or environmental health and safety matters, set forth in any Government Approvals, 
other permits, licenses, approvals, plans, rules, regulations or ordinances adopted, or other criteria and 
guidelines promulgated, pursuant to Laws applicable to the Project, Maintenance Contractor or the 
Maintenance Services, as such have been or are amended, modified, or supplemented from time to time 
(including any present and future amendments thereto and reauthorizations thereof) including those 
relating to: 

(a) The manufacture, processing, use, distribution, existence, treatment, stora
generation, and transportation of Hazardous Materials; 

ge, disposal, 

(b) Air, soil, surface 
groundwater; 

and subsurface strata, stream sediments, surface water, and 

(c) Releases of Hazardous Materials; 

(d) Protection of wildlife, Threatened or Endangered Species, sensitive speci
water courses and water bodies, historical, archeological, and paleontologic
and natural resources; 

es, wetlands, 
al resources, 

(e) The operation and closure of underground storage tanks; 

(f) Health and safety of employees and other persons; and 

(g) Notification, documentation, and record keeping requirements relating to the foregoing. 

Without limiting the above, the term “Environmental Laws” shall also include the following: 

(i) The National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.), as amended; 
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(ii) The Comprehensive Environmental Response, Compensation, and Liability Act (42 
U.S.C. §§ 9601 et seq.), as amended; 

(iii) The Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery 
Act (42 U.S.C. §§ 6901 et seq.); 

(iv) The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C. §§ 
11001 et seq.), as amended; 

(v) The Clean Air Act (42 U.S.C. §§ 7401 et seq.), as amended; 

(vi) The Federal Water Pollution Control Act, as amended by the Clean Water Act (33 U.S.C. 
§§ 1251 et seq.); 

(vii) The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901, et seq.), as amended; 

(viii) The Toxic Substances Control Act (15 U.S.C. §§ 2601 et seq.), as amended; 

(ix) The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), as amended; 

(x) The Oil Pollution Act (33 U.S.C. §§ 2701, et. seq.), as amended; 

(xi) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 et seq.), as 
amended; 

(xii) The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 et seq.), as amended; 

(xiii) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. §§ 7401 et seq.), as 
amended; 

(xiv) The Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.); 

(xv) The Endangered Species Act (16 U.S.C. §§ 1531 et seq.), as amended; 

(xvi) The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 et seq.), as amended; 

(xvii) The National Historic Preservation Act (16 U.S.C. §§ 470 et seq.), as amended; 

(xviii) The Coastal Zone Management Act (33 U.S.C. §§ 1451 et seq.), as amended; 

(xix) The Texas Health and Safety Code, including Chapter 382 (the Clean Air Act), Chapter 
383 (the Clean Air Financing Act), Chapter 361 (the Texas Solid Waste Disposal Act), 
Chapter 362 (the Solid Waste Resource Recovery Financing Act), Chapter 363 (the 
Municipal Solid Waste Act), Chapter 364 (the County Solid Waste Control Act), Chapter 
370 (the Texas Toxic Chemical Release Reporting Act), Chapter 371 (the Texas Used Oil 
Collection, Management, and Recycling Act), Chapter 401 (the Texas Radioactive 
Materials and Other Sources of Radiation Act), Chapter 402 (the Texas Low-Level 
Radioactive Waste Disposal Authority Act), Chapter 502 (the Texas Hazard 
Communication Act), Chapter 505 (the Texas Manufacturing Project Community Right-
To-Know-Act), Chapter 506 (the Texas Public Employer Community Right-To-Know-
Act), and Chapter 507 (the Texas Non-manufacturing Facilities Community Right-To-
Know-Act); 
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(xx) The Texas Natural Resources Code, including Chapter 40 (the Texas Oil Spill Prevention 
and Response Act of 1991); 

(xxi) The Texas Water Code; 

(xxii) The Texas Parks and Wildlife Code; 

(xxiii) The Texas Agriculture Code, including Chapter 76 (Pesticide and Herbicide Regulation) 
and Chapter 125 (the Agricultural Hazard Communication Act); 

(xxiv) The Texas Asbestos Health Protection Act (Chapter 1954, Texas Occupations Code); and 

(xxv) The Surface Coal Mining and Reclamation Act (Chapter 134, Texas Natural Resources 
Act). 

Error shall mean an error, omission, inconsistency, inaccuracy, deficiency, flaw or other defect. 

Escrowed Proposal Documents or EPDs shall have the meaning set forth in Section 17.1 of the Capital 
Maintenance Agreement. 

Evaluating Party has the meaning set forth in the Disputes Board Agreement. 

Event of Default shall have the meaning set forth in Section 12.3.1 of the Capital Maintenance 
Agreement. 

Exchange Act shall mean 15 U.S.C. § 78a et seq., as amended. 

Executive Director shall mean the Executive Director of TxDOT. 

Fast-Track Dispute shall mean a Dispute so designated by the Parties in respect of Section 16.3.4.2. 

Final Acceptance shall mean for each Segment the occurrence of all of the events and satisfaction of all 
of the conditions set forth in Section 20.3.2 of the Development Agreement. 

Final Order means the order issued by the Executive Director pursuant to Section 16.3.6.1 or 16.3.6.4 of 
the Capital Maintenance Agreement. 

Final Order Implementing Decision has the meaning set forth in Section 16.3.6.4(a)(ii) of the Capital 
Maintenance Agreement. 

Final Order Vacating Decision has the meaning set forth in Section 16.3.6.4(a)(i) of the Capital 
Maintenance Agreement. 

Final Payment shall mean the last payment made under the Capital Maintenance Agreement. 

Float means the amount of time that any given activity or logically connected sequence of activities 
shown on the Project Schedule may be delayed before it will affect the schedule deadline. Such Float is 
generally identified as the difference between the early completion date and late completion date for 
activities as shown on the Project Schedule. 

Force Majeure Event shall mean any of the events listed in clauses (a) through (i) below, subject to the 
exclusions listed in clauses (i) through (vi) below, which materially and adversely affects Maintenance 
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Contractor’s obligations, provided such events are beyond the control of the Maintenance Contractor-
Related Entities and are not due to an act, omission, negligence, recklessness, willful misconduct, breach 
of contract or Law of any Maintenance Contractor-Related Entity, and further that such events (or the 
effects of such events) could not have been avoided by the exercise of caution, due diligence, or 
reasonable efforts by Maintenance Contractor: 

(a) Any earthquake, tornado, hurricane (Category 3 and higher) or other natural disaster that 
(i) causes direct physical damage to the Project and (ii) has been proclaimed a disaster or 
state of emergency by the President of the United States, the Governor of the State of 
Texas, or the Federal Highway Administrator, unless such damage is caused by the 
Developer's action or inaction or the Developer's means and methods of construction; 

(b) Any epidemic in the Houston area; 

(c) Any blockade, rebellion, war, riot, act of sabotage or civil commotion that causes direct 
physical damage to the Project; 

(d) Any Change in Law which (1) requires Maintenance Contractor to obtain a new major 
State or federal environmental approval not previously required for the Project, (2) results 
in an increase in Maintenance Contractor’s costs directly attributable to the Change in 
Law of at least $500,000, or (3) specifically targets the Project or Maintenance 
Contractor; 

(e) Any spill of Hazardous Material by a third party which occurs after Maintenance NTP1 
and is required to be reported to a Governmental Entity, and which renders use of the 
roadway or construction area unsafe absent assessment, containment, and/or remediation; 

(f) Issuance of a temporary restraining order or other form of injunction by a court that 
prohibits prosecution of a material portion of the Maintenance Services, except to the 
extent arising out of, related to or caused by, the delay, act, omission, negligence, willful 
misconduct, recklessness or breach of contract or Law by any member of the 
Maintenance Contractor-Related Entities; 

(g) Total failure of a bridge such that it requires replacement, except to the extent arising out 
of, related to or caused by, the act, omission, negligence, willful misconduct, recklessness 
or breach of contract or Law by any Maintenance Contractor Related-Entity or 
Developer-Related Entity; 

(h) Malicious or other acts by a third party intended to cause loss or damage or other similar 
occurrence, including vandalism or theft; and 

(i) A collision (motor vehicle, aircraft or railroad train) by a third party that causes damage 
to the Project, except to the extent arising out of, related to or caused by, the act, 
omission, negligence, willful misconduct, recklessness or breach of contract or Law by 
any Maintenance Contractor Related-Entity or Developer-Related Entity. 

The term “Force Majeure Event” shall be limited to the matters listed above and specifically excludes 
from its definition the following matters which might otherwise be considered a force majeure event: 

(i) any fire or other physical destruction or damage, or delays to the Project which occur by 
action of the elements, including lightning, explosion, drought, rain, flood, snow, storm, 
except as specified in clause (a) above; 
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(ii) any strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or 
other similar occurrence; 

(iii) the suspension, termination, interruption, denial or failure to obtain, nonrenewal or 
change in any Governmental Approval, except for any such matter falling within the 
scope of clause (c) or clause (e) above; 

(iv) any delay or cost risk for which coverage is to be provided through insurance required 
under the Capital Maintenance Agreement or by Law; and 

(v) any matters not caused by TxDOT or beyond the control of TxDOT and not listed in 
clauses (a) through (g) above. 

General Inspection(s) means an inspection of Maintained Elements to identify Defects and assess asset 
condition. Results of a General Inspection shall be used to develop a renewal work schedule, to maintain 
asset condition and service levels and to develop programs of maintenance and renewal work to minimize 
the effect of Maintenance Services on Users. 

Generally Accepted Accounting Principles shall mean such accepted accounting practice as, in the 
opinion of the accountant, conforms at the time to a body of generally accepted accounting principles. 

Good Industry Practice shall mean the exercise of the degree of skill, diligence, prudence, and foresight 
which would reasonably and ordinarily be expected from time to time from a skilled and experienced 
designer, engineer, constructor or maintenance contractor seeking in good faith to comply with its 
contractual obligations, complying with all applicable Laws and engaged in the same type of undertaking 
under circumstances and conditions under circumstances and conditions similar to those within the same 
geographic area as the Project. 

Governmental Approval shall mean any permit, license, consent, concession, grant, franchise, 
authorization, valid waiver, valid exemption, variance or other approval, guidance, protocol, mitigation 
agreement or order, or memoranda of agreement/understanding, and any amendment or modification of 
any of them provided by Governmental Entities including State, local, or federal regulatory agencies, 
agents, or employees, which authorize or pertain to the Maintenance Services or the Project, but 
excluding any such approvals given by or required from any Governmental Entity in its capacity as a 
Utility Owner. 

Governmental Entity/Entities shall mean any federal, State or local government and any political 
subdivision or any governmental, quasi-governmental, judicial, public or statutory instrumentality, 
administrative agency, authority, body or entity other than TxDOT, in each case having jurisdiction over 
the party, the Project or, the Maintenance Services . 

Guaranteed Obligations shall have the meaning set forth in the Guaranty. 

Guarantor shall mean each of the entities which provided a guarantee in the form of Exhibit 9 of some or 
all of the obligations of Maintenance Contractor under the Capital Maintenance Agreement. 

Guaranty shall mean each guarantee executed by a Guarantor guaranteeing some or all of the obligations 
of Maintenance Contractor under the Capital Maintenance Agreement. 

Hazardous Materials shall mean any element, chemical, compound, material or substance, whether 
solid, liquid or gaseous, which at any time is defined, listed, classified or otherwise regulated in any way 
under any Environmental Laws, or any other such substances or conditions (including mold and other 
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mycotoxins or fungi) which may create any unsafe or hazardous condition or pose any threat to human 
health and safety. The term “Hazardous Materials” includes the following: 

(a) Hazardous wastes, hazardous material, hazardous substances, hazardous constituents, and 
toxic substances or related materials, whether solid, liquid, or gas, including substances 
defined as or included in the definition of “hazardous substance”, “hazardous waste”, 
“hazardous material”, “extremely hazardous waste”, “acutely hazardous waste”, 
“radioactive waste”, “radioactive materials”, “bio-hazardous waste”, “pollutant”, “toxic 
pollutant”, “contaminant”, “restricted hazardous waste”, “infectious waste”, “toxic 
substance”, “toxic waste”, “toxic material”, or any other term or expression intended to 
define, list or classify substances by reason of properties harmful to health, safety or the 
indoor or outdoor environment (including harmful properties such as ignitability, 
corrosivity, reactivity, carcinogenicity, toxicity, reproductive toxicity, “TCLP toxicity” or 
“EP toxicity” or words of similar import under any applicable Environmental Laws); 

(b) Any petroleum, including crude oil and any fraction thereof, and including any refined 
petroleum product or any additive thereto or fraction thereof or other petroleum derived 
substance; and any waste oil or waste petroleum byproduct or fraction thereof or additive 
thereto; 

(c) Any drilling fluids, produced waters and other wastes associated with the exploration, 
development or production of crude oil, natural gas or geothermal resources; 

(d) Any flammable substances or explosives; 

(e) Any radioactive materials; 

(f) Any asbestos or asbestos-containing materials; 

(g) Any lead and lead-based paint; 

(h) Any radon or radon gas; 

(i) Any methane gas or similar gaseous materials; 

(j) Any urea formaldehyde foam insulation; 

(k) Electrical equipment which contains any oil or dielectric fluid containing regulated levels 
of polychlorinated biphenyls; 

(l) Pesticides; 

(m) Any other chemical, material or substance, exposure to which is prohibited, limited or 
regulated by any Governmental Entity or which may or could pose a hazard to the health 
and safety of the owners, operators, users or any Persons in the vicinity of the Project or 
to the indoor or outdoor environment; and 

(n) Soil, or surface water or ground water, contaminated with Hazardous Materials as defined 
above. 

Hazardous Materials Management shall mean procedures, practices and activities to address and 
comply with Environmental Laws and Environmental Approvals with respect to Hazardous Materials 
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encountered, impacted, caused by or occurring in connection with the Maintenance Services, as well as 
investigation and remediation of such Hazardous Materials. Hazardous Materials Management may 
include sampling, stock-piling, storage, backfilling in place, asphalt batching, recycling, treatment, clean-
up, remediation, transportation and/or off-site disposal of Hazardous Materials, whichever is the most 
cost-effective approach authorized under applicable Law. 

Hazardous Materials Management Plan shall mean the plan prepared by Maintenance Contractor for 
Hazardous Materials Management both within and outside the Project ROW, as more particularly 
described in Section 2200 of Exhibit 2. 

Incident shall mean a localized disruption to the free flow of traffic on or safety of users of the Project. 

Incident Management Plan shall mean the Maintenance Contractor’s plan for detection and response to 
incidents or emergencies pursuant to Section 0205 of Exhibit 2. 

Indemnified Party(ies) shall mean TXDOT, the State, the Texas Transportation Commission, FHWA, 
and their respective successors, assigns, officeholders, officers, directors, agents, representatives, 
consultants and employees. 

Ineligible Matters shall have the meaning set forth in Section 16.3.2.1 of the Capital Maintenance 
Agreement. 

Informal Resolution Procedures has the meaning set forth in Section 16.3.3 of the Capital Maintenance 
Agreement. 

Initial Maintenance Term shall have the meaning set forth in Section 4.1 of the Capital Maintenance 
Agreement. 

Initial Maintenance Term Commencement Date shall have the meaning set forth in Section 4.1 of the 
Capital Maintenance Agreement. 

Key Maintenance Personnel shall mean those individuals and personnel of the Maintenance Contractor 
filling the role and job description of: 

1. Maintenance Manager 

2. Maintenance QC Manager 

Lane Closure shall mean full or partial closure of any traffic lane in any portion of the Project and for 
any duration, including main lanes, ramps, direct connectors, frontage roads and cross roads. 

Law or Laws shall mean (a) any statute, law, code, regulation, ordinance, rule or common law, (b) any 
binding judgment (other than regarding a Claim or Dispute), (c) any binding judicial or administrative 
order or decree (other than regarding a Claim or Dispute), (d) any written directive, guideline, policy 
requirement or other governmental restriction (including those resulting from the initiative or referendum 
process, but excluding those by TxDOT within the scope of its administration of the CMA Documents) or 
(e) any similar form of decision of or determination by, or any written interpretation or administration of 
any of the foregoing by, any Governmental Entity, in each case which is applicable to or has an impact on 
the Project or the Maintenance Services, whether taking effect before or after the Proposal Due Date, 
including Environmental Laws. “Law” or “Laws,” however, exclude Governmental Approvals. 
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LIBOR shall mean the offered rate per annum (rounded up to the next highest one one­thousandth of one 
percent (0.001%)) for deposits in U.S. dollars for a one-month period which appears on the Telerate Page 
3750 at approximately 11:00 A.M., London time, on the date of determination, or if such date is not a date 
on which dealings in U.S. dollars are transacted in the London interbank market, then on the next 
succeeding day on which such dealings were transacted in such market. All interest based on LIBOR 
shall be calculated on the basis of a 360-day year for the actual days elapsed. 

Lien shall mean any pledge, lien, security interest, mortgage, deed of trust or other charge or 
encumbrance of any kind, or any other type of preferential arrangement (including any agreement to give 
any of the foregoing, any conditional sale or other title retention agreement, any lease in the nature of a 
security instrument and the filing of or agreement to file any financing statement or similar notification 
under the Uniform Commercial Code or similar Law of any jurisdiction). 

Liquidated Damages shall mean any of (i) Liquidated Damages for Lane Closures, (ii) Liquidated 
Damages for Asset Condition Score, (iii) liquidated damages assessed in respect of Key Maintenance 
Personnel pursuant to Section 5.4.6 and Section 5.4.7 of the Capital Maintenance Agreement, and (iv) the 
liquidated damages specified in Section 12.4.3 of the Capital Maintenance Agreement. 

Liquidated Damages for Asset Condition Score shall have the meaning set forth in Section 12.4.2 of 
the Capital Maintenance Agreement. 

Liquidated Damages for Lane Closures shall have the meaning set forth in Section 12.4.1 of the Capital 
Maintenance Agreement. 

Losses shall mean any loss, damage, injury, liability, obligation, cost, response cost, expense (including 
attorneys’, accountants’ and expert witnesses’ fees and expenses (including those incurred in connection 
with the enforcement of any indemnity or other provision of the Capital Maintenance Agreement)), fee, 
charge, judgment, penalty, fine or Third Party Claims. Losses include injury to or death of persons, 
damage or loss of property, and harm or damage to natural resources. 

Maintained Element(s) shall mean an element set forth in Attachment 2 to the Maintenance 
Specification. 

Maintenance Communication Plan shall have the meaning set forth in Section 0206 of the Maintenance 
Specification. 

Maintenance Contractor shall mean Zachry-Odebrecht Parkway Builders, a Texas joint venture 
comprised of Zachry Construction Corporation and Odebrecht Construction, Inc., together with its 
successors and assigns. 

Maintenance Contractor Default shall have the meaning set forth in Section 12.1 of the Capital 
Maintenance Agreement. 

Maintenance Contractor-Related Entity shall mean: (a) Maintenance Contractor, (b) Maintenance 
Contractor’s partners, joint venturers and/or members, (c) Subcontractors (including Suppliers), (d) any 
other Persons performing any of the Maintenance Services, (e) any other Persons for whom Maintenance 
Contractor may be legally or contractually responsible, and (f) the employees, agents, officers, directors, 
members, managers, shareholders, representatives, consultants, successors, assigns and invitees of any of 
the foregoing. 

Maintenance Contractor Release of Hazardous Materials means (a) Release(s) of Hazardous Material, 
or the exacerbation of any such release(s), attributable to the actions, omissions, negligence, intentional 
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misconduct, or breach of applicable Law or contract by any Maintenance Contractor-Related Entity; (b) 
Release(s) of Hazardous Materials arranged to be brought onto the Site or elsewhere by any Maintenance 
Contractor-Related Entity; regardless of cause, or (c) use, containment, storage, management, handling, 
transport and disposal of any Hazardous Materials by any Maintenance Contractor-Related Entity in 
violation of the requirements of the CMA Documents or any applicable Law or Governmental Approval. 

Maintenance Document Management Plan shall have the meaning set forth in Section 0203 of Exhibit 
2. 

Maintenance Management Information System shall have the meaning set forth in Section 1907 of 
Exhibit 2. 

Maintenance Management Plan shall mean the plan prepared by Maintenance Contractor and approved 
by TxDOT as set forth in Section 5.5 of the Capital Maintenance Agreement. 

Maintenance Manager means the Maintenance Contractor’s manager who is responsible to oversee and 
perform the Maintenance Services in accordance with the CMA. 

Maintenance NTP1 shall mean a written notice issued by TxDOT to Maintenance Contractor authorizing 
Maintenance Contractor to proceed with the Maintenance Services for the Initial Maintenance Term and 
establishing the date of commencement of the Initial Maintenance Term. 

Maintenance NTP2 shall mean a written notice issued by the TxDOT to Maintenance Contractor 
authorizing Maintenance Contractor to proceed with the Maintenance Services for the Second 
Maintenance Term and establishing the date of commencement of the Second Maintenance Term. 

Maintenance NTP3 shall mean a written notice issued by TxDOT to Maintenance Contractor authorizing 
Maintenance Contractor to proceed with the Maintenance Services for the Third Maintenance Term and 
establishing the date of commencement of the Third Maintenance Term. 

Maintenance Payment Bond shall mean the payment bond delivered by Maintenance Contractor in the 
form attached to the Capital Maintenance Agreement as Exhibit 7. 

Maintenance Performance Bond shall the performance bond delivered by Maintenance Contractor in 
the form attached to the Capital Maintenance Agreement as Exhibit 6. 

Maintenance Period means the period starting at the Commencement of Capital Maintenance Agreement 
and ending at the end of the Maintenance Term. 

Maintenance Price or MP shall have the meaning set forth in Section 8.1.1 of the Capital Maintenance 
Agreement. 

Maintenance QC Manager means the Maintenance Contractor’s quality control manager who is 
responsible to independently oversee and perform quality control for the Maintenance Services in 
accordance with the Maintenance QCP. 

Maintenance Records shall mean all data in connection with maintenance of the Project including (a) all 
inspection and inventory records, whether generated by Developer or a third party, (b) any 
communication to and/or from TxDOT or other third party, and (c) any information system (as may be 
introduced or amended by TxDOT from time to time) in connection with maintenance of the Project that 
TxDOT requires Developer to use or operate. 
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Maintenance Safety Plan shall have the meaning set forth in Section 0205 of the Maintenance 
Specification. 

Maintenance Services shall mean all of the services and obligations required to be performed by 
Maintenance Contractor under the CMA Documents, including all required maintenance, repairs, 
rehabilitation and replacements of the Maintained Elements. 

Maintenance Services Change Orders shall mean a written order issued by TxDOT to Maintenance 
Contractor delineating changes in the Maintenance Services within the general scope of the Capital 
Maintenance Agreement Documents or in the terms and conditions of the CMA Documents in accordance 
with Section 10 of the Capital Maintenance Agreement and establishing, if appropriate, an adjustment to 
the Maintenance Price or a time extension. 

Maintenance Services Deliverables Schedule shall have the meaning set forth in Section 0202 of the 
Maintenance Specification. 

Maintenance Services Quality Control Plan or Maintenance Services QCP shall have the meaning set 
forth in Section 0204 of Exhibit 2. 

Maintenance Specification shall mean Exhibit 2 of the Capital Maintenance Agreement 

Maintenance Term shall mean the Initial Maintenance Term, Second Maintenance Term or Third 
Maintenance Term, as appropriate. 

Maintenance Transition shall mean the terms, conditions, requirements and procedures governing the 
conditions in which Maintenance Contractor is to deliver the Project upon expiration or termination of the 
Capital Maintenance Agreement, as set forth in Section 0208 of Exhibit 2. 

Maintenance Transition Plan shall have the meaning set forth in Section 3.6 of the Capital Maintenance 
Agreement. 

Major Project Office shall mean a TxDOT office located at 7721 Washington Ave in Houston, TX. 

Major Subcontract shall mean a Subcontract in excess of $250,000. 

Major Subcontractor shall mean a Subcontractor whose contract with the Maintenance Contractor is a 
Major Subcontract. 

Misconduct means, with respect to any individual who is a Disputes Board Member, any one or more of 
the following: 

(a) Any ex parte communication or discussion between any Disputes Board Member and 
either Party (or a member of the Conflicts Group on behalf of either Party) or other ex 
parte communication prohibited under R-10 of the Commercial Rules; 

(b) Any offer, solicitation, discussion, agreement or understanding between any Disputes 
Board Member and any Party or any other Person regarding (i) remuneration conditioned 
upon the nature or result of a certain Disputes Board Decision or (ii) employment of the 
Disputes Board Member by any member of the Conflicts Group following termination of 
such member’s services on the Disputes Board, except for employment as a member of a 
subsequent Disputes Board or similar disputes board for a project other than the Project; 
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(c) The rendition of advice or consultative services to either Party or member of the Conflicts 
Group; or 

(d) A material lack of the requisite experience under Section 4.1 of the Disputes Board 
Agreement that was not and could not reasonably have been discovered by the 
Nominating Party or the Evaluating Party at the time such individual was proposed and 
approved for inclusion on the Nominating Party's Disputes Board Member Candidates' 
List, including, by way of example and not limitation, a situation where such individual 
has materially misrepresented his or her experience to the Parties. 

Nominating Party has the meaning set forth in the Disputes Board Agreement. 

Nonconforming Work shall mean Maintenance Services that do not conform to the requirements of the 
CMA Documents, the Governmental Approvals or applicable Law. 

Non-maintained Element(s) shall mean an element not set forth in Attachment 2 to Exhibit 2 of the 
Maintenance Specification. 

Notice of Partial Termination for Convenience shall mean written notice issued by TxDOT to 
Developer terminating part of the Maintenance Services of Maintenance Contractor for convenience 
under Section 14.1 of the Capital Maintenance Agreement. 

Notice of Termination for Convenience shall mean written notice issued by TxDOT to Developer 
terminating the Maintenance Services of Maintenance Contractor for convenience under Section 14.1 of 
the Capital Maintenance Agreement. 

Off-Peak Periods shall mean all times not defined as Peak Periods. 

Open Book Basis shall mean providing TxDOT all underlying assumptions and data associated with 
pricing or compensation (whether of Maintenance Contractor or TxDOT) or adjustments thereto, 
including assumptions as to costs of the Maintenance Services, schedule, composition of equipment 
spreads, equipment rates, labor rates, productivity, estimating factors, design and productivity allowance, 
contingency and indirect costs, risk pricing, discount rates, interest rates, and other items reasonably 
required by TxDOT to satisfy itself as to the reasonableness of the amount. 

Party shall mean Maintenance Contractor or TxDOT, as the context may require, and “Parties” shall 
mean Maintenance Contractor and TxDOT, collectively. 

Pavement Condition Score shall have the meaning set forth in Section 1911 of the Maintenance 
Specification. 

PCO Notice shall have the meaning set forth in Section 10.3.2.3 of the Capital Maintenance Agreement. 

Peak Periods shall mean between 5:30 A.M. and 8:00 P.M. Monday through Thursday and between 5:30 
A.M. Friday and 3:00 A.M. Saturday. 

Performance Requirement(s) shall mean, for each Maintained Element in connection with the 
Maintenance Services, the requirements set forth in the Performance and Measurement Table Baseline in 
the column headed “Performance Requirement” in Attachment 1 to Exhibit 2. 

Person(s) shall mean any individual, corporation, joint venture, limited liability company, company, 
voluntary association, partnership, trust, unincorporated organization or Governmental Entity. 
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Plan or Plans means (only where capitalized) contract drawings, working drawings, supplemental 
drawings, detail sheets or exact reproductions thereof, which show the location, character, dimensions and 
details of the Maintenance Services to be done. 

PMIS shall have the meaning set forth in Section 1909 of the Maintenance Specification. 

Project shall have the meaning set forth in Recital B to the Capital Maintenance Agreement. 

Project Float shall have the meaning set forth in Section 0202 of Exhibit 2. 

Project ROW shall mean the Schematic ROW and the Additional Properties, but excluding therefrom 
any portion of the Schematic ROW eliminated from the Project by a Change Order under the 
Development Agreement. 

Project Schedule shall have the meaning set forth in Section 0202 of Exhibit 2. 

Proposal shall mean Developer’s response to the RFP. 

Proposal Commitments shall have the meaning set forth in Exhibit 3 of the CMA. 

Proposal Due Date shall mean August 22, 2012, the deadline for submission of the Proposal to TxDOT. 

Protection in Place shall mean any action taken to avoid damaging a Utility which does not involve 
removing or relocating that Utility, including staking the location of a Utility, exposing the Utility, 
avoidance of a Utility’s location by construction equipment, installing steel plating or concrete slabs, 
encasement in concrete, temporarily de-energizing power lines, and installing physical barriers. The term 
includes both temporary measures and permanent installations meeting the foregoing definition. 

Public Information Act shall mean Tex. Gov’t Code Ann. ch. 555, as amended. 

Recognized Environmental Condition shall have the meaning set forth in ASTM E-1527-05. 

Reference Information Documents shall mean those documents listed in Exhibit 14 to the Capital 
Maintenance Agreement. Except as expressly provided in the CMA Documents, the Reference 
Information Documents are not considered CMA Documents and were provided to Maintenance 
Contractor for informational purposes only and without representation or warranty by TxDOT. 

Registered Professional Engineer shall mean a person who is duly licensed and registered by the Texas 
Board of Professional Engineers to engage in the practice of engineering in the State. 

Reimbursable Hazardous Materials Costs shall mean Maintenance Contractor’s actual costs of 
performance of Hazardous Materials Management, determined in accordance with Section 10.8.2 of the 
Capital Maintenance Agreement, provided that the 25% and 145% mark-ups allowed under 
Section 10.7.1 shall be reduced to 12.5% and 130%, and the 15% mark-up allowed under Section 10.7.2 
shall be reduced to 7.5%. 

Released for Construction Document or released for construction documents means the portions of 
the Final Design Documents, as set forth in Section 2.2.7.1 of the Technical Provisions, that are required 
to be signed and sealed by the Maintenance Contractor’s Registered Professional Engineer. 

Release(s) of Hazardous Materials shall mean any spill, leak, emission, release, discharge, injection, 
escape, leaching, dumping or disposal of Hazardous Materials into the soil, air, water, groundwater or 
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environment, including any exacerbation of an existing release or condition of Hazardous Materials 
contamination. 

Replacement Utility Property Interest shall mean any permanent right, title or interest in real property 
outside of the Project ROW (e.g., a fee or an easement) which is acquired for a Utility being reinstalled in 
a new location as a part of the Utility Adjustment Work. The term specifically excludes any statutory 
right of occupancy or permit granted by a Governmental Entity for occupancy of its real property by a 
Utility. 

Request for Change Order shall mean shall mean a written notice issued by Developer to TxDOT under 
Section 10.3.2.5 of the Capital Maintenance Agreement, advising TxDOT that Developer seeks a Change 
Order.. 

Request for Change Proposal shall mean a written notice issued by TxDOT to Maintenance Contractor 
under Section 10.2.1 of the Capital Maintenance Agreement, advising Maintenance Contractor that 
TxDOT may issue a TxDOT-Directed Change or wishes to evaluate whether to initiate such a change 
pursuant to Section 10.2.1 of the Capital Maintenance Agreement. 

Request for Partnering shall have the meaning set forth in Section 10.3.2.2 of the Capital Maintenance 
Agreement. 

Request for Proposals (RFP) shall have the meaning set forth in Recital E. 

Request for Qualification (RFQ) shall have the meaning set forth in Recital C of the Capital 
Maintenance Agreement. 

Retainage Bond shall mean the retainage bond delivered by Maintenance Contractor in the Form 
attached to the Capital Maintenance Agreement or Exhibit 8. 

Rules shall mean Sections 27.1-27.9 of Title 43, Texas Administrative Code. 

Schedule Activity(ies) means the smallest division of the Maintenance Services at each WBS level to be 
tracked in the Maintenance Services Deliverables Schedule. 

Scheduling and Procedure Order shall have the meaning set forth in Section L-2 of Attachment 2 to 
Exhibit 15. 

Schematic Design shall mean the roadway schematic attached as Appendix 3 to Development Agreement 
Exhibit 2. 

Schematic ROW shall mean any real property (which term is inclusive of all estates and interests in real 
property), improvements and fixtures within the proposed Schematic ROW lines established by TxDOT 
to delineate the outside limits of the Schematic Design, as such limits may be adjusted from time to time 
in accordance with the CMA Documents. The term specifically includes all air space, surface rights, and 
subsurface rights within the limits of the Schematic ROW. 

Second Maintenance Term shall have the meaning set forth in Section 4.2.1 of the Capital Maintenance 
Agreement. 

Segment shall mean any of the three individual Project segments of the Grand Parkway, F-1, F-2 or G. 
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Service Line shall mean a utility line, up to and including the meter, that connects to a main line and 
services individuals, businesses and other entities. 

Site shall mean Schematic ROW, Additional Properties, Replacement Utility Property Interests, and any 
temporary rights or interests that Developer may acquire at its own cost and expense in connection with 
the Project. 

Specialist Inspection(s) means an inspection requiring specialist qualifications or equipment as specified 
in Section 1909 of the Maintenance Specification. 

State shall mean the State of Texas. 

Subcontract(s) shall mean any agreement by Maintenance Contractor with any other Person, 
Subcontractor or Supplier to perform any part of the Maintenance Services or provide any materials, 
equipment or supplies for any part of the Maintenance Services, or any such agreement at a lower tier, 
between a Subcontractor and its lower tier Subcontractor or a Supplier and its lower tier Supplier, at all 
tiers. 

Subcontractor(s) shall mean any Person with whom Maintenance Contractor has entered into any 
Subcontract to perform any part of the Maintenance Services or provide any materials, equipment or 
supplies for the Project on behalf of Maintenance Contractor (and any other Person with whom any 
Subcontractor has further subcontracted any part of the Maintenance Services), at all tiers. 

Substantial Completion shall mean the occurrence of all of the events and satisfaction of all of the 
conditions set forth in Section 20.1.1 of the Development Agreement, as and when confirmed by 
TxDOT’s issuance of a certificate in accordance with Section 20.1.1 of the Development Agreement. 

Supplier shall mean any Person not performing work at or on the Project ROW which supplies 
machinery, equipment, materials, hardware, software, systems or any other appurtenance to the Project to 
Maintenance Contractor or to any Subcontractor in connection with the performance of the Maintenance 
Services. Persons who merely transport, pick up, deliver or carry materials, personnel, parts or equipment 
or any other items or persons to or from the Project ROW shall not be deemed to be performing 
Maintenance Services at the Project ROW. 

Surety(ies) shall mean each properly licensed surety company, insurance company or other Person 
approved by TxDOT, which has issued any Maintenance Payment Bond, Maintenance Performance Bond 
or Retainage Bond. 

Tangible Net Worth shall mean the difference between (the sum of paid-in capital stock plus preferred 
stock plus retained earnings) less (the sum of treasury stock plus minority interest plus intangible assets 
e.g., goodwill, patents, licenses), all determined in accordance with Generally Accepted Accounting 
Principles and as interpreted by the Securities and Exchange Commission in connection with financial 
statements filed pursuant to the Securities Exchange Act of 1934. 

Target shall mean the target value for the measurement record set forth in the column headed “Target” in 
the Performance and Measurement Table, Attachment 1 to Exhibit 2. 

Technical Provisions means Book 2, as such document may be revised or amended pursuant to the 
Development Agreement. 

Termination for Convenience shall 
Maintenance Agreement. 

mean a termination pursuant to Section 14.1 of the Capital 
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Third Maintenance Term shall have the meaning set forth in Section 4.3.1 of the Capital Maintenance 
Agreement. 

Third Party Claims shall mean any and all claims, disputes, disagreements, causes of action, demands, 
suits, actions, judgments, investigations or proceedings brought by a Person that is not a Party with 
respect to damages, injuries, liabilities, obligations, losses, costs, penalties, fines or expenses (including 
attorneys’ fees and expenses) sustained or incurred by such Person. 

Threatened or Endangered Species shall mean any species listed by the USFWS as threatened or 
endangered pursuant to the Endangered Species Act, as amended, 16 U.S.C. §§ 1531, et seq. or any 
species listed as threatened or endangered pursuant to the State endangered species act. 

Time and Materials Change Order shall mean a Change Order issued in accordance with Section 10.7 
of the Capital Maintenance Agreement. 

Traffic Management Plan shall mean the plan prepared by Maintenance Contractor for the management 
of traffic as described in Section 1802 of Exhibit 2. 

TxDOT shall mean the Texas Department of Transportation, and any entity succeeding to the powers, 
authorities and responsibilities of TxDOT invoked by or under the CMA Documents. 

TxDOT-Directed Change(s) shall mean any changes in the scope of the Maintenance Services or terms 
and conditions of the Capital Maintenance Agreement Documents (including changes in the standards 
applicable to the Maintenance Services), which TxDOT has directed Developer to perform as described in 
Section 10.2 of the Capital Maintenance Agreement. 

TxDOT’s Recoverable Costs means: 

(a) The costs of any assistance, action, activity or Maintenance Services undertaken by 
TxDOT which Maintenance Contractor is liable for or is to reimburse under the terms of 
the CMA Documents, including the charges of third party contractors and reasonably 
allocated wages, salaries, compensation and overhead of TXDOT staff and employees 
performing such action, activity or Maintenance Services; plus 

(b) Third-party costs TxDOT incurs to publicly procure any such third party contractors; plus 

(c) Reasonable fees and costs of attorneys (including the reasonably allocable fees and costs 
of TxDOT’s Office of General Counsel or the Texas Attorney General’s Office), 
financial advisors, engineers, architects, insurance brokers and advisors, investigators, 
traffic and revenue consultants, risk management consultants, other consultants, and 
expert witnesses, as well as court costs and other litigation costs, in connection with any 
such assistance, action, activity or Maintenance Services, including in connection with 
defending claims by and resolving disputes with third party contractors; plus 

(d) Interest on all the foregoing sums at a floating rate equal to the LIBOR in effect from 
time to time plus 200 basis points, commencing on the date due under the applicable 
terms of the CMA Documents and continuing until paid. 

Unit-priced Change Order shall mean a Change Order issued in accordance with Section 10.6.7 of the 
Capital Maintenance Agreement. 
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Unplanned Capital Maintenance shall mean Maintenance Services consisting of replacement or 
reconstruction of an asset that, at the Effective Date the Maintenance Contractor does not anticipate 
carrying out during the term of the CMA. 

Useful Life shall mean, for a Maintained Element, the period following its first installation, or following 
its last reconstruction, rehabilitation, restoration, renewal or replacement, until the Maintained Element 
will next require reconstruction, rehabilitation, restoration, renewal or replacement. 

User(s) means the registered owner of a vehicle traveling on the Project or any portion thereof. 

Utility or utility shall mean a public, private, cooperative, municipal and/or government line, facility or 
system used for the carriage, transmission and/or distribution of cable television, electric power, 
telephone, telegraph, water, gas, oil, petroleum products, steam, chemicals, hydrocarbons, 
telecommunications, sewage, storm water not connected with the drainage of the Project, and similar 
substances that directly or indirectly serve the public. The term “Utility” or “utility” specifically 
excludes: (a) storm water facilities providing drainage for the Project ROW, (b) street lights and traffic 
signals, and (c) ITS and IVHS facilities. The necessary appurtenances to each utility facility shall be 
considered part of such utility. Without limitation, any Service Line up to and including the meter, 
connecting directly to a utility shall be considered an appurtenance to that utility, regardless of the 
ownership of such Service Line. 

Utility Adjustment(s) shall mean each relocation (temporary or permanent), abandonment, Protection in 
Place, removal (of previously abandoned Utilities as well as of newly abandoned Utilities), replacement, 
reinstallation, and/or modification of existing Utilities necessary to accommodate construction, operation, 
maintenance and/or use of the Project; provided, however, that the term “Utility Adjustment” shall not 
refer to any of the work associated with facilities owned by any railroad. For any Utility crossing the 
Project ROW, the Utility Adjustment Work for each crossing of the Project ROW by that Utility shall be 
considered a separate Utility Adjustment. For any Utility installed longitudinally within the Project 
ROW, the Utility Adjustment Work for each continuous segment of that Utility located within the Project 
ROW shall be considered a separate Utility Adjustment. 

Utility Agreement shall mean a PUAA and/or UAAA, as the context may require. 

Utility Owner shall mean the owner or operator of any Utility (including both privately held and publicly 
held entities, cooperative utilities, and municipalities and other governmental agencies). 

Warranty(ies) shall have the meaning set forth in Section 9.1 of the Capital Maintenance Agreement. 

Warranty Period shall have the meaning set forth in Section 9.2.1 of the Capital Maintenance 
Agreement. 
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EXHIBIT 3 

MAINTENANCE CONTRACTOR’S PROPOSAL COMMITMENTS 

Comment No. Proposal Location Proposal Commitment 

1 Development Plan, 
pg C-40 

The Maintenance Services QC Plan will be consistent with 
ISO standards for quality and audit, and will include the 
control of quality records, management reviews, resource 
allocation, measurement of customer satisfaction, control of 
nonconforming products and services, internal audits, and 
continual improvement to the Maintenance Services QC Plan. 
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EXHIBIT 4 

MAINTENANCE PRICE 
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EXHIBIT 4-1 

YEARLY MAINTENANCE COST BY SEGMENT 

Item Annual Expenditure 
(as of Proposal Due Date) 

Total cost 

Years 1-5 Years 6-10 Years 11-15 (D)=(5×A)+ 
(5×B)+(5×C) 

(A) (B) (C) 

Roadway 

Segment F-1 $488,673.00 $707,795.00 $1,130,264.00 $11,633,660 

Segment F-2 $559,247.00 $812,606.00 $1,305,677.00 $13,387,650 

Segment G $468,558.00 $680,832.00 $1,093,945.00 $11,216,675 

Structures 

Segment F-1 $126,079.00 $183,198.00 $294,358.00 $3,018,175 

Segment F-2 $53,086.00 $77,136.00 $123,940.00 $1,270,810 

Segment G $152,622.00 $221,766.00 $356,328.00 $3,653,580 

Earthworks, Embankments and Cuttings 

Segment F-1 $73,731.00 $107,133.00 $172,139.00 $1,765,015 

Segment F-2 $85,251.00 $123,873.00 $199,036.00 $2,040,800 

Segment G $71,427.00 $103,785.00 $166,760.00 $1,709,860 

Administrative, bonds, insurance and other costs not listed above 

Segment F-1 $76,035.00 $110,481.00 $177,519.00 $1,820,175 

Segment F-2 $76,035.00 $110,481.00 $177,519.00 $1,820,175 

Segment G $76,035.00 $110,481.00 $177,519.00 $1,820,175 

Total Annual Cost 

Total Segment F-1 $764,518.00 $1,108,607.00 $1,774,280.00 $18,237,025 

Total Segment F-2 $773,619.00 $1,124,096.00 $1,806,172.00 $18,519,435 

Total Segment G $768,642.00 $1,116,864.00 $1,794,552.00 $18,400,290 
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EXHIBIT 4-2 

MAINTENANCE PRICE FOR OPTION A 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$23,513.00 

Annual Cost 
Years 6-10 

$23,513.00 

Annual Cost 
Years 11-15 

$23,513.00 
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EXHIBIT 4-3 

MAINTENANCE PRICE FOR OPTION B 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$46,598.00 

Annual Cost 
Years 6-10 

$49,234.00 

Annual Cost 
Years 11-15 

$54,418.00 
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EXHIBIT 4-4 

MAINTENANCE PRICE FOR OPTION C 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$49,014.00 

Annual Cost 
Years 6-10 

$54,049.00 

Annual Cost 
Years 11-15 

$63,949.00 
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EXHIBIT 4-5 

MAINTENANCE PRICE FOR OPTION D 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$8,787.00 

Annual Cost 
Years 6-10 

$10,831.00 

Annual Cost 
Years 11-15 

$11,870.00 
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EXHIBIT 4-6 

MAINTENANCE PRICE FOR OPTION E 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$8,787.00 

Annual Cost 
Years 6-10 

$10,831.00 

Annual Cost 
Years 11-15 

$11,870.00 
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EXHIBIT 4-7 

MAINTENANCE PRICE FOR OPTION F 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$8,787.00 

Annual Cost 
Years 6-10 

$10,831.00 

Annual Cost 
Years 11-15 

$11,870.00 
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EXHIBIT 4-8 

MAINTENANCE PRICE FOR OPTION G 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$8,787.00 

Annual Cost 
Years 6-10 

$10,831.00 

Annual Cost 
Years 11-15 

$11,870.00 
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EXHIBIT 4-9 

MAINTENANCE PRICE FOR OPTION H 

(in U.S. Dollars as of Proposal Date) 

Annual Cost 
Years 1-5 

$8,787.00 

Annual Cost 
Years 6-10 

$10,831.00 

Annual Cost 
Years 11-15 

$11,870.00 

Texas Department of Transportation EXHIBIT 4 Execution Version 
SH 99 Grand Parkway Project Page 1 of 1 Capital Maintenance Agreement 

Ex. 4-9 – Maintenance Price for Option H 



EXHIBIT 5 

JOB TRAINING AND SMALL BUSINESS MENTORING PLAN 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 1 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



JOB TRAINING PLAN 

JOB TRAINING PLAN 

The Developer will participate and comply with the Associated General 
Contractors (AGC) of Texas On-the-Job-Training (OJT) Program in 
accordance with the regulations of the U.S. Department of Transportation 
at 23 CFR Part 230, Subpart A, Equal Employment Opportunity on Federal 
and Federal-Aid Construction Contracts (including Supportive Services). 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 2 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



ON THE JOB TRAINING 

PROGRAM 

AGC OF TEXAS 

HIGHWAY, HEAVY, UTILITIES 

AND INDUSTRIAL BRANCH 
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AGC OF TEXAS 

ON THE 

JOB TRAINING PROGRAM 
HIGHWAY, HEAVY UTILITIES AND INDUSTRIAL BRANCH 

~A NOTE TO TRAINEES~ 

Welcome to the AGC of Texas On the Job Training Program. This program 
was initiated to increase the participation of minorities, women and 
disadvantaged persons in the construction skilled trades on TxDOT 
Federal-Aid construction projects. It gives eager, hardworking individuals a 
means to learn new skills and earn higher wages. The training time is cut 
just as short as possible, so each trainee must apply himself or herself to 
the fullest extent. While this may sound difficult, the rewards are great. 
After successful completion of your training, you will become a skilled 
employee and your wages will reflect your new expertise. 

Your employer welcomes you into this training program and looks forward 
to making you more valuable to the operation of the business. With hard 
work and effort you will see your wages rise, which will in turn help raise 
the standard of living for you and your family. 

The job classifications listed herein contain outlines of what you should 
expect from your training. Each of the training curricula serves as a general 
guideline. As contractors expect different things from their employees, it is 
the employer’s decision how to handle your training and when to graduate 
you from the program. Keep in mind, however, that the hours listed are a 
maximum, and you shall not be kept in the training program for longer than 
the maximum number of hours. 

We hope the AGC of Texas On-the-Job Training Program will be a fresh 
start in your career, and enable you to increase your knowledge, pay and 
value to your employer. With your best effort and your employer’s best 
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knowledge and help, let’s begin. 
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CONTRACTOR QUICK GUIDE 
The Contractor shall begin assigning and scheduling OJT training within 30 days of 
receipt of annual notification. If at least one trainee is not earning training hours within 
60 days, the Contractor must submit to the Department a Contractor On-the-Job 
Training Form. 
Within seven days of intent to begin training, the contractor shall electronically submit to 
AGC an AGC OJT Enrollment Request Form AND mail a hard copy signed by the 
trainee and a contractor representative. Trainees must be enrolled on a federal-aid 
project but can train on other projects. AGC will review the request and send a letter to 
the contractor confirming or rejecting trainee enrollment. If approved, a copy of the letter 
is forwarded to the affected area engineer(s). AGC will forward an electronic version of 
the enrollment request to TxDOT’s Office of Civil Rights. 
The contractor is required to furnish each trainee with a copy of the program schedule 
(the “Orange Book”). AGC will provide these to the contractor for distribution. 
Each month thereafter the contractor shall electronically submit a Monthly Reporting 
Form both to AGC and the affected area engineer(s), regardless of whether training 
occurred for that month. 
If a trainee is transferred to another project, the contractor shall advise the new and 
previous area engineers and note the move on the Monthly Reporting Form. 
Upon completion or termination of training, the Contractor must notify the area 
engineer(s) and AGC within seven business days by noting it on the Monthly Reporting 
Form. AGC shall supply a copy of the final form to TxDOT’s Office of Civil Rights 
(OCR). Graduation ceremonies are encouraged and AGC will furnish the contractor with 
a diploma and wallet card to be given to the trainee upon graduation. 
If warranted, outreach and recruitment opportunities will be facilitated by AGC. Two joint 
meetings will be scheduled by AGC of Texas each year to review training and 
recruitment effort. Before a recruitment meeting, AGC will send letters to TxDOT, 
FHWA, and member contractors requesting ideas for recruitment events, invitee lists, 
and other related participation. 
Annual Outreach Reporting Forms detailing recruitment meetings and outreach events 
shall be retained by AGC and shall list participants (to include organizations, and federal 
and state officials) and potential recruits from the outreach efforts. They will also 
document all assistance given from FHWA and TxDOT or requested by AGC and 
member contractors. The Reporting Forms will be available to FHWA and TxDOT by 
request. 
The Contractor and AGC shall retain training records for a period of three years 
following completion of the contract work. Such records shall be made available at 
reasonable times and places for inspection by authorized representatives of TxDOT and 
the Federal Highway Administration. 

BACKGROUND 

NONDISCRIMINATION IN PROGRAMS AND ACTIVITIES 
Title VII of the Civil Rights Act (1964) 
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The Title VII of the Civil Rights Act of 1964 prohibits discrimination in employment and was passed to 
bring equality in hiring, transfers, promotions, compensation, access to training, and other employment-
related decisions. 
Form FHWA-1273 – Section II, Nondiscrimination 
A contractor's minimum EEO requirements are set forth in the contract provisions referenced in Form 
FHWA-1273 as "Section II, Nondiscrimination." These include acceptance of a general operating policy 
that prohibits discrimination based on race, color, religion, sex, national origin, age, or disability. 
Contract provisions also require nondiscrimination in selection and retention of subcontractors, material 
suppliers and vendors; maintenance of non-segregated facilities; on-the-job training and training special 
provisions; and adherence to employment preference in Appalachian contracts, where applicable. 
Title 49, Code of Federal Regulations, Part 21 
Title 49, Code of Federal Regulations (CFR), Part 21 of the DOT Regulations of the implementation of 
Title VI require assurances from states that no person on grounds of race, color, or national origin is 
excluded from participation, denied the benefits of, or in any other way subjected to discrimination under 
any program or activity for which the recipient receives assistance from the DOT, including the FHWA. 
Title 23 CFR 230 
The provisions of 23 CFR 230 - are applicable to all state transportation agencies that receive federal 
financial assistance in connection with the Federal-aid Highway Program. Subpart A requires the 
establishment of the on-the-job training program and on-the-job training supportive services program. 
Department Policy – Nondiscrimination Statement 
The Department, a recipient of federal financial assistance under Title VI of the Civil Rights Act of 1964 
and related statutes, ensures that no person shall on the grounds of race, religion (where the primary 
objective of the financial assistance is to provide employment per 42 U.S.C. *2000d-3), color, national 
origin, sex, age and disability be excluded from participation in, be denied the benefits of, or otherwise be 
subjected to discrimination under any Department programs or activities. 

ALTERNATE TRAINING PROGRAMS 
Approval* or acceptance of a training program shall be obtained from the State prior to commencing work 
on the classification covered by the program. It is the intention of 23 CFR Part 230 Appendix B of Subpart 
A that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type 
positions. Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., where the training is oriented toward construction applications. Training in 
the laborer classification may be permitted provided that significant and meaningful training is provided 
and approved by the FHWA division office. Some offsite training is permissible as long as the training is 
an integral part of an approved training program and does not comprise a significant part of the overall 
training. 
The contractor may propose another skilled or semi-skilled craft training program for use in fulfilling its 
OJT requirements, based on its company workforce needs, by submitting a written request detailing the 
reason for the proposed training program. The contractor’s proposed skilled or semi-skilled craft training 
program must be approved by the U.S. Department of Labor. 
This request should be forwarded to the Department’s Office of Civil Rights (OCR). A copy of the 
contractor’s proposed training program must accompany the contractor's written request. 
*Approval is implicit. 

PROGRAM GUIDELINES 

POLICY STATEMENT 
The Department has established a Federal On-the-Job Training (OJT) Program in accordance with 
regulations of the U.S. Department of Transportation at 23 CFR Part 230, Subpart A, Equal Employment 
Opportunity on Federal and Federal-aid Construction Contracts. It is the policy of the Department to 
require full utilization of all available training and skill-improvement opportunities to assure the increased 
participation of minority groups, disadvantaged persons and women in all phases of the highway 
construction industry. 
The Federal OJT Program is administered through a construction contract special provision. A copy of 
this special provision is located in Appendix A. 

PROGRAM OBJECTIVES 
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The OCR is the office of primary responsibility for the administration of the program with assistance 
from the Construction Division, Districts, and Area Offices in administering the program. The 
Department’s policy requires full use of all available training and skill improvement opportunities by 
contractors to assure increased participation of minority groups, disadvantaged persons, and women in 
all phases of the highway construction industry. 
The Federal OJT program targets women, minorities, and disadvantaged individuals for entry into 
journey-level positions to ensure that a competent workforce is available to meet highway construction 
hiring needs, and to address the historical under-representation of members of these groups in highway 
construction skilled crafts. 
The program addresses the following considerations: 

 Flexibility for contractors in selecting the projects they can place trainees on by removing project 
specific-based goals; 

 Emphasis on the recruitment of trainees who are likely to become members of a contractor's 
regular workforce upon completion of the program; 

 Emphasis on training in skilled craft classifications; and 
 Assisting contractors in meeting their EEO goals through training of women, minorities, and 

disadvantaged individuals. 

PROGRAM AREAS 
The Federal OJT Program has been designed to ensure that the trainee consistently receives the level 
and quality of training necessary to perform as a journeyman in his/her respective skilled trade 
classification. Standard training programs for each skilled construction trade classification were 
developed jointly by the Department, Associated General Contractors, construction industry 
representatives, and others. The approved training programs are listed in Appendix B. 
Each training program details the training curriculum that should be provided to the trainee and the 
number of hours in each classification code. The training curriculum serves as a general guideline. As 
contractors expect different things from their employees, it is the contractor’s decision how to handle 
training and when to graduate a trainee from the program. Keep in mind, however, that the hours listed 
are a maximum, and a trainee shall not be kept in the training program for longer than the maximum 
number of hours listed. 
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GOAL REQUIREMENTS 

ANNUAL GOAL METHODOLOGY 
Each year, OCR sets an overall agency goal on the number of trainees to be enrolled for the calendar 
year. The goal is based on the construction letting for the previous fiscal year and is sent to the FHWA for 
approval. OCR notifies contractors of their goal by January 31. 
Each year, the ranges will be reviewed to maximize training potential. The formula for assigning 
contractor goals is illustrated in the following table: 

ANNUAL GOAL BASED ON TOTAL CONTRACT AMOUNT WITH 
DEPARTMENT 

Annual Estimated (Range) Contract Amount 
Trainees Required 

Annually 

Over $195,000,000.01 7 
$160,000,000.01 to $195,000,000.00 6 
$125,000,000.01 to $160,000,000.00 5 
$90,000,000.01 to $125,000,000.00 4 
$55,000,000.01 to $90,000,000.00 3 
$20,000,000.00 to $55,000,000.00 2 

GOAL CREDIT 
Credit will be counted toward the contractor’s annual goal for the year in which the trainee entered 
training. 
Credit will be counted, pending official enrollment, for each trainee on the project when it is documented 
that the trainee has graduated from the program. In the event the required number of trainees has 
graduated from the program and there are remaining active trainees, the contractor may apply the 
remaining trainees to the fulfillment of trainee requirements for the following year. 
To encourage contractors to place trainees in the more technical classifications, which include more than 
2080 maximum training hours, two credits will be counted per trainee graduation in the classifications 
denoted by an asterisk (*) in Appendix B. 
To address the historical under-representation of women, minorities and disadvantaged individuals in 
highway construction skilled crafts and to ensure a competent workforce is available to meet highway 
construction hiring needs, credit will be counted toward the contractor’s annual goal if documentation is 
provided that a graduate from the Texas Construction Career Academy (TCCA) has been hired for 
employment. If the TCCA graduate is also enrolled as a trainee into the OJT program, an additional credit 
will be allowed when it is documented that the trainee has graduated from the program. (TCCA program 
information can be found in section 8, Supportive Services.) 
Credit will not be counted when the contractor fails to provide acceptable training or evidences a lack of 
good faith effort in meeting the requirements of this program. 

GOOD FAITH EFFORT 
If a contractor fails to meet the total trainee goal, OCR shall determine good faith effort on a case-by-case 
basis. Criteria used to determine good faith effort include, but are not limited to, the following: 

 Percentage of completion based on the trainee’s maximum training hours; 
 Reason for termination; 
 Contractor efforts to replace the trainee; and 
 The state of the contractor’s work load. 

TRAINEE GUIDELINES 

TRAINEE REQUIREMENTS 
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The contractor should satisfy the following requirements by including appropriate questions in the 
employee application or by other suitable means: 

 No individual will be employed as a trainee in any classification in which he/she has successfully 
completed a training course leading to journeyman status, or in which he/she has been employed 
as a journeyman. 

 The employee cannot have experience in the training program in which he/she is to be placed. 

SELECTION PROCEDURES 
The contractor shall make every effort to enroll minority trainees and women (e.g., by conducting 
systematic and direct recruitment through public and private sources likely to yield minority and women 
trainees) to the extent that such persons are available within a reasonable area of recruitment. The 
contractor will be responsible for demonstrating the steps taken in pursuance thereof, prior to a 
determination as to whether the contractor is in compliance with the training special provision. 
This training commitment is not intended, and shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not. The prospective trainee must express interest in 
entering the OJT Program, as well as exhibit sufficient commitment to complete the training. These 
criteria are captured on the Federal OJT Program Enrollment Form. 

WAGE RATES 
The trainee will be paid the appropriate Davis-Bacon wage rates or the prevailing wage rate for training 
crafts on Department projects. 
The contractor shall compensate the trainee at least 70 percent of the appropriate minimum journeyman’s 
rate specified in the contract for the first third of the training period; 80 percent for second third; and 90 
percent for the last third, respectively. 
Contractors using alternate training programs as defined in the manual must compensate the trainee in 
accordance with the approved Davis-Bacon wage rates in the contract. 
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CONTRACTOR RESPONSIBILITIES 

RESPONSIBILITIES 
A contractor’s responsibilities in implementing the training special provision include the following: 

 Training must commence on a federal-aid highway construction project which also must contain 
the OJT special provision. If not, a change order must be generated; 

 Training may occur on Department construction and maintenance projects and local-administered 
federal-aid projects, with approval of that local entity; 

 Training may be provided by a subcontractor. Program requirements are still the responsibility of 
the contractor who has been assigned the goal; 

 The number of trainees shall be distributed among the work classifications on the basis of the 
contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment; 

 The contractor will periodically review the training and promotion potential of minorities, women, 
and disadvantaged employees and will encourage eligible employees to apply for such training 
and promotion; 

 The contractor will advise employees and applicants for employment of available training 
programs and entrance requirements for each; 

 The contractor shall furnish each trainee with a copy of their enrollment form, the program 
curriculum, and training progress reports reflecting the total training hours accumulated; 

 Upon graduation, the contractor will provide each trainee with a certificate showing the type and 
length of training satisfactorily completed; and 

 If a trainee is terminated, the contractor is required to make a good faith effort to replace the 
trainee within 30 calendar days of the termination. 

ENROLLMENTS 
Within 30 days of the annual notification, the contractor shall make every effort to enroll minority, women, 
and economically disadvantaged trainees to the extent that such persons are available within a 
reasonable area of recruitment. 
Within 60 days of the annual notification, one or more of the trainees must be enrolled into the program. 
Should the contractor not have any individuals enrolled or undergoing training by this time, the following 
information must be provided to the OCR: 

1. An action plan utilizing the Department’s Contractor On-the-Job Training Plan form located in 
Appendix C; 

2. A listing of recruitment sources used for minority, women, and disadvantaged individuals, such as 
minority, women, and disadvantaged organizations, associations, newspapers and flyers; 

3. A copy of the applicant log that shows name of the applicant, gender, race/ethnicity, and date of 
application; and 

4. The Metropolitan Statistical Area(s) used for outreach and recruitment where each of the 
contractor’s projects are located. 
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REPORTING REQUIREMENTS 
The contractor is required to submit form 2201, Federal OJT Program Enrollment Form, within seven 
business days of its intent to assign trainees to a project and the training classification to be utilized. 
The contractor will report on the previous month’s OJT activity by submitting form 2202, Federal OJT 
Program Monthly Reporting Form, to each applicable Area Engineer(s) where training occurred by the 
10th of each month. A copy must also be submitted to OCR. If there are no hours worked during the 
month, the contractor’s monthly report must reflect no hours. Upon graduation or termination, the 
contractor should include this information on the monthly report submitted. Additionally, if requested, 
reimbursement will be made under the federal-aid contract identified on this form. 
If a trainee is transferred to another project, the contractor must notify both the Area Engineer on the 
previous project and the Area Engineer on the project the trainee is being transferred to. This information 
must also be indicated on the Federal OJT Program Monthly Reporting Form. 
The certified payroll must reflect the trainee’s training classification and the actual number of 
hours training for that payroll period. 
The contractor will utilize the appropriate forms as described herein to notify AGC & the Department of 
the termination of a trainee and the enrollment of a replacement trainee. The replacement trainee need 
not be enrolled in the same training classification code as the terminated trainee. Copies of the reporting 
forms are located in Appendix C. 

REIMBURSEMENT 
Except as otherwise noted below, the contractor, upon request, will be reimbursed 80 cents per hour 
upon completion of training given an employee in accordance with an approved training program: 

 Reimbursement is not allowed for any trainee enrolled in the Federal OJT Program that is training 
on an American Recovery and Reinvestment Act of 2009 (ARRA) project. 

 Reimbursement is not allowed if either the failure to provide the required training or the failure to 
hire the trainee as a journeyman is caused by the contractor. 

 Reimbursement is not allowed if the contractor evidences a lack of good faith effort in meeting the 
requirements of the Training Special Provision. 

COMPLIANCE 
The contractor has a fundamental role and responsibility to take all reasonable and necessary steps to 
ensure that the terms and conditions of its contract are fully met. This includes, but is not limited to, its 
employment policy. The contractor is responsible for having in place and implementing an equal 
opportunity policy that ensures equal access to employment and training. 
Under 23 CFR 230 and 23 USC 140, the Department has the authority to conduct contractor compliance 
reviews of contractors to ensure compliance with the equal employment opportunity contract provisions 
and the implementation of special requirements for the provision of on-the-job training (23 CFR 230.111). 

RECORDS 
The contractor shall retain the original training records for a period of three years following completion of 
the contract work. Such records shall be available at reasonable times and places for inspection by 
authorized representatives of the Department and the FHWA. AGC will also retain records for a period of 
three years. 

DEPARTMENT RESPONSIBILITIES 

MONITORING REQUIREMENTS 
Upon receipt of the Federal OJT Program Enrollment Form, AGC will either approve or deny the request 
and notify the contractor of the decision in writing. If the request is approved, AGC will notify the 
applicable Department Area Engineer and the District Director of Construction. 
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Each month, the contractor will submit the Federal OJT Program Monthly Reporting Form, which will 
contain sufficient data and narrative content to enable evaluation of both progress and problems 
encountered. The Area Engineer, or designee, will verify the training hours indicated on the form against 
the certified payroll. The form must be signed and retained in the project files. 
Area office personnel will conduct labor interviews and wage rate monitoring utilizing the Construction 
Division’s Labor Standards Review Form. The area office should conduct at least one interview per 
trainee during their training period to verify their training status and/or progress toward completing the 
training program. Copies of the completed forms must be forwarded to AGC. 
For reimbursement, district personnel will add a detail number during activation or by change order to pay 
the contractor. Reimbursement is allowed on multiple federal-aid contracts as long as the total hours to 
be reimbursed have been verified through a review of the certified payrolls and accurately reflects the 
total hours of actual training. The contractor will not be reimbursed if there was a lack of good faith effort 
on the part of the contractor in meeting the requirements of the program. Additionally, reimbursement is 
not allowed for any trainee enrolled in the Federal OJT Program that is training on an ARRA project. 
To ensure that the contractors’ trainee goals are complied with, AGC and the Department will monitor the 
contractor’s recruitment efforts, training, and hiring. This will be accomplished by a review of the OJT 
Program reporting forms. 
AGC and OCR will continually monitor the contractor’s OJT progress through an OJT database 
developed and maintained by the Department. The OJT database will consist of information obtained 
from the contractor’s reporting forms. 

NONCOMPLIANCE MEASURES 
In the case of reporting lapses, AGC of Texas will contact the Contractor and work with the Contractor to 
rectify the lapse within ten business days. If full reporting compliance can not be achieved within this time, 
AGC will notify TxDOT OCR-CCS of the issue. TxDOT will send a letter to the contractor acknowledging 
the lapse and initiating a 45-day window for the Contractor to become completely up-to-date. If the 
reporting lapse is not rectified within 45 days, TxDOT OCR-CCS will forward the information to TxDOT 
Construction Division, who will initiate noncompliance measures as they deem appropriate. 

ANNUAL REPORT 
On an annual basis, the Department will submit to FHWA a report on the achievement of the 
Department’s annual training goal. The Federal OJT Program Annual Report Form is located in Appendix 
C. 
In the event the Department does not achieve the annual training goal, the Department will inform the 
FHWA in writing by December 31 indicating the specific reasons the goal was not achieved and the steps 
the Department took in their methodology to adjust future goals. 
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SUPPORTIVE SERVICES (Pursuant to 23 CFR Part 230.113(f)(1)(2)) 

The On-the-Job Training Supportive Services (OJT/SS) Program was established in Title 23 Code of 
Federal Regulations, Part 230 to supplement the OJT program and support state transportation agency 
training programs by providing services to highway construction contractors and assistance to highway 
construction trainees. 
The primary objectives of the OJT/SS program are to increase the overall effectiveness of the State 
highway agencies’ approved training programs and to seek other ways to increase the training 
opportunities for women, minorities, and disadvantaged individuals. 
Texas Construction Career Academy 
The OCR has partnered with the University of Texas at Arlington to administer the TCCA. The TCCA is a 
recruitment and pre-employment training program. 
The key benefits of the TCCA are listed below: 

 Provides contractors with a means to demonstrate good faith efforts in meeting EEO objectives 
by participating in the program; 

 Assists contractors in filling positions in under-represented classifications; 
 Recruits motivated individuals for contractor employment consideration; 
 Provides participants with a true understanding of the construction work environment; 
 Provides participants with transportation assistance; and 
 Hosts job fairs where contractors and potential employees will be introduced. 

Training sessions will be conducted throughout the state. Program curriculum will include introductory 
courses and practical exercises related to the highway construction industry. Additional program and 
contact information can be found at www.texasconstructioncareeracademy.org. 
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APPENDIX A 

SPECIAL PROVISION 
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2004 Specifications 

SPECIAL PROVISION 
000—1676 

On-the-Job Training Program 

1. Description. The primary objective of this Special Provision is the training and 
advancement of minorities, women and economically disadvantaged persons toward 
journeyworker status. Accordingly, make every effort to enroll minority, women and 
economically disadvantaged persons to the extent that such persons are available 
within a reasonable area of recruitment. This training commitment is not intended, and 

shall not be used to discriminate against any applicant for training, whether or not 
he/she is a member of a minority group. 

2. Trainee Assignment. Training assignments are determined based on the past 
contract volume of federal-aid work performed with the Department. Contractors 
meeting the selection criteria will be notified of their training assignment at the 
beginning of the reporting year by the Department’s Office of Civil Rights. 

3. Program Requirements. Fulfill all of the requirements of the On-the-Job Training 
Program including the maintenance of records and submittal of periodic reports 
documenting program performance. Trainees shall be paid at least 60% of the 

appropriate minimum journeyworker’s rate specified in the contract for the first half of 
the training period, 75% for the third quarter and 90% for the last quarter, respectively. 
Contractors may be reimbursed $0.80 per training hour at no additional cost to the 
Department. 

4. Compliance. The Contractor will have fulfilled the contractual responsibilities by 
having provided acceptable training to the number of trainees specified in their goal 
assignment. Noncompliance may be cause for corrective and appropriate measures 

pursuant to Article 8.6., “Abandonment of Work or Default of Contract,” which may be 
used to comply with the sanctions for noncompliance pursuant to 23 CFR Part 230. 
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APPENDIX B 

TRAINING CLASSIFICATIONS 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 19 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



CLASSIFICATION INDEX 
One credit shall be counted for each trainee who graduates from the program. 

Two goal credits shall be counted for each trainee who graduates from the more technical 
training classifications with more than 2080 maximum training hours. These training 

classifications are denoted by an asterisk (*). 

CODE TRAINING CLASSIFICATION MAXIMUM HOURS 

0106 Asphalt Raker ..................................................................................................520 

0112 Batching Plant Operator, Asphalt ....................................................................720 

0115 Batching Plant Operator, Concrete ..................................................................720 

0124 Concrete Finisher, Paving and Structures .....................................................1040 

0139 Electrician* ....................................................................................................4160 

0143 Telecommunication Technician* ...................................................................2080 

0144 Communications Cable Installer ......................................................................720 

0145 Traffic Signal/Light Pole Worker* ...................................................................4160 

0151 Form Builder/Setter, Structures......................................................................1040 

0160 Form Setter, Paving and Curb .........................................................................720 

0175 Laborer, Utility..................................................................................................520 

0187 Mechanic .......................................................................................................1440 

0194 Servicer ..........................................................................................................520 

0196 Painter, Structures .........................................................................................1040 

0202 Piledriver..........................................................................................................720 

0205 Pipelayer .........................................................................................................520 

0214 Blaster ...........................................................................................................1040 

0300 Asphalt Distributor Operator ..........................................................................1040 

0303 Asphalt Paving Machine Operator .................................................................1040 

0305 Broom or Sweeper Operator ............................................................................320 

0306 Crawler Tractor Operator .................................................................................720 

0315 Concrete Paving Curing, Float, Texturing Machine Operator ........................1040 

0318 Concrete Pavement Finishing Machine Operator ...........................................1040 

0329 Joint Sealer......................................................................................................520 

0333 Concrete Saw Operator ..................................................................................520 

0339 Subgrade Trimmer ........................................................................................1040 

0341 Small Slipform Machine Operator ....................................................................720 

0342 Crane Operator, Lattice Boom 80 Tons or Less .............................................1040 

0343 Crane Operator, Lattice Boom Over 80 Tons* ...............................................2080 

0344 Crane Operator, Hydraulic 80 Tons or Less ..................................................1040 

0345 Crane Operator, Hydraulic Over 80 Tons.......................................................1040 

0346 Loader/Backhoe Operator .............................................................................1040 

0347 Excavator Operator, 50,000 Pounds or Less ...................................................720 

CODE TRAINING CLASSIFICATION MAXIMUM HOURS 
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0348 Excavator Operator, Over 50,000 Pounds .....................................................1040 

0351 Crusher or Screen Plant Operator .................................................................1040 

0360 Foundation Drill Operator, Crawler Mounted .................................................1040 

0363 Foundation Drill Operator, Truck Mounted .....................................................1040 

0369 Front End Loader Operator, 3 CY or Less........................................................520 

0372 Front End Loader Operator, Over 3 CY..........................................................1040 

0380 Milling Machine Operator ..............................................................................1040 

0384 Reclaimer/Pulverizer Operator .........................................................................720 

0390 Motor Grader Operator, Fine Grade*..............................................................2080 

0393 Motor Grader Operator, Rough .....................................................................1040 

0396 Pavement Marking Machine Operator .............................................................720 

0399 Concrete/Gunite Pump Operator .....................................................................720 

0402 Roller Operator, Asphalt ................................................................................1040 

0405 Roller Operator, Other .....................................................................................520 

0411 Scraper Operator .............................................................................................520 

0413 Off Road Hauler ..............................................................................................520 

0417 Self-Propelled Hammer Operator.....................................................................520 

0428 Agricultural Tractor Operator............................................................................520 

0437 Trenching Machine Operator, Light .................................................................520 

0440 Trenching Machine Operator, Heavy .............................................................1040 

0441 Tunneling Machine Operator, Heavy .............................................................1560 

0442 Tunneling Machine Operator, Light ..................................................................720 

0443 Percussion or Rotary Drill Operator .................................................................520 

0444 Boring Machine Operator .................................................................................720 

0445 Directional Drilling Operator ..........................................................................1040 

0446 Directional Drilling Locator ..............................................................................720 

0500 Reinforcing Steel Worker ................................................................................720 

0509 Structural Steel Worker .................................................................................1040 

0513 Sign Erector ..................................................................................................1040 

0515 Spreader Box Operator....................................................................................520 

0520 Work Zone Barricade Servicer .........................................................................720 

0600 Truck Driver, Single Axle..................................................................................520 

0606 Truck Driver, Single or Tandem Axle Dump Truck ...........................................720 

0607 Truck Driver, Tandem Axle Tractor with Semi Trailer .....................................1040 

0609 Truck Driver Lowboy-Float .............................................................................1040 

0612 Truck Driver Transit-Mix ................................................................................1040 

0615 Boom Truck Operator ...................................................................................1040 

0705 Structural Steel Welder* ................................................................................2080 

0706 Welder ...........................................................................................................1040 

0708 Slurry Seal or Micro-Surfacing Machine Operator .........................................1040 
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ASPHALT RAKER – CODE 0106 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 

I. Orientation and Observation 

A. Safety procedures ..............................................................................................10 hours 

B. Observation of placement of materials .................................................................. 5 hours 

C. Perform duties of asphalt raker ...........................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ..............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Adjustment of screed to regulate width and 

depth of material..................................................................................................35 hours 

C. Distribution of material ......................................................................................380 hours 

Total ..........................................................................................................................520 hours 
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BATCHING PLANT OPERATOR, ASPHALT - CODE 0112 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. Observation of equipment in operation.................................................................35 hours 

C. Adjustment of scales, operation of controls and weighing.....................................50 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine cleaning, lubrication and servicing ..........................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Operating controls and scales for measurement 

and discharge of asphaltic materials into trucks, or carriers............................... 570 hours 

Total…… .......................................................................................................................720 hours 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 23 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



BATCHING PLANT OPERATOR, CONCRETE – CODE 0115 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. Observation of equipment in operation.................................................................35 hours 

C. Adjustment of scales, operation of controls and weighing.....................................50 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine cleaning, lubrication and servicing ..........................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Operating controls and scales for measurement 

and discharge of concrete materials 

into trucks, carriers or mixer...............................................................................570 hours 

Total….. .........................................................................................................................720 hours 
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CONCRETE FINISHER, PAVING AND STRUCTURES – CODE 

0124 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of use of machine in operation .........................................................25 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................25 hours 

D. Observation of use of straight edges and steel trowels........................................25 hours 

E. Observation of forming a finishing of edges and joints..........................................25 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine cleaning work area and materials, holding materials, 

tools and handling canvas belting or burlap strips ..............................................200 hours 

C. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Basic operation of tools and machine.................................................................165 hours 

C. Use of straight edges, trowels, or floats..............................................................100 hours 

D. Forming and finishing edges, joints, curbs and gutters .......................................200 hours 

E. Operation of finishing machine...........................................................................210 hours 

Total….. .......................................................................................................................1040 hours 
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ELECTRICIAN* – CODE 0139 
MAXIMUM TRAINING TIME: 104 WEEKS OR 4160 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 80% of prevailing wage in area. 
 Minimum wage after 52 weeks or 2080 hours: 85% of prevailing wage in area. 
 Minimum wage after 78 weeks or 3120 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation 

A. Safety procedures ...............................................................................................10 hours 

B. Basic rules of National Electrical Code.............................................................. 100 hours 

C. Basic tools – their care and uses ...................................................................... 100 hours 

II. Technical Studies and Review 

A. Safety procedures ...............................................................................................10 hours 

B. Advance study of National Electrical Code.........................................................100 hours 

C. Construction blueprints, reading and application ................................................200 hours 

III. Applied Techniques of Electrical Construction 

A. Safety procedures ...............................................................................................10 hours 

B. Care and Maintenance of Trade Tools and Equipment.......................................100 hours 

C. Wire ways – types, uses and methods of installation..........................................900 hours 

D. Circuit wiring......................................................................................................800 hours 

E. Protective equipment – switches, panels, etc .....................................................300 hours 

F. Feeders and services ........................................................................................300 hours 

G. Lighting fixtures and wall outlets ........................................................................250 hours 

H. Control wiring ....................................................................................................150 hours 

I. Testing of completed work .................................................................................100 hours 

J. Underground conduit and wire ...........................................................................300 hours 

K. Installation of outside lighting, maintenance and repairs....................................430 hours 

Total….. .......................................................................................................................4160 hours 
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TELECOMMUNICATION TECHNICIAN* – CODE 0143 
MAXIMUM TRAINING TIME: 52 WEEKS OR 2080 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 80% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 85% of prevailing wage in area. 
 Minimum wage after 39 weeks or 1560 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation 

A. Safety Procedures ...............................................................................................10 hours 

B. Theories and types of Telecommunications systems............................................40 hours 

C. Operation of Specialized tools and equipment .....................................................40 hours 

D. Familiarization with Standards and Practices .......................................................40 hours 

II. Basic Design Familiarity 

A. Safety procedures ...............................................................................................10 hours 

B. Understanding and interpretation of specifications ..............................................20 hours 

C. Blueprint or Construction Plans Reading..............................................................50 hours 

III. Applied Techniques of Telecommunications Construction 

A. Safety procedures ...............................................................................................10 hours 

B. Care and Maintenance of trade tools and equipment ...........................................60 hours 

C. Handling and Installation of copper Cables ........................................................300 hours 

D. Handling and Installation of Fiber Cables ...........................................................400 hours 

E. Termination and Testing of Copper Cables ........................................................300 hours 

F. Termination and Testing of Fiber Cables............................................................250 hours 

G. Installation and Deployment of Telco Equipment................................................250 hours 

H. Operational Testing and troubleshooting of systems ..........................................250 hours 

I. Documentation of tests and installations ..............................................................50 hours 

Total…... ......................................................................................................................2080 hours 
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COMMUNICATIONS CABLE INSTALLER – CODE 0144 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation 

A. Safety Procedures ...............................................................................................10 hours 

B. Theories and types of Telecommunications systems............................................. 5 hours 

C. Operation of Specialized tools and equipment .....................................................25 hours 

D. Familiarization with Standards and Practices ......................................................25 hours 

II. Basic Design Familiarity 

A. Safety procedures ...............................................................................................10 hours 

B. Understanding and interpretation of specifications ...............................................20 hours 

C. Blueprint or Construction Plans Reading..............................................................45 hours 

III. Applied Techniques of Cable Installation 

A. Safety procedures ...............................................................................................10 hours 

B. Care and Maintenance of trade tools and equipment ...........................................70 hours 

C. Handling and Installation of copper Cables ........................................................100 hours 

D. Handling and Installation of Fiber Cables ...........................................................200 hours 

E. Figure 8 Techniques and long pulls ...................................................................100 hours 

F. Handling and Installation of Innerduct ................................................................100 hours 

Total….. .........................................................................................................................720 hours 
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TRAFFIC SIGNAL/LIGHT POLE WORKER* – CODE 0145 
MAXIMUM TRAINING TIME: 104 WEEKS OR 4160 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 80% of prevailing wage in area. 
 Minimum wage after 52 weeks or 2080 hours: 85% of prevailing wage in area. 
 Minimum wage after 78 weeks or 3120 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation 

A. Safety procedures ...............................................................................................10 hours 

B. Basic rules of National Electrical Code...............................................................100 hours 

C. Basic tools – their care and uses .......................................................................100 hours 

II. Technical Studies and Review 

A. Safety procedures ...............................................................................................10 hours 

B. Advance study of National Electrical Code.........................................................100 hours 

C. Construction blueprints, reading and application ................................................200 hours 

III. Applied Techniques of Electrical Construction 

A. Safety procedures ...............................................................................................10 hours 

B. Care and Maintenance of Trade Tools and Equipment.......................................100 hours 

C. Wire ways – types, uses and methods of installation..........................................900 hours 

D. Circuit wiring......................................................................................................800 hours 

E. Protective equipment – switches, panels, etc. ....................................................300 hours 

F. Feeders and services ........................................................................................300 hours 

G. Lighting fixtures and wall outlets ........................................................................250 hours 

H. Control wiring ....................................................................................................150 hours 

I. Testing of completed work .................................................................................130 hours 

J. Underground conduit and wire ...........................................................................300 hours 

K. Installation of outside lighting, maintenance and repairs.....................................400 hours 

Total….. .......................................................................................................................4160 hours 
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FORM BUILDER/SETTER, STRUCTURES – CODE 0151 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Materials and tools selection................................................................................15 hours 

C. Placing forms, form stripping and setting of precast concrete ...............................20 hours 

II. Applied techniques 

A. Safety Procedures ...............................................................................................10 hours 

B. Blueprint or construction plans reading and application ........................................30 hours 

C. Basic form design................................................................................................30 hours 

D. Formwork: Pier, pile and cap formwork; decking formwork; 

endwall formwork; box culverts, inlets and headwall 

formwork, parapet and hand railing formwork.....................................................225 hours 

E. Stripping and salvage of forms for reuse and cleaning 

work area ............................................................................................................30 hours 

III. Actual Operation of Form Setting 

A. Safe operating procedures...................................................................................10 hours 

B. Align forms. Drive stakes for braces and erect 

Scaffolding ........................................................................................................100 hours 

C. Observe and assist in setting precast concrete ....................................................25 hours 

D. Measure space between forms, fit together, line, 

plumb vertically, set to elevation ........................................................................250 hours 

E. Check forms while concrete is being poured ......................................................285 hours 

Total….. .......................................................................................................................1040 hours 
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FORM SETTER, PAVING AND CURB – CODE 0160 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70 percent of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of setting grade line..........................................................................20 hours 

C. Observation of pulling, loading, hauling and placing forms ...................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine cleaning of forms and care of air and hand tools .....................................25 hours 

III. Actual Operation of Form Setting 

A. Safe operating procedures...................................................................................10 hours 

B. Set grade line ......................................................................................................70 hours 

C. Pull, load, haul and place forms .........................................................................100 hours 

D. Set forms to finish grade, drive pins, set and check alignment, and 

spray forms .......................................................................................................375 hours 

E. Check forms while pouring concrete ....................................................................70 hours 

Total….. .........................................................................................................................720 hours 
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LABOR, UTILITY – CODE 0175 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70 percent of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of tools and machines ......................................................................20 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Care of power and air tools..................................................................................15 hours 

C. Erosion control ....................................................................................................20 hours 

D. Dewatering systems ............................................................................................20 hours 

III. Actual operation of equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Erect shoring and bracing ....................................................................................75 hours 

C. Pipe installation ...................................................................................................75 hours 

D. Equipment operator assistance: position machines, 

verify grades, signal operator to dumping positions ............................................115 hours 

E. Assist in placing and tying reinforcing steel ..........................................................75 hours 

F. Unload and transport material..............................................................................75 hours 

Total….. .........................................................................................................................520 hours 
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MECHANIC – CODE 0187 
MAXIMUM TRAINING TIME: 36 WEEKS OR 1440 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 75% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 80% of prevailing wage in area. 
 Minimum wage after 20 weeks or 800 hours: 85% of prevailing wage in area. 
 Minimum wage after 30 weeks or 1200 hours: 90% of prevailing age in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Cleaning, disassembling and inspection of engine parts.......................................40 hours 

C. Installation and adjustment of minor parts ............................................................50 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Engine reconditioning ........................................................................................200 hours 

C. Clutch installation ................................................................................................50 hours 

D. Transmission reconditioning ..............................................................................100 hours 

III. Actual Repair of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Electrical systems..............................................................................................200 hours 

C. Hydraulic systems .............................................................................................200 hours 

D. Final drive and track assemblies ........................................................................150 hours 

E. Welding and fabrication ....................................................................................100 hours 

F. General field maintenance .................................................................................320 hours 

Total….. .......................................................................................................................1440 hours 
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SERVICER – CODE 0194 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observing fueling, greasing and cleaning filters ...................................................40 hours 

C. Fuel and grease used for different types of equipment .........................................40 hours 

II. Actual Operation 

A. Safe operating procedures...................................................................................10 hours 

B. Servicing all types of equipment...........................................................................80 hours 

C. Installation and adjustment of minor parts ............................................................80 hours 

D. General field maintenance and operation of 

service truck ......................................................................................................260 hours 

Total….. .........................................................................................................................520 hours 
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PAINTER, STRUCTURES – CODE 0196 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may also require SSPC QP 1 or QP 2 

certification: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Operate maintain and load equipment .................................................................40 hours 

C. Product and work orientation ...............................................................................50 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Equipment maintenance and cleanup ..................................................................60 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Brushing and rolling...........................................................................................100 hours 

C. Material training...................................................................................................50 hours 

D. Hazardous materials..........................................................................................200 hours 

E. Sandblasting .....................................................................................................200 hours 

F. Spraying............................................................................................................310 hours 

Total….. .......................................................................................................................1040 hours 
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PILEDRIVER – CODE 0202 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................45 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Basic operation of crane or pile driving rig 

in hoisting and moving .......................................................................................200 hours 

C. Placement of pile in preparation for driving ........................................................140 hours 

D. Seating of pile hammer on pile in preparation for driving ....................................120 hours 

E. Driving of pile....................................................................................................100 hours 

Total….. .........................................................................................................................720 hours 
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PIPELAYER - CODE 0205 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of spade operation and laying of pipe...............................................20 hours 

C. Study of various types of pipe and related materials.............................................. 5 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Ditch preparation, handle materials and tools.......................................................20 hours 

III. Actual Handling of Pipe and Spade 

A. Safe operating procedures...................................................................................10 hours 

B. Ditch grading with compressed air driven or hand spade......................................50 hours 

C. Handle materials, assist in lowering pipe..............................................................50 hours 

D. Work with pipe layer in laying all types of pipe 

and duct. Adjust pipe to elevation insert spigot 

end of pipe into bell end of last laid pipe.............................................................345 hours 

Total….. .........................................................................................................................520 hours 
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BLASTER – CODE 0214 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of work of Powder man ....................................................................50 hours 

C. Assist Powder man by carrying explosives, placing 

in holes, connecting lead wires ............................................................................45 hours 

II. Applied Techniques of Powder man 

A. Safety procedures ...............................................................................................15 hours 

B. Storage, transporting, placing and discharging 

of explosives .....................................................................................................330 hours 

III. Actual Blasting Operations 

A. Safe operating procedures...................................................................................25 hours 

B. Use of detonators and explosives ......................................................................100 hours 

C. Storage, movement and placing of explosives ...................................................300 hours 

D. Placing wires, detonators and explosives, 

tamping and discharging....................................................................................165 hours 

Total….. .......................................................................................................................1040 hours 
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ASPHALT DISTRIBUTOR OPERATOR – CODE 0300 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of vehicle in operation ......................................................................35 hours 

C. Starting and manipulating valves and controls 

To distribute material and move equipment..........................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures..................................................................................10 hours 

B. Regulates valves and levers to distribute oil 

Or bituminous liquid for highway surfacing .........................................................115 hours 

C. Operation of equipment .....................................................................................795 hours 

Total….. .......................................................................................................................1040 hours 
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ASPHALT PAVING MACHINE OPERATOR - CODE 0303 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operations ..................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safety operating procedures ................................................................................10 hours 

B. Observation of machine in operations ................................................................120 hours 

C. Operating of machine ........................................................................................790 hours 

Total….. .......................................................................................................................1040 hours 
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BROOM OR SWEEPER OPERATOR – CODE 0305 
MAXIMUM TRAINING TIME: 8 WEEKS OR 320 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 6 weeks or 240 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ..............................................................................................10 hours 

B. Observation of machine in operation..................................................................... 5 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................10 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Proper start-up, proper engagement and position 

of broom and proper sweeping technique ............................................................15 hours 

C. Removal and replacement of broom wafers .........................................................10 hours 

D. Operation of sweeper in cleaning of pavements.................................................215 hours 

Total….. .........................................................................................................................320 hours 
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CRAWLER TRACTOR OPERATOR - CODE 0306 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Movement and stockpiling of material ................................................................150 hours 

C. Pushing and rough grading................................................................................125 hours 

D. Clearing and grubbing .......................................................................................125 hours 

E. Finish grading....................................................................................................160 hours 

F. Special applications.............................................................................................30 hours 

Total….. .........................................................................................................................720 hours 
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CONCRETE PAVING CURING, FLOAT, TEXTURING 
MACHINE OPERATOR – CODE 0315 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machines in operation ..................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Operation of curing system ................................................................................120 hours 

C. Operation of machine ....................................................................................... 790 hours 

Total….. .......................................................................................................................1040 hours 
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CONCRETE PAVEMENT FINISHING MACHINE 
OPERATOR - CODE 0318 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing ............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Screed regulation indoctrination and operation .................................................120 hours 

C. Operation of machine ........................................................................................790 hours 

Total….. .......................................................................................................................1040 hours 
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JOINT SEALER – CODE 0329 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation.........................................................................................................10 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine cleaning and servicing ...........................................................................35 hours 

III. Actual Operation 

A. Safe operating procedures...................................................................................10 hours 

B. Cleaning and sealing joints in concrete paving, 

sidewalks, driveways and approach slabs..........................................................445 hours 

Total…… .......................................................................................................................520 hours 
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CONCRETE SAW OPERATOR – CODE 0333 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation............................................................................. 35 

hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine oiling, greasing, cleaning and servicing saw............................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Operation of saw ...............................................................................................420 hours 

Total…… .......................................................................................................................520 hours 
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SUBGRADE TRIMMER – CODE 0339 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Use of paving forms or electronic controls............................................................40 hours 

D. Manipulation of hand and foot levers....................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Raising and lowering screed; regulating width of screed ....................................100 hours 

C. Operation of machine ........................................................................................745 hours 

Total..... .......................................................................................................................1040 hours 
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SMALL SLIPFORM MACHINE OPERATOR – 
CODE 0341 

MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum starting wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ..............................................................................................10 hours 

B. Observation of machine in operation......................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Screed regulation indoctrination and operation ..................................................120 hours 

C. Operation of machine ........................................................................................470 hours 

Total…… .......................................................................................................................720 hours 
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CRANE OPERATOR, LATTICE BOOM 80 TONS OR LESS -
CODE 0342 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may also require crane operator 

certification: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................50 hours 

B. Loading and unloading materials .......................................................................110 hours 

C. Hoisting materials ..............................................................................................585 hours 

D. Placement of beams, pipe, girders, piles, rock riprap, etc. ..................................150 hours 

Total…..... ....................................................................................................................1040 hours 
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CRANE OPERATOR, LATTICE BOOM OVER 80 TONS* – 
CODE 0343 

MAXIMUM TRAINING TIME: 52 WEEKS OR 2080 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 80% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 85% of prevailing wage in area. 
 Minimum wage after 39 weeks or 1560 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may also require crane operator 

certification: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures.................................................................................100 hours 

B. Loading and unloading materials .......................................................................150 hours 

C. Hoisting materials ..............................................................................................800 hours 

D. Placement of beams, pipe, girders, piles, rock riprap, etc. ..................................885 hours 

Total..... .......................................................................................................................2080 hours 
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CRANE OPERATOR, HYDRAULIC 80 TONS OR LESS – 
CODE 0344 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may also require crane operator 

certification: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................50 hours 

B. Loading and unloading materials .......................................................................110 hours 

C. Hoisting materials ..............................................................................................280 hours 

D. Placement of beams, pipe, girders, piles, etc. ................................................... 455 hours 

Total.............................................................................................................................1040 hours 
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CRANE OPERATOR, HYDRAULIC OVER 80 TONS – 
CODE 0345 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may also require crane operator 

certification: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation...................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................50 hours 

B. Loading and unloading materials .......................................................................110 hours 

C. . Hoisting materials ..............................................................................................280 hours 

D. Placement of beams, pipe, girders, piles, etc. ................................................... 455 hours 

Total............................................................................................................................ 1040 hours 
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LOADER/BACKHOE OPERATOR – CODE 0346 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................45 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Trenching operations (for Pipe laying, etc.) ........................................................500 hours 

C. Excavation (for structures, footings, etc.) ...........................................................380 hours 

Total.............................................................................................................................1040 hours 
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EXCAVATOR OPERATOR, 50,000 LBS OR LESS – 
CODE 0347 

MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................25 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................25 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Excavation for footings and removal of unsuitable materials...............................250 hours 

C. Loading materials ..............................................................................................100 hours 

D. Trenching for pipe, etc. ......................................................................................165 hours 

E. Placement of pipe, precast concrete structures, etc. .......................................... 90 hours 

Total.............................................................................................................................. 720 hours 
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EXCAVATOR OPERATOR, OVER 50,000 LBS – CODE 

0348 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................50 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing ............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Excavation for footings and removal of unsuitable materials..............................250 hours 

C. Loading materials ..............................................................................................190 hours 

D. Trenching for pipe, etc. ......................................................................................255 hours 

E. Placement of pipe, precast concrete structures, etc. .........................................190 hours 

Total.............................................................................................................................1040 hours 
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CRUSHER OR SCREEN PLANT OPERATOR – CODE 0351 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Starting of crusher operating conveyors ...............................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Operation of conveyors and crusher operations .................................................120 hours 

C. Operation of crusher..........................................................................................790 hours 

Total............... ..............................................................................................................1040 hours 
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FOUNDATION DRILL OPERATOR, CRAWLER MOUNTED 
– CODE 0360 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Small hole drilling ..............................................................................................300 hours 

C. Large hole drilling ..............................................................................................300 hours 

D. Casing operation ...............................................................................................110 hours 

E. General operating..............................................................................................200 hours 

Total.............................................................................................................................1040 hours 
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FOUNDATION DRILL OPERATOR, TRUCK MOUNTED – 
CODE 0363 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing ............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Small hole drilling ..............................................................................................300 hours 

C. Large hole drilling ..............................................................................................300 hours 

D. Casing operation ...............................................................................................110 hours 

E. General operating..............................................................................................200 hours 

Total.............................................................................................................................1040 hours 
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FRONT END LOADER, 3 C.Y. OR LESS – CODE 0369 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................20 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................15 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading materials ..............................................................................................235 hours 

C. Excavation.........................................................................................................150 hours 

D. Special applications.............................................................................................35 hours 

Total...............................................................................................................................520 hours 
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FRONT END LOADER, OVER 3 C.Y. – CODE 0372 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................20 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................15 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing ............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading materials ..............................................................................................400 hours 

C. Excavation.........................................................................................................250 hours 

D. Charge hoppers with materials on asphalt 

and concrete plants ...........................................................................................270 hours 

E. Special applications.............................................................................................20 hours 

Total............................................................................................................................ 1040 hours 
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MILLING MACHINE OPERATOR – CODE 0380 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Planing roadbed ................................................................................................700 hours 

C. Discharging material into hauling unit.................................................................240 hours 

Total………..................................................................................................................1040 hours 
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RECLAIMER/PULVERIZER OPERATOR – CODE 0384 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Machine 

A. Safe operating procedures...................................................................................10 hours 

B. Pulverizing road bed..........................................................................................520 hours 

C. Mixing materials ................................................................................................100 hours 

Total………....................................................................................................................720 hours 
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MOTOR GRADER OPERATOR, FINE GRADE* – 
CODE 0390 

MAXIMUM TRAINING TIME: 52 WEEKS OR 2080 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 80% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation..................................................................100 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................95 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Scraping and leveling dirt on roadway................................................................305 hours 

C. Spreading and mixing materials on roadway ......................................................295 hours 

D. Shaping and blading subgrades.........................................................................275 hours 

E. Balancing and rough shaping base course materials..........................................275 hours 

F. Fine grading and dressing of shoulders and slopes............................................670 hours 

Total.............................................................................................................................2080 hours 
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MOTOR GRADER OPERATOR, ROUGH – CODE 0393 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation..................................................................100 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................95 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Scraping and leveling dirt on roadway................................................................220 hours 

C. Spreading and mixing materials on roadway ......................................................200 hours 

D. Shaping and blading subgrades.........................................................................180 hours 

E. Balancing and rough shaping base course materials..........................................180 hours 

Total.............................................................................................................................1040 hours 
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PAVEMENT MARKING MACHINE OPERATOR – 
CODE 0396 

MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Machine 

A. Safe operating procedures...................................................................................10 hours 

B. Laying stripes and markers................................................................................520 hours 

C. Loading machine with appropriate materials ......................................................100 hours 

Total…… .......................................................................................................................720 hours 
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CONCRETE/GUNITE PUMP OPERATOR – CODE 0399 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Introduction to pumping fresh concrete, gunite and grout ...................................100 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Machine 

A. Safe operating procedures...................................................................................10 hours 

B. Operation of pumping machine ..........................................................................520 hours 

Total…………… .............................................................................................................720 hours 
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ROLLER OPERATOR, ASPHALT - CODE 0402 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Roll base course to desired compaction.............................................................440 hours 

C. Roll asphalt surfaces to desired compaction and 

smoothness and assure proper sealing of joints.................................................500 hours 

Total....................... ......................................................................................................1040 hours 
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ROLLER OPERATOR, OTHER – CODE 0405 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Roll base course to desired compaction.............................................................210 hours 

C. Roll embankment to desired compaction............................................................210 hours 

Total...............................................................................................................................520 hours 
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SCRAPER OPERATOR – CODE 0411 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................20 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................15 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing ............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and transporting materials ....................................................................150 hours 

C. Spreading material ............................................................................................150 hours 

D. Rough roadway grading.......................................................................................70 hours 

E. Compaction of embankment ................................................................................50 hours 

Total................. ..............................................................................................................520 hours 
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OFF ROAD HAULER – CODE 0413 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and transporting materials ....................................................................350 hours 

C. Operation of off-road water tanker .......................................................................70 hours 

Total...............................................................................................................................520 hours 
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SELF-PROPELLED HAMMER OPERATOR – CODE 0417 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Breaking concrete, asphalt and other materials..................................................350 hours 

C. Other related tasks ..............................................................................................70 hours 

Total...............................................................................................................................520 hours 
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AGRICULTURAL TRACTOR OPERATOR – CODE 0428 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................30 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................25 hours 

II. Care and Maintenance 

A Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Pulling compaction implements.........................................................................200 hours 

C. Pull graders for dressing operations...................................................................200 hours 

Total...............................................................................................................................520 hours 
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TRENCHING MACHINE OPERATOR, LIGHT – CODE 

0437 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................30 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................25 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Excavation for footing and removal of unsuitable materials ................................100 hours 

C. Trenching for pipe, etc. ......................................................................................300 hours 

Total................... ............................................................................................................520 hours 
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TRENCHING MACHINE OPERATOR, HEAVY – CODE 0440 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours; 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................30 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................25 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Excavation for footing and removal of unsuitable materials ................................320 hours 

C. Trenching for pipe, etc. ......................................................................................600 hours 

Total.............................................................................................................................1040 hours 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 74 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



TUNNELING MACHINE OPERATOR, HEAVY – CODE 

0441 
MAXIMUM TRAINING TIME: 39 WEEKS OR 1560 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 80% of prevailing wage in area. 
 Minimum wage after 18 weeks or 720 hours: 85% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Elementary surveying of tunnel alignment and grade ...........................................60 hours 

C. General tunneling procedures and operation......................................................200 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine lubricating and servicing .........................................................................35 hours 

C. Electrical connections, motors, and switches .......................................................40 hours 

D. Hydraulic components, use and maintenance ......................................................40 hours 

E. Spoil haulage equipment and track installation, use and maintenance..................40 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Soft Ground tunneling........................................................................................225 hours 

C. Ground Stabilization ......................................................................................... 150 Hours 

D. Rock tunneling...................................................................................................240 hours 

E. Direct Pipe Jacking............................................................................................240 hours 

F. Two pass tunneling............................................................................................240 hours 

G. Grouting ..............................................................................................................20 hours 

Total............... ..............................................................................................................1560 hours 
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TUNNELING MACHINE OPERATOR, LIGHT – CODE 

0442 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Elementary surveying of tunnel alignment and grade ..........................................40 hours 

C. General boring procedures and operation ..........................................................150 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine lubricating and servicing .........................................................................35 hours 

C. Hydraulic components, use and maintenance ......................................................40 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Soft Ground tunneling........................................................................................225 hours 

C. Rock tunneling...................................................................................................200 hours 

Total................ ...............................................................................................................720 hours 
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PERCUSSION OR ROTARY DRILL OPERATOR – CODE 

0443 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. General drilling procedures and operation............................................................65 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Small hole drilling ..............................................................................................195 hours 

C. Large hole drilling ..............................................................................................195 hours 

Total...............................................................................................................................520 hours 
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BORING MACHINE OPERATOR – CODE 0444 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. Elementary surveying of tunnel alignment and grade ...........................................40 hours 

C. General boring procedures and operation ..........................................................150 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine lubricating and servicing .........................................................................35 hours 

C. Hydraulic components, use and maintenance ......................................................40 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures..................................................................................10 hours 

B. Soft Ground tunneling........................................................................................225 hours 

C. Rock tunneling...................................................................................................200 hours 

Total................. ..............................................................................................................720 hours 
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DIRECTIONAL DRILLING OPERATOR – CODE 0445 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. General drilling procedures and operation............................................................65 hours 

C. Identification of steering head tools......................................................................65 hours 

D. Controlling drill speed and direction .....................................................................65 hours 

E. Pullback of pipe ...................................................................................................65 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Drilling fluid characteristics ..................................................................................65 hours 

C. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Operation of directional drilling machine.............................................................650 hours 

Total............... ..............................................................................................................1040 hours 
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DIRECTIONAL DRILLING LOCATOR – CODE 0446 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety Procedures ...............................................................................................10 hours 

B. General locating equipment operation..................................................................55 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Machine Setup ..................................................................................................200 hours 

C. Operation of Locating Equipment.......................................................................400 hours 

Total...............................................................................................................................720 hours 
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REINFORCING STEEL WORKER – CODE 0500 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of steel being set and welding of rods...............................................15 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Steel bar placement.............................................................................................50 hours 

III. Actual Steel Setting 

A. Safety procedures ...............................................................................................10 hours 

B. Rod placement and fastening ............................................................................300 hours 

C. Rod cutting and welding ....................................................................................175 hours 

D. Fabrication of reinforcement assembly...............................................................150 hours 

Total...............................................................................................................................720 hours 
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STRUCTURAL STEEL WORKER – CODE 0509 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of steel worker .................................................................................20 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Tool review..........................................................................................................10 hours 

III. Operating with Steel Workers 

A. Safety procedures ...............................................................................................10 hours 

B. Raise and place fabricated structural steel.........................................................150 hours 

C. Emphasis on girders, plates and columns ..........................................................100 hours 

D. Fasten steel members together by welding or bolting.........................................400 hours 

E. Signal erection crane, rig equipment ..................................................................330 hours 

Total.............................................................................................................................1040 hours 
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SIGN ERECTOR – CODE 0513 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Safe Use of Tools and Equipment 

A. Safety procedures ...............................................................................................10 hours 

B. Power and hand tools ..........................................................................................20 hours 

C. Special fittings and hardware...............................................................................10 hours 

D. Specifications or design for concrete mixer ..........................................................20 hours 

II. Basic Design Familiarity 

A. Blueprint or Construction Plans Reading..............................................................50 hours 

III. Applied Techniques of Sign Erection 

A. Safety procedures ..............................................................................................10 hours 

B. Preparation of layout for signs .............................................................................30 hours 

C. Cuts, ties and sets reinforcing steel for footings ...................................................25 hours 

D. Sets forms for, places concrete and sets anchor bolts........................................300 hours 

E. Erects wood or metal structures.........................................................................250 hours 

F. Places clamps, brackets or other required hardware 

on structures .....................................................................................................250 hours 

G. Stripping and Salvage of Forms for Re-use..........................................................65 hours 

Total.............................................................................................................................1040 hours 
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SPREADER BOX OPERATOR – CODE 0515 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................25 hours 

C. Starting, stopping and manipulating controls for moving 

equipment and attachments.................................................................................20 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safety procedures ...............................................................................................10 hours 

B. Selection and loading of materials .......................................................................40 hours 

C. Spreading of stone or other granular materials...................................................370 hours 

Total...............................................................................................................................520 hours 
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WORK ZONE BARRICADE SERVICER – CODE 0520 
MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Operation of traffic control truck ...........................................................................15 hours 

C. Traffic control device orientation ..........................................................................25 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Care and storage of equipment and materials......................................................35 hours 

III. Traffic Control Operation 

A. Safety procedures ...............................................................................................10 hours 

B. Fabrication of traffic control devices ...................................................................140 hours 

C. Erection and Maintenance of traffic control devices............................................395 hours 

D. Operation of traffic control truck ...........................................................................80 hours 

Total............... ................................................................................................................720 hours 
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TRUCK DRIVER, SINGLE AXLE – CODE 0600 
MAXIMUM TRAINING TIME: 13 WEEKS OR 520 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 7 weeks or 280 hours: 85% of prevailing wage in area. 
 Wages after successful completion of training program and may require CDL license for driving 

on highway: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation (as a passenger) of vehicle in operation ...........................................50 hours 

C. Starting and manipulating vehicle ........................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing ............................................................. 35hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and unloading materials and operation of vehicle .................................365 hours 

Total...............................................................................................................................520 hours 
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TRUCK DRIVER, SINGLE OR TANDEM AXLE DUMP 
TRUCK – CODE 0606 

MAXIMUM TRAINING TIME: 18 WEEKS OR 720 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 9 weeks or 360 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may require CDL license for driving 

on highway: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation (as a passenger) of vehicle in operation ...........................................50 hours 

C. Starting and manipulating vehicle ........................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and unloading materials and operation of vehicle .................................565 hours 

Total...............................................................................................................................720 hours 
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TRUCK DRIVER, TANDEM AXLE TRACTOR WITH SEMI 
TRAILER – CODE 0607 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may require CDL license for driving 

on highway: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation (as a passenger) of vehicle in operation ...........................................50 hours 

C. Starting and manipulating vehicle ........................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and unloading materials and operation of vehicle .................................885 hours 

Total.............................................................................................................................1040 hours 
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TRUCK DRIVER LOWBOY- FLOAT – CODE 0609 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may require CDL license for on-

highway use: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ..............................................................................................10 hours 

B. Observation (as a passenger) of vehicle in operation ...........................................50 hours 

C. Starting and manipulating vehicle ........................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and unloading materials and operation of vehicle .................................500 hours 

C. Loading and unloading equipment .....................................................................385 hours 

Total.............................................................................................................................1040 hours 
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TRUCK DRIVER TRANSIT-MIX – CODE 0612 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may require CDL license for on-

highway use: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation (as a passenger) of vehicle in operation ...........................................50 hours 

C. Starting and manipulating vehicle ........................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Mixing materials ..................................................................................................20 hours 

C. Loading materials at plant..................................................................................115 hours 

D. Operation of vehicle...........................................................................................600 hours 

E. Discharging materials ........................................................................................150 hours 

Total.............................................................................................................................1040 hours 
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BOOM TRUCK OPERATOR – CODE 0615 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and may require CDL license for on-

highway use: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation (as a passenger) of vehicle in operation ...........................................50 hours 

C. Starting and manipulating vehicle ........................................................................40 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Loading and unloading materials .......................................................................410 hours 

C. Hoisting materials ..............................................................................................475 hours 

Total.............................................................................................................................1040 hours 
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STRUCTURAL STEEL WELDER* – CODE 0705 
MAXIMUM TRAINING TIME: 52 WEEKS OR 2080 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 80% of prevailing wage in area. 
 Minimum wage after 26 weeks or 1040 hours: 85% of prevailing wage in area. 
 Minimum wage after 39 weeks or 1560 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program and certification by the American Welding 

Society: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Welding equipment..............................................................................................20 hours 

C. Materials selection...............................................................................................20 hours 

D. Observation of welder..........................................................................................20 hours 

E. Observation of welding of permanent metal deck forms .......................................40 hours 

II. Applied Techniques of Welding 

A. Safety procedures ...............................................................................................10 hours 

B. Acetylene-cutting, brazing and welding ..............................................................300 hours 

C. Electric-cutting and welding ...............................................................................300 hours 

III. Actual Welding Operations 

A. Safety procedures ...............................................................................................10 hours 

B. Cut, lay out, fit and weld ....................................................................................700 hours 

C. Structural steel welding......................................................................................650 hours 

Total.............................................................................................................................2080 hours 
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WELDER – CODE 0706 
MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Welding equipment..............................................................................................20 hours 

C. Materials selection...............................................................................................20 hours 

D. Observation of welder..........................................................................................20 hours 

II. Applied Techniques of Welding 

A. Safety procedures ...............................................................................................10 hours 

B. Acetylene-cutting, brazing and welding ..............................................................300 hours 

C. Electric-cutting and welding ...............................................................................300 hours 

III. Actual Welding Operations 

A. Safety procedures ...............................................................................................10 hours 

B. Cut, lay out, fit and weld sheet metal, cast 

iron and other metal parts ..................................................................................350 hours 

Total.............................................................................................................................1040 hours 
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SLURRY SEAL OR MICRO-SURFACING MACHINE 
OPERATOR – CODE 0708 

MAXIMUM TRAINING TIME: 26 WEEKS OR 1040 HOURS 

 Minimum starting wage: 70% of prevailing wage in area. 
 Minimum wage after 8 weeks or 320 hours: 80% of prevailing wage in area. 
 Minimum wage after 13 weeks or 520 hours: 90% of prevailing wage in area. 
 Wages after successful completion of training program: The prevailing wage in area. 

* * * 
I. Orientation and Observation 

A. Safety procedures ...............................................................................................10 hours 

B. Observation of machine in operation....................................................................35 hours 

C. Starting and manipulating controls for moving 

equipment and attachments.................................................................................30 hours 

II. Care and Maintenance 

A. Safety procedures ...............................................................................................10 hours 

B. Routine fueling, lubricating and servicing .............................................................35 hours 

III. Actual Operation of Equipment 

A. Safe operating procedures...................................................................................10 hours 

B. Screed regulation indoctrination and operation ..................................................120 hours 

C. Operation of machine and leveling of materials ..................................................790 hours 

Total.............................................................................................................................1040 hours 
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APPENDIX C 

Reporting Forms 
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Texas Department of Transportation 
Contractor On-the-Job Training Plan 

The training and upgrading of minorities and women toward journeyworker status is a primary objective of the training provision. 
Accordingly, the contractor shall make every effort to enroll minority trainees and women trainees to the extent such persons are 
available within a reasonable area of recruitment. Contractors are encouraged to make systematic and direct recruitment efforts 
through public and private sources that are likely to yield minorities and females available for training under this contract. This 
training commitment is not intended, and shall not be used, to discriminate against any applicant for training, whether members of 
a minority group or not. 

For questions, contact the Texas Department of Transportation’s (TxDOT) Office of Civil Rights at (512) 416-4750. 

Forward a signed copy to OCR_TxDOT-OJT-Program@txdot.gov. 

I. CONTRACTOR INFORMATION 

Contractor Federal Goal Year 

Address City, State ZIP 

Contractor Representative E-mail address Phone Number 

II. TRAINING INFORMATION 

Training Classification 
Projected Number 

of Trainees 
Approximate 

Training Start Date 

III. CONTRACTOR ACKNOWLEDGEMENT STATEMENT 

I understand and will comply fully with the plans and specifications under which this training is being performed. 

Signature Date 

IV. TxDOT USE ONLY 

Signature Date 

Print name Title 

 Approved  Disapproved 

Comments: 
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APPENDIX D 

Federal Regulation 23CFR 
Part 230 
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Federal Highway Administration, DOT § 230.111 

§ 230.111 Implementation of special 
requirements for the provision of 
on-the-job training. 

(a) The State highway agency shall 
determine which Federal-aid highway 
construction contracts shall include the 
‘‘Training Special Provisions’’ (appendix B) 
and the minimum number of trainees to be 
specified therein after giving appropriate 
consideration to the guidelines set forth in § 
230.111(c). The ‘‘Training Special 
Provisions’’ shall supersede section 7(b) of 
the Special Provisions (appendix A) entitled 
‘‘Specific Equal Employment Opportunity 
Responsibilities.’’ Minor wording revisions 
will be required to the ‘‘Training Special 
Provisions’’ in areas having ‘‘Hometown’’ 
or ‘‘Imposed Plan’’ requirements. 
(b) The Washington Headquarters shall 
establish and publish annually suggested 
minimum training goals. These goals will be 
based on the Federal-aid apportioned 
amounts and the minority population. A 
State will have achieved its goal if the total 
number of training slots on selected 
federally aided highway construction 
contracts which have been awarded during 
each 12-month period equals or exceeds the 
State’s suggested minimum annual goal. In 
the event a State highway agency does not 
attain its goal during a calendar year, the 
State highway agency at the end of the 
calendar year shall inform the Administrator 
of the reasons for its inability to meet the 
suggested minimum number of training slots 
and the steps to be taken to achieve the goal 
during the next calendar year. The 
information is to be submitted not later than 
30 days from the end of the calendar year 
and should be factual, and should not only 
indicate the situations occurring during the 
year but show the project conditions at least 
through the coming year. The final 

determination will be made on what training 
goals are considered to be realistic based on 
the information submitted by a State. 
(c) The following guidelines shall be utilized 
by the State highway agency in selecting 
projects and determining the number of 
trainees to be provided training therein: 
(1) Availability of minorities, women, and 
disadvantaged for training. 
(2) The potential for effective training. 
(3) Duration of the contract. 
(4) Dollar value of the contract. 
(5) Total normal work force that the average 
bidder could be expected to use. 
(6) Geographic location. 
(7) Type of work. 
(8) The need for additional journeymen in 
the area. 
(9) Recognition of the suggested minimum 
goal for the State. 
(10) A satisfactory ratio of trainees to 
journeymen expected to be on the 
contractor’s work force during normal 
operations (considered to fall between 1:10 
and 1:4). 
(d) Training programs which are established 
shall be approved only if they meet the 
standards set forth in appendix B with 
regard to: 
(1) The primary objectives of training and 
upgrading minority group workers, women 
and disadvantaged persons. 
(2) The development of full journeymen. 
(3) The minimum length and type of 
training. 
(4) The minimum wages of trainees. 
(5) Trainees certifications. 
(6) Keeping records and furnishing reports. 
(e)(1) Training programs considered by a 
State highway agency to meet the standards 
under this directive shall be submitted to the 
FHWA division Administrator with a 
recommendation for approval. 
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(2) Employment pursuant to training 
programs approved by the FHWA division 
Administrator will be exempt from the 
minimum wage rate provisions of section 
113 of title 23 U.S.C. Approval, however, 
shall not be given to training programs 
which provide for employment of trainees at 
wages less than those required by the 
Special Training Provisions. (Appendix B.) 
(f)(1) Apprenticeship programs approved by 
the U.S. Department of Labor as of the date 
of proposed use by a Federal-aid highway 
contractor or subcontractor need not be 
formally approved by the State highway 
agency or the FHWA division 
Administrator. Such programs, including 
their minimum wage provisions, are 
acceptable for use, provided they are 
administered in a manner reasonably 
calculated to meet the equal employment 
opportunity obligations of the contractor. 
(2) Other training programs approved by the 
U.S. Department of Labor as of the date of 
proposed use by a Federal-aid highway 
contractor or subcontractor are also 
acceptable for use without the formal 
approval of the State highway agency or the 
division Administrator provided: 
(i) The U.S. Department of Labor has 
clearly approved the program aspects 
relating to equal employment opportunity 
and the payment of trainee wage rates in lieu 
of prevailing wage rates. 
(ii) They are reasonably calculated to qualify 
the average trainees for journeyman status in 
the classification concerned by the end of 
the training period. 
(iii) They are administered in a manner 
calculated to meet the equal employment 
obligations of the contractors. 
(g) The State highway agencies have the 
option of permitting Federal-aid highway 
construction contractors to bid on training to 
be given under this directive. The following 
procedures are to be utilized by those State 

highway agencies that elect to provide a bid 
item for training: 
(1) The number of training positions shall 
continue to be specified in the Special 
Training Provisions. Furthermore, this 
number should be converted into an 
estimated number of hours of training which 
is to be used in arriving at the total bid price 
for the training item. Increases and 
decreases from the estimated amounts would 
be handled as overruns or underruns; 
(2) A section concerning the method of 
payment should be included in the Special 
Training Provisions. Some offsite training is 
permissible as long as the training is an 
integral part of an approved training 
program and does not comprise a substantial 
part of the overall training. Furthermore, the 
trainee must be concurrently employed on a 
federally aided highway construction project 
subject to the Special Training Provisions 
attached to this directive. Reimbursement 
for offsite training may only be made to the 
contractor where he does one or more of the 
following: Contributes to the cost of the 
training, provides the instruction to the 
trainee, or pays the trainee’s wages during 
the offsite training period; 
(3) A State highway agency may modify the 
special provisions to specify the numbers to 
be trained in specific job classifications; 
(4) A State highway agency can specify 
training standards provided any prospective 
bidder can use them, the training standards 
are made known in the advertised 
specifications, and such standards are found 
acceptable by FHWA. 
[40 FR 28053, July 3, 1975; 40 FR 57358, 
Dec. 9, 1975, as amended at 41 FR 3080, 
Jan. 21, 1976] 
§ 230.113 Implementation of supportive 

services. 
(a) The State highway agency shall establish 
procedures, subject to the availability of 
funds under 23 U.S.C. 140(b), for the 
provision of supportive services in support 
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of training programs approved under this 
directive. Funds made available to 
implement this paragraph shall not be used 
to finance the training of State highway 
agency employees or to provide services in 
support of such training. State highway 
agencies are not required to match funds 
allocated to them under this section. 
(b) In determining the types of supportive 
services to be provided which will increase 
the effectiveness of approved training 
programs. State highway agencies shall give 
preference to the following types of services 
in the order listed: 
(1) Services related to recruiting, 
counseling, transportation, physical 
examinations, remedial training, with special 
emphasis upon increasing training 
opportunities for members of minority 
groups and women; 
(2) Services in connection with the 
administration of on-the-job training 
programs being sponsored by individual or 
groups of contractors and/or minority groups 
and women’s groups; 
(3) Services designed to develop the 
capabilities of prospective trainees for 
undertaking on-the-job training; 
(4) Services in connection with providing a 
continuation of training during periods of 
seasonal shutdown; 
(5) Followup services to ascertain outcome 
of training being provided. 
(c) State highway agencies which desire to 
provide or obtain supportive services other 
than those listed above shall submit their 
proposals to the Federal Highway 
Administration for approval. The proposal, 
together with recommendations of the 
division and regional offices shall be 
submitted to the Administrator for 
appropriate action. 
(d) When the State highway agency provides 
supportive services by contract, formal 
advertising is not required by the FHWA, 
however, the State highway agency shall 

solicit proposals from such qualified sources 
as will assure the competitive nature of the 
procurement. The evaluation of proposals by 
the State highway agency must include 
consideration of the proposer’s ability to 
effect a productive relationship with 
contractors, unions (if appropriate), minority 
and women groups, minority and women 
trainees, and other persons or organizations 
whose cooperation and assistance will 
contribute to the successful performance of 
the contract work. 
(e) In the selection of contractors to provide 
supportive services, State highway agencies 
shall make conscientious efforts to search 
out and utilize the services of qualified 
minority or women organizations, or 
minority or women business enterprises. 
(f) As a minimum, State highway agency 
contracts to obtain supportive services shall 
include the following provisions: 
(1) A statement that a primary purpose of 
the supportive services is to increase the 
effectiveness of approved on-the-job 
training programs, particularly their 
effectiveness in providing meaningful 
training opportunities for minorities, 
women, and the disadvantaged on Federal-
aid highway projects; 
(2) A clear and complete statement of the 
services to be provided under the contract, 
such as services to construction contractors, 
subcontractors, and trainees, for recruiting, 
counseling, remedial educational training, 
assistance in the acquisition of tools, special 
equipment and transportation, followup 
procedures, etc.; 
(3) The nondiscrimination provisions 
required by Title VI of the Civil Rights Act 
of 1964 as set forth in FHWA Form PR– 
1273, and a statement of nondiscrimination 
in employment because of race, color, 
religion, national origin or sex; 
(4) The establishment of a definite period of 
contract performance together with, if 
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appropriate, a schedule stating when specific 
supportive services are to be provided; 
(5) Reporting requirements pursuant to 
which the State highway agency will receive 
monthly or quarterly reports containing 
sufficient statistical data and narrative 
content to enable evaluation of both progress 
and problems; 
(6) A requirement that the contractor keep 
track of trainees receiving training on 
Federal-aid highway construction projects 
for up to 6 months during periods when their 
training is interrupted. Such contracts shall 
also require the contractor to conduct a 6 
month followup review of the employment 
status of each graduate who completes an 
on-the-job training program on a Federal-aid 
highway construction project subsequent to 
the effective date of the contract for 
supportive services. 
(7) The basis of payment; 
(8) An estimated schedule for expenditures; 
(9) The right of access to contractor and 
subcontractor records and the right to audit 
shall be granted to authorize State highway 
agency and FHWA officials; 
(10) Noncollusion certification; 
(11) A requirement that the contractor 
provide all information necessary to support 
progress payments if such are provided for 
in the contract; 
(12) A termination clause. 
(g) The State highway agency is to furnish 
copies of the reports received under 
paragraph (b)(5) of this section, to the 
division office. 
[40 FR 28053, July 3, 1975, as amended at 
41 FR 3080, Jan. 21, 1976] 
§ 230.115 Special contract requirements 

for ‘‘Hometown’’ or ‘‘Imposed’’ 
Plan areas. 

Direct Federal and Federal-aid contracts to 
be performed in ‘‘Hometown’’ or 
‘‘Imposed’’ Plan areas will incorporate the 
special provision set forth in appendix G. 

§ 230.117 Reimbursement procedures 
(Federal-aid highway construction 
projects only). 

(a) On-the-job special training provisions. 
State highway agencies will be reimbursed 
on the same pro-rata basis as the 
construction costs of the Federal-aid project. 
(b) Supportive services. (1) The State 
highway agency must keep a separate 
account of supportive services funds since 
they cannot be interchanged with regular 
Federal-aid funds. In addition, these funds 
may not be expended in a manner that would 
provide for duplicate payment of Federal or 
Federal-aid funds for the same service. 
(2) Where a State highway agency does not 
obligate all its funds within the time 
specified in the particular year’s allocation 
directive, the funds shall revert to the 
FHWA Headquarters Office to be made 
available for use by other State highway 
agencies, taking into consideration each 
State’s need for and ability to use such 
funds. 
§ 230.119 Monitoring of supportive 

services. 
Supportive services procured by a State 
highway agency shall be monitored by both 
the State highway agency and the division 
office. 
§ 230.121 Reports. 
(a) Employment reports on Federal-aid 
highway construction contracts not subject 
to ‘‘Hometown’’ or ‘‘Imposed’’ plan 
requirements. 
(1) Paragraph 10c of the special provisions 
(appendix A) sets forth specific reporting 
requirements. FHWA Form PR–1391, 
Federal-Aid Highway Construction 
Contractors Annual EEO Report, (appendix 
C) and FHWA Form PR 1392, Federal-Aid 
Highway Construction Summary of 
Employment Data (including minority 
breakdown) for all Federal-Aid Highway 
Projects for month ending July 31st, 19—, 
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(appendix D) are to be used to fulfill these 
reporting requirements. 
(2) Form PR 1391 is to be completed by 
each contractor and each subcontractor 
subject to this part for every month of July 
during which work is performed, and 
submitted to the State highway agency. A 
separate report is to be completed for each 
covered contract or subcontract. The 
employment data entered should reflect the 
work force on board during all or any part of 
the last payroll period preceding the end of 
the month. The State highway agency is to 
forward a single copy of each report to the 
FHWA division office. 
(3) Form PR 1392 is to be completed by the 
State highway agencies, summarizing the 
reports on PR 1391 for the month of July 
received from all active contractors and 
subcontractors. Three (3) copies of 
completed Forms PR 1392 are to be 
forwarded to the division office. 
(b) Employment reports on direct Federal 
highway construction contracts not subject 
to ‘‘Hometown’’ or ‘‘Imposed’’ plan 
requirements. Forms PR 1391 (appendix C) 
and PR 1392 (appendix D) shall be used for 
reporting purposes as prescribed in § 
230.121(a). 
(c) Employment reports on direct Federal 
and Federal-aid highway construction 
contracts subject to ‘‘Hometown’’ or 
‘‘Imposed’’ plan requirements. 
(1) Reporting requirements for direct 
Federal and Federal-aid highway 
construction projects located in areas where 
‘‘Hometown’’ or ‘‘Imposed’’ plans are in 
effect shall be in accordance with those 
issued by the U.S. Department of Labor, 
Office of Federal Contract Compliance. 
(2) In order that we may comply with the 
U.S. Senate Committee on Public Works’ 
request that the Federal Highway 
Administration submit a report annually on 
the status of the equal employment 
opportunity program, Form PR 1391 is to be 

completed annually by each contractor and 
each subcontractor holding contracts or 
subcontracts exceeding $10,000 except as 
otherwise provided for under 23 U.S.C. 117. 
The employment data entered should reflect 
the work force on board during all or any 
part of the last payroll period preceding the 
end of the month of July. 
(d) [Reserved] 
(e) Reports on supportive services contracts. 
The State highway agency is to furnish 
copies of the reports received from 
supportive services contractors to the 
FHWA division office which will furnish a 
copy to the regional office. 
[40 FR 28053, July 3, 1975, as amended at 
43 FR 19386, May 5, 1978; 61 FR 14616, 
Apr. 3, 1996] 
APPENDIX A TO SUBPART A OF PART 230— 

SPECIAL PROVISIONS 
SPECIFIC EQUAL EMPLOYMENT 

OPPORTUNITY RESPONSIBILITIES 

1. General. a. Equal employment 
opportunity requirements not to discriminate 
and to take affirmative action to assure equal 
employment opportunity as required by 
Executive Order 11246 and Executive Order 
11375 are set forth in Required Contract, 
Provisions (Form PR–1273 or 1316, as 
appropriate) and these Special Provisions 
which are imposed pursuant to section 140 
of title 23 U.S.C., as established by section 
22 of the Federal-Aid Highway Act of 1968. 
The requirements set forth in these Special 
Provisions shall constitute the specific 
affirmative action requirements for project 
activities under this contract and supplement 
the equal employment opportunity 
requirements set forth in the Required 
Contract Provisions. 
b. The contractor will work with the State 
highway agencies and the Federal 
Government in carrying out equal 
employment opportunity obligations and in 
their review of his/her activities under the 
contract. 
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c. The contractor and all his/her 
subcontractors holding subcontracts not 
including material suppliers, of $10,000 or 
more, will comply with the following 
minimum specific requirement activities of 
equal employment opportunity: (The equal 
employment opportunity requirements of 
Executive Order 11246, as set forth in 
volume 6, chapter 4, section 1, subsection 1 
of the Federal-Aid Highway Program 
Manual, are applicable to material suppliers 
as well as contractors and subcontractors.) 
The contractor will include these 
requirements in every subcontract of 
$10,000 or more with such modification of 
language as is necessary to make them 
binding on the subcontractor. 
2. Equal Employment Opportunity Policy. 
The contractor will accept as his operating 
policy the following statement which is 
designed to further the provision of equal 
employment opportunity to all persons 
without regard to their race, color, religion, 
sex, or national origin, and to promote the 
full realization of equal employment 
opportunity through a positive continuing 
program: 
It is the policy of this Company to assure 
that applicants are employed, and that 
employees are treated during employment, 
without regard to their race, religion, sex, 
color, or national origin. Such action shall 
include: employment, upgrading, demotion, 
or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of 
pay or other forms of compensation; and 
selection for training, including 
apprenticeship, preapprenticeship, and/or 
on-the-job training. 
3. Equal Employment Opportunity Officer. 
The contractor will designate and make 
known to the State highway agency 
contracting officers and equal employment 
opportunity officer (hereinafter referred to 
as the EEO Officer) who will have the 
responsibility for and must be capable of 

effectively administering and promoting an 
active contractor program of equal 
employment opportunity and who must be 
assigned adequate authority and 
responsibility to do so. 
4. Dissemination of Policy. a. All members 
of the contractor’s staff who are authorized 
to hire, supervise, promote, and discharge 
employees, or who recommend such action, 
or who are substantially involved in such 
action, will be made fully cognizant of, and 
will implement, the contractor’s equal 
employment opportunity policy and 
contractual responsibilities to provide equal 
employment opportunity in each grade and 
classification of employment. To ensure that 
the above agreement will be met, the 
following actions will be taken as a 
minimum: 
(1) Periodic meetings of supervisory and 
personnel office employees will be 
conducted before the start of work and then 
not less often than once every six months, at 
which time the contractor’s equal 
employment opportunity policy and its 
implementation will be reviewed and 
explained. The meetings will be conducted 
by the EEO Officer or other knowledgeable 
company official. 
(2) All new supervisory or personnel office 
employees will be given a thorough 
indoctrination by the EEO Officer or other 
knowledgeable company official, covering 
all major aspects of the contractor’s equal 
employment opportunity obligations within 
thirty days following their reporting for duty 
with the contractor. 
(3) All personnel who are engaged in direct 
recruitment for the project will be instructed 
by the EEO Officer or appropriate company 
official in the contractor’s procedures for 
locating and hiring minority group 
employees. 
b. In order to make the contractor’s equal 
employment opportunity policy known to all 
employees, prospective employees and 
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potential sources of employees, i.e., schools, 
employment agencies, labor unions (where 
appropriate), college placement officers, 
etc., the contractor will take the following 
actions: 
(1) Notices and posters setting forth the 
contractor’s equal employment opportunity 
policy will be placed in areas readily 
accessible to employees, applicants for 
employment and potential employees. 
(2) The contractor’s equal employment 
opportunity policy and the procedures to 
implement such policy will be brought to the 
attention of employees by means of 
meetings, employee handbooks, or other 
appropriate means. 
5. Recruitment. a. When advertising for 
employees, the contractor will include in all 
advertisements for employees the notation: 
‘‘An Equal Opportunity Employer.’’ All 
such advertisements will be published in 
newspapers or other publications having a 
large circulation among minority groups in 
the area from which the project work force 
would normally be derived. 
b. The contractor will, unless precluded by a 
valid bargaining agreement, conduct 
systematic and direct recruitment through 
public and private employee referral sources 
likely to yield qualified minority group 
applicants, including, but not limited to, 
State employment agencies, schools, 
colleges and minority group organizations. 
To meet this requirement, the contractor 
will, through his EEO Officer, identify 
sources of potential minority group 
employees, and establish with such 
identified sources procedures whereby 
minority group applicants may be referred to 
the contractor for employment 
consideration. 
In the event the contractor has a valid 
bargaining agreement providing for 
exclusive hiring hall referrals, he is expected 
to observe the provisions of that agreement 
to the extent that the system permits the 

contractor’s compliance with equal 
employment opportunity contract 
provisions. (The U.S. Department of Labor 
has held that where implementation of such 
agreements have the effect of discriminating 
against minorities or women, or obligates 
the contractor to do the same, such 
implementation violates Executive Order 
11246, as amended.) 
c. The contractor will encourage his present 
employees to refer minority group 
applicants for employment by posting 
appropriate notices or bulletins in areas 
accessible to all such employees. In 
addition, information and procedures with 
regard to referring minority group applicants 
will be discussed with employees. 
6. Personnel Actions. Wages, working 
conditions, and employee benefits shall be 
established and administered, and personnel 
actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken 
without regard to race, color, religion, sex, 
or national origin. The following procedures 
shall be followed: 
a. The contractor will conduct periodic 
inspections of project sites to insure that 
working conditions and employee facilities 
do not indicate discriminatory treatment of 
project site personnel. 
b. The contractor will periodically evaluate 
the spread of wages paid within each 
classification to determine any evidence of 
discriminatory wage practices. 
c. The contractor will periodically review 
selected personnel actions in depth to 
determine whether there is evidence of 
discrimination. Where evidence is found, the 
contractor will promptly take corrective 
action. If the review indicates that the 
discrimination may extend beyond the 
actions reviewed, such corrective action 
shall include all affected persons. 
d. The contractor will promptly investigate 
all complaints of alleged discrimination 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 111 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



made to the contractor in connection with 
his obligations under this contract, will 
attempt to resolve such complaints, and will 
take appropriate corrective action within a 
reasonable time. If the investigation 
indicates that the discrimination may affect 
persons other than the complainant, such 
corrective action shall include such other 
persons. Upon completion of each 
investigation, the contractor will inform 
every complainant of all of his avenues of 
appeal. 
7. Training and Promotion. a. The 
contractor will assist in locating, qualifying, 
and increasing the skills of minority group 
and women employees, and applicants for 
employment. 
b. Consistent with the contractor’s work 
force requirements and as permissible under 
Federal and State regulations, the contractor 
shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training 
programs for the geographical area of 
contract performance. Where feasible, 25 
percent of apprentices or trainees in each 
occupation shall be in their first year of 
apprenticeship or training. In the event the 
Training Special Provision is provided under 
this contract, this subparagraph will be 
superseded as indicated in Attachment 2. 
c. The contractor will advise employees and 
applicants for employment of available 
training programs and entrance requirements 
for each. 
d. The contractor will periodically review 
the training and promotion potential of 
minority group and women employees and 
will encourage eligible employees to apply 
for such training and promotion. 
8. Unions. If the contractor relies in whole 
or in part upon unions as a source of 
employees, the contractor will use his/her 
best efforts to obtain the cooperation of such 
unions to increase opportunities for minority 
groups and women within the unions, and to 
effect referrals by such unions of minority 

and female employees. Actions by the 
contractor either directly or through a 
contractor’s association acting as agent will 
include the procedures set forth below: 
a. The contractor will use best efforts to 
develop, in cooperation with the unions, 
joint training programs aimed toward 
qualifying more minority group members 
and women for membership in the unions 
and increasing the skills of minority group 
employees and women so that they may 
qualify for higher paying employment. 
b. The contractor will use best efforts to 
incorporate an equal employment 
opportunity clause into each union 
agreement to the end that such union will be 
contractually bound to refer applicants 
without regard to their race, color, religion, 
sex, or national origin. 
c. The contractor is to obtain information as 
to the referral practices and policies of the 
labor union except that to the extent such 
information is within the exclusive 
possession of the labor union and such labor 
union refuses to furnish such information to 
the contractor, the contractor shall so certify 
to the State highway department and shall 
set forth what efforts have been made to 
obtain such information. 
d. In the event the union is unable to provide 
the contractor with a reasonable flow of 
minority and women referrals within the 
time limit set forth in the collective 
bargaining agreement, the contractor will, 
through independent recruitment efforts, fill 
the employment vacancies without regard to 
race, color, religion, sex, or national origin; 
making full efforts to obtain qualified and/or 
qualifiable minority group persons and 
women. (The U.S. Department of Labor has 
held that it shall be no excuse that the union 
with which the contractor has a collective 
bargaining agreement providing for 
exclusive referral failed to refer minority 
employees.) In the event the union referral 
practice prevents the contractor from 

Texas Department of Transportation EXHIBIT 5 Execution Version 
SH 99 Grand Parkway Project Page 112 of 121 Capital Maintenance Agreement 

Ex. 5 – Job Training and Small Business Mentoring Plan 



meeting the obligations pursuant to 
Executive Order 11246, as amended, and 
these special provisions, such contractor 
shall immediately notify the State highway 
agency. 
9. Subcontracting. a. The contractor will use 
his best efforts to solicit bids from and to 
utilize minority group subcontractors or 
subcontractors with meaningful minority 
group and female representation among their 
employees. Contractors shall obtain lists of 
minority-owned construction firms from 
State highway agency personnel. 
b. The contractor will use his best efforts to 
ensure subcontractor compliance with their 
equal employment opportunity obligations. 
10. Records and Reports. a. The contractor 
will keep such records as are necessary to 
determine compliance with the contractor’s 
equal employment opportunity obligations. 
The records kept by the contractor will be 
designed to indicate: 
(1) The number of minority and nonminority 
group members and women employed in 
each work classification on the project. 
(2) The progress and efforts being made in 
cooperation with unions to increase 
employment opportunities for minorities and 
women (applicable only to contractors who 
rely in whole or in part on unions as a source 
of their work force), 
(3) The progress and efforts being made in 
locating, hiring, training, qualifying, and 
upgrading minority and female employees, 
and 
(4) The progress and efforts being made in 
securing the services of minority group 
subcontractors or subcontractors with 
meaningful minority and female 
representation among their employees. 
b. All such records must be retained for a 
period of three years following completion 
of the contract work and shall be available at 
reasonable times and places for inspection 
by authorized representatives of the State 

highway agency and the Federal Highway 
Administration. 
c. The contractors will submit an annual 
report to the State highway agency each July 
for the duration of the project, indicating the 
number of minority, women, and non-
minority group employees currently engaged 
in each work classification required by the 
contract work. This information is to be 
reported on Form PR 1391. If on-the-job 
training is being required by ‘‘Training 
Special Provision’’, the contractor will be 
required to furnish Form FHWA 1409. 
[40 FR 28053, July 3, 1975, as amended at 
43 FR 19386, May 5, 1978. Correctly 
redesignated at 46 FR 21156, Apr. 9, 1981] 
APPENDIX B TO SUBPART A OF PART 230— 

TRAINING SPECIAL PROVISIONS 

This Training Special Provision supersedes 
subparagraph 7b of the Special Provision 
entitled ‘‘Specific Equal Employment 
Opportunity Responsibilities,’’ (Attachment 
1), and is in implementation of 23 U.S.C. 
140(a). 
As part of the contractor’s equal 
employment opportunity affirmative action 
program training shall be provided as 
follows: 
The contractor shall provide on-the-job 
training aimed at developing full 
journeymen in the type of trade or job 
classification involved. 
The number of trainees to be trained under 
the special provisions will be ______ 
(amount to be filled in by State highway 
department). 
In the event that a contractor subcontracts a 
portion of the contract work, he shall 
determine how many, if any, of the trainees 
are to be trained by the subcontractor, 
provided, however, that the contractor shall 
retain the primary responsibility for meeting 
the training requirements imposed by this 
special provision. The contractor shall also 
insure that this training special provision is 
made applicable to such subcontract. Where 
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feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their 
first year of apprenticeship or training. 
The number of trainees shall be distributed 
among the work classifications on the basis 
of the contractor’s needs and the availability 
of journeymen in the various classifications 
within a reasonable area of recruitment. 
Prior to commencing construction, the 
contractor shall submit to the State highway 
agency for approval the number of trainees 
to be trained in each selected classification 
and training program to be used. 
Furthermore, the contractor shall specify the 
starting time for training in each of the 
classifications. The contractor will be 
credited for each trainee employed by him 
on the contract work who is currently 
enrolled or becomes enrolled in an approved 
program and will be reimbursed for such 
trainees as provided hereinafter. 
Training and upgrading of minorities and 
women toward journeymen status is a 
primary objective of this Training Special 
Provision. Accordingly, the contractor shall 
make every effort to enroll minority trainees 
and women (e.g., by conducting systematic 
and direct recruitment through public and 
private sources likely to yield minority and 
women trainees) to the extent that such 
persons are available within a reasonable 
area of recruitment. The contractor will be 
responsible for demonstrating the steps that 
he has taken in pursuance thereof, prior to a 
determination as to whether the contractor is 
in compliance with this Training Special 
Provision. This training commitment is not 
intended, and shall not be used, to 
discriminate against any applicant for 
training, whether a member of a minority 
group or not. 
No employee shall be employed as a trainee 
in any classification in which he has 
successfully completed a training course 
leading to journeyman status or in which he 
has been employed as a journeyman. The 

contractor should satisfy this requirement by 
including appropriate questions in the 
employee application or by other suitable 
means. Regardless of the method used the 
contractor’s records should document the 
findings in each case. 
The minimum length and type of training for 
each classification will be as established in 
the training program selected by the 
contractor and approved by the State 
highway agency and the Federal Highway 
Administration. The State highway agency 
and the Federal Highway Administration 
shall approve a program if it is reasonably 
calculated to meet the equal employment 
opportunity obligations of the contractor and 
to qualify the average trainee for 
journeyman status in the classification 
concerned by the end of the training period. 
Furthermore, apprenticeship programs 
registered with the U.S. Department of 
Labor, Bureau of Apprenticeship and 
Training, or with a State apprenticeship 
agency recognized by the Bureau and 
training programs approved but not 
necessarily sponsored by the U.S. 
Department of Labor, Manpower 
Administration, Bureau of Apprenticeship 
and Training shall also be considered 
acceptable provided it is being administered 
in a manner consistent with the equal 
employment obligations of Federal-aid 
highway construction contracts. Approval or 
acceptance of a training program shall be 
obtained from the State prior to commencing 
work on the classification covered by the 
program. It is the intention of these 
provisions that training is to be provided in 
the construction crafts rather than clerk-
typists or secretarial-type positions. Training 
is permissible in lower level management 
positions such as office engineers, 
estimators, timekeepers, etc., where the 
training is oriented toward construction 
applications. Training in the laborer 
classification may be permitted provided 
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that significant and meaningful training is 
provided and approved by the division 
office. Some offsite training is permissible 
as long as the training is an integral part of 
an approved training program and does not 
comprise a significant part of the overall 
training. 
Except as otherwise noted below, the 
contractor will be reimbursed 80 cents per 
hour of training given an employee on this 
contract in accordance with an approved 
training program. As approved by the 
engineer, reimbursement will be made for 
training persons in excess of the number 
specified herein. This reimbursement will be 
made even though the contractor receives 
additional training program funds from other 
sources, provided such other does not 
specifically prohibit the contractor from 
receiving other reimbursement. 
Reimbursement for offsite training indicated 
above may only be made to the contractor 
where he does one or more of the following 
and the trainees are concurrently employed 
on a Federal-aid project; contributes to the 
cost of the training, provides the instruction 
to the trainee or pays the trainee’s wages 
during the offsite training period. 
No payment shall be made to the contractor 
if either the failure to provide the required 
training, or the failure to hire the trainee as a 
journeyman, is caused by the contractor and 
evidences a lack of good faith on the part of 
the contractor in meeting the requirements 
of this Training Special Provision. It is 
normally expected that a trainee will begin 
his training on the project as soon as feasible 
after start of work utilizing the skill involved 
and remain on the project as long as training 
opportunities exist in his work classification 
or until he has completed his training 
program. It is not required that all trainees 
be on board for the entire length of the 
contract. A contractor will have fulfilled his 
responsibilities under this Training Special 
Provision if he has provided acceptable 

training to the number of trainees specified. 
The number trained shall be determined on 
the basis of the total number enrolled on the 
contract for a significant period. 
Trainees will be paid at least 60 percent of 
the appropriate minimum journeyman’s rate 
specified in the contract for the first half of 
the training period, 75 percent for the third 
quarter of the training period, and 90 percent 
for the last quarter of the training period, 
unless apprentices or trainees in an approved 
existing program are enrolled as trainees on 
this project. In that case, the appropriate 
rates approved by the Departments of Labor 
or Transportation in connection with the 
existing program shall apply to all trainees 
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being trained for the same classification who 
are covered by this Training Special 
Provision. 
The contractor shall furnish the trainee a 
copy of the program he will follow in 
providing the training. The contractor shall 
provide each trainee with a certification 
showing the type and length of training 
satisfactorily completed. 
The contractor will provide for the 
maintenance of records and furnish periodic 
reports documenting his performance under 
this Training Special Provision. 
[40 FR 28053, July 3, 1975. Correctly 
redesignated at 46 FR 21156, Apr. 9, 1981] 
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CONTACT INFORMATION 

Send all Reporting Forms to: 
ojt@agctx.org 

To Find an Area Engineer by CSJ: 
http://www.dot.state.tx.us/local_information/ 

Forms or Goal Status Concerns: 
Danielle Kraus at dkraus@agctx.org 

Policy Matters: 
Kristen Ogden at kogden@agctx.org 

TxDOT Civil Rights Contract Compliance Division: 
512.416.4750, or OCR_TxDOT-OJT-Program@dot.state.tx.us 
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SMALL BUSINESS MENTORING PLAN 

INTRODUCTION 

Small businesses are essential to economic competitiveness in the transportation industry. 
Therefore, the Developer has created a Small Business Mentor Protégé Program to provide 
opportunities for small businesses to participate in public-private partnerships in the areas of 
design, construction, operation and maintenance of SH 99 Grand Parkway. 

2. DEFINITION OF TERMS 

Disadvantaged Business Enterprises (DBEs) – Any business so certified in Accordance with 49 
CFR Part 26. 

Historically Underutilized Businesses (HUBs) – Any business so certified by the Texas Buildings 
and Procurement Commission (TB&PC) (formerly the General Services Commission). 

Small Business Enterprises (SBEs) – Any business certified as a DBE and/or HUB or otherwise 
so certified by TxDOT. 

Developer Mentor (Mentor) – Employees from the Developer. 

Developer Protégé (Mentor Protégé) – DBEs/HUBs/SBEs that sign an agreement with the 
Developer to participate in the Developer-Small Business Mentor Protégé program. 

Session – A series of meetings for the Developer-Small Business Mentor Protégés. 

3. PROGRAM GOALS 

The Developer’s Small Business Mentor Protégé Program provides an opportunity to selected 
Small Business Mentor Protégés to learn about the Developer’s business opportunities and its 
business practices. Mentor Protégés will receive information to assist them in bidding and 
performing on the Developer’s contracts by working directly with the Developer and appropriate 
subcontractors gaining valuable on-the-job training during a one (1) year mentoring period. 

The Small Business Mentor Protégé Program will offer participants the opportunity to enhance 
their business skills by focusing on fundamental construction business tenets including, but not 
limited to the following: 

1. Schedule and scheduling 
a. Short-term and long-term scheduling 
b. How to schedule 
c. Progressing a schedule 
d. Keeping on schedule 
e. Identifying and applying appropriate resources 
f. Schedule recovery 
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2. Creating a cost budget and measuring costs 
a. Establishing a budget with appropriate cost codes 
b. Monitoring the budget by conducting weekly review of cost reports 
c. Anticipating necessary changes to the budget 
d. Adjusting the budget 
e. Identifying changed conditions 

3. Measuring cash flow and profitability 
a. Cash in vs. Cash out 
b. Relationship of cash flow to profitability 

4. Understanding the role of bonds and insurance 

5. Clarifications to the contract documents, when requested by the Mentor Protégé 

6. Human resources 

7. Project safety 

The Developer will introduce the Mentor Protégés to key Developer staff and to TxDOT’s project 
staff and provide networking opportunities with those individuals. Developer Mentors, in 
collaboration with the Developer’s staff, subcontractors, bonding agents, and other applicable 
parties, will meet with the Mentor Protégés during regularly scheduled meetings and will work 
individually with the Mentor Protégés as needed to achieve program goals. The Developer will 
publish Developer Bulletins that identify the firms participating in the Mentor Protégé program in 
order to improve awareness of the program and to achieve program goals. 

4. ELIGIBILITY 

To be eligible for the program, the small business must have been certified by the State of 
Texas as a DBE, HUB, or SBE for at least one consecutive year and must perform a category of 
work or supply a type of material that adds value to the project (e.g., design services, concrete 
supplier, rebar tier). Firms interested in participating in the program must submit a Small 
Business Mentor Protégé application to the Developer. The Developer will offer participation in 
the program to each DBE, HUB, or SBE that has an active role in the project, and will endeavor 
to maintain a minimum of five (5) active participants at any one time during the design and 
construction phase of the project.. The actual number of protégés participating in the program 
will depend on the total number of candidate firms working on the project that express interest in 
the program. 

Once selected by the Developer, the Mentor Protégé must sign a Mentor Protégé agreement (to 
be developed by Developer) to commit the necessary time and efforts needed for the successful 
training. This is a voluntary program and either party may withdraw at any time by providing 
notice outlining the reason for withdrawal from the program (a courtesy copy will be provided to 
TxDOT). Upon completion of the one year (1) program, the Developer will provide each Mentor 
Protégé with a Certificate of Completion. 

5. PUBLIC OUTREACH 
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The Developer has identified the following list of available resources to locate and solicit DBEs, 
HUBs, and SBEs: 

i. Owner provided subcontractor listings 

ii. Texas Unified Certification Program (TUCP) directory 

iii. The Developer’s Internal Vendor Database – created from letters of introduction, 

pre-qualification documents, and personal interviews with small, small 

disadvantaged, women-owned, HUB Zone, and service disabled veteran 

enterprise representatives; 

iv. Office of Small and Disadvantaged Business Utilization Specialist; 

6. PROGRAM APPROACH AND TOPICS 

The Developer’s Small Business Mentor Protégé program aims to provide effective mentoring to 
DBEs/HUBs/SBEs that have already been selected as subcontractors for the project. The 
Developer will make best efforts to mentor the Protégés while the Protégés are working on the 
project, attending project meetings, and participating in project discussions, allowing Protégés to 
gain an understanding of the conduct of project operations and receive one-on-one training 
opportunities. The intent of this approach is to provide actual project experience. 

Each Mentor Protégé will be invited to participate in project meetings through which the Mentor 
Protégé will gain practical experience related to project operations. Meeting topics may include 
planning strategies, schedule reviews, budgeting and cost tracking, subcontractor interface 
coordination, insurance, bonding, safety (including safety task assessments), celebratory 
events, and quality reviews. The various meetings are held either at the project office or at the 
particular field site, as applicable. 

This approach will provide the Mentor Protégé with practical, hands-on project operations 
experience, which has been shown to provide the most successful method of providing 
training—actual, real-time experience. 

7. PARTICIPANT RESPONSIBILITIES AND REPORTING 

A. Mentor Protégé 

The Mentor Protégé is responsible for complying with the Mentor Protégé Agreement, as 
described below: 

 Attend and be on-time for all meetings related to the Program. 

 Perform assignments given by the Mentor. 

 Hold the Developer, including its employees, or agents harmless from any claim, suit, 
action, or demand of Mentor Protégé or Mentor Protégé’s creditors, or any other person 
arising out of the Mentor Protégé Agreement. 
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B. Mentor 

A Developer Mentor is assigned to each Mentor Protégé and will perform the mentoring 
activities described in this Program plan. The Mentor is responsible to ensure the Mentor 
Protégé receives and understands the information presented during the meetings. The Mentor 
will have regular contact with each Mentor Protégé to respond to any questions that the Mentor 
Protégés may have regarding the Program. 

The Mentor will complete a monthly report for each Protégé that outlines topics covered, 
progress towards completion, and recommended future training. The Mentor will submit each 
monthly report to the Developer’s DBE Liaison Officer. 
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EXHIBIT 6 

FORM OF MAINTENANCE PERFORMANCE BOND 

Grand Parkway Project 

Bond No. _________ 

WHEREAS, the Texas Department of Transportation (“Obligee”), has awarded to 
_______________, a _______________ (“Principal”), a Capital Maintenance Agreement for the Grand 
Parkway Project, duly executed and delivered as of __________, 20__ (the “CMA”), on the terms and 
conditions set forth therein; and 

WHEREAS, on or before 60 days after issuance by Obligee of Maintenance NTP1, 
Principal is required to furnish a bond (this “Bond”) guaranteeing the faithful performance of its 
obligations under the CMA Documents. 

NOW, THEREFORE, Principal and _______________, a _______________ (“Surety”), 
an admitted surety insurer in the State of Texas, are held and firmly bound unto Obligee in the amount of 
$[______________] [amount calculated as set forth in CMA Section 7.1.3] ] (the “Bonded Sum”), for 
payment of which sum Principal and Surety jointly and severally firmly bind themselves and their 
successors and assigns. 

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall promptly and 
faithfully perform all of its obligations under the CMA Documents, including any and all amendments 
and supplements thereto, then the obligations under this Bond shall be null and void; otherwise this Bond 
shall remain in full force and effect. Obligee shall release this Bond upon the occurrence of all of the 
conditions to release set forth in Section 7.1 of the CMA. 

The following terms and conditions shall apply with respect to this Bond: 

1. The CMA Documents are incorporated by reference herein. Capitalized terms 
not separately defined herein have the meanings assigned such terms in the CMA. 

2. This Bond specifically guarantees the performance of each and every obligation 
of Principal under the CMA Documents, as they may be amended and supplemented, including but not 
limited to, its liability for payment in full of all Liquidated Damages as specified in the CMA 
Documents, but not to exceed the Bonded Sum. 

3. The guarantees contained herein shall survive the expiration or termination of the 
Maintenance Term with respect to those obligations of Principal under the CMA Documents which 
survive such expiration or termination. 

4. Whenever Principal shall be, and is declared by Obligee to be, in default under 
the CMA Documents, provided that Obligee is not then in material default thereunder, Surety shall 
promptly: 
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a. arrange for the Principal to perform and complete the CMA; or 

b. complete the Project in accordance with the terms and conditions of the 
CMA Documents then in effect, through its agents or through independent contractors; or 

c. obtain bids or negotiated proposals from qualified contractors acceptable 
to the Obligee for a contract for performance and completion of the Maintenance Services, through a 
procurement process approved by the Obligee, arrange for a contract to be prepared for execution by the 
Obligee and the contractor selected with the Obligee’s concurrence, to be secured with performance and 
payment bonds executed by a qualified surety equivalent to the bonds issued on the CMA, and pay to the 
Obligee the amount of damages as described in Paragraph 6 of this Bond in excess of the unpaid balance 
of the Maintenance Price for the applicable Maintenance Term incurred by the Obligee resulting from the 
Principal’s default; or 

d. waive their right to perform and complete, arrange for completion, or 
obtain a new contractor and with reasonable promptness under the circumstances, (i) after investigation, 
determine the amount for which they may be liable to the Obligee and, as soon as practicable after the 
amount is determined, tender payment therefore to the Obligee, or (ii) deny liability in whole or in part 
and notify the Obligee citing reasons therefore. 

5. If Surety does not proceed as provided in Paragraph 4 of this Bond with 
reasonable promptness, Surety shall be deemed to be in default on this Bond fifteen days after receipt of 
an additional written notice from the Obligee to Surety demanding that Surety perform its obligations 
under this Bond, and the Obligee shall be entitled to enforce any remedy available to the Obligee. If 
Surety proceeds as provided in Subparagraph 4.d of this Bond, and the Obligee refuses the payment 
tendered or Sureties has denied liability, in whole or in part, without further notice, the Obligee shall be 
entitled to enforce any remedy available to the Obligee. 

6. After the Obligee has terminated the Principal’s right to complete the CMA, and 
if Surety elects to act under Subparagraph 4.a, 4.b, or 4.c above, then the responsibilities of Surety to the 
Obligee shall not be greater than those of the Principal under the CMA, and the responsibilities of the 
Obligee to Surety shall not be greater than those of the Obligee under the CMA. To the limit of the 
Bonded Sum, but subject to commitment of the unpaid balance of the Maintenance Price for the 
applicable Maintenance Term to mitigation costs and damages on the CMA, Surety is obligated without 
duplication for: 

a. the responsibilities of the Principal for correction of defective 
Maintenance Services and completion of the Maintenance Services; 

b. actual damages, including additional legal, design, engineering, 
professional and delay costs resulting from Principal’s default, and resulting from the actions or failure to 
act of Surety under Paragraph 4 of this Bond; and 

c. all Liquidated Damages under the CMA. 

7. No alteration, modification or supplement to the CMA Documents or the nature 
of the Maintenance Services to be performed thereunder, including without limitation any extension of 
time for performance, shall in any way affect the obligations of Surety under this Bond. Surety waives 
notice of any alteration, modification, supplement or extension of time other than Change Orders for 
TxDOT-Directed Changes in excess of such amount. 
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_____________________________________ 
_____________________________________ 
_____________________________________ 

8. In no event shall the term of this bond be beyond the fifth anniversary of the 
execution dates without the express written consent of the Surety. Surety will have no obligation to 
extend or replace this bond for additional periods of time. Failure of the surety to extend this bond or 
failure of the Principal to file a replacement bond shall not constitute a default under this Bond. 

9. Correspondence or claims relating to this Bond should be sent to Surety at the 
following address: 

10. No right of action shall accrue on this Bond to or for the use of any entity other 
than Obligee or its successors and assigns. 

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed 
and delivered as of __________, 201[__] 

Principal: ______________________________________ 
By: ___________________________________ 
Its: ____________________________________ 
(Seal) 

Surety: ______________________________________ 
By: ___________________________________ 
Its: ____________________________________ 
(Seal) 

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS] 

SURETY 

or secretary attest By: 
Name 
Title: 
Address: 
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_____________________________________ 
_____________________________________ 
_____________________________________ 

EXHIBIT 7 

FORM OF MAINTENANCE PAYMENT BOND 

Grand Parkway Project 

Bond No. _________ 

WHEREAS, the Texas Department of Transportation (“Obligee”), has awarded to 
_______________, a _______________ (“Principal”), a Capital Maintenance Agreement for the Grand 
Parkway Project, duly executed and delivered as of __________, 20__ (the “CMA”), on the terms and 
conditions set forth therein; and 

WHEREAS, on or before 60 days after issuance by Obligee of Maintenance NTP1, 
Principal is required to furnish a bond (this “Bond”) guaranteeing payment in full to all Subcontractors 
and Suppliers. 

NOW, THEREFORE, Principal and _______________, a _______________ (“Surety”), 
an admitted surety insurer in the State of Texas, are held and firmly bound unto Obligee in the amount of 
$[_____________] [amount calculated as set forth in CMA Section 7.1.3] (the “Bonded Sum”), for 
payment of which sum Principal and Surety jointly and severally firmly bind themselves and their 
successors and assigns. 

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall fail to pay any 
valid claims by Subcontractors and Suppliers with respect to the Maintenance Services, then Surety shall 
pay for the same in an amount in the aggregate of all Subcontracts not to exceed the Bonded Sum; 
otherwise this Bond shall be null and void upon the occurrence of all of the conditions to release set forth 
in Section 7.1 of the CMA. 

The following terms and conditions shall apply with respect to this Bond: 

1. The CMA Documents are incorporated by reference herein. Capitalized terms 
not separately defined herein have the meanings assigned such terms in the CMA. 

2. No alteration, modification or supplement to the CMA Documents or the nature 
of the work to be performed thereunder, including without limitation any extension of time for 
performance, shall in any way affect the obligations of Surety under this Bond. Surety waives notice of 
any alteration, modification, supplement or extension of time other than Change Orders for TxDOT-
Directed Changes in excess of such amount. 

3. Correspondence or claims relating to this Bond should be sent to Surety at the 
following address: 

4. This Bond shall inure to the benefit of Subcontractors and Suppliers with respect 
to the Maintenance Services so as to give a right of action to such persons and their assigns in any suit 
brought upon this Bond. 
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5. In no event shall the term of this bond be beyond the fifth anniversary of the 
execution date without the express written consent of the Surety. Surety will have no obligation to extend 
or replace this bond for additional periods of time. Failure of the Surety to extend this bond or failure of 
the Principal to file a replacement bond shall not constitute a default under this Bond. 

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed 
and delivered as of __________, 201[__]. 

Principal: ______________________________________ 
By: ___________________________________ 
Its: ____________________________________ 
(Seal) 

Surety: ______________________________________ 
By: ___________________________________ 
Its: ____________________________________ 
(Seal) 

[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS] 

SURETY 

By: 
Name 
Title: 
Address: 
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EXHIBIT 8 

FORM OF RETAINAGE BOND 

CONTRACT NO. ________________________ 
COUNTY ______________________________ 
BOND NO. _____________________________ 

RETAINAGE BOND 

KNOW ALL PERSONS BY THESE PRESENTS that CONTRACTOR, as Principal, and the 
undersigned surety, are held and firmly bound unto the State of Texas as Obligee, in the amount of FOUR 
PERCENT (4%) of the total amount paid the Principal under the contract, including any increases due to 
change orders, quantities of work, new items of work, or other additions as the Obligee may pay under the 
CMA, lawful money of the United States, well and truly to be paid to the State of Texas, and we bind 
ourselves, our heirs, successors, executors, and administrators jointly and severally, firmly by these 
presents. 

Whereas, the Principal has entered into the above-referenced contract with the State of Texas, 
attached hereto, and 

Whereas, under the contract, the Principal is required before commencing the work provided for 
in the contract to execute a bond in the above amount. 

Now therefore, the condition of this obligation is such that if the Principal and its heirs, 
successors, executors, and administrators shall fully indemnify and save harmless the State of Texas from 
all costs and damages from valid claims filed within 90 days of notification of final acceptance of the 
work under the contract by any person or entity against the contract funds, and shall fully reimburse the 
State of Texas for amounts owed by the Principal to the State of Texas with regard to the contract after 
notification of final acceptance of the work, then this obligation shall be null and void, otherwise it shall 
remain in full force and effect. 

Provided further, that the said surety(s) for value received, hereby stipulates and agrees that no 
change, extension of time, alteration, or addition to the terms of the CMA, or to the work to be performed 
thereunder, or the Specifications accompanying the same, shall in anywise affect its obligation on this 
bond. The surety(s) does hereby waive notice of any such change, extension of time, alteration or 
addition, to the terms of the CMA or to the work or to the Specifications, unless otherwise specified in the 
contract. 
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_____________________________________ _________________________________________ 

WITNESS our hand this, ____________day of_________________, 20____. 

CONTRACTOR 

_____________________________________ By:_______________________________________ 
SURETY (Print Firm Name and Seal) (Title) 

*By:__________________________________ By:_______________________________________ 
(Title) (Title) 

SURETY (Print Firm Name and Seal) SURETY (Print Firm Name and Seal) 

*By:__________________________________ *By:______________________________________ 
(Title) (Title) 

*NOTE: A Power of Attorney, showing that the surety officer or Attorney-In-Fact has authority to sign 
such obligation, must be impressed with the corporate seal and attached behind the Payment Bond in each 
contract. 

This form has been approved by the ATTORNEY GENERAL OF TEXAS & TEXAS DEPARTMENT OF 
INSURANCE. 
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EXHIBIT 9 

FORM OF GUARANTY 

THIS GUARANTY (this “Guaranty”) is made as of __________, 20__ by 
_________________, a ____________________ (“Guarantor”), in favor of the TEXAS 
DEPARTMENT OF TRANSPORTATION, an agency of the State of Texas (“TxDOT”). 

R E C I T A L S 

A. ______________, as maintenance contractor (“Maintenance Contractor”), 
and TxDOT are parties to that certain Capital Maintenance Agreement of even date herewith 
(“Capital Maintenance Agreement”) pursuant to which the Maintenance Contractor has agreed 
to perform, among other things, the Maintenance Services in respect of the Project. Initially 
capitalized terms used herein without definition will have the meaning given such term in the 
Capital Maintenance Agreement. 

B. To induce TxDOT to (i) enter into the Capital Maintenance Agreement; 
and (ii) consummate the transactions contemplated thereby, Guarantor has agreed to enter into 
this Guaranty. 

C. Maintenance Contractor is a ___________. The Guarantor is 
____________ The execution of the Capital Maintenance Agreement by TxDOT and the 
consummation of the transactions contemplated thereby will materially benefit Guarantor. 
Without this Guaranty, TxDOT would not have entered into the Capital Maintenance Agreement 
with Maintenance Contractor. Therefore, in consideration of TxDOT’s execution of the Capital 
Maintenance Agreement and consummation of the transactions contemplated thereby, 
Guarantor has agreed to executed this Guaranty. 

NOW, THEREFORE, in consideration of the foregoing Recitals, and for other 
good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
Guarantor agrees as follows: 

1. Guaranty. Guarantor guarantees to TxDOT and its successors and 
assigns the full and prompt payment and performance when due of all of the obligations of the 
Maintenance Contractor arising out of, in connection with, under or related to: (a) the Capital 
Maintenance Agreement (and the exhibits, amendments, schedules and other addenda thereto, 
and the documents executed or to be executed in connection therewith), and (b) each and every 
other document and agreement executed by the Maintenance Contractor in connection with the 
consummation of the transactions contemplated by the Capital Maintenance Agreement (the 
documents described in clauses (a)-(b), inclusive, shall collectively be referred to herein as the 
“CMA Documents”). The obligations guaranteed pursuant to this Guaranty are collectively 
referred to herein as the “Guaranteed Obligations.” 

2. Unconditional Obligations. This Guaranty is a guaranty of payment 
and performance and not of collection. Except as provided in Section 21, this Guaranty is an 
absolute, unconditional and irrevocable guarantee of the full and prompt payment and 
performance when due of all of the Guaranteed Obligations, whether or not from time to time 
reduced or extinguished or hereafter increased or incurred, and whether or not enforceable 
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against the Maintenance Contractor. If any payment made by the Maintenance Contractor or 
any other Person and applied to the Guaranteed Obligations is at any time annulled, set aside, 
rescinded, invalidated, declared to be fraudulent or preferential or otherwise required to be 
repaid or refunded, then, to the extent of such payment or repayment, the liability of Guarantor 
will be and remain in full force and effect as fully as if such payment had never been made. 
Guarantor covenants that this Guaranty will not be fulfilled or discharged, except by the 
complete payment and performance of the Guaranteed Obligations, whether by the primary 
obligor or Guarantor under this Guaranty. Without limiting the generality of the foregoing, 
Guarantor’s obligations hereunder will not be released, discharged or otherwise affected by: 
(a) any change in the CMA Documents or the obligations thereunder, or any insolvency, 
bankruptcy or similar proceeding affecting the Maintenance Contractor, Guarantor or their 
respective assets, and (b) the existence of any claim or set-off which the Maintenance 
Contractor has or Guarantor may have against TxDOT, whether in connection with this 
Guaranty or any unrelated transaction, provided that nothing in this Guaranty will be deemed a 
waiver by Guarantor of any claim or prevent the assertion of any claim by separate suit. This 
Guaranty will in all respects be a continuing, absolute, and unconditional guaranty irrespective 
of the genuineness, validity, regularity or enforceability of the Guaranteed Obligations or any 
part thereof or any instrument or agreement evidencing any of the Guaranteed Obligations or 
relating thereto, or the existence, validity, enforceability, perfection, or extent of any collateral 
therefor or any other circumstances relating to the Guaranteed Obligations, except as provided 
in Section 21. 

3. Independent Obligations. Guarantor agrees that the Guaranteed 
Obligations are independent of the obligations of the Maintenance Contractor and if any default 
occurs hereunder, a separate action or actions may be brought and prosecuted against 
Guarantor whether or not the Maintenance Contractor is joined therein. TxDOT may maintain 
successive actions for other defaults of Guarantor. TxDOT’s rights hereunder will not be 
exhausted by the exercise of any of its rights or remedies or by any such action or by any 
number of successive actions until and unless all Guaranteed Obligations have been paid and 
fully performed. 

a. Guarantor agrees that TxDOT may enforce this Guaranty, at any 
time and from time to time, without the necessity of resorting to or exhausting any security or 
collateral and without the necessity of proceeding against the Maintenance Contractor. 
Guarantor hereby waives any right to require TxDOT to proceed against the Maintenance 
Contractor, to exercise any right or remedy under any of the CMA Documents or to pursue any 
other remedy or to enforce any other right. 

b. Guarantor will continue to be subject to this Guaranty 
notwithstanding: (i) any modification, agreement or stipulation between the Maintenance 
Contractor and TxDOT or their respective successors and assigns, with respect to any of the 
CMA Documents or the Guaranteed Obligations; (ii) any waiver of or failure to enforce any of 
the terms, covenants or conditions contained in any of the CMA Documents or any modification 
thereof; (iii) any release of the Maintenance Contractor from any liability with respect to any of 
the CMA Documents; or (iv) any release or subordination of any collateral then held by TxDOT 
as security for the performance by the Maintenance Contractor of the Guaranteed Obligations. 

c. The Guaranteed Obligations are not conditional or contingent 
upon the genuineness, validity, regularity or enforceability of any of the CMA Documents or the 
pursuit by TxDOT of any remedies which TxDOT either now has or may hereafter have with 
respect thereto under any of the CMA Documents. 
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d. Notwithstanding anything to the contrary contained elsewhere in 
this Guaranty, Guarantor’s obligations and undertakings hereunder are derivative of, and not in 
excess of, the obligations of the Maintenance Contractor under the CMA. Accordingly, in the 
event that the Maintenance Contractor’s obligations have been changed by any modification, 
agreement or stipulation between Maintenance Contractor and TxDOT or their respective 
successors or assigns, this Guaranty shall apply to the Guaranteed Obligations as so changed. 

4. Liability of Guarantor. 

a. TxDOT may enforce this Guaranty upon the occurrence of a 
breach by the Maintenance Contractor of any of the Guaranteed Obligations, notwithstanding 
the existence of any dispute between TxDOT and the Maintenance Contractor with respect to 
the existence of such a breach. 

b. Guarantor’s performance of some, but not all, of the Guaranteed 
Obligations will in no way limit, affect, modify or abridge Guarantor’s liability for those 
Guaranteed Obligations that have not been performed. 

c. TxDOT, upon such terms as it deems appropriate, without notice 
or demand and without affecting the validity or enforceability of this Guaranty or giving rise to 
any reduction, limitation, impairment, discharge or termination of Guarantor’s liability hereunder, 
from time to time may (i) with respect to the financial obligations of the Maintenance Contractor, 
if and as permitted by the Maintenance Contract, renew, extend, accelerate, increase the rate of 
interest on, or otherwise change the time, place, manner or terms of payment of financial 
obligations that are Guaranteed Obligations, and/or subordinate the payment of the same to the 
payment of any other obligations, (ii) settle, compromise, release or discharge, or accept or 
refuse any offer of performance with respect to, or substitutions for, the Guaranteed Obligations 
or any agreement relating thereto, (iii) request and accept other guarantees of the Guaranteed 
Obligations and take and hold security for the payment and performance of this Guaranty or the 
Guaranteed Obligations, (iv) release, surrender, exchange, substitute, compromise, settle, 
rescind, waive, alter, subordinate or modify, with or without consideration, any security for 
performance of the Guaranteed Obligations, any other guarantees of the Guaranteed 
Obligations, or any other obligation of any Person with respect to the Guaranteed Obligations, 
(v) enforce and apply any security hereafter held by or for the benefit of TxDOT in respect of this 
Guaranty or the Guaranteed Obligations and direct the order or manner of sale thereof, or 
exercise any other right or remedy that TxDOT may have against any such security, as TxDOT 
in its discretion may determine, and (vi) exercise any other rights available to it under the CMA 
Documents. 

d. This Guaranty and the obligations of Guarantor hereunder will be 
valid and enforceable and will not be subject to any reduction, limitation, impairment, discharge 
or termination for any reason (other than indefeasible performance in full of the Guaranteed 
Obligations), including without limitation the occurrence of any of the following, whether or not 
Guarantor will have had notice or knowledge of any of them: (i) any failure or omission to assert 
or enforce or agreement or election not to assert or enforce, or the stay or enjoining, by order of 
court, by operation of law or otherwise, of the exercise or enforcement of, any claim or demand 
or any right, power or remedy (whether arising under the CMA Documents, at law, in equity or 
otherwise) with respect to the Guaranteed Obligations or any agreement or instrument relating 
thereto; (ii) any rescission, waiver, amendment or modification of, or any consent to departure 
from, any of the terms or provisions (including without limitation provisions relating to events of 
default) of the CMA Documents or any agreement or instrument executed pursuant thereto; 
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(iii) TxDOT’s consent to the change, reorganization or termination of the corporate structure or 
existence of the Maintenance Contractor; (iv) any defenses, set-offs or counterclaims that the 
Maintenance Contractor may allege or assert against TxDOT in respect of the Guaranteed 
Obligations, except as provided in Section 21. 

5. Waivers. To the fullest extent permitted by law, Guarantor hereby 
waives and agrees not to assert or take advantage of: (a) any right to require TxDOT to 
proceed against the Maintenance Contractor or any other Person or to proceed against or 
exhaust any security held by TxDOT at any time or to pursue any right or remedy under any of 
the CMA Documents or any other remedy in TxDOT’s power before proceeding against 
Guarantor; (b) any defense that may arise by reason of the incapacity, lack of authority, death or 
disability of, or revocation hereby by Guarantor, the Maintenance Contractor or any other 
Person or the failure of TxDOT to file or enforce a claim against the estate (either in 
administration, bankruptcy or any other proceeding) of any such Person; (c) any defense that 
may arise by reason of any presentment, demand for payment or performance or otherwise, 
protest or notice of any other kind or lack thereof; (d) any right or defense arising out of an 
election of remedies by TxDOT even though the election of remedies, such as nonjudicial 
foreclosure with respect to any security for the Guaranteed Obligations, has destroyed the 
Guarantor’s rights of subrogation and reimbursement against the Maintenance Contractor by 
the operation of law or otherwise; (e) all notices to Guarantor or to any other Person, including, 
but not limited to, notices of the acceptance of this Guaranty or the creation, renewal, extension, 
modification, accrual of any of the obligations of the Maintenance Contractor under any of the 
CMA Documents, or of default in the payment or performance of any such obligations, 
enforcement of any right or remedy with respect thereto or notice of any other matters relating 
thereto,, except the notice required in Section 12.3 of the Capital Maintenance Agreement, but 
without diminishing TxDOT’s exercise of its rights pursuant to Section 12.2.2 of the Capital 
Maintenance Agreement; (f) any defense based upon any act or omission of TxDOT which 
directly or indirectly results in or aids the discharge or release of the Maintenance Contractor, 
Guarantor or any security given or held by TxDOT in connection with the Guaranteed 
Obligations; and (g) any and all guaranty and suretyship defenses under applicable law. 

6. Waiver of Subrogation and Rights of Reimbursement. Until the 
Guaranteed Obligations have been indefeasibly paid in full, Guarantor waives any claim, right or 
remedy which it may now have or may hereafter acquire against the Maintenance Contractor 
that arises from the performance of Guarantor hereunder, including, without limitation, any 
claim, right or remedy of subrogation, reimbursement, exoneration, contribution, or 
indemnification, or participation in any claim, right or remedy of TxDOT against the Maintenance 
Contractor, or any other security or collateral that TxDOT now has or hereafter acquires, 
whether or not such claim, right or remedy arises in equity, under contract, by statute, under 
common law or otherwise. All existing or future indebtedness of Maintenance Contractor or any 
shareholders, partners, members, joint venturers of Maintenance Contractor to Guarantor is 
subordinated to all of the Guaranteed Obligations. Whenever and for so long as the 
Maintenance Contractor shall be in default in the performance of a Guaranteed Obligation, no 
payments with respect to any such indebtedness shall be made by Maintenance Contractor or 
any shareholders, partners, members, joint venturers of Maintenance Contractor to Guarantor 
without the prior written consent of TxDOT. Any payment by Maintenance Contractor or any 
shareholders, partners, members, joint venturers of Maintenance Contractor to Guarantor in 
violation of this provision shall be deemed to have been received by Guarantor as trustee for 
TxDOT. 
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7. Waivers by Guarantor if Real Property Security. If the Guaranteed 
Obligations are or become secured by real property or an estate for years, Guarantor waives all 
rights and defenses that Guarantor may have because the Guaranteed Obligations are secured 
by real property. This means, among other things: 

a. TxDOT may collect from Guarantor without first foreclosing on any 
real or personal property collateral pledged by the Maintenance Contractor. 

b. If TxDOT forecloses on any real property collateral pledged by the 
Maintenance Contractor: 

(1) The amount of the Guaranteed Obligation may be reduced 
only by the price for which that collateral is sold at the foreclosure sale, even if the collateral is 
worth more than the sale price. 

(2) TxDOT may collect from Guarantor even if TxDOT, by 
foreclosing on the real property collateral, has destroyed any right Guarantor may have to 
collect from the Maintenance Contractor. 

This is an unconditional and irrevocable waiver of any rights and defenses 
Guarantor may have because the Guaranteed Obligations secured by real property 

8. Cumulative Rights. All rights, powers and remedies of TxDOT 
hereunder will be in addition to and not in lieu of all other rights, powers and remedies given to 
TxDOT, whether at law, in equity or otherwise. 

9. Representations and Warranties. Guarantor represents and warrants 
that: 

a. it is a ___________ duly [organized][formed], validly existing, 
and in good standing under the laws of the State of _________ and qualified to do business and 
is in good standing under the laws of the State of Texas; 

b. it has all requisite [corporate][partnership][limited liability 
company] power and authority to execute, deliver and perform this Guaranty; 

c. the execution, delivery, and performance by Guarantor of this 
Guaranty have been duly authorized by all necessary corporate action on the part of Guarantor, 
and proof of such authorization will be provided with the execution of this Guaranty; 

d. this Guaranty has been duly executed and delivered and 
constitutes the legal, valid and binding obligation of Guarantor, enforceable against Guarantor in 
accordance with its terms; 

e. neither the execution nor delivery of this Guaranty nor compliance 
with or fulfillment of the terms, conditions, and provisions hereof, will conflict with, result in a 
material breach or violation of the terms, conditions, or provisions of, or constitute a material 
default, an event of default, or an event creating rights of acceleration, termination, or 
cancellation, or a loss of rights under: (1) [the certificate of incorporation or by-laws][certificate 
of limited partnership or partnership agreement][certificate of formation or limited 
liability company agreement] of Guarantor, (2) any judgment, decree, order, contract, 
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agreement, indenture, instrument, note, mortgage, lease, governmental permit, or other 
authorization, right restriction, or obligation to which Guarantor is a party or any of its property is 
subject or by which Guarantor is bound, or (3) any federal, state, or local law, statute, 
ordinance, rule or regulation applicable to Guarantor; 

f. it now has and will continue to have full and complete access to 
any and all information concerning the transactions contemplated by the CMA Documents or 
referred to therein, the financial status of the Maintenance Contractor and the ability of the 
Maintenance Contractor to pay and perform the Guaranteed Obligations; 

g. it has reviewed and approved copies of the CMA Documents and 
is fully informed of the remedies TxDOT may pursue, with or without notice to the Maintenance 
Contractor or any other Person, in the event of default of any of the Guaranteed Obligations; 

h. it has made and so long as the Guaranteed Obligations (or any 
portion thereof) remain unsatisfied, it will make its own credit analysis of the Maintenance 
Contractor and will keep itself fully informed as to all aspects of the financial condition of the 
Maintenance Contractor, the performance of the Guaranteed Obligations of all circumstances 
bearing upon the risk of nonpayment or nonperformance of the Guaranteed Obligations. 
Guarantor hereby waives and relinquishes any duty on the part of TxDOT to disclose any 
matter, fact or thing relating to the business, operations or conditions of the Maintenance 
Contractor now known or hereafter known by TxDOT; 

i. no consent, authorization, approval, order, license, certificate, or 
permit or act of or from, or declaration or filing with, any governmental authority or any party to 
any contract, agreement, instrument, lease, or license to which Guarantor is a party or by which 
Guarantor is bound, is required for the execution, delivery, or compliance with the terms hereof 
by Guarantor, except as have been obtained prior to the date hereof; and 

j. there is no pending or, to the best of its knowledge, threatened 
action, suit, proceeding, arbitration, litigation, or investigation of or before any Governmental 
Authority which challenges the validity or enforceability of this Guaranty. 

10. Governing Law; Venue. The validity, interpretation and effect of this 
Guaranty are governed by and will be construed in accordance with the laws of the State of 
Texas applicable to contracts made and performed in such State and without regard to conflicts 
of law doctrines except to the extent that certain matters are preempted by Federal law. 
Guarantor consents to the jurisdiction of the state of Texas with regard to this Guaranty. The 
venue for any action regarding this Guaranty shall be Travis County, Texas. 

11. Entire Document. This Guaranty, together with the CMA Documents, 
contains the entire agreement of Guarantor with respect to the transactions contemplated 
hereby, and supersedes all negotiations, representations, warranties, commitments, offers, 
contracts and writings prior to the date hereof, written or oral, with respect to the subject matter 
hereof. No waiver, modification or amendment of any provision of this Guaranty is effective 
unless made in writing and duly signed by TxDOT referring specifically to this Guaranty, and 
then only to the specific purpose, extent and interest so provided. 

12. Severability. If any provision of this Guaranty is determined to be 
unenforceable for any reason by a court of competent jurisdiction, it will be adjusted rather than 
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____________ __________________ 

voided, to achieve the intent of the parties and all of the provisions not deemed unenforceable 
will be deemed valid and enforceable to the greatest extent possible. 

13. Notices. Any communication, notice or demand of any kind whatsoever 
under this Guaranty shall be in writing and (a) delivered personally, (b) sent by certified mail, 
return receipt requested, (c) sent by a recognized overnight mail or courier service, with delivery 
receipt requested, or (d) sent by facsimile or email communication followed by a hard copy and 
with receipt confirmed by telephone to the addresses set forth below (or to such other address 
as may from time to time be specified in writing by such Person: 

If to TxDOT: Texas Department of Transportation 
Major Projects Office 
7721 Washington Ave. 
Houston, TX 77007 
Attention: Mr. Eddie Sanchez, P.E. 
Telephone: (713) 866-7036 
Facsimile: (713) 802-5889 

With copies to: Texas Department of Transportation 
Office of General Counsel 
125 East 11th Street 
Austin, TX 78701 
Attention: John J. Ingram, Esq. 
Telephone: (512) 463-8630 
Facsimile: (512) 475-3070 

If to Guarantor: ______________________________ 

Attention: ______________________ 
Telephone: _____________________ 
Telecopy: ______________________ 

Either Guarantor or TxDOT may from time to time change its address for the 
purpose of notices by a similar notice specifying a new address, but no such change is effective 
until it is actually received by the party sought to be charged with its contents. 

All notices and other communications required or permitted under this Guaranty 
which are addressed as provided in this Section 13 are effective upon delivery, if delivered 
personally or by overnight mail, and, are effective five (5) days following deposit in the United 
States mail, postage prepaid if delivered by mail. 

14. Captions. The captions of the various Sections of this Guaranty have 
been inserted only for convenience of reference and do not modify, explain, enlarge or restrict 
any of the provisions of this Guaranty. 

15. Assignability. This Guaranty is binding upon and inures to the benefit of 
the successors and assigns of Guarantor and TxDOT, including the Corporation, but is not 
assignable by Guarantor without the prior written consent of TxDOT, which consent may be 
granted or withheld in TxDOT’s sole discretion. Any assignment by Guarantor effected in 
accordance with this Section 15 will not relieve Guarantor of its obligations and liabilities under 
this Guaranty. 
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16. Construction of Agreement. Ambiguities or uncertainties in the wording 
of this Guaranty will not be construed for or against any party, but will be construed in the 
manner that most accurately reflects the parties’ intent as of the date hereof. 

17. No Waiver. Any forbearance or failure to exercise, and any delay by 
TxDOT in exercising, any right, power or remedy hereunder will not impair any such right, power 
or remedy or be construed to be a waiver thereof, nor will it preclude the further exercise of any 
such right, power or remedy. 

18. Bankruptcy; Post-Petition Interest; Reinstatement of Guaranty. 

(a) The obligations of Guarantor under this Guaranty will not be 
reduced, limited, impaired, discharged, deferred, suspended or terminated by any proceeding, 
voluntary or involuntary, involving the bankruptcy, insolvency, receivership, reorganization, 
liquidation or arrangement of the Maintenance Contractor or by any defense which the 
Maintenance Contractor may have by reason of the order, decree or decision of any court or 
administrative body resulting from any such proceeding. TxDOT is not obligated to file any 
claim relating to the Guaranteed Obligations if the Maintenance Contractor becomes subject to 
a bankruptcy, reorganization, or similar proceeding, and the failure of TxDOT so to file will not 
affect Guarantor’s obligations under this Guaranty. 

(b) Guarantor acknowledges and agrees that any interest on any 
portion of the Guaranteed Obligations which accrues after the commencement of any 
proceeding referred to in clause (a) above (or, if interest on any portion of the Guaranteed 
Obligations ceases to accrue by operation of law by reason of the commencement of said 
proceeding, such interest as would have accrued on such portion of the Guaranteed Obligations 
if said proceedings had not been commenced) will be included in the Guaranteed Obligations 
because it is the intention of Guarantor and TxDOT that the Guaranteed Obligations should be 
determined without regard to any rule of law or order which may relieve the Maintenance 
Contractor of any portion of such Guaranteed Obligations. Guarantor will permit any trustee in 
bankruptcy, receiver, debtor in possession, assignee for the benefit of creditors or any similar 
person to pay TxDOT, or allow the claim of TxDOT in respect of, any such interest accruing 
after the date on which such proceeding is commenced. 

19. Attorneys’ Fees. Guarantor agrees to pay to TxDOT without demand 
reasonable attorneys' fees and all costs and other expenses (including such fees and costs of 
litigation, arbitration and bankruptcy, and including appeals) incurred by TxDOT in enforcing, 
collecting or compromising any Guaranteed Obligation or enforcing or collecting this Guaranty 
against Guarantor or in attempting to do any or all of the foregoing. 

20. Joint and Several Liability. If the Guarantor is comprised of more than 
one individuals and/or entities, such individuals and/or entities, as applicable, shall be jointly and 
severally liable for the Guaranteed Obligations. If more than one guaranty is executed with 
respect to the Maintenance Contractor and the Project, each guarantor under such a guaranty 
shall be jointly and severally liable with the other guarantors with respect to the obligations 
guaranteed under such guaranties. 

21. Defenses. Guarantor shall be entitled to the benefit of all defenses 
available to the Maintenance Contractor under the Capital Maintenance Agreement except (a) 
those expressly waived in this Guaranty, (b) failure of consideration, lack of authority of the 
Contractor and any other defense to formation of the Contract, and (c) defenses available to the 
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________________________________ 

Maintenance Contractor under any federal or state law respecting bankruptcy, arrangement, 
reorganization or similar relief of debtors. Action against Guarantor under this Guaranty shall be 
subject to no prior notice or demand except for the notice provided in Section 12.3 of the Capital 
Maintenance Agreement, without diminishing any rights TxDOT may exercise pursuant to 
Section 12.2.2 of the Capital Maintenance Agreement. 

IN WITNESS WHEREOF, Guarantor has executed this Guaranty as of the date 
first written above. 

a _______________________________ 

By: _____________________________ 
Name:___________________________ 
Title:____________________________ 

By: _____________________________ 
Name:___________________________ 
Title:____________________________ 
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EXHIBIT 10 

INSURANCE REQUIREMENTS 

1. Builder’s Risk Insurance During Construction 

At all times during any period in which construction work is in progress during the Maintenance 
Term, Maintenance Contractor shall procure and keep in force a policy of builder’s risk insurance as 
specified below. 

(a) The policy shall provide coverage for "all risks" of direct physical loss or damage 
to the portions or elements of the Project under construction, excluding terrorism but including the perils 
of earthquake, earth movement, flood, storm, tempest, windstorm, hurricane, and tornado and subsidence; 
shall contain extensions of coverage that are typical for a project of the nature of the Project; and shall 
contain only those exclusions that are typical for a project of the nature of the Project. 

(b) The policy shall cover (i) all property, roads, buildings, structures, fixtures, 
materials, supplies, foundations, pilings, machinery and equipment that are part of or related to the 
portions or elements of the Project under construction, and the works of improvement, including 
permanent and temporary works and materials, and including goods intended for incorporation into the 
works located at the Site, in storage or in the course of inland transit on land to the Site, (ii) all existing 
property and improvements that are within the construction work zone or are or will be affected by the 
construction work, and (iii) valuable papers and restoration of data, plans and drawings. 

(c) The policy shall provide coverage per occurrence up to the maximum probable 
loss amount of $100,000,000, including a sublimit acceptable to TxDOT for professional fees, demolition 
and debris removal, without risk of co-insurance; provided, however, that the policy may also include the 
following sublimits (i) for earth movement and flood an amount of not less than $5,000,000 per 
occurrence and $10,000,000 aggregate, (ii) for existing property and improvements an amount of not less 
than $1,000,000, (iii) for building ordinance compliance an amount of not less than $5,000,000, and (iv) 
for “soft cost expense” an amount acceptable to TxDOT. 

(d) TxDOT and the Indemnified Parties shall be named as additional insureds on the 
policy. The policy shall be written so that no act or omission of any insured shall vitiate coverage of the 
additional insureds. 

(e) The policy shall include coverage for (i) foundations, including pilings, but 
excluding normal settling, shrinkage, or expansion, (ii) physical damage resulting from machinery 
accidents but excluding normal and natural wear and tear, corrosion, erosion, inherent vice or latent defect 
in the machinery, (iii) plans, blueprints and specifications, (iv) physical damage resulting from faulty 
work or faulty materials, but excluding the cost of making good such faulty work or faulty materials, (v) 
physical damage resulting from design error or omission but excluding the cost of making good such 
design error or omission, (vi) demolition and debris removal coverage, (vii) the increased replacement 
cost due to any change in applicable codes or other Laws, (viii) expense to reduce loss, (ix) building 
ordinance compliance, with the building ordinance exclusion deleted, and (x) "soft cost expense" 
(including costs of Governmental Approvals, mitigation costs, attorneys' fees, and other fees and costs 
associated with such damage or loss or replacement thereof). 

(f) The policy shall provide a deductible or self-insured retention not exceeding 
$1,000,000 per occurrence. 
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2. Commercial General Liability Insurance 

At all times during the performance of the Maintenance Services and during the Maintenance 
Term, Maintenance Contractor shall procure and keep in force, or cause to be procured and kept in force, 
commercial general liability insurance as specified below. During any period in which Maintenance 
Contractor, at its election, maintains in effect builder’s third party liability insurance pursuant to Section 3 
of this Exhibit 10, the commercial general liability insurance policy need not duplicate the builder’s third 
party liability insurance coverage. 

(a) The policy shall be in a form reasonably acceptable to TxDOT, and shall be an 
occurrence form. The policy shall contain extensions of coverage that are typical for a project of the 
nature of this Project, and shall contain only those exclusions that are typical for a project of the nature of 
this Project. 

(b) The policy shall insure against the legal liability of the insureds named in Section 
2(d), relating to claims by third parties for accidental death, bodily injury or illness, property damage, 
personal injury and advertising injury, and shall include the following specific coverages: 

(i) Contractual liability; 

(ii) Premises/operations; 

(iii) Independent contractors; 

(iv) Products and completed operations (with acknowledgement that the 
Project constitutes the premises and not a product); 

(v) Broad form property damage, providing the same coverage as ISO form 
CG 00 01 10 93 provides; 

(vi) Hazards commonly referred to as “XCU”, including explosion, collapse 
and underground property damage; 

(vii) Fellow employee coverage for supervisory personnel; 

(viii) Incidental medical malpractice; 

(ix) No exclusion for work performed within 50 feet of a railroad; 

(x) Except with regard to indemnifying a professional advisor, consultant, 
sub-consultant, Supplier or manufacturer engaged by Maintenance 
Contractor, no application of any limitation or exclusion for bodily injury 
or property damage arising out of professional services, including 
engineering, architecture and surveying, in any manner to (A) coverage 
respecting Maintenance Contractor’s supervision, coordination, 
management, scheduling or other similar services or (B) the products and 
completed operations coverage; 

(xi) Broad named insured endorsement; and 
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(xii) Non-owned automobile liability, unless covered by the automobile 
liability policy pursuant to Section 4 of this Exhibit 10. 

(c) The policy shall have limits of not less than $5,000,000 per occurrence and in the 
aggregate per policy period. Such limits may be satisfied by umbrella insurance and shall be shared by all 
insured and additional insured parties and shall reinstate annually and may be included in an umbrella 
insurance combined with such other insurance that this schedule stipulates may be similarly added. 

(d) TxDOT and the Indemnified Parties shall be named as additional insured's, using 
ISO form CG 20 10 11/85 or equivalent. The policy shall be written so that no act or omission of a 
named insured shall vitiate coverage of the additional insureds. 

(e) The policy shall provide for a deductible or self-insured retention not exceeding 
$50,000 per occurrence. 

3. Builder’s Third Party Liability Insurance 

During any period in which construction work is performed under the Capital Maintenance 
Agreement, Maintenance Contractor, at its election, may procure and keep in effect builder’s third party 
liability insurance, as specified below, in lieu of commercial general liability insurance coverage for 
construction activities (but Maintenance Contractor shall maintain commercial general liability insurance 
coverage for all non-construction-related activities). 

(a) The policy shall insure against liability to third parties for accidental death, 
bodily injury or illness, property damage, personal injury and advertising injury, arising out of the 
construction work or other work of construction or the improvements under construction. The policy 
shall contain extensions of coverage that are typical for a project of the nature of the Project, and shall 
contain only those exclusions that are typical for a project of the nature of the Project. 

(b) Maintenance Contractor shall continue the policy in effect for not less than the 
applicable warranty period under the Capital Maintenance Agreement. 

(c) The policy shall otherwise include the same provisions as described for the 
commercial general liability insurance under Sections 2(b) through (e) of this Exhibit 10. 

4. Automobile Liability Insurance 

At all times during the performance of the Maintenance Services and during the Maintenance 
Term, Maintenance Contractor shall procure and keep in force comprehensive, business, or commercial 
automobile liability insurance as specified below. 

(a) Each policy shall cover accidental death, bodily injury and property damage 
liability arising from the ownership, maintenance or use of all owned, non-owned and hired vehicles 
connected with performance of the Maintenance Services, including loading and unloading. The policy 
shall contain extensions of coverage that are typical for a project of the nature of the Project, and shall 
contain only those exclusions that are typical for a project of the nature of the Project. 

(b) Maintenance Contractor shall be the named insured under its automobile liability 
policy. 

Texas Department of Transportation EXHIBIT 10 Execution Version 
SH 99 Grand Parkway Project Page 3 of 7 Capital Maintenance Agreement 

Ex. 10 – Insurance Requirements 



(c) Maintenance Contractor’s policy shall have a combined single limit per policy 
period of not less than $5,000,000 combined single limit and may be included in an umbrella insurance 
combined with such other insurance that this schedule stipulates may be similarly included. 

(d) Each policy shall provide a deductible or self-insured retention not exceeding 
$50,000 per occurrence. 

5. Pollution Liability Insurance 

At all times during the performance of the Maintenance Services and during the Maintenance 
Term, Maintenance Contractor shall procure and keep in force, or cause to be procured and kept in force, 
pollution liability insurance as specified below. 

(a) The policy shall cover sums that the insured becomes liable to pay to a third 
party or that are incurred by the order of a regulatory body consequent upon a pollution incident, subject 
to the policy terms and conditions. Such policy shall cover claims related to pollution conditions to the 
extent such are caused by, arise out of or are otherwise related to the performance of the Maintenance 
Services or by other activities that occur on the Project. 

(b) Maintenance Contractor and the Indemnified Parties shall be the additional 
insureds under such policy. The policy shall be written so that no acts or omissions of a named insured 
shall vitiate coverage of the other insureds. The insured vs. insured exclusion shall be deleted, so that the 
policy will insure Maintenance Contractor against, and respond to, pollution liability claims and actions 
of TxDOT against Maintenance Contractor. 

(c) The policy shall have a limit of not less than $10,000,000 per occurrence and in 
the aggregate per policy period, unless applicable regulatory standards impose more stringent coverage 
requirements. 

(d) The policy shall provide a deductible or self-insured retention not exceeding 
$100,000 per occurrence. 

6. Professional Liability Insurance 

Maintenance Contractor shall procure and keep in force, or cause to be procured and kept in 
force, professional liability insurance, as specified in subparagraphs (a), (b) and (c) below, at all times 
during the performance of the Maintenance Services and during the Maintenance Term, that professional 
services are rendered respecting design and construction until five years after the professional services 
have concluded for the Project; provided, however, that the total term of such professional liability 
coverage need not extend beyond ten (10) years. Maintenance Contractor may satisfy such insurance via 
a project policy covering all the foregoing providers of professional services. 

(a) Each policy shall be Project-specific and provide coverage of liability of the 
party performing the professional services arising out of any negligent act, error or omission in the 
performance of professional services or activities for the Project, including coverage for bodily injury or 
property damage. 

(b) Each policy shall have a limit of not less than $10,000,000 per claim and in the 
aggregate. The aggregate limit need not reinstate annually. 
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(c) Each policy shall provide a deductible or self-insured retention not exceeding 
$1,000,000 per occurrence. 

In addition, Maintenance Contractor shall cause each other Subcontractor that provides 
professional services for the Project to procure and keep in force professional liability insurance, covering 
its professional services practice, of not less than $2,000,000 per claim and in the aggregate per annual 
policy period. Such policy need not be Project-specific or include a tail period for making claims, and 
shall include a commercially reasonable deductible. 

7. Workers’ Compensation Insurance 

At all times when work is being performed by any employee of Maintenance Contractor under 
the Capital Maintenance Agreement, Maintenance Contractor shall procure and keep in force, or cause to 
be procured and kept in force, a policy of workers’ compensation insurance for the employee in 
conformance with applicable Law. Maintenance Contractor shall be the named insured on these policies. 
Such policy need not be Project-specific The workers’ compensation insurance policy shall contain the 
following endorsements: 

(a) An endorsement extending the policy to cover the liability of the insureds under 
the Federal Employer’s Liability Act; 

(b) A voluntary compensation endorsement; 

(c) An alternative employer endorsement; and 

(d) An endorsement extending coverage to all states operations on an “if any” basis. 

8. Employer’s Liability Insurance 

At all times during the Maintenance Term, Maintenance Contractor shall procure and keep in 
force, or cause to be procured and kept in force, employer’s liability insurance as specified below. 

(a) The policy shall insure against liability for death, bodily injury, illness or disease 
for all employees of Maintenance Contractor working on or about any Site or otherwise engaged in the 
work. 

(b) Maintenance Contractor shall be the named insured. 

(c) The policy shall have a limit of not less than $5,000,000 per accident and in the 
aggregate during the period of insurance and may be included in an umbrella insurance combined with 
such other insurance that this schedule stipulates may be similarly included. 

(d) Such policy need not be Project-specific. 

9. Railroad Insurance 

Maintenance Contractor shall procure and keep in force, or cause to be procured and kept in 
force, railroad protective liability insurance, commercial general liability insurance and contractor’s 
protective liability insurance as may be required by any railroad in connection with any work performed 
under the Capital Maintenance Agreement across, under or adjacent to the railroad’s tracks or railroad 
right-of-way. All insurance policies shall be in a form acceptable to the operating railroad and shall name 
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TxDOT, TxDOT’s Consultants, and railroad as named insureds. . Copies of all insurance policies shall be 
submitted to TxDOT prior to any entry by Developer upon operating railroad property. In the event any 
agreement between TxDOT and a railroad includes railroad protective insurance requirements applicable 
to the work, Maintenance Contractor shall procure and keep in force or cause to be procured and kept in 
force, insurance meeting such requirements. 

10. Subcontractors’ Insurance 

(a) At all times during the performance of the Maintenance Services and during the 
Maintenance Term, Maintenance Contractor shall cause each Subcontractor that performs work on the 
Site to provide commercial general liability insurance that complies with Section 7.4 of the Capital 
Maintenance Agreement, with commercially reasonable limits and deductibles or self-insured retentions, 
in circumstances where the Subcontractor is not covered by Maintenance Contractor-provided liability 
insurance. Maintenance Contractor shall cause each such Subcontractor that provides such insurance to 
include each of the Indemnified Parties as additional insureds under such Subcontractor’s liability 
insurance policies. Such insurance need not be Project-specific. TxDOT shall have the right to contact 
the Subcontractors directly in order to verify the above coverage. 

(b) At all times during the performance of the Maintenance Services and during the 
Maintenance Term, Maintenance Contractor shall cause each Subcontractor that has vehicles on the Site 
or uses vehicles in connection with the work to procure and keep in force, comprehensive, business, or 
commercial automobile liability insurance meeting the requirements as specified below. 

(i) Each policy shall cover accidental death, bodily injury and property 
damage liability arising from the ownership, maintenance or use of all 
owned, non-owned and hired vehicles connected with performance of the 
work. The policy shall contain extensions of coverage that are typical 
for a project of the nature of the Project, and shall contain only those 
exclusions that are typical for a project of the nature of the Project. 

(ii) Each such Subcontractor shall be the named insured under its respective 
automobile liability policy. 

(iii) Each policy shall include each of the Indemnified Parties as additional 
insureds. 

(c) At all times when Maintenance Services are being performed by any employee of 
a Subcontractor, Maintenance Contractor shall cause Subcontractor to procure and keep in force, or cause 
to be procured and kept in force, a policy of workers' compensation insurance for the employee in 
conformance with applicable Law. Subcontractor shall be the named insured on these policies. The 
workers' compensation insurance policy shall contain the following endorsements: 

(i) An endorsement extending the policy to cover the liability of the 
insureds under the Federal Employer's Liability Act; 

(ii) A voluntary compensation endorsement; 

(iii) An alternative employer endorsement; and 

(iv) An endorsement extending coverage to all states operations on an "if 
any" basis. 
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(d) At all times during the performance of the Maintenance Services, Maintenance 
Contractor shall cause each Subcontractor to procure and keep in force employer's liability insurance as 
specified below. 

(i) The policy shall insure against liability for death, bodily injury, illness or 
disease for all employees of Subcontractor working on or about any Site 
or otherwise engaged in the work. 

(ii) Subcontractor shall be the named insured. 

(iii) The policy shall have a limit of not less than $5,000,000 per accident and 
in the aggregate during the period of insurance, and may be included in 
an umbrella insurance combined with such other insurance that this 
Exhibit 10 stipulates may be similarly included. 
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EXHIBIT 11 

MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE 

Page 1 of 2 

Grand Parkway Capital Maintenance Agreement 
Texas Department of Transportation 

Draw Request # 1 1 Date: 

month/day/year 

Texas Department of Transportation 
[Address] 

Shaded Cells Require Entry, if applicable 

Draw Request for Capital Maintenance Work performed in 
the month of [Month , (year) 

A Month # 
Maintenance Year 

# 
Escalated Monthly Maintenance 

Fee (from Page 4) 

(1-12) I (1-15) I 

B Amount Earned this Month $0.00 

C Total Change Order Amount Due (from Page 5) I $0.00 

D Total Liquidated Damages Amount (from Page 6) 

E Current Amount Due (B + C-D)I I 

Texas Department of Transportation EXHIBIT 11 Execution Version 
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE 

Page 2 of 2 

Grand Parkway Capital Maintenance Agreement 
Texas Department of Transportation 

Draw Request # 1 Date: 

month/day/year 

Request for Payment: 
Developer Authorized Date 

Representative 

Review and Final Approval by TxDOT 

Draw Request Approved for Payment:  Yes  No 

TxDOT Authorized Representative Date 
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Form E 

Capital Maintenance Form of Draw Request and Certificate 
Page 3 of 9 

MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE 

Page 1 of 1 

Grand Parkway Capital Maintenance Agreement 
Texas Department of Transportation 

MAINTENANCE DRAW REQUEST CHECKLIST 

Enclosed with this cover sheet are the following: 

Certification by the Maintenance QC Manager 

Draw Request data sheet(s) and documents that support and substantiate the 
amount requested. 

NOTE - following for information only 

Draw Request, Developer shall submit a certificate in a form approved by TxDOT and signed 
and sealed by the Maintenance QC Manager, certifying that: 

 Except as specifically noted in the certification, all Capital Maintenance Work, including 
that of designers, Subcontractors and Suppliers, which is the subject of the Draw Request 
has been checked and/or inspected by the Maintenance QC Manager; 

 Except as specifically noted in the certification, all Capital Maintenance Work which is the 
subject of the Draw Request conforms to the requirements of the Contract Documents, 
the Governmental Approvals and applicable Law; 

 The Maintenance Services QCP procedures provided therein are functioning properly and 
are being followed. 

Maintenance Form E 6-13-2001 



MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE 

Page 1 of 1 

Grand Parkway Connector Capital Maintenance Agreement 
Texas Department of Transportation 

Draw Request # 1 Date: 

month/day/year 

s Texas Department of Transportation 

Enter Shaded Cells only if Applicable 

Monthly Maintenance Fee and Escalation Calculations 

Note: This forms needs to be completed for the 1st month of each maintenance year. 

Date of Final Acceptance: 

# Days to End of Month (A) = ______ 

month/day/year 

Year X Maintenance Fee (from Proposal) = $01 (B) 

Year X Maintenance Fee (Escalated) (C) = 
1 

1 
As per CMA Section 8.1.3 (B) times the ENR CCI three months prior to month in which Maintenance 

Term year commenced (D), divided by the ENR CCI three months prior to the execution of the CMA (E). 

(X) = 0 (Maintenance Year) 

(D) = 100 (E) = 100 

$0.00 (C) = (B x (D)/(E) 

Year X Monthly Maintenance Fee (Escalated) (F) = Year X Maintenance Fee (Escalated) (C) divided by 12. 

$0.00 (F) = (C)/12 

Year 1 Maintenance Fee (from Proposal) = $01 (G) 

Year 1 Maintenance Fee (Escalated) (H) = 
2 

2 
As per CMA Section 8.1.3 (G) times the ENR CCI three months prior to month in which Maintenance 

Term year commenced (I), divided by the ENR CCI three months prior to the execution of the CMA (E). 
(I) = 100 (E) = 100 

$0.00 (H) = (G) x (I)/(E) 

Year 1 Monthly Maintenance Fee (Escalated) (J) = Year 1 Maintenance Fee (Escalated) (H) divided by 12. 

$0.00 (J) = (H)/12 
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Year 1, Month 1, Maintenance Fee (Escalated) (K) 
3 

= Year 1 Monthly Maintenance Fee (Escalated) (J) times the number of 
days remaining in the 1st month, after the Date of Final Acceptance, (A) divided by the days in the month (L). 

3 
Assuming that Final Acceptance does not occur on the last day of the month 

(L) = 30 

$0.00 (K) = (J) x (A)/(L) 

Texas Department of Transportation EXHIBIT 11 Execution Version 
SH 99 Grand Parkway Project Capital Maintenance Agreement 

Ex. 11 – CMA Draw Request 



MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE 

Page 1 of 1 

Grand Parkway Connector Capital Maintenance Agreement 
Texas Department of Transportation 

Draw Request # 1 Date: 

month/day/year 
Texas Department of Transportation 
[Address] 

Enter Shaded Cells only if applicable 

Draw Request for Capital Maintenance Work 
performed in the month of Change Order 

Change Order Number 

Change Order Amount 

Date Change Order Work Began 
example format (2/4/200__) 

Date Change Order Work Completed 
example format (4/20/4/200__) 

1. Previous C.O. Amount Earned 

2. C.O. Earned This Month 

3. C.O. Earned to Date (A +B) 

4. Current C.O. Amount Due(B) 

Total All Changed Orders To Date 

1 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
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MAINTENANCE FORM OF DRAW REQUEST AND CERTIFICATE 

Page 1 of 1 

Grand Parkway Connector Capital Maintenance Agreement 
Texas Department of Transportation 

Draw Request # 1 Date: 

month/day/year 

Texas Department of Transportation 
[Add Address] 

Liquidated Damages for Lane Closures 

Hours of 
Lane 

Closure 

(A) 

Directional Traffic 
Volume (Hourly) 

(B) 

Liquidated 
Damage per hour 
for a partial lane 
closure (2012$) 

(C) 

Liquidated 
Damages Fee 

(A x C) 

[_____] < 1,800 $ 0 

1,800 to 1,899 $ 100 

1,900 to 1,999 $ 200 

2,000 to 2,099 $ 300 

2,100 to 2,199 $ 400 

2,200 to 2,299 $ 500 

2,300 to 2,399 $ 600 

2,400 to 2,499 $ 700 

2,500 to 2,599 $ 800 

2,600 to 2,699 $ 1,000 

2,700 to 2,799 $ 1,100 

2,800 to 2,899 $ 1,200 

2,900 to 2,999 $ 1,300 

3,000 to 3,099 $ 1,500 

3,100 to 3,199 $ 1,600 

3,200 to 3,299 $ 1,700 

3,300 to 3,399 $ 1,900 

3,400 to 3,499 $ 2,000 

3,500 to 3,599 $ 2,200 

3,600 to 3,699 $ 2,300 

3,700 to 3,799 $ 2,500 

3,800 to 3,899 $ 2,700 

3,900 or more $ 2,800 

Total 
Hours [________] 

Total 
Liquidated 
Damages $[________] 
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______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 

______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 

______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 
______________________________________________________________________ 

EXHIBIT 12 

FORM OF CHANGE ORDER 

CHANGE ORDER REQUEST NO. ________ CONTRACT NO. ________________ 

SECTION I 

Originator:___________________________________ Date:___________________________ 

 Title:____________________________________________________________________________ 

Contract No: ____________________ 

 Company Name: __________________________________________________________________ 

DESCRIPTION: 

SCOPE: 

REASON FOR REQUEST FOR CHANGE ORDER: 

Maintenance Manager Date 
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SECTION II 

The total amount of this Change Order is $ _____________. Documentation supporting the Change 
Order is attached as Exhibits ______________ through _______________. 

This Change Order Request is for (check the applicable categories below): 

 _______ A lump sum, negotiated price Change Order (provide information in Section IIA below) 

 _______ A unit price/quantities Change Order (provide information in Section IIB below) 

 _______ A Time and Materials Change Order (provide information in Section IIC below) 

Section IIA 

Lump sum price is $_______________________ 

Section IIB 

UNIT PRICE ITEM UNIT PRICE QUANTITY PRICE 
(Unit Price x 

Quantity) 

Total of all items in above Table: $_______________________ 

Section IIC 

Summary of Change Order Request by Categories: [Additives/(Credits)] 

A. Maintenance Contractor Labor (construction) 
1. Wages1 $ _______________ 
2. Labor benefits2 (55% of A.1) $ _______________ 

B. Maintenance Contractor and Subcontractor Labor (professional services) 
1. Wages (Raw) $ _______________ 
2. Labor benefits1 (145% of B.1, which includes 

overhead and profit) $ _______________ 
3. Off-duty peace officers and patrol cruisers1 $ _______________ 

C. Materials (with taxes, freight and discounts) $ _______________ 

D. Equipment2 $ _______________ 

E. Subcontracts (Time and Materials cost) $ _______________ 
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______________________________________________________________________ 
_____________________________________________________________________________________ 
_______________________________________________________ 

______________________________________________________________________ 
_____________________________________________________________________________________ 
_______________________________________________________ 

_______________________________________________ 

F. Utility Direct Costs $ _______________ 

G. Overhead and Profit 
1. Labor (25% of A.1) $ _______________ 
2. Traffic Control (5% of B.3) $ _______________ 
3. Materials (15% of C) $ _______________ 
4. Subcontracts (5% of E) $ _______________ 
5. Utility Direct Costs (5% of F) $ _______________ 

H. Grand Total $ _______________ 

1 Premiums on public liability and workers’ compensation insurance, Social Security and unemployment 
insurance taxes. 
2 Equipment Costs (estimated or actual) based on Blue Book Equipment Rental Rates calculated in 
accordance with Section 10.7.3 of the Capital Maintenance Agreement. 

SECTION III 

Justification for Change Order with reference to the Capital Maintenance Agreement: 

Change order required under Development Agreement? Yes_____/No______ 
If yes, state reason: 

The above three sections represent a true and complete summary of all aspects of this Request for Change 
Order. 

This Request for Change Order includes all known and anticipated impacts or amounts, direct, indirect 
and consequential, which may be incurred as a result of the event, occurrence or matter giving rise to the 
proposed change. 

If the foregoing Request for Change Order includes claims of Subcontractors or Suppliers, the 
undersigned have reviewed such claims and have determined in good faith that the claims are justified as 
to both entitlement and amount. 

Maintenance Contractor Authorized Representative 

Date: ___________________ 
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_______________________________________________ 

_____________________________________________________________________________________ 
_______________________________________________________ 
______________________________________________________________________ 

SECTION IV (Reviewed by Maintenance Manager) 

Maintenance Manager 

Date: ___________________ 

Comments: 
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_______________________________________________ 

_____________________________________________________________________________________ 
_______________________________________________________ 
______________________________________________________________________ 

_______________________________________________ 

_______________________________________________ 

_____________________________________________________________________________________ 
_______________________________________________________ 
______________________________________________________________________ 

SECTION V (Reviewed by TxDOT Project Director) 

TxDOT Project Director 

Date____________________ 

Comments: 

SECTION VI (Approval by TxDOT District Engineer and Deputy Director) 

TxDOT District Engineer Date 

TxDOT Deputy Director Date 

Comments: 

Texas Department of Transportation EXHIBIT 12 Execution Version 
SH 99 Grand Parkway Project Page 5 of 5 Capital Maintenance Agreement 

Ex. 12 – Form of Change Order 



EXHIBIT 13 

AUTHORIZED REPRESENTATIVE 

TxDOT Authorized Representative(s) 

TxDOT’s Executive Director, Chief Planning and Projects Officer and their designees 

Phil Wilson 

Russell Zapalac 

Ed Pensock 

Mike Alford 
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Maintenance Contractor’s Authorized Representative(s) 

Jorge Laris 
3100 Wilcrest Drive, Suite 240 

Houston, Texas 77042 
Telephone: (713) 780-6008 
Facsimile: (713) 780-6020 

E-mail: Jorge.Laris@zopb99.com 
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EXHIBIT 14 

LIST OF REFERENCE INFORMATION DOCUMENTS (RID) 

 Environmental Documents 
o Segment E: FEIS, Revised ROD, and Signed Statement of Findings 
o Segment F-1: FEIS and Revised ROD 
o Segment F-2: FEIS 
o Segment G: FEIS 
o Segment F-1: Re evaluation, IP Permit Application and Notice of Draft USACE Permit 
o Segment F-2: Re evaluation and Draft IP Permit Application 
o Segment G: Re evaluation and Draft IP Permit Application 
o Segments F-1, F-2, and G Wetlands Information, Noise Barrier GIS files and TNM Files 
o County Coordination document for Planned Spring Creek Trail 

 As Builts, Existing Design Plans and Other Plans 
o Segment D: Final Plans 
o Segment E: Bid Plan Documents 
o Available As-Built Plans for SH 249, FM 1314, FM 2920, IH 45, SH 242, and US 59 
o Other plans including US 290 Schematic at SH 99, proposed county plans and exhibits 

defining early phasing at Springwood and US 59 
o US 59 and Springwoods Development Geotech Information 
o Master drainage study for Legends Ranch 
o Gleannloch Farms LOMR 
o Railroad Exhibit A for UPRR at US 290 

 Schematic Plans (including electronic files) 
o Segment F-1 Schematic 
o Segment F-2 Schematic 
o Segment G Schematic 

 Preliminary Bridge Design Plans 
o Segments F-1, F-2, and G Stream Crossing Layouts 
o Index of Stream Crossings 
o GeoPak information for Segments F-1, F-2, and G 

 Utilities Information 
o Level D SUE for Segments F-1, F-2, and G 
o Level A SUE for Segments F-1, F-2, and G 

 Right Of Way Information 
o Segment F-1 Final Revised Roadway Layouts 
o Segment F-2 ROW Map Sheets and Survey Submittals 
o Segments F-1, F-2, and G Survey Control 

 Geotechnical 
o PDF CLG, and DGN files for Geotechnical Borings for Segments F-1, F-2, and G 
o Segment F-2 bridge foundation recommendations 
o Geotech reports for Segments F-1, F-2 and G 

Texas Department of Transportation EXHIBIT 14 Execution Version 
SH 99 Grand Parkway Project Page 1 of 2 Capital Maintenance Agreement 

Ex. 14 – List of Reference Information Documents 



 Railroad Preliminary Exhibit A 
o Railroad Bridge Layouts 
o Exhibit A Preparation Guide, Railroad requirements for TxDOT Construction, and UP-

BNSF Guidelines 
o Exhibit DGN files for Segments F-1, F-2, and G 
o GeoPak information for Segments F-1, F-2, and G 

 Drainage 
o Hydraulic Mitigation Exhibits for Segments F-1, F-2, and G 
o Final Report, Addenda and attachments 
o Addendum to Segment G Woodson Gully Bridges 
o Hydraulic Models 
o GeoPak information for Segments F-1, F-2, and G 
o Brown and Gay 2008 Drainage Reports 
o Harris County PID Express Review Sheet 

 Reports, Studies and Manuals 
o Houston District Green Ribbon Guidelines 
o TxDOT Memo on Cable Barrier Systems 
o Hooks Airport Guide Slope Criteria 
o Traffic and Revenue Forecasts 
o Toll Configuration 
o Valley Ranch Traffic Report 
o IAJR – Preliminary Report for IH-45N at SH 99 
o Value Engineering Studies for Segments F-1, F-2, and G 
o CRCP Typical Pavement Layout 
o Pavement Design Report for Rigid and Flexible Pavements 

 Rules and Agreements 
o Market Valuation Waiver Agreement 
o Executed Interlocal Agreement for Interoperability of Toll Systems 
o SB 1420 Rules 
o Texas Transportation Code Section 228.013 
o Minute Order 112725 
o FAA Lease Agreement 

 Railroad Bridge Layouts 
o Railroad Bridge Layouts for Segments F-1, F-2, and G 
o GeoPak information for Segments F-1, F-2, and G 
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EXHIBIT 15 

DISPUTES BOARD AGREEMENT 

THIS DISPUTES BOARD AGREEMENT (this “Agreement”) is made and entered into 
this ____ day of ______, 201[__], (the “Effective Date”) by and between the Texas Department 
of Transportation (“TxDOT”), and _________________ (“Maintenance Contractor”). TxDOT 
and Maintenance Contractor are sometimes referred to individually herein as a “Party” and 
collectively as the “Parties.” 

RECITALS 

A. TxDOT and Maintenance Contractor are parties to that certain Capital 
Maintenance Agreement for the Grand Parkway Project, dated as of the Effective Date (the 
“CMA”). 

B. Section 16.3 of the CMA, among other things, provides for the establishment and 
operation of a disputes review board (each such board being referred to herein as the 
“Disputes Board”) to resolve each Dispute if, as and when, a Dispute arises under the CMA 
Documents requiring the services of such Disputes Board, in each case, in accordance with the 
terms, and subject to the conditions, of Section 16 of the CMA. 

NOW THEREFORE, in consideration of the terms, conditions, covenants and 
agreements contained herein and in the CMA Documents, the receipt and sufficiency of which 
the Parties hereby acknowledge, the Parties hereby agree as follows: 

Section 1. Definitions and References. 

1.1 Definitions. All capitalized terms used in this Agreement and not defined or 
modified herein shall have the same meaning as set forth in the CMA Documents. 

1.2 Reference Section of CMA. Section 16.3 of the CMA, which, among other 
things, discusses the Disputes Board’s role in resolving Disputes, is incorporated herein by 
reference. 

1.3 Section References. Unless expressly indicated otherwise, all references in this 
Agreement to a “Section” mean the Section contained in this Agreement. 

Section 2. Purpose and Role of the Disputes Board; Binding Disputes Board Decision. 

The sole purpose of the Disputes Board is to fairly and impartially consider all Disputes 
brought to it and to resolve such Disputes in a Disputes Board Decision (as defined in 
Section 5.5 below). The Disputes Board is not a supervisory, advisory, or facilitating body and 
has no role other than as expressly described in this Agreement and in Section 16.3 of the 
CMA. Notwithstanding that each Disputes Board Member will have been engaged by a Party 
under a Disputes Board Member Joinder Agreement (as defined in Section 3.1.2 below), none 
of the Disputes Board Members shall consider themselves an appointee, representative, agent 
or advocate of the Party who engaged him or her. Disputes Board Members are charged with 
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discharging their responsibilities hereunder in an impartial, objective, independent and 
professional manner without regard to the particular interests of either Party. Upon completion 
of the remainder of procedures required under the Code and the DRP Rules, each Disputes 
Board Decision shall be final, conclusive, binding upon and enforceable against the Parties. 

Section 3. Selection, Replacement and Removal of Disputes Board Members and 
Candidates. 

3.1 Selection of Disputes Board Member Candidates and Disputes Board Members. 

3.1.1 At all times, each Party shall endeavor to maintain a list of five candidates 
who satisfy the Disputes Board Member Qualifications (as defined in Section 4 below) and have 
been approved or deemed approved by the other Party to serve on the Disputes Board (each 
such list being a “Disputes Board Member Candidates List”). As of the Effective Date, 
(a) TxDOT accepts and consents to the final Disputes Board Member Candidates List of 
Maintenance Contractor previously approved or deemed approved by TxDOT on or before the 
Effective Date and (b) Maintenance Contractor accepts and consents to the Disputes Board 
Member Candidates List of TxDOT previously approved or deemed approved by Maintenance 
Contractor on or before the Effective Date. 

3.1.2 If at any time, pursuant to Section 16.3.4.2 of the CMA, a Dispute is 
referred by TxDOT or Maintenance Contractor to the Disputes Board for resolution, each Party 
shall, within 15 days after notice of such referral is given (or within 7 days after notice of a Fast-
Track Dispute is given), appoint and engage one of the preapproved candidates on its Disputes 
Board Member Candidates List to serve on the Disputes Board. The Disputes Board 
empanelled to resolve each Dispute shall consist of three individuals, except as otherwise 
provided for resolution of Small Claims under Section 5.3.3 or as the Parties may agree 
pursuant to Section 3.1.4 below, which shall consist of (a) one Disputes Board Member selected 
by TxDOT, (b) one Disputes Board Member selected by Maintenance Contractor and (c) a third 
individual selected pursuant to Section 3.1.3 below. To set forth the terms and conditions of 
such appointment and engagement, each Party and its appointed Disputes Board Member shall 
enter into a Disputes Board Member Joinder Agreement in the form attached hereto as 
Attachment 1 (each such agreement, upon execution, being referred to herein as a “Disputes 
Board Member Joinder Agreement” and incorporated herein by reference). 

3.1.3 The two Disputes Board Members appointed to the Disputes Board shall, 
as their first duty following appointment, within 15 days after their appointment (or within 7 days 
after their appointment, if the Dispute for resolution by the Disputes Board is a Fast-Track 
Dispute), select the third Disputes Board Member (the “Disputes Board Chair”) from among 
the remaining candidates that appear on the Parties’ Disputes Board Member Candidate Lists. 
If the two Disputes Board Members appointed by Maintenance Contractor and TxDOT are 
unable to reach agreement on their selection of the Disputes Board Chair within such time 
period, then either Maintenance Contractor or TxDOT or both shall request that the Chief 
Administrative Judge of the Travis County District Courts select the Disputes Board Chair from 
among the remaining candidates that appear on the Parties’ Disputes Board Member Candidate 
Lists. Both Parties waive all rights to appeal the decision of the Chief Administrative Judge, 
except if the individual designated by such judge to serve as the Disputes Board Chair is not 
among the qualified and approved candidates remaining on the Parties’ Disputes 
Board Member Candidate Lists. Within 15 days after the selection of the Disputes Board Chair 
by the two appointed Disputes Board Members or the Chief Administrative Judge (or within 7 
days after such selection if the Dispute is a Fast-Track Dispute), the Party on whose list the 
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Disputes Board Chair appears and the individual selected to serve as the Disputes Board Chair 
on the Disputes Board shall enter into a Disputes Board Member Joinder Agreement. 

3.1.4 The Parties may mutually agree at any time prior to the Dispute Board’s 
issuance of a Disputes Board Decision that the relevant Dispute shall be resolved by the 
Disputes Board Chair alone rather than by the three member Disputes Board, and any such 
agreement shall be irrevocable upon issuance of the joint written directive next described. If the 
Parties so agree, they shall issue a joint written directive to the Disputes Board (or to the two 
appointed Disputes Board Members or the Chief Administrative Judge of the Travis County 
District Courts, if such Disputes Board Members or Chief Administrative Judge are or is then in 
the process of selecting the Disputes Board Chair pursuant to Section 3.1.3 above) stating their 
mutual agreement that the Disputes Board Chair alone shall resolve the relevant Dispute. If the 
Parties issue such a joint written directive, the Disputes Board Chair rather than the Disputes 
Board shall resolve the relevant Dispute in accordance with the terms and conditions of this 
Agreement (except insofar as this Agreement contemplates resolution of a Dispute by a three 
member Disputes Board) and, if the three member Disputes Board had been previously 
empanelled, the two Party-appointed Disputes Board Members shall be dismissed from any 
further service on the Disputes Board. 

3.2 Replacing Candidates on a Party’s Disputes Board Member Candidates List. 

3.2.1 At any time, either Party may replace any of the individuals on its 
Disputes Board Member Candidates List that are not then serving on the Disputes Board, 
provided, however, that no such individual shall be added to the Disputes Board Member 
Candidates List of the proposing Party (the “Nominating Party”) until complete Disclosure 
Statements on such individual are furnished to the other Party (the “Evaluating Party”) and the 
Evaluating Party approves or is deemed to approve such individual for inclusion on the 
Nominating Party’s Disputes Board Member Candidates List. “Disclosure Statements” shall 
consist of the proposed Disputes Board Member candidate’s resume of experience and a 
discussion of the Disputes Board Member Qualifications as they apply to the proposed 
candidate. Within 30 days after receipt of a proposed candidate’s Disclosure Statements by the 
Evaluating Party (the “Disputes Board Member Candidate Evaluation Period”), the 
Evaluating Party shall evaluate the proposed candidate’s Disclosure Statements and notify the 
Nominating Party as to whether the candidate is approved by the Evaluating Party for inclusion 
on the Nominating Party’s Disputes Board Member Candidates List. 

3.2.2 During the Disputes Board Member Candidate Evaluation Period, the 
Evaluating Party (a) shall submit written inquiry to the Nominating Party if, in the Evaluating 
Party’s reasonable judgment, the Disclosure Statements for the proposed candidate are 
incomplete such that, if they are not supplemented to the Evaluating Party’s reasonable 
satisfaction, such incompleteness will constitute a basis for the Evaluating Party’s disapproval of 
the proposed candidate and (b) may submit written inquiries to the Nominating Party if the 
Evaluating Party has questions or concerns about the proposed candidate’s qualifications to 
serve on the Disputes Board in light of the Disputes Board Member Qualifications. Within fifteen 
days after the Nominating Party’s receipt of any such written inquiry from the Evaluating Party, 
the Nominating Party shall (or shall cause the proposed candidate to) furnish a written response 
to the Evaluating Party’s inquiry. The Evaluating Party may submit up to three such written 
inquiries. The Disputes Board Member Candidate Evaluation Period shall be extended a total of 
30 days (including the 15 day inquiry response period) for each written inquiry made by the 
Evaluating Party. The submission of incomplete Disclosure Statements (following written 
inquiry from the Evaluating Party so that the Nominating Party has the opportunity to 
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supplement any such incomplete Disclosure Statements) or failure by the Nominating Party or 
its proposed candidate to fully respond to the Evaluating Party’s written inquiry shall constitute a 
basis for the Evaluating Party to disapprove the proposed candidate during the Disputes Board 
Member Candidate Evaluation Period. If the Evaluating Party notifies the Nominating Party of 
its approval, or does not notify the Nominating Party of its disapproval, of a proposed candidate 
within the Disputes Board Member Candidate Evaluation Period, such candidate shall be 
approved or deemed approved by the Evaluating Party. 

3.2.3 During the course of the Nominating Party replacing five consecutive 
potential candidates on its Disputes Board Member Candidates List on a cumulative basis over 
time, the Evaluating Party may, upon notice to the Nominating Party, disapprove up to two 
proposed candidates for any or no reason. The Evaluating Party may, upon notice to the 
Nominating Party, only disapprove all subsequently proposed candidates of the Nominating 
Party based on any such candidate’s failure to satisfy the Disputes Board Member 
Qualifications (which failure shall be described in detail in the Evaluating Party’s notice of 
disapproval). 

3.2.4 In furtherance of the Parties’ objective of having in place at all times two 
Disputes Board Member Candidate Lists comprised of five nominated and approved candidates 
meeting the Disputes Board Qualifications, but subject to the provisions of Section 3.2.3, if the 
Evaluating Party does not approve a proposed candidate for inclusion on the Nominating Party’s 
Disputes Board Member Candidates List, the Nominating Party shall propose subsequent 
candidates in reasonably rapid succession, and the selection process shall continue until the 
Evaluating Party’s approval is obtained or deemed obtained as to a proposed candidate’s 
inclusion on the Nominating Party’s Disputes Board Member Candidates List. 

3.2.5 If the Evaluating Party disapproves a proposed candidate of the 
Nominating Party due to failure of such candidate to satisfy the Disputes Board Member 
Qualifications, but the Nominating Party disagrees that such candidate is not qualified or eligible 
for service, the Nominating Party may initiate Informal Resolution Procedures and then, if such 
disagreement is not resolved to the Nominating Party’s satisfaction, Dispute Resolution 
Procedures in order to resolve such Dispute. 

3.3 Removal of Disputes Board Member; Appointment of Replacement. 

3.3.1 The appointment of a Disputes Board Member (including the Disputes 
Board Chair) to the Disputes Board may be terminated at any time by any of the Persons 
specified below in this Section 3.3.1 due to the occurrence of Misconduct or due to Conflict of 
Interest not previously waived under Section 4.3.1 (such termination constituting a termination 
“For Cause” hereunder), effective upon service of such Person’s notice of termination on the 
affected Disputes Board Member and, if the terminating Person is a Party, the other Party or, if 
the terminating Person is not a Party, the Parties. Following termination and removal of a 
Disputes Board Member For Cause or the death or resignation of a Disputes Board Member, 
the Disputes Board shall not proceed with the resolution of the applicable Dispute until a 
replacement Disputes Board Member has been appointed. 

(a) Any two members of the Disputes Board may terminate the third Disputes 
Board Member’s appointment For Cause; 

(b) TxDOT and Maintenance Contractor may, upon mutual agreement, 
terminate any Disputes Board Member’s appointment For Cause or without cause; and 
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(c) TxDOT or Maintenance Contractor may unilaterally terminate the 
appointment of any Disputes Board Member For Cause. 

Provided, however, that if a Disputes Board Member’s appointment is terminated For 
Cause and a Party disagrees that such Disputes Board Member should have been terminated 
For Cause, such Party may, within 5 Business Days after notice of the Disputes Board 
Member’s termination of appointment is received, initiate Informal Resolution Procedures and 
then, if such disagreement is not resolved to the disagreeing Party’s satisfaction, Dispute 
Resolution Procedures in order to resolve such Dispute. A Party may not unilaterally or by 
mutual agreement with the other Party terminate the appointment of any Disputes Board 
member For Cause and then dispute the proprietary of such termination. 

3.3.2 In the event that one or more Disputes Board Members needs to be 
replaced due to removal, death or resignation of one or more Disputes Board Members, 
replacement Disputes Board Members shall be appointed in the same manner as the 
predecessor Disputes Board Members(s) until the Disputes Board is reconstituted as a three 
person board. The appointment of each replacement Disputes Board Member will begin as 
soon as notice of removal, death or resignation is given or received and shall be completed as 
soon as possible, but in no event more than 30 days thereafter. 

Section 4. Qualifications and Conduct of Disputes Board Members. 

“Disputes Board Member Qualifications,” as they pertain to each Disputes Board 
Member or proposed candidate for inclusion on a Party’s Disputes Board Member Candidate 
List, consist of the requisite experience described in Section 4.1 below and the absence of 
grounds for disqualification as described in Section 4.2 below. 

4.1 Requisite Experience. All Disputes Board Members shall be attorneys who (a) 
are retired judges with at least ten years prior experience as a sitting judge or (b) are active 
members of the State Bar of Texas or any other state bar with at least ten years prior 
experience acting as mediators, arbitrators or dispute board members for commercial disputes, 
in either case who have not been subject to disciplinary action within the past ten years. 
Preference shall be given to attorneys who, in addition to meeting the foregoing qualifications, 
are also experienced in interpreting or adjudicating contract rights and claims involving 
financing, design, construction, operations and/or maintenance of public infrastructure projects. 

4.2 Disqualification. No Disputes Board Member shall have a financial interest in the 
CMA, in any Contract or the Project or in the outcome of any Dispute decided hereunder, except 
for payments to that member for services on the Disputes Board. 

4.3 Effect of Party’s Prior Approval of Disputes Board Member. 

4.3.1 An Evaluating Party’s approval or deemed approval of a proposed 
candidate for inclusion on the Nominating Party’s Disputes Board Member Candidates List shall 
constitute an irrevocable waiver of any subsequent objection to such individual’s lack of 
qualifications under Section 4.1 (except if such individual’s lack of qualifications constitutes 
Misconduct, as addressed in Section 4.3.2 below). 

4.3.2 No approval or deemed approval by the Evaluating Party of a proposed 
candidate for inclusion on the Nominating Party’s Disputes Board Member Candidates List shall 
constitute a waiver of any objection to a Conflict of Interest or Misconduct of such individual 
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under Section 4.2, except that any matter fully disclosed in an individual’s Disclosure 
Statements prior to inclusion of such individual on the Nominating Party’s Disputes Board 
Member Candidates List with the approval or deemed approval of the Evaluating Party may not 
be subsequently asserted by the Evaluating Party as a Conflict of Interest or Misconduct 
constituting grounds for termination and removal of such individual from the Nominating Party’s 
Disputes Board Member Candidates List or from service as a Disputes Board Member on the 
Disputes Board. 

Section 5. Procedures and Scope of Work of the Disputes Board. 

5.1 Procedures; Modification of Procedures. The Disputes Board shall conduct its 
proceedings to resolve a Dispute in accordance with the requirements specified or referenced 
herein; provided, however, that: 

(a) The Parties may jointly modify the procedures applicable to the Disputes 
Board’s proceedings to resolve a Dispute, effective upon the Disputes Board Chair’s receipt of 
the Parties’ written notice of the Parties’ mutually agreed modification of such procedures 
describing such modification in detail (the foregoing being without limitation to any requirements 
applicable to the Parties’ amendment of the CMA or any requirements applicable to modification 
of the DRP Rules or the Sections of the Code under which the DRP Rules are promulgated); 
and 

(b) Subject to the DRP Rules and the Code, the Disputes Board may modify 
the procedures applicable to its proceedings to resolve a Dispute so as to be more responsive 
to the needs of the Parties, provided that (i) the Disputes Board Chair issues written notice to 
the Parties describing the proposed modification in detail and (ii) both Parties give their written 
consent thereto, effective upon the Disputes Board Chair’s receipt of the Parties’ written consent 
thereto. 

5.2 Ineligible Matters. As a preliminary matter prior to consideration of the underlying 
matter, the Disputes Board shall hear, consider and render a Disputes Board Decision with 
respect to the responding Party’s assertion that a particular claim, demand, dispute, 
disagreement or controversy is an Ineligible Matter. Resolution of whether a claim, demand, 
dispute, disagreement or controversy is a Dispute that the Disputes Board has authority to 
resolve or an Ineligible Matter shall be resolved as a preliminary matter by the Disputes Board, 
and the Disputes Board Decision shall reflect that the underlying matter is a Dispute eligible for 
resolution by the Disputes Board unless a majority of the Disputes Board determines with 
positive assurance that such a determination would not be correct. 

5.3 Procedures for Disputes Board’s Resolution of Disputes. 

5.3.1 The Disputes Board shall conduct its proceedings in accordance with the 
Commercial Rules, including time periods in which actions by the Disputes Board shall occur. 
“Commercial Rules” means the dispute resolution proceedings set forth in Attachment 2 
attached hereto. For Fast-Track Disputes, the time frames provided in the Commercial Rules 
for Expedited Procedures (as defined in Attachment 2) shall apply in accordance with the 
Commercial Rules. 

5.3.2 Each Disputes Board Member, or the Disputes Board Chair on behalf of 
the Disputes Board, shall promptly notify the Parties if any circumstances has or is likely to arise 
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that would prevent prompt resolution of the applicable Dispute in accordance with the 
Commercial Rules and this Agreement. 

5.3.3 The following provisions pertain to Small Claims: 

(a) A “Small Claim” is a Claim or related or similar Claims which 
arise fairly contemporaneously out of the same set of acts, events or circumstances that the 
Parties mutually agree to have resolved solely by the Disputes Board Chair. A non-binding 
example of a Small Claim is where the cumulative amount in controversy of a Claim or related 
or similar Claims is $100,000 or less. 

(b) Once the Disputes Board Chair is appointed to resolve a Small 
Claim, the other two Disputes Board Member shall be released from further service. Thereafter, 
in the context of the Disputes Board Chair’s resolution of a Small Claim hereunder, all 
references in the dispute resolution procedures established in Section 16.3 of the CMA to the 
“Disputes Board” or the “Disputes Board Members” shall mean and refer to the Disputes Board 
Chair. At any time prior to the close of the Disputes Board hearing under R-27 of the 
Commercial Rules, if, due to amendment of the Dispute as to the amount in controversy, 
aggregation of the Dispute with other Disputes or other changes that cause a Party to no longer 
consent to resolution of the Dispute as a Small Claim by the Dispute Board Chair, such Party 
may, upon notice to the Disputes Board Chair and the other Party, withdraw its assent to 
resolution of the Dispute as a Small Claim by the Disputes Board Chair and require that a full 
three-member Disputes Board be empanelled to resolve such Dispute. 

(c) The Disputes Board Chair shall have no authority to award 
compensation or damages in a Disputes Board Decision regarding a Small Claim aggregating 
more than $100,000, and TxDOT or Maintenance Contractor as the claiming Party, as the case 
may be, asserting a Small Claim hereby irrevocably waives any right, at law or in equity, to any 
damages or award arising out of such Small Claim in excess of $100,000; provided, however, 
that the amount of $100,000 as stated in this Section 5.3.3(c) shall be adjusted on every fifth 
anniversary of the Effective Date by the percentage increase (if any) in the CPI between the 
date the CPI was most recently published before the Effective Date and the date most recently 
published before the date of adjustment. 

5.4 Aggregation of Disputes. Either Party shall be entitled to request the Disputes 
Board to aggregate the consideration of multiple Disputes for resolution by the Disputes Board 
where common questions of fact, Law and contract interpretation and the efficiencies to be 
gained in conducting a single proceeding to resolve all such Disputes merit the aggregate 
consideration of all such Disputes. Upon receipt of such a request, the Disputes Board shall 
consider the aggregated Disputes in a single proceeding unless, as a preliminary matter, the 
Disputes Board determines (after considering any evidence presented by the Parties in support 
of, or in opposition to, the proposed aggregation of such Disputes for resolution in a single 
proceeding) that there are insufficient common questions of fact, Law and contract interpretation 
among the proposed aggregated Disputes and/or the efficiencies to be gained by conducting a 
single proceeding to resolve such Disputes are outweighed by the need for separate and 
independent resolution of some or all of the proposed aggregated Disputes (as specified in the 
Disputes Board Decision on this matter) by a separately empanelled Disputes Board in a 
separate proceeding. A Disputes Board Decision regarding whether Disputes will be 
aggregated for resolution in a single proceeding before the Disputes Board shall be final, 
binding and not subject to appeal. 
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5.5 Issuance of Disputes Board Decision and Any Minority Report. The Disputes 
Board should make every effort to reach a unanimous decision among the Disputes Board 
Members. If this proves infeasible, the dissenting Disputes Board Member may prepare a 
minority report. Within 20 days after the final hearing on an Dispute (other than a Fast-Track 
Dispute, in which case within 5 days after the final hearing the Fast-Track Dispute), the Disputes 
Board Chair shall issue the Dispute Board’s written decision (each, a “Disputes Board 
Decision”), together with its written findings of fact and conclusions of law in support of the 
Disputes Board Decision, to the Parties. 

5.6 Confidential Materials; Return or Destruction Thereof. “Confidential Materials” 
are all discussions, negotiations, testimony and evidence between the Parties and/or in a 
proceedings before the Disputes Board that are confidential pursuant to Section 16.3.9 of the 
CMA. Each Disputes Board Member shall maintain the privacy of Confidential Information 
pursuant to Section 16.3.9 of the CMA. Within 30 days after issuance of the Final Order 
Implementing Decision, the Disputes Board Chair shall furnish written notice to each Party 
listing the Confidential Materials in the Disputes Board’s possession and, except for those 
Confidential Materials that a Party directs the Disputes Board to return to such Party in writing 
within 15 days after receipt of such notice, the Disputes Board Chair shall destroy all copies of 
all Confidential Materials in the Disputes Board’s possession. Until the time for the Disputes 
Board Chair’s issuance of the foregoing written notice, the Disputes Board shall hold all 
Confidential Materials in confidence other than making them available for production into 
evidence in subsequent proceedings. 

5.7 Dissolution of Disputes Board. Once the Disputes Board Decision of the 
Disputes Board becomes final and the Executive Director has issued a Final Order 
Implementing Decision, the Disputes Board shall be dissolved and the Disputes Board Members 
serving on such Disputes Board shall be released from further service. 

Section 6. Necessity of Submission of Dispute to Disputes Board. 

A Party’s submission of a Dispute to the Disputes Board for resolution and the Dispute 
Board’s issuance of the Disputes Board Decision shall be conditions precedent to any 
subsequent proceeding concerning such Dispute, except as otherwise provided in Section 16.3 
of the CMA. 

Section 7. TxDOT and Maintenance Contractor Responsibilities. 

7.1 TxDOT Responsibilities. TxDOT shall serve upon each Disputes Board Member 
one copy of the CMA Documents. TxDOT shall also serve upon each Disputes Board Member 
(and concurrently upon Maintenance Contractor) any other documents which are or may 
become pertinent to the activities of the Disputes Board, including but not limited to any Change 
Order, Directive Letter or other written direction, instruction, determination or decision of 
TxDOT. 

7.2 Maintenance Contractor Responsibilities. Maintenance Contractor shall serve on 
each Disputes Board Member (and concurrently on TxDOT) one set of any documents which 
are or may become pertinent to the activities of the Disputes Board, except those documents 
furnished by TxDOT. Such documents may include, but shall not be limited to, any drawings or 
sketches, calculations, procedures, schedules, estimates or other documents and Submittals 
which are used in the performance of the Work or in justifying or substantiating Maintenance 
Contractor’s position. 
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7.3 Parties' Responsibilities for Costs and Expenses; Cooperation. 

7.3.1 Each Party shall be responsible and make payment for its one-half share 
of all facilities fees, support services costs and other expenses of the Disputes Board's 
proceedings within 30 days after receipt of invoices for such costs and expenses. A Party that 
disputes an invoice for any such cost or expense relating to the Disputes Board's proceedings 
shall notify the other Party of such dispute promptly after receipt of such invoice. If either Party 
fails to pay its share of the amount owing under any invoice for such costs and expenses at the 
time require for payment, then, unless the non-paying Party is disputing the amount due, (a) the 
other Party may make payment in lieu of the non-paying Party and (b) the paying Party will be 
entitled to recover (or offset) the amount paid on behalf of the refusing Party, with interest at the 
maximum rate permitted by Law, no matter which Party is the prevailing Party. 

7.3.2 Each Party shall diligently cooperate with the Disputes Board and the 
other Party and shall perform such acts as may be necessary to obtain an efficient and 
expeditious resolution of the Dispute submitted to the Disputes Board. If either Party fails to 
diligently cooperate with the Disputes Board or the other Party (upon evidence of such failure 
presented to and evaluated by the Disputes Board) and the Disputes Board determines that 
such failure was egregious, the Disputes Board shall take into account such egregious failure to 
cooperate in its determination of the Disputes Board Decision; subject, however, to the 
limitations on the Disputes Board’s authority set forth in Section 16.3.4.1 of the CMA. 

Section 8. Term. 

Consistent with the DRP Rules, the term of this Agreement shall commence on the 
Effective Date and continue in full force and effect for the Term of the CMA and thereafter for so 
long as either Party has any obligation originating under the CMA Documents until the 
applicable statute of limitations on any Dispute in regard to such obligation has expired. 

Section 9. Payment of Disputes Board Members’ Fees, Costs and Expenses. 

9.1 Payment for Services. Payment of fees for work performed and services 
rendered by each Disputes Board Member and for his or her direct out-of-pocket costs and 
expenses shall be calculated in accordance with the payment terms set forth for such Disputes 
Board Member in his or her respective Disputes Board Member Joinder Agreement. The 
personal services of the Disputes Board Member are a condition to receiving payments 
hereunder. Such payments shall be full compensation for work performed and services 
rendered by each respective Disputes Board Member, and for all labor, materials, supplies, 
equipment and incidentals necessary for such Disputes Board Member’s participation in the 
operation of the Disputes Board. 

9.2 Disputes Board Member Invoices. Each Disputes Board Member shall submit 
invoices on a monthly basis concurrently to TxDOT and Maintenance Contractor for payment for 
such Disputes Board Member’s work performed and services rendered in the prior month. Such 
invoices shall be in a format approved by TxDOT and Maintenance Contractor, accompanied by 
an itemization of days and hours billed along with a description of activities performed during 
each day in that billing period, and an itemization of direct non-salary costs incurred supported 
by copies of the original bills, invoices, expense accounts and miscellaneous supporting data. 
The amount to be paid shall be established from the applicable billing rate set forth in each 
Disputes Board Member’s Disputes Board Member Joinder Agreement plus costs and expenses 
in accordance with such agreement. 
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9.3 Payment by Parties. Each Party shall be responsible and make payment for its 
one-half share of all fees, costs and expenses of the Disputes Board Members' service on the 
Disputes Board. Each Disputes Board Member will be paid within 30 days of the Parties' receipt 
and acceptance of invoices therefor. A Party that disputes a Disputes Board Member’s invoice 
shall notify such member and the other Party of such dispute promptly after receipt of such 
invoice. If either Party fails to pay its share of the amount owing to any Disputes Board Member 
at the time required for payment, then, unless the non-paying Party is disputing the amount due, 
(a) the other Party may make payment in lieu of the non-paying Party and (b) the paying Party 
will be entitled to recover (or offset) the amount paid on behalf of the refusing Party, with interest 
at the maximum rate permitted by Law, no matter which Party is the prevailing Party. 

9.4 Retention of Cost Records and Accounts. Disputes Board Members shall keep 
available for inspection by representatives of TxDOT and Maintenance Contractor, for a period 
of five years after the final payment, the cost records and accounts pertaining to this Agreement 
and the performance of work and rendition of services as a member of the Disputes Board. If 
any claim arising out of, in connection with, or related to this Agreement is initiated before the 
expiration of the five year period, the cost records and accounts shall be retained until such 
claim involving the records is completed. 

9.5 Parties to Bear Own Costs. Each Party shall bear its own costs arising out of or 
in connection with the Dispute Resolution Procedures. 

9.6 Diligent Cooperation. The Parties shall diligently cooperate with one another and 
the Disputes Board, and shall perform such acts as may be necessary to obtain an efficient and 
expeditious resolution of Disputes submitted to the Disputes Board. If either Party refuses to 
diligently cooperate, and the other Party, after first giving notice setting forth the Party’s basis for 
its contention of non-cooperation and requesting specific action, incurs additional costs or 
attorneys’, accountants’ and expert witness fees solely as a result of such failure to diligently 
cooperate, then the Disputes Board may award such additional costs and, accountants’ and 
expert witness fees to the Party giving such notice, even if such Party is not the prevailing Party 
in the Dispute. The Party so entitled to such award shall have the right to pursue and enforce it 
in any subsequent proceedings. 

Section 10. Nonassignability. 

Disputes Board Members shall not assign or delegate any of the work or services to be 
rendered in connection with the Dispute Resolution Procedures without the prior written consent 
of both TxDOT and Maintenance Contractor. 

Section 11. Legal Relations. 

11.1 Disputes Board Member as Independent Contractor. The Parties mutually 
understand and agree that any Disputes Board Member, in the performance of duties as a 
Disputes Board Member on the Disputes Board, is acting in the capacity of an independent 
contractor and not as an employee or agent of TxDOT or Maintenance Contractor. No Disputes 
Board Member will be entitled to any employee benefits from either Party nor the benefits of any 
Laws afforded employees of either Party. 

11.2 No Effect on Potential Liabilities Under the CMA Documents or by Law. Except 
for the payment, offset and reimbursement obligations agreed to by the Parties as set forth 
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herein, nothing in this Agreement alters the potential liabilities of either Party as provided under 
the CMA Documents and, subject to the terms and conditions of the CMA Documents, by Law. 

11.3 Damages Waiver. Neither TxDOT nor Maintenance Contractor will hold any 
Disputes Board Member responsible for claims, damages, losses and expenses, including, but 
not limited to attorneys’ fees and expenses, arising out of or resulting from the actions and 
recommendations of the Disputes Board in respect of the Dispute for which it was convened, 
and the Parties expressly waive any right to the foregoing, except as a result of fraud, willful 
misconduct or criminal actions of the applicable Disputes Board Member. 

Section 12. Applicable Law. 

The Disputes for resolution by the Disputes Board shall be governed by and resolved 
under the Laws of the State of Texas, without regard to conflicts of law principles that would 
refer one to the Laws of another State. 

Section 13. Amendment in Writing. 

This Agreement may be altered, amended or revoked only by an instrument in writing 
signed by each Party. No verbal agreement or implied covenant or agreement shall be held to 
vary the terms hereof, any statute, law or custom to the contrary notwithstanding. 

Section 14. Complementary Provisions; Order of Priority. 

The Parties intend for the procedures established in Section 16.3.4 of the CMA and any other 
relevant provisions of the CMA Documents, and the terms and conditions of this Agreement 
(except where this Agreement says they shall not apply), to be complementary. In the event of 
any conflict between this Agreement and Section 16.3 of the CMA or any other relevant 
provision of the CMA Documents, the CMA or other DRP governed agreement shall control. 

Section 15. Notices. 

Notices hereunder shall be sent as provided in Section 18.11 of the CMA. The address 
for each Disputes Board Member shall be set forth on the signature page of each Disputes 
Board Member Joinder Agreement. 

Section 16. Entire Agreement. 

This Agreement, each executed Disputes Board Member Joinder Agreement, and the 
documents referenced herein, contain the entire understanding of the parties hereto with 
respect to the subject matter hereof and supersede all prior agreements, understandings, 
statements, representations and negotiations between the parties hereto with respect to its 
subject matter. 

[signatures on following page] 
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________________________________ 

IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this 
Agreement as of the Effective Date. 

Maintenance Contractor: TxDOT: 

[Name] TEXAS DEPARTMENT OF TRANSPORTATION 

By: _______________________________ By: 
Name: 
Title: 

By: _______________________________ 
Name: 
Title: 

Philip Wilson 
Executive Director 
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ATTACHMENT 1 TO DISPUTES BOARD AGREEMENT 

DISPUTES BOARD MEMBER 
JOINDER AGREEMENT 

This DISPUTES BOARD MEMBER JOINDER AGREEMENT (this “Agreement”) is entered 
into this _____ day of __________, _____ by and between _____________________ [Specify TxDOT or 
Maintenance Contractor] (the “Appointing Party”), and ___________________________, an individual 
(the “Disputes Board Member”). 

RECITALS 

A. TxDOT and Maintenance Contractor are parties to that certain Capital Maintenance 
Agreement, for the Grand Parkway Project, dated as of the Effective Date (the “CMA”). 

B. Section 16.3 of the CMA, among other things, provides for the establishment and 
operation of a disputes review board (each such board being referred to herein as the “Disputes Board”) 
to resolve each Dispute if, as and when, a Dispute arises under the CMA Documents. 

C. The Appointing Party desires to appoint the Disputes Board Member to the Disputes 
Board to resolve such a dispute and the Disputes Board Member desires to accept such appointment, each 
on the terms and conditions set forth in CMA Section 16.3, the Disputes Board Agreement and this 
Agreement, and for that purpose, the parties hereto have agreed to enter into this Agreement pursuant to 
Section 3.1.2 of the Disputes Board Agreement. 

NOW THEREFORE, in consideration of the terms, conditions, covenants and agreements 
contained herein and in the Disputes Board Agreement, and other good and valuable consideration, the 
receipt and sufficiency of which the parties hereto hereby acknowledge, the parties hereto hereby agree as 
follows: 

Section 1. Definitions and References. 

1.1 Definitions. All capitalized terms used in this Agreement and not defined or modified 
herein shall have the same meaning as set forth in the CMA Documents and, if not defined therein, in the 
Disputes Board Agreement. 

1.2 Reference to Disputes Board Agreement and Section 16.3 of CMA. The Disputes Board 
Agreement and Section 16.3 of the CMA, which, among other things, discusses the Disputes Board’s role 
in resolving Disputes, are incorporated herein by reference. 

Section 2. Appointment. 

2.1 Appointment. The Appointing Party appoints the Disputes Board Member to the 
Disputes Board to serve thereupon and resolve the applicable Dispute, and the Disputes Board Member 
accepts such appointment and agrees to perform such service, each in accordance with the terms and 
conditions of Section 16.3 of the CMA, the Disputes Board Agreement and this Agreement. 
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2.2 Term of Service. The Disputes Board Member shall serve on the Disputes Board through 
resolution of the Dispute before the Disputes Board and issuance of the Final Order Implementing 
Decision in respect thereto, except that (a) unless he or she is the Disputes Board Chair, he or she may be 
earlier dismissed from service pursuant to Section 5.3.3(b) of the Disputes Board Agreement because the 
dispute to be resolved is a Small Claim; (b) the Disputes Board Member may resign for health 
considerations or other reasons of disability; or (c) the Disputes Board Member shall resign if he or she 
discovers facts or circumstance that would, in such member’s reasonable good faith judgment, prevent 
such member from discharging his or her duties in the resolution of a Dispute in the impartial and 
objective manner required under the Disputes Board Agreement or facts or circumstances that such 
member reasonably and in good faith believes would result in a Party terminating such member’s 
appointment For Cause. The Disputes Board Member shall endeavor to give 30 days’ notice prior to the 
effective date of his or resignation. 

Section 3. Representations, Warranties and Covenants. 

3.1 Representations and Warranties. The Disputes Board Member hereby represents and 
warrants to TxDOT and Maintenance Contractor, under penalty of perjury, that such Disputes Board 
Member satisfies the Disputes Board Member Qualifications. 

3.2 Covenants. The Disputes Board Member covenants to TxDOT and Maintenance 
Contractor that he or she: 

(a) Shall be bound by and perform such member's obligations with respect to the 
Dispute Resolution Procedures in accordance with the procedures established under Section 16.3 of the 
CMA; 

(b) Shall not engage in any conduct, including, but not limited to, having any 
communications, dealings or interactions with either Party, the Conflicts Group or any other Person in 
any manner, that would be or result in a Disputes Board Error; and 

(c) Shall preserve, maintain and protect the confidentiality of Confidential Materials 
in accordance with Section 16.3.9of the CMA. 

Section 4. Compensation. 

4.1 Invoicing and Payment. The Disputes Board Member’s hourly billing rate and costs and 
expenses for service on the Disputes Board or means for calculating same are attached hereto as Annex I. 
Invoicing and payment of fees, costs and expenses shall take place in accordance with Sections 9.1, 9.2 
and 9.3 of the Disputes Board Agreement. 

4.2 No Compensation After Termination. If the Disputes Board Member's appointment to 
the Disputes Board is terminated, whether For Cause or otherwise, the Disputes Board Member will not 
be entitled to receive payment for any services rendered or costs and expenses incurred after the date of 
termination of such appointment. 

Section 5. General Provisions. 

5.1 Third Party Beneficiary. Whichever of TxDOT or Maintenance Contractor that is not the 
Appointing Party is an express third party beneficiary of this Agreement entitled to enforce the terms and 
conditions hereof against the Disputes Board Member. 
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5.2 Nonassignability. The Disputes Board Member shall not assign or delegate any of the 
work or services to be rendered in connection with the Dispute Resolution Procedures without the prior 
written consent of both TxDOT and Maintenance Contractor. 

5.3 Disputes Board Member as Independent Contractor. The Disputes Board Member 
represents that it is acting in the capacity of an independent contractor and not as an employee or agent of 
TxDOT or Maintenance Contractor. The Disputes Board Member hereby acknowledges that it is not 
entitled to any employee benefits from either Party nor the benefits of any Laws afforded employees of 
either Party. 

5.4 Consequential Damages Waiver. In no event shall TxDOT or Maintenance Contractor 
have any liability to the Disputes Board Member other than for payment of the Disputes Board Member's 
fees, costs and expenses hereunder. Neither TxDOT nor Maintenance Contractor shall be liable to the 
Disputes Board Member for any special, consequential, indirect, enhanced, punitive, or similar damages 
(including lost profits that are not direct damages), including but not limited to attorneys' fees and 
expenses, arising under or in connection with this Agreement, and the Disputes Board Member expressly 
waives any right to the foregoing. 

5.5 Governing Law. This Agreement shall be governed by and construed in accordance with 
the Laws of the State of Texas, without regard to conflicts of law principles that would refer one to the 
Laws of another State. 

5.6 Entire Agreement. This Agreement, and the documents referenced herein, contain the 
entire understanding of the parties hereto with respect to the subject matter hereof and supersede all prior 
agreements, understandings, statements, representations and negotiations between the parties hereto with 
respect to its subject matter. 

5.7 Amendment in Writing. This Agreement may be altered, amended or revoked only by an 
instrument in writing signed by each Party. No verbal agreement or implied covenant or agreement shall 
be held to vary the terms hereof, any statute, law or custom to the contrary notwithstanding. 

5.8 Survival. This Agreement shall automatically terminate upon expiration or termination 
of the Disputes Board Member's service hereunder, except that the provisions of this Section 5 shall 
survive termination of this Agreement. 

5.9 Counterparts. This instrument may be executed in two or more counterparts, each of 
which shall be deemed an original, but all of which together shall constitute one and the same instrument. 

IN WITNESS WHERE, the parties hereto, intending to be legally bound, have executed this 
Agreement as of the day and year first set forth above. 

Appointing Party: Disputes Board Member: 

[TxDOT or Maintenance Contractor] 

By: By: ____________________________________ 

Name: _________________________________ Name: __________________________________ 
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_______________________________________ 

_______________________________________ 

_______________________________________ 

_______________________________________ 

Title: __________________________________ 
Address: 

ACKNOWLEDGED: 

Evaluating Party: 

[TxDOT or Maintenance Contractor] 

By: 

Name: _________________________________ 

Title: __________________________________ 
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Annex I 

to 

Disputes Board Member Joinder Agreement 

Fees, Costs and Expenses 

[to be attached] 
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ATTACHMENT 2 TO DISPUTES BOARD AGREEMENT 

COMMERCIAL RULES 

R-1. Agreement of The Parties 

(a) The "Expedited Procedures" means the rules set forth in Sections E-1 through E-6 
below. Unless the Parties determine otherwise, the Expedited Procedures shall apply to Fast-Track 
Disputes in addition to any other portion of these rules that is not in conflict with the Expedited 
Procedures. 

(b) The "Procedures for Large, Complex Commercial Disputes" means the rules set forth 
in Sections L-1 through L-3 below. Unless the Parties agree otherwise, such procedures shall apply to all 
cases in which the Dispute is valued at $500,000 or more, exclusive of claimed interest, fees and costs. 
The Parties may also agree to use such procedures in cases involving non-monetary Disputes. Such 
Procedures shall be applied in addition to any other portion of these rules that is not in conflict with the 
Procedures for Large, Complex Commercial Disputes. 

(c) All other cases shall be administered in accordance with Sections R-2 through R-43 of 
these rules. 

(d) If there is any inconsistency between these Commercial Rules and Section 16.3 of the 
CMA, Section 16.3 of the CMA shall control. 

R-2. Disputes Board 

The term "Disputes Board" in these Commercial Rules refers to the three member Disputes 
Board, constituted for a particular case, or to the Disputes Board Chair, as the context requires. 

R-3. Assumed Objection 

Unless the responding Party states otherwise in its response to the claiming Party's notice of 
referral of a Dispute to the Disputes Board, all aspects of the Dispute will be deemed to be denied by the 
other Party (other than any objection to the Disputes Board's authority to resolve the Dispute, which must 
be affirmatively asserted). 

R-4. Changes of Claim 

After notice of referral of a Dispute to the Disputes Board is given or received, if either Party 
desires to make any amended, new, or different claim or counterclaim, it shall be made in writing and 
filed with the Disputes Board. The Party asserting such an amended, new or different claim or 
counterclaim shall provide a copy to the other Party, who shall have 15 days from the date of such 
transmission within which to file an answering statement with the Disputes Board. 

R-5. Jurisdiction 
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(a) The Disputes Board shall have the power to rule on its own jurisdiction, i.e., to determine 
if an alleged Dispute is an Ineligible Matter. 

(b) The Disputes Board shall rule on jurisdictional objections as a preliminary matter prior to 
proceeding with proceedings to resolve the underlying Dispute. 

R-6. Administrative Conference 

At the request of either Party or upon the Disputes Board's own initiative, the Disputes Board 
may conduct an administrative conference, in person or by telephone, with the Parties and/or their 
representatives. The conference may address such issues as the replacement of one or more Disputes 
Board Members, potential mediation of the Dispute, potential exchange of information, a timetable for 
hearings and any other administrative matters. 

R-7. Appointment 

Because the Disputes Board Agreement between the Parties specifies a method of appointing a 
Disputes Board, that designation or method shall be followed. 

R-8. Disclosure 

(a) Any person appointed or to be appointed as a Disputes Board Member shall disclose to 
the Parties any circumstance likely to give rise to justifiable doubt as to such Disputes Board Member's 
impartiality or independence, including any bias or any financial or personal interest in the result of the 
arbitration or any past or present relationship with the Parties or their representatives. Such obligation 
shall remain in effect throughout the period of such member's service on the Disputes Board. 

(b) In order to encourage disclosure by Disputes Board Members and candidates, disclosure 
of information pursuant to this R-8 is not to be construed as an indication that the disclosing individual 
considers that the disclosed circumstance is likely to affect impartiality or independence. 

R-9. Disqualification of Disputes Board Member 

Each Disputes Board Member shall be impartial and independent and shall perform his or her 
duties with diligence and in good faith, and shall be subject to disqualification for: 

(a) inability or refusal to perform his or her duties with diligence and in good faith, and 

(b) any grounds for disqualification provided by applicable law, the Disputes Board 
Agreement or the CMA Documents. 

R-10. No Ex Parte Communication with Disputes Board Members 

(a) During the period that any Disputes Board Member is then serving on a Disputes Board, 
(i) neither Party, including its counsel or designated representatives, shall communicate ex parte with such 
Disputes Board Member and (ii) no Disputes Board Member shall communicate ex parte with any Person 
(other than other Disputes Board Members), including but not limited to, either Party, its counsel or 
designated representatives, regarding any aspect of the applicable Dispute. 

(b) Each Party may communicate with individuals listed on its respective Disputes Board 
Member Candidates' List for the purposes of (i) ascertaining their availability to serve on a particular 
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Disputes Board and/or (ii) reconfirming such individuals' qualifications under the Disputes Board 
Member Qualifications and the absence of Conflicts of Interest and Misconduct, provided that the 
communicating Party simultaneously furnishes copies of all such written correspondence with such 
individuals to the other Party and gives the other Party advance notice and opportunity to participate in all 
verbal communication with such individuals. Ex parte communication regarding the substance of any 
Dispute between a Party and individuals listed on its respective Disputes Board Member Candidates' List 
is prohibited. 

R-11. Hearings After Filling of Vacancies 

In the event of the appointment of a substitute Disputes Board Member, the panel of Disputes 
Board Members shall determine in its sole discretion whether it is necessary to repeat all or part of any 
prior hearings. 

R-12. Preliminary Hearing 

(a) At the request of either Party or at the discretion of the Disputes Board, the Disputes 
Board may schedule as soon as practicable a preliminary hearing with the Parties and/or their 
representatives. The preliminary hearing may be conducted by telephone at the Disputes Board's 
discretion. 

(b) During the preliminary hearing, the Parties and the Disputes Board should discuss the 
future conduct of the case, including clarification of the nature of the Dispute, a schedule for the hearings 
and any other preliminary matters. 

R-13. Exchange of Information; Discovery 

(a) At least five Business Days prior to the hearing, the Parties shall exchange (i) copies of 
all exhibits they intend to submit at the hearing and (ii) lists of witnesses anticipated to be called at the 
hearing, in each case except for witnesses or exhibits to be offered for the purpose of impeachment or 
rebuttal. 

(b) The Disputes Board Chair is authorized to resolve any disputes concerning the exchange 
of information or the Parties' discovery. 

R-14. Date, Time, and Place of Hearing 

The Disputes Board Chair shall set the date, time, and place for each hearing at a neutral and 
reasonably cost-efficient location in Travis County, Texas that is reasonably convenient for the Parties. 
The Parties shall respond to requests for hearing dates in a timely manner, be cooperative in scheduling 
the earliest practicable date, and adhere to the established hearing schedule. The Disputes Board shall 
send a notice of hearing to the Parties at least 5 Business Days in advance of the hearing date, unless 
otherwise agreed by the Parties. 

R-15. Attendance of Witnesses 

Except for each Party's counsel and other authorized representative, upon the request of either 
Party or its own initiative, the Disputes Board shall have the power to require the exclusion of any witness 
or potential witness during the testimony of any other witness. 

R-16. Representation 
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Each Party may be represented by counsel or other authorized representative. A Party intending 
to be so represented shall notify the other Party and the Disputes Board of the name and address of the 
representative at least three days prior to the date set for the hearing at which that person is first to appear. 
When such a representative initiates or responds for a Party in the course of the Dispute Resolution 
Procedures, notice is deemed to have been given by the Party represented by such representative. 

R-17. Dispute Board Members' Certifications; Witness Oaths 

Before proceeding with the first hearing, each Disputes Board Member shall have entered into a 
Disputes Board Member Joinder Agreement with a Party in which he or she certifies, under penalty of 
perjury as to his or her meeting the Disputes Board Member Qualification and the absence of Conflicts of 
Interest and Misconduct (and a covenant to not engage in Misconduct). The Disputes Board shall require 
witnesses to testify under oath. 

R-18. Stenographic Record 

Any Party desiring a stenographic record shall make arrangements directly with a stenographer 
and shall notify the other Party of these arrangements at least three days in advance of the hearing. The 
requesting Party shall pay the cost of the record. If the transcript is agreed by the Parties, or determined 
by the Disputes Board to be the official record of the proceeding, it must be provided to the Disputes 
Board and made available to the other Party for inspection, at a date, time, and place determined by the 
Disputes Board. 

R-19. Interpreters 

Any Party wishing an interpreter shall make all arrangements directly with the interpreter and 
shall assume the costs of the service. 

R-20. Postponements 

The Disputes Board may postpone any hearing upon agreement of the Parties, upon request of a 
Party for good cause shown, or upon the Disputes Board's own initiative for good cause shown. 

R-21. Proceedings in the Absence of a Party or Representative 

The Dispute Board's proceedings may proceed in the absence of either Party or representative 
who, after due notice, fails to be present or fails to obtain a postponement. An Disputes Board Decision 
shall not be made solely on the default of a Party. The Disputes Board shall require the Party who is 
present to submit such evidence as the Disputes Board may require for the making of a Disputes Board 
Decision. 

R-22. Conduct of Proceedings 

(a) The claimant Party shall present evidence to support its claim. The respondent Party 
shall then present evidence to support its defense. Witnesses for each Party shall also submit to questions 
from the Disputes Board and the adverse Party. The Disputes Board has the discretion to vary this 
procedure, provided that the Parties are treated with equality and that each Party has the right to be heard 
and is given a fair opportunity to present its case. 

(b) The Disputes Board, exercising is discretion, shall conduct the proceedings with a view 
to expediting the resolution of the Dispute and may direct the order of proof, bifurcate proceedings and 
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direct the Parties to focus their presentations on issues the decision of which could dispose of all or part of 
the case. 

(c) The Parties may agree to waive oral hearings in any case. 

R-23. Evidence 

(a) The Parties may offer such evidence as is relevant and material to the Dispute and shall 
produce such evidence as they or the Disputes Board deems relevant and necessary to an understanding 
and determination of the Dispute. Conformity to the Texas Rules of Evidence shall be required, except 
where these Commercial Rules contain a contrary rule. All evidence shall be taken in the presence of all 
of the Disputes Board Members and both of the Parties, except where a Party fails to attend the hearing or 
has waived the right to be present. 

(b) Subject to the Texas Rules of Evidence, the Disputes Board shall determine the 
admissibility, relevance, and materiality of the evidence offered and may exclude evidence deemed by the 
Disputes Board to be cumulative or irrelevant. 

(c) The Disputes Board shall take into account applicable principles of legal privilege, such 
as those involving the confidentiality of communications between a lawyer and client. 

(d) Special discovery and evidentiary rules: 

(i) The Disputes Board Chair shall, at the request of either Party, issue subpoenas 
for the attendance of witnesses or the production of books, records, documents or other evidence, whether 
for deposition or for hearing, in the manner provided by law for issuance of a subpoena in a civil action 
pending in a state district court. All provisions of the Texas Rules of Civil Procedure for service and 
response to subpoenas in a civil action pending in state district court shall apply to subpoenas issued 
pursuant hereto. 

(ii) Each Party shall be entitled to take depositions of witnesses and to propound 
written discovery in the manner, and to the extent, provided by Law for discovery in a civil action 
pending in a state district court, consistent with Rule 190.3 of the Texas Rules of Civil Procedure. The 
Disputes Board Chair shall, at the request of either Party, or may, on his or her own initiative, adopt a 
discovery control plan as contemplated by Rule 190.4 of the Texas Rules of Civil Procedure. 

(iii) The disclosure of expert witness information and the depositions of designated 
expert witnesses shall be conducted as provided by the Texas Rules of Civil Procedure for cases in state 
district court. 

(iv) At the hearing, each Party shall have the right to be heard, to present evidence, 
including expert witness testimony, and to cross-examine witnesses. 

R-24. No Evidence by Affidavit; Post-hearing Filing of Documents or Other Evidence 

(a) The Disputes Board may not receive and consider the evidence of witnesses by 
declaration or affidavit. 

(b) If the Parties agree or the Disputes Board directs that documents or other evidence be 
submitted to the Disputes Board after the hearing, the documents or other evidence shall be transmitted to 

Texas Department of Transportation ATTACHMENT 2 TO EXHIBIT 15 Execution Version 
SH 99 Grand Parkway Project Page 5 of 11 Capital Maintenance Agreement 

Ex. 15 – Disputes Board Agreement 



each Disputes Board Member. Both Parties shall be afforded an opportunity to examine and respond to 
such documents or other evidence. 

R-25. Inspection or Investigation 

The Disputes Board may find it necessary to make an inspection or investigation in connection 
with its proceedings and, if so, shall so advise the Parties. The Disputes Board shall set the date and time 
of such inspection or investigation and notify the Parties thereof. Any Party who so desires may be 
present at such an inspection or investigation. In the event that one or both The Parties are not present at 
the inspection or investigation, the Disputes Board shall make an oral or written report to the Parties on 
the result or findings from such inspection or investigation and afford them an opportunity to comment. 

R-26. Interim Measures 

(a) The Disputes Board may take whatever interim measures it deems necessary, including 
measures for the protection or conservation of property and disposition of perishable goods. 

(b) Such interim measures may take the form of an interim Disputes Board Decision. 

(c) A request for interim measures addressed by a Party to a Travis County, Texas district 
court shall not be deemed incompatible with the agreement to have the underlying Dispute resolved by 
the Disputes Board or a waiver of the right to have the underlying Dispute resolved by the Disputes 
Board. 

R-27. Closing of Hearing 

The Disputes Board shall specifically inquire of both Parties whether they have any further proofs 
to offer or witnesses to be heard. Upon receiving negative replies or if satisfied that the record is 
complete, the Disputes Board shall declare the hearing closed. If briefs are to be filed, the hearing shall 
be declared closed as of the final date set by the Disputes Board for the receipt of briefs. If documents are 
to be filed as provided in R-24 and the date set for their receipt is later than that set for the receipt of 
briefs, the later date shall be the closing date of the hearing. The time limit within which the Disputes 
Board is required to make the Disputes Board Decision shall commence, in the absence of other 
agreements by the Parties, upon the closing of the hearing. 

R-28. Reopening of Hearing 

The hearing may be reopened only upon application of a Party for good cause shown, as 
determined in the discretion of the Disputes Board, at any time before the Disputes Board Decision is 
issued The Disputes Board may reopen the hearing and shall have 30 days from the closing of the 
reopened hearing within which to issue the Disputes Board Decision. 

R-29. Waiver of Rules 

Any Party who proceeds with the Disputes Board proceedings after knowledge that any provision 
or requirement of these rules has not been complied with and who fails to state an objection in writing to 
the other Party and the Disputes Board shall be deemed to have waived the right to object. 

R-30. Extensions of Time 
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The Parties may modify any period of time in these rules by mutual agreement. The Disputes 
Board may for good cause extend any period of time established by these rules, except the time for 
issuance of the Disputes Board Decision. The Disputes Board shall notify the Parties of any extension. 

R-31. Serving of Notice 

(a) Any papers, notices, or process necessary or proper for the initiation or continuation of 
Disputes Board proceedings under these rules, for any court action in connection therewith, or for the 
entry of judgment on any Disputes Board Decision made under these rules shall be given in accordance 
with Section 16.11 of the CMA. 

(b) Unless otherwise instructed by the Disputes Board, any documents submitted by either 
Party to the Disputes Board shall simultaneously be provided to the other Party. 

R-32. Majority Decision 

When the panel consists of more than one Disputes Board, a majority of the Disputes Board 
Members must make all decisions. 

R-33. Time of Issuance of the Disputes Board Decision 

The Disputes Board Decision shall be issued promptly by the Disputes Board and no later than 30 
days from the date of closing the hearing, or, if oral hearings have been waived, from the date of the 
Parties’ transmittal of the final statements and proofs to the Disputes Board. 

R-34. Form of Disputes Board Decision 

(a) Any Disputes Board Decision shall be in writing and signed by a majority of the Disputes 
Board Members. 

(b) The Disputes Board shall also issue written findings of fact and conclusions of law to 
accompany the Disputes Board Decision. 

R-35. Scope of Disputes Board Decision 

(a) The Disputes Board may determine the occurrence of any event that is a prerequisite to a 
Party's claim for any remedy or relief in the Dispute, and grant any remedy or relief to resolve the 
Dispute, that the Disputes Board deems just and equitable and within the scope of the agreement of the 
Parties under Section 16.3 of the CMA, including, but not limited to, specific performance of any 
obligation under the CMA Documents. 

(b) In addition to a final Disputes Board Decision, the Disputes Board may make other 
decisions, including interim, interlocutory, or partial rulings, orders, and decisions. In any interim, 
interlocutory, or partial Disputes Board Decision, the Disputes Board may assess and apportion the fees, 
expenses, and compensation related to such Disputes Board Decision as the Disputes Board determines is 
appropriate, subject, however, to the limitations of the Disputes Board's authority in Section 16.3.4.1(e) of 
the CMA. 

(c) In the final Disputes Board Decision, the Disputes Board shall assess compensation 
amounts. The Disputes Board may apportion fees and expenses between the Parties in such amounts as 
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the Disputes Board determines is appropriate in its discretion, subject, however, to the limitations of the 
Disputes Board's authority under Section 16.3.4.1(e). 

R-36. Disputes Board Decision upon Settlement 

If the Parties settle the Dispute during the course of the Disputes Board proceedings and if the 
Parties so request, the Disputes Board may set forth the terms of the settlement in a "consent Disputes 
Board Decision." 

R-37. Acceptance of Delivery of Disputes Board Decision 

The Parties shall accept as notice and delivery of the written Disputes Board Decision, together 
with the written findings of fact and conclusions of law, addressed and provided to them in the manner 
provided under Section 18.11 of the CMA. 

R-38. Correction of Errors in Disputes Board Decision 

Within 5 Business Days after the transmittal of a Disputes Board Decision, either Party, upon 
notice to the other Party, may request the Disputes Board, through the Disputes Board Chair, to correct 
any clerical, typographical, or computational errors in the Disputes Board Decision. The Disputes Board 
is not empowered under this R-38 to redetermine the merits of any Dispute already decided. The other 
Party shall be given 5 Business Days to object to the request on the ground that there is no clerical, 
typographical, or computational error in the decision. The Disputes Board shall perform the request 
correction of errors within 10 Business Days after transmittal by the Disputes Board Chair of the request 
for correction of errors unless the other Party objects. Any unresolved disagreement between the Parties 
as to the existence of a clerical, typographical, or computational error in the Disputes Board Decision can 
be subsequently pursued, if at all, under R-28. 

R-39. Release of Documents for Subsequent Proceedings 

The Disputes Board shall, upon the written request of a Party, furnish to the Party, at the Party's 
expense, certified copies of any papers in the Disputes Board's possession that may be required in further 
administrative or judicial proceedings relating to resolution of the Dispute. 

R-40. Applications to Court and Exclusion of Liability 

(a) No judicial proceeding by a Party relating to a Dispute shall be deemed a waiver of the 
Party's right to have the Dispute resolved by Dispute Board proceedings. 

(b) Neither any Disputes Board Member nor the Disputes Board in a proceeding under these 
rules is a necessary or proper Party in judicial proceedings relating to a Dispute. 

R-41. Expenses 

The expenses of witnesses for either side shall be paid by the Party producing such witnesses. All 
other expenses of the Dispute Board's proceedings, including required travel and other expenses of the 
Disputes Board, Disputes Board representatives, and any witness and the cost of any proof produced at 
the direct request of the Disputes Board, shall be borne equally by the Parties, unless they agree otherwise 
or unless the Disputes Board in the Disputes Board Decision assesses such expenses or any part thereof 
against any specified Party or The Parties (in the latter case subject, however, to the limitations of the 
Disputes Board's authority under Section 16.3.4.1(e)). 
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R-42. Interpretation and Application of Rules 

The Disputes Board shall interpret and apply these rules insofar as they relate to the Disputes 
Board's powers and duties to resolve the particular Dispute for which such Disputes Board was 
empanelled to resolve. 

R-43. No Suspension for Nonpayment 

If a Disputes Board Member's compensation or administrative charges have not been paid in full, 
such Disputes Board Member may so inform the Parties in order that one of them may advance the 
required payment. If such payments are not made, and the non-paying Party does not within 30 days after 
its receipt of the unpaid Disputes Board Member's invoice provide notice to such member and the other 
Party as to such Party's dispute of such member's invoice, the Disputes Board may order the suspension or 
termination of the proceedings. If a Party disputes a Disputes Board Member's invoice and provides such 
notice, no suspension or termination of the proceedings shall occur. Ex parte conversations to resolve a 
fee dispute between the Dispute Board Member whose invoice is disputed and the disputed Party are 
prohibited during the Dispute Board's resolution of the Dispute, and any such conversations shall be 
deferred until the Disputes Board Decision is final. 

EXPEDITED PROCEDURES FOR FAST-TRACK DISPUTES 

E-1. Serving of Notices 

In addition to notice provided pursuant to Section 18.11 of the CMA, the Parties can agree in 
writing to also accept notice by telephone. If the Parties so agree, a failure to confirm in writing any such 
oral notice, the proceeding shall nevertheless be valid if notice has, in fact, been given by telephone. 

E-2. Exchange of Exhibits 

At least two Business Days prior to the hearing, the Parties shall exchange copies of all exhibits 
they intend to submit at the hearing. The Disputes Board shall resolve disputes concerning the exchange 
of exhibits. 

E-3. Proceedings on Documents 

Where no Party's claim exceeds $10,000, exclusive of interest and dispute resolution costs, and 
other cases in which the Parties agree, the Dispute shall be resolved by submission of documents, unless 
either Party requests an oral hearing, or the Disputes Board determines that an oral hearing is necessary. 
The Disputes Board shall establish a fair and equitable procedure for the submission of documents. 

E-4. Date, Time, and Place of Hearing 

In cases in which a hearing is to be held, the Disputes Board shall set the date, time, and place of 
the hearing, to be scheduled to take place within 10 days after appointment of the Disputes Board Chair. 
The Disputes Board will notify the Parties in advance of the hearing date. 

E-5. The Hearing 

(a) Each Party shall have equal opportunity to submit its proofs and complete its case. 
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(b) The Disputes Board shall determine the order of the hearing and schedule and control its 
duration consistent with the objective of expedited resolution of the Fast-Track Dispute, and may require 
further submission of documents within two days after the hearing. For good cause shown, the Disputes 
Board may schedule additional hearings within seven Business Days after the initial hearing. 

(c) Any Party desiring a stenographic record may arrange for one pursuant to the provisions 
of R-18. 

E-6. Time of Award 

Unless otherwise agreed by the Parties, the Disputes Board Decision shall be rendered not later 
than 14 days from the date of the closing of the hearing or, if oral hearings have been waived, from the 
date of the Parties' transmittal of the final statements and proofs to the Disputes Board. 

PROCEDURES FOR LARGE, COMPLEX COMMERCIAL DISPUTES 

L-1. Administrative Conference 

Prior to the commencing proceedings to resolve a Dispute, the Disputes Board shall, unless the 
Parties agree otherwise, conduct an administrative conference with the Parties and/or their attorneys or 
other representatives by conference call within 7 days after the Disputes Board Chair is appointed. In the 
event the Parties are unable to agree on a mutually acceptable time for the administrative conference, the 
Dispute Board shall, upon three Business Days' advance notice, schedule the administrative conference 
for 9 a.m. (CST) on the fourth Business Day and such administrative conference shall take place at such 
date and time. Such administrative conference shall be conducted for the following purpose of obtaining 
additional information about the nature and magnitude of the Dispute and the anticipated length of 
hearing and scheduling and for such additional purposes as the Parties or the Disputes Board may deem 
appropriate. 

L-2. Preliminary Hearing 

As promptly as practicable after the appointment of the Disputes Board, a preliminary hearing 
shall be held among the Parties and/or their attorneys or other representatives and the Disputes Board. If 
the Parties agree, the preliminary hearing will be conducted by telephone conference call rather than in 
person. At the preliminary hearing the matters to be considered shall include, without limitation: 

(a) service of a detailed statement of the Dispute, including damages and defenses, a 
statement of the issues asserted by each Party and positions with respect thereto, and any legal authorities 
the Parties may wish to bring to the attention of the Disputes Board; 

(b) stipulations to uncontested facts; 

(c) the extent to which discovery shall be conducted, in light of the special discovery and 
evidentiary rules set forth above in R-23(d); 

(d) exchange and premarking of those documents which each Party believes may be offered 
at the hearing; 

(e) the identification and availability of witnesses, including experts, and such matters with 
respect to witnesses including their biographies and expected testimony as may be appropriate; 
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(f) whether, and the extent to which, any sworn statements and/or depositions may be 
introduced; 

(g) the extent to which hearings will proceed on consecutive days; 

(h) whether a stenographic or other official record of the proceedings shall be maintained; 

(i) the possibility of utilizing mediation or other non-adjudicative methods of dispute 
resolution; and 

(j) the procedure for the issuance of subpoenas. 

By agreement of the Parties and/or order of the Disputes Board Chair, the pre-hearing activities 
and the hearing procedures that will govern the Disputes Board's proceedings will be memorialized in a 
scheduling and procedure order (each, a "Scheduling and Procedure Order"). Nothing in any Schedule 
and Procedure Order shall conflict with the procedures established under Section 16.3 of the CMA. 

L-3. Management of Proceedings 

(a) The Disputes Board shall take such steps as they may deem necessary or desirable to 
avoid delay and to achieve a just, speedy and cost-effective resolution of Large, Complex Commercial 
Cases, provided, however, that no action by the Disputes Board under this L-3 shall conflict with the 
procedures established under Section 16.3 of the CMA. 

(b) The Parties shall cooperate in the exchange of documents, exhibits and information 
within such Party's control if the Disputes Board(s) consider such production to be consistent with the 
goal of achieving a just, speedy and cost-effective resolution of a Large, Complex Commercial Case. 

(c) The Parties may conduct discovery, subject to any limitations deemed appropriate and set 
forth in the discovery control plan and/or the Scheduling and Procedure Order. If the Parties cannot agree 
on production of documents and other information, the Disputes Board, consistent with the expedited 
nature of arbitration, may establish the extent of the discovery. 

(d) The Parties shall exchange copies of all exhibits they intend to submit at the hearing 10 
Business Days prior to the hearing unless the Disputes Board Chair determines otherwise. 

(e) The exchange of information pursuant to this rule, as agreed by the Parties and/or 
directed by the Disputes Board Chair, shall be included within the Scheduling and Procedure Order. 

(f) The Disputes Board is authorized to resolve any disputes concerning the exchange of 
information. 
(g) Generally hearings will be scheduled on consecutive days or in blocks of consecutive days in 
order to maximize efficiency and minimize costs. 

Texas Department of Transportation ATTACHMENT 2 TO EXHIBIT 15 Execution Version 
SH 99 Grand Parkway Project Page 11 of 11 Capital Maintenance Agreement 

Ex. 15 – Disputes Board Agreement 



EXHIBIT 16 

LIQUIDATED DAMAGES FOR LANE CLOSURES 

1. Liquidated damages (“Liquidated Damages for Lane Closures”) shall be assessed 
for certain Lane Closures during the CMA Term in accordance with this Exhibit 16. 

2. Liquidated Damages for Lane Closures shall be assessed for any period during 
which one or more lanes in the main lanes, on ramps and on direct connectors are closed or do not meet 
the minimum requirements for permitted Lane Closures set forth in Attachment 6 to Exhibit 2. 

3 Liquidated Damages for Lane Closures shall apply to any Lane Closures (on 
mainlanes, ramps and direct connectors only) that occur in connection with the performance of 
Maintenance Services and shall be assessed every hour or part thereof for each lane closed. Maintenance 
Contractor shall report to TxDOT on a daily basis any Lane Closures or reduced widths which give rise to 
Liquidated Damages for Lane Closures. 

4. Maintenance Contractor shall not be assessed Liquidated Damages for Lane 
Closures for rolling lane closures for the purpose of construction and/or maintenance activities above 
closed lane(s) if the rolling lane closure is less than 15 minutes in duration during the Off-Peak Period and 
provided that the queued traffic can be dispersed within 10 minutes and returned to the same Level of 
Service (LOS) as existed prior to the commencement of the Maintenance Services. If the traffic queue 
resulting from the Maintenance Services cannot be dispersed within 10 minutes, then liquidated damages 
shall be assessed in accordance with Table 16-1. Liquidated damages for rolling lane closures shall also 
be assessed in accordance with Table 16-1 if any rolling lane closure, including moving lane closures, is 
greater than 15 minutes in duration, is for any purposes other than overhead work, or if the traffic queue 
resulting from a lane closure cannot be disbursed within 10 minutes. 

5. Except as provided in Section 5 hereof, Liquidated Damages for Lane Closures, 
as defined in this Exhibit 16, shall be calculated for any period during the CMA Term in accordance with 
Table 16-1. The directional average hourly volume available from electronic toll transactions for the 
corresponding time and day(s) of the week (excluding holidays) from the previous full month will be used 
to determine the amount of Liquidated Damage for Lane Closures. Each of the amounts of liquidated 
damages set forth in Table 16-1 shall be increased annually on January 1 of each year after the Effective 
Date by a percentage equal to the percentage increase in the CPI between the CPI for October of the 
second immediately preceding year and the CPI for October of the immediately preceding year. In no 
event shall the amount be less than the amount in effect during the immediately preceding year. If there is 
a decrease or no increase in the CPI index then there shall be no increase in the amounts of liquidated 
damages. 

6. The amount of the Liquidated Damages for Lane Closures during any period in which 
all lanes in one direction (including main lanes, ramps and direct connectors) are closed shall be based on 
loss of gross toll revenues using the directional average hourly volume available from electronic toll 
transactions for the corresponding time and day(s) of the week (excluding holidays) from the previous full 
month and applying the current toll rate for the location. 
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Table 16-1: Liquidated Damages for partial lane closures by volume per hour 

Directional Traffic Volume 
(Hourly) 

Liquidated Damage per 
hour for a partial lane 

closure (2012$) 

< 1,800 $ 0 

1,800 to 1,899 $ 100 

1,900 to 1,999 $ 200 

2,000 to 2,099 $ 300 

2,100 to 2,199 $ 400 

2,200 to 2,299 $ 500 

2,300 to 2,399 $ 600 

2,400 to 2,499 $ 700 

2,500 to 2,599 $ 800 

2,600 to 2,699 $ 1,000 

2,700 to 2,799 $ 1,100 

2,800 to 2,899 $ 1,200 

2,900 to 2,999 $ 1,300 

3,000 to 3,099 $ 1,500 

3,100 to 3,199 $ 1,600 

3,200 to 3,299 $ 1,700 

3,300 to 3,399 $ 1,900 

3,400 to 3,499 $ 2,000 

3,500 to 3,599 $ 2,200 

3,600 to 3,699 $ 2,300 

3,700 to 3,799 $ 2,500 

3,800 to 3,899 $ 2,700 

3,900 or more $ 2,800 
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