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Purpose

The Texas Department of Transportation (TxDOT) Rail Highway Operations Manual has been 
updated to comply with administrative rule changes and business practices as well as to define 
both District and Division responsibilities on distinct types of projects and coordination efforts.

This manual is not a railroad operations manual and does not cover items related to train 
scheduling or railroad worker safety.

Contents
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Chapter 1 — Introduction
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Added various links●
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Section 2 — Rail-Highway Projects●

Added description of Maintenance Notice Letter○

Added description of outside projects Impacting TxDOT and Railroad Right of Way○
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Updated C&M Agreement Flowchart○

Section 2 — Preliminary Activities●
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Section 1: Overview of Railroads in Texas

Manual Purpose

TxDOT Role with Railroads

Within the state of Texas, there are over 10,000 miles of railroad tracks and 
80,000 centerline miles of roadway. The Texas Department of Transportation 
(TxDOT) Rail-Highway Operations Manual covers responsibilities and best practices on 
projects that impact both roadway and railroad rights of way. The Manual defines both TxDOT 
district and division responsibilities on the various types of projects and coordination efforts 
required between railroad companies and other entities.

This manual is not a railroad operations manual and does not cover items related to train 
scheduling, railroad worker safety or commonly asked questions from the public related to 
railroad operations.

 The TxDOT Rail Division (RRD) interfaces with railroad companies 
as a primary function. The Rail Division is comprised of an 

administration and four main sections: Planning and Programming, 

Safety, Rail Letting and Rail Grade Crossing. This manual will 

mostly deal with the Rail Letting and Rail Grade Crossing 

Sections. 

The Rail Planning and Programming Section has the authority to implement rail 
improvements through public-private partnership agreements and provide investments in freight 
rail relocation projects, rail facility improvements, rail line consolidations or new passenger rail 
developments. This section also manages lease agreements with operators on state-owned 
facilities and manages construction contracts for state or federally funded rehabilitation projects 
on both state-owned and private facilities.

 The Railroad Safety Section promotes safety in all areas of 
railroad operations to reduce deaths, injuries and damage to 

property resulting from railroad crashes by conducting railroad 

investigations and inspection in all five Federal Railroad 

Administration (FRA) disciplines. 

 The Rail Grade Crossing Section manages the Federal Highway 
Administration (FHWA) Section 130 Program (formerly titled FSP 

Program), the state Replanking Program of on-system at-grade 

crossings and maintains a database of all public railroad 

crossings. The Rail Letting section generates railroad related 

agreements for TxDOT construction and maintenance work that 
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Operating Railroads in Texas

impacts railroad rights of way and assists with other issues 

related to public railroad crossings. 

District personnel coordinate design, construction and maintenance of road projects impacting 
railroads within their district. They are also responsible for reviewing invoices related to railroad 
construction work and coordinating district activities with their railroad company counterparts.

The Texas Railroad Information Management System (TRIMS) went live in March 2013 as the 
database to manage railroad crossing data and rail-highway project information. See Chapter 12 for 
more information.

 See the TxDOT Rail Division website for further information. The 
Rail Division external website contains general information that 

is of use to both internal and external users. The Rail Division 

Crossroads internal website contains more proprietary information 

such as sample plan sets, internal and external contact 

information and guidance memos. 

1.

2.

3.

Class I railroad companies are defined as having annual carrier operating revenues of $433 million 
or more (as of 2011).

Currently, there are three Class I railroad companies operating in Texas which account 
for about 84% of freight railroad track (including trackage rights) in the state:

Union Pacific Railroad (UPRR): (about 43% of track in Texas)

BNSF Railway Company (BNSF): (about 35% of track in Texas)

 Canadian Pacific Kansas City Limited (CPKC): (about 6% of track in 
Texas). 

The remaining railroad track in the state is operated by over 50 different shortline railroad 
companies. Shortline railroad companies are defined as having annual operating revenues of less 
than $20 million (1991 dollars). These railroad companies are typically regionally located and 
partner with Class I railroad companies for switching railroad car shipments with customers.

Railroad rights of way are typically privately owned and operated by railroad companies, and 
widths of the right of way vary. The Surface Transportation Board, the 
federal agency tasked with oversight of interstate commerce and 

right of way of the interstate railroad system, also may have 

records of railroad ownership for active and abandoned railroad 

right of way. 
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Railroad Crossings

Types of Railroad Tracks and Common Track and Signal Equipment

1.

2.

3.

4.

There are four general types of railroad-highway crossings:

Railroad Over (roadway underpass grade separation): Railroad structure 
crosses over roadway and/or sidewalk.

Railroad Under (roadway overpass grade separation): Railroad crosses under a 
roadway and/or sidewalk.

Grade Crossing: Roadway crosses railroad tracks at-grade (same level as roadway) with or 
without adjacent sidewalks.

Pedestrian Pathway Crossings: Pathway crosses railroad tracks at grade, but more than 25 
feet from an adjacent parallel roadway grade crossing.

Crossings are further defined by:

Public versus private railroad crossings.●

Public crossings are typically located on public roadways where both sides of the 
crossing are maintained by a public agency and the road is open for public use.

○

Private crossings are typically located at driveways and on private roadways or where one 
or both approaches are maintained by a private entity. This also includes a 
roadway that is owned by a public road authority, but gated, 

for example, a municipal water treatment plant.

○

Active versus passive warning traffic control devices.●

Active warning devices contain train-activated components such as mast flashers, 
cantilevers, bells, and/or gates.

○

Passive warning devices are non-train activated roadway signs for traffic control.○

The following are typical types of railroad tracks and facilities encountered:

Mainline tracks: Typically higher speed tracks, these represent the majority of track miles. 
These tracks are used for long distance shipping. Multiple mainline tracks may be adjacent 
to one another.

●

Passing/siding tracks: Located adjacent to a mainline track, these tracks are used to store trains 
waiting for a train traveling the opposite direction to pass or faster trains to overtake them.

●

Wye track: A curved track which connects two perpendicular tracks.●

Spur track: A short section of track which typically branches off a mainline track to an 
industry customer.

●
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 Permitted track (formerly called a spur track): Railroad spur installed 
by crossing permit from TxDOT where the railroad company is responsible for the 
majority of construction and maintenance of the crossing.

●

Switching track: Used for switching rail cars.●

Switch or turnout: Used to control movement of train at location of two divergent tracks. Can 
be mechanical or electrical.

●

Diamond (also known as an interlock): The at-grade crossing of two separate 
railroad tracks. Controlled by an interlock switch.

●

Control point: Location used to manage train movements and are typically on each side of a 
siding.

●

Rail yard: Locations of multiple adjacent tracks used for storing and switching of cars.●

Wayside signals: Railroad signals used to control train movements. These can include 
powered switches, train abnormality detectors and actual train movement signals. This also 
includes any buried or overhead communication lines.

●

Railroad highway grade crossing signals: Train or railroad personnel activated signals that 
warn a motorist of an approaching train.

●
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Section 2: Rail-Highway Projects

TxDOT Projects on Railroad Right of Way

Types of Work with Benefit to a Railroad Company

With few exceptions, an agreement between TxDOT and the operating railroad company must be 
in place giving TxDOT permission to enter and perform work on railroad right of way. Any work 
performed by the railroad company in conjunction with the project is usually fully reimbursed by 
TxDOT unless the railroad company has crossed TxDOT right of way by crossing permit or the 
railroad company has agreed to cost participate on the project. Details of cost participation and 
reimbursement are provided in the project agreement between TxDOT and the railroad company.

 RRD serves as the Office of Primary Responsibility for executing agreements with railroad 
companies on rail-highway projects.

Typically a separate Contractor Right of Entry Agreement is required between TxDOT’s contractor 
and the railroad company to allow the contractor to do work on behalf of TxDOT while on 
railroad right of way.

When designing projects that impact railroad rights of way, TxDOT must negotiate with the 
railroad company on project design, costs, construction schedule and various terms of the 
agreement. Designers should be aware of projects which typically provide benefit to railroad 
companies and projects which are generally discouraged by railroad companies.

Projects that usually provide benefit to railroad companies include:

Projects that are generally discouraged by railroad companies include:

Closing an at-grade crossing.●

Grade separating (overpasses preferred) an existing at-grade crossing.●

Safety upgrades to at-grade crossings such as installation of flashing lights and gates or 
traffic signal preemption.

●

Improving drainage on railroad right of way.●

New at-grade crossings.●

Widening at-grade crossings (to support increased vehicular traffic).●

Overpass projects that do not span the railroad right of way or do not meet preferred 
horizontal and vertical clearances.

●

Underpass projects which do not meet railroad company design requirements or have 
significant impact on railroad operations during construction.

●
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Maintenance Responsibilities 

Types of Agreements

Joint drainage projects (highway parallel to rail line) which include grading, fill placement or 
cut lines on railroad right of way.

●

Any project which restricts the addition of future track or increases drainage onto 
railroad right of way.

●

In Texas, the road authority and railroad company assume both separate and joint maintenance 
responsibilities at rail-highway grade crossings. The crossing surface panels over the railroad 
where the roadway crosses the rail line, railroad warning devices within railroad and vegetation on 
railroad are maintained by the railroad company. Since the crossing surface panels extend down the 
roadway to the edges of the railroad ties, the railroad company maintains the roadway surface from 
edge of railroad tie to edge of railroad tie.

The road authority is responsible for maintaining the roadway approaches up to the edge of the 
crossing surface, advanced warning signs and pavement markings.

Joint maintenance responsibilities are typically found with common ditches between a highway 
and rail line, as well as other drainage and traffic signal preemption features.

While local, state, and federal governmental entities may provide funds for the replacement or 
upgrade of crossing surface panels and railroad warning devices, the railroad company is generally 
responsible for performing this work and future maintenance.

See Chapter 14 for various state laws related to maintenance at railroad crossings.

Examples of common agreements executed with railroad companies include:

 Preliminary Engineering Letter of Authority (LoA): Preliminary engineering 
agreement to allow the railroad company to charge TxDOT for engineering plan review, create 
railroad estimates and other project preliminary engineering work.

●

Maintenance Agreement: Simple agreement notifying the railroad company of the type of 
maintenance work. The agreement will also include an authorization for the railroad company 
to provide railroad flaggers.

●

 Maintenance Notice Letter. A notice signed by TxDOT informing 
the railroad of maintenance work being done in the railroad 

right of way with no compensation to the railroad by TxDOT 

required. Typically used with the BNSF railway and many 

shortline railroads. The Maintenance Consent Letter with 

Contractor Endorsement is used on Union Pacific Railroad 

related maintenance projects. 

●
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 Outside Projects Impacting TxDOT and Railroad Right of Way 

These agreements will be discussed in greater detail later in this Manual.

Joint Use Agreement: Typically used for constructing and maintaining a common ditch or 
other drainage work benefiting both the railroad company and TxDOT.

●

Pipe/ Wireline License Agreement: Used to allow for the installation and maintenance of 
TxDOT utility structures such as storm drains, wireline crossings for lighting, ITS or 
preemption, etc.

●

Construction & Maintenance Agreement: Agreement allowing TxDOT to construct and 
maintain an existing or new road crossing of the railroad and to reimburse the railroad 
company for their expenses. The agreement may also include property rights descriptions to 
document railroad encumbered by the TxDOT project.

●

Contractor Right of Entry Agreement: Allows a contractor onto railroad to perform intrusive 
work. Agreement includes indemnification, rules and regulations, and other requirements 
while the contractor is on railroad.

●

Occasionally other parties may have projects which impact TxDOT and railroad companies. Work 
may affect either the railroad and/or TxDOT right of way. Examples of these projects may include:

Quiet Zones are discussed in Chapter 11.

Any new road, driveway or pathway impacting TxDOT right of way and crossing a railroad shall 
not be approved until the TxDOT district has a copy of an approved railroad agreement allowing 
said crossing of the railroad property. A copy of the agreement shall be posted into the TRIMS 
database program (see Chapter 12).

Any new traffic signal on TxDOT right of way or maintained by TxDOT that is interconnected 
with a railroad crossing shall be approved in writing by both Traffic Safety Division and RRD as 
detailed in Chapter 7. A copy of the signed railroad request and the agreement with the railroad 
shall be posted into the TRIMS database program.

Local agency, developer or industry projects including new roads or pathways.●

New traffic signal to be preempted by a railroad crossing (discussed in Chapter 7).●

Design approvals.●

Transfer of an agreement from one party to another.●

These agreements are unique in nature. RRD will coordinate review and approval.●
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Section 1: Construction & Maintenance Agreement Timelines

Preliminary Design to Agreement Execution

C&M Agreement Flow Chart

When planning construction projects which impact railroad right of way, the following chart gives 
approximate timelines needed for rail coordination from preliminary design meeting to execution 
of a C&M Agreement.

C&M Agreement Timelines

Project Type Lead Time (Months)

Conduits Under or Over Track  6-12 

Common Ditch, Pipeline or Joint Usage (Encroachments on Railroad Right of Way) 9-18

Overpasses (New or Modified) 12-18

At-Grade Roadway Reconstruction or Widening 12-24

Traffic Signal Preemption 18-24

Projects Involving Track Construction or Relocation 24+

New At-Grade Crossings 24+

Underpasses (New or Modified) 24+

 Maintenance Notification Letter  6+ 

 The Maintenance Notification Letter represents routine maintenance projects 
or projects with minimal impact on railroad right of way. These projects are covered in Chapter 3.

 The flow chart on the following page depicts the process for obtaining a 
C&M Agreement with a railroad company on a construction project.

NOTE: Not all steps are applicable to every construction projects. Project steps and time 
frames will vary depending on the scope of the project.
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 Figure 2-1. C&M Agreement Flow Chart 
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Section 2: Preliminary Activities

 Determining if Railroad Coordination is Needed 

Preliminary Information

Per Federal-aid guidelines (https://www.fhwa.dot.gov/federalaid/150731.cfm), any projects with a 
terminus near railroad right of way need to be cleared by the railroad. The terminus has included 
up to and including the advanced railroad signage for a grade crossing. Rail Division must clear all 
projects with a notice to the railroad for all work on or within 50 feet of the railroad right of way 
line. The district coordinator should be informed by the district project managers on work that is 
within 500 feet of railroad right of way to determine railroad impact.

TxDOT shall certify all projects at one of four levels per Design Division:

The district shall certify the projects and provide the information to Design Division. RRD will 
review and approve the list or request revisions. See Design Division Project Development Process 
Manual for descriptions of the certifications.

No railroad work.●

Railroad agreement executed; work performed prior to letting.●

Railroad agreement executed; work during construction.●

Railroad agreement not executed; work during construction.●

 All TxDOT project personnel should review and follow the Design 
Division's  Project Development Process Manual  for the 

development of any projects. 

As districts identify construction projects impacting railroad right of way, the following documents 
should be obtained:

Existing license agreement or permit for the crossing or location being impacted by the 
project to be obtained by RRD.

●

Advanced Funding Agreements (AFA) between TxDOT and a local government for the 
project to be obtained by the district. 

●

 Copy of executed agreement between the local government and 
railroad company (if applicable) to be obtained by the 

district. 

●

Right of way maps to be obtained by the district. ●

https://www.fhwa.dot.gov/federalaid/150731.cfm
https://txdot.gov/manuals/des/pdp/index.html
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Project Team

If the existing agreement can be obtained, RRD will verify if TxDOT or the roadway 
authority either has a license to cross railroad right of way or if the railroad is crossing the 
roadway right of way via permit. RRD will also verify the responsibilities established with all 
parties in the original agreement and if the new project is impacted by these responsibilities.

An AFA can be used as an attachment to a C&M Agreement to avoid a three-party agreement 
involving the local government. In this scenario, the C&M Agreement can be executed between 
TxDOT and the railroad company with the AFA attached to clarify maintenance responsibilities. 
The AFA also specifies the party responsible for preliminary engineering and the 
party responsible for the project construction.

The RRD contract specialist determines if an existing safety (Section 130) or replanking 
project exists at any of the at-grade crossings on the project. If so, the safety or replanking project 
may be canceled and paid for under the construction project. See comments regarding 
Highway Safety Improvement Projects and Section 130 projects in 

Chapter 4, Section 130.

 If a district or local let project involves safety/HSIP funding 
or affects traffic signals and/or sidewalks, contact Rail Division 

for potential partnering. See Chapter 4, Section 130 for further 

details. 

In the early planning stages, several parties may be needed for proper railroad coordination:

The railroad company point of contact determines which additional contacts from the railroad 
company may be needed for coordination. Departments the railroad company may include are 

Railroad company point of contact.●

Local government point of contact (if applicable).●

Consultant (if applicable).●

District project manager.●

District design engineer.●

District railroad coordinator.●

Area engineer.●

 RRD contract specialist.●

Bridge Division point of contact (bridge projects only).●

 Traffic Division point of contact (signal, signage, and 
preemption projects only). 

●
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Preliminary Design Meeting

real estate department, legal department, track design, structural engineers, environmental 
engineers, maintenance, local operations, and flagging.

Consultants with previous track design experience should be used on any projects involving track 
design (typically underpass projects). Familiarity with both American Railway Engineering and 
Maintenance-of-Way Association (AREMA) and individual railroad company track 
standards are essential when evaluating the consultants.

Prior to plans and schematics being developed, the district project manager should contact the 
railroad company and local government (if applicable) to schedule a preliminary design meeting. 
At this meeting, the following items should be discussed:

Project timelines.●

Design elements, including sidewalks, road closures, etc.●

Preliminary schematic.●

At-grade crossing protection devices.●

 Traffic signal preemption.●

Planking (crossing surface).●

 Drainage, electrical and other utilities across railroad right 
of way. 

●

 Commercial signs or billboards. ●

Bridge horizontal and vertical clearances and crash walls.●

Railroad company future track needs.●

Railroad company cost participation.●

Railroad company cost estimates.●

Work to be performed by railroad company.●

Any required shoofly tracks, railroad signal relocates or track work.●

Adjacent at-grade crossings and wayside signals with existing circuitry that could impact 
railroad company cost estimate.

●

 Potential project benefits for the railroad company TxDOT could use in 
negotiations.

●

 Railroad right of way and construction access for the contractor.●

Railroad right of way acquisition (if applicable).●
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Preliminary Engineering Letter of Authority (PELOA) 

The preliminary design meeting should also clarify how the various railroad agreements and 
coordination with the railroad company will be handled throughout project development prior to 
letting. Questions to be answered:

NOTE:  The Union Pacific Railroad (UPRR) may require that all traffic 
signal preemption agreements are three party agreements if local government traffic 
signal maintenance is involved. At a minimum, the local government 
agency shall sign the preemption request form. See 

Chapter 7 for more information. 
Meeting minutes from the preliminary design meeting should be sent by the district to the project 
team for comments and concurrence. In some cases, an informal approval from the railroad 
company may be required for the design features on the project prior to development of Exhibit A 
plans.

Need for absolute work windows during construction (when trains cannot be run).●

Railroad coordination during project development.●

Who will submit and be a party to the Preliminary Engineering Letter of Authority 
(PELOA)?

●

 RRD policy is that all PELOA Agreements are two party agreements for simplification.○

 All project invoices from the railroad company should go to 
the same party that signs the agreement.

○

If TxDOT is letting the project, the agreement will include TxDOT and the railroad 
company. If the local government is letting the project, the agreement will include 
the local government and the railroad company. TxDOT will typically 
provide only design approval to the local government and is not a party to the 
C&M Agreement.

■

Who from TxDOT and the local government will review and approve project documents prior 
to submittal to the railroad company, including the Exhibit A plans and C&M Agreement?

●

Who will be the point of contact to submit all documents to the railroad company?●

Who will be a party to and draft the C&M Agreement? RRD prefers two-party C&M 
Agreements between the party letting the project and the railroad company. The AFA is 
typically referenced in the C&M Agreement to clarify the third party’s responsibilities 
on the project.

●

Many railroad companies require a PELOA to reimburse the railroad company for charges incurred 
for:

Review and approval of proposed engineering design.●
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Project Schematic

Other Preliminary Agreements

These agreements, drafted by RRD, may also provide authorization to the railroad company 
to provide flagging for preliminary design activities on the railroad right of way. Presently, 
railroad companies have the following requirements for PELOAs:

 PELOAs are sent with a project schematic. If an approved Exhibit 
A is available, this will take place of the project schematic. 

Development of cost estimates for work performed by the railroad company.●

Development of railroad wireline diagrams.●

Real estate reviews of property impacted by the project.●

Legal review of agreements.●

 Meeting attendance during project development.●

Track surveys.●

Railroad flagging in support of Preliminary Engineering activities.●

 UPRR and CPKC: PELOAs are required for all construction projects other than pipe and 
wireline installations or general maintenance work on railroad right of way.

●

 UPRR may also require a PELOA for bridge maintenance work, if 
applicable. 

●

 BNSF: PELOAs are required for traffic signal and preemption 
projects. All other construction projects may require a PELOA 

at the discretion of the BNSF contact. 

●

Shortline railroad companies: Check with RRD for current requirements.●

The district initially arranges to have a project schematic developed. The project schematic is a 
general profile view showing the roadway alignment with the railroad and clarifying if any 
crossings of the railroad are at-grade or grade separated.

Preliminary activities on the railroad right-of-way may require separate letter agreements with the 
railroad company. The agreements clarify insurance and right of entry requirements and provide 
authorization to the railroad company to provide flagging services. These agreements are typically 
between the party (TxDOT or local government) providing engineering services on the project and 
the railroad company. Preliminary activities could include:

 Surveying. ●
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Diagnostic Inspection

Utility Relocation

 The district railroad coordinator will assign the draft of these 
agreements to the appropriate district staff. 

 The three Class I railroads have a contract flagging company for 
flagging services. Standard provisions allow for the TxDOT 

contractor to directly reimburse the contract flagger for their 

services.  

Boring.●

Subsurface Utility Engineering (SUE).●

Environmental mitigation (asbestos, lead, etc.).●

After the preliminary design meeting, the district railroad coordinator should arrange a diagnostic 
inspection (if applicable) with the railroad company and project team to visit the project 
location and discuss:

Notes from the diagnostic inspection should clarify all topics discussed with the project team and 
list attendees. The district railroad coordinator compiles the notes.

Train operations, including train speed and counts.●

Safety requirements.●

At-grade crossing safety devices.●

Impact to track, wayside signals, preemption, and equipment, if any.●

Phased construction.●

Other railroad company and TxDOT projects which could impact project.●

 Environmental and hydraulic/drainage issues. ●

Existing billboards on railroad right of way that may need to be relocated.●

 Right of way and utility issues. ●

Design issues.●

Utility companies with facilities located on railroad right of way have separate existing agreements 
with the railroad companies. These utilities may not appear on statewide one call utility 
location services. The railroad company normally has their own one call center. These utilities 
may not respond to any request for location without coordinating through the railroad.
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 Right of Way Division Coordination 

If these utilities need adjusting to accommodate a construction project, TxDOT or the local 
government will coordinate the relocation activity with the utility owner. The utility owner 
or provider shall obtain their own agreement with the railroad to 

relocate the affected utility. 

Railroad owned utility relocation and railroad company staff coordination of relocation costs will 
be addressed in the C&M agreement.

Relocation of commercial signs within the railroad property does not fall under the responsibilities 
of the RRD. All commercial sign issues are managed by the Right of Way Division (ROW). RRD 
agreements cannot be used to obtain an easement or fee purchase of railroad right of way. 
Commercial sign payments may be included in the final C&M agreement upon approval from the 
Right of Way Division.
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Section 3: Project Design Phase

Exhibit A and Support Documentation

Underpass Plans

Required Documents

The district produces or uses a consultant to produce an Exhibit A, which is a 30% or more 
Plans, Specifications and Estimates (PS&E) detailing the work to be performed 
within railroad right of way. Depending on the scope of work involved, various support documents 
require review and approval by the railroad company.

Further guidance on how to develop an Exhibit A is provided in Chapter 7.

Underpass projects are generally more complicated than all other types of projects and 
require multiple stages of submittals:

Project concept/schematic.●

 Proposed track shoofly designs must be reviewed and approved 
by the railroad company before bridge plan submittal. 

●

30% plans (Exhibit A).●

60% plans.●

100% plans (Exhibit B).●

Below is a list of required documents that may be needed for design approval and/or for the 
C&M Agreement:

Overpass (new or modification):●

Exhibit A, 30% or more PS&E.○

 Exhibit B, 100% Plans. ○

 Railroad Scope of Work (RR SOW). ○

Design Conformance to Railroad Guidelines (DCRG) Report, if applicable.○

Metes and bounds property description or area map.○

Boring logs, if applicable.○

5% theoretical cost estimate, if applicable.○

Hydraulic analysis, if applicable.○
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Design and C&M Agreement Approval Documents

Overhead checklist (CPKC projects only).○

Railroad Work Matrix, if applicable.○

Underpass (new or modification):●

 All items for overpass required documentation. ○

Typical Selection Report (TSR), if applicable.○

Cooper E-80 loading calculations, if applicable.○

 Shoofly track design. ○

At grade crossing (new or modification):●

Exhibit A, 30% or more PS&E / Railroad Scope of Work (RR SOW). ○

Metes and bounds property description or area map.○

Railroad Work Matrix, if applicable.○

Traffic signal preemption:●

Exhibit A, 30% or more PS&E.○

Preemption Form (TxDOT Form 2304).○

Traffic signal timing data and phasing diagram.○

 Signed preemption request. ○

Culverts, drainage pipes, or conduits on or over railroad right of way:●

Exhibit A, 30% or more PS&E. ○

Pipeline or wireline license request form.○

Hydraulic analysis, if applicable. ○

Cooper E-80 loading calculations, if applicable. ○

Railroad Work Matrix, if applicable. ○

 Joint usage (ditch, sidewalk, etc.) or longitudinal encroachments:●

Exhibit A, 30% or more PS&E. ○

Hydraulic analysis, if applicable. ○

Railroad Work Matrix, if applicable. ○

A brief description of each type of document is available to determine current 
examples and procedures on the RRD website. 

https://crossroads/divisions/rrd/rail-highway-info.html?
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Design Conformance to Railroad Guidelines (DCRG) Report

Metes and Bounds Property Description

 Area Map 

 A DCRG report details how the proposed overpass design meets or does not meet railroad 
company design guidelines. DCRG reports include:

Brief description of project and need.●

If overpass spans railroad right of way (bridge bents outside of right of way).●

Angle the overpass crosses the rail line.●

Vertical clearance.●

Horizontal clearance.●

Lighting for railroad.●

Fencing on bridge.●

Utilities and any relocations.●

Excavation and demolition work.●

Preparation work on railroad right of way (tree removal, etc.).●

If drill shaft locations are within zone of railroad live load surcharge, and if shoring will be 
required.

●

How drainage is blocked from falling on railroad right of way.●

Where future tracks may be placed.●

Need for crash walls, assuming future tracks are in place.●

 Photos. ●

A legal property description to define the railroad right of way encumbered by the construction 
project, complete with description and map of parcels. Area encumbered may also include area 
needed temporarily for project construction.

The Union Pacific Railroad, BNSF Railway and several shortline railroads will accept an area map 
to document the area needed by the project in place of a metes and bounds property description. 
The area map is comprised of a CAD drawing, tied into state plane coordinates, or a latitude/ 
longitude, and used by the affected railroad for their GIS mapping.

The railroad will generally only allow an area needed for the proposed crossing. This would 
include edge of road to edge of road for at-grade crossings and edge of sidewalk to edge of 
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Photos

5% Theoretical Cost Estimate

sidewalk for pathway projects. For bridge projects, an additional 20-foot-wide strip outside of the 
edge of bridge will be the limit.

Photos should show area where the project will occur and clarify if any commercial 
billboards or signboards located on railroad right of way will need to be relocated. 
Photos should be from an actual site visit and not taken from online images.

In certain cases, where an existing at-grade public crossing with active warning devices is being 
replaced with a bridge and federal funds are used, the railroad or another local 
government will need to participate in the project funding. See Title 23, Code of 
Federal Regulations, Section 646.210 for details. This theoretical cost will be based 
on the following design criteria:

The geometry of the theoretical structure will be presented as a .pdf file which contains an 
elevation view showing vertical geometry of the structure and approaches, and a typical section 
showing the theoretical bridge cross-section. The bridge engineer will prepare an 

The approach roadway geometry will be designed using the minimum design criteria allowed 
for the functional class and annual average daily traffic (AADT) of the subject roadway (i.e., 
minimum k-values, design speed, grades, vertical clearance, etc.). Approach roadway for the 
theoretical structure will terminate as soon as the grade has returned to existing roadway 
profile.

●

The bridge length will be the minimum length possible to fully span the railroad right of way. 
Any other features that would need to be spanned based on actual conditions (ie., other 
roadways, waterways, etc.) are not considered. Only a bridge overpass will be 
considered for the theoretical structure, even if an underpass 

is ultimately proposed for the actual project. 

●

The bridge superstructure type for the theoretical structure will be the same as for the 
proposed bridge span crossing the railroad right of way.

●

The width of the theoretical structure will be the same as the proposed bridge width if the 
number of lanes remains the same as the number of lanes on the existing grade crossing. If 
the proposed bridge has more lanes than the existing grade crossing, the theoretical structure 
will be the width of the proposed bridge minus the width of the number of extra lanes for the 
proposed bridge.

●

If retaining walls are used for the proposed bridge to limit the amount of embankment, 
retaining walls will be used for the theoretical structure.

●

Other design features required for the proposed structure, such as culverts, illumination, 
attenuators, riprap, etc., will be included with the theoretical structure.

●
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Hydraulic Analysis 

Overhead Checklist

Railroad Work Matrix 

estimate in spreadsheet form based on the quantities for the theoretical structure. Costs for each 
item associated with the theoretical structure should be similar to a current project estimate. If no 
current project estimate is available, use the most recent statewide average low bid unit 
prices.

If the highway or rail line is relocated to eliminate the at-grade crossing, the 5% theoretical cost 
will be the lesser of:

 Upon substantial completion of the project, RRD is notified by 
the district, and a letter is sent to the railroad for payment. 

The payment is received and processed by FIN. These funds are 

typically used to offset the federal obligation of the project by 

the same amount. Substantial completion is typically when the at- 

grade crossing is closed, and traffic moved to the grade separated 

structure. 

Actual cost of relocation project.●

Estimated cost of relocation project.●

Estimated cost of a theoretical overpass as described above.●

An analysis showing contours and direction of water flow with calculations. Review the 
guidelines in the Design Division's  Hydraulic Design Manual . 

Also known as the overhead grade separation data sheet, this form gives a general description of 
design features on overpass projects, including horizontal and vertical clearances, fencing, and 
lighting.

 A railroad work matrix is needed for projects requiring a detailed 
outline of the division of labor and materials to properly bid out the project to a TxDOT contractor, 
obtain a proper estimate from the railroad company and coordinate the project construction 
schedule. The railroad work matrix needs to address: 

 Track installation and removal responsible party (railroad company or 
TxDOT contractor).

●

 Track tie-ins to live track responsibilities party (railroad company 
or TxDOT contractor).

●

https://txdot.gov/manuals/des/hyd/index.html
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Typical Selection Report (TSR) 

 Responsible party for supplying the track materials (rail, ties, ballast, subballast).●

 Need for derailers or guardrail and responsible party to provide and install, if 
needed.

●

 Responsible party to perform site grading and groundwork.●

 Assigned responsible party for providing and installing any 
drainage features.

●

 Responsible party for utility adjustments. ●

 Process for material delivery to the project site.●

 Responsible party for delivering the materials.●

 Material(s) stockpile location.●

 Live track closures needed to facilitate construction.●

Equipment needed on railroad right of way to construct the project.●

Used on underpass projects, the TSR identifies materials and construction methods to be used on 
the railroad bridge proposed to be built or modified by TxDOT or local governments. In the rare 
case that an underpass bridge is being developed on a new road alignment or a road alignment with 
an existing at-grade crossing, the method will typically involve an at-grade shoofly track alignment 
that routes the railroad around the footprint of the proposed structure to allow for its construction. 
If this method is performed in a cut excavation, longitudinal shoring will likely be required under 
the influence of railroad live load.

More commonly, a railroad underpass replaces an existing underpass structure due to deficient 
vertical or horizontal clearance in conjunction with a safety or added capacity project. In this case, 
three options are available, considering maintenance of rail traffic.

 Option 1: Build the proposed underpass adjacent to the existing underpass and develop a 
revised railroad alignment that ties into the approaching railroad alignment. The railroad 
company may be open to this option if there is already a horizontal curve at this location or if 
the design speeds are low enough that a jog in the railroad alignment is acceptable. For 
tangent existing track alignments, the railroad company typically does not approve of 
providing such a permanent realignment.

●

 Option 2: Build the proposed underpass on the same alignment as the existing and construct 
a bypass shoofly alignment with a temporary bridge structure (if maintenance of highway 
traffic is required). This temporary bridge structure can be of lower cost open deck 
construction with shorter spans and vertical clearance less than the final ultimate condition for 
the short duration of its usage. Phasing of the lower roadway construction should be 
considered in developing the temporary shoofly bridge and new mainline bridge layouts. A 

●
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Preemption Form (TxDOT Form 2304)

Traffic Signal Timing Data

Structure selection should consider the railroad company’s preferred structure selection if feasible. 
Refer to railroad company published guidelines for preferred structure types. Generally, railroad 
companies prefer multi-girder steel deck girder bridges due to weight savings (ease of removal 
replacement) and ease of repair. TxDOT preference is multi-girder composite prestressed girder 
bridges due to construction cost savings, but these have limited span capability and higher vertical 
clearance requirements in railroad company guidelines.

In the case of replacements involving limited vertical clearance or long span applications, a 
through plate girder bridge may be needed to minimize structure depth below the rail or span 
roadways with a large number of lanes and/or clear zone. The designer should be aware this is the 
railroad company’s least favorable structure type due to its fracture critical nature and expense. 
Clear safety improvements or cost savings (e.g., avoiding a pump station or major railroad grade 
raise) will need to be demonstrated to successfully gain railroad company approval of a through 
girder structure. Ballasted deck structures are required for all underpass projects over a roadway, 
and TxDOT preference is for a composite concrete deck in lieu of a steel plate deck if railroad 
company approval can be obtained and target vertical clearance is achievable.

subset of the second option involves building a permanent bypass shoofly alignment. This is 
only entertained if it proves more cost effective overall than a temporary structure and if the 
railroad company cost participates in providing what effectively is provision for a future 
second track.

 Option 3: Construct a “roll-in” where the replacement structure is built near or adjacent to 
the existing bridge and physically lifted or slid into place on new substructures in a short 
duration process that reduces the time of complete closure of the railroad (usually 72 
hours maximum). While the “roll-in” technique can create significant cost savings in 
avoiding a temporary structure and approach track alignment, it also carries measurable 
construction risk considering the delay potential to the railroad company. TxDOT has had 
limited success in achieving railroad company approval of “roll-in” replacements, and they 
should only be pursued if early coordination with the railroad company is undertaken and if 
the railroad line has limited traffic.

●

This form is used to determine the amount of advanced preemption time needed from the 
railroad company for a traffic signal interconnected to an at-grade crossing. See Form 
2304 and 2304-I for instructions on how to fill out the form in 

TxDOT E-Forms. 

If traffic signal controller is existing, data should be downloaded from controller to show minimum 
green, yellow change and red clearance times during normal and preemption phases as well as 
delay time and track clearance green time. If traffic signal controller is not existing, show proposed 
times to be programmed into controller.
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Pipeline or Wireline License Request Form

Cooper E-80 Loading Calculations

Design Approval Process

Preemption Request Form

 The Pipeline or Wireline License Request Form is provided to the railroad 
company to clarify the exact location where pipe or wire will be installed, material used for pipe or 
conduit and product the line will carry.

Cooper E-80 Loading Calculations for underpass bridges, retaining walls or culverts under 
a track are used to verify the proposed element meets Cooper E-80 standard.

After the project documents have been approved by the district, the district railroad coordinator 
forwards them to the assigned RRD contract specialist who then coordinates the review of 
these documents with the proper division personnel. Division reviews include:

After all comments have been resolved from the divisions, the RRD contract specialist forwards the 
documents to the railroad company for review.

 For follow-up comments, the district will work with the railroad 
company point of contact. 

Bridge design.●

Grade crossing warning devices.●

Traffic signal preemption.●

Track design.●

Hydraulics.●

Pedestrian elements.●

Landscape architecture.●

 Utility application. ●

The railroad may require a signed preemption request form. The form lists the type 
and amount of preemption, the preemption circuits requested on the project, and the 
number and gage of the conductor wire.

 This form will be signed by the government entity maintaining the 
traffic signal after construction. The district will coordinate 
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Design Approval Expiration

Railroad Company Cost Estimates

signatures. The signed preemption request form needs to be 

included with the Exhibit A in the final agreement packet. 

Design approval from railroad companies typically lasts for three years. If a project has been 
approved but pulled from letting, the Exhibit A and support materials will need to be reviewed 
again if three years have lapsed.

Construction projects will require an estimate from the railroad company for labor and materials 
provided by the railroad company on the project. Construction activities requiring a railroad 
company cost estimate:

Prior to drafting a C&M Agreement, RRD will review the estimates to verify:

Flagging.●

 Preliminary and construction engineering. ●

 Construction inspection.●

Planking or replanking.●

Installation, relocation, or removal of grade crossing warning devices.●

Railroad circuitry adjustments.●

Installation or adjustment of railroad drainage structures under tracks.●

Relocating railroad utilities on railroad right of way.●

 Licensing fee for C&M Agreement and Right of Entry Agreement. ●

Project location and description information is correct.●

Estimates are accurate given comparable recent projects.●

Quantities of major items match design shown in Exhibit A. Major items for grade crossing 
warning devices include gates, cabins, mast flashers, cantilevers, foundations, signs and 
flashing light pairs. On planking projects, major items include length and size of 
crossing surface panels and rail and tie quantities.

●

Profit is not billed by a railroad company.●

A maximum 5% overhead rate is billed if an audited rate does not exist for a contractor or 
railroad company. FHWA approved additive rates are used by railroad companies as indicated 
on the railroad estimate.

●
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Any railroad wireline diagrams should also be verified for:

NOTE:  With proper supporting documentation, federal railroad 
reimbursement policy permits TxDOT to pay the actual 

cost of railroad work, even if it is more than the 

project cost estimate. 
 See Chapter 9, Construction and Inspection Process, Section 4, 
Invoices. 

Correct location of shunt placement given any preemption time requested and speed of fastest 
train on each track.

●

Location of warning devices matches design in Exhibit A.●

Warning devices and flashing lights match design in Exhibit A.●

Gate and cantilever lengths match Exhibit A.●

Cabin location matches Exhibit A.●

Distances between cabin, warning devices, roadway, and rail match Exhibit A.●

Roadway design (number of lanes, medians, shoulders, and widths of these items) matches 
Exhibit A.

●

If needed, phased implementation shown to match Exhibit A.●
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Section 4: C&M Agreements

Drafting the C&M Agreement

Types of C&M Agreements

 RRD drafts the C&M Agreement for projects constructed by TxDOT. The following is 
required prior to a C&M Agreement submittal by RRD to the railroad company:

 RRD must receive an approved railroad cost estimate.●

Design approval from the railroad company.●

Approval of metes and bounds or area map.●

Approval of the theoretical (5%) cost share, if applicable.●

Overpass: New, replaced or modified with no railroad company cost participation.●

Overpass with 5% railroad company cost participation: Used when a new overpass removes 
an existing active at-grade crossing and federal funding is used on the project.

●

Underpass: New, replaced, modified, or converted.●

Force Account: Signal or track work on projects involving roadway widening, new at-grade 
crossings, planking, etc.

●

Preemption: Traffic signal preemption.●

Joint Usage: Highway projects that encroach on or run parallel to the railroad right 
of way.

●

 Wireline License Agreement: Intelligent Transportation Systems (ITS) conduits 
crossing railroad right of way. Note: ITS lines can be included in grade 
separation C&M Agreements. 

●

 Pipeline Agreement: Storm water pipelines crossing railroad 
right of way under the track. Note: parallel pipelines can be 

included in at grade crossing agreement. 

●

 Permitted Railroad Crossing: TxDOT projects where the railroad company has 
crossed TxDOT right of way by permit. For more information see Chapter 6, 
Railroad Capital Improvement Projects. 

●

Crossing Closure: Closing the approaches and existing at-grade crossing.●
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C&M Agreement Content

Easements versus License Agreements

Agreement Execution

Description of work and responsibilities on the project by all parties signing the agreement.●

Statement of license the railroad company provides to TxDOT and/or the local 
government for use of railroad property.

●

Statement of any fees TxDOT or other party will pay to railroad company.●

Maintenance responsibilities for all parties in the agreement, both during and upon completion 
of project.

●

Statement that TxDOT and/or the local government to require contractors to provide 
railroad insurance and Right of Entry Agreement with railroad company prior to working on 
railroad right of way.

●

Payment article that requires the railroad company to obtain an Authority to Order 
Materials memo from TxDOT or the local government before ordering materials. A Work 
Order from TxDOT or the local government is required before beginning work.

●

Termination article that allows any signatory party to cancel the agreement.●

Fiber optic article to clarify TxDOT contractor will contact railroad company for locating 
fiber optic cable prior to construction.

●

 Mandatory contract articles.●

Signature blocks for all signatory parties. Supplemental documents 
previously obtained for the project design phase. See page 2-11 

of this chapter. 

●

Standard TxDOT practice is to pursue license agreements on construction projects impacting the 
railroad right of way. TxDOT does not pursue easements on railroad right of way, and RRD works 
with the Right of Way Division to negotiate any terms and fees related to license agreements with 
railroad companies.

 Commercial sign relocation or removal is handled by the Right of 
Way Division as are any related fees. 

Railroad company review of the C&M Agreement includes:

Engineering.●

Legal.●

Real estate.●
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C&M Agreement Submittal to Federal Highway Administration (FHWA)

Agreement Amendments

 After all non-TxDOT required parties have signed the C&M 
Agreement, RRD will then sign. The agreement is now considered 

fully executed. RRD will send a copy of the agreement to all 

signatory parties and the district railroad coordinator.  

Track planning, if applicable.●

On projects involving federal oversight, TxDOT is required to submit a copy of the fully executed 
C&M Agreement to FHWA. FHWA will review and approve the C&M Agreement by signing the 
title sheet on a copy of the C&M Agreement.

 RRD provides a copy of the C&M Agreement to the Design Division (DES) who coordinates 
FHWA review and approval.

If an agreement needs to be modified after the C&M Agreement has been fully executed, RRD will 
draft an amendment. An amendment is required when:

 RRD will coordinate signatures from all parties.

Scope of work for the project has changed.●

 Actual costs exceed estimated cost by more than 15%. ●

A new required article is needed in the C&M Agreement as determined by the TxDOT 
Contract Services Division (CSD).

●

A mistake is identified in the C&M Agreement or any attachments.●
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Section 5: Design Build Projects

Overview

Design Build/Developer Contract

 Design Bid Build: TxDOT employs design bid build project delivery method when:

 Design Build: Larger construction projects where a single contractor is hired to both 
design and build the project on an accelerated schedule.

Comprehensive Development Agreements (CDAs) may also be used as a form of design build 
project delivery. CDAs may include provisions for a developer to operate and maintain the 
facility upon completion of the project.

 As of 2021, Union Pacific Railroad will only enter into PELOA and 
C&M agreement with TxDOT and not with the developer of a design- 

build project.  

District designs the project in house or hires a consultant to design the PS&E.●

Construction Division (CST) assists in letting the project to a contractor.●

Contractor constructs project after approval from Texas Transportation Commission.●

The following considerations should be discussed up front on design build projects prior to 
execution of the Design Build contract between TxDOT and the developer:

Does Design Build contract clarify that the developer is responsible for all documents and 
meetings necessary for C&M Agreement execution and that the developer is required to enter 
into a Right of Entry Agreement and provide proper railroad insurance?

●

If the project includes overpass or underpass work, will the project have an Exhibit A and 
Exhibit B? (On these types of projects, the Exhibit A may be the 100% PS&E since 
construction may begin shortly after approval. This differs from bid build projects where the 
Exhibit A may be completed approximately 18 months before the Exhibit B.)

●

How will review of Exhibit A plans and support materials be reviewed by TxDOT, and 
will the developer be contractually obligated to respond to the comments and revise these 
items?

●

Will there be a need for TxDOT or the developer to issue an Authority to Order Materials or a 
Work Order? If so, who will issue the order?

●

Will preliminary project activities require flagging from the railroad company? Which party 
will execute the flagging agreement with the railroad company and pay flagging invoices?

●



Chapter 2: Construction Project Development Section 5: Design Build Projects

Rail Highway Operations Manual 2-25 TxDOT 11/2023

Design and C&M Agreement Phases

Which party will execute a PELOA Agreement and pay the invoices from the railroad 
company?

●

Is there a date that TxDOT PELOA and other agreements transfer to the developer including 
responsibility for paying invoices?

●

How will the developer access railroad right of way during construction? Will temporary at- 
grade crossings be needed?

●

Which parties will perform inspection and pay invoices for any track or signal work 
performed by the railroad company?

●

Which party will pay any real estate and Right of Entry fees required by the railroad 
company?

●

What maintenance responsibilities will the developer have upon completion of the project?●

Who will draft the C&M Agreement? Which parties will sign the C&M Agreement?●

Will the Right of Entry Agreement be tied to the C&M Agreement?●

If TxDOT is responsible for review and paying invoices, who at TxDOT will review the 
invoices?

●

Sections 1 through 4 of this chapter clarify processes on bid build projects. In general, all the steps 
shown in these sections apply to design build projects, but often many of the processes normally 
performed by the district railroad coordinator or RRD may be performed by the developer. 
Examples of these tasks include:

Refer to the terms in the design build contract or CDA for clarification of responsibilities of 
TxDOT, the developer and any local government.

Although RRD may not draft the C&M Agreement, TxDOT will always be a party to the agreement 
for any state highway. The C&M Agreement should clarify responsibilities of all parties as 
described in this section and may vary significantly in content from a C&M Agreement for a bid 
build project.

Development of Exhibit A and all support documentation.●

Drafting of PELOA Agreement and any other preliminary agreements.●

Drafting of C&M Agreement.●

Issuance of Authority to Order Materials and Work Orders.●

Project inspection.●

Approving and paying railroad company invoices.●

Paying any permitting fees to the railroad company.●
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Section 1: Letter Agreements

Types of Work Requiring a Letter Agreement and Maintenance Notice Letter 

Letter agreement or maintenance consent letters for maintenance work and other 
work with minimal impacts to existing roads or facilities in the railroad right 
of way typically require four to six months for execution. As the need is identified, the 
district railroad coordinator provides the RRD contract specialist with the 
following required documents for the project:

 Scope of Work.●

Description of the work to be performed on railroad right of way.○

 Confirmation work remains within existing licensed area. ○

 Estimated number of days of flagging.○

 Railroad protective liability insurance limits and general 
escalated insurance limits. 

○

 Exhibits detailing the actual work at each crossing.

NOTE:  Contraflow is not allowed through a railroad 
crossing unless specifically approved in writing by 

the railroad. 

●

Traffic control plan sheets.○

 TxDOT standard sheets.●

 Signing and striping standard sheets. ○

Location Map.●

 All work on or within 50 feet of railroad right of way needs to 
be cleared with the railroad. The larger railroads require a 

formal notice sent to them while other railroads may accept an 

email correspondence with acknowledgement from the railroad to 

clear a maintenance project. A maintenance project pertains to the 

maintenance of the roadway and the right of way on railroad 

property to preserve existing condition or to repair back to 

previous condition. This applies to work done by state labor or by 

a contractor working on behalf of the state. 

  Flagging  

 Projects in which the railroad company provides flagging.●



Chapter 3: Maintenance Projects Section 1: Letter Agreements

Rail Highway Operations Manual 3-3 TxDOT 11/2023

 Main Considerations

 Examples of work covered under maintenance projects: 

 A flagging agreement will be required between TxDOT and the 
railroad. This agreement is needed for TxDOT to pay the 

invoices submitted by the railroad. 

○

 Projects in which an authorized third party, hired by the 
awarded contractor, provides the flagging.

●

 A Maintenance Notice Letter or Maintenance Consent Letter 
will be required. The awarded contractor pays for the third- 

party flagging invoices and TxDOT reimburses the 

contractor. 

○

 Projects with work parallel to or within 50 feet of the 
railroad right of way and no flagging required.

●

 A Maintenance Notice Letter is required. No work will be 
done on railroad property. 

○

Seal coat and pavement maintenance.●

Overlays and inlays.●

 Striping and street sweeping. ●

Bridge inspection.●

Minor bridge repair or maintenance.●

Surveying.●

Mowing.●

Barrier or guardrail repair.●

Installation or replacement of roadside signs.●

Culvert or ditch maintenance.●

Traffic signal maintenance.●

Traffic control plans.●

Removing rail on abandoned rail line within railroad right of way.●

Flagging: The flagging agreement or Maintenance Notice Letter will 
state how many days of flagging are anticipated for the work to be performed. Flagging 
agreements will include an estimated daily cost of flagging to be charged by the 
railroad company. A flagger will be required if there is any work within 25 feet 

●
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 Flagging Agreement Execution

 Maintenance Notice Letter Execution 

of the nearest rail, in railroad right of way or if there is the potential 
to foul the tracks. The railroad has the final authority when flagging is needed. Note: 
On permitted railroad crossings, the railroad company provides flagging free of 
charge.

Insurance: Railroad protective liability insurance will be 
required for any contractor to work on or within the railroad 

right of way. The contractor is required to list the railroad 

company as an additional insured on their escalated general 

insurance certificate if the work is parallel to or within 50 

feet of the railroad right of way. TxDOT is self-insured and 

will not be required to provide additional insurance for state 

labor. 

●

Right of Entry Agreement: The flagging agreement or Maintenance Notice 
Letter will state if an executed Right of Entry Agreement is 

required for the contractor performing the work. 

●

 Flagging agreements are submitted by RRD to the railroad company electronically. The railroad 
company signs and returns the agreements to be fully executed by RRD.

The railroad company will review the submitted Maintenance Notice Letter or Maintenance 
Consent Request further. This review could take up to six months.

As of 2021, the Union Pacific Railroad requires a Maintenance Consent Letter with Contractor 
Endorsement (MCL) on all maintenance projects in their right of way. The received MCL will 
clear a project for letting and takes the place of traditional contractor right of entry. The MCL will 
then be distributed by RRD to all necessary parties for execution by the contractor. 



Rail Highway Operations Manual 4-1 TxDOT 11/2023

Contents:

Section 1: Overview
Section 2: Preliminary Activities
Section 3: Diagnostic Inspection
Section 4: Crossing Closure Projects
Section 5: Design Phase
Section 6: Project Agreements

Chapter 4: Safety Projects (Federal Railroad Signal Program)



Chapter 4: Safety Projects (Federal Railroad Signal 
Program)

Section 1: Overview

Rail Highway Operations Manual 4-2 TxDOT 11/2023

Section 1: Overview

Federal Railroad Signal Program (Section 130)

The Section 130 Program (Section 130), formally the Federal Railroad Signal 
Program (FSP), is funded under the Surface Transportation Program (STP), Title 23, United States 
Code (USC) Section 130. This program is managed by the Rail Division’s 
Rail Grade Crossing Section under Category 8 (Safety) of the Unified Transportation 
Program (UTP) as a bank balance allocation program. Each year, the Texas Transportation 
Commission authorizes the total amount of funding and the method of project selection, providing 
flexibility within each program year to cancel and add projects to the program without commission 
action.

The Section 130 program was historically funded with 90% federal and 10% state 
funds, and under the 2021 Infrastructure Investment and Jobs Act, 
100% of the funding can be federal. TxDOT funding for the program is 
typically around $20 million annually, with funds set aside from the Highway Safety 
Improvement Program (HSIP) out of Category 8, excluding any cost participation from local 
governments and railroad companies. The 10% state match, if applicable, 
applies to projects both on and off the TxDOT system. 

All open public at-grade crossings are eligible for Section 130. Permitted crossings 
where the state permits the railroad to cross existing state right 

of way (as described in Chapter 6, Railroad Capital Improvement 

Projects) and safety projects as described in this section may be 

funded with Federal Section 130 funds. For work on permitted Class 

I crossings, a match shall be required from the affected railroad, 

while work on other rail lines may be fully funded at the 

discretion of the Rail Division. 

 For non-permitted crossings, where the road was licensed by the 
railroad, federal and state funds may pay 100% of the costs. 

Typical safety projects include:

Installation/adjustment of railroad lights and gates.●

Traffic signal installation and/or preemption.●

Crossing closures.●

Crossing corridor improvements.●

Signing and striping improvements.●

Roadway or crossing surface improvements.●
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 Section 130 Project Agreement Flow Chart

Any crossing locations identified for safety upgrades via the Section 130 which may have an 
existing construction project should be funded and constructed under the construction project 
unless RRD management and the district agree otherwise.

 Starting in 2019, RRD also started to increase partnering with 
other district, division, or local government projects to 

supplement existing non-railroad safety projects such as sidewalk, 

traffic signal installation or preemption, and humped or vertical 

crossing mitigation. These partnering projects are reviewed on a 

case-by-case basis by RRD, in addition to the annual array of 

projects. 

 Sidewalks and medians. ●

 Blocked crossing mitigation. ●

Figure 4-1 presents a flow chart depicting the process for obtaining a project agreement for a 
typical Section 130 project.

NOTE: Not all steps are applicable to every Section 130 project. Project steps 
and time frames vary depending on the project scope.
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 Figure 4-1. Project Agreement Flow Chart 
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Section 2: Preliminary Activities

Initial Programming

Project Selection

Active Crossings

 RRD will compile estimated preliminary engineering costs for Section 130 projects and 
request a separate Control Section Job (CSJ) project number from the Finance Division 
Letting Management Section for system-wide preliminary engineering for:

The Finance Division Letting Management Section will compile a Federal Project Authorization & 
Agreement (FPAA) to be sent to the Federal Highway Administration (FHWA) for each of these 
CSJs. The FHWA will review and approve the FPAAs to obligate federal funds for preliminary 
engineering. This occurs prior to issuing a System-wide PE Agreement to the railroad companies.

UPRR.●

BNSF.●

 CPKC. ●

Shortline railroad companies (all under the same CSJ).●

Statewide ranking of projects is performed by RRD annually based on the Revised Texas Priority 
Index (TPIREV) process. The TPIREV process separates active and passive crossings and evaluates 
each set independently. Project selection is also compiled using the Texas 
Rail Information Management System's ranking process. 

Active crossings are evaluated under a formula which includes a crash prediction model and a five- 
year crash history. Factors and weightings used in the crash prediction model are based on 
historical crash data for at-grade crossings in Texas. These factors include:

Roadway surface (paved or unpaved).●

Crossing location (urban or rural area).●

The number of roadway lanes over the crossing.●

The number of railroad tracks at the crossing.●

The maximum train speed at the crossing.●

The minimum train speed at the crossing.●

Total daily trains.●
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Passive Crossings

Step 1: Initial Non-Qualification Criteria

Step 2: Non-Qualification Criteria

Step 3: Apply Warrants

AADT.●

Nearby road intersection(s).●

The highest roadway approach speed limit at the crossing.●

Passive crossings are evaluated under a four-step process:

Eliminate crossings with less than two daily trains and no crashes in the past five years.●

Eliminate crossings meeting non-qualification criteria.●

Apply warrants.●

Rank by Texas Passive Crossings Index (TPCI).●

Passive crossings with less than two daily trains and no crashes in the past five years are 
eliminated from consideration.

Passive crossings remaining after Step 1 are eliminated from consideration if all the following 
criteria are met:

No crashes in the past five years.●

The crossing has only one track.●

No passenger trains at the crossing.●

AADT is below median of initial subset (crossings after Step 1).●

Maximum train speed is less than or equal to 30 mph.●

 Fewer than five daily trains.●

No nearby intersection (within 500 feet).●

Crossing angle is 60 degrees or greater.●

Crossings remaining after Step 2 are ranked first based on the number of warrants met. These 
warrants include:

At least one crash in the past five years.●
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Step 4: Rank by TPCI

Trains per day greater than or equal to the 95th cumulative percentile (urban 
and rural crossings evaluated separately).

●

School buses per day greater than or equal to the 94th cumulative percentile 
(of subset of crossings serving school buses).

●

Number of tracks at crossing greater than or equal to two. ●

Maximum train speed greater than or equal to 49 mph and AADT greater 
than or equal to the 75th cumulative percentile (urban and rural crossings 
evaluated separately).

●

AADT or exposure (train counts multiplied by AADT) greater than or equal 
to the 95th cumulative percentile for rural areas or greater than or equal to 
the 90th cumulative percentile for urban areas.

●

Average number of heavy vehicles per day greater than or equal to the 
95th cumulative percentile.

●

Passenger trains per day greater than or equal to one.●

Highway parallel to and less than 75 feet from tracks when roadway speed limit is greater than 
30 mph and exposure greater than or equal to the 75th cumulative percentile 
(urban and rural crossings evaluated separately), or school buses per day greater than 
or equal to the 50th cumulative percentile, or average number of heavy vehicles per 
day greater than or equal to the 75th cumulative percentile.

●

The TPCI ranking formula is needed to distinguish between crossings meeting the same number of 
warrants in Step 3. TPCI is a formula that evaluates and weights the following factors:

Crashes in the past five years.●

Trains per day.●

School buses per day.●

Number of railroad tracks at the crossing.●

Train speed.●

AADT.●

Presence of nearby traffic signal.●

Heavy vehicles per day.●

Presence of nearby intersection (non-signalized).●

Highest roadway approach speed limit at the crossing.●
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Preliminary Project List

Corridor Improvements

The crossing prioritization process currently does not include stopping distance or sight distance 
information due to a lack of existing data.

Crossing angle with roadway.●

Presence of humped or dipped crossing.●

The percentage of active and passive crossings selected for the program year will determine 
how to integrate the two lists. For example, if the list includes 300 total crossings with 200 active 
crossings and 100 passive crossings, the top two ranked active crossings will be ranked first and 
second with the top ranked passive crossing ranking third. Or if 300 total crossings were chosen 
with 150 active crossings and 150 passive crossings, the top ranked active crossing will be ranked 
first with the top ranked passive crossing second. Active and passive crossings will be integrated in 
the same format until the total number of desired crossings is obtained.

Before a finalized list of crossings selected for diagnostic inspections is completed, adjustments are 
made to the TPIREV ranking by the following processes:

 RRD removes any crossings with an existing Section 130 project.●

Districts may remove crossings with invalid data.●

Districts may recommend other crossings to be added for safety or preemption upgrades.●

Railroad companies may remove crossings with invalid data.●

Railroad companies may recommend adding crossings for safety or preemption upgrades.●

Railroad companies may recommend upgrades as part of a corridor improvement.●

Although the Section 130 has limited funding each year, corridor improvements to upgrade a 
series of at-grade crossings along the same track may be eligible for funding if:

 RRD will evaluate any proposed corridor improvements with the district and the railroad company 
to determine eligibility. The railroad company may agree to a cost share 
participation for the corridor improvement. 

Deemed high priority to TxDOT.●

The railroad company chooses to cost participate.●

Significant savings could result by upgrading all crossings at the same time.●
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System-wide PE Agreement

 Many of the railroad companies will require a System-wide PE Agreement prior to attending 
diagnostic inspections. RRD will issue the list of crossings to each of the railroad companies, 
commonly referred to as the Preliminary Project List, for signature and concurrence on the initial 
list for diagnostic inspections. A fully executed System-wide PE Agreement provides a method to 
pay the railroad companies and railroad consultants for activities up to and 
including RRD issuing the Exhibit B. At that time, any funds for 

the work will be part of the Construction CSJ and under the review 

and approval of the district. 
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Section 3: Diagnostic Inspection

Diagnostic Preparation Work

Diagnostic Inspection Team Composition

Prior to the diagnostic inspection, the following activities are recommended:

Diagnostic inspections are coordinated by the RRD project manager.

Crash reports analyzed and brought to the diagnostic by the RRD Project Manager.●

Broken gate, vehicle on track, or near miss reports may also be analyzed and brought to the 
diagnostic by the railroad company; these reports are produced by the railroad company.

●

District railroad coordinator arranges to have traffic signal preemption forms (TxDOT Form 
2304) completed, if needed.

●

District railroad coordinator contacts and invites the local government to discuss current 
issues at the crossing or pending projects.

●

The diagnostic inspection team typically includes:

Diagnostic Inspection Activities

The diagnostic inspection is conducted on site at the crossing to discuss and note:

District railroad coordinator.●

 RRD project manager.●

Railroad company project manager.●

Railroad company signal maintainer (as needed).●

Local government representative (as needed).●

FHWA or FRA representative (as needed).●

Existing and future traffic counts.●

Future roadway projects.●

Train operations and future plans.●

Quiet Zone considerations (existing or proposed).●

Safety upgrades such as lights and gates, signing, pavement markings and striping, 
and traffic signal preemption.

●

Upgrades to a corridor to be considered.●
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A detailed sketch of the proposed crossing with safety enhancements along with 
applicable notes will be provided by the responsible RRD project 
manager.

The sketch typically includes:

Adjustments to civil features such as curb and gutter, culverts, guardrail or retaining 
walls.

●

Tree trimming or other measures to increase sight distance.●

Median installation, sidewalks, and road approach work. ●

 Traffic signal work.●

Required utility adjustments.●

Power accessibility to the crossing.●

 Possibility of closing the crossing.●

 Design responsibilities for the improvements. ●

Materials and labor responsibilities for the proposed improvements.●

 Identification of items eligible for federal and state reimbursement.●

Cost participation from both the railroad company and local government.●

 Inspection process during construction.●

Invoice review and approval process.●

Any existing gates, cantilevers, or mast flashers labeled for removal, 
relocation or to remain.

●

Any proposed gates, cantilevers, or mast flashers.●

Any proposed or existing front, side, or back lights.●

Distances to any relocated or proposed gates, cantilevers, or mast flashers from edge of 
roadway.

●

Distances to any relocated or proposed gates, cantilevers, or mast flashers from edge of 
nearest rail (to the tip of the gate) or center of tracks (to the center of signal mast).

●

Any proposed or existing railroad cabins (in proximity to railroad crossing).●

Distances from edge of roadway and edge of nearest rail to near edge of cabin (both 
distances measured perpendicularly).

●

Distance between adjacent gate and cantilever.●

Distance between near edge of sidewalk and center of gate, cantilever, or mast flasher.●
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After the Diagnostic Inspection

Project Engineering Authorization Letter

A diagnostic inspection form is also completed on site. Refer to RRD Crossroads 
website for more information. 

The sketch and diagnostic inspection form are uploaded into the TRIMS Project Management 
Module by the RRD project manager.

Proposed or existing medians, curbs, and sidewalks.●

Drainage features, metal beam guard fence, or retaining wall needed for installing 
railroad active devices.

●

Any utilities that might impact the railroad signals.●

All roadway lanes, lane widths and shoulder widths.●

Number of tracks and distance between tracks (track centers), as well as any tracks to be 
removed.

●

Estimated length of gates (optional).●

Estimated length of cantilevers.●

Existing or proposed sidewalks or shared use pathways.●

Locations of bores, ground boxes and traffic signal cabinet for preemption projects.●

 Documentation of responsible party for installing conduit 
for preemption. 

●

Name of roadway crossing the tracks and any parallel roads.●

Distance to parallel roads.●

North arrow.●

If applicable, show lane assignments (through only, right turn only, etc.).●

Typically, there are three separate paths Section 130 projects will follow after the diagnostic 
inspection:

Pursue safety enhancements.●

No further action letter.●

Pursue crossing closure.●

The diagnostic team may recommend safety upgrades with any railroad force account work 
including:
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No Further Action Letters

In these scenarios, the RRD project manager will issue a Project Engineering Letter of 
Authority (PELOA) to authorize the railroad company to begin developing cost estimates for 
work by the railroad company and develop any necessary wireline diagrams.

 The PELOA is uploaded into the TRIMS Project Management Module by the 
RRD project manager. 

 RRD requests the district enter the Section 130 project in the 
TxConnect management system. The district will then provide the 

project's CSJ to the RRD. 

Adjusting railroad signal circuitry.●

Providing or changing active warning devices.●

Providing traffic signal preemption.●

Replanking the crossing surface.●

In some cases, the diagnostic team may determine that railroad company force account work is not 
recommended. Some reasons may include:

The RRD project manager will issue a letter to the railroad company with a copy to the local 
government and district railroad coordinator informing them of the decision. In some cases, minor 
upgrades may still be recommended to the local government or district via a separate letter or 
memo. These may include:

No Further Action Letters are uploaded into the TRIMS Project Management Module by 
the RRD project manager.

 Inaccurate crossing train counts or AADT.●

TxDOT or the local government plans for a future construction project impacting crossing.●

Local opposition to the project.●

Crossing already gated with signals up to current standards (including preemption 
if the crossing is near an intersection.

●

Signing and striping upgrades.●

Roadway surface improvements.●

Tree trimming or removal of sight obstructions.●
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Section 4: Crossing Closure Projects

Introduction

Contracting (Section 130 or Basic Closure Program)

When TxDOT, the local government and the railroad company collectively agree to consolidate 
and close crossings, TxDOT makes funding available to local governments for the following 
related improvements:

No funding is provided to the railroad company, as the crossing closure is considered a benefit to 
them. A signed agreement between TxDOT, the railroad company, and the 
local government will be executed before the work is authorized.

 Section 130 program can match the railroad contribution up to 
$100,000 from TxDOT to the local government per individual public 

road closure. The local government must use the Section 130 funds from TxDOT only 
for roadway, safety and operational improvements associated with the crossing closure within the 
vicinity of the closed crossing, as approved in advance by TxDOT. The railroad company 
contribution may add incentive dollars, which can be used at the 

local government's discretion. The railroad contribution may 

include in-kind service such as removal of the crossing surface 

and warning devices. 

 For locations that are part of the Section 130 preliminary 
project list, and a crossing closure project is subsequently 

denied by a local government, RRD may follow a new path to include 

various safety upgrades. RRD reserves the right to cancel a 

closure project after a predetermined time, typically one year 

from the date of the closure Proposal Letter (defined below). 

 Removal of the existing pavement at the crossing.●

 Construction of a satisfactory terminus of the roadway at the removed crossing.●

 Installation of proper signs acknowledging the closing of the crossing.●

 Upgrades to the existing railroad signals.●

 Improvements to the existing streets near the closed crossing to handle 
the diverted traffic.

●

The work activities associated with the closure of the crossing may be performed by:

Local government labor. ●
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Closure Approval

In the event the local government determines that the work will be performed using private 
contractors, the local government must solicit for a minimum of three bids and have one person 
working directly on the project complete the Local Government Project Procedures for the Texas 
Department of Transportation training course. If three bids cannot be obtained, the local 
government should notify TxDOT to explain the circumstances surrounding the bid solicitation. 
The local government must award the work to the lowest responsive qualified bidder.

 Labor from other governmental entities.●

Private contractors.●

1.

2.

3.

The following steps must take place for a crossing closure project to proceed:

Once the proposal is developed, a Proposal Letter is sent to the local government 
from RRD or the railroad company to clarify the intention of removing the crossing and 
anticipated adjacent roadway improvements associated with the project.

 RRD, the district, and the railroad company should attend and participate in all public 
meetings.

The local government submits a signed ordinance/resolution to RRD stating the crossings to 
be closed.
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Section 5: Design Phase

Exhibit A Preparation

 The district or RRD assigned consultant prepares the Exhibit A plan set 
following the diagnostic inspection to show all work to be done on the project by TxDOT, the local 
government and the railroad company.

 Starting on September 1, 2022, a Scope of Work Sheet may be used 
on certain projects in lieu of an Exhibit A plan set. See the 

Scope of Work Sheet segment below for more information. 

For roadwork, sidewalk work or crossing closure projects, the local government may 
choose to prepare the Exhibit A plans showing details of the closure or may seek assistance from 
the district. If the local government wants to be reimbursed with 
Section 130 funds for either preliminary engineering or 

construction activities, an executed advanced funding agreement 

shall be in place prior to obligation of the funds. No local 

government work is authorized for reimbursement prior to the 

written authorization for that phase of work. 

All Exhibit A’s must be signed, sealed, and dated by the engineer designing the plans.

On local roadways, the following items of work are typically constructed by the local government:

 The proposed civil work may be funded by the affected road agency 
or Section 130. The railroad company may be willing to perform these duties as part of 
negotiating the final agreement.

The railroad company provides materials and labor for:

Median installation.●

Civil features such as curb and gutter, guardrail, retaining walls and culverts.●

Traffic signal adjustments.●

Utility adjustments.●

Removing sight distance obstructions such as vegetation.●

Signing and striping (may be performed by TxDOT).●

Roadway alignment improvements.●

Installing conduit for traffic signal preemption.●

Active warning devices and railroad cabin.●
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Local Government Signature

Preemption Request Form

 Scope of Work Sheet 

These items are reimbursed by TxDOT under Section 130 funding.

For details on how to develop an Exhibit A plan set, see Chapter 7 of this Manual.

 RRD will review and approve Exhibit A’s, as well as any preemption forms, prior to preparing the 
individual project agreement.

Track circuitry.●

Traffic control.●

Providing a preemption connection between railroad cabin and traffic signal cabin (to 
determine limits during diagnostics).

●

Replanking (crossing surface).●

If a local government manages the road at the at-grade crossing, the title sheet of the Exhibit A 
must be signed prior to submitting the Exhibit B to the railroad company. By signing the title sheet, 
the local government agrees to the work shown on the Exhibit A, responsibilities shown in the 
Master Agreement, and the cost participation shown in the estimate. The district railroad 
coordinator arranges to have the sheet signed.

The railroad companies will review any preemption forms submitted for a Section 
130 project. After approval, some railroad companies may request a railroad 
specific Preemption Request Form be completed and signed. The form clarifies which 
preemption circuits are requested on the project and the total amount and type of 
preemption time.

 RRD will arrange to have the form signed by the government that maintains the 
traffic signal. Preemption forms, reports, and request forms are uploaded into the TRIMS 
Project Management Module by the RRD project manager. A copy of the signed 
preemption request form will be included in the Exhibit A packet 

with the railroad signal sheet.

A Scope of Work sheet may be used in lieu of engineering plans and a formal Exhibit A if the 
project will only consist of work by the railroad including, but not limited to:

Installation of Crossbuck or Stop/Yield signs.●

Passive to active signals.●
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Cost Estimates

Programming

NOTE: for traffic signals maintained by a local agency, a full plan set with a signed cover 
sheet including the local government signature shall be used for the Exhibit A.

The Scope of Work sheet shall not be used for any typical let work and/or civil work such as curb 
and gutter, sidewalk or road approach. For off state system crossings, a simple, no cost Advanced 
Funding Agreement shall be executed with the affected government and referenced on the Scope of 
Work sheet.

LED or other light updates to existing flashing lights and gates.●

Modification or replacement of the existing railroad signals and/or signal house (bungalow).●

Modification or installation of new preemption when the traffic signals are maintained by 
TxDOT.

●

 A cost estimate and circuit diagram are provided from the railroad company for labor and 
materials provided by the railroad company. Estimates will clarify any cost 
participation by the railroad company and will be reimbursed 

through a railroad agreement. 

The local government will produce an estimate for any labor and materials provided by the local 
government. Estimates will clarify any cost participation by the local government. Unless 
approved by TxDOT, materials and labor provided by the local government are usually not 
reimbursed via Section 130 funding. Construction work funded by 
Section 130 will need to be covered under an Advanced Funding 

Agreement.

For crossings on the state highway system, the district may pay for any TxDOT labor or materials 
out of district funds. This work is typically similar to work provided by a local government on an 
off-system crossing. Work by a TxDOT contractor is also paid out of district funds. If Section 
130 funds are used for these types of projects, the district must 

proceed through the typical letting process. 

The RRD project manager will review and approve all estimates prior to development of the 
Exhibit B, Force Account Agreement or Crossing Closure Agreement.

For further information on reviewing railroad company cost estimates and circuit diagrams, see 
Chapter 2 of this Manual.

 RRD will request the district railroad coordinator setup and obtain construction 
CSJs through the TxDOTCONNECT system for all Section 130 projects which 
will use federal funding to reimburse the railroad companies, district work and/or local 
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governments. The district will update TRIMS with the CSJ and inform 
RRD. 

 For non-let railroad work, RRD will request Finance Division's 
Letting Management Section (FIN) to setup a project number and 

obligate funds once a draft agreement including signed Plansets/ 

SOW and railroad estimates are completed. 

 FIN will request each quarter that the Finance Division Letting Management Section provide 
construction CSJs for each of the planning CSJs. The Finance Division Letting Management 
Section will create a new FPAA to include the construction CSJs for an amount based on estimates 
to be paid out to railroad companies and local governments. FHWA will review and approve the 
FPAA. FIN will then setup the CSJs in PeopleSoft and notify RRD of 
the Federal Project Number. 

 RRD will update TRIMS and the final plan sets with the proper 
numbers before sending the agreements to the railroad companies 

for final execution. 

 For let Section 130 funded projects, the district will notify RRD 
of the CSJ and let date (see Section 2 for further detail). The 

project will be coordinated as a typical maintenance and 

construction project (including obligation by FIN prior to 

letting). 
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Section 6: Project Agreements

Master Agreements

Reimbursement Methods

Railroad Company Uses Own Workforce 

 RRD has Master Agreements with all the Class I railroad companies and some of the shortline 
railroad companies to facilitate individual project agreements on Section 130 projects. These 
agreements typically cover:

A full agreement for an individual crossing is not required if a Master Agreement exists.

Program and project documents and required approvals.●

Construction and maintenance details for preparing and approving plans, specifications, and 
estimates.

●

 Local government construction and maintenance responsibilities to for off-system 
public crossings.

●

Cost participation.●

Authority to Order Materials and Work Orders.●

Subcontracting requirements.●

Federal-aid policy guide requirements.●

Methods of payment.●

Conditions for reimbursement.●

There are three methods for reimbursing a railroad company. The appropriate method depends on 
the scope and complexity of the project and whether the railroad company uses its own labor or 
a contractor to perform the work.

If the railroad company uses its own workforce to perform the labor, reimbursement is 
usually made on an actual cost basis. However, if TxDOT and the railroad company agree, 
reimbursement can be based on a lump sum cost estimate. This would typically occur on smaller 
projects where actual cost to the railroad company is easily estimated. Project costs and method of 
reimbursement (actual or lump sum) are approved in the individual project agreement.
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Railroad Company Uses a Contractor on Continuing Contract

Railroad Company Uses a Contractor for Individual Project

Individual Project Agreement

Exhibit B

The railroad company may use a contractor to perform the work under a continuous agreement 
with the railroad company. The continuous agreement must be for a minimum of three years. The 
contractor’s costs are included in the project estimate and reimbursed at actual cost during 
construction unless a lump sum arrangement is shown in the individual project agreement. The 
railroad company directly invoices TxDOT and reimburses their contractor separately.

The railroad company may also provide labor (inspection, etc.) and include estimated costs in the 
individual project agreement. Reimbursement to the railroad company will be at actual cost.

The railroad company may choose to solicit bids for the project from a minimum of three 
contractors. The lowest qualified bid will be accepted and reimbursed at actual cost. If three bids 
are not received, RRD may still accept the lowest qualified bidder if at least three contractors were 
contacted and one or more chose not to bid the project.

The railroad company directly invoices TxDOT and reimburses their contractor separately.

The railroad company may also provide labor (inspection, etc.) and include estimated costs in the 
individual project agreement. Reimbursement to the railroad company will be at actual cost.

Typically, there are four separate paths Section 130 projects will follow after Exhibit A’s/ 
SOW, cost estimates and railroad circuit diagrams are completed:

Exhibit B.●

Force Account Agreement.●

 Construction & Maintenance Agreement. ●

Crossing Closure Agreement.●

If a Master Agreement exists between TxDOT and the railroad company, RRD prepares an Exhibit 
B as per terms of the Master Agreement. The Exhibit B normally consists of:

Signed cover page providing TxDOT’s approval of work and cost estimates.●

Exhibit A (with signature from local government) or SOW.●

Cost estimates from the railroad company.●

Cost estimates from the local government (if applicable).●



Chapter 4: Safety Projects (Federal Railroad Signal 
Program)

Section 6: Project Agreements

Rail Highway Operations Manual 4-22 TxDOT 11/2023

Force Account Agreement

 Construction & Maintenance Agreement (C&M) 

Crossing Closure Agreement

Depending on the terms in the Master Agreement, the Exhibit B may need to be executed by the 
railroad company.

The fully executed Exhibit B is uploaded into the TRIMS Project Management Module by 
the RRD project manager.

Railroad company signal diagrams.●

If a Master Agreement does not exist with the railroad company, RRD prepares and negotiates a 
Force Account Agreement for the crossing project. The Force Account Agreement will typically 
include the items listed above shown in both the Master Agreement and Exhibit B.

 RRD will coordinate any comments on the proposed Force Account Agreement from the railroad 
company and revise the agreement as needed. The agreement will be executed first by the railroad 
company and then by RRD.

The fully executed Force Account Agreement is uploaded into the TRIMS Project Management 
Module by the RRD project manager.

If the crossing is being widened such as by installing medians, sidewalk, or hump or vertical 
alignment mitigation, and if the railroad determines the widened roadway shall require a new 
C&M agreement, then the C&M Agreement process from Chapter 2, Section 4, shall be followed.

For crossing closure projects, RRD will prepare a Crossing Closure Agreement regardless of 
whether a Master Agreement exists with the railroad company. The Crossing Closure Agreement 
typically includes similar articles and attachments as listed above for both a Master Agreement and 
Exhibit B and will also include a copy of the signed ordinance/resolution stating the crossing to be 
closed. A local government is typically given two years from the date of the executed Crossing 
Closure Agreement to invoice TxDOT for any improvements to adjacent roadways identified in the 
agreement.

 RRD will coordinate all comments on the proposed Crossing Closure Agreement from 
participating parties (district, railroad company or local government) and revise the agreement as 
needed prior to submitting to all signing parties for execution. For three-party agreements, the 
agreement is usually executed first by the railroad company, then the by the local government, and 
finally, by RRD. For two-party agreements, the agreement will be executed first by the railroad 
company and then by RRD.
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After Project Agreement is Executed

Exhibit L

 Advanced Funding Agreements 

The fully executed Crossing Closure Agreement is uploaded into the TRIMS Project Management 
Module by the RRD project manager.

 RRD distributes a copy of the executed Exhibit B, Force Account Agreement or Crossing Closure 
Agreement to:

The District.●

The railroad company.●

The local government.●

At the conclusion of each program year, RRD will track the final list of crossing locations selected 
for improvements with Section 130 funding. This list will consist of the preliminary project list, 
with any No Further Action projects removed, and any additional projects added. The list is 
referred to as the Exhibit L.

Advanced Funding Agreements (AFA) are coordinated between the local government and the 
affected district. Once executed, RRD will obligate any funds needed per the terms of the AFA. An 
AFA is typically executed to cover design and/or construction by local agencies for civil work 
funded by Section 130. Any railroad work on the project is typically handled by a TxDOT Section 
130 agreement between TxDOT and the railroad company and shall be referenced, but the amount 
not part of the local government AFA.

For off system work covered by SOW only, a no cost or similar AFA shall be executed between 
TxDOT and the local government prior to federal obligation.
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Section 1: Program Overview

Background

Program Authorization and Funding

The replanking program, a state designated program, is used to provide dedicated state highway 
funds for replacing at-grade crossing surfaces located on the state highway system. This is codified 
in 43 TAC §7.106. RRD manages the program.

The replanking program is managed under Category 10 (Supplemental Transportation Projects) of 
the UTP as a bank balance allocation program. Each year, the Texas Transportation Commission 
authorizes the total amount of funding and the method of project selection. This provides flexibility 
within each program year to cancel and add projects to the program without commission action. It 
is funded with 100% state funds, excluding any cost participation from railroad companies. 
Funding for the program is typically around $3.5 million annually.

Program funds are not typically used for the following and must be 
funded out of the district's maintenance budget, except that 

starting with the 2022 program, replanking program funds can be 

used for railroad provided traffic control and asphalt work. 

Program funds are not typically used for:

 If the railroad is to perform the asphalt and/or traffic control 
and be reimbursed by the replanking program, the district should 

still provide the Traffic Control Plans as part of the Replank 

Scope of Work. 

 Use of non-standard crossing surface such as StarTrak may instead 
be funded under the Section 130 program. 

Traffic control and detours.●

 Notification of roadway closures in advance on portable changeable message signs.●

Engineering labor in developing Exhibit A layouts.●

Roadway work (level adjustments to match the crossing surface panels).●

Any base material or concrete work directly beneath subballast at the crossing.●

Temporary riprap crossings installed adjacent to the at-grade crossing if the roadway cannot 
be closed during construction (shoofly).

●

Striping and signing.●
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Ineligible Crossings

Replanking Project Agreement Flow Chart

The following types of at-grade crossings are ineligible for the Replanking Program:

Also, any crossing locations identified for replanking which may have an existing construction 
project should be funded and constructed under the construction project.

An at-grade crossing may use funding from both the Section 130 and replanking programs to 
fund safety and surface upgrades if the crossing qualifies under the prioritization scheme of both 
programs.

Private crossings.●

Closed, out of service, or abandoned crossings unless agreed to by RRD. ●

Off system crossings (roadway owned by county, city, or other local government 
not TxDOT).

●

Locations where the railroad crossed TxDOT right of way via a crossing permit or other 
agreement.

●

The flow chart on the following page depicts the process for obtaining a project 
agreement on a replanking project.

NOTE: Not all steps are applicable to every replanking project. Project steps and time 
frames will vary depending on the project scope.
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 Figure 5-1. Replanking Project Flow Chart. 
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Section 2: Railroad Crossing Surfaces

Crossing Surface Details

Inspecting Crossing Surface Panels

Railroad crossing surfaces typically include the following details:

Surface is made of precast concrete panels 8-foot in length along the length of the track.●

Composite material may be used in lieu of concrete in areas of significant truck traffic where 
material will not degrade in climate conditions.

●

Asphalt may be used in lieu of concrete, particularly for temporary crossings during 
construction.

●

Timber crossing is no longer reimbursable under the replanking 
program.

●

Panels are bolted directly into the railroad ties beneath.●

Panels installed between the rails are referred to as gauge panels while panels between the 
rails and the roadway surface are referred to as field panels.

●

Rubber flangeways are installed between rails and concrete panels to prevent electrical 
shorting of the rails.

●

A drainage pipe may be installed parallel to the rail on either or both sides of the rail.●

When replacing panels, the railroad company typically replaces the subballast, ballast, ties, 
and rail at the crossing and beyond roadway edges.

●

Track panels are typically assembled in 80-foot preassembled sections which include rail 
and ties bolted together (without crossing surface panels).

●

Existing track is cut and removed, and new track panel is jointed (bolted) to existing rail.●

New track panel is welded to existing track after the crossing surface panels are installed.●

The railroad company uses tamping machine to install and adjust ballast.●

Surfaces may take a few days or weeks to settle after train and truck traffic use the crossing.●

Adjustment of roadway elevation may be needed after the crossing surface settles; this is 
typically done by adding asphalt level-up near the crossing surface.

●

Crossing surface panels wear over time due to many factors:

Truck traffic.●

Train traffic.●
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Typical crossing surface panels may last from seven to 15 years depending on various conditions 
but can last for shorter periods of time in particularly harsh environments. Before deciding to 
replace a crossing surface panel, consider the following:

These factors should be considered in determining if the replanking program should be used or 
supplemented as a means to improve the crossing surface. The railroad company has final authority 
in determining if a crossing can be repaired or a full replacement is needed.

Presence of humped or dipped crossing.●

Soil conditions.●

Lack of base material.●

Drainage issues.●

Does the entire surface need to be replaced or only portions with obvious wear?●

Are panels rocking? If so, are trucks snagging the edges of the field panels due to a humped 
crossing condition?

●

Is the crossing draining properly so existing soil is not settling under the crossing?●

Would changes to the material or thickness of material under the subballast improve the 
crossing?

●

Would a different crossing material work better than the existing material based on the 
truck traffic and climate?

●

What can be done on the crossing approaches to smooth the crossing?●
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Section 3: Project Selection

Program Call and Project Submission

Project Ranking

Each year RRD issues a program call for candidate crossings by providing the Railroad Grade 
Crossing Replanking Project Submission Form (TxDOT Form 1876) and a tabulation 
spreadsheet example to each district. Prior to completing the form, the district railroad 
coordinator should visit crossings on the state highway system to determine the need for crossings 
requiring new planking. The district railroad coordinator should then complete the form by:

The district completes one form for each crossing submitted and ranks each crossing according to 
district priority. RRD strives (within funding limitations) to include each district’s top priority 
ranked submission in the current year’s program.

The district should also note if a full closure would be allowed or if cost estimates for partial 
closures should be prepared by the railroad company, or shoofly by the district. The 
district will have the final authority in approving a full closure. See Section 4 for more details.

Performing a site inspection to verify the condition of the crossing and taking a photo of the 
crossing rather than attaching an outdated image.

●

Completing basic crossing information.●

Verifying AADT in TRIMS or performing a field count.●

Rating and describing the condition of the crossing.●

Contacting the Transportation Planning and Programming Division (TPP) if the AADT shown 
in TRIMS does not match existing counts.

●

1.

2.

3.

 RRD establishes each program year’s crossings by:

Calculating the cost of replanking the highest ranked crossing in each of the 25 districts.

 For all other crossings submitted, calculating a cost per vehicle to replank 
the crossing and prioritizing these crossings across the state by lowest cost per vehicle 
(highest priority).

Determining which crossings from Step 2 can be funded from available program funds for 
the program year.

The cost per vehicle metric is used to ensure the best program value is obtained considering the 
volume of traffic using the crossing. In other words, a crossing with greater traffic volumes will 
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Corridor Improvements

Calculating Cost Per Vehicle

Programming

Cancellations

have higher priority than another crossing with lower volumes with the same estimated cost of 
replanking.

After the finalized list of crossings for replanking is established, RRD furnishes a list to each 
district and railroad company. This list is typically referred to as the Exhibit L.

Although the replanking program has limited funding each year, corridor improvements to upgrade 
a series of at-grade crossings along the same track or railroad company may be eligible for 
funding if:

 RRD will evaluate any proposed corridor improvements with the district and the railroad company 
to determine eligibility.

Deemed high priority by RRD.●

Railroad company chooses to cost participate.●

Significant savings could result by upgrading all the crossings at the same time.●

The total estimated cost of replanking a single crossing is obtained by multiplying the estimated 
cost of replanking per track-foot by the width of the crossing. For the purposes of this calculation, 
“the width of the crossing” is the length of the track traversing the roadway plus 3 feet beyond the 
edge of the pavement or sidewalk on both sides of the roadway (a total of an additional 6 feet). The 
total cost includes the cost of replanking multiple tracks at the same crossing if multiple tracks are 
to be replanked.

The estimated cost per vehicle is the total estimated cost of the project divided by the AADT at the 
crossing. AADT is determined by an actual count if available or an estimated count provided by 
TPP. AADT is not determined based on a future projected count.

 RRD will request the district railroad coordinator setup CSJs in TxDOT 
CONNECT for each crossing to be replanked through the replanking program. The district 
railroad coordinator will upload to TRIMS and inform RRD. The CSJ 

will be shown on the Replank Scope of Work and/or Traffic Control 

Plansets.

Replanking projects may be canceled for several reasons:
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 RRD will reallocate the funds on a case-by-case basis. The funds may be used to:

Railroad company abandons tracks.●

Railroad company plans to resurface crossing on their own.●

 Railroad does not respond within 90 days to the Exhibit L 
project notice. 

●

TxDOT construction project may be used to replank crossing.●

Cost estimates are too high.●

Temporary roadway closures are not feasible.●

Resurface another crossing in the same district.●

Supplement a cost overrun on other crossing projects.●

Benefit the replanking program in another way.●
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Section 4: Design Phase

 RR SOW and Traffic Control Plan (TCP) 

Railroad Company Approval

 RRD will send a request to the district for CSJ and associated 
spreadsheet of projects on the replanking. The district shall 

upload the CSJ to TRIMS. The district shall also inform RRD the 

following: 

 RRD will prepare RR Scope of Work (RR SOW) using the tabulation 
spreadsheet or Form 1876. If applicable, the district may provide 

the TCP detailing the signage and possible routes at the 

crossing. All plan sheets and non-standard TCPs must be signed, sealed, and dated by a 
licensed professional engineer. If the railroad develops the traffic control 
plan, then TxDOT Standard TCP sheets may be used as a guide. The 

railroad shall submit the actual TCP to the district a minimum of 

30 days before the closure is planned. 

Whenever practical, the highway should be fully closed in both directions for 36 
to 48 hours and traffic detoured during construction, allowing the railroad company to replank the 
entire roadway to reduce construction time and provide a more durable crossing surface. Closing 
one side at a time, a typical practice on roadway construction projects, is usually not feasible on 
replanking projects due to issues in matching grades on the crossing surface panels and 
mobilization of railroad company crews. However, the crossing may be replanked at night or on a 
weekend in some cases, and this should be noted on the RR SOW. Alternatively, a temporary 
crossing (shoofly) adjacent to the roadway may be used if the roadway cannot be closed.

 TxDOTCONNECT project number and CSJ. ●

 If the district or railroad will prepare and provide temporary 
traffic control. 

●

 If the district or railroad will apply asphalt road approach 
work. 

●

 RRD will issue a letter to each railroad company with crossings on the Exhibit L and associated 
crossing data. The railroad companies will review the list and comment on any crossings as 
necessary. After all comments are resolved, the railroad companies send a signed letter to RRD to:

Approve crossings on the list.●

Verify crossing data shown on the list.●



Chapter 5: Replanking Projects Section 4: Design Phase

Rail Highway Operations Manual 5-11 TxDOT 11/2023

Cost Estimates

Clarify who will perform replanking work (railroad company labor or contractor).●

If a Master Agreement which includes a provision for lump sum payment does not 
exist, RRD provides the Exhibit A or RR SOW to the railroad company to produce an estimate for 
work involved in replanking the crossing.

The district may prepare a cost estimate for labor and materials provided by the district, although 
this work is not funded through the replanking program.

 RRD will review and approve railroad company cost estimates prior to preparing the individual 
project agreement. For further information on reviewing railroad company cost estimates, see 
Chapter 2.
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Section 5: Project Agreements

Master Agreements

Reimbursement Methods

Railroad Company Uses Own Workforce 

TxDOT has Master Agreements with all the Class I railroad companies and some of the 
shortline railroad companies to facilitate individual project agreements for work on replanking 
program projects. These agreements typically cover:

Process for adding and deleting crossings for the program each year.●

Program and project documents and required approvals.●

Construction and maintenance responsibilities of TxDOT and the railroad company.●

If TxDOT will pay railroad company on an actual cost basis or fixed cost per track foot of 
replanking (sometimes categorized by daytime or night/weekend installation rates).

●

Process of approving cost per track foot each program year.●

Work Orders.●

Inspection of materials.●

Conditions for reimbursement.●

There are three methods for reimbursing a railroad company. The appropriate method depends on 
whether the railroad company uses its own workforce or a contractor to perform the work.

If the railroad company uses its own workforce to perform the work, reimbursement is usually 
made on a lump sum basis. The reimbursement for an individual crossing will be determined by 
multiplying the length of crossing surface panels along the track by the cost per track foot agreed 
upon with the railroad company. Lump sum reimbursements typically occur when a Master 
Agreement exists with the railroad company.

Actual cost reimbursement to the railroad company may also be used. In these scenarios, a cost 
estimate is developed prior to construction by the railroad company and approved by RRD. Actual 
cost reimbursement is typically used when a Master Agreement does not exist with the railroad 
company.

Project costs and method of reimbursement (actual or lump sum) are approved in the individual 
project agreement.
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Railroad Company Uses a Contractor on Continuing Contract

Railroad Company Uses a Contractor for Individual Project

Individual Project Agreement

Project Notice

The railroad company may use a contractor to perform the work under a continuous agreement 
with the railroad company. The continuous agreement must be for a minimum of three years. A 
copy of this agreement must be provided to RRD.

The contractor’s costs are included in the project estimate and reimbursed at actual cost during 
construction unless a lump sum arrangement with the railroad company is shown in the individual 
project agreement. The railroad company directly invoices TxDOT and reimburses their contractor 
separately.

The railroad company may also provide labor (inspection, etc.) and include estimated costs in the 
individual project agreement. Reimbursement to the railroad company will be at actual cost.

The railroad company may choose to solicit bids for the project from a minimum of three 
contractors. The lowest qualified bid will be accepted and reimbursed at actual cost not to exceed 
the original bid. A Form 1891 (Detailed Estimate for Railroad Solicitation of Bids) 
is completed for each bidding contractor which groups various costs on the project and helps 
to ensure balanced bids. If three bids are not received, RRD may still accept the lowest qualified 
bidder if at least three contractors were contacted and one or more chose not to bid the project.

The railroad company directly invoices TxDOT and reimburses their contractor separately.

The railroad company may also provide labor (inspection, etc.) and include estimated costs in the 
individual project agreement. Reimbursement to the railroad company will be at actual 
cost. Refer to RRD Crossroads website for more information. 

Typically, there are two separate paths replanking program projects will follow after Exhibit A/ 
SOW and cost estimates have been completed and approved:

Project Notice.●

Force Account Agreement.●

If a Master Agreement exists with the railroad company, RRD will prepare a Project Notice. The 
Project Notice normally consists of:

Signed cover page providing TxDOT’s approval of work, cost estimates and selection of 
contractor (if railroad company solicited bids from contractors).

●
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Force Account Agreement

After Project Agreement is Executed

Depending on the terms in the Master Agreement, the Project Notice may need to be executed by 
the railroad company.

Exhibit A/SOW.●

Cost estimates from railroad company or railroad company’s continuing contractor (if 
applicable).

●

Cost estimates from bidding contractors (if applicable).●

 Standard TCP if SOW is used. ●

If a Master Agreement does not exist with the railroad company, RRD prepares and negotiates a 
Force Account Agreement for the crossing project. The Force Account Agreement will typically 
include the items listed above shown in both the Master Agreement and Project Notice.

 RRD will issue the Force Account Agreement to the railroad company for comments. Once 
comments are resolved, the railroad company will execute the agreement and return to RRD for 
final execution.

 RRD distributes a copy of the executed Project Notice or Force Account Agreement to: 

The fully executed Project Notice or Force Account Agreement is uploaded into the TRIMS project 
management module by RRD.

 RRD will coordinate with FIN to setup the CRX project in 
Peoplesoft. 

District.●

Railroad company.●
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Section 1: Overview

Introduction

Capital Improvement Project Agreement Flow Chart

 Rail projects started by the railroad companies are referred to as railroad capital 
improvement projects. Some common railroad capital improvement projects that may impact 
highways and TxDOT rights of way are:

 In this chapter, a project may be started by a railroad company 
or by a customer to be served by the railroad. The term railroad 

company will be used for these projects in this chapter. For road 

or pathway projects, see Chapter 1. 

 Any final agreements or notices discussed in this chapter may be 
uploaded into TRIMS as a "RR Capital Improvement Project". This is 

typically completed by RRD staff.  

Adding new track parallel to an existing track.●

Adding a new track to an industry customer through TxDOT right of way 
(previously called permitted track).

●

Maintenance, such as replacement of ties, rail and ballast including at-grade crossing work.●

Underpass bridge inspection, repair, and replacement.●

Upgrades to circuitry and switching.●

Adjustments related to abandoning, removing, or placing a rail line out of service.●

Rail yard expansion.●

Installation of new maintenance driveways.●

 Installation of new drainage structures. ●

 Work impacting state licensed crossings on railroad right of 
way. 

●

The flow chart on the following page depicts the process for obtaining a project 
agreement on a railroad capital improvement project.

NOTE: Not all steps are applicable to every railroad capital improvement project. Project 
steps and time frames will vary depending on the project scope.
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 Figure 6-1. Railroad Capital Improvement Project Flow Chart 
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Section 2: Preliminary Activities

Donation Agreements

One key difference between TxDOT construction projects and railroad capital improvement 
projects is TxDOT cannot extend credit to another party for services provided prior to 
reimbursement. Therefore, a Donation Agreement is needed between TxDOT and the railroad 
company so the railroad company can provide funding for the work prior to the work being 
performed. TxDOT employees may charge time and materials to the project. Once the project is 
complete, any funding paid via the Donation Agreement above what was charged by TxDOT is 
reimbursed to the railroad company.

Once a district is notified of an impending railroad capital improvement project, a decision must be 
made by the district on whether a Donation Agreement should be pursued between TxDOT and the 
railroad company. Donation Agreements allow TxDOT to be reimbursed for labor and materials 
provided on railroad capital improvement projects. Some examples of TxDOT services may 
include:

A Donation Agreement typically includes an attached estimate of TxDOT services as well as a 
project location map. The agreement will specify design standards required from the railroad 
company, requirements on utility adjustments, and insurance requirements for railroad companies 
working on TxDOT right of way.

Donation Agreements usually take three to six months to execute. If the district decides to pursue a 
Donation Agreement, any plans developed by the railroad company cannot be reviewed until the 
agreement has been fully executed. In some cases, the district may decide not to pursue a Donation 
Agreement. Reasons may include:

Reviewing railroad company plans and support documentation.●

Attending project meetings and diagnostic inspections.●

Drafting permit agreements.●

Coordinating utility locates and relocates.●

 Providing traffic control (if TxDOT agrees).●

Reviewing traffic control plans.●

Reimbursement for salvage value of active warning devices paid for by public funds being 
removed by the railroad company.

●

Project inspection.●

Public outreach efforts.●

Other labor and materials TxDOT may provide during construction.●
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Diagnostic Inspection

If a Donation Agreement is executed, it will be recognized by the commission typically within one 
month of the agreement being executed.

Scope of work by TxDOT is minor (plan review only).●

No lane closures are involved.●

Project provides benefit to TxDOT,●

Project affects another TxDOT project schedule.●

TxDOT agrees to forego Donation Agreement based on negotiations with railroad company.●

A diagnostic inspection should be conducted for any projects that:

Maintenance projects or projects that do not impact the traveling public may not require a 
diagnostic inspection.

The diagnostic inspection should be coordinated between the railroad company and the district 
railroad coordinator.

For further information on conducting a diagnostic inspection, see Chapter 4.

Add additional tracks.●

Affect traffic flow during construction.●

Impact grade crossing warning devices.●
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Section 3: Common Design Issues

Project Work Within TxDOT Right of Way

Proposed Grade Separated Crossings

Some railroad capital improvement projects may include work on TxDOT right of way. Typical 
work would include:

Installation of warning devices and crossing surface panels will be carried done the railroad 
company. For all other work, the district may choose to allow the railroad company (or railroad 
contractor) to perform the work provided:

 Installing railroad warning devices and crossing surface panels for 
a new track, installing additional trackage, or updating existing signal 
equipment.

●

Installing an underpass bridge for a permitted track.●

Installing crash walls on TxDOT right of way to support a second track on railroad right of 
way.

●

Retaining walls and guardrail.●

Grading and drainage features.●

New maintenance access to railroad right of way.●

Design is approved.●

Traffic control and detours are approved in advance.●

Work is inspected and approved by area office.●

TxDOT may allow a grade-separated crossing if the private industry or railroad company desiring 
the crossing agrees to finance and construct it. The district, in conjunction with the Design 
Division (DES) and the Rail Division (RRD), determines the need for a grade separation 
based on the following factors:

Projected AADT.●

Volume, type, and time of train movements.●

Location of proposed crossing.●

Safety of the traveling public.●

Other pertinent considerations.●
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Proposed At-Grade Crossings

Dismantling or Modifying Active Warning Devices

Out of Service versus Abandoned Tracks

Upon receiving a request for a crossing across state right of way, the district first 
investigates the possibility of the applicant (railroad company or private industry or both) 
obtaining rail service by alternate means that will not require an additional highway crossing. This 
usually means servicing through a different railroad company or through joint use of a nearby 
existing permitted track crossing or rail line. If an alternate plan is impracticable, the 
district should forward the permitted track request to RRD, along with a report and 
recommendations. The report should include: 

A map showing the location of the proposed permitted track crossing.●

AADT at this location.●

Applicant’s estimate of the number and length of trains anticipated to cross the highway 
during each 24-hour period.

●

If the railroad company decides to remove an existing active warning device, TxDOT may seek 
reimbursement for salvage value if the device was paid for with public funds and is less than 10 
years old.

 The railroad may also modify existing active warning devices 
subject to concurrence from RRD. Upon receipt of a request by the 

railroad company, RRD will review the proposal by consulting with 

the district and with the rail safety section. RRD will then 

provide concurrence in the form of an email or a signed letter 

with a copy uploaded to the TRIMS database. 

After a railroad company determines an in-service track is no longer needed, the company may 
choose to either place the track out of service or to abandon the track entirely. If the track is placed 
out of service, the railroad company should notify RRD. The following should occur until the track 
is placed back in service:

A ‘Tracks Out of Service’ sign is placed in lieu of crossbuck signs.●

Gate arms and traffic control devices such as warning signs and pavement markings from the 
crossing are removed.

●

Railroad signals are either removed, hooded, or turned from view to indicate they are not in 
operation.

●

Railroad company contacts the FRA to have crossing inventory updated.●
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 Work Impacting State Roads Licensed in Railroad Right of Way 

The railroad company will remain responsible for maintaining the crossing surface, including the 
rail and ties. If the track will remain out of service for a long period, or if the railroad ties and/or 
crossing surface are starting to fail, TxDOT may contact the railroad company to remove the 
crossing surface, rail and ties, or obtain railroad permission to allow TxDOT to remove same.

If the track is formally abandoned by the railroad company, the track is typically first removed by 
the railroad company as well as all at-grade crossing signs and signals. Once a track is abandoned, 
maintenance of the crossing falls on the roadway authority. The roadway authority may contact the 
railroad company to purchase the underlying property.

 Salvaging of the rail and/or ties is generally only allowed by 
the railroad company or their approved contractor. A letter may be 

needed from RRD if the state or their contractor will salvage the 

rail.  

 RRD updates TRIMS crossing inventory.●

The railroad may at their cost expand or modify their facilities on their right of way where TxDOT 
roads cross the railroad right of way by license.

The railroad shall provide plans, and, upon written approval by the district, RRD shall issue a letter 
of approval to the railroad for the work.

The railroad work may be wholly on railroad right of way or have a portion on state right of way. 
Any railroad work on state right of way will need a Crossing Permit or other suitable agreement as 
specified in Section 4 of this chapter.
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Section 4: Project Agreements

Design Approval

Project Agreement Process

Submittals on railroad capital improvement projects come from the railroad company to the district 
office. After approval by the district office, the materials are forwarded on to the RRD contract 
specialist who distributes the materials to the appropriate parties at the divisions for review and 
approval. Reviewing parties are the same as those requested for a TxDOT construction 
project.

For documentation needed on submittals, see Chapters 2 and 3. For review of Exhibit A plan set, 
refer to the checklists in Chapter 7.

Preemption forms, reports and request forms are uploaded into the TRIMS project management 
module by RRD.

After all comments are resolved, the RRD contract specialist will draft an appropriate agreement 
giving permission for the work to be performed:

These agreements usually specify the railroad company will be responsible for all costs involved in 
the construction of the project and will not include any attachments other than an Exhibit A plan 
set. A cost estimate for work performed by TxDOT would not be included since this would be 
covered by a Donation Agreement.

Typical timelines for execution of these agreements are six to nine months from initial submittal of 
Exhibit A plan set to full agreement execution.

Project agreements are uploaded into the TRIMS project management module by RRD.

If driveway access is needed or driveway locations need to be modified, approval from the TxDOT 
area office via a driveway permit is required. Districts will issue any required roadway 
closure agreements.

 Crossing Permit Agreement: Used for a new track crossing a highway on TxDOT right of 
way.

●

Joint Use Agreement: Typically used for double tracking projects, maintenance projects or 
other railroad capital improvement projects on railroad right of way which impact a 
highway. This may include the railroad adding a track parallel to 
a state road, and a slope or other permanent use of state right 

of way is needed. 

●

Letter Agreement: May be used for minor work with minimal impact to highway facilities or 
TxDOT right of way.

●
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 Crossing Permit Contents

 Crossing Permit Agreements usually have similar requirements as C&M Agreements but may 
include additional requirements the railroad company or private industry must adhere to in 
accordance with 43 TAC § 7.105.

Modifications to the highway: If TxDOT elects to modify the highway in any way that will 
affect the premitted track at-grade crossing, TxDOT will have the right to make such 
modifications, and the railroad company or private industry will make the necessary changes 
to the crossing surface and railroad warning devices at their expense.

●

No Abnormal Delays in Traffic Flow: No general switching of trains across the highway is 
permitted. Train operations crossing the highway must be conducted in a way as to not delay 
traffic flow for more than a normal period of time. If more than the normal time is needed, the 
railroad company or private industry must notify TxDOT in writing as to the necessity and 
circumstances for more time.

●

Future Need for Grade Separation: If in the future, TxDOT determines a grade separation is 
required, the railroad company or private industry or both will finance and construct the 
structure. The terms of the grade separation structure will be handled under a separate 
agreement.

●
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Section 1: Common Rail-Highway Design Issues

New At-Grade Crossings

Frontage Roads

Grade Separations

Most railroad companies strongly oppose public projects that introduce new at-grade crossings. 
New at-grade crossings add maintenance and liability costs to a railroad company. However, in 
some cases, new at-grade crossings are unavoidable and railroad companies are willing to allow 
them if two to three other existing public at-grade crossings are closed and anticipated traffic 
counts at the new crossing do not exceed the combined traffic counts of the closed crossings. The 
TxDOT RRD Rail Letting Section serves as the office of primary negotiation with the 
railroad companies in these scenarios.

It is recommended that new frontage roads are designed as either:

Frontage roads crossing a rail line at grade are not desirable.

A U-turn before a rail line should consider a barrier to ensure errant vehicles do not drive onto the 
railroad tracks.

Overpasses over a rail line.●

U-turns before a rail line.●

 Overpasses are the preferred option versus underpasses for grade 
separations. Overpasses are preferred due to: 

When designing overpasses, access to adjacent properties should be considered early during 
project development.

Minimum disruption to rail service during construction.●

Drainage.●

Simplify future track expansion.●

Simplify future highway widening.●

Clearance issues due to oversized vehicles eliminated.●

Pedestrian design.●

Maintenance costs.●

 Lower throwaway costs.●
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Accessing Railroad Right of Way

 Oversize Vehicles

Advanced Flashers

Temporary Special Shoring

The project designer should become familiar with the project site and determine how project work 
within railroad right of way will be constructed. Temporary at-grade crossings are discouraged and 
may add both project cost and risk. Whenever possible, designers should aim to design any 
temporary pavement, ramps or detours that assist a contractor in construction of the 
project to eliminate the need for a temporary at-grade crossing.

If a temporary at-grade crossing is needed, it should be included in the Exhibit A for the railroad 
company to review up front and will be included in the C&M Agreement.

Whenever railroad protective devices are proposed, the crossing should be evaluated for 
any oversize vehicles that could damage railroad signal equipment. 
Possible solutions include:

Avoiding use of cantilevers.●

Installation of median with flasher/gate to remove need for cantilever.●

Use of cantilever that does not cover all approach lanes.●

Use of non-standard cantilever 23 foot 4 inches minimum of vertical clearance.●

Move masts further than design minimums from edge of roadway or shoulder.●

 Use of cantilever further out than design minimum to cover 
lanes. 

●

At locations where the approach view of an at-grade crossing may be obstructed, the use of 
ground-mounted or overhead amber flashing beacons with the Grade Crossing Advanced Warning 
Sign (W10-1) may be considered. When used, the flashers should operate 
without any actuation, i.e., always flashing. Train activated 

beacons are no longer recommended. As an alternative, railroad 

provided cantilevered flashing lights may be used in lieu of amber 

flashing lights. 

There may be cases with shoofly track alignments where temporary special shoring is needed to 
shore a track section adjacent to an open cut for:

Roadway excavation.●
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Design Guidelines

Standard Sheets A 

Railroad or Highway Relocation

Traditionally, temporary special shoring on transportation projects is designed by the contractor. 
The railroad company requires TxDOT obtain a fully designed temporary special shoring 
system included in Exhibit A and approved by the railroad company prior to letting.

The shoring must be designed in accordance with AREMA and any guidelines provided by the 
railroad company.

Construction of new substructure.●

Construction of new superstructure.●

For development of Exhibit A plans, project managers and designers are encouraged to 
familiarize themselves with the railroad company’s design standards, as well as TxDOT annotated 
exceptions, prior to design. While the railroad company does not formally accept these annotated 
exceptions, they are published to give TxDOT’s recommended practices to designers where a 
difference of opinion on certain guidelines exists. Many shortline railroad companies do not have 
established design guidelines. Designers are recommended to follow the BNSF/UPRR joint 
guidelines.

See the RRD website for railroad company design standards and guidelines. Additional 
design references are found in Chapter 14.

 Traffic Safety Division (TRF) standard sheets which apply to rail-highway projects 
include:

These sheets should supplement other design materials used for at-grade crossing design and are 
inserted as part of the PS&E on construction projects. Refer to TRF website for more 
information. 

Railroad Crossing Details (RCD signing, striping and device 
placement). 

●

Sign Mounting Details (SMD).●

Relocating a rail line or highway may be considered as a design option to:

Improve operational problems caused by occupied crossings.●

Improve environmental characteristics (ie., train horns, pollution, etc.).●
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Humped Crossings

Railroad relocation generally involves the complete rebuilding of railroad facilities, including the 
acquisition of new right of way. Designers should strive to avoid at-grade crossings on relocated 
rail lines. Zoning the property adjacent to the railroad as light and heavy industrial further isolates 
the railroad corridor from residential and commercial activity. Businesses and industries desiring 
rail service can relocate in this area.

Planning for highway relocations should consider routes that would eliminate rail-highway 
intersections by avoiding the need for access over railroad tracks or by providing grade 
separations.

Improve safety by reduction of at-grade crossings.●

Use existing right of way for the rail line or highway for another public purpose.●

Vertical curves should be evaluated on all approaches over an at-grade crossing. Significant grades 
can cause the following problems:

Adjusting the roadway profile to eliminate problems with humped crossings can add significant 
cost to the project. The following guidelines are recommended:

As railroad companies replace ballast over time during routine maintenance, the elevation of the 
rail will increase, adding to the problem.

Solutions for humped crossings include:

Low-clearance and long wheelbase vehicles can get stuck on the track at the crossing.●

 Crossing surface or field panels can become loose or dislodged if a vehicle catches 
on the approach edge of the panel.

●

 Inadequate turning radius from the adjacent road, causing 
vehicles to leave the paved roadway, which could lead to the 

vehicle stalling on the crossing. 

●

At an existing at-grade crossing, inspect the crossing for damaged, missing or dislodged 
field panels as well as any other damage on the approach pavement adjacent to 
the panels to determine if vertical clearance is an issue. The maximum approach grade should 
not exceed 3 inches of the rail elevation at a point 30 feet away from the center of the nearest 
rail on both sides of the crossing.

●

 For new at-grade crossings, follow the above guidance. ●

 The crossing may be widened and/or additional pavement 
installed to keep the design vehicle on asphalt when turning 

onto the crossing. 

●
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Passive Crossings

Any changes to the crossing should be reported by the district railroad coordinator to RRD, 
including installation of W10-5 signs so the TRIMS and Federal 

Railroad Administration crossing databases may be updated.

Installation of Low Ground Clearance Grade Crossing warning signs (W10-5 and W10-5P).●

Restricting use of crossing for low clearance and long wheelbase vehicles.●

Improving approach grades to the crossing, including any turning radii from 
an adjacent roadway.

●

All passive public crossings must have a stop or yield sign installed with the crossbuck sign. 
Passive crossings must have:

All new public crossings are recommended to include active warning devices. Refer to Part 8 of 
the TMUTCD for more information.

Sufficient approach sight distance down the tracks to allow a driver to stop before the crossing 
when an approaching train is seen.

●

Sufficient sight distance down the tracks to allow a tractor-trailer to clear the tracks from a 
stop at the crossing before a train arrives.

●
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Section 2: Crossing Closures and Consolidations

Introduction

General Considerations

In the interest of public safety, TxDOT, local entities and the railroad companies strive to 
consolidate or close at-grade crossings. When consolidation or closure is not an 
option, they strive to deploy other operational or safety improvements 
to improve safety at railroad at-grade crossings.

When proposing crossing closures within a community, the corridor of crossings over the same rail 
line should be considered. The corridor should be evaluated for:

Any at-grade crossings that may be closed.●

Any at-grade crossings that may be improved.●

Any at-grade crossings that can be grade separated.●

Traffic analysis of the proposed roadway network.●

 Several considerations may influence the decision to eliminate a rail-highway at-grade 
crossing:

Traffic analysis of proposed roadway network.●

Density of crossings, especially when closer than a quarter of a mile apart.●

Support from local community.●

Sight distance restrictions.●

Traffic and train counts.●

Roadway speed limit.●

Train speed.●

Number of lanes.●

Number of tracks.●

 Trains occupying the crossing. ●

Roadway profile.●

Roadway surface (paved or unpaved).●

Adjacent traffic signals or intersections.●
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Authorization of a Crossing Closure

Emergency vehicle routing.●

Economic consequences related to businesses or anticipated growth.●

Crash history and analysis.●

Track abandonments or out-of-service tracks.●

Once a crossing has been identified for closure and the local government is in agreement, the local 
government shall authorize the closure by passing a resolution or ordinance.
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Section 3: Traffic Signal Preemption

Introduction 

Need for Preemption 

Preemption Sequence

Traffic signal preemption involves a special timing sequence upon the arrival of a train when an at- 
grade crossing exists within 250 feet of the signalized intersection. A traffic signal 
controller is preempted by warning from the railroad crossing equipment. There are two 
forms of preemption:

The primary function of preemption timing is to ensure a vehicle stopped on the railroad tracks at a 
red light is given sufficient time to clear the railroad crossing prior to the arrival of the train. It 
is also used to restrict traffic movements toward the tracks from the traffic signal when a train 
is approaching or within the crossing.

 Review the TRF website for updates on policies regarding preemption and training.

Simultaneous preemption. Occurs when the traffic signal controller is preempted at the same 
time the active warning devices begin to flash.

●

Advance preemption. Occurs when the traffic signal controller is preempted prior to the active 
warning devices beginning to flash.

●

Preemption circuitry must be installed anytime an at-grade crossing is within 250 feet of a 
signalized intersection (see Section 8C.09 of the TMUTCD). However, preemption should also be 
considered anytime traffic may back up over the tracks. If traffic backs up over the tracks before 
an unsignalized intersection, a traffic signal with preemption may be installed under warrant 
9 in Section 4C.10 of the TMUTCD.

1.

2.

Most railroad preemption sequences include the following steps:

 Right of Way Transfer. This phase clears out any existing vehicular or pedestrian 
movements when the traffic signal controller (TSC) first receives a preemption call. The 
TSC will ensure a programmed minimum green, pedestrian walk and pedestrian clearance 
time is met prior to terminating the phase.

 Track Clearance. This phase clears out the traffic going over the at-grade crossing, 
including a vehicle which may be stopped on the tracks at a red light.
NOTE: The higher the amount of advance preemption time requested from the 

railroad company, the higher the required track clearance green time under 
most circumstances in the absence of a gate down circuit.

https://crossroads/divisions/trf.html?
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Total Preemption Time

Minimum Time

Clearance Time

Buffer Time

3.

4.

 Dwell or Limited Cycle Phases. After track clearance, the TSC controls any phases 
that do not move over the tracks. If only one phase is active, the traffic signal is said to 
be in dwell. If multiple phases are activated, the traffic signal is said to be in limited 
cycle.

 Exit Phase. After the preempt call has ended from the railroad company equipment, 
the traffic signal transitions into exit phase. This phase has the heaviest traffic 
movement toward the tracks and may be the same phase as the track clearance.

The total time requested from the railroad company for traffic signal preemption includes:

Minimum time.●

Clearance time.●

Buffer time.●

Equipment response time.●

Advance preemption time.●

The FRA requires the active warning devices to flash for a minimum 
of 20 seconds prior to the arrival of the train at the crossing. This includes 3 seconds of 
initial flash time prior to the gates descending and 5 seconds while the gates are down prior to the 
arrival of the train.

 Clearance time is the additional time required from the railroad company for 
the active warning devices to begin flashing prior to the arrival of the train. This is typically 
required at skewed crossings or where multiple tracks exist.

Buffer time is additional time provided to account for trains that may accelerate on the approach to 
the crossing. This is determined by the railroad company and is 
normally 5 seconds. 
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Equipment Response Time

Advance Preemption Time

Traffic Signal Design

Preempt Priorities

Equipment response time is provided for the crossing equipment to determine the 
speed of an oncoming train. This is determined by the railroad and is normally 5 
seconds.

Advance preemption time is the additional time requested for the TSC to activate the 
preempt phase from the railroad company equipment beyond what is provided to the railroad 
active warning devices.

1.

2.

3.

4.

5.

6.

Following are recommendations when designing traffic signals with railroad preemption:

At the traffic signal, if the track clearance green phase includes left-turning vehicles and 
there is through traffic on the opposite side of the intersection, include a left turn arrow for a 
protected left turn during preemption. The track clearance green phases should include both 
the through movement and protected left turn. Note: The protected left turn movement is 
not always used during normal operation (when traffic signal is not preempted).

Include battery backup at the TSC.

Use a minimum 12 color coded conductor traffic signal cable between the railroad 
cabin and the TSC.

Include a label in the TSC and railroad cabin to alert technicians of the presence 
of railroad preemption circuits.

Traffic signal poles should not block view of railroad gates, mast flashers and cantilevers.

Care should be taken to restrict any vehicular movements towards the tracks when the 
traffic signal is in dwell or limited cycle phases. Restricted left turns or blank-out signs (i.e., 
No Left Turn) may assist.

There are many forms of preemption that may occur at a TSC, including: 

The TMUTCD states that railroad preemption is the highest priority within the TSC when multiple 
preempts exists. The designer should also confirm:

Emergency vehicles.●

 Public transportation vehicles. ●



Chapter 7: Exhibit A and PS&E Design Section 3: Traffic Signal Preemption

Rail Highway Operations Manual 7-12 TxDOT 11/2023

Other Preemption Design Scenarios

Types of Circuits

Advance Preemption Circuit

When using multiple preemption circuits for railroad preemption, the circuits must be prioritized in 
the TSC to ensure the preemption functions as designed.

 TSC has enough preempt plans to support all preempt modes.●

Traffic signal cabinet has enough relays to support all preempts.●

 Solid state preemption controllers may be used to eliminate 
the need for preempt relays. 

●

Other scenarios for railroad preemption occur on occasion and require a deviation from 
generally accepted practice. Some of these scenarios include:

See Chapter 14 for other design resources.

At-grade crossings downstream of a traffic signal on one-way streets with the direction of 
travel coming from the traffic signal and going towards the tracks.

●

At-grade crossings with an adjacent traffic signal on both sides of the tracks.●

Signalized intersections where the tracks cross two legs of the intersection.●

Pre-signals may be used when the storage distance between the tracks and near edge of the 
pavement at the intersection is less than the length of the design vehicle such that the design 
vehicle would be stopped on the tracks when at a red light.

●

Queue cutter signals may be used when queues at a traffic signal extend over an at-grade 
crossing at a significant distance beyond the intersection.

●

At-grade crossing in the middle of signalized intersection.●

Several types of circuits are used with railroad preemption. Some common circuits include:

Advance preemption circuit.●

Gate down circuit.●

Supervised circuit.●

The advance preemption circuit sends a call to the traffic signal controller (TSC) to go into 
preemption to begin right of way transfer.
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Gate Down Circuit

Supervised Circuit

Constant Warning Circuitry

Adjacent Crossings

 Cutover and Annual Testing of Preempted Traffic Signals 

The gate down circuit ensures that the track clearance phase terminates when the gates are 
horizontal. The gate down circuit provides 2 separate benefits. First, it eliminates the preempt 
trap by ensuring track clearance green does not terminate prior to the gates descending. Otherwise, 
a red indication could occur at the traffic signal and another vehicle could queue back over the 
tracks. Second, it ensures that the track clearance green is not unnecessarily long when maximum 
right of way transfer time is needed.

A supervised circuit monitors the cable connection between the railroad company and the traffic 
signal and can send the traffic signal into flash if the connection is broken after right of way 
transfer and track clearance phases.

Constant warning circuitry from the railroad company is recommended. Constant warning circuitry 
along the rail can detect the speed of an oncoming train and know when to preempt the traffic 
signal and know when to drop a preempt call if a train stops on the approach. Railroad circuitry is 
installed based on the fastest speed allowed over the crossing, but not all trains will travel this 
speed over the crossing.

As circuitry along the tracks extends beyond adjacent grade crossings, the need for preemption at 
adjacent crossings should be considered. Preempting adjacent crossings at different times can be 
significantly more costly otherwise. However, this is determined by the 
railroad company. 

Any change to a preempted traffic signal should include a cutover inspection after the work is 
completed using TxDOT Form 2625 to document the results. This includes any modification to the 
traffic signal cabinet. An annual joint inspection, also documented on TxDOT Form 2625 should 
be done with members of the railroad, traffic signal maintainer, state railroad or federal railroad 
inspector, and district staff.
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Section 4: Track Design

Introduction

Rail

Track Panels

Most railroad companies prefer any required track work to support a TxDOT construction project 
be completed by a TxDOT contractor. Railroad companies assist by:

This is not common with all railroad companies. Project designers should coordinate 
responsible party to provide materials, remove existing track sections, dispose of 
materials, and install new materials prior to developing plans and specifications. If not 
properly assigned at the beginning of a project, TxDOT may be at risk of a 
change order during construction.

The goal of effective track design is to ensure the heavy weight distribution of 
railroad equipment can travel across the railroad tracks safely 

and efficiently without destroying the railroad equipment or 

disrupting the ballast or base material beneath the tracks. This 

is accomplished using following components.

Cutting rails.●

Welding or bolting together new track sections.●

Installing switches.●

Relocating signal equipment.●

Rails classified in weight per linear yard of a single rail (i.e., 132# rail).

The size and type of rail to be used in a project is the choice of the operating railroad company. 
Heavier weights are used on mainline tracks, while smaller sizes may be used on spur and siding 
track.

Panels are typically 80 foot in length and include:

Rails.●

Tie plates.●

Ties.●
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Securement

Ties

Ballast

Track panels are particularly useful when replanking an existing at-grade crossing. After the 
existing rails are cut on both ends, an existing section of track is removed down to the subgrade. 
After the subgrade, subballast, and ballast are placed, the track panels are installed. The track 
panel is bolted on both ends, and a tamping machine installs ballast. The temporary joint bars are 
then removed, and the rails are welded together. Crossing surface panels are bolted into the ties.

Securing the rails to the ties is done by using:

Tie plates and clips also assist in distributing the load of a train over the tie.

Tie spikes and tie plates for timber ties.●

Tie clips and rail seat pads for concrete ties.●

Ties are supporting members, either timber or concrete, to which rail is fastened. They 
provide distributive support for the rail and assist in maintaining track alignment and separation 
between rails.

Timber ties are manufactured from hardwoods such as oak or Douglas fir and pressure treated with 
a creosote/tar solution to prevent decay. Timber tie size is usually 7 inch by 9 inch by 8 foot 6 
inches. Timber tie spacing is usually 18 inches or 19.5 inches on center.

Concrete ties are prestressed with rebar, resist decay, and generally have a longer useful life than 
timber ties. Concrete tie size is usually 11 inch by 9 inch by 8 foot 6 inches. Concrete tie spacing is 
usually 20 inches or 24 inches on center.

Switch ties may be timber or concrete ties of varying lengths (generally 9 feet to 20 feet) that are 
used to support the track structure at the location where a single track diverges into two or more 
tracks by means of the turnout and switch mechanism.

In recent years there has been increasing interest in the development and use of ties made of 
composite materials, primarily polymers mixed with timber or concrete. Composite ties are not in 
general use by any of the major railroad companies, though there are some installed at various 
locations around the country as test projects.

Ballast restrains the movement of crossties to prevent lateral movement of the track structure, 
provides distributive support to the crossties, and provides drainage for the track structure above. 
Desired typical ballast depth is within 2 inches of top of the ties and 9 to 12 inches below the 
bottom of the ties. The width of the ballast section is usually 6 to 12 inches from the ends of the tie 
with a two-to-one slope downward from that point to ground level.
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Sub-ballast

Subgrade

Track Design Standards

Turnouts

Grades and Horizontal Curves

Sub-ballast consists of smaller particles that provide for additional support of the track structure 
and a foundation course to aid further with drainage. As track structure ages and upper ballast 
deteriorates, those smaller particles migrate downward, effectively deepening the lower ballast 
layer. Maintenance and rehabilitation projects add newer upper ballast, causing the entire track 
structure to gradually rise vertically over time.

On new construction, core samples are usually collected to determine the type and depth of 
constructed subgrade (compacted aggregate) that should be used to support the track structure. On 
existing older rail lines, the subgrade is typically the native soils present when the railroad was 
built.

AREMA has standard track components and design plans that are often referenced for track 
design. The Class I railroad companies (BNSF, CN, CP, CSX, CPKC, NS, UPRR) also have 
their own specific engineering and design standards for some components and design that may 
vary from AREMA standards and supersede AREMA standards. Some of these are also common 
standards used by more than one railroad company, such as BNSF/UPRR common standards.

TxDOT has permission from UPRR and BNSF to use their standards and common standard sheets 
in PS&E packages. The designer should confirm from the railroad company the standard to use 
prior to developing the track design plans. Track design should only be performed by individuals 
with prior track design experience familiar with both AREMA and railroad company standards.

A turnout is a track panel that diverts trains from one track to another. The length of the 
turnout is determined by angle of the turnout casting (referred to as a “frog”). The shorter the 
turnout, the sharper the angle of divergence will be, which restricts train operating speeds through 
the turnout. The initial point of divergence where the two tracks effectively meet is referred to as 
the “switch” and the moveable rails at that location referred to as a “switch point”.

Railroad optimum design for grades is 0.5% or less, though up to 1.5% is acceptable in certain 
circumstances. Steeper grades result in continual reduction in train speed and can actually cause a 
train to stall if the grade is too steep, or require the use of additional locomotives, which is a major 
operating cost.
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Horizontal curvature is not nearly as critical, though it can affect train speed and handling. The 
degree of curvature and desired train speed will impact the amount of superelevation used. 
Consecutive curves also require the design of a tangent length of track between curves to prevent 
the train from rocking, which can result in derailments.
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Section 5: Exhibit A Design

Sheet Layout

Guidelines on All Exhibit A’s

The Exhibit A plan set is a:

Exhibit A should include the following:

Any traffic control plan, detour route, and boring logs sheets are usually considered support 
material and are not part of the Exhibit A.

The following checklists are provided in development of these plan sets.

30% PS&E (Plans, Specifications and Estimates) plan set on construction 
projects.

●

Plan sets showing applicable work within railroad rights of way on all other projects (FSP, 
replanking, railroad capital improvement).

●

Title sheet with Index of Sheets (not required on replanking projects).●

Project layout sheet.●

Active warning device forms (if installing or modifying).●

Signing and striping forms (if not shown with active warning devices).●

Traffic signal layouts and phasing forms (if preemption is involved).●

Plan view of conduits, pipes, and culverts under track forms.●

Planking layout (if installing or modifying).●

Bridge or roadway plan and profile.●

Rail survey (bridge projects; out to 1000 feet on both sides of bridge on overpass projects and 
out to 1500 feet on both sides of bridge on underpass projects).

●

Roadway typical sections (planking and construction projects).●

Rail typical sections (planking and underpass projects).●

Ditch cross sections on 100-foot centers (joint drainage projects).●

Railroad requirements sheets (construction projects).●

1.

2.

Title sheet included with a project map and Index of Sheets.

All sheets numbered and named correctly with Index of Sheets.
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Guidelines on Construction Project Exhibit A’s

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.

Project information correctly identified: CSJ, County, Roadway, City, District and CCSJ if 
applicable.

Railroad company, subdivision, milepost, and any DOT numbers identified on title sheet 
and in title blocks of other sheets.

If there are multiple tracks, each track labeled and identified: mainline, siding, spur, yard, 
wye, etc.

Train data shown: Number of switching and through movements, including speed for each 
type of movement.

AADT and design speed of roadway traffic shown.

General Notes: All work done by railroad company, work done by state and work done 
by local government identified correctly.

General Notes: Traffic control being provided by the state, not the railroad company (Note: 
Reverse is true on FSP projects).

Railroad right of way shown in plans. Width of railroad right of way shown.

Existing utilities and utility relocations shown.

Existing conditions and proposed conditions shown.

Number of days of flagging and number of days inspection shown (if needed).

Drawing should be 1:20 scale whenever possible. Text should be large enough to be clearly 
legible when the sheet is reduced to 8.5 by 11-inch size.

If plans are drawn in colors, colors are clear, well defined, and easily legible when printed 
or copied in black and white.

Final Exhibit A plans should be sealed, signed and dated by the licensed Texas Professional 
Engineer.

1.

2.

3.

4.

5.

Title sheet project description reflects work in railroad right of way, not the overall PS&E.

Project plan view layout included if work impacts multiple rail lines or crossings.

Fencing parallel to track to discourage trespassing shown (if railroad required).

Impacts to any existing railroad signals shown.

Ensure Railroad Requirements Sheets are included at end of Exhibit A and are 
the current version. Use Bridge or Non-Bridge sheets depending on project scope. Only 
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Guidelines on Projects with Traffic Control Plans

6.

7.

8.

sheet 1 of 3 may be modified; sheet 1 must be sealed, signed, and dated by the licensed 
Texas Professional Engineer.

Any absolute track windows requested from the railroad company shown. (If so, this needs 
to be requested from the railroad company. Typically applies to overpasses over rail yards 
or underpasses.)

Any required right of way acquisitions shown.

Direction of increasing railroad milepost shown.

1.

2.

3.

4.

5.

6.

7.

NOTE: Any construction, safety, replanking or railroad capital improvement projects where 
lane closures are involved or phased construction exists should include a proper 
traffic control plan for review and development of cost estimates.

Phased construction shows how railroad right of way is impacted during all applicable 
phases.

Any lane closures or lane shifts, over at-grade crossings which impact crossing surface, 
railroad signals/signs or preemption shown.

Effects to adjacent at-grade crossings shown for any project detours. This includes 
narrowing lanes and/or lane drops prior to the railroad 

crossing to prevent traffic queuing over an at-grade 

crossing. 

Pedestrian elements properly detailed during all phases.

Any temporary traffic signals and preemption details shown for applicable construction 
phases.

All gates, signs, and cantilevers visible in each phase (driver view not obstructed). Any 
unnecessary gates deactivated by railroad company when not needed. Any unnecessary 
signal lights bagged or removed.

 Temporary traffic control for maintenance or construction 
jobs should also be submitted to the railroad for review and 

concurrence. Use of contraflow through a railroad crossing is 

discouraged. Railroad written approval of contraflow shall be 

required and may involve having a designated railroad flagger 

onsite at all times the contraflow is in progress. 
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Guidelines on Projects with Overpasses

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.

 Make sure the drain slots are blocked over the railroad right of way and ensure 
the proposed bridge will not increase the volume of water or change the drainage 
flow to the railroad right of way.

Roadway grades, widths of lanes, width of shoulders and medians are shown.

Fencing provided over railroad right of way, or if not, an explanation is provided in the 
DCRG. Fence needed on bridge if gap is greater than 2 feet between structures Note: 
Fencing is not typically provided unless there are pedestrian elements on the bridge, a rail 
yard or rail switch is beneath bridge, or there is a history of vandalism in the area. Refer 
to the individual railroad company current grade separation 

guidelines. 

Splashboard provided on barrier if bridge is in area where snow blower could blow snow 
onto railroad right of way.

Lighting provided over tracks, but in a location where changing bulbs is easier and vertical 
clearance is not reduced (i.e., not directly over tracks). Electrical service needs to 
be located on TxDOT right of way. Lighting required when bridge covers 80 feet of track 
or more, with distance measured along the track.

Access provided to all adjacent property owners in proposed facility.

Any right of way preparation work (removing trees, etc.) on railroad right of way identified.

Any temporary at-grade crossings or haul roads shown, including planking work by railroad 
company. Temporary at-grade crossings should restrict access by the public by locked fence 
or other means.

Hike and bike access provided on bridge if needed.

Any railroad cantilever and flashing light and gates under bridge will not hit bridge.

Highway stationing shown.

 Bridge National Bridge Inventory (NBI) number shown if available.

Railroad access road shown (if needed).

Distance between dual structures shown.

Crash walls shown, and (if railroads require) guard rail installed 
by railroad on the track if center of any existing or future track is closer than 25 
feet to face of column.

Note included to stencil in DOT number and railroad milepost on BNSF structures. Note 
clarifies that BNSF will maintain.
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Guidelines on Projects with Underpasses

17.

18.

19.

20.

21.

22.

23.

24.

Dimensions shown from centerline of rail (both existing and future tracks) to face of 
footings and columns.

Permanent vertical clearance at least 23-foot 4 inch minimum for UPRR and 23- 
foot 6 inch for BNSF and CPKC. Must be shown from edge of railroad right of way to 
edge of railroad right of way, with point of minimum vertical clearance identified.

Minimum temporary vertical per individual railroad company grade 
separation guideline.

Future tracks shown at 20-foot centers. A future track may be shown on both sides of 
existing track at same elevation as existing track if no other information available.

All bents and abutments are off railroad right of way. If this is not true, an explanation is 
provided in the DCRG, including how far design elements encroach into railroad right of 
way.

For any demolition, such as removing a pier in railroad right of 
way, specify the distance below ground of the structural element that must be 
removed. (UPRR and CPKC prefer 3 feet below finished grade and 2 feet below base of rail, 
whichever is lower; BNSF prefers 3 feet below finished grade and 3 feet below base of rail, 
whichever is lower.)

Plan details match information provided in the DCRG.

Rail survey provided for all tracks under the overpass.

1.

2.

3.

4.

5.

6.

7.

8.

Vertical clearance shown (typically 16-foot 6 inch minimum and 18-foot 6 
inch on major freight corridors).

Warning signs included for vertical clearance if less than 20 feet.

Details for shoofly bridges included (if shoofly bridge is used during construction).

Location and details of shoring included.

Details of responsible party performing the work (contractor or railroad 
company), responsible party providing materials and any absolute work windows 
shown.

Bridge columns protected from vehicular traffic with proper barriers and object markers.

Details of any adjacent at-grade crossings impacted by construction shown.

For any demolition, such as removing a pier in railroad right of 
way, specify the distance below ground of the structural element that must be 



Chapter 7: Exhibit A and PS&E Design Section 5: Exhibit A Design

Rail Highway Operations Manual 7-23 TxDOT 11/2023

Guidelines on Projects with At-Grade Crossings

9.

10.

11.

removed. (UPRR and CPKC prefer 3 feet below finished grade and 2 feet below base of rail, 
whichever is lower; BNSF prefers 3 feet below finished grade and 3 feet below base of rail, 
whichever is lower).

Anti-graffiti fence shown (if required by railroad company).

Storm sewer and pump station design shown.

Plan details should match TSR. Refer to railroad company design guidelines when 
determining how to design underpass bridge and develop TSR/Exhibit A. See the 
RRD website for railroad company design guidelines.

1.

2.

3.

4.

Design matches field notes from diagnostic inspection.

Design incorporates findings from crash reports.

Are there any adjacent intersections that require preemption or does project include a traffic 
signal with preemption? Warrant 9 in Section 4C.10 of the TMUTCD may be used as 
justification for the traffic signal. As an alternative, a 4 way stop or a 2 way stop (stop signs 
on roadway parallel to rail line) may be used to assist in moving traffic over an at-grade 
crossing.

Signing:

a. Do Not Stop on Tracks (R8-8) signs on any approaches over at-grade crossings 
heading towards an adjacent intersection where vehicles may stop.

b. Stop (R1-1) or Yield (R1-2) sign at a passive crossing; Stop Ahead (W3-1) and Yield 
Ahead (W3-2) signs may also be required (see Section 2C.36 of the TMUTCD).

c. Crossbuck (R15-1) signs on right side of roadway; a second on left may also be 
present.

d. Number of Tracks (R15-2P) sign if more than one track.

e. Emergency Notification Signs (ENS) on all approaches (I-13, not R15-4).

f. Low Ground Clearance Grade Crossing signs (W10-5; W10-5p) if crossing has a 
high vertical profile.

g. Grade Crossing Advance Warning Signs (W10-1; W10-2; W10-3; W10-4) on all 
approaches and parallel roads within 100 feet of roadway intersection; if parallel 
road is within 100 feet of crossing, install W10-1 sign on opposite side of roadway 
from tracks.

h. Warning signs may be supplemented with No Gates or Lights (W10-13P) plaque at 
passive crossings.
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5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

Sidewalks and shared use pathways:

Crossing has been evaluated for truck traffic:

Humped crossings have been evaluated and mitigated.

Curbs or islands should not be closer than 10 feet from center of rail, but many railroad 
companies prefer not closer than 10 feet from nearest rail.

Medians:

Any culverts under roadway need to be adjusted for roadway widening.

Is metal beam guard fence (MBGF) needed to protect gates or for roadway drop-offs? (See 
Appendix A of the TxDOT Roadway Design Manual.)

Any sight distance issues on either approach such as curved approaches? A Train When 
Flashing (W10-4B) side-mounted or overhead device may be used. Alternate method such 
as a cantilevered flashing light may be used.

Superelevation on track accounted for on roadway design.

Any track being abandoned should be removed along with crossing surface panels and 
replaced with same material as adjacent pavement.

a. Gates typically not required, but bell must be present.

b. Crossbuck signs on both sides of roadway for both approaches.

c. Sidewalks shall cross perpendicular to rail. Sidewalks do not end at railroad right 
of way.

d. Railroad masts adjacent to sidewalks include backlights.

e.  Sidewalks and shared use pathways shall have sufficient 
clearance around rail signal systems so as not to 

conflict with them when activated. 

f. ADA ramps and proper crosswalks shown at adjacent traffic signals with pedestrian 
signals.

a. Turning radii at adjacent intersections.

b. Turning vehicles will not hit gates and cantilevers.

a. Needed for island gates.

b. Protected with painted curb or object marker so they are not hit at night.

c. 10-foot minimum width (back of curb to back of curb) preferred.

d. Edge of island is parallel to rail, not perpendicular to roadway.
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15.

16.

17.

18.

 An Exempt Sign (R15-3P, W10-1aP) may be placed when a rail 
line is not used, but the track is not out of service. This 

plaque informs drivers that a stop is not required except 

when rail traffic is approaching or occupying the grade 

crossing, or the driver's view is blocked. 

A Tracks Out of Service (R8-9) sign is used with bagged railroad signals in lieu of the 
Crossbuck sign (R15-1) for tracks temporarily placed out of service.

Active or passive devices must be relocated by the railroad company if an existing track is 
removed at a multiple track crossing.

Striping is correct:

a. Stop bars are 8 feet from centerline of the railroad signal post or 15 feet from near 
rail for passive crossings; may be located further back based on site evaluation and 
studies.

b. Distance to nearest railroad crossing solid line varies based on approach speed 
(TMUTCD, Table 2C-4, Condition B, Deceleration to 0 mph):

Solid Line Placement for Railroad Crossings

Approach Speed (mph) Distance from Centerline of Track

20 100

25 100

30 100

35 100

40 125

45 175

50 250

55 325

60 400

65 475

70 550
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Guidelines on Projects with Active Railroad Warning Devices

19. Sign sizes correct per Table 8B-1 of the TMUTCD.

Solid Line Placement for Railroad Crossings

Approach Speed (mph) Distance from Centerline of Track

75 650

c. 50 feet from railroad crossing solid line to railroad crossing solid line.

d. Solid 8-inch white line separates multiple approach lanes and extends 10 feet from 
back railroad crossing solid line.

e. Grade Crossing Advanced Warning Sign (W10-1) sign adjacent to railroad crossing 
pavement markings.

f. Double yellow line extends back a minimum 50 feet from nearest rail on two-way 
left turn lane; area should be hashed out.

g. Pavement markings required where speed limit is 40 mph or greater and at all 
active crossings on every approach lane; exceptions may be granted at passive 
crossings in urban areas. (See Section 8B.27 of the TMUTCD.)

1.

2.

3.

Gates shown perpendicular to the roadway and not normally parallel to tracks (i.e., skewed 
crossings).

Gates, cantilevers, and striping have correct distances shown. The below information is for 
reference only; the final design and placement of active warning devices is determined by 
the railroad company.

Any cabin relocations or installations identified. Correct dimensions:

a.  12-foot minimum, 15-foot typical from centerline of railroad signal mast 
to centerline of nearest track; on skewed crossing tip of gate must be a minimum of 
12 feet from centerline of track.

b. Minimum 4 feet 3 inches (5 feet 3 inches for BNSF and UPRR) from 
center of gate mast to edge of curb; or 6 feet from center of gate mast to edge of 
pavement when shoulder is present; or 8 feet 3 inches (9 feet 3 inches for BNSF and 
UPRR) from edge of pavement if no shoulder is present.

c. Minimum 4 feet center of gate to center of cantilever, but railroad companies prefer 
6 feet.

d. Minimum 6 feet edge of sidewalk to center of gate.

a. 30 feet edge of cabin to edge of pavement or curb.
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Guidelines on Projects with Traffic Signal Preemption

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

NOTE: Cabin location is subject to change by the railroad company.

Correct usage of backlights and side lights. Any side streets within 100 feet of rail would 
require side lights. Back lights required on all two-way non-divided roadways and if 
pedestrians use roadway.

Gate lengths are sufficient (generally not longer than 28 feet). Gates may cover up to two 
lanes.

Generally, a median is needed for multiple approach lanes. Median with flasher/gate is 
normally less expensive than a cantilever.

One pair of flashers shown for each approach lane.

Railroad company removes, provides and installs gates, cantilevers, mast flashers, and 
crossbucks.

Front lights are not needed on both a cantilever and a gate if one is in front of the other; 
same applies to back lights.

Note included ‘The Railroad signal circuits and final design location were not designed by 
the undersigned engineer’ above engineer’s seal.

If warning signals are being removed, ownership of signals identified, including any 
salvage value.

General notes describe the type of railroad circuitry (constant warning, etc.).

Clearance time correct for active crossings with skew or multiple tracks.

b. 25 feet edge of cabin to near rail.

c. Cabin location not a sight distance issue for vehicles.

1.

2.

3.

4.

5.

Correct timing is identified on plan sheet (equipment response time, advance preemption 
time, clearance time, minimum time, and buffer time). Any traffic signal timings shown 
match timings in preemption form (TxDOT Form 2304).

All signal heads shown.

Phasing diagram for normal operation shown.

Preemption phasing diagram shown with right of way transfer, track clearance, dwell or 
limited cycle, and exit phases.

Plans identify conduits and traffic signal cable between traffic signal cabinet and rail cabin, 
including responsible party for providing and installing materials.
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Guidelines on Projects with Planking

Guidelines on Projects with Crossing Closures

6.

7.

8.

9.

10.

Traffic signal cable should be a minimum 12 conductor cable.

Plans clarify responsible party for traffic signal maintenance and 
operation.

Protected left turn provided for traffic on track clearance phase (if conflicting traffic is 
approaching the traffic signal from opposite side of the intersection).

Battery back-up provided for TSC.

Traffic signal poles do not block active warning devices.

1.

2.

3.

4.

5.

Crossing surface panels identified by material (concrete, composite, asphalt, timber, etc.) 
and length to be removed and installed. Planking extends at least 3 feet beyond edge of 
pavement or sidewalk.

Planking installations shown in 8-foot sections along rail line. Note: Some railroad 
companies may prefer use of 9-foot or other size panels.

TxDOT installs subgrade material, and the railroad company removes existing and installs 
new sub-ballast, ballast, ties, rail, and planking surface. TxDOT provides level up.

If crossing surface panels are being removed, ownership of the panels is identified, 
including any salvage value.

Plans confirm full-width or half-width roadway closure.

1.

2.

3.

4.

Details of railroad company work (removal of warning devices and crossing surface panels, 
passive signing, roadway on railroad right of way, restoring ditch, etc.) shown.

Details of how crossing will be blocked from traveling public (curb and gutter to match 
existing, Type 3 barricade, turnaround, etc.) shown. Embankment should be filled to match 
existing terrain or ditch to discourage drivers from trying to use crossing.

Details shown of adjacent roadway improvements (if required).

Proper signs to mark closure are installed (if needed):

a. No Outlet (W14-2).

b. Dead End (W14-1).

c. Type 3 barricades.

d. Two-Direction Large Arrow Sign (W1-7 or W1-7T).
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Guidelines on Projects with Existing or Proposed Quiet Zones

Guidelines on Projects with Culverts, Drainage Pipes or Conduits

1.

2.

3.

4.

5.

6.

 Modification of existing state roads to meet Quiet Zone 
requirements are typically at the cost of the local agency 

requesting the Quiet Zone. See Chapter 11 for more 

information. 

Quiet Zone public crossings should be gated crossings with Supplementary Safety Measures 
(SSMs) such as:

Any non-traversable curbs are used on roadways that do not exceed 40 mph and 
must be at least 6-inches high. See 49 CFR § 222.9, definition of non- 
traversable curb.

No Train Horn (W10-9) sign or plaque (W10-9P) shown for crossings on all approaches and 
roadways parallel to rail within 100 feet of rail; time of day plaque shown if applicable.

Any private passive crossings in a Quiet Zone include a Stop (R1-1) sign, Crossbuck 
(R15-1) sign, and No Train Horn (W10-9) sign on all approaches.

Any pedestrian crossings include No Train Horn (W10-9) sign on all approaches.

a. Four quadrant gates setup with maximum 2 feet separation between gate tips or 1 
foot from median or channelization device with all exit and approach lanes gated.

b. Medians with non-traversable curbs or channelization devices that extend 
back 100 feet from gate (or 60 feet with side streets) and all side streets within 60 
feet of the nearest gate are closed; maximum 1-foot separation of gate end and 
curb or channelization device and all approach lanes are gated.

c. On one-way streets, non-traversable curb extends back 100 feet from gate; 2 
feet maximum separation between gates or 1 foot separation between gate and curb.

d. A wayside horn may be used in lieu of an SSM.

1.

2.

3.

4.

5.

Notes indicate Class V Cooper E-80 culvert is installed across limits of railroad right of way 
or out to 30 feet from track center. Culverts to be installed under a road 
that is under a railroad underpass may be Class III, subject 

to approval of the railroad. 

Safety end treatments (SETs) included on culverts.

Any conduits (electrical or drainage) rigid metal conduit (RMC).

Conduits (electrical or drainage) installed at least 5 feet below top of rail.

Boring pits located at least 30 feet from track center.
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Guidelines on Projects with Common Use or Encroachments

6.

7.

8.

9.

10.

11.

12.

13.

Wet boring not permitted.

Corrugated metal pipe (CMP), precast pipe or precast box is preferred to minimize impact 
to railroad operations.

Open trench construction impacting railroad operations shall 
not be used unless approved by the railroad company.

Minimum concrete cover (with steel reinforcement) on pipe shall be 2 inches.

Dimensions on Exhibit A match pipeline/wireline forms (UPRR only).

Top of pipe at least 5 feet below top of tie and 5 feet below bottom of ditch.

 Preemption conduits and wires are treated as part of the 
preemption related agreement and a separate utility agreement 

is not needed. Wirelines for loop detectors, electrical lines 

or traffic signals may require a separate wireline license 

agreement. 

 Storm drain lines installed parallel to a track may be 
included in the road C&M agreement. Any storm drain line that 

crosses under a railroad track, direct buried, under a road, 

or under an underpass, must have its own pipeline license 

agreement. 

1.

2.

3.

Future second track between encroachment area and existing track, shown 20 feet from 
existing track.

Orange construction fencing shown 25 feet away from rail, so a flagger is not needed.

All elements installed or modified in railroad right of way are to be clearly identified 
with distance shown from railroad right of way line.
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Section 6: PS&E Design

Confirming PS&E Design Matches Exhibit A Design

On construction projects, the Exhibit A design is a 30% design completed 12 or more months in 
advance of the final PS&E. Most railroad companies will request a review and approval of the 
PS&E (often referred to as an Exhibit B on construction projects) to verify certain elements of the 
design have not changed. Key elements that should not differ between the Exhibit A and 100% 
PS&E include:

Horizontal and vertical clearances for overpasses.●

Location of overpass bents and abutments.●

Alignment of overpass or underpass.●

Width of overpass.●

Any drainage or hydraulic elements on railroad right of way.●

Fence details on overpass.●

Lighting details under overpass structures for the railroad.●

Location and design of crash walls.●

Locations of other features on railroad rights of way such as sidewalks, light poles, signing, 
retaining walls, guardrail, etc.

●

Stencil of DOT number and railroad milepost on overpass (BNSF only).●

Haul road details.●

Railroad company access road details.●

Underpass material selection and design elements.●

Protection for underpass bents (barrier or other).●

Shoofly track design geometry and materials.●

Any other track design geometry and standards.●

Locations and types of railroad warning devices on at-grade crossings.●

Roadway approach grades on at-grade crossings.●

Roadway lane widths, shoulders, and medians on at-grade crossings.●

Construction phasing on railroad right of way.●
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PS&E Requirements

As part of the PS&E plan set on TxDOT construction projects, the following railroad specific plan 
sheets are required:

These sheets should be identified in the Index of Sheets under the section heading ‘Railroad’. Do 
not include the Exhibit A in the PS&E unless there is information which is not contained in the rest 
of the PS&E such as track realignments.

The Railroad Scope of Work Sheet is intended to clarify project specifics such 
as:

It is noted that on bridge projects, railroad protective liability insurance minimum limits are 
$5,000,000 single occurrence and $10,000,000 aggregate. On non-bridge projects, railroad 
protective liability insurance minimum requirements are $2,000,000 single occurrence and 
$6,000,000 aggregate. Contact RRD to verify current insurance 
requirements. 

The percentage of work within railroad right of way is determined by dividing project bid items 
within railroad right of way by total cost of bid items on the project. Project engineering, 
contingencies, and other costs are not considered.

The Railroad Requirements Sheets clarify various information for contractors, including:

Railroad Scope of Work Sheet.●

Railroad Requirements Sheets (Bridge or Non-Bridge).●

General railroad information such as DOT number, railroad company, railroad milepost, 
railroad subdivision and train movements.

●

Any work to be performed within railroad right of way identified as work to be performed by 
TxDOT contractors and work to be performed by railroad companies.

●

Railroad flagging information.●

Railroad insurance requirements for TxDOT contractors and subcontractors including 
percentage of contract work within railroad right of way (needed to obtain railroad protective 
liability insurance).

●

Whether a railroad Right of Entry Agreement is required and responsible party 
to obtain (TxDOT on behalf of contractor or contractor).

●

Whether a railroad coordination meeting is required as part of the preconstruction meeting.●

Emergency contact information at the railroad company.●

Need for safety training.●

Operational requirements when working near tracks.●
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Special Specifications

Information on how to complete the Railroad Scope of Work sheet, Railroad Requirements sheets, 
and approved Right of Entry Agreements may be found on the RRD website.

The district railroad coordinator should assist the project designer to include these sheets in the 
PS&E prior to letting.

Minimum construction clearances.●

Shoring and demolition requirements (bridge projects).●

Construction and as-built submittals (bridge projects).●

If track work is involved, special specifications will usually need to be added to the PS&E. 
Examples include:

Any pipes underneath the track must meet Cooper E-80 loading requirements.

Designers should pay close attention to any track specifications to confirm the specification 
correctly identifies if a contractor is:

 RRD and the Bridge Division can assist the districts if special specifications are needed.

The following items do not usually require special specifications since they are provided by the 
railroad company:

Ballasted track construction.●

Underpass structure.●

Culverts or drainage pipes under track.●

Contractor prequalification for trackwork.●

Providing track materials.●

Performing track removal.●

Salvaging track materials.●

Building track panels.●

Performing track installation.●

Performing track tie-ins.●

Crossing surface panels.●

Active warning devices (i.e., gates, cantilevers, and mast flashers).●

Passive warning devices (i.e., crossbuck signs).●
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Force Account Estimates

A railroad company force account estimate should be added to the estimate for all work on the 
project provided by the railroad company, assuming this information is received prior to 
letting. RRD has posted a general guide on the RRD Crossroads site. 
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Section 1: Overview

Right of Entry Agreement

All Class I and some shortline railroad companies operating in Texas require an agreement 
with contractors to perform work in the railroad's right of way. 

One of these agreements is a Right of Entry Agreement. Examples of 

work that will require a Right of Entry include:

TxDOT is not a signatory party in these Right of Entry Agreements. This is a two-party agreement 
between the railroad company and an awarded contractor after a C&M 
or maintenance agreement has been executed by the state and the railroad company. TxDOT 
has agreed to facilitate Right of Entry Agreements for Union Pacific Railroad. 
Refer to the Standard Specifications for Construction and 

Maintenance of Highways, Streets and Bridges, Item 5, Article 8.3 

for more information.

If a Right of Entry Agreement is required, the contractor cannot begin work within railroad right of 
way until a fully executed Right of Entry Agreement is obtained. 
Information for the railroad requirements for Right of Entry 

Agreements on each project can be found on the Scope of Work 

Sheet.

Bridge construction.●

Concrete repair on railroad right of way.●

Widening a roadway over an at-grade crossing.●

Adding sidewalks or shared use pathway over an at-grade crossing.●

Grading on railroad right of way.●

Installing structures on railroad right of way such as poles, luminaires, guardrail, retaining 
walls, medians, curb and gutter, barriers, etc.

●

Fracture critical bridge inspection.●

Track work.●

Core drilling.●

Surveying along tracks.●

 Surface work across tracks. ●
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Process for Obtaining a Right of Entry Agreement

NOTE:  Union Pacific Railroad Maintenance Consent Letters with 
Contractor Endorsement is covered in Chapter 3, 

Maintenance Projects. 

The flow chart depicts the process for obtaining a Right of Entry Agreement on a construction 
project.

NOTE: Project steps and time frames vary depending on scope of the project.
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 Figure 8-1. Right of Entry Agreement Flow Chart  
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Section 2: Process

 Right of Entry Agreement Union Pacific Templates 

Insurance Verification

RRD has coordinated with the Union Pacific Railroad and accepted a modified Right of Entry 
Agreement. TxDOT Construction Division will obtain the Right of Entry Agreement on behalf of 
the contractor. Note: For renewals, contact the district railroad coordinator for assistance. The 
district railroad coordinator will also reach out to RRD for assistance. For other railroad 
companies, the contractor is required to obtain the Right of Entry Agreement directly with the 
affected railroad. 

The contractor is required to maintain railroad insurance throughout the duration of the 
construction or maintenance project as per the Standard Specifications Book . 
CST monitors the insurance limits throughout the project.

https://www.txdot.gov/business/resources/txdot-specifications.html
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Section 1: Overview

Construction and Inspection Processes

The flow chart on the following page depicts the construction and inspection 
processes for construction, maintenance, Section 130, replanking, and railroad capital 
improvement projects.

NOTE: Not all steps are applicable to every project. Project steps and time frames will 
vary depending on scope of the project.
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 Figure 9-1. Construction and Inspection Processes Flow Chart 
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Section 2: After C&M Agreement Execution

If C&M Agreement is Not Executed During the Ready to Let 

Agreement Fees

Railroad Coordination Meeting

The C&M Agreement may not be executed until after a construction project goes to letting. In 
these scenarios, TxDOT may choose a Conditional Let, to release a construction or 
maintenance contract to the contractor. Refer to the Design Division website 
for releasing projects after Ready to Let period.

 If the Project has already let, the district may contact 
Construction Division (CST) and request a Conditional Release 

Option. This allows the contractor to start work outside of 

railroad right of way prior to having a fully executed contractor 

Right of Entry Agreement. 

After the C&M Agreement is executed, the district will approve payment of any license 
agreement processing fees. TxDOT agrees to pay the railroad company as stated in the 
C&M Agreement. The fees are paid from the project CSJ. Fees may be agreed upon in the 
following situations:

NOTE: TxDOT does not pay license agreement processing fees for at-grade 
crossing work.

New overpass.●

Overpass widening or modification.●

 ITS conduits under or over tracks.●

New underpass or modification.●

 Utility installations. ●

A railroad coordination meeting is required on TxDOT construction projects. This meeting occurs 
at the same time as the preconstruction meeting. The district is responsible for arranging and 
conducting the meeting. Items of discussion:

Construction schedule.●

Scheduling railroad flaggers.●

Scheduling railroad company signal and track crews.●
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Right of Entry Agreement and Safety Training

The following individuals should be present at the meeting:

  Refer to the contractor Right of Entry Agreement for railroad 
contacts and preconstruction meeting requirements.  

Train operations.●

Railroad safety requirements.●

Right of Entry Agreement and insurance.●

Construction issues such as stockpiling material near the rail, temporary haul roads and 
crossings, orange construction fencing parallel with rail, etc.

●

Shoring and demolition submittals to the railroad company.●

Railroad company work inspection process.●

Railroad company invoices review and approval process.●

District railroad coordinator.●

Area engineer.●

TxDOT project manager.●

Prime contractor.●

Subcontractors.●

Local government traffic signal representative (if preemption is involved).●

Railroad company.●

Prior to working on railroad right of way, the contractor will be required to enter into a Right of 
Entry Agreement with the operating railroad company, if required in the PS&E. See Chapter 8 for 
details.

Most railroad companies require contractors working within their right of way to complete an 
online safety training course. Each individual working within the railroad right of way must 
possess a card certifying completion of the safety training course, including TxDOT personnel. 
Employees found working on railroad right of way not in possession of the card or demonstrating 
unsafe practices may be expelled from the property and/or fined by federal and/or state safety 
inspectors.
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Contractor Submittals

Authority to Order Materials

Work by Local Government

TxDOT’s contractor provides shoring, erection, erosion control and demolition plans for review 
and approval to the railroad company prior to beginning bridge work within railroad right of way. 
Refer to the individual railroad company’s guidelines for developing these plans. On underpass 
projects or projects with shoring within OSHA Zones A or B, shoring guidelines are typically 
included in the PS&E and would not need to be developed by TxDOT’s contractor. See sheet 
3 of the Railroad Requirements for Bridge Construction for further details.

On TxDOT construction and Section 130 projects, TxDOT will issue an Authority to Order 
Materials letter to the railroad company to begin assembling materials. This letter also 
provides the railroad with approval to begin necessary electrical 

service installation, final design, and incidental site work at 

the project location. Assembling materials can take up to 6 months, so the letter should 
be issued accordingly. The letter is issued by the district on construction projects unless RRD issues 
the letter upon C&M Agreement execution. On Section 130 projects, the letter is issued 
by RRD as part of the Exhibit B or with the executed Force Account Agreement.

On replanking projects, the Project Notice or Force Account Agreement includes the Authority 
to Order Materials for the railroad company.

On Section 130 projects, the TxDOT district railroad coordinator coordinates any work done 
by the city or county. This work includes:

This work usually needs to be completed prior to any work done by the railroad company and will 
affect the issuance of the Work Order to the railroad company from RRD.

Median installation.●

Civil features such as curb and gutter, guardrail, retaining walls and culverts.●

Traffic signal adjustments.●

Utility adjustments.●

Removing sight distance obstructions such as vegetation.●

Signing and striping.●

Roadway alignment improvements.●

Installing conduit for traffic signal preemption (typically not reimbursed by TxDOT).●
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Railroad Flagging

 Railroad Flagging for TxDOT Employees Only 

 Railroad Property Access Training 

Work Order

Railroad flaggers are required when the contractor is working within 25 feet of the rail, using 
equipment that could foul the tracks, or at the discretion of the railroad 
involved. The railroad company has the final authority in deciding if railroad flagging 
is are needed. The contractor is responsible for determining when flaggers will be needed based 
on the construction schedule.

On some projects, the railroad company may choose to post a flagging position internally for 
dedicated personnel to support the project throughout the duration of the construction. The 
Contractor Right of Entry Agreement will give detailed instructions on ordering and dismissing 
railroad flaggers.

The project inspector should verify railroad flaggers are only requested when needed by the 
contractor.

 As of 2017, the Class 1 railroads use approved contract flaggers. 
TxDOT contractors and consultants request flagging support 

directly from the approved contract flaggers for the affected 

railroad. Standard provisions have been updated to allow the 

contractors and consultants to be reimbursed at actual cost plus 

an administrative fee. 

If the railroad will provide their own labor for flagging, the district railroad coordinator shall 
request a flagging agreement from RRD in support of any railroad provided flagging. For a 
contract flagger, please follow the steps outlined on the Rail Division Crossroads site. This blanket 
purchase order is only used for TxDOT labor and is reimbursed through district funds.

TxDOT and contractor personnel shall have a valid railroad specific property access training 
certification (PAT) in their possession while working on railroad property. This certification is non- 
transferrable between railroads. This includes attending diagnostic inspections, construction 
inspection, performing maintenance work, temporary traffic control or other activities. This does 
not include routine driving over a crossing.

On construction, Section 130, and replanking projects, TxDOT issues a Work Order to the 
railroad company to provide labor for installation, modification, and removal of crossing surface 
panels, railroad warning devices, track and/or other railroad equipment. A Work Order will 
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also be required for railroad flagging. On Section 130 projects, a Work Order is issued to the 
local government for any work to be reimbursed by TxDOT.

The Work Order is issued after the district has identified a proper means to inspect the work to be 
performed, including any traffic control performed by the railroad company’s contractor. The 
railroad company will request the Work Order after materials have been assembled and 2 weeks 
prior to a crew beginning work.

The district will issue the Work Order on all types of projects.
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Section 3: Inspections

Construction Inspection

Final Inspection

On construction or railroad capital improvement projects, TxDOT inspection of the railroad 
company is done by an inspector from the area office. On Section 130 and replanking projects, 
this is done by the district railroad coordinator. On Section 130 and construction projects, a 
representative from the local entity also provides inspection.

Whenever the railroad company is installing/modifying railroad warning devices and crossing 
surface panels, the district should inspect the materials supplied by the railroad company prior to 
installation.

Work performed by the railroad company should be verified that the 
work complies with the approved plan layout and specifications.

As district staffing levels vary, each district is given authority to decide the level of inspection 
provided for railroad company work. Examples include:

The district railroad coordinator or area office inspector should keep a record of:

Daily inspection by district railroad coordinator or area office inspector.●

Less frequent inspection by district railroad coordinator or area office inspector.●

Final inspection only by district railroad coordinator or area office inspector.●

Materials delivered to site by railroad company or contractor.●

Materials installed by the railroad company or contractor.●

Number of railroad company workers on site.●

Equipment being used or rented by the railroad company or contractor.●

Flaggers, railroad inspectors or visitors on site.●

 Weather conditions, emergency situations and other delays or 
events. 

●

Work performed by the railroad company or contractor.●

The district railroad coordinator should schedule a final inspection of the project as soon as 
practical with the railroad company after construction is complete and any active railroad warning 
devices have been placed in service. At request of the district, RRD may arrange the final 
inspection of non-construction and maintenance projects.
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Final inspection includes plan verification and inspection of:

For sample inspection reports for Section 130 and replanking projects, see the RRD 
Crossroads website.

Any findings in the final inspection will be noted in a final inspection report to the railroad 
company which must be resolved prior to submitting a final invoice.

All work performed by the road authority or contractor.●

All work performed by railroad company or contractor.●

Utility adjustments.●

Sight distance on approaches to at-grade crossings.●
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Section 4: Invoices

Reviewing Invoices

With some noted exceptions below, districts are responsible for reviewing, approving, and 
disputing progressive and final invoices from railroad companies to be paid by TxDOT. When 
reviewing, the following guidelines are given:

Compliance with agreement:●

Read and understand the terms in the agreement with the railroad company to verify 
when invoices may be paid.

○

Verify if any cost participation is required by the railroad company, and if so, that this has 
been deducted on the invoice.

○

Verify the project location, railroad milepost and CSJ in the invoice match the project. In some 
cases, an invoice may have been charged to the wrong project.

●

Check the dates for work performed on the invoice. The dates shown should be on or after the 
date shown on the applicable agreement or letter authorizing the labor or materials. If the 
work was performed prior to the proper authorization from TxDOT, contact RRD on how to 
proceed. In some cases, there may be provisions in the agreement for partial payment to be 
made to the railroad company.

●

Common project steps include:●

 Systemwide Preliminary Engineering Agreement (Section 130 Projects): Also known 
as the Diagnostic Study Authorization Letter Agreement, this provides authorization to 
the railroad company to perform diagnostic inspections and be reimbursed for labor and 
other preliminary activities.

○

 Maintenance Projects: An executed agreement authorizing the railroad company to 
provide flagging with each agreement stating the estimated number 
of days of flagging expected.

○

 Preliminary Engineering (Section 130 and Construction Projects): These letters 
of authority authorize the railroad company to attend project meetings, provide 
preliminary engineering, and develop cost estimates and wireline diagrams. On 
construction projects, the agreement also authorizes the railroad company to perform real 
estate services.

○

 Authority to Order Materials (Section 130, Construction, and Replanking 
Projects): On Section 130 projects, Authority to Order Materials is typically given 
when RRD issues the Exhibit B. Depending on the terms the railroad company may 
need to sign the Exhibit B. On construction projects, the district issues a 
signed letter to the railroad company authorizing the railroad company to order materials 
prior to installation at the project site. Alternatively, Authority to Order Materials may be 

○
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provided within the C&M Agreement or as separate letter issued by RRD. On replanking 
projects, Authority to Order Materials is typically issued by RRD as part of a Project 
Notice or Force Account Agreement for the replanking work.

 Work Order (Section 130, Construction, and Replanking Projects): The Work Order 
authorizes the railroad company to provide necessary labor for installation. On 
construction projects, the C&M Agreement will state if a Work Order is required to 
authorize flagging or inspection work. A Work Order may be provided 
in the transmittal letter to the railroad company with the fully executed C&M Agreement.

○

 Project Completion Letter (Section 130, Construction, and Replanking 
Projects): The Project Completion Letter is issued to the railroad company by the district 
to verify the project passed final inspection, and the railroad company should submit a 
final invoice within a specified time frame. The letter serves as justification to pay the 
final invoice and close the project with FIN.

○

Track the overall amount invoiced by the railroad company against the estimate in the railroad 
agreement. If the amount invoiced exceeds the amount in the estimate, one of the following 
scenarios may be occurring:

●

The estimate provided by the railroad company did not properly account for all labor or 
materials. In this case, a revised estimate will be needed from the railroad company or 
payment may be withheld until a resolution is reached.

○

The scope of work needed by the railroad company was not sufficiently accounted for 
during design of the project. In this case, invoices need to be approved 
when total cost to the railroad company significantly exceeds what was shown the 
estimate. Written notification from the railroad company describing the reason 
must precede invoice submittal.

○

Construction change orders may have impacted the services needed from the railroad 
company. In this case, invoices need to be approved if total cost to 
the railroad company significantly exceeds the estimate. Written notification from the 
railroad company describing the reason must precede invoice submittal.

○

Check progressive invoices against previous invoices submitted for the same project to verify 
the railroad company is not double invoicing. Verify that labor provided does not match dates 
from previous invoices and that the same materials has not been previously invoiced.

●

Various rates shown on the invoice do not need to be verified. These rates may be audited by 
the FHWA or other entity and are not the responsibility of the district to verify. Some of these 
rates may include:

●

Overhead/FHWA labor rates/additive rates (unless no audited rate).○

Insurance rates.○

Equipment vehicle rates.○

Billable percentage.○
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Per diem rates.○

Hourly labor rates.○

Shipping and handling rates.○

Profit should not be charged by the railroad company, but is acceptable for a railroad 
contractor. If a profit rate is included, verify it matches what was shown in the project 
estimate.

●

A maximum 5% overhead rate may be charged for a contractor or railroad company that does 
not have an audited rate.

●

Invoice clerk charges should not be disputed unless the hours shown seems unreasonably 
high. Typically, only a few hours should be shown per invoice.

●

For materials invoiced, if an area office inspector, district railroad coordinator, or TxDOT 
contractor was present, a journal entry should verify approximate quantities of materials used. 
Smaller items such as ballast, wire, etc. do not need to be verified for quantity. Larger items 
such as foundations, gates, LEDs, cantilevers, mast flashers, cabins, etc. should be verified 
with journal entries and against the original estimate. If an inspector was not present, and the 
railroad company had a valid Work Order, a field visit after receiving the invoice may verify 
materials.

●

For materials invoices, inspected materials on the job site serves as justification for payment. 
However, if materials are invoiced prior to being shipped to the job site, the invoice should be 
paid provided Authority to Order Materials was given to the railroad company. If materials fail 
inspection at a future date, payment can be withheld on future invoices until the issue is 
resolved.

●

For labor invoiced, verify the number of laborers shown on the invoice matches what is shown 
in a construction diary if available. It is not necessary to verify labor hours as this is not 
realistic, and the total hours shown may not match actual due to railroad union rules.

●

Actual labor is paid, not what is shown in the estimate. Rates may have increased since the 
agreement was executed, or the flagger may have been required to work overtime or on a 
weekend.

●

Travel will be invoiced when the railroad company employees must travel to and from a job 
site. This will include per diem, lodging, and travel costs such as mileage, parking fees, toll 
fees, etc. Lodging invoices should be at a location within 1 hour of the project site.

●

Some invoices may include credit card, lodging, and meal expenses for an entire month. 
However, this does not mean all the expenses are being charged to the invoice. Check the 
invoice details to verify which travel expenses are being charged to the project.

●

For preliminary engineering invoices, communication with the railroad, a cost 
estimate and/or wireline diagram serves as justification for payment. In many cases, other 
labor may be charged to preliminary engineering such as a local manager’s time for attending 
project meetings, performing site visits, etc. If an invoice for preliminary engineering is 
received prior to receiving an estimate and/or wireline diagram from the railroad company, the 

●



Chapter 9: Construction and Inspection Processes Section 4: Invoices

Rail Highway Operations Manual 9-14 TxDOT 11/2023

invoice should be paid provided the total charges for preliminary engineering are in 
accordance with the PELOA. If the estimate and wireline diagram are not received in a timely 
manner and a preliminary engineering invoice has been paid, contact RRD for 
resolution. Section 130 preliminary engineering invoices are reviewed and approved 
by RRD.

Project flaggers may be governed by railroad union or dispatching rules. This means 
even if a flagger was not on the project site for 8 hours, 8 hours might still be invoiced. Keep 
in mind a flagger must arrive at a job site before work begins and stay after the work for the 
day ends to install and remove warning devices along the railroad to warn oncoming 
trains of downstream construction work. Time is also charged for travel to and from the job 
site. If a flagger is needed for 30 days or longer, and it is determined the flagger is not needed, 
the flagger will still need to be paid even when the contractor is not working. In the event the 
flagger is not needed when scheduled, the area office will need to determine if TxDOT will be 
reimbursed by the contractor for flagging charges due to a problem created by the contractor.

●

 A contractor or railroad employee flagger may still charge to 
the project if sufficient notice is not given to cancel the 

flagging. Common examples are when no construction work is 

done, but the railroad flagger was not given a 24-hour notice 

to cancel. This should be brought up at the pre-construction 

meeting. 

●

On replanking projects, RRD has Master Agreements with some of the railroad companies 
authorizing a cost per track foot (currently UPRR and BNSF). On these invoices, verify that 
the correct amount is included on the invoice and that work was completed.

●

On larger construction projects, the railroad company may create multiple internal work 
orders for track work, signals work, inspection, etc. The district will confirm 
with the railroad if the final invoice is for the entire 

project or only an internal work order. 

●

Some construction projects may require a real estate fee to be paid to the railroad 
company. These invoices are reviewed and approved by the district 
as covered in Chapter 8. 

●

On Section 130 projects designated as crossing closure projects, TxDOT is invoiced by 
the local entity. These invoices are reviewed and approved by the districts. Invoices are to 
be paid after the work to close the crossing and any additional work identified in the Crossing 
Closure Agreement on adjacent streets has been completed by the local entity and verified 
by the area office. The invoice is paid in accordance with the amount shown in the Crossing 
Closure Agreement between TxDOT, the railroad company, and the local entity.

●

Contractor Right of Entry fees are reviewed and approved by the district in 
accordance with the fee shown in the Right of Entry Agreement.

●
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Invoice Process

Invoices are sent from the railroad company to FIN and forwarded to the appropriate district 
railroad coordinator. Invoices are subsequently approved, disputed with appropriate justification, 
or forwarded to RRD depending on the type of invoice. Only employees with invoice signature 
authority can approve invoices by sending an appropriate email to Finance Division Voucher 
Processing Section.

Invoices are paid or disputed within 30 days of submittal. If an invoice is disputed, the district 
contacts the railroad company directly with an e-mail copy to FIN and RRD. For questions 
regarding invoice reviews or disputes, districts are encouraged to contact RRD.

All approved invoices are tracked and processed through OnBase.
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Section 5: Project Closeout

Inventory Updates

DOT Numbers

Completion Letter

Digital photographs are taken by the district railroad coordinator after construction is complete. 
For at-grade crossings, there are six photos taken:

On overpass or underpass projects, only a photo of the DOT number (written on a sheet of paper) 
and one photo of the bridge showing the roadway and rail line is needed. Any work performed at 
locations not at crossings does not require photos.

The district railroad coordinator is responsible for uploading the photos and updating crossing 
inventory data in TRIMS.

DOT number (usually on Emergency Notification Sign or on railroad cabin).●

Facing north (whether it be looking up the road or up the track).●

Facing east.●

Facing south.●

Facing west.●

Crossing surface.●

On construction or railroad capital improvement projects that introduce new crossings (at-grade or 
grade separated), the railroad company or industry must obtain a new DOT number for the 
crossing. The DOT number is assigned by the railroad company but may be issued by RRD in some 
cases.

Projects which will require new DOT numbers assigned for existing crossings include:

Converting an at-grade crossing to a grade separated crossing or vice versa.●

Converting an underpass to overpass or vice versa.●

Relocating an at-grade crossing.●

After passing final inspection on construction, Section 130 and replanking projects, the district 
issues a Completion Letter to the railroad company requesting a final invoice within 90 days from 
the date of the letter. The Completion Letter is uploaded by the district railroad coordinator into the 
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As Built Drawings

5% Cost Reimbursement

TRIMS project management module. The Completion Letter is submitted with the final inspection 
report.

 RRD may:

Any discrepancies identified during final project review may be corrected prior to the completion 
date being entered in TRIMS.

Verify photos have been uploaded in TRIMS.●

Verify crossing inventory is updated correctly in TRIMS.●

Verify crossing inventory is updated correctly in the FRA database.●

Verify all project documents have been uploaded in TRIMS.●

Upload a project Completion Checklist in TRIMS.●

Enter a completion date for the project in TRIMS.●

On Section 130 projects, the district railroad coordinator will arrange to prepare as built 
drawings by modifying any information in the Exhibit A which may have changed during 
construction. Changes would include:

As built drawings are not required on replanking projects. On construction projects, the as built 
drawings are completed for the entire construction project.

Distances from railroad warning devices and railroad cabin from roadway and rail line.●

Side and back light adjustments.●

Signing and striping.●

Other changes from plan design.●

On projects including a 5% cost participation from the railroad, the district railroad coordinator 
will notify the RRD contract specialist in writing when traffic has been shifted onto 
the new roadway and the at-grade crossing has been removed. RRD will issue a letter to the 
railroad company requesting that the 5% cost participation amount shown in the C&M Agreement 
be paid to TxDOT.

FIN will confirm with RRD and the district when payment has been received. Receipt of payment 
from FIN is uploaded into TRIMS by RRD.



Rail Highway Operations Manual 10-1 TxDOT 11/2023

Contents:

Section 1: Railroad Signal Maintenance Payment Program
Section 2: Railroad Grade Separation Program (RGS)
Section 3: Other Programs

Chapter 10: Other Rail-Highway Programs



Chapter 10: Other Rail-Highway Programs Section 1: Railroad Signal Maintenance Payment 
Program

Rail Highway Operations Manual 10-2 TxDOT 11/2023

Section 1: Railroad Signal Maintenance Payment Program

Overview

Verification of Warning Devices

The Railroad Signal Maintenance Payment Program is managed under Category 10 (Supplemental 
Transportation Projects) of the UTP as a bank balance allocation program to provide a fixed annual 
unit payment to railroad companies for maintenance of railroad signals. Each year, the Texas 
Transportation Commission authorizes the total amount of funding for the program.

Only open, public, in service, active at-grade crossings on the state highway system are eligible for 
the program, excluding any industry spur track crossings located on the state highway system 
covered by a rail spur permit. It is funded with 100% state funds. Funding for the program is 
typically around $1.1 million annually, and payment is provided per crossing on the following 
schedule:

Payment for a crossing is made based on the highest level of protection present at the crossing. For 
example, if a crossing includes both gates and cantilevers on both approaches, $770 would be paid 
for the entire crossing.

Schedule of payment is subject to change on an annual basis.

Mast flashers: $289.●

Cantilevers: $385.●

Gates: $770.●

Before payment to the railroad company can be made under the Railroad Signal Maintenance 
Payment Program, the type of warning devices in place must be verified. RRD runs an inventory 
report annually via the TRIMS database and sends a letter with the following information to each 
railroad company:

A warning device must be in place at the beginning of TxDOT’s fiscal year to be eligible for 
payment for that fiscal year. TxDOT’s fiscal year begins September 1 of the previous 
calendar year through August 31 of the fiscal year.

For example, if a mast flasher was upgraded to a gate on September 15, 2015, payment for a gate 
would not occur until fiscal year 2017. For fiscal year 2016, payment would be paid for a mast 
flasher.

Listing of all public on-system at-grade crossings listed as active or passive.●

Type of warning devices at each of the active crossings.●
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Payment of Rail Safety Inspection Fee

Programming

Payment to Railroad Companies

Any discrepancies are coordinated by RRD with the railroad company and the district railroad 
coordinator. If necessary, RRD will update inventory data in TRIMS.

The railroad company must sign and return the letter verifying inventory prior to TxDOT issuing 
payment.

TxDOT rail safety investigators conduct safety inspections of railroad facilities and equipment. 
Each year, railroad companies are required to pay a fee to TxDOT, authorized under 43 TAC §7.41, 
in support of this program.

TxDOT will not pay a railroad company under the Railroad Signal Maintenance Payment Program 
until the railroad company is current in payment of TxDOT rail safety program fees.

 RRD will request a single CSJ each program year from the Finance Division Letting Management 
Section based on funding for the program in that year.

After concurrence is reached on the inventory list between TxDOT and the railroad company and 
the railroad company has paid any rail safety inspection fees, RRD issues a memo to FIN 
to pay the railroad company. Payment is made prior to the end of the TxDOT fiscal 
year.
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Section 2: Railroad Grade Separation Program (RGS)

Overview

Installation of Grade Separations at Existing At-Grade Crossings

The Railroad Grade Separation Program (RGS) is funded under Category 6 (Structures 
Replacement and Rehabilitation) of the UTP. Annual funding for the program varies, but is 
currently at $25 million. Projects and funding are approved on an annual basis by the Texas 
Transportation Commission. Funding is 80% federal and 20% state.

Projects eligible for the program must be on the state highway system, with a functional 
classification greater than local road or rural minor collector. 

The program is divided into two program areas:

The Texas Transportation Commission approves the funding levels and methods used to prioritize 
and select projects by Commission Minute Order authorizing the Statewide Transportation 
Improvement Program (STIP).

Grade separations of existing at-grade crossings.●

Replacement of functionally deficient highway underpasses.●

Projects for the construction of grade separations at existing highway-rail at-grade crossings under 
the RGS Program are prioritized by RRD using a cost-benefit index (CBI). The CBI ranks the 
estimated savings (in millions of dollars) that would be realized over 50 years with construction of 
grade separated structures.

To compute the CBI, the following data is first required for each crossing:

The total fatalities, total injuries, and total crashes should be based on a recent set of data that 
represents current conditions at the crossing. For example, if a recent safety project upgraded the 
crossing with lights and gates, the data should be based on a time frame after the lights and gates 
were installed.

The following assumptions are made in the CBI calculation:

AADT.●

Trains per day (both through and switching movements).●

Total fatalities.●

Total injuries.●

Total crashes.●



Chapter 10: Other Rail-Highway Programs Section 2: Railroad Grade Separation Program (RGS)

Rail Highway Operations Manual 10-5 TxDOT 11/2023

Step 1. Calculate the Crash Cost Per Year

1.

2.

3.

4.

5.

The cost per fatality, cost per injury and cost of property damage per crash are provided by the 
National Safety Council. Personnel costs are updated annually by CST based on multiplying the 
previous year’s numbers by the Consumer Price Index.

The CBI for each at-grade crossing is calculated by completing the following steps:

Calculate the crash cost per year.

Calculate vehicles stopped per year.

Calculate the personnel delay cost per year.

Calculate the equipment delay cost per year.

Calculate the CBI.

Cost per fatality.●

Cost per injury.●

Cost of property damage per crash.●

Time average train occupies a crossing (5 minutes).●

Personnel costs per hour per car.●

Personnel costs per hour per truck.●

Cost per stop per car.●

Cost per stop per truck.●

Average delay per vehicle stopped by a train (3 minutes).●

80% of vehicular traffic is cars.●

20% of vehicular traffic is trucks.●

Calculate the costs of fatalities, injuries, and property damage separately. Then add the three costs 
for a total crash cost:

Determine the crash cost per year by dividing the total crash cost by the year range of crash data:

(1) Total fatalities * cost per fatality = total fatality cost●

(2) Total injuries * cost per injury = total injury cost●

(3) Total crashes * cost of property damage per crash = total property damage cost●

Sum of (1), (2) and (3) = total crash cost.●

Crash cost per year = total crash cost / year range of crash data.●
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Step 2. Calculate Vehicles Stopped Per Year

Step 3. Calculate the Personnel Delay Cost Per Year

Step 4. Calculate the Equipment Delay Cost Per Year

Step 5. Calculate the CBI

The following assumptions are implied:

Therefore:

Time a train occupies a crossing is 5 minutes, or 5/60 hour.●

Vehicles per hour = 1/24 *AADT.●

Vehicles stopped per train = 5/60 * 1/24 * AADT.●

Vehicles stopped per day = 5/60 * 1/24 * trains per day * AADT.●

Vehicles stopped per year = 365 * 5/60 * 1/24 * trains per day * AADT.●

Vehicles stopped per year = 1.26736 * trains per day * AADT.●

Using the assumptions shown previously:

Therefore:

Personnel cost per stop = 3/60 * (personnel costs per hour per car * 0.80 + personnel costs per 
hour per truck * 0.20).

●

Personnel delay cost per year = personnel cost per stop * vehicles stopped per year.●

Using the assumptions shown previously:

Therefore:

Equipment cost per stop = cost per stop per car * 0.80 + cost per stop per truck * 0.20.●

Equipment delay cost per year = equipment cost per stop * vehicles stopped per year.●

The CBI is calculated using the crash cost, personnel delay cost, and equipment delay cost. Costs 
are estimated over a 50-year expected life cycle of the grade separation and divided by $1,000,000 
for simplicity.

CBI = ((crash cost per year + personnel delay cost per year + equipment delay cost per year) * 
50) / $1,000,000.

●
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Replacement of Functionally Deficient Highway Underpasses

Integrating Grade Separation Projects with Underpass Projects

Selection and funding for the replacement of functionally deficient highway underpasses under the 
RGS Program are determined by a Bridge Inventory, Inspection, and Appraisal Program 
(BRINSAP) sufficiency rating. The following factors are considered:

In addition to improving horizontal and vertical clearance, underpasses may be converted to 
overpasses under the RGS Program.

Roadway width.●

Vertical clearance.●

Right lateral clearance.●

AADT per lane.●

Estimated construction cost per AADT.●

 RRD works with the Bridge Division to jointly prioritize the highest priority grade separation and 
underpass projects. Areas for consideration in prioritizing these projects include:

After projects are selected and funding is obligated on the projects, RRD works with the districts 
and railroad companies to secure the proper agreements as described in Chapter 2.

Cost of construction.●

Constructability and design issues.●

Available program year funding.●

District or TxDOT priority projects.●

Primary and secondary freight networks.●

Status of PS&E, utilities and right of way.●

Railroad company priorities.●
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Section 3: Other Programs

Crossing Closure Program

Highway Safety Improvement Program (HSIP)

Temporary Programs

Under the Basic Closure Program, TxDOT may offer up to $100,000 to a local government to 
close a public at-grade crossing that is not shown on the Section 130 Preliminary Project List. 
Funding for the Basic Closure Program is offered via Section 130. For more information, see 
Chapter 4.

 RRD participates in the Railway-Highway Grade Crossing portion of the HSIP, with the following 
goals:

Each year, RRD reports progress to the FHWA, including:

For more information, see the Highway Safety Improvement Program Manual.

Grade separation of public at-grade crossings.●

Closing redundant or unnecessary crossings.●

Enhancing safety at public at-grade crossings.●

Improving inventory tracking of crossings and rail-highway projects.●

Crash data on at-grade crossings.●

Quantity of public crossings, separated as active, passive, and grade separated.●

Annual funding obligated under Section 130.●

Procedures for prioritizing projects under Section 130.●

How TxDOT is analyzing crash data and tracking effectiveness of safety upgrades from 
the Section 130 program .

●

Other efforts to improve at-grade crossing safety.●

Utilizing funding from Section 130, RRD may implement other programs designed to 
enhance safety on at-grade crossings. Examples may include:

Replacement of crossbuck signs.●

Improving reflectivity of various signs.●
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 RRD identifies the need for these programs, method of implementation, and required coordination 
efforts with district railroad coordinators and railroad companies.

Installation of Stop and Yield signs at passive crossings.●

Programs to support implementation of federal or state laws.●

Programs to improve safety based on statistical analysis or research on at-grade crossings.●
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Section 1: Overview

Quiet Zones

A Quiet Zone refers to a section of a track that contains one or more consecutive public crossings 
at which locomotive horns are not required to be routinely sounded when trains pass through at- 
grade crossings. In the absence of a Quiet Zone, railroad companies are required by law to sound 
the horn on the approach at least 15 seconds before the train arrives at the crossing in advance of 
all public at-grade crossings until the train has passed through the crossing.

FRA allows local governments to apply for Quiet Zones to restrict the sounding of the horn when 
certain safety requirements are met. The requirements are intended to ensure that the safety 
features along the corridor of crossings are equal to or better than safety benefits provided by the 
sounding of the horn. As such, the local government will start the Quiet Zone process.

Quiet Zones involving more than one local government must include participation and approval by 
all local governments. If the Quiet Zone includes a TxDOT-managed road see “Safety Upgrades on 
TxDOT Roadways” in Section 4.

A Quiet Zone may apply throughout the day, or between the hours of 10 p.m. and 7 a.m., known as 
a Partial Quiet Zone.

Detailed requirements are found within 49 CFR Part 229 and are subject to change.

The flow chart on the following page depicts the process for establishing and 
maintaining a Quiet Zone.

NOTE: Not all steps are applicable to all Quiet Zone projects. Project steps and time frames 
will vary depending on scope of the project.
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 Figure 11-1. Quiet Zone Project Flow Chart 
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Section 2: Preliminary Activities

Diagnostic Inspection

Notice of Intent (NOI)

A diagnostic inspection is required prior to development of the Notice of Intent. The local 
government or city applying for a Quiet Zone sets up a diagnostic inspection to visit:

The following parties are invited to the diagnostic inspection with the local government:

TxDOT is not required to attend the diagnostic inspection, but must be informed of the diagnostic 
in advance by the local government applying for the Quiet Zone. The district railroad coordinator 
may attend, or a representative from RRD.

Diagnostic inspections for Quiet Zones should identify:

For more information on diagnostic inspections, see Chapter 4.

All public at-grade crossings.●

All pedestrian crossings.●

Any private crossings the public can access or which access commercial or industrial property.●

FRA.●

Railroad companies operating on crossings within the requested Quiet Zone.●

TxDOT (acting as state government or city responsible for grade crossing and road 
safety).

●

Recommended safety improvements at all crossings.●

How proposed Quiet Zone will qualify.●

Any other concerns at crossings when train horn is not sounded.●

Any discrepancies found with FRA inventory.●

Following the recommendations of a diagnostic inspection, a local government will produce a NOI 
to be provided the following parties:

Railroad companies operating on crossings within the proposed Quiet Zone.●

TxDOT (acting as state government or city responsible for grade crossing and road 
safety).

●
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Requirements of an NOI

All parties are given 60 days to comment on the NOI. Any parties not responding within 60 days 
are assumed to not have any comments.

NOI documentation must include:

All open public at-grade crossings within a new Quiet Zone must have:

All open private at-grade crossings within a new Quiet Zone must have:

All open pedestrian at-grade crossings within a new Quiet Zone must have:

The Quiet Zone must also meet the following requirements:

List of each public, private and pedestrian at-grade crossing within the proposed Quiet Zone 
including DOT numbers and street or highway names.

●

Statement of time period when train horn will not be sounded.●

Explanation of existing safety devices or safety improvements local government will 
implement at each crossing to qualify for the proposed Quiet Zone.

●

Point of contact at local government.●

Names and addresses of all individuals that were sent a copy of the NOI for comment.●

Copy of FRA Quiet Zone Calculator report if Quiet Zone does not have Supplementary Safety 
Measures (SSMs) at all public at-grade crossings within the Quiet Zone or spreadsheet of 
calculations.

●

Gates that cover all approach lanes.●

Railroad constant warning circuitry (if reasonably practical).●

Railroad power-off indicators.●

No Train Horn (W10-9) warning sign on all approaches, including hours in effect for Partial 
Quiet Zones (unless a wayside horn is present).

●

No Train Horn (W10-9) warning sign on any parallel roadways to rail within 100 feet of rail, 
including hours in effect for Partial Quiet Zones (unless a wayside horn is present).

●

Bells if pedestrians use crossing.●

Crossbuck and stop sign on all approaches.●

No Train Horn (W10-9) warning sign on all approaches, including hours in effect for Partial 
Quiet Zones (unless a wayside horn is present).

●

No Train Horn (W10-9) warning sign on all approaches, including hours in effect for Partial 
Quiet Zones (unless a wayside horn is present).

●
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The New Quiet Zone may not be ½ mile long if it is being added to an existing Quiet Zone, 
provided locomotive horns are not sounded within ½ mile of the New Quiet Zone.

Quiet Zone must be a minimum of ½ mile long along track.●

There must be at least one open public at-grade crossing on either end of the Quiet Zone (not 
in a Quiet Zone) separating it from other Quiet Zones.

●

Must be compliant with the TMUTCD.●
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Section 3: Approving a Quiet Zone

Qualifying for a Quiet Zone

Supplementary Safety Measures (SSMs)

A Quiet Zone may be established without approval of the FRA using one of the 
following criteria:

The NSRT is an average value established for all gated public crossings in the United States where 
train horns are sounded. It is updated annually by the FRA and published on the FRA website. Any 
Quiet Zones which qualify under this rule no longer qualify if a revised NSRT drops below 
the Quiet Zone Risk Index.

Local governments may also establish a Quiet Zone with approval of Alternative Safety Measures 
to be approved by application to the FRA.

 Installation of one or more Supplementary Safety Measures (SSMs) at all public at- 
grade crossings within the Quiet Zone.

●

 If Quiet Zone Risk Index is at or below Nationwide Significant Risk Threshold (NSRT) 
after any necessary SSMs are installed.

●

 If Quiet Zone Risk Index is at or below Risk Index with Horns after any necessary 
SSMs are installed.

●

 A list of approved SSMs to be installed on all approaches to an at-grade crossing, with 
associated effectiveness, is as follows:

Temporary closure of at-grade crossing during hours which Partial Quiet Zone is in effect 
(Effectiveness: 1.0).

●

Four-quadrant gate systems with no presence detection (Effectiveness: 0.82).●

Four-quadrant gate systems with presence detection (Effectiveness: 0.77).●

Four-quadrant gate systems with traffic of at least 60 feet with or without presence detection 
(Effectiveness: 0.92).

●

Gates with channelization devices (Effectiveness: 0.75).●

Gates with non-traversable curbs with or without channelization devices (Effectiveness: 0.80).●

One way street with gates (Effectiveness: 0.82).●

Permanent closure of at-grade crossing (Effectiveness: 1.0).●
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Alternative Safety Measures (ASMs)

Quiet Zone Risk Index (QZRI)

The effectiveness represents the ability of the SSM to reduce at-grade crossing crashes. For 
example, closing a crossing reduces 100% of at-grade crossing crashes while installing gates with 
channelization devices reduces 75% of crashes. Effectiveness values are subject to change by the 
FRA.

The following requirements apply when installing SSMs:

All approach and exit lanes must be covered by gates in a four-quadrant system.●

Horizontal distance between two gate ends must not be more than 2 feet.●

Horizontal distance between a gate and a raised median or channelization device or curb must 
not be more than 1 foot.

●

Medians or channelization devices must extend at least 100 feet from gate arm, or if there is 
an intersection within 100 feet of gate, the median or channelization device must extend at 
least 60 feet from gate arm.

●

Non-traversable curbs must be 6-inches height minimum and only used when the roadway 
speed limit is 40 mph or less.

●

Any streets, alleys, or commercial driveways within 60 feet of at-grade crossing (parallel with 
rail) must be closed if medians or channelization devices are proposed.

●

Non-traversable curb must extend back 100 feet from gate if only one gate is used on a one- 
way street.

●

ASMs may also be proposed to the FRA who will determine the effectiveness used in Quiet Zone 
Risk Index calculations. There are 3 types of ASMs:

Modified SSMs (i.e., channelization devices less than 60-foot long).●

Non-Engineering ASMs (i.e., traffic law enforcement program).●

Engineering SSMs (i.e., engineering improvements to address sight distance).●

A QZRI must be calculated whenever SSMs are not installed at all crossings. To calculate a QZRI, 
the following procedure is followed:

Determine crossing Risk Index with Horns (RIWH) for each public at-grade crossing 
in proposed Quiet Zone prior to any adjustments for SSM effectiveness.

●

Determine Crossing Risk Index (Crossing Risk Index = RIWH * 1.668 * (1-Effectiveness)) 
for each public at-grade crossing in proposed Quiet Zone after any current or planned 
SSMs/ASMs are installed.

●
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Wayside Horns

TxDOT Review

The initial RIWH calculation may be determined from the FRA website Quiet Zone Calculator and 
is a calculation based on:

 Note that any existing grade separated or closed crossings may not be considered when 
calculating the QZRI. For any proposed closed crossings, the existing traffic counts at the crossing 
must be distributed among adjacent crossings for AADT calculations.

Determine RIWH (average of crossing RIWH in absence of any existing or proposed SSMs 
for all public at-grade crossings in Quiet Zone).

●

Determine QZRI (average of Crossing Risk Index for all public at-grade crossings in Quiet 
Zone).

●

AADT.●

Trains per day.●

Number of day through trains.●

Total switching trains per day.●

Number of main tracks.●

Number of other tracks.●

Crossing location (urban or rural location).●

Roadway surface (paved or unpaved).●

Maximum train speed.●

Number of roadway lanes.●

Number of years of crash data.●

Number of crashes in crash data years.●

Wayside horns may be used in place of locomotive horns at individual or multiple at-grade 
crossings within Quiet Zones and are considered an even substitution for train horns. The 
wayside horn is a stationary horn located at a rail-highway at-grade crossing which directs noise 
down the roadway rather than at surroundings. Any at-grade crossing with a wayside horn is not 
considered when calculating the QZRI.

 RRD is mailed a copy of an NOI by the local government or city. RRD forwards the NOI to 
the district railroad coordinator for any comments and compiles these comments with any 
comments from RRD for response to the local government.



Chapter 11: Quiet Zones Section 3: Approving a Quiet Zone

Rail Highway Operations Manual 11-10 TxDOT 11/2023

Application to the FRA

NOIs are reviewed to ensure the proposed Quiet Zone:

For more information on reviewing plan sets, see Chapter 7.

Any data discrepancies noted between the NOI and TRIMS are verified between RRD, the local 
government and the railroad company. RRD coordinates any inventory updates in TRIMS and with 
the FRA.

Meets requirements described in this chapter.●

Meets requirements typically included on FSP projects.●

Is calculated correctly if the Quiet Zone applies because the QZRI is less than or equal to the 
RIWH or NSRT.

●

Individual crossing data (traffic counts, train counts, etc.) is correct if the Quiet Zone applies 
because the QZRI is less than or equal to the RIWH or NSRT.

●

Includes all crossings along the section of rail indicated as shown in TRIMS.●

If any ASMs are included on the NOI, the local government will submit an application to the FRA 
for approval of the proposed Quiet Zone.

The following parties are provided a copy of the application to the FRA by the local government:

The application must include:

Railroad companies operating on crossings within Quiet Zone.●

TxDOT (acting as state government or city responsible for grade crossing and road 
safety).

●

Any private landowners with private crossings within Quiet Zone.●

Any other government agencies or cities with jurisdiction over public crossings within 
the Quiet Zone.

●

Inventory forms for all crossings prior to any Quiet Zone upgrades. Any changes to reported 
inventory information must be transmitted to RRD.

●

Explanation of safety improvements local government will implement to qualify for the 
proposed Quiet Zone.

●

Copy of recommendations of diagnostic team and list diagnostic inspection attendees.●

Copy of comments from TxDOT and all operating railroad companies in response to the NOI 
and response to these comments.

●

Commitment to implement proposed safety improvements.●
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Data analysis showing proposed improvements will reduce QZRI below NSRT or RIWH.●

5 year projected vehicular and rail traffic counts for any new crossings located within 
proposed Quiet Zone.

●
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Section 4: Implementing a Quiet Zone

Notice of Quiet Zone Establishment (NOE)

A local government may issue an NOE after:

The following parties are provided a copy of the NOE by the local government:

The NOE must include:

All parties have been given 60 days to comment on the NOI.●

All comments from the NOI have been resolved with all commenting parties.●

FRA application has been approved (if ASMs are proposed).●

Any required safety upgrades have been implemented and inspected.●

Railroad companies operating on crossings within Quiet Zone.●

TxDOT (acting as state government or city responsible for grade crossing and road 
safety).

●

Any other government or city with jurisdiction over public crossings within the Quiet 
Zone.

●

FRA.●

Any private landowners with private crossings within Quiet Zone.●

Date Quiet Zone will be established (no sooner than 21 days of mailing date).●

List of all crossings and street names within Quiet Zone.●

Statement of which provision of 49 CFR §222.39 that the Quiet Zone qualifies under.●

Copy of Quiet Zone Calculations if SSMs were not installed at all public crossings.●

Copy of FRA approval if application was sent to the FRA.●

Statement that operating railroad companies and TxDOT were invited to attend diagnostic 
inspection.

●

Copy of recommendations of diagnostic team.●

Statement when train horn will not be sounded.●

Inventory forms for all crossings prior to any Quiet Zone upgrades.●

Inventory forms for all crossings after implementation of any Quiet Zone upgrades.●

Statement that NOI was provided to operating railroad companies and TxDOT along with date 
it was mailed.

●
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Safety Upgrades on TxDOT Roadways

Quiet Zone Updates to the FRA

 RRD will forward NOE information to the district railroad coordinator and compile comments to 
be sent to the local government if necessary.

 RRD will make necessary updates in TRIMS after receipt of the NOE and request new photos of 
crossings if needed.

Confirmation that all comments were resolved or all parties had no comments if NOE is 
established within 60 days of NOI.

●

Contact information for person responsible for Quiet Zone compliance at the local 
government.

●

Listing of dates and names of all parties receiving a copy of the NOE.●

Statement signed by local government or city leader indicating that information 
on the NOE is accurate to the best of their knowledge.

●

 TxDOT does not fund Quiet Zone improvements on their own, as it 
is an enhancement to the local government or city. If the local government 
applying for the Quiet Zone proposed any upgrades on TxDOT facilities, an AFA or other 
document must be executed between the local government and TxDOT to cover the 
required improvements. TxDOT may arrange for the improvements or decide to have the 
local government perform the work. TxDOT is only required to meet standard 
guidelines such as TxDOT nominal curb height. Any modification to 

the TxDOT roadway including extra tall medians, signing, and 

striping, etc. is typically at the sole cost of the local government.

 If the crossing qualifies on its own for Section 130 upgrades or 
other construction activities, TxDOT may (at their discretion) 

build the improvements as part of said projects. 

 Finally, upon approval of the district, TxDOT RRD shall issue a 
letter to the local government or city concurring with the 

proposed Quiet Zone. 

Periodic updates are required to be submitted by the local government to the FRA. The updates are 
required:

The updates to the FRA must include:

Every 2.5-3 years if SSMs are not installed at every public crossing within the Quiet Zone.●

Every 4.5-5 years if SSMs are installed at every public crossing within the Quiet Zone.●
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Termination of a Quiet Zone

A statement that the Quiet Zone still conforms to the standard under which it qualified.●

Accurate inventory form for every public, private, and pedestrian crossing within the Quiet 
Zone.

●

A Quiet Zone may be terminated by:

The party terminating the Quiet Zone must contact all parties who were provided a copy of the 
initial NOE. RRD updates TRIMS as needed.

Request of local government.●

FRA after review of Quiet Zone at any time.●

FRA if Quiet Zone qualified because QZRI was originally below NSRT, and NSRT has now 
fallen below QZRI, and local government does not take proper steps to implement safety 
upgrades within the Quiet Zone.

●
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Section 1: Crossing Database

Crossing Identification Numbering System

FRA Database

Every at-grade or grade separated crossing is assigned a unique U.S. Department of Transportation 
(USDOT) identification number, also referred to as a DOT number, consisting of six numeric 
characters and an alphabetic character. This applies to all public and private road and 
pathway crossings.

 For at-grade crossing locations, the DOT number is typically seen on the Emergency Notification 
Sign (ENS) at the crossing or on a sign found on the railroad cabin.

 If needed, new crossing DOT numbers shall be obtained from the 
railroad that operates over the crossing. If a new crossing is 

proposed, RRD will request a new DOT number from the affected 

railroad. The new crossing number will be populated into the TRIMS 

database. 

The FRA maintains a database with data on public and private crossings within the United States. 
The database contains information for each crossing, including:

Data on the FRA website is updated continually on request to the FRA by both railroad 
companies and public agencies. The crossing inventory form submitted to the FRA includes data 
provided by both the railroad company and by roadway authority. TxDOT RRD is the only agency 
in Texas authorized to update the public portion of the FRA database.

 The FRA website is considered the official source of crossing 
inventory and accident data. 

Inventory form with basic information about the crossing.●

Crash reports filed with the FRA.●

Contact information.●

Historical changes to the inventory data.●

https://safetydata.fra.dot.gov/OfficeofSafety/PublicSite/Crossing/Crossing.aspx
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Section 2: Texas Railroad Information Management System (TRIMS)

Overview

TRIMS Versions

CoreTRIMS

FieldTRIMS

TxDOT has adopted TRIMS as a statewide database for tracking various data related to rail- 
highway applications. TRIMS is a geospatial database which employs roadway maps and satellite 
images from Microsoft Bing and Google, as well as rail line data from TPP.

Some of the features of TRIMS include:

A crossing inventory module including photographs of each crossing.●

A project management module for tracking rail-highway projects and tying these to the 
crossing inventory via DOT numbers.

●

Ability for TxDOT users to edit inventory and project data.●

Ability to view which data has been edited over time.●

There are two versions of TRIMS with various capabilities:

CoreTRIMS.●

FieldTRIMS.●

The most advanced version of TRIMS, CoreTRIMS, allows users to view and edit data in both the 
crossing inventory and project management modules, depending on user access. CoreTRIMS is 
accessed on TxDOT workstations only.

FieldTRIMS is a mobile data collection tool that does not need connection with the central TRIMS 
database. Users can update crossing inventory and take photos of crossings in the field. Later 
this data is synced with the central TRIMS database when internet service is available.

NOTE:  The WebTRIMS module was retired. 
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Crossing Inventory Data Integrity

Integrity of inventory data in TRIMS is extremely important. Some of the uses of the crossing data 
include:

Some critical data at each at-grade crossing requiring regular updating includes:

Other data requiring updates after a project impacting the crossing is completed includes:

Prioritization of at-grade crossings for safety upgrades under the Section 130 program.●

Prioritization of at-grade crossings for grade separation under the RGS Program.●

Various reports needed for state and federal government.●

Train counts (through and switching).●

Minimum and maximum train speeds.●

AADT.●

Special vehicle movements.●

Percent trucks.●

Roadway speed limit.●

FRA reported crash history.●

Crossing status (open, closed, abandoned, out of service or under construction).●

Crossing type (public, private or pedestrian).●

Crossing position (at-grade, railroad over or railroad under).●

Roadway type (one-way or two-way).●

Types and quantities of warning devices.●

Presence of medians or channelizing devices.●

 Presence of adjacent intersections or traffic signals.●

Number of tracks at crossing.●

Crossing surface type.●

Crossing length.●

Quiet Zone presence.●

Number of lanes at crossing.●

Truck lane (if applicable).●

Number of sidewalks at crossing.●
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Crossing Data Responsibilities

Any changes to rail line data are coordinated through TPP for updates to the statewide rail map and 
server that links to TRIMS to reveal this information.

Crossing data found in TRIMS that does not typically require updating includes:

Roadway surface.●

Roadway width.●

Shoulder type and width.●

Signs at crossing and on approaches.●

Pavement marking and illumination information.●

ENS information.●

 Clearance restriction (if applicable). ●

Highway functional class.●

Area land use and development type.●

Stopping sight distance and related information for passive crossings.●

Changes to rail lines (removals, additions and relocations).●

Photos of crossing.●

DOT Number.●

Roadway approach directions.●

Railroad company, division, subdivision, and milepost.●

Highway and street name.●

City, county and TxDOT district.●

 NBI bridge number.●

Latitude, longitude, and elevation.●

Crossing angle.●

Track orientation direction.●

Adjacent crossing information.●

On an annual basis or as railroad capital improvement projects are completed, railroad companies 
should submit to RRD accurate:

Train counts (through and switching).●
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Crash Records Information System (CRIS)

TRIMS Project Management Module

 RRD receives annual updates from Transportation Programming and Planning 
(TPP) to:

This information may be found on the Statewide Planning Map maintained by TPP.

 RRD typically receives updates from districts on:

Average daily traffic in TRIMS is calculated using either the AADT estimation provided by TPP or 
by a Programmed Annual Average Daily Traffic (PAADT) if available. A PAADT is an actual 
count performed in the field by either TxDOT or local government. Since a PAADT represents 
actual counts taken, the PAADT is used in lieu of the AADT for the purposes of performing FSP or 
RGS program rankings.

 RRD updates crash data monthly in TRIMS based on data found within:

Minimum and maximum train speeds.●

AADT.●

Roadway speed limit.●

Roadway functional classification.●

Percent trucks.●

Special vehicle movements.●

FRA database.●

CRIS is a statewide database used for filing police reports for crashes on any public roadway in 
Texas. CRIS can serve as a separate source of data for verifying crash data provided in the FRA 
database. CRIS data is not currently incorporated into TRIMS.

Crash reports may be obtained online.

The project management module in TRIMS includes information for all types of rail-highway 
projects. Some data in the project module includes:

CSJ and project numbers.●

Project type (construction, replanking or safety).●

DOT numbers impacted.●

Location information (city, county, roadway, and district).●
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 RRD and district railroad coordinators share responsibility for project updates in 
TRIMS. RRD creates the projects, adds basic project information and steps, and typically 
uploads any agreement information and Completion Checklists to the project. Work Orders, 
inspection diaries, approved invoices, and Completion Letters are uploaded by districts.

Only TxDOT users have access to the TRIMS project management module. Consultants 
working on RRD projects may be allowed access to TRIMS on a case- 

by-case basis. 

Letting dates.●

Listing of project steps and completion dates.●

Project attachments including diagnostic notes, preemption forms, PE Agreements, C&M 
Agreements, Authority to Order Materials, Work Orders, inspection notes, approved invoices, 
Completion Letters, Completion Checklists, etc.

●

Description of project and scope of work.●

Journal entries.●

Basic cost information.●
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Section 1: Grade Crossing Maintenance

Railroad Company Responsibilities

TxDOT Responsibilities

Railroad companies are generally responsible for maintenance of:

Although the railroad companies maintain these items, TxDOT provides assistance for railroad 
crossing surface replacement on state routes via the replanking program. See Chapter 5 for details.

District railroad coordinators should routinely inspect crossing surfaces to identify candidates for 
the replanking program. Also, any operational or maintenance issues regarding active warning 
systems, crossbuck signs or sight distance obstructions should be coordinated with RRD and the 
railroad company. Typical issues may include:

Crossing surface from edge of tie to edge of tie on state at-grade crossings (panels, rail, 
ties, ballast and subballast).

●

Active warning systems (gates, mast flashers and cantilevers) including energy charges.●

Crossbuck, Number of Tracks, Stop, Yield and ENS signs.●

Vegetation and sight obstructions within 250 feet of at-grade crossing on railroad right of way.●

Railroad circuitry, including preemption circuitry and operation from railroad cabin.●

Superstructure of underpasses.●

Broken gates.●

Malfunctioning gates or flashing lights.●

Gates, cantilevers, crossbuck signs or mast flashers hit by vehicular traffic.●

Non-reflective signs (must be inspected at night).●

Missing signs.●

Vegetation causing sight distance issues.●

Scrape marks on gauge crossing surface panels or panels that rock or have shifted.●

Damaged crossing surface panels.●

Clogged or blocked drainage pipes at a crossing.●

TxDOT is generally responsible for maintenance of the following items on state 
routes:
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Joint Responsibility

District railroad coordinators should visit on system at-grade crossings to inspect the applicable 
items above as time permits. Typical issues may include:

Pavement up to crossing surface panels on both sides of at-grade crossing. This includes 
pavement between multiple sets of railroad crossing panels.

●

Base material beneath subballast on at-grade crossing.●

 At-grade crossing design features such as guardrail, retaining walls, medians, curbs 
and sidewalks.

●

Signing, striping, raised pavement markers, delineators, and object markers (not including 
crossbuck signs) at the grade crossings.

●

Retroreflective tape on crossbuck signs.●

Timing settings and maintenance of preempted traffic signals.●

Inspection and maintenance of overpass structures, including drainage, fencing and DOT 
number stenciling.

●

Lighting and energy charges for lighting over a railroad track on an overpass.●

Substructure (columns), guardrail, barriers, all roadway and sidewalk features and vertical 
clearance signs at underpasses.

●

Any pavement, curb and gutter, signs, lighting, or other features on railroad right of way not at 
an at-grade crossing.

●

Missing stop bars and approach striping.●

Missing or incorrect railroad crossing pavement markings (should be adjacent to W10-1 
Grade Crossing Advance Warning Sign).

●

Missing railroad crossing warning signs on both approaches and on parallel streets within 
100 feet of rail.

●

Nonreflective signs and pavement markings (must be inspected at night).●

Pavement cracking due to truck loadings or humped crossing.●

Broken or missing raised pavement markers, delineators, and object markers.●

Areas of maintenance that generally require either a joint effort by TxDOT and the railroad 
company or may be governed by a specific agreement include:

Common ditches.●

Pipes, culverts and conduits on railroad right of way or under tracks.●
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Any sight inspections of crossing locations should be verified against existing inventory in TRIMS 
and corrected as needed. Pictures of the crossing should also be taken and uploaded as the most 
current photos of the crossing.

Traffic signal preemption and associated interconnection with the railroad cabin (see Section 2 
for details).

●
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Section 2: Preempted Traffic Signals

Maintenance and Operations

Various settings in the traffic signal controller must be verified for compliance with the operation 
of the traffic signal controller and the preemption form (TxDOT Form 2304) for which the circuit 
was designed. The following checks are recommended when inspecting a traffic signal for 
preemption:

Controller delay time matches what is shown on preemption form (line 1).●

If delay time is used, memory must be set to non-locking, so controller does not accept 
false calls from the railroad company.

●

Minimum green time during preemption right of way transfer matches what is shown on 
preemption form (line 5).

●

Yellow change and red clearance times during preemption right of way transfer after track 
clearance green and after transitioning out of preemption cannot be less than what is 
programmed for normal operation of the signal for any phase (when signal is not under 
preemption) per Section 4D.27 of the TMUTCD.

●

Yellow change and red clearance times during preemption right of way transfer match what is 
shown on the preemption form (lines 7 and 8).

●

Pedestrian walk time matches preemption form (line 11).●

Pedestrian clearance time matches preemption form (line 12).●

Track clearance green time matches preemption form (line 51).●

Track clearance, dwell/limited cycle and exit phases programmed properly in controller.●

If train passes through crossing, verify that track clearance green does not terminate prior to 
the gates going down.

●

If gate down circuit is used and train passes through crossing, confirm that track clearance 
green terminates when gates go down and gate down preempt becomes active.

●

Any changes made to signal timings are documented in logbook in traffic signal 
controller.

●

Preemption form and traffic signal layout design sheets are available in the cabinet.●

A warning label is present in the housing indicating the presence of the interconnection and 
that the cabling shall not be tampered with or disconnected.

●

Battery back-up system is connected and functioning properly.●

Interconnection conductor and conduit functional.●
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Traffic Signal Design Changes

Railroad companies are required to test preemption circuits monthly. Although the district railroad 
coordinator would not typically be present with the railroad company to verify the advanced 
preemption time is correctly functioning from the railroad company, the timing settings in the 
controller should be verified from time to time to verify the preemption is functioning as designed 
on the preemption form. This can occur on an as-needed basis or as part 
of the annual joint preemption test outlined in Chapter 7. 

Another common concern involves traffic signal timing modifications due to changes in speed 
limits or lane configurations. Ultimately, if changes are made, the yellow change and red clearance 
times during preemption cannot be less than what is programmed for normal operation of the 
signal for any phase. If the yellow change and red clearance times increase under normal 
operation, the times must also increase under preemption and other time during preemption must 
be sacrificed. This could typically occur by reducing delay time, minimum green time during right 
of way transfer, pedestrian timing during right of way transfer, or separation time and would 
require the preemption form be updated by the district railroad coordinator.

If a traffic signal is upgraded to accommodate pedestrian movements, the preemption setup should 
also be evaluated to see if pedestrians should be considered during preemption.

Finally, any changes to a roadway intersection adjacent to a railroad crossing should be 
coordinated with the affected railroad company. This includes work performed off railroad right of 
way to ensure no traffic impacts to the railroad crossing or preemption setup.
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Section 1: References

Manuals

The following manuals are commonly referenced for rail-highway projects:

 Texas Manual on Uniform Traffic Control Devices (TMUTCD). Published by TxDOT, the 
TMUTCD provides legally enforceable design standards for pavement markings, signs, traffic 
signals and work zone setups. Applicable sections include Section 4C.10 (Warrant 9, 
Intersection Near a Grade Crossing), which describes a warrant that may be used for installing 
a traffic signal with preemption, and Part 8 (Railroad), which provides design standards for 
signing, striping and grade crossing warning devices.

●

 Railroad-Highway Grade Crossing Handbook. Published by the FHWA, the Railroad- 
Highway Grade Crossing Handbook presents a comprehensive set of design guidelines for at- 
grade crossings.

●

 The American Railway Engineering and Maintenance-of-Way Association (AREMA) 
Communications & Signals Manual. The AREMA Communications & Signals Manual 
provides standards for various signaling equipment used by railroad companies. Of particular 
use is Section 3 (Highway-Rail Grade Crossing Warning Systems) which provides design 
guidelines for warning systems and preemption at grade crossings, and Section 1.3 
(Recommended Contracts & Agreements) which provides guidelines for provisions and cost 
estimates in agreements between railroad companies and public agencies.

●

 The American Railway Engineering and Maintenance-of-Way Association 
(AREMA) 2022 Manual for Railway Engineering. The AREMA 2022 Manual for 
Railway Engineering provides design guidelines for railroad projects. Although the majority 
of this Manual is not generally applicable to highway projects, Chapter 5 Track, Section 8 
Highway/Railway Grade Crossings, provides guidelines for at-grade crossings.

●

 Preemption of Traffic Signals Near Railroad Crossings. Published by the Institute of 
Transportation Engineers, this report describes various recommended best practices for traffic 
signal preemption.

●

 A Policy on Geometric Design of Highways and Streets. Published by AASHTO, this 
Policy describes various aspects of highway design. Of particular importance is Chapter 9.12, 
Railroad-Highway Grade Crossings, which provides guidelines for roadway elevations for at- 
grade crossings to eliminate vehicle hang-ups and a procedure to determine proper sight 
distance at an at-grade crossing.

●

 TxDOT Roadway Design Manual. The TxDOT Roadway Design Manual provides 
guidelines on roadway design including roadway alignment, lane widths, medians, drainage 
facilities, shoulder design, roadway grades, superelevation, and use of guardrail.

●

 TxDOT Bridge Project Development Manual. The TxDOT Bridge Project Development 
Manual describes design criteria and processes for bridge projects, including the RGS 
Program.

●
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Section 2: Laws Impacting Rail-Highway Projects

State Laws Applicable to Rail-Highway Projects

Federal Laws Applicable to Rail-Highway Projects

 Texas Administrative Code (TAC), Title 43 (Transportation), Part 1 (Texas Department 
of Transportation), Chapter 7 (Rail Facilities). 43 TAC 7 establishes requirements and 
responsibilities for at-grade crossings.

●

 Texas Transportation Code, Title 6 (Roadways), Subtitle Z (Miscellaneous Roadway 
Provisions), Chapter 471 (Railroad and Roadway Crossings). Chapter 471 establishes 
requirements and responsibilities for at-grade crossings.

●

 Code of Federal Regulations (CFR), Title 23 (Highways), Chapter 1 (FHWA, DOT), 
Subchapter G (Engineering and Traffic Operations), Part 646 (Railroads). 23 CFR Part 
646 includes various regulations related to contractors providing insurance when working on 
railroad rights of way and executing agreements between states and railroad companies.

●

 Code of Federal Regulations, Title 23 (Highways), Chapter 1 (FHWA, DOT), 
Subchapter B (Payment Procedures), Part 140 (Reimbursement), Subpart I 
(Reimbursement for Railroad Work). 23 CFR Part 140 provides policies and procedures for 
reimbursement to the states for railroad company work on projects.

●

 Code of Federal Regulations, Title 23 (Highways), Chapter 1 (FHWA, DOT), 
Subchapter J (Highway Safety), Part 924 (Highway Safety Improvement Program). 23 
CFR Part 924 provides regulations for the HSIP program, including at-grade crossings.

●

 Code of Federal Regulations, Title 49 (Transportation), Subtitle B (Other Regulations 
Relating to Transportation), Chapter 2 (FHWA, DOT), Part 234 (Grade Crossing Safety, 
Including Signal Systems, State Action Plans, and Emergency Notification Systems). 49 
CFR Part 234 provides regulations for grade crossing safety, including maintenance and 
testing requirements by railroad companies.

●

 United States Code (USC), Title 23 (Highways), Chapter 1 (Federal-Aid Highways), 
Section 130 (Railway-highway crossings). 23 USC 130 establishes provisions for the 
elimination of hazards at at-grade crossings and provisions for funding. This is the funding 
source for FSP projects.

●

 United States Code, Title 49 (Transportation), Subtitle 5 (Rail Programs), Part B 
(Assistance), Chapter 225 (Federal Grants to States for Highway-Rail Grade Crossing 
Safety). 49 USC Chapter 225 establishes provisions for federal grants on grade crossing 
programs including safety improvements, state action plans and Operation Lifesaver.

●
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Tabular List of Laws

The table below lists various state and federal laws related to specific issues commonly 
encountered with rail-highway projects and operations. Refer to the specific code for clarification.

State and Federal Laws Related to Rail-Highway Projects and Operations

Code Issue

49 CFR Part 222 Laws requiring railroad companies to sound horn at at-grade crossings and 
provisions for Quiet Zones

23 CFR § 646.210 Requirement that railroad companies participate 5% on grade separation projects 
of existing active crossings when federal funds are used.

23 USC § 130(i) Requirement that railroad companies must match at least $7500 for crossing 
closure projects for locations not on a prioritized list of crossings for FSP upgrades

Tex. Transp. Code § 471.009
Pavement marking standards for local governments for at-grade crossings not on 
the state highway system when state or federal funds are used for the pavement 
markings

49 CFR §§ 234.309-234.311 Laws and standards regarding ENS signs

49 CFR Part 840.

49 CFR § 234.7.

49 CFR Part 225.

43 TAC § 7.33.

43 TAC § 7.86

Reporting requirements by railroad companies for crashes at at-grade crossings

Tex. Transp. Code Ch. 191.

23 CFR Part 646B

43 TAC § 7.36

Minimum requirements for vertical and horizontal clearance for structures and 
bridges over railroads

49 CFR § 213.37.

49 CFR § 213.321.

43 TAC § 7.37

Railroad company responsibilities for trimming vegetation and reducing visual 
obstructions near at-grade crossings

Tex. Transp. Code §§ 471.002 
and 471.004.

43 TAC § 7.102

Crossbuck maintenance and state requirements for affixing retroreflective tape on 
crossbuck signs

43 TAC § 7.103.

Tex. Transp. Code § 471.005
Requirements for railroad companies dismantling warning devices on active rail 
lines

43 TAC § 7.104 Division of maintenance responsibilities at a railroad underpass
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State and Federal Laws Related to Rail-Highway Projects and Operations

Code Issue

43 TAC § 7.105 Requirements for permitted crossings when railroad company spur tracks 
cross existing state highways

43 TAC § 7.106.

Tex. Transp. Code §§ 112.058, 
112.059, and 471.001

Law that railroad companies shall not charge fees for at-grade crossings; 
requirements for maintenance of railroad crossing surfaces

Tex. Transp. Code § 545.251 Law clarifying it is illegal to drive around, though, or under a descending gate or 
go through an at-grade crossing if a train could clearly be seen

43 TAC § 7.41 Requirement that railroad companies operating in Texas pay an annual rail safety 
program fee

Tex. Transp. Code § 545.252 Law providing authority for state to install stop signs at at-grade crossings

49 CFR § 234.261 Requirement that traffic signal preemption circuits are tested at least once per 
month by railroad company

49 CFR § 1152 Procedures for abandoning a rail line

Tex. Transp. Code § 545.302 Illegal to stop on an at-grade crossing or park within 50 feet of crossing

Tex. Transp. Code § 544.005 Illegal for individual to interfere with railroad sign or device

Tex. Transp. Code § 544.006 Illegal to place device that blocks view of railroad sign or signal

Tex. Penal Code § 28.07 Illegal to trespass on railroad right of way or interfere with railroad operations

23 CFR § 646.214 Requirement that all access-controlled facilities be grade separated from railroad 
crossings

23 CFR § 646.214 Requirement that all traffic control devices proposed at at-grade crossings are 
compliant with the MUTCD

23 CFR § 646.214 Conditions where gates must be installed at at-grade crossings on construction 
projects with federal aid

49 CFR § 213.347 At-grade crossings not allowed on Class 8 or Class 9 railroad tracks (160 or 200 
mph train speed)

49 CFR § 234.11

49 USC § 22501
Requirement that the 10 states with the most grade crossing crashes, on average, 
from calendar years 2006-2008, produce a grade crossing action plan

49 CFR § 234.9 Requirement for railroad companies reporting malfunctioning active grade 
crossing warning systems within 15 days of failure
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State and Federal Laws Related to Rail-Highway Projects and Operations

Code Issue

49 CFR § 234.223.

49 CFR § 234.225

Requirements that:

Tex. Transp. Code §§ 545.253,

545.2535,

545.254,

545.255, and 

647.010

Laws requiring various types of vehicles to stop at at-grade crossings unless 
exempt

23 USC § 407 Reports, surveys, lists or data for evaluating railroad crossings shall not be 
admitted for evidence in a federal or state court

TMUTCD Section 8B.10

Requirements that:

Flashing lights must flash for 3 seconds before a gate arm descends●

Flashing lights must activate at least 20 seconds prior to arrival of train at an 
at-grade crossing

●

Gates must be horizontal for at least 5 seconds prior to arriving train●

Gate arms shall be removed, and signal heads removed or hooded or turned 
from view if a track is placed out of service

●

Traffic control devices must be relocated or modified if a track is closed at a 
multiple track crossing

●
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