



125 E 11th St | Austin, Texas 78701
512.463.8588
txdot.gov

September 29, 2025

Mr. Bryan Wilson
LJA Engineering, Inc.
777 Main Street
Fort Worth, TX 76102

Re: Contract No. 02-0IDP5002
Work Authorization No. 01
Notice of Suspension

Dear Mr. Wilson:

The purpose of this letter is to confirm the telephone conversation between Daniel Poole, P.E., Area Engineer and Bryan Wilson, Project Manager of LJA Engineering, Inc., on September 26, 2025, concerning suspending the above-referenced work authorization. This suspension was approved by the Deputy Executive Director for Program Delivery on September 23, 2025.

This work authorization is suspended at the close of business on October 26, 2025. This letter provides thirty days' written notice of suspension as described in Attachment A (General Provisions), Article 3 (Suspension of Work Authorizations) of the contract. In order to minimize additional expenditures, effort expended during the 30 days should be limited to steps necessary to wrap up tasks for any data or deliverables to be provided to TxDOT. After the suspension date, no work is to be performed on this work authorization. Work may resume only as authorized in a separate written reinstatement letter from TxDOT.

Should you have any questions, please contact Elizabeth Garcia of the Fort Worth District at 817-399-4300.

Sincerely,

DocuSigned by:
John F. Cordary, Jr. 9/29/2025
CE60B3A21FE14F6...

John Cordary Jr., P.E.
Deputy District Engineer, Fort Worth District

cc: Martin L. Rodin, P.E., PEPS Division Director, TxDOT
Danny M. Neal, P.E., PEPS Division, TxDOT
Kenneth Stewart, Contract Services Division, TxDOT
Natashia Tabatabaai, P.E., PEPS Metro Procure Section Director, TxDOT
Daniel Poole, P.E., Area Engineer, Fort Worth District, TxDOT
Elizabeth Garcia, Contract Specialist, Fort Worth District, TxDOT
CS_FullyExecuted@txdot.gov
PEPS_COE_Process@txdot.gov