	Weekly Utility Status Report (USR) version 2.0	
Revised 10/03/2023, this updated version includes 4 different Utility milestone examples for non-reimbursable, non-reimbursable joint-bid, reimbursable, and reimbursable joint-bid.  Please feel free to add milestones as needed for each utility listed below.
	Station Ends. Utility Status Report (USR) version 2.2 (04/17/24)	
Roadway Name: Roadway Name.  Project Limits: Description.
CSJ: Construction CSJ.  Construction Project ID: A000_ _ _ _ _.  Estimated Let Date: date.
Project Limits TO: Station start. Limits to Station: Station Ends.
ROW CSJ: ROW CSJ.  ROW Project ID: R000_ _ _ _ _.   Full Authority Date (ROW): date.
	Project Design
Schedule
	30% PS&E
	60% PS&E
	90% PS&E
	100% PS&E

	
	Date.	Date.	Date.	Date.
	
	Complete ☐
	Complete ☐
	Complete ☐
	Complete ☐



Utility Name – Utility ID # U _ _ _ _ _ _ _ _.
☒Non-Reimbursable, ☐Reimbursable, ☐Joint-BID
Brief Notes for this report: Notes specific to this version of the Utility Status Report (USR).
Utility Status: Select Utility Status  	Updated:  Click to enter a date.

Existing Utility Layout complete & verified by utility 	Date: Date.	Updated: Date	 Complete ☐
Preliminary Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	 Complete ☐
Utility Relocation Design Begins 	Date: Date.	Updated: Date	Complete ☐
FINAL Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	 Complete ☐
Utility Relocation Design Complete 	Date: Date.	Updated: Date	Complete ☐
TxDOT Permitted Submitted by 	Date: Date.	Updated: Date 	Complete ☐
TxDOT Permitted Approved by (30 days)	Date: Date.	Updated: Date 	Complete ☐
Construction Start 	Date: Date.	Updated: Date 	Complete ☐
Construction Completion (new facility)	Date: Date.	Updated: Date 	Complete ☐
Utility Specific Tasks (splicing, pressure testing, etc.)	Date: Date.	Updated: Date 	Complete ☐
Existing facility abandoned/removed	Date: Date.	Updated: Date	Complete ☐

Utility Name – Utility ID # U _ _ _ _ _ _ _ _.
☒Non-Reimbursable, ☐Reimbursable, ☒Joint-BID
Brief Notes for this report: Notes specific to this version of the Utility Status Report (USR).
Utility Status: Select Utility Status  	Updated:  Click to enter a date.

Existing Utility Layout complete & verified by utility 	Date: Date.	Updated: Date	 Complete ☐
Preliminary Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	 Complete ☐
Utility Relocation Design Begins 	Date: Date.	Updated: Date	Complete ☐
FINAL Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	 Complete ☐
Utility Relocation Design Complete 	Date: Date.	Updated: Date	Complete ☐
Draft Advanced Funding Agreement (AFA)	Date: Date.	Updated: Date	Complete ☐
Execute Advanced Funding Agreement (AFA)	Date: Date.	Updated: Date	Complete ☐
TxDOT Permitted Submitted by 	Date: Date.	Updated: Date	Complete ☐
TxDOT Permitted Approved by (30 days)	Date: Date.	Updated: Date	Complete ☐
Receive Payment from utility (45 days prior to letting)	Date: Date.	Updated: Date	Complete ☐
Construction Start 	Date: Date.	Updated: Date 	Complete ☐
Construction Completion (new facility)	Date: Date.	Updated: Date 	Complete ☐
Existing facility abandoned/removed	Date: Date.	Updated: Date	Complete ☐

Utility Name – Utility ID # U _ _ _ _ _ _ _ _.
☐Non-Reimbursable, ☒Reimbursable, ☐Joint-BID
Brief Notes for this report: Notes specific to this version of the Utility Status Report (USR).
Utility Status: Select Utility Status  	Updated:  Click to enter a date.

Existing Utility Layout complete & verified by utility 	Date: Date.	Updated: Date	 Complete ☐
Preliminary Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	 Complete ☐
Utility Relocation Design Begins 	Date: Date.	Updated: Date	Complete ☐
Advanced Approval Submitted to TxDOT	Date: Date.	Updated: Date 	Complete ☐
Advanced Approvals Approved by TxDOT	Date: Date.	Updated: Date 	Complete ☐
[bookmark: _Hlk147222609]FINAL Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	Complete ☐
Utility Relocation Design Complete 	Date: Date.	Updated: Date 	Complete ☐
Agreement Draft Submitted to TxDOT	Date: Date.	Updated: Date 	Complete ☐
TxDOT Permitted Submitted by 	Date: Date.	Updated: Date 	Complete ☐
Agreement Executed by TxDOT	Date: Date.	Updated: Date 	Complete ☐
TxDOT Permitted Approved by (30 days)	Date: Date.	Updated: Date 	Complete ☐
Advertise for Construction Bids	Date: Date.	Updated: Date 	Complete ☐
Long lead time materials ordered by	Date: Date.	Updated: Date 	Complete ☐
Award Competitive Bid	Date: Date.	Updated: Date 	Complete ☐
Construction Start 	Date: Date.	Updated: Date 	Complete ☐
Construction Completion (new facility)	Date: Date.	Updated: Date 	Complete ☐
Utility Specific Tasks (splicing, pressure testing, etc.)	Date: Date.	Updated: Date 	Complete ☐
Existing facility abandoned/removed	Date: Date.	Updated: Date	Complete ☐

Utility Name – Utility ID # U _ _ _ _ _ _ _ _.
☐Non-Reimbursable, ☒Reimbursable, ☒Joint-BID
Brief Notes for this report: Notes specific to this version of the Utility Status Report (USR).
Utility Status: Select Utility Status  	Updated:  Click to enter a date.

Existing Utility Layout complete & verified by utility 	Date: Date.	Updated: Date	 Complete ☐
Preliminary Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date	 Complete ☐
Utility Relocation Design Begins 	Date: Date.	Updated: Date 	Complete ☐
Advanced Approval Submitted to TxDOT	Date: Date.	Updated: Date 	Complete ☐
Advanced Approvals Approved by TxDOT	Date: Date.	Updated: Date 	Complete ☐
FINAL Utility Conflicts Identified – Utility Notified	Date: Date.	Updated: Date 	Complete ☐
Utility Relocation Design Complete 	Date: Date.	Updated: Date 	Complete ☐
Agreement Draft Submitted to TxDOT	Date: Date.	Updated: Date 	Complete ☐
TxDOT Permitted Submitted by 	Date: Date.	Updated: Date 	Complete ☐
Agreement Executed by TxDOT	Date: Date.	Updated: Date 	Complete ☐
TxDOT Permitted Approved by (30 days)	Date: Date.	Updated: Date 	Complete ☐
Construction Start 	Date: Date.	Updated: Date 	Complete ☐
Construction Completion	Date: Date.	Updated: Date 	Complete ☐
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