



DESIGN-BUILD AGREEMENT  
**[INSERT PROJECT NAME]**

between

TEXAS DEPARTMENT OF TRANSPORTATION

and

**[DB CONTRACTOR]**

Dated as of: \_\_\_\_\_, 20\_\_

**[COUNTY(IES) where Project is located]**

# DESIGN-BUILD AGREEMENT

[ Name of Project ]

## Table of Contents

	Page
SECTION 1. CONTRACT .....	2
1.1 Abbreviations.....	2
1.2 Definitions.....	3
1.3 Contract Documents and Order of Precedence.....	11
1.4 Reference Information Documents.....	13
SECTION 2. SCOPE OF WORK.....	13
2.1 Project Scope; Special Terms and Conditions .....	13
2.2 Proposal Commitments .....	15
2.3 DB Contractor's ATCs .....	15
2.4 Completion Deadlines .....	15
2.5 Job Training Plan.....	15
2.6 DBE Goals.....	15
2.7 DBE Open Ended Performance Plan .....	16
2.8 Prevailing Wages.....	16
2.9 Project-Specific NTPs.....	16
SECTION 3. APPROVALS AND THIRD PARTY AGREEMENTS .....	17
3.1 TxDOT-Provided Approvals.....	17
3.2 Project Specific Third Party Agreements.....	18
SECTION 4. COMPENSATION .....	19
4.1 Price .....	19
4.2 Limitations on Payments .....	19
4.3 Price Adjustment Due to Delay in NTPs.....	19
4.4 [Price Adjustments Due to Changes in CCI.....	21
4.5 [Change Order for Price Adjustments Due to Delay in NTPs and Changes in CCI.....	22
SECTION 5. PERFORMANCE SECURITY .....	22
5.1 Bonds .....	22
5.2 Guaranty.....	23
5.3 Insurance Special Provisions .....	23
SECTION 6. CHANGE ORDERS.....	24
6.1 Differing Site Conditions .....	24
6.2 Relief Events .....	24
6.3 Hazardous Materials.....	25
6.4 Utilities .....	25
6.5 Access to Right of Way .....	28
6.6 Necessary Basic Configuration Changes .....	28
6.7 Form of Change Order .....	28
6.8 DB Contractor Reimbursement for Eminent Domain Assistance.....	28
6.9 [Discovery of Karst Features] .....	28
6.10 Railroad Agreements.....	31
6.11 Delay Deductible Aggregate Cap .....	33
SECTION 7. FEES; LIQUIDATED DAMAGES.....	33
7.1 Reserved.....	33
7.2 Liquidated Damages and Fees Respecting Delays.....	33
7.3 Liquidated Damages for Lane Closures and Lane Rental Charges.....	34
7.4 Key Personnel Change Fees; Key Personnel Unavailability Liquidated Damages .....	34

7.5	Additional Acknowledgements Regarding Liquidated Damages, Key Personnel Change Fees and Lane Rental Charges.....	35
7.6	Noncompliance Points.....	36
SECTION 8.	IDENTIFIED SUBCONTRACTORS AND KEY PERSONNEL.....	36
8.1	Identified Subcontractors.....	36
8.2	Key Personnel.....	36
SECTION 9.	NOTICE AND AUTHORIZED REPRESENTATIVES .....	36
9.1	Notices and Communications.....	36
9.2	Designation of Representatives.....	37
SECTION 10.	REPRESENTATIONS AND WARRANTIES.....	37
10.1	Representations and Warranties.....	37
10.2	Survival of Representations and Warranties .....	40
SECTION 11.	MISCELLANEOUS PROVISIONS.....	40
11.1	Dispute Resolution Procedures .....	40
11.2	Electronic Signatures and Transactions .....	40
11.3	Entire Agreement.....	40
11.4	Severability .....	40
11.5	Survival.....	40
11.6	Counterparts.....	41
11.7	[Joint and Several Liability].....	41

## LIST OF EXHIBITS

- Exhibit 1      Project Scope
- Exhibit 2      Appendix 1      Proposal Commitments  
                 Appendix 2      ATCs
- Exhibit 3      Portions of Reference Information Documents Incorporated in the Contract Documents for Purposes of DB Contractor Relief
- Exhibit 4      [CMC Amendments]  
                 [Performance Warranty Requirements]  
                 [Appendix 1      Form of Warranty Bond for Performance Warranty]  
                 [Appendix 2      Warranty Limits for Performance Warranty]  
*[For Projects that will be using a Capital Maintenance Agreement, the CMC Amendments will be included in Exhibit 4 and the Performance Warranty Requirements and Appendices will be deleted. For Projects that will be using a Performance Warranty, the Performance Warranty Requirements and Appendices will be included in Exhibit 4 and the CMC Amendments will be deleted.]*
- Exhibit 5      Job Training Plan
- Exhibit 6      DBE Open Ended Performance Plan
- Exhibit 7      Prevailing Wage Rates
- Exhibit 8      DB Contractor Obligations Related to Project-Specific Third Party Agreements
- Exhibit 9      Allowances
- Exhibit 10      Maximum Payment Schedule
- Exhibit 11      Maximum Reimbursement Amounts for Eminent Domain Assistance
- Exhibit 12      Forms of Bonds  
                 Appendix 1      Form of Performance Bond  
                 Appendix 2      Form of Payment Bond
- Exhibit 13      Form of Guaranty
- Exhibit 14      Change Order and Delay Deductible Determination Forms  
                 Appendix 1      Form of Request for Change Order  
                 Appendix 2      Form of Change Order  
                 Appendix 3      Form of Request for Delay Deductible Determination  
                 Appendix 4      Form of Delay Deductible Determination
- Exhibit 15      Lane Rental Charges and Liquidated Damages for Lane Closures
- Exhibit 16      [Noncompliance Points Provisions] or [Not used] *[Insert as applicable depending on the use of Noncompliance Points Provisions]*
- Exhibit 17      Identified Subcontractors
- Exhibit 18      Key Personnel
- Exhibit 19      Initial Designation of Authorized Representatives
- Exhibit 20      Disputes Resolution Requirements

Exhibit 21    Operating Procedures  
Exhibit 22    Disputes Review Panel Agreement  
[Exhibit 23    Pre-Proposal Utility Commitments]

## DESIGN-BUILD AGREEMENT

### [NAME OF PROJECT]

This Design-Build Agreement (this “**DBA**”), dated as of [●] (the “**Effective Date**”), is entered into by and between:

**TxDOT**

Texas Department of Transportation, a public agency of the State of Texas

And

**DB Contractor:**

[●], a:

*[Insert appropriate bracketed text, and delete all bracketed text that is not applicable]*[corporation organized and existing under the laws of the State of [●]]

[limited liability company (“LLC”) organized and existing under the laws of the State of [●]]

[partnership, consisting of *[insert partner names and any organizational form]*]

[joint venture, consisting of [●] and [●]]

[an individual or sole proprietorship owned by [●]]

the location of whose principal office is:

[Address]

[Address].

### **RECITALS**

**A.** Pursuant to Transportation Code, Chapter 223, Subchapter F (the “**Code**”), TxDOT is authorized to enter into design-build contracts to facilitate private sector participation in the development of the State’s transportation system.

**B.** TxDOT wishes to enter into an agreement with DB Contractor to design and construct *[description of project]* (the “**Project**”). [In addition, TxDOT wishes to enter into an agreement with DB Contractor to maintain the Project for an initial specified mandatory term, as well as for specified additional optional terms.] *[Include the immediately preceding bracketed language only if CMC is used.]* [In addition, TxDOT wishes to enter into a Performance Warranty with DB Contractor under which selected elements of the Work are warranted as to performance by DB Contractor following Final Acceptance for the applicable Warranty Term.] *[Include the immediately preceding bracketed language only if a Performance Warranty is used.]*

**C.** Pursuant to the Code and subchapter I in Chapter 9 of Title 43, Texas Administrative Code (the “**Rules**”), TxDOT issued a Request for Qualifications (as amended, the “**RFQ**”) on [●].

**D.** TxDOT received [●] qualification statements on [●] and subsequently shortlisted [●] proposers.

**E.** On [●] TxDOT issued to the shortlisted proposers a Request for Proposals (as amended, the “**RFP**”) to design and construct *[and maintain]* the Project.

F. *[Include appropriate option.]* [On or before [●] (the “**Proposal Due Date**”), TxDOT received [●] responses to the RFP, including the response of DB Contractor (the “**Proposal**”).] [On or before [●] (the “**Proposal Due Date**”), TxDOT received one response to the RFP, and that response of DB Contractor (the “**Proposal**”) was independently evaluated to confirm and validate that (1) the project procurement delivered value for the public investment; and (2) no anticompetitive practices were involved in the procurement.]

G. An RFP evaluation committee comprised of TxDOT personnel determined that DB Contractor was the proposer that best met the selection criteria set forth in the RFP and that the Proposal provided the best value to the State of Texas.

H. On [●] the Texas Transportation Commission accepted the recommendation of the Executive Director and the RFP evaluation committee and authorized TxDOT staff to negotiate this DBA.

I. [Concurrently with the execution of this DBA, TxDOT and DB Contractor are entering into a Capital Maintenance Contract (“**CMC**”) for DB Contractor to provide Maintenance Services for the Project.] *[Include the bracketed language only if CMC is used.]*

J. This DBA and the other Contract Documents collectively constitute a design-build contract, as contemplated under the Code and the Rules, and are entered into in accordance with the provisions of the RFP.

K. The Executive Director of TxDOT has been authorized to enter into this DBA pursuant to the Code, the Rules and the Texas Transportation Commission Minute Order, dated [●].

L. The Parties intend for this DBA to be a lump sum design-build agreement obligating DB Contractor to perform all work necessary to achieve completion of the Work by the Completion Deadlines specified herein for the Price, subject only to certain specified limited exceptions. In order to allow TxDOT to budget for and finance the Project and to reduce the risk of cost overruns, this DBA includes restrictions affecting DB Contractor’s ability to make claims for increases to the Price or extensions of the Completion Deadlines. DB Contractor has agreed in this DBA to assume such responsibilities and risks and has reflected the assumption of such responsibilities and risks in the Price.

M. If DB Contractor fails to complete the Project in accordance with the Completion Deadlines set forth in the Contract Documents, then TxDOT and the members of the public represented by TxDOT will suffer substantial losses and damages. The Contract Documents provide that DB Contractor shall pay TxDOT Liquidated Damages and Qualifying Delay Late Fees if such completion is delayed.

N. The Reference Information Documents include the Schematic Design, which DB Contractor may use as the basis for the design to be furnished by DB Contractor, subject to the terms, conditions and limitations of the Contract Documents. DB Contractor will assume full responsibility and liability with respect to the design of the Project.

**NOW, THEREFORE**, in consideration of the sums to be paid to DB Contractor by TxDOT, the Work to be performed by DB Contractor, the foregoing premises and the covenants and agreements set forth herein, the Parties hereby agree as follows:

## **SECTION 1. CONTRACT**

### **1.1 Abbreviations**

The following abbreviations, when used in the Contract Documents, shall have the meanings set forth below.

*[set forth any project-specific abbreviations or changes in standard abbreviations]*

<b>[abbreviation]:</b>	<b>[meaning]</b>
<b>DBA</b>	Design-Build Agreement
<b>[CMA]</b>	[Capital Maintenance Agreement][include if a Capital Maintenance Agreement is used]
<b>[CMC]</b>	[the Capital Maintenance Agreement and the CMA General Conditions, including all exhibits attached thereto, as such may be amended, supplemented, amended and restated or otherwise modified from time to time in accordance with the terms of the CMC.] [include if a Capital Maintenance Agreement is used]

Abbreviations used in the Contract Documents but not otherwise defined in this DBA shall have the meaning set forth in Section 1.1 of the General Conditions. If any abbreviation set forth above is also included in Section 1.1 of the General Conditions, to the extent such definitions conflict, the abbreviation in Section 1.1 of the General Conditions is hereby amended by the abbreviation set forth above.

## 1.2 Definitions

The following terms, when used in the Contract Documents, shall have the meanings set forth below.

*[set forth any additional project-specific defined terms (e.g., re: specific scope and schedule components, Basic Configuration, approvals, district standards, etc.) or changes in standard definitions]*

<b>[defined term, e.g.]:</b>	<b>[definition]</b>
<b>[Aesthetics and Landscape Plan]</b>	[include if applicable] [means the plan DB Contractor prepares in conformance with the Project's aesthetics concepts as more particularly described in Section 23.1.2 of the Design-Build Specifications.]
<b>[Advance Utility Relocation Agreement]</b>	[include if TxDOT has entered into any agreements with Utility Owners for the relocation of Utilities, including municipal Utilities, that conflict with the Project, where TxDOT intends to manage the relocation and DB Contractor has no responsibility for the Utility Adjustment Work] [has the meaning set forth in <u>Section 6.4.4.1</u> of this DBA.]
<b>[Allowance]</b>	[include if applicable] [shall have the meaning set forth in <u>Exhibit 9</u> to this DBA.]
<b>Basic Configuration:</b>	has the meaning set forth in <u>Exhibit 1</u> to this DBA.
<b>C&amp;M Agreement</b>	means the construction and maintenance agreement between TxDOT and a railroad that provides TxDOT license and permission to perform work within railroad right of way.
<b>[Capital Maintenance Agreement]</b>	[include if CMC is used] [means that certain Capital Maintenance Agreement executed by TxDOT and DB Contractor for DB Contractor to perform maintenance for the Project.]
<b>[Capital Maintenance Contract or CMC]</b>	[include if CMC is used] [means the Capital Maintenance Agreement and the CMA General Conditions, including all exhibits attached thereto, as such may be amended, supplemented, amended and restated or otherwise modified from time to time in accordance with the terms of the CMC.]
<b>[Capital Maintenance Contract Documents or CMC Documents]</b>	[include if CMC is used] [has the meaning set forth in Section 1.2 of the Capital Maintenance Agreement.]



<b>Chargeable Lane Closure</b>	has the meaning set forth in Section A.2 of <u>Exhibit 15</u> to this DBA.
<b>[CMA General Conditions]</b>	<i>[include if CMC is used]</i> [has the meaning set forth in Section 1.3.2 of the Capital Maintenance Agreement.]
<b>Code</b>	has the meaning set forth in <u>Recital A</u> to this DBA.
<b>Contract Documents</b>	has the meaning set forth in <u>Section 1.3</u> of this DBA.
<b>DB Contractor or Design-Build Contractor</b>	means _____, a _____, together with its successors and assigns.
<b>Delay Deductible Aggregate Cap</b>	has the meaning set forth in <u>Section 6.11</u> of this DBA.
<b>Design-Build Agreement</b>	has the meaning set forth in the preamble hereof.
<b>Design-Build Specifications or DB Specifications</b>	means the Design-Build Specifications, items [10-28] [and [●] <i>[insert the numbers for Design-Build Special Specifications applicable to this Project, if any]</i> included in the RFP.
<b>Differing Site Conditions</b>	means (a) man-made subsurface or man-made latent conditions of an unusual nature, (b) subsurface or surface natural physical conditions of an unusual nature, differing materially from those ordinarily encountered in the area and generally recognized as inherent in the type of work provided for in the Contract Documents, (c) an Abandoned Utility that is a water or wastewater Utility 18 inches in diameter or greater; or (d) an Abandoned Utility that is a Utility duct bank with 4 or more conduits. This term shall specifically exclude all such conditions of which DB Contractor had actual or constructive knowledge as of the Proposal Due Date. The foregoing definition specifically excludes: (i) changes in surface topography unless the variance causes a change greater than 20 percent for the combined total of excavation and embankment quantities for the following parcels: <i>[list of parcels that could have issues with survey and did not have right of entry at time of RFP]</i> ; (ii) variations in subsurface moisture content and variations in the water table; (iii) Utility facilities, including Abandoned Utilities (other than as described in clause (c) or (d) above); (iv) Hazardous Materials, including contaminated groundwater; (v) acquisition of real property for drainage purposes; (vi) any conditions which constitute or are caused by a Relief Event; [and] (vii) any subsurface or surface conditions that are ascertainable from the information included in the RIDs prior to the Proposal Due Date <i>[include the following if Karst Features relief is provided]</i> ; and (viii) karst and the discovery of Karst Features].
<b>Differing Site Conditions Deductible</b>	has the meaning set forth in <u>Section 6.1</u> of this DBA.
<b>Differing Site Conditions Deductible Cap</b>	has the meaning set forth in <u>Section 6.1</u> of this DBA.
<b>Dispute Resolution Procedures</b>	means the formal process for resolving Disputes described in <u>Section 11.1</u> and <u>Exhibit 20</u> to this DBA. None of the Disputes Review Panel Process and Informal Resolution Procedures are included in the Dispute Resolution Procedures.

**DRP Rules**

means, as of the Effective Date, the administrative rules promulgated in accordance with Section 201.112(a) of the Code, adopted by TxDOT in accordance with the Texas Administrative Procedure Act, and effective under Rule §9.2 of Subchapter A, Chapter 9, Part 1, Title 43 of the Texas Administrative Code on or before the Effective Date regarding procedures applicable to the resolution of all claims and disputes of every kind or character arising under agreements such as and including the Contract Documents.

**Effective Date**

has the meaning set forth in the preamble to this DBA.

**Eminent Domain Delay**

has the meaning set forth in Section 6.5 of this DBA.

**Final Acceptance Deadline**

has the meaning set forth in Section 2.4.1 of this DBA.

**Full Roadway Closure**

has the meaning set forth in Section C.1 of Exhibit 15 to this DBA.

**General Conditions**

has the meaning set forth in Section 1.3.2 of this DBA.

**[General Warranty]**

*[include if a Performance Warranty is used.]* [has the meaning set forth in Section 2 of Exhibit 4 to this DBA.]

**[Indemnified Parties]**

*[insert other indemnified parties, if applicable. Delete definition if no additional indemnified parties]* [means TxDOT, the State, the Texas Transportation Commission, FHWA, TxDOT consultants, and their respective successors, assigns, officeholders, officers, directors, agents, representatives, consultants and employees.]

**Ineligible Matters**

- (i) Any matters that the Contract Documents expressly state are final, binding or not subject to dispute resolution;
- (ii) Any claim or dispute that does not arise under the Contract Documents;
- (iii) Any claim that is not actionable against TxDOT by DB Contractor on its own behalf or on behalf of its Subcontractors in accordance with Section 4.9 of the General Conditions and Exhibit 20 hereof;
- (iv) Any claim for indemnity under Section 7.12 of the General Conditions;
- (v) Any claim for injunctive relief;
- (vi) Any claim against an insurance company, including any Subcontractor Dispute that is covered by insurance;
- (vii) Any claim arising solely in tort or that is covered by the Texas Tort Claims Act;
- (viii) Any claim arising out of or relating to any Utility Adjustment where the Utility Owner is a necessary party (unless, and only to the extent that, the applicable Utility Agreement provides for resolution of claims as set forth in Section 4.9 of the General Conditions and Exhibit 20 hereof);
- (ix) Any claim or dispute that is the subject of litigation in a lawsuit filed in court to which the procedures established in Section 4.9 of the General Conditions and Exhibit 20 hereof do not apply, including any effort to interplead a Party into such a lawsuit in order to make the procedures established in Section 4.9 of the General Conditions and Exhibit 20 hereof apply;

	(x) Any claim for, or dispute based on, remedies expressly created by statute; and
	(xi) Any Dispute that is actionable only against a Surety.
<b>[Initial Maintenance Term Commencement Date]</b>	[has the meaning set forth in Section 1.2 of the CMA.]
<b>Instructions to Proposers</b>	means the Instructions to Proposers issued by TxDOT on [●], as part of the RFP with respect to the Project, including all exhibits, forms and attachments thereto and any subsequent addenda.
<b>[Karst Feature]</b>	<i>[include if Karst Features relief is provided]</i> [means any subsurface cavity that: (a) is greater than six inches across in any direction; (b) is greater than one square foot along any plane; (c) blows air; (d) continually receives water during a rain event; or (e) has water flowing through or out of it.]
<b>[Karst Feature Mitigation Plan]</b>	<i>[include if Karst Features relief is provided]</i> [means a karst feature mitigation plan contemplated in the RID entitled “Karst Feature Discovery and Mitigation.”]
<b>[Karst Mitigation Delay]</b>	<i>[include if Karst Features relief is provided]</i> [has the meaning set forth in <u>Section 6.9.3</u> of this DBA.]
<b>[Karst Plan Delay]</b>	<i>[include if Karst Features relief is provided]</i> [has the meaning set forth in <u>Section 6.9.3</u> of this DBA.]
<b>Key Personnel</b>	means the positions identified in <u>Exhibit 18</u> to this DBA.
<b>[Known Karst Features]</b>	<i>[include if Karst Features relief is provided and there are known karst features]</i> [means Karst Features at the sites identified in the document entitled _____ that is included in the RIDs.]
<b>Lane Closure</b>	means closure of any traffic lane, or the reduction in width of any traffic lane to less than [_____] feet, in any portion of the Project or a connecting highway, as applicable, and for any duration, including mainlanes, ramps, direct connectors, frontage roads, access roads and cross roads.
<b>Lane Closure Notice</b>	has the meaning set forth in Section B.1 of <u>Exhibit 15</u> to this DBA.
<b>[Limited NTP2]</b>	[has the meaning set forth in <u>Section 2.9</u> of this DBA.]
<b>Liquidated Damages</b>	means the liquidated damages, including Liquidated Damages for Delay, Key Personnel Unavailability Liquidated Damages and Liquidated Damages for Lane Closures, specified in DBA <u>Sections 7.2, 7.3 and 7.4</u> , and General Conditions Sections 8.3.1, 8.7.1.1 and 8.7.2.
<b>Maintenance Management System (MMS)</b>	has the meaning set forth in Section 27.6 of the Design-Build Specifications.
<b>[Maintenance NTP1]</b>	<i>[include if CMC is used]</i> [has the meaning set forth in Section 1.2 of the CMA.]
<b>[Maintenance Performance Bond]</b>	<i>[include if CMC is used]</i> [has the meaning set forth in Section 1.2.2 of the CMA General Conditions.]
<b>[Maintenance Security]</b>	<i>[include if CMC is used]</i> [has the meaning set forth in Section 1.2 of the CMA.]
<b>[Maintenance Services]</b>	<i>[include only if CMC is used]</i> [has the meaning set forth in Section 1.2.2 of the CMA General Conditions.]

<b>[Managed Lanes]</b>	<i>[include if Managed Lanes are in the scope of the Project]</i> [means highway facilities or a set of lanes where operational strategies are proactively implemented and managed in response to changing conditions.]
<b>Minimum Tangible Net Worth Requirement</b>	means the amount set forth in <u>Section 5.2.3</u> of this DBA, which represents the minimum amount required for the total combined Tangible Net Worth of DB Contractor, [its joint venture members] <i>[include if DB Contractor is a joint venture]</i> [its partners] <i>[include if DB Contractor is a partnership]</i> and any Guarantors.
<b>[NCE Cure Period]</b>	<i>[include only if Noncompliance Points are used]</i> [means the period of time DB Contractor has to cure a particular Noncompliance Event as set forth in the Noncompliance Events Table attached to <u>Exhibit 16</u> to this DBA.]
<b>NEPA Approvals</b>	means the following TxDOT-Provided Approvals [●].
<b>Non-Chargeable Lane Closure</b>	has the meaning set forth in Section A.1 of <u>Exhibit 15</u> to this DBA.
<b>[Noncompliance Charges]</b>	<i>[include only if Noncompliance Points are used]</i> [means the liquidated amounts specified in <u>Exhibit 16</u> to this DBA.]
<b>[Noncompliance Event (NCE)]</b>	<i>[include only if Noncompliance Points are used]</i> [means any DB Contractor breach or failure to meet one of the requirements as set forth in <u>Exhibit 16</u> to this DBA.]
<b>[Noncompliance Events Table]</b>	<i>[include only if Noncompliance Points are used]</i> [means the table set forth in Attachment 1 to <u>Exhibit 16</u> to this DBA.]
<b>[Noncompliance Points]</b>	<i>[include only if Noncompliance Points are used]</i> [means the points that may be assessed for certain breaches or failures to perform by DB Contractor, as set forth in <u>Exhibit 16</u> to this DBA.]
<b>NTP1 Maximum Payment Amount</b>	means the amount set forth in <u>Section 4.2.2</u> of this DBA as it may be revised in accordance with Section 4.6 of the General Conditions.
<b>NTP1 Payment Bond Amount</b>	means the amount set forth in <u>Section 5.1.2</u> of this DBA.
<b>NTP1 Performance Bond Amount</b>	means the amount set forth in <u>Section 5.1.1</u> of this DBA.
<b>NTP2 Payment Bond Amount</b>	means the amount set forth in <u>Section 5.1.4</u> of this DBA.
<b>NTP2 Performance Bond Amount</b>	means the amount set forth in <u>Section 5.1.3</u> of this DBA.
<b>[Performance Threshold]</b>	<i>[include if Performance Warranty is used]</i> [means the threshold condition of a Performance Warranty Element, such that if the condition is worse than the specified threshold, a Warranty Defect is deemed to exist and Warranty Action is required.]
<b>[Performance Warranty(ies)]</b>	<i>[include if Performance Warranty is used]</i> [means a warranty subject to the Warranty Performance Requirements in <u>Exhibit 4</u> and Item 32 of the Design-Build Specifications.
<b>[Performance Warranty Element]</b>	<i>[include if Performance Warranty is used]</i> [means an Element subject to a Performance Warranty.]
<b>[Persistent DB Contractor Default]</b>	<i>[include only if Noncompliance Points are used]</i> [has the meaning set forth in <u>Exhibit 16</u> to this DBA.]

<b>Preliminary Exhibit A</b>	means an approved Exhibit A for Work, involving railroad property, that is either included in the Reference Information Documents folders titled "Railroad Documents" or is approved by the applicable railroad after the Effective Date.
<b>[Pre-Proposal Utility Commitment]</b>	<i>[include if there are any Pre-Proposal Utility Commitments]</i> [means each commitment made by a Utility Owner that is included in <u>Exhibit 23</u> to this DBA.
<b>Price</b>	means the price set forth in <u>Section 4.1</u> of this DBA, as it may be modified from time to time in accordance with the express provisions of the DBC.
<b>Project</b>	has the meaning set forth in <u>Recital B</u> to this DBA.
<b>Project Overhead Percentage</b>	means [ ] percent. <i>[include project specific percentage between 8.5% - 10% for Project Overhead calculation.]</i>
<b>Proposal</b>	has the meaning set forth in <u>Recital F</u> to this DBA.
<b>Proposal Due Date</b>	has the meaning set forth in <u>Recital F</u> to this DBA.
<b>[Railroad Agreement Delay]</b>	<i>[include if railroad agreements will be required for the Project]</i> [has the meaning set forth in <u>Section 6.10.2.1</u> of this DBA.]
<b>Railroad Agreements</b>	has the meaning set forth in <u>Section 6.10.3</u> of this DBA.
<b>[Railroad Documents]</b>	<i>[include if railroad agreements will be required for the Project]</i> means the documents listed in <u>Section 6.10.1</u> of this DBA that are included in a folder labeled "Railroad Documents" in the RIDs.
<b>Reference Information Documents (RID)</b>	means the documents posted to the RID folders for the Project, located at [ <a href="https://ftp.txspd.com/">https://ftp.txspd.com/</a> ] as of the Effective Date. Except as otherwise expressly provided in <u>Exhibit 3</u> to this DBA, the Reference Information Documents are not considered Contract Documents and were provided to DB Contractor for informational purposes only and without representation or warranty by TxDOT.
<b>[Reimbursable Karst Features Costs]</b>	<i>[include if Karst Features relief is provided and there are identified karst features]</i> [has the meaning set forth in <u>Section 6.9.2</u> of this DBA.]
<b>Request for Proposals (RFP)</b>	has the meaning set forth in <u>Recital E</u> to this DBA.
<b>[Retained Security Amount]</b>	<i>[include if CMC is used]</i> [has the meaning set forth in Section 5 of <u>Exhibit 4</u> to this DBA.]
<b>[Right of Way Use Restrictions Map or ROW Use Restrictions Map]</b>	[means and consists of the right of way use restrictions map prepared for the Project contained in the Reference Information Documents, depicting restrictions placed on certain properties as set forth in Section 2.1.2.1 of this DBA.]
<b>[RFP Documents]</b>	<i>[include if a CMC is used]</i> [means all of the information and materials supplied to DB Contractor in connection with the issuance of the RFQ, the RFP, including Instructions to Proposers, the Contract Documents, the CMC Documents, the Reference Information Documents and any addenda issued in connection therewith.]
<b>Request for Qualifications (RFQ)</b>	has the meaning set forth in <u>Recital C</u> to this DBA.
<b>Rules</b>	has the meaning set forth in <u>Recital C</u> to this DBA.
<b>Subcontractor Dispute</b>	has the meaning set forth in <u>Exhibit 20</u> to this DBA.

<b>Substantial Completion Deadline</b>	has the meaning set forth in <u>Section 2.4.1</u> of this DBA.
<b>[Time Period [A][B][C]]</b>	<i>[include with appropriate revisions based on provisions for Liquidated Damages for Lane Closures and Lane Rental Charges]</i> [means the period shown as “A” on <u>Exhibit 15</u> .]
<b>[Safety Allowance]</b>	<i>[include if there is a Safety Allowance]</i> [means the allowance for use by TxDOT to request enhancements to the work zone as more particularly described in <u>Exhibit 9</u> to this DBA.]
<b>[Surety]</b>	<i>[include if a Performance Warranty is used]</i> means each properly licensed surety company, insurance company or other Person approved by TxDOT, which has issued any Payment Bond, Performance Bond or Warranty Bond.]
<b>[TxDOT-Directed Changes]</b>	<i>[include if RIDs include level A SUE identified in Exhibit 3]</i> [means (a) any changes in the scope of the Work or terms and conditions of the Contract Documents (including changes in the standards applicable to the Work, which TxDOT has directed DB Contractor to perform as described in and subject to the limitations in Section 4.6.1.2 of the General Conditions), (b) suspensions of the Work by TxDOT for more than 48 hours per suspension or 96 hours total in accordance with Section 8.4.1 of the General Conditions, (c) any changes in the Work due to Errors in the Signed and Sealed Engineering Data, unless such Errors were known to the DB Contractor prior to the Effective Date, and (d) any material differences between the actual location of a Utility and the location of the Utility shown on a level A SUE report identified in <u>Exhibit 3</u> of the DBA, unless such Error was known to DB Contractor prior to the Effective Date. [Notwithstanding the foregoing, TxDOT shall not be liable for any changes in the scope of Work that result in less than \$10,000 in increased costs and such changes shall not be considered TxDOT-Directed Changes.]]
<b>[TxDOT-Directed Changes]</b>	<i>[include as desired by District to avoid de minimus claims]</i> [means (a) any changes in the scope of the Work or terms and conditions of the Contract Documents (including changes in the standards applicable to the Work) that increase DB Contractor’s costs by more than \$10,000, which TxDOT has directed DB Contractor to perform as described in and subject to the limitations in Section 4.6.1.2 of the General Conditions, (b) suspensions of the Work by TxDOT for more than 48 hours per suspension or 96 hours total in accordance with Section 8.4.1 of the General Conditions, and (c) any changes in the Work due to Errors in the Signed and Sealed Engineering Data, unless such Errors were known to the DB Contractor prior to the Effective Date.]
<b>TxDOT-Provided Approvals</b>	means the approvals set forth in the table in <u>Section 3.1</u> of this DBA.
<b>[Uncured Noncompliance Points]</b>	<i>[include only if Noncompliance Points are used]</i> [means Noncompliance Points assessed on account of breaches for failures that remain uncured.]
<b>Unidentified Utilities Deductible</b>	has the meaning set forth in <u>Section 6.4</u> of this DBA.
<b>Unidentified Utilities Deductible Cap</b>	has the meaning set forth in <u>Section 6.4</u> of this DBA.

<b>[Unknown Karst Features]</b>	<i>[include if Karst Features relief is provided]</i> [means all Karst Features not falling within the definition for Known Karst Features that are partially or entirely located within a Replacement Utility Property Interest or Project ROW excluding DB Contractor-Designated ROW.]
<b>[USACE Individual 404 Permits]</b>	<i>[include as needed for the specific Project]</i> [means the individual permits issued by the U.S. Army Corps of Engineers under Section 404 of the Clean Water Act (33 U.S.C. §1344) for the placement of dredged and fill material into waters of the United States, based upon the Schematic Design and the Schematic ROW.]
<b>[Utility Adjustment]</b>	<i>[include if TxDOT has entered into any agreements with Utility Owners for the relocation of Utilities, including municipal Utilities, that conflict with the Project, where TxDOT intends to manage the relocation and DB Contractor has no responsibility for the Utility Adjustment Work]</i> [means each relocation (temporary or permanent), abandonment, Protection in Place, removal (of previously Abandoned Utilities as well as of newly Abandoned Utilities), replacement, reinstallation, or modification of existing Utilities necessary to accommodate construction, operation, maintenance or use of the Project; provided, however, that the term “Utility Adjustment” shall not refer to any of the work associated with facilities owned by any railroad or any of the work described in an Advance Utility Relocation Agreement. For any Utility crossing the Project ROW, the Utility Adjustment Work for each crossing of the Project ROW by that Utility shall be considered a separate Utility Adjustment. For any Utility installed longitudinally within the Project ROW, the Utility Adjustment Work for each continuous segment of that Utility located within the Project ROW shall be considered a separate Utility Adjustment.
<b>[Utility Agreement]</b>	<i>[include if TxDOT has entered into any agreements with Utility Owners for the relocation of Utilities, including municipal Utilities, that conflict with the Project, where TxDOT intends to manage the relocation and DB Contractor has no responsibility for the Utility Adjustment Work]</i> [means a PUAA or UAAA, as the context may require. Advance Utility Relocation Agreements are not a Utility Agreement.]
<b>[Utility ILA]</b>	<i>[include if TxDOT has entered into any agreements with municipal utility owners for the relocation of municipal Utilities where TxDOT intends for DB Contractor to manage the relocation]</i> [means the following agreement[s] between TxDOT and [a] municipal Utility Owner[s] for the relocation of Utilities that will be managed by DB Contractor: [●] <i>[list ILAs that are not Advance Utility Relocation Agreements.]</i>
<b>[Warranty(ies)]</b>	<i>[include if a Performance Warranty is used]</i> [shall have the meaning set forth in Section 3 of <u>Exhibit 4</u> , and shall include the Performance Warranty.]
<b>[Warranty Action]</b>	<i>[include if a Performance Warranty is used]</i> [means an action required to be undertaken by DB Contractor in accordance with the Contract Documents to correct a failure of the Work to satisfy the Warranties, including an action to correct a Warranty Defect so that the condition of each Performance Warranty Element meets or exceeds the applicable Performance Threshold].
<b>[Warranty Action Plan]</b>	<i>[include if a Performance Warranty is used]</i> [means the plan prepared by DB Contractor that defines the processes and procedures for Warranty Action, as more particularly described in Section 32.5.1 of the Design-Build Specifications.]

<b>[Warranty Records]</b>	<i>[include if a Performance Warranty is used]</i> [means all data in connection with the Warranty, including (a) all inspection and inventory records, whether generated by DB Contractor or a third party, (b) any communication to or from TxDOT or a third party, and (c) any information system (as may be introduced or amended by TxDOT from time to time) in connection with the Warranty that TxDOT requires DB Contractor to use, implement or operate.]
<b>[Warranty Bond]</b>	<i>[include if a Performance Warranty is used]</i> shall have the meaning set forth in Section 2 of <u>Exhibit 4.</u> ]
<b>[Warranty Defect]</b>	<i>[include if a Performance Warranty is used]</i> [means a failure of the Performance Warranty Element to meet the Performance Threshold as set forth in the Warranty Performance and Measurement Table.]
<b>[Warranty Inspection]</b>	<i>[include if a Performance Warranty is used]</i> [means any of the inspections identified in Section 32.10 of the Design-Build Specifications including Warranty annual inspection, Warranty investigative inspection, Warranty verification inspection, specialist inspections and Warranty final inspection.]
<b>[Warranty Limits]</b>	<i>[include if a Performance Warranty is used]</i> [means the physical limits for the Performance Warranty described in Section 32.6 of the Design-Build Specifications.]
<b>[Warranty Payment]</b>	<i>[include if a Performance Warranty is used]</i> [means the payment referred to in Section 8 of <u>Exhibit 4</u> to which the DB Contractor is entitled for satisfactory performance of specified duties under the Performance Warranty.]
<b>[Warranty Performance Section]</b>	<i>[include if a Performance Warranty is used]</i> [means a defined section of the Project for the purpose of Warranty Inspections and the recording of measurements to determine the need for Warranty Action. A Warranty Performance Section includes all travel lanes including mainlanes, ramps and access roads of the roadway operating in one direction over a length of 0.1 miles, together with all Performance Warranty Elements associated with such 0.1-mile length.]
<b>[Warranty Performance and Measurement Table]</b>	<i>[include if a Performance Warranty is used]</i> [means the table included in Attachment 32-1 to Item 32 of the Design-Build Specifications defining the Performance Warranty Elements, the Performance Thresholds and specifying minimum requirements for Warranty Actions.]
<b>[Warranty Term]</b>	<i>[include if a Performance Warranty is used]</i> [means, with respect to each applicable Performance Warranty Element, the period commencing as of Substantial Completion and continuing for the number of years after Final Acceptance as set forth under the column titled "Warranty Term" in Attachment 32-1 to Item 32 of the Design-Build Specifications as further described in Section 3 of <u>Exhibit 4.</u> ]

Capitalized terms used in the Contract Documents but not otherwise defined in this DBA shall have the meaning set forth in Section 1.2 of the General Conditions. If any definition set forth above is also included in Section 1.2 of the General Conditions, to the extent such definitions conflict, the definition in Section 1.2 of the General Conditions is hereby amended by the definition set forth above.

### 1.3 Contract Documents and Order of Precedence



The term “**Contract Documents**” shall mean the documents listed in this Section 1.3. The Contract Documents form this “**contract**” for the performance of the Work.

**1.3.1** Each of the Contract Documents is an essential part of the agreement between the Parties, and a requirement occurring in one is as binding as though occurring in all. The Contract Documents are intended to be complementary and to describe and provide for a complete agreement.

**1.3.2** In the event of a conflict among the Contract Documents, the following order of precedence shall govern the interpretation of such documents:

1. Amendments and Change Orders to the Design-Build Contract, including all exhibits and attachments thereto;
2. This DBA, including all exhibits hereto, except Exhibit 2 (Proposal Commitments and ATCs);
3. TxDOT’s Design-Build Agreement General Conditions, Items 1-9 dated as of [●] (the “**General Conditions**”);
4. Change Orders to the Design-Build Specifications;
5. Exhibit 2 (Proposal Commitments and ATCs) to this DBA;
6. The Design-Build Specifications;
7. Released for Construction Documents to be developed in accordance with the Contract Documents, provided that (a) specifications contained therein shall have precedence over plans; (b) no conflict shall be deemed to exist between the Released for Construction Documents and the other Contract Documents with respect to requirements of the Released for Construction Documents that TxDOT determines are more beneficial than the requirements of the other Contract Documents; and (c) any Deviations contained in the Released for Construction Documents shall have priority over conflicting requirements of other Contract Documents to the extent that the conflicts are specifically identified to TxDOT by DB Contractor and such Deviations are approved by TxDOT in writing; and
8. TxDOT Standard Specifications, 100 Items through 700 Items except for the articles entitled “Measurement” or “Payment.”

**1.3.3** Notwithstanding the order of precedence among Contract Documents set forth in Section 1.3.2, in the event and to the extent that Exhibit 2 (or parts thereof) expressly states that it supersedes specific provisions of the Contract Documents (including approved deviations expressly listed in Exhibit 2), such provisions shall control over the provisions specified as superseded. Moreover, if the Proposal includes statements, offers, terms, concepts and designs that can reasonably be interpreted as offers to provide higher quality items than otherwise required by the Contract Documents or to perform services or meet standards in addition to or better than those otherwise required, or otherwise contains statements, offers, terms, concepts or designs that TxDOT considers to be more advantageous than the requirements of the other Contract Documents, DB Contractor’s obligations hereunder shall include compliance with all such statements, offers, terms, concepts or designs, that shall have the priority of DBA amendments, Design-Build Specifications amendments and General Conditions amendments, as applicable.

**1.3.4** Additional details and requirements contained in a lower priority Contract Document will control except to the extent they irreconcilably conflict with the requirements of the higher level Contract Document.

**1.3.5** Notwithstanding the order of precedence among Contract Documents set forth in Section 1.3.2, if a Contract Document contains differing provisions on the same subject matter than another Contract

Document, the provisions that establish the higher quality, manner or method of performing the Work or use more stringent standards will prevail. Further, in the event of a conflict among any standards, criteria, requirements, conditions, procedures, specifications or other provisions applicable to the Project established by reference to a described manual or publication within a Contract Document or set of Contract Documents, the standard, criterion, requirement, condition, procedure, specification or other provision offering higher quality or better performance will apply, unless TxDOT, in its sole discretion, approves otherwise in writing. If either Party becomes aware of any such conflict, it shall promptly notify the other Party of the conflict. TxDOT shall issue a written determination respecting which of the conflicting items is to apply promptly after it becomes aware of any such conflict.

**1.3.6** In the event of any conflict, ambiguity or inconsistency between the Project Management Plan and any of the Contract Documents, the latter shall take precedence and control.

**1.3.7** DB Contractor acknowledges and agrees that it had the opportunity and obligation, prior to the Effective Date, to review the terms and conditions of the Contract Documents (including those Reference Information Documents that are referenced in the Contract Documents, and pursuant to Section 1.4.1, are considered Contract Documents) and to bring to the attention of TxDOT any conflicts or ambiguities contained therein. DB Contractor further acknowledges and agrees that it has independently reviewed the Contract Documents with legal counsel, and that it has the requisite experience and sophistication to understand, interpret and agree to the particular language of the provisions of the Contract Documents. Accordingly, in the event of an ambiguity in or dispute regarding the interpretation of the Contract Documents, they shall not be interpreted or construed against the Person that prepared them, and, instead, other rules of interpretation and construction shall be used.

## **1.4 Reference Information Documents**

**1.4.1** Portions of the Reference Information Documents are explicitly referenced in the Contract Documents for the purpose of defining requirements of the Contract Documents. The Reference Information Documents shall be deemed incorporated in the Contract Documents solely to the extent that they are so referenced, with the same order of priority as the Contract Document in which the reference occurs; provided, however, that DB Contractor shall only be entitled to rely on portions of the Reference Information Documents for increases to the Price and extensions of Completion Deadlines to the extent identified in Exhibit 3.

**1.4.2** TxDOT has provided and disclosed the Reference Information Documents to DB Contractor. Except as provided in Section 1.4.1, (a) the Reference Information Documents are not mandatory or binding on DB Contractor and (b) DB Contractor is not entitled to rely on the Reference Information Documents as presenting design, engineering, operating or maintenance solutions or other direction, means or methods for complying with the requirements of the Contract Documents, Governmental Approvals or Law.

**1.4.3** TxDOT shall not be responsible or liable in any respect for any causes of action, claims or Losses whatsoever suffered by any DB Contractor-Related Entity by reason of any use of information contained in, or any action or forbearance in reliance on, the Reference Information Documents, except any schedule or monetary relief available under the Contract Documents as set forth in Section 4.6 of the General Conditions.

**1.4.4** Except as provided in Section 1.4.1, TxDOT does not represent or warrant that the information contained in the Reference Information Documents is complete or accurate or that such information is in conformity with the requirements of the Contract Documents, Governmental Approvals or Laws. DB Contractor shall have no right to additional compensation or time extension based on any incompleteness or inaccuracy in the Reference Information Documents.

## **SECTION 2. SCOPE OF WORK**

### **2.1 Project Scope; Special Terms and Conditions**

### 2.1.1 Project Scope

DB Contractor shall perform the services and execute the Work as described in the Contract Documents. The Work includes all design, engineering, procurement, construction and other services and items that are necessary or appropriate to design, construct, execute and complete the Project in conformance with the Basic Configuration as set forth in the Schematic Design and otherwise in accordance with the requirements of the Contract Documents.

### 2.1.2 Special Terms and Conditions

#### 2.1.2.1. [Right of Way Use Restrictions]

*[Develop a color-coded map that delineates which properties cannot be used and what each specific restriction is for each property as needed. Include this map in the Reference Information Documents.] [TxDOT has identified specific properties within the Project ROW that the DB Contractor shall not use for [●] (insert here what the limitations are such as "batch plants," "laydown yards," or other "material processing operations"). These use restrictions are shown on the ROW Use Restrictions Map.]*

*[Insert any other non-technical project-specific special terms (e.g., special scope-related provisions).]*

### 2.1.3 Special Utility Provisions

DB Contractor acknowledges that the Price includes the following cost responsibility for Utility Adjustments [on Segment \_\_\_\_] in accordance with Texas Transportation Code § 203.092 as determined by the project type. **[Option A: insert if Project is non-interstate turnpike.** Specifically on toll roads, the following applies: (a) where the Utility Owner does not have a compensable property interest in the land occupied by the facility to be relocated, DB Contractor and the Utility Owner shall share equally (50% each) the cost of Adjustments for both Owner-Managed and DB Contractor-Managed Utility Agreements, and (b) where the Utility Owner has a compensable property interest in the land occupied by the facility to be relocated or where the Utility Adjustment is required due to the improvement of an interstate highway, DB Contractor is responsible for 100% of eligible cost of Adjustments for both Owner-Managed and DB Contractor Managed Utility Agreements.] **[Option B: insert if Project is on interstate.** Specifically, on highways on the National System of Interstate and Defense Highways where the relocation is eligible for federal participation, DB Contractor is responsible for 100% of eligible cost of Adjustments for both Owner-Managed and DB Contractor Managed Utility Agreements. Utility Adjustments on this Project are eligible for federal participation.]

*[Include any project-specific legal terms in respect of Utility Adjustments]*

### 2.1.4 Obligations After Final Acceptance

DB Contractor's obligations prior to Final Acceptance shall be in accordance with the Contract Documents, including the maintenance requirements set forth in Item 27 of the Design-Build Specifications. DB Contractor's obligations after Final Acceptance shall be subject to the following requirements:

DB Contractor shall be responsible for the Warranty obligations set forth in Section 3.8 of the General Conditions.

*[include if a Capital Maintenance Agreement is used]* The Contract Documents are hereby amended by the provisions set forth in Exhibit 4 to this DBA. In addition to the Warranty obligations set forth in this Section 2.1.4, DB Contractor shall be obligated to perform the Maintenance Services and all other obligations as set forth in the CMC Documents set forth in Exhibit 4 to this DBA and the QAP for DB Projects.]

*[include if a Performance Warranty is used]* In addition to the General Warranty obligations set forth in this Section 2.1.4, DB Contractor also shall provide a Performance Warranty in accordance with Exhibit 4. Except for the Warranties required pursuant to this Section 2.1.4, DB Contractor shall not be obligated to provide any additional maintenance of

the Project after Final Acceptance, and the transfer of obligations for maintenance of the Project shall be in accordance with the Contract Documents.]

## **2.2 Proposal Commitments**

Proposal Commitments are as set forth in Exhibit 2, Appendix 1.

## **2.3 DB Contractor's ATCs**

DB Contractor's approved ATCs for the Project are as set forth in Exhibit 2, Appendix 2.

## **2.4 Completion Deadlines**

### **2.4.1 Deadlines for Project Completion**

The Completion Deadlines for the Project are as set forth below, as such may be adjusted by Change Order pursuant to the General Conditions.

<b>MILESTONE</b>	<b>COMPLETION DEADLINE</b>
Substantial Completion Deadline	NTP1 plus [●] Days
Final Acceptance Deadline	Date of Substantial Completion plus [●] Days
<i>[revise and/or insert any other milestones in respect of multiple segments or scope options, as applicable]</i>	

### **2.4.2 Time is of the Essence**

As a material consideration for entering into this Contract, DB Contractor hereby commits, and TxDOT is relying upon DB Contractor's commitment, to develop the Project in accordance with the time periods set forth in the Contract Documents. Except where the Contract Documents expressly provide for an extension of time, the time limitations set forth in the Contract Documents for DB Contractor's performance of its covenants, conditions and obligations are of the essence, and DB Contractor waives any right at law or in equity to tender or complete performance beyond the applicable time period, or to require TxDOT to accept such performance.

### **2.4.3 No Time Extension**

Except as specifically provided in Section 4.6 of the General Conditions, TxDOT shall have no obligation to extend a Completion Deadline, and DB Contractor shall not be relieved of its obligation to comply with the Project Schedule and meet the Completion Deadlines for any reason.

## **2.5 Job Training Plan**

DB Contractor's approved Job Training Plan for the Project is set forth in Exhibit 5 to this DBA. The OJT program trainee goal for this Project is [●] for trainees described in Section 3 of Exhibit 9 to Attachment 3-1 to the General Conditions.

## **2.6 DBE Goals**

The Parties acknowledge that the Project is (or may be) funded with federal funds and the approved DBE participation goals for the Project are established as [●]% of the Price allocable to Professional Services less the cost of Professional Services performed by Utility Owners and [●]% of the Price allocable to Construction Work less the cost of Construction Work performed by Utility Owners.

## **2.7 DBE Open Ended Performance Plan**

The Parties acknowledge that the Project is (or may be) funded with federal funds and DB Contractor's DBE Open Ended Performance Plan for the Project is set forth in Exhibit 6 to this DBA.

## **2.8 Prevailing Wages**

DB Contractor shall pay, or cause to be paid, to all applicable workers employed by it or its Subcontractors performing the Work not less than the prevailing rates of wages, as provided in the statutes and regulations applicable to public work contracts, including Chapter 2258 of the Texas Government Code and the Davis-Bacon Act, and as provided in Exhibit 7 to this DBA.

## **2.9 Project-Specific NTPs**

Authorization for DB Contractor to proceed with Work under this Contract shall be provided through TxDOT's issuance of NTP1 and NTP2 as set forth in Section 8.1 of the General Conditions, except to the extent that any additional or optional Notices to Proceed or differing conditions to NTP1 or NTP2 are set forth below.

[DB Contractor may request that prior to issuance of NTP2, TxDOT authorize the performance of additional Work not previously authorized by issuance of NTP1 by issuing a limited notice to proceed ("Limited NTP2") for such Work. DB Contractor's request for issuance of a Limited NTP2 shall specify the proposed scope of the additional Work, schedule for such Work and portion of the Price allocable to such Work. In addition, DB Contractor shall confirm satisfaction of all of the conditions described in Section 8.1.1.4 of the General Conditions relating to the Work proposed to be performed pursuant to the Limited NTP2, including TxDOT approval of the applicable portions of the PSQMP, submittal to TxDOT of insurance certificates, obtaining and maintaining in effect the bonds described in Section 8.1.2.1(d) of the General Conditions, and receipt of TxDOT approval of that portion of the Schedule of Values identifying the Work to be performed. DB Contractor shall not be permitted to commence any other Construction Work on any portion of the Project until all the conditions to the commencement of Construction Work described in Section 8.1.2 of the General Conditions have been satisfied, including issuance of NTP2. Issuance of a Limited NTP2 shall be in TxDOT's sole discretion. The Limited NTP2 shall describe the Work authorized by the Limited NTP2 and the corresponding portion of the Price allocable to such Work in accordance with the approved Schedule of Values. DB Contractor and TxDOT shall enter into a Change Order to revise the Maximum Payment Schedule and increase the NTP1 Payment Amount, as necessary, to account for the additional Work authorized. Notwithstanding Sections 3.4.3 and 3.4.4 of the General Conditions, upon issuance of Limited NTP2 the amount of the Payment Bond and Performance Bond shall increase automatically to the NTP2 Payment Bond Amount and NTP2 Performance Bond Amount, respectively.<sup>1</sup>]

*[Insert any additional Project-specific requirements or NTPs.]*

**2.9.1** *[Insert Section 2.9.1 if Karst Features relief is provided]* [Upon issuance of NTP1 DB Contractor shall be authorized to perform mitigation of Karst Features within the Project ROW prior to issuance of NTP2, provided the following conditions have been met:

- (a) DB Contractor has delivered to TxDOT and TxDOT has approved a list of Karst Features that DB Contractor proposes to mitigate;

---

<sup>1</sup> [TxDOT Project team to determine whether other provisions referencing NTP2 in DB Specifications should reference Limited NTP2, including DB Contractor's maintenance of the Project.]

- (b) DB Contractor has delivered to TxDOT and TxDOT has approved the Karst Feature Mitigation Plan for each Karst Feature that DB Contractor proposes to mitigate;
- (c) All Governmental Approvals necessary to begin mitigation of the applicable Karst Features have been obtained and DB Contractor has furnished to TxDOT fully executed copies of such Governmental Approvals;
- (d) Property rights acceptable to TxDOT, in its sole discretion, for performing mitigation work for the applicable Karst Features have been acquired or obtained in favor of TxDOT;
- (e) DB Contractor has satisfied all applicable requirements contained in the Environmental Approvals and other Governmental Approvals that are applicable to the proposed Karst Features mitigation work;
- (f) The Performance Bond and Payment Bond (including dual obligee riders), in form and from a surety approved by TxDOT and in amounts equal to the NTP1 Performance Bond Amount and the NTP1 Payment Bond Amount, respectively, that are required under Section 3.4 of the General Conditions have been obtained and are in full force and effect, and DB Contractor has delivered to TxDOT certified and conformed copies of the originals of each such bond, with the original of each such bond delivered to DB Contractor;
- (g) The Guarantees, if any, required under this DBA have been obtained and delivered to TxDOT;
- (h) All insurance policies required under Section 3.5 of the General Conditions that are applicable to the proposed Karst Features mitigation work, as determined in TxDOT's sole discretion, have been obtained, are in full force and effect, and DB Contractor has delivered to TxDOT written binding verifications of coverage from the relevant issuers of such policies;
- (i) DB Contractor has delivered to TxDOT all Submittals relevant to the proposed Karst Features mitigation work required by the Contract Documents;
- (j) All representations and warranties of DB Contractor set forth in Section 10.1 shall be and remain true and correct in all material respects;
- (k) DB Contractor has adopted written policies establishing ethical standards of conduct for all DB Contractor-Related Entities performing Karst Features mitigation work, including DB Contractor's supervisory and management personnel, in dealing with (a) TxDOT and TxDOT's consultants and (b) employment relations, in accordance with Section 8.2.5 of the General Conditions;
- (l) There exists no uncured DB Contractor Default for which DB Contractor has received written notice from TxDOT; and
- (m) TxDOT has delivered notice acknowledging DB Contractor's satisfaction of the conditions above and authorizing DB Contractor to commence the proposed Karst Features mitigation work.]

### **SECTION 3. APPROVALS AND THIRD PARTY AGREEMENTS**

#### **3.1 TxDOT-Provided Approvals**

TxDOT is responsible for all of the TxDOT-Provided Approvals set forth below.

APPROVAL	DATE
<i>[list or indicate N/A and note any that are NEPA Approvals]</i>	<i>[indicate if not yet obtained]</i>

**3.1.1** TxDOT retains responsibility for obtaining all TxDOT-Provided Approvals (based on the Schematic Design) that TxDOT has not obtained as of the Effective Date.

**3.1.2** All conditions and requirements of the TxDOT-Provided Approvals shall automatically be deemed included in the scope of the Work.

**3.1.3** *[include if not all TxDOT-Provided Approvals have been obtained as of the Proposal Due Date]* [The following TxDOT-Provided Approvals had not yet been obtained as of the Proposal Due Date – [●]. Section 6.2.1 sets forth DB Contractor’s right to receive a Change Order in connection with any TxDOT-Provided Approvals not obtained as of the Proposal Due Date.]

**3.1.4** *[include if not all NEPA Approvals have been obtained as of the Proposal Due Date]* [DB Contractor acknowledges that TxDOT makes no commitment to any alternative being evaluated in the NEPA process, and the comparative merits of all alternatives presented in the NEPA document, including the no-build alternative, will be evaluated and fairly considered. In the event the no-build alternative is selected, TxDOT will terminate the Design-Build Contract for convenience pursuant to Section 8.9.1 of the General Conditions.]

## **3.2 Project Specific Third Party Agreements**

**3.2.1** As described in Item 13 of the Design-Build Specifications, TxDOT has Third Party Agreements, including agreements with local Governmental Entities along the Project corridor, that define the requirements for construction, maintenance and operation of traffic signals, illumination and roadway maintenance, and that specify the local Governmental Entities responsibilities and TxDOT’s responsibilities with respect to the requirements. In accordance with Item 13 of the Design-Build Specifications, DB Contractor will assume and execute TxDOT’s responsibilities and duties as defined in such Third Party Agreements to the extent set forth in Exhibit 8 to this DBA.

**3.2.2** The following draft Third Party Agreements that have not been fully executed as of the Proposal Due Date are included in the RIDs: *[list any draft Third Party Agreements included in the RIDs]*. [DB Contractor’s obligations with respect to such Third Party Agreements are set forth in Exhibit 8 to this DBA. In the event changes in a final, executed Third Party Agreement from the draft Third Party Agreement that was included in the RIDs prior to the Proposal Due Date includes terms and conditions resulting in a material change to DB Contractor’s obligations, DB Contractor shall be entitled to a Change Order to the extent set forth in Section 4.6.9.3.2(h) of the General Conditions.][*include the immediately preceding language if there are draft Third Party Agreements in the RID that will be executed after the Proposal Due Date. Insert “None” if there are no draft Third Party Agreements included in the RID that will be executed after the Proposal Due Date.*]

## SECTION 4. COMPENSATION

### 4.1 Price

As full compensation for performance of the Work and all other obligations of DB Contractor under the Contract Documents, TxDOT shall pay DB Contractor the lump sum price of \$[●] ("Price"), which shall be subject to adjustment in accordance with the Design-Build Contract. The Price shall be increased or decreased only by a Change Order issued in accordance with Section 4.6 of the General Conditions and Section 6 of this DBA. Payments shall be made in accordance with the terms and conditions of the General Conditions.

#### 4.1.1 Allowances

**4.1.1.1.** DB Contractor acknowledges and agrees that the Price includes all Allowances (if any). Any Allowances and the amounts therefor are described in Exhibit 9 to this DBA. [DB Contractor's markups for overhead and profit and all other expenses contemplated for stated Allowance items are included in the Allowance amount, unless otherwise specified in Exhibit 9.]

**4.1.1.2.** [Whenever costs are more or less than the applicable Allowance amount set forth in Exhibit 9, the Price shall be adjusted to reflect the difference between actual costs and the Allowance amount; provided, however, that DB Contractor shall not incur expenses on account of Allowance items in excess of the applicable Allowance amount without TxDOT's prior written approval.]

#### 4.1.2 [Option Price(s)]

[As of the Effective Date, the Price does not include any option Work described in the Contract Documents. If TxDOT exercises any option, the Price shall be adjusted as follows:

*[insert any option price terms]*

### 4.2 Limitations on Payments

#### 4.2.1 Maximum Payment Schedule

The Maximum Payment Schedule for the Project is set forth in Exhibit 10 to this DBA.

#### 4.2.2 NTP1 Maximum Payment Amount

The "NTP1 Maximum Payment Amount" is \$[●].

### 4.3 Price Adjustment Due to Delay in NTPs

#### 4.3.1 Delay in NTP1

**4.3.1.1.** TxDOT anticipates that it will issue NTP1 concurrently with or shortly after execution and delivery of this DBA, but shall have the right in its sole discretion to defer issuance. If the effective date of NTP1 is more than [180] days after the Proposal Due Date, and such delay in issuing NTP1 was not caused in whole or in part by the acts, omissions, negligence, intentional misconduct, or breach of applicable Law, contract or Governmental Approval of any DB Contractor-Related Entity, the Price will be adjusted by adding the following (which amount may not be less than zero) to the Price:

$$\Delta = N * (\text{Price}) * (([A-B]/B)/T)$$



where:

“Δ” is the adjustment amount distributed on a *pro rata* basis over the remaining payments on the Maximum Payment Schedule;

“N” is the number of days in the period starting [180] days after the Proposal Due Date and ending on the effective date of NTP1;

“A” is the ENR Construction Cost Index (CCI) value published for the effective date of NTP1;

“B” is the CCI published for the month that contains the day that is N +15 days prior to the 15th day of the month that contains the effective date of the NTP1; and

“T” is the number of days between the 15th of the month for which the CCI value for “A” was taken and the 15th of the month for which the CCI value for “B” was taken.

**4.3.1.2.** If a Change Order is issued during the period starting [180] days after the Proposal Due Date and ending on the effective date of NTP1, the price of the Change Order, if any, shall be adjusted based on the date that the Change Order is approved to the effective date of NTP1 using the formula set forth in Section 4.3.1.1 above, with “B” being the CCI for the month in which the Change Order is approved.

**4.3.1.3.** If NTP1 has not been issued on or before [365] days after the Effective Date, the Parties may mutually agree to terms allowing an extension in time for issuance of NTP1 and adjustment of the Price. DB Contractor shall provide evidence satisfactory to TxDOT, meeting the requirements of Section 4.6.5 of the General Conditions, justifying the amount of any Price increase. If the delay in issuance of NTP1 was not caused in whole or in part by the acts, omissions, negligence, intentional misconduct, or breach of applicable Law, contract or Governmental Approval of any DB Contractor-Related Entity, and DB Contractor does not wish to negotiate an extension, or if the Parties fail to reach agreement in accordance with this Section 4.3.1.3, then DB Contractor's sole remedy shall be to terminate this Contract in accordance with Section 8.9.9 of the General Conditions.

**4.3.1.4.** DB Contractor shall not be entitled to any increase in the Price or extension of the Completion Deadlines, nor shall DB Contractor have a right to terminate this Contract, with respect to any delay in issuance of NTP1 due to the acts, omissions, negligence, intentional misconduct, or breach of applicable Law, contract or Governmental Approval of any DB Contractor-Related Entity.

#### **4.3.2 Delay in NTP2**

**4.3.2.1.** If NTP2 has not been issued by the later of 270 days after the Proposal Due Date or 90 days following issuance of NTP1, and this delay is not caused in whole or in part by an act, omission, negligence, intentional misconduct, or breach of applicable Law, contract or Governmental Approval by any DB Contractor-Related Entity (including DB Contractor's failure to satisfy any particular condition to NTP2), the Price shall be subject to adjustment, as described in this Section 4.3.2.

**4.3.2.2.** The Price adjustment shall apply to the period beginning on the date of issuance of NTP2.

**4.3.2.3.** The Price for Work performed on and after the date of issuance of NTP2 will be adjusted by adding the product of the following to the Price:

$$\Delta = N * (\text{Price} - C) * ((A-B)/B)/T$$

where:

“Δ” is the adjustment amount distributed on a *pro rata* basis over the remaining payments on the Maximum Payment Schedule;

“C” is the amount of the Price for Work authorized by any notices to proceed issued prior to issuance of NTP2;

“N” is the number of days in the period starting on the later of the 91<sup>st</sup> day after issuance of NTP1 and the 271<sup>st</sup> day after the Proposal Due Date and ending on the effective date of NTP2;

“A” is the ENR Construction Cost Index (CCI) value published for the effective date of NTP2;

“B” is the CCI published for the month which contains the day which is N +15 days prior to the 15th day of the month which contains the effective date of NTP2; and

“T” is the number of days between the 15th of the month for which the CCI value for “A” was taken and the 15th of the month for which the CCI value for “B” was taken.

#### **4.4 [Price Adjustments Due to Changes in CCI]**

**4.4.1** In the event construction cost volatility occurs above or below normally expected values during the period between the Proposal Due Date and the Adjustment Date (the Adjustment Period), the Price may be subject to an upward or downward adjustment, as described in this Section 4.4. If the Price is subject to adjustment in accordance with this Section 4.4, the Maximum Payment Schedule will be revised to reflect the adjusted Price on a pro rata basis.

**4.4.2** The Price will be increased, or decreased, subject to a cap, if the change in the ENR Construction Cost Index (CCI) during the Adjustment Period:

- (a) Increases by more than 0.04 (i.e., 4%) per annum; or
- (b) Does not increase or increases by less than 0.01 (i.e., 1%) per annum (including if CCI decreases).

**4.4.3** The per annum change in CCI (“ΔCCI”) during the Adjustment Period shall be calculated as follows:

$$\Delta CCI = [(A-B)/B] / (N/365)$$

- (a) If ΔCCI is greater than 0.04 (i.e., 4%), then the Daily Price increase (Δ Price Daily1) during the Adjustment Period shall be calculated using the following formula; provided, however, for the purposes of the following formula, ΔCCI shall not exceed 0.08 (i.e., 8%):

$$\Delta \text{ Price Daily1} = (\text{Construction Price}) * ((\Delta CCI - 0.04) / (365))$$

- (b) If ΔCCI is less than 0.01 (i.e., 1%), then the Daily Price decrease (Δ Price Daily2) during the Adjustment Period shall be calculated using the following formula; provided, however, for the purposes of the following formula, ΔCCI shall be no less than -0.01 (i.e., -1%):

$$\Delta \text{ Price Daily2} = (\text{Construction Price}) * ((0.01 - \Delta CCI) / 365)$$

- (c) Price Adjustment

(i) If  $\Delta CCI$  is greater than 0.04 (i.e., 4%) the Price shall be increased by the following amount:  
 $\Delta \text{ Price} = (\Delta \text{ Price Daily1}) * (N - T1 - T2 - T3)$

(ii) If  $\Delta CCI$  is less than 0.01 (i.e., 1%) the Price shall be decreased by the following amount:  $\Delta$   
 $\text{Price} = (\Delta \text{ Price Daily2}) * (N - T1 - T2 - T3)$

Any adjustments in the Price for periods of delay in the issuance of NTP1 or NTP2 as described in Section 4.3 (i.e., periods T1 and T2) shall be calculated in accordance with Sections 4.3.1 or 4.3.2, respectively.

where:

“ $\Delta CCI$ ” is the per annum change in CCI during the Adjustment Period, which, for purposes of determining the Daily Price adjustment in (a) and (b) above, shall be no more than 0.08 (i.e., 8%) and no less than -0.01 (i.e., -1%);

“ $\Delta \text{ Price}$ ” is the adjustment amount to the Price;

“N” is the number of days in the Adjustment Period;

“T1” is the number of days of delay in the issuance of NTP1 governed by Section 4.3.1;

“T2” is the number of days of delay in the issuance of NTP2 governed by Section 4.3.2 that occur during the Adjustment Period;

“T3” is the number of days of delay in the issuance of NTP1 due to the acts, omissions, negligence, intentional misconduct, or breach of applicable Law, contract or Governmental Approval of any DB Contractor-Related Entity;

“Construction Price” is \$\_\_\_\_\_;

“A” is the CCI value in effect on the Adjustment Date; and

“B” is the CCI value in effect at the time of the Proposal Due Date.

**Adjustment Date** means the Effective Date + 120 days]

**4.4.4** [If issuance of NTP1 is delayed by more than 365 days after the Effective Date, the provisions set forth in Section 4.3.1.3 shall apply, and no adjustment to the Price shall be made in accordance with this Section 4.4 except as mutually agreed by the Parties.]

#### **4.5 [Change Order for Price Adjustments Due to Delay in NTPs and Changes in CCI]**

Any Price adjustments made pursuant to Section 4.3 and Section 4.4 will be added together and combined in a single Change Order that will be issued following the end of the Adjustment Period or the end of the period of delay to NTP2 described in Section 4.3.2.1, whichever is later. Except as set forth in Section 4.3 and Section 4.4, DB Contractor shall not be entitled to any adjustment in Price for changes in CCI during the Adjustment Period.]

### **SECTION 5. PERFORMANCE SECURITY**

#### **5.1 Bonds**

With respect to DB Contractor's obligation to provide payment and performance bonds to TxDOT in accordance with Section 3.4 of the General Conditions, the following terms and conditions shall apply:

**5.1.1** The "NTP1 Performance Bond Amount" is \$[●].

**5.1.2** The "NTP1 Payment Bond Amount" is \$[●].

**5.1.3** The "NTP2 Performance Bond Amount" is \$[insert the portion of the Price allocable to Construction Work less the portion of the Price allocable to Construction Work performed by Utility Owners].

**5.1.4** The "NTP2 Payment Bond Amount" is \$[insert the portion of the Price allocable to Construction Work less the portion of the Price allocable to Construction Work performed by Utility Owners].

**5.1.5** [insert any additional bonding requirements for scope options]

**5.1.6** Each bond required pursuant to Section 3.4 of the General Conditions shall be provided in the applicable form set forth in Exhibit 12 to this DBA.

## **5.2 Guaranty**

**5.2.1** As of the Effective Date, a Guaranty:

☐

is not required; or

☐

in the form attached to this DBA as Exhibit 13 shall be delivered and maintained in accordance with this Section 5.2 and the requirements of the Design-Build Contract, and the following shall be the Guarantor(s): \_\_\_\_\_

**5.2.2** Each Guaranty assures performance of DB Contractor's obligations hereunder and shall be maintained in full force and effect throughout the duration of this Design-Build Contract and so long as DB Contractor has any obligations under the Contract Documents.

**5.2.3** The Minimum Tangible Net Worth Requirement for this DBC is \$[●]. *[Minimum Tangible Net Worth Requirement shall be calculated as 90% of the total combined Tangible Net Worth of the DB Contractor, its joint venture members (if DB Contractor is a joint venture), its partners (if DB Contractor is a partnership), and any Guarantors. Tangible Net Worth for each such entity shall be determined based on the most recent audited financial statements included with the Proposal, or to the extent included in the Proposal, any more recent quarterly financial statements.]*

## **5.3 Insurance Special Provisions**

Except as is otherwise specified in this Section 5.3, DB Contractor shall procure and keep in effect, or cause to be procured and kept in effect with DB Contractor as a named insured, as appropriate, insurance policies and coverage in accordance with Section 3.5 of the General Conditions, and in accordance with the deductibles and limits specified therein and in Sections 5.3.1 through 5.3.3. *[insert in sections 5.3.1-5.3.3 below minimum coverage limits and any maximum deductibles or self-insured retentions agreed upon during the procurement for the DBC]*

**5.3.1** The builder's risk policy required in accordance with Section 3.5.4.1 of the General Conditions shall provide coverage per occurrence of no less than the greater of the maximum probable loss, as determined by the DB Contractor's insurance advisor and agreed to by TxDOT, or [\$50 million], without risk of co-insurance. The builder's risk policy may include the following sublimits: (i) for the perils of earth movement, flood, and

named windstorm, not less than [\$25,000,000]; (ii) for damage to existing property and improvements, not less than [\$2,000,000]; (iii) for “soft cost expense” not less than [\$2,000,000]; (iv) for demolition and debris removal, not less than [\$5,000,000]; and (v) for valuable papers and restoration of data, plans and drawings, not less than [\$500,000].

**5.3.2** Contractor’s Professional Liability Insurance policy or Contractor’s Protective Indemnity Insurance policy provided by DB Contractor in accordance with Section 3.5.4.5.1 of the General Conditions shall have minimum coverage limits of [\$3 million]. The professional liability insurance policy provided by the Lead Engineering Firm in accordance with Section 3.5.4.5.2 of the General Conditions shall have minimum limits of [\$10 million]. The professional liability insurance coverages required under Section 3.5.4.5.3 of the General Conditions for other Subcontractors performing Professional Services shall have minimum limits in accordance with the following table:

Estimated Total Contract Value	Minimum Limit of Insurance
>\$10 million	[\$5] million per claim and aggregate
>\$5 million to \$10 million	[\$2] million per claim and aggregate
>\$1 million to \$5 million	[\$1] million per claim and aggregate
≤\$1 million	\$500,000 per claim and aggregate

**5.3.3** The umbrella policy required in accordance with Section 3.5.4.7 of the General Conditions shall have a per occurrence and aggregate limit of no less than [\$10 million].

*[describe any deviations from standard general insurance requirements and include project-specific coverages and limits for the Project in this Section]*

## **SECTION 6. CHANGE ORDERS**

### **6.1 Differing Site Conditions**

DB Contractor shall be entitled to an increase in the Price or an extension of a Completion Deadline due to Differing Site Conditions only as provided in Section 4.6.9.1 of the General Conditions and this Section 6.1.

*[insert any deviations from the standard terms of the relevant General Conditions sections]*

The “**Differing Site Conditions Deductible**” for the Project is the first \$[25,000] in additional Reimbursable Differing Site Conditions Costs.

The “**Differing Site Conditions Deductible Cap**” for the Project is an aggregate \$[250,000] for all Differing Site Conditions Deductibles borne by DB Contractor.

*[Applicable deductible and cap to be determined on a project-by-project basis. Such deductible and cap could each be “0”, if so determined by TxDOT.]*

### **6.2 Relief Events**

The terms “Force Majeure Events” and “Other Relief Events” shall have the meanings set forth in the General Conditions unless otherwise specified in this Section 6.2.

*[insert any deviations from the standard terms of the relevant General Conditions sections]*

**6.2.1** *[insert if not all TxDOT-Provided Approvals have been obtained as of the Proposal Due Date]*With respect to any TxDOT-Provided Approvals that had not yet been obtained as of the Proposal Due Date, if such approvals contain conditions or requirements that differ materially from the Environmental Commitments included in the Reference Information Documents prior to the Proposal Due Date, and such conditions or requirements (a) have a material adverse impact on DB Contractor's obligations under the Contract Documents and (b) were not caused by modifications to the Schematic Design that were initiated by DB Contractor, this shall constitute an Other Relief Event and DB Contractor may request a Change Order in accordance with the Relief Event provisions set forth in Section 4.6.9.3.2 of the General Conditions, subject to the requirements in Section 4.6 of the General Conditions.]

## **6.3 Hazardous Materials**

DB Contractor shall be entitled to a Price increase or an extension of a Completion Deadline due to Hazardous Materials only as provided in Section 4.6.9.4 of the General Conditions and subject to Section 4.6 of the General Conditions, unless otherwise specified in this Section 6.3.

*[insert any deviations from the standard terms of the relevant General Conditions sections]*

### **6.3.1 Reimbursable Amount**

In accordance with Section 4.6.9.4.1 of the General Conditions, and subject to Section 4.6 of the General Conditions, DB Contractor shall be entitled to an increase in the Price as compensation for (a) 50% of DB Contractor's Reimbursable Hazardous Materials Management Costs for Pre-existing Hazardous Materials encountered by DB Contractor that exceed \$[●] but do not exceed \$[●], (b) 100% of Reimbursable Hazardous Materials Management Costs for Pre-Existing Hazardous Materials encountered by DB Contractor that exceed \$[●], and (c) 100% of Reimbursable Hazardous Materials Management Costs for Pre-existing Hazardous Materials encountered on Additional Properties acquired as a result of a Necessary Basic Configuration Change or TxDOT-Directed Change. DB Contractor shall be responsible for all other costs related to Pre-existing Hazardous Materials.

### **6.3.2 Time Extensions**

DB Contractor shall be entitled to an extension of a Completion Deadline due to Hazardous Materials only as provided in Section 4.6.9.4.2 of the General Conditions and subject to Section 4.6 of the General Conditions, unless otherwise specified in this Section 6.3.2.

*[insert any deviations from the standard terms of the relevant General Conditions sections for Hazardous Materials Delays]*

## **6.4 Utilities**

### **6.4.1 Unidentified Utilities**

The "**Unidentified Utilities Deductible**" for the Project is, for each facility, the first \$[●] of Basic Costs for the Utility Adjustment due to an Unidentified Utility.

The "**Unidentified Utilities Deductible Cap**" for the Project is an aggregate \$[●] for all Unidentified Utilities Deductibles borne by DB Contractor.

*[Applicable deductible and cap to be determined on a project-by-project basis. Such deductible and cap could each be "0", if so determined by TxDOT.]*

DB Contractor shall be entitled to a Change Order with respect to certain additional Direct Costs and delays relating to Utility Adjustments, as specified in Section 4.5 of the General Conditions and subject to the restrictions and limitations

set forth in Section 4.5 of the General Conditions and in Section 4.6 of the General Conditions, unless otherwise specified in this Section 6.4.

*[insert any deviations from the standard terms of the relevant General Conditions sections]*

#### **6.4.2 [Public Utility Owner Delays]**

*[insert if TxDOT has entered into an ILA for adjustment of municipal Utilities that will be managed by DB Contractor]**[The term “Public Utility Owner Delay” means a delay to a Critical Path that is directly attributable to the Public Utility Owner failing to provide a required approval, acceptance, or comment in connection with a “Design Submittal” under a Utility ILA within the applicable time periods set forth in such Utility ILA. If a Public Utility Owner Delay occurs, then (a) DB Contractor shall bear 100% of the risk of such Public Utility Owner Delay for the first 60 days of each occurrence of Public Utility Owner Delay; (b) DB Contractor shall be entitled to an extension of affected Completion Deadlines for such Public Utility Owner Delay over 60 days up to 120 days for each occurrence, however DB Contractor shall not be entitled to Project Overhead for these 60 days; (c) DB Contractor and TxDOT shall share equally the risk of such Public Utility Owner Delay over 120 days up to 180 days for each occurrence (i.e., any affected Completion Deadline shall be extended by one day for every two full days of Public Utility Owner Delays); and (d) TxDOT shall bear 100% of the risk of such Public Utility Owner Delay over 180 days per occurrence. If a Public Utility Owner Delay is concurrent with another delay that is DB Contractor’s responsibility hereunder, DB Contractor shall bear 100% of the risk of such Public Utility Owner Delay and the delay to the Critical Path shall not be considered a Public Utility Owner Delay. If a Public Utility Owner Delay is concurrent with one or more other Public Utility Owner Delays, each such day of concurrent delay shall be deemed a single day of Public Utility Owner Delay. No Change Order for delay to a Critical Path shall be allowable pursuant to this Section 6.4.2 unless the general requirements and conditions for Change Orders set forth in Section 4.6 of the General Conditions have been met and the delay is allowable under Section 4.6.6.3. For Change Orders that extend a Completion Deadline in accordance with this Section 6.4.2, DB Contractor shall be entitled to Project Overhead to the extent permitted in Section 4.6.6.2.2 of the General Conditions, provided that DB Contractor shall not be entitled to Project Overhead for any days that a Completion Deadline is extended pursuant to Section 6.4.2(b).]*

#### **6.4.3 [Pre-Proposal Utility Commitments]**

*[[Include if there are any Pre-Proposal Utility Commitments for the Project]**[Exhibit 23 to the DBA includes Pre-Proposal Utility Commitments concerning certain Utility Adjustments that are necessary for the Project. If the final executed PUA or UAA for the adjustment of a Utility that is the subject of a Pre-Proposal Utility Commitment includes material changes to the scope of the work for the Utility Adjustment from the scope of the work agreed to by the Utility Owner in the Pre-Proposal Utility Commitment, DB Contractor may request a Change Order for certain costs and for delays to the Critical Path resulting from such changed scope of the work for the Utility Adjustment to the extent permitted by this Section 6.4.3. If TxDOT, in its good faith discretion, issues a Change Order, the Change Order shall be in the amount of the incremental increase in DB Contractor’s Direct Costs and disruption damages, if any, incurred as a result of the changed scope of work. For Change Orders that include an extension of a Completion Deadline, the amount of the Change Order shall also include Project Overhead to the extent permitted by Section 4.6.6.2.2 of the General Conditions. DB Contractor’s entitlement to a Change Order is subject to the following:*

- (a) DB Contractor shall notify TxDOT immediately if DB Contractor reasonably believes that the Utility Owner would not undertake or permit the Utility Adjustment(s) in a manner consistent with the scope of work in the Pre-Proposal Utility Commitment and the timely completion of the Project, in order to provide TxDOT with a reasonable opportunity to assist in resolving the dispute or in otherwise obtaining the Utility Owner’s timely cooperation with the Pre-Proposal Utility Agreement.

- (b) DB Contractor's Request for Change Order must document and prove the changes to the scope of work in the Pre-Proposal Utility Commitment and that the scope of work in the Pre-Proposal Utility Commitment was agreed to in good faith between DB Contractor and the Utility Owner.
- (c) DB Contractor shall not be entitled to a Change Order for any changes to the scope of work for a Utility Adjustment if the scope of work includes additional work or higher standards than are required by the Utility Accommodation Rules.
- (d) Any Change Order will be subject to the requirements and limitations in Section 4.6 of the General Conditions, including Section 4.6.6.
- (e) Any Request for Change Order submitted pursuant to this Section 6.4.3 shall be subject to approval by TxDOT in its good faith discretion.]

#### **6.4.4 [Advance Utility Relocations]**

**6.4.4.1.** [include if TxDOT has entered into any agreements with Utility Owners for the relocation of Utilities, including municipal Utilities, that conflict with the Project, where TxDOT intends to manage the relocation and DB Contractor has no responsibility for the Utility Adjustment Work] [TxDOT has entered into an agreement with [●] for the relocation of its Utility as described therein ("Advance Utility Relocation Agreement"). DB Contractor is not responsible for preparing or entering into any agreements with [●] for the relocation of such Utility. TxDOT will cause [●] to relocate the Utility as shown in the Advance Utility Relocation Agreement included in the RIDs.]

**6.4.4.2.** [Subject to the limitations and restrictions in Section 4.6 of the General Conditions, DB Contractor shall be entitled to a Change Order for certain costs and delays to the Critical Path directly attributable to the failure of Utility [●] to relocate the Utility as shown in the Advance Utility Relocation Agreement or by the deadline, if any, set forth in the Advance Utility Relocation Agreement for the completion of the Utility relocation. DB Contractor shall not be entitled to a Change order unless such failure (a) has a material negative cost or schedule impact on DB Contractor's obligations under the Contract Documents, and (b) was not caused by the acts or omissions of DB Contractor, including modifications to the Schematic Design that were initiated by DB Contractor. The Change Order shall be in the amount of the incremental increase in DB Contractor's Direct Costs resulting from the changed Utility relocation. For Change Orders that include an extension of a Completion Deadline, the amount of the Change Order shall also include Project Overhead to the extent permitted by Section 4.6.6.2.2 of the General Conditions. Except to the extent that this Section 6.4.4.2 allows compensation for Project Overhead, Change Orders under this Section 6.4.4 shall not include compensation for delay or disruption damages.]

**6.4.4.3.** [In the event the applicable Utility must be relocated in a manner that is different from that set forth in the Advance Utility Relocation Agreement due to the acts or omissions of DB Contractor, including modifications to the Schematic Design that were initiated by DB Contractor, DB Contractor shall be solely responsible for all cost impacts and schedule impacts to the Work and for all of [●]'s costs caused by the changes in the relocation of the Utility.]

#### **6.4.5 [Amendments to General Conditions Regarding Utilities]**

**6.4.5.1.** [Section 4.6.3.1.1(c) of the General Conditions is hereby deleted in its entirety and replaced with the following:]

[(c) \_\_\_\_\_ delays relating to Utilities, to the extent permitted by Sections 4.5.1, 4.5.5 and 4.6.9.2; and Sections 6.4.2, 6.4.3 and 6.4.4 of the Design-Build Agreement.]



**6.4.5.2.** [Section 4.6.3.1.2(c) of the General Conditions is hereby deleted in its entirety and replaced with the following:]

[(c) certain additional costs relating to Utility Adjustment Work, as described in Section 4.5 and Section 4.6.9.2, to the extent provided therein; additional costs for Utility Adjustment Work directly attributable to Necessary Basic Configuration Changes, to the extent provided in Section 4.6.9; and certain additional costs relating to agreements with Utilities to the extent provided in Sections 6.4.2, 6.4.3 and 6.4.4 of the Design-Build Agreement.]

## **6.5 Access to Right of Way**

DB Contractor shall be entitled to a Change Order for delays to the Critical Path due to failure of TxDOT to make available a portion of the Schematic ROW, or any Additional Properties that must be acquired due to a TxDOT-Directed Change, Force Majeure Event, or a Necessary Basic Configuration Change, described in a condemnation packet within [\_\_][insert number of days from 180 to 365 for TxDOT to make parcels available] days after approval of the Condemnation Package ("Eminent Domain Delay"), only to the extent provided in Sections 4.4.5.3 and 4.6.9.5 of the General Conditions and subject to the requirements of Section 4.6 of the General Conditions. The risk of any such Eminent Domain Delay, on an individual parcel basis, shall be borne equally by each Party for the first [\_\_][insert number of days of equal risk sharing up to 100] days thereafter (i.e., for each parcel, DB Contractor shall be entitled to one day of time extension for every two days of delay). After the first [\_\_][insert number of days from previous sentence] days following the [180-365]-day period, DB Contractor shall be entitled to one day of time extension for each day of eligible delay.

*[insert any deviations from the standard terms of the relevant General Conditions sections]*

## **6.6 Necessary Basic Configuration Changes**

DB Contractor shall be entitled to an increase in the Price due to a Necessary Basic Configuration Change only as provided in Section 4.6.9.6 of the General Conditions and subject to the requirements of Section 4.6 of the General Conditions, unless otherwise specified in this Section 6.6.

*[insert any deviations from the standard terms of the relevant General Conditions sections]*

## **6.7 Form of Change Order**

Each Request for Change Order and Change Order shall meet the requirements of Section 4.6 of the General Conditions and shall be provided in the applicable form set forth in Exhibit 14 to this DBA.

## **6.8 DB Contractor Reimbursement for Eminent Domain Assistance**

In accordance with Section 4.4.2.1 of the General Conditions, DB Contractor shall be responsible for the performance of support services for the condemnation proceedings described in Item 15 of the Design-Build Specifications for any parcels within the Schematic ROW that require acquisition by eminent domain. DB Contractor shall be entitled to reimbursement for DB Contractor's reasonable out-of-pocket costs of providing such services up to the maximum amounts set forth in Exhibit 11 to this DBA.

## **6.9 [Discovery of Karst Features]**

[In the event Karst Features are discovered within the Project ROW or a Replacement Utility Property Interest, DB Contractor shall comply with and shall cause all Persons performing Work or Utility Adjustment Work to comply with Item 12 of the Design-Build Specifications and the RID entitled "Karst Feature Discovery and Mitigation" with respect to the relevant Karst Features. DB Contractor shall be deemed to have waived the right to collect any and all costs incurred in connection with any Unknown Karst Features and any right to obtain an extension of a Completion Deadline

in connection with any Unknown Karst Features if TxDOT is not provided written notice of the discovery of the Unknown Karst Feature and afforded the opportunity to inspect sites containing the Unknown Karst Feature before any action is taken that would inhibit TxDOT's ability to ascertain, based on a site inspection, the nature and extent of the mitigation work required for such Unknown Karst Feature.]

#### 6.9.1 [Price Increase]

[Subject to Section 4.6 of the General Conditions and this Section 6.9, DB Contractor shall be entitled to an increase in the Price as follows: (a) 50% of DB Contractor's Reimbursable Karst Features Costs for Unknown Karst Features encountered by DB Contractor that exceed [\$\_\_\_\_\_] but do not exceed [\$\_\_\_\_\_]; (b) 100% of Reimbursable Karst Features Costs for Unknown Karst Features encountered by DB Contractor that exceed [\$\_\_\_\_\_]; and (c) 100% of Reimbursable Karst Features Costs for Unknown Karst Features encountered on Additional Properties acquired as a result of a TxDOT-Directed Change. DB Contractor shall be responsible for all other costs related to karsts.]

#### 6.9.2 [Determination of Reimbursable Amount]

[The term "**Reimbursable Karst Features Costs**" shall mean the incremental reasonable, out-of-pocket Direct Costs incurred for mitigating Unknown Karst Features (deducting any avoided costs), including any re-design and construction costs for affected roadway elements, and shall not include indirect costs, including overhead and barricades; provided, however, that "Reimbursable Karst Features Costs" shall only include such costs related to any individual Unknown Karst Feature if (a) such costs exceed \$10,000 for such individual Unknown Karst Feature or (b) such costs do not exceed \$10,000 for such individual Unknown Karst Feature and DB Contractor has mitigated more than 50 individual Unknown Karst Features that did not result in Reimbursable Karst Features Costs because such \$10,000 threshold was not met. The costs of investigating and characterizing Unknown Karst Features and preparing any Karst Feature Mitigation Plans are included in the Price, and DB Contractor shall not be entitled to additional compensation therefor. Any costs incurred by DB Contractor or a Utility Owner for mitigating Unknown Karst Features attributable to a non-reimbursable Utility Adjustment are not Reimbursable Karst Features Costs.]

[DB Contractor shall take all reasonable steps to minimize any Reimbursable Karst Features Costs.]

#### 6.9.3 [Time Extensions]

[Subject to Section 4.6 of the General Conditions and this Section 6.9, DB Contractor shall be entitled to extend applicable Completion Deadlines for delays to a Critical Path attributable to the development, review and approval of a Karst Feature Mitigation Plan for an Unknown Karst Feature ("**Karst Plan Delay**"). A Karst Plan Delay begins on the date DB Contractor notifies TCEQ and TxDOT of the discovery of an Unknown Karst Feature in accordance with the RID entitled "Karst Feature Discovery and Mitigation" and ends when the applicable Karst Feature Mitigation Plan is approved by TxDOT and TCEQ. DB Contractor shall bear 100% of the risk of Karst Plan Delays up to 35 days per individual Unknown Karst Feature and up to a cumulative total of 180 days for all Unknown Karst Features locations. If the Karst Plan Delay exceeds 35 days for a particular Unknown Karst Feature, then the risk of such Karst Plan Delay in excess of 35 days for that Unknown Karst Feature shall be borne by TxDOT. If aggregate Karst Plan Delays for which DB Contractor is 100% responsible exceed 180 days, then the risk of Karst Plan Delays in excess of 180 days shall be borne by TxDOT. If a Karst Plan Delay is concurrent with another delay that is DB Contractor's responsibility under the Design-Build Contract, then DB Contractor shall bear 100% of the risk of such Karst Plan Delay and the delay to the Critical Path shall not be counted towards the 180-day aggregate cap described in this Section 6.9.3. If a Karst Plan Delay at one location is concurrent with another Karst Plan Delay at one or more other locations, the 35-day period of DB Contractor's responsibility for the delays at the locations shall run concurrently and only one of the concurrent Karst Plan Delays shall apply to the 180-day cap. DB Contractor shall not be entitled to an extension of any Completion Deadlines for any delays resulting from the discovery of Unknown Karst Features prior to submission of a notice to both TxDOT and TCEQ of the discovery an Unknown Karst Feature in accordance with this Section 6.9.3.]

[Subject to Section 4.6 of the General Conditions and this Section 6.9, DB Contractor shall be entitled to an extension of applicable Completion Deadlines for delays to a Critical Path attributable to the execution of an approved Karst Feature Mitigation Plan for an Unknown Karst Feature ("**Karst Mitigation Delay**"). A Karst Mitigation Delay begins on the date DB Contractor commences Karst Feature mitigation activities following approval of the Karst Feature Mitigation Plan for the applicable Unknown Karst Feature by TCEQ and TxDOT and ends when the DB Contractor completes such Karst Feature mitigation activities in accordance with the Karst Feature Mitigation Plan. The risk of Karst Mitigation Delays shall be borne equally by each Party (i.e., any affected Completion Deadline shall be extended by one day for every two full days of Karst Mitigation Delays). If a Karst Mitigation Delay is concurrent with another delay that is DB Contractor's responsibility under the Design-Build Contract, then DB Contractor shall bear 100% of the risk of such Karst Mitigation Delay. If a Karst Mitigation Delay at one location is concurrent with another Karst Mitigation Delay at one or more other locations, the delays at the locations shall run concurrently and each day of such concurrent delay shall be deemed a single day of Karst Mitigation Delay.]

[The limitations on Karst Plan Delays and Karst Mitigation Delays shall not preclude DB Contractor from obtaining a time extension with respect to any Karst Feature that qualifies as an Other Relief Event under Section 4.6.9.3.2(b) of the General Conditions (that is, the discovery of any species listed as a Threatened or Endangered Species), which shall be deemed to have occurred at the time of discovery of such species.]

#### **6.9.4 [Limitations on Change Orders for Discovery of Karst Features]**

[Entitlement to compensation or a time extension for the mitigation of Unknown Karst Features shall be limited to Work performed pursuant to DB Contractor's Karst Feature Mitigation Plans for such Unknown Karst Features, as approved by TxDOT in writing. DB Contractor shall demonstrate to TxDOT's satisfaction that DB Contractor's Karst Feature Mitigation Plans represent the approach that is most beneficial to the Project and the public. DB Contractor shall provide TxDOT with such information, analyses and certificates as may be requested by TxDOT in order to enable a determination regarding eligibility for a Price increase or a time extension with respect to an Unknown Karst Feature. Notwithstanding anything to the contrary in the Contract Documents, no compensation or time extension shall be allowed with respect to: (a) any Unknown Karst Features that could have been avoided by reasonable design modifications or construction techniques; (b) any costs that could have been avoided; (c) Unknown Karst Features on any DB Contractor-Designated ROW; or (d) any Karst Features that do not fall within the definition for Unknown Karst Features. DB Contractor shall not be entitled to delay or disruption damages resulting from a Karst Plan Delay or Karst Mitigation Delay.]

#### **6.9.5 [Amendments to General Conditions Regarding Karst Features]**

**6.9.5.1.** [Section 4.4.2.4 of the General Conditions is hereby amended, provided the underlined text is hereby added to Section 4.4.2.4 of the General Conditions:]

[4.4.2.4 DB Contractor shall not be entitled to any increase in the Price or any time extension as a result of (a) Site conditions associated with any DB Contractor-Designated ROW (including those relating to Hazardous Materials, Differing Site Conditions, Karst Features or Utilities) and (b) any delay, inability or cost associated with the acquisition of any DB Contractor-Designated ROW, including DB Contractor-Designated ROW required to implement any ATCs.]

**6.9.5.2.** [A new subsection (k) is added to Section 4.6.3.1.1 of the General Conditions as follows:]

[(k)delays relating to Unknown Karst Features to the extent permitted in Section 6.9 of the DBA.]

**6.9.5.3.** [Section 4.6.3.1.2(b) of the General Conditions is deleted in its entirety and replaced with the following:]

[(b) certain additional costs relating to Differing Site Conditions, Hazardous Materials, and Relief Events, to the extent provided in Section 4.6.9 and certain additional costs relating to Unknown Karst Features to the extent provided in Section 6.9 of the DBA;]

## **6.10 Railroad Agreements**

DB Contractor shall be entitled to an increase in the Price or an extension of a Completion Deadline due to delays and changes in DB Contractor's obligations arising from railroads and railroad agreements only as provided in this Section 6.10.

DB Contractor shall perform the Work in compliance and conformity with all C&M Agreements and Preliminary Exhibit As for the Project and shall be responsible for the performance of TxDOT's obligations under the C&M Agreement, except to the extent a C&M Agreement or Preliminary Exhibit A requires modification due to an ATC included in Appendix 2 to Exhibit 2 or due to DB Contractor's design. In such event, DB Contractor shall be responsible for obtaining the required modifications to the C&M Agreement or Preliminary Exhibit A in accordance with Section 6.10.2.1. In the event of a conflict between an approved Preliminary Exhibit A or C&M Agreement and the DB Specifications, the approved Preliminary Exhibit A or C&M Agreement shall govern and control.

### **6.10.1 Railroad Documents**

*[include if railroad agreements will be required for the Project]* [The following documents ("Railroad Documents") were included in a folder labeled "Railroad Documents" in the Reference Information Documents prior to the Proposal Due Date: [list Exhibit As, railroad term sheet(s) or other document(s) that DB Contractor is entitled to rely upon]. If the final executed version of a C&M Agreement with a railroad contains conditions or requirements that differ materially from those contained in the applicable Railroad Documents pertaining to that railroad, and such changed conditions or requirements (a) increase DB Contractor's Direct Costs by more than \$10,000 or result in a delay to the Critical Path, and (b) were not caused by the acts or omissions of any DB Contractor-Related Entity, including modifications to the Schematic Design or the Railroad Documents that were initiated by DB Contractor, DB Contractor shall be entitled to a Change Order for certain costs and for delays to the Critical Path resulting from such material changes in conditions and requirements to the extent permitted by this Section 6.10.1. The Change Order shall be in the amount of the incremental increase in DB Contractor's Direct Costs to comply with the changed conditions or requirements. For Change Orders that include an extension of a Completion Deadline, the amount of the Change Order shall also include Project Overhead to the extent permitted by Section 4.6.6.2.2 of the General Conditions. Any Change Order will be subject to the requirements and limitations in Section 4.6 of the General Conditions, including Section 4.6.6.2.3 and Section 4.6.6.3.

### **6.10.2 [Railroad Agreement Delay]**

**6.10.2.1.** *[include if railroad agreements will be required for the Project]* [TxDOT shall be responsible for negotiating and entering into C&M Agreements necessary for the Schematic Design, provided that DB Contractor shall be responsible for cooperating and coordinating with TxDOT, including by providing any schematics, plans or other information within 14 days of a request by TxDOT or the railroad for such schematics, plans or other information. Notwithstanding anything to the contrary in the Contract Documents, DB Contractor shall be responsible for obtaining any approvals from railroads or agreements with railroads, including C&M Agreements or modifications thereto, that are necessary to implement an ATC included in Appendix 2 to Exhibit 2 or are due to DB Contractor's design. The term "Railroad Agreement Delay" means a delay to a Critical Path that is directly attributable to the failure of TxDOT and a railroad to execute a C&M Agreement within the time periods set forth in this Section 6.10.2.1, as applicable. DB Contractor shall be entitled to a time extension extending affected Completion Deadlines for delays to

the Critical Path and increasing the Price for certain additional costs incurred directly attributable to a Railroad Agreement Delay as follows:

- (a) In the event a Preliminary Exhibit A (draft or final) pertaining to the applicable C&M Agreement was included in the RIDs prior to the Proposal Due Date, then DB Contractor shall be entitled to a time extension extending the applicable Completion Deadlines for any Railroad Agreement Delay **if** the C&M Agreement is not executed within [\_\_\_ days][*Insert number of days to be determined by project team*] after the Effective Date. For Change Orders extending a Completion Deadline in accordance with this Section 6.10.2.1(a), DB Contractor shall be entitled to Project Overhead to the extent permitted by Section 4.6.6.2 of the General Conditions. Except to the extent that this Section 6.10.2.1(a) allows compensation for Project Overhead, Change Orders under this Section 6.10.2.1(a) shall not include compensation for delay or disruption damages.
- (b) If a Preliminary Exhibit A (draft or final) pertaining to the applicable C&M Agreement was not included in the RIDs prior to the Proposal Due Date, then DB Contractor shall be entitled to a time extension extending the applicable Completion Deadlines for any Railroad Agreement Delay where the C&M Agreement is not executed within [\_\_\_ days][*Insert number of days from 120 to 270*] after the Effective Date. For Change Orders extending a Completion Deadline in accordance with this Section 6.10.2.1(b), DB Contractor shall be entitled to delay and disruption damages, including Project Overhead to the extent permitted by Section 4.6.6.2 of the General Conditions.

**6.10.2.2.** DB Contractor shall not be entitled to any relief for Railroad Agreement Delays unless the delays and the effects of such delays are beyond the control of the DB Contractor-Related Entities and are not due to (1) changes in the DB Contractor's design from the Preliminary Exhibit A, (2) failure by DB Contractor to timely provide information requested by TxDOT or the railroad, or (3) any other act, omission, negligence, recklessness or intentional misconduct of or breach of contract or Law or violation of any Governmental Approval by, any of the DB Contractor-Related Entities.

**6.10.2.3.** No Change Order for delay to a Critical Path shall be allowable pursuant to Section 6.10.2.1 unless all of the following criteria are met:

- (a) the general requirements and conditions for Change Orders set forth in Section 4.6 of the General Conditions, including Sections 4.6.6.2.3 and 4.6.6.3, have been met;
- (b) DB Contractor has provided evidence reasonably satisfactory to TxDOT that DB Contractor took advantage of Float time available early in the Project Schedule with respect to the affected railroad;
- (c) DB Contractor has obtained, or is in a position to timely obtain, all applicable approvals, authorizations, certifications, consents, exemptions, filings, leases, licenses, permits, registrations, opinions and rulings required by or with any Person in order to design and construct the applicable work; and
- (d) no other circumstance exists that would delay the affected railroad related work even if the C&M Agreement was obtained.]

### **6.10.3 [Compliance with Railroad Agreements]**

[*include if one or more railroad agreements are included in the RIDs prior to the Proposal Due Date*][The following [agreement][agreements] between TxDOT and the [railroad][railroads] ("Railroad Agreement[s]") [was][were] included in the Reference Information Documents prior to the Proposal Due Date: [*list any C&M Agreement(s)*]. If a railroad fails to comply with any material terms and conditions of its Railroad Agreement, and such breach by the railroad (a)

has a material adverse impact on DB Contractor's obligations under the Contract Documents, and (b) were not caused by the acts or omissions of any DB Contractor-Related Entity, including modifications to the Schematic Design or the Railroad Agreement that were initiated by DB Contractor, DB Contractor shall be entitled to a Change Order increasing the Price for certain costs and extending applicable Completion Deadlines for delays to the Critical Path directly attributable to the railroad's failure to comply with the Railroad Agreement to the extent permitted by this Section 6.10.3. The Change Order shall be in the amount of the incremental increase in DB Contractor's Direct Costs for the material adverse changes to its obligations. For Change Orders that include an extension of a Completion Deadline, the amount of the Change Order shall also include Project Overhead to the extent permitted by Section 4.6.6.2.2 of the General Conditions. Any Change Order will be subject to the requirements and limitations in Section 4.6 of the General Conditions, including Sections 4.6.6.2.3 and 4.6.6.3.

#### **6.11 Delay Deductible Aggregate Cap**

The "**Delay Deductible Aggregate Cap**" for the Project is [●][*insert 10% - 25% of the number of days from NTP1 until the Substantial Completion Deadline*] days for all Delay Deductibles borne by DB Contractor.

[*Applicable cap to be determined on a project-by-project basis within the 10 – 25% range specified above.*]

### **SECTION 7. FEES; LIQUIDATED DAMAGES**

#### **7.1 Reserved**

#### **7.2 Liquidated Damages and Fees Respecting Delays**

**7.2.1** The amounts of any Liquidated Damages for Delay for which DB Contractor may be liable pursuant to Section 8.7.1.1 of the General Conditions shall be as follows:

- (a) \$[●] for each day after the Substantial Completion Deadline and through the date of Substantial Completion, but not to exceed [●] days;
- (b) \$[●] per day for each day after the Final Acceptance Deadline and through the date of Final Acceptance.

[*insert any additional deadlines and LDs in relation to multiple segments and/or different scope options*]

**7.2.2** The amounts of any Qualifying Delay Late Fees for which DB Contractor may be liable pursuant to Section 8.7.1.2 of the General Conditions shall be as follows:

- (a) \$[●][*insert 50% of the amount set forth in Section 7.2.1(a) for Liquidated Damages for Delay to Substantial Completion*] for each day after the Substantial Completion Deadline and through the date of Substantial Completion, but not to exceed [●] days (the number of days in the Delay Deductible Aggregate Cap);
- (b) \$[●][*insert 50% of the amount set forth in Section 7.2.1(b) for Liquidated Damages for Delay to Final Acceptance*] per day for each day after the Final Acceptance Deadline and through the date of Final Acceptance.

**7.2.3** DB Contractor acknowledges that the liquidated damages and fees described in this Section 7.2 are reasonable in order to compensate TxDOT for damages it will incur as a result of late completion of the Project or portions thereof as set forth in this Section 7.2 and Section 8.7 of the General Conditions.

### 7.3 Liquidated Damages for Lane Closures and Lane Rental Charges

The Liquidated Damages for Lane Closures and Lane Rental Charges for which DB Contractor may be liable pursuant to Section 8.7.2 of the General Conditions shall be as set forth in Exhibit 15 to this DBA. DB Contractor acknowledges and agrees that such Liquidated Damages for Lane Closures and Lane Rental Charges are reasonable in order to compensate TxDOT for damages it will incur as a result of such Lane Closures.

*[Exhibit 15 shall identify the peak period times during which Liquidated Damages are applicable for lane closures, the applicable Lane Rental Charges and whether the project shall permit the use of a lane rental bank.]*

### 7.4 Key Personnel Change Fees; Key Personnel Unavailability Liquidated Damages

#### 7.4.1 Key Personnel Change Fees

As deemed compensation to TxDOT for Losses described in Section 8.3.1.4 of the General Conditions, DB Contractor agrees to pay to TxDOT the following Key Personnel Change Fee amounts in accordance with such section for changes in Key Personnel during the applicable period set forth in the table below:

POSITION	KEY PERSONNEL CHANGE FEES FROM NTP1 to _____	KEY PERSONNEL CHANGE FEES FROM _____ to _____	KEY PERSONNEL CHANGE FEES FROM _____ to _____
Project Manager	\$[●]	\$[●]	\$[●]
Construction Manager	\$[●]	\$[●]	\$[●]
Design Manager	\$[●]	\$[●]	\$[●]
Lead Maintenance of Traffic (MOT) Engineer	\$[●]	\$[●]	\$[●]
Independent Quality Firm Manager	\$[●]	\$[●]	\$[●]
Professional Services Quality Assurance Manager	\$[●]	\$[●]	\$[●]
[Construction Quality Control Manager]	\$[●]	\$[●]	\$[●]
[Environmental Compliance Manager]	\$[●]	\$[●]	\$[●]
[Safety Manager]	\$[●]	\$[●]	\$[●]
<i>[revise and insert others as applicable to conform to the RFQ and RFP]</i>	\$[●]	\$[●]	\$[●]

## 7.4.2 Key Personnel Unavailability Liquidated Damages

As deemed compensation to TxDOT for Losses described in Section 8.3.1.5 of the General Conditions, DB Contractor agrees to pay to TxDOT the following Key Personnel Unavailability Liquidated Damages amounts in accordance with such section, for each day that the relevant Key Personnel role is not filled by an approved individual:

POSITION	KEY PERSONNEL UNAVAILABILITY LIQUIDATED DAMAGES (per day)
Project Manager	\$[●]
Construction Manager	\$[●]
Design Manager	\$[●]
Lead Maintenance of Traffic (MOT) Engineer	\$[●]
Independent Quality Firm Manager	\$[●]
Professional Services Quality Assurance Manager	\$[●]
[Construction Quality Control Manager]	\$[●]
[Environmental Compliance Manager]	\$[●]
[Safety Manager]	\$[●]
[revise and insert others as applicable to conform to the RFQ and RFP]	\$[●]

## 7.5 Additional Acknowledgements Regarding Liquidated Damages, Key Personnel Change Fees and Lane Rental Charges

DB Contractor further agrees and acknowledges that:

**7.5.1** As of the Effective Date, the amounts of Liquidated Damages, Qualifying Delay Late Fees, Key Personnel Change Fees and Lane Rental Charges set forth herein represent good faith estimates and evaluations by the Parties as to the actual potential damages that TxDOT would incur as a result of DB Contractor's act or omission, and do not constitute a penalty.

**7.5.2** DB Contractor further acknowledges that these damages are incapable of accurate measurement because of, among other things, the unique nature of the Project and the unavailability of a substitute for it.

**7.5.3** The Parties have agreed to Liquidated Damages, Qualifying Delay Late Fees, Key Personnel Change Fees and Lane Rental Charges in order to fix and limit DB Contractor's costs and to avoid later Disputes over what amounts of damages are properly chargeable to DB Contractor.



**7.5.4** Such sums are reasonable in light of the anticipated or actual harm caused, the difficulties of the proof of loss, and the inconvenience or infeasibility of otherwise obtaining an adequate remedy.

## **7.6 Noncompliance Points**

[The performance of the Work [will] be subject to Noncompliance Points provisions set forth in Exhibit 16 to this DBA.][The performance of the Work will not be subject to noncompliance points.][*Insert appropriate sentence depending on use of Noncompliance Points provisions.*]

## **SECTION 8. IDENTIFIED SUBCONTRACTORS AND KEY PERSONNEL**

### **8.1 Identified Subcontractors**

Identified Subcontractors for the Project are all team members identified in the Proposal as set forth in Exhibit 17 to this DBA.

### **8.2 Key Personnel**

Key Personnel positions for the Project, and the approved individuals filling such Key Personnel roles as of the Effective Date, are as set forth in Exhibit 18 to this DBA. TxDOT requires the ability to contact certain Key Personnel, as specified in Exhibit 18, 24 hours per day, seven days per week.

## **SECTION 9. NOTICE AND AUTHORIZED REPRESENTATIVES**

### **9.1 Notices and Communications**

**9.1.1** Notices under the Contract Documents shall be in writing and (a) delivered personally, (b) sent by certified mail, return receipt requested, (c) sent by a recognized overnight mail or courier service, with delivery receipt requested, or (d) sent by facsimile or email communication or posted to TxDOT's Electronic Content Management System (ECMS) for the Project with receipt confirmed by telephone and followed by a hard copy, to the addresses set forth in this Section 9.1, as applicable (or to such other address as may from time to time be specified in writing by such Person).

**9.1.2** All notices, correspondence and other communications to DB Contractor shall be delivered to the following address or as otherwise directed by DB Contractor's Authorized Representative:

[DB Contractor / Firm Name]  
[Address]  
[Address]  
Attention: [Name]  
Telephone: [●]  
E-mail: [●]

In addition, copies of all notices to proceed and suspension, termination and default notices shall be delivered to the following Persons:

[Firm Name]  
[Address]  
[Address]  
Attention: [Name]  
Telephone: [●]  
E-mail: [●]

**9.1.3** All notices, correspondence and other communications to TxDOT shall be marked as regarding the [ *Name of Project* ] Project and shall be delivered to the following address or as otherwise directed by TxDOT's Authorized Representative:

Texas Department of Transportation  
[*District Office*]  
[*District Office Address*]  
[*District Office Address*]  
Attention: [*District Engineer*]  
Telephone: [●]  
E-mail: [●]

With a copy to:

Texas Department of Transportation  
[Alternative Delivery Division]  
[6230 E. Stassney Ln]  
[Austin, Texas 78744]  
Attention: [Mr. Greg Snider]  
Telephone: [(512) 463-8611]  
E-mail: [greg.snider@txdot.gov]

In addition, copies of all notices regarding Disputes, termination and default notices shall be delivered to the following:

Texas Department of Transportation  
General Counsel Division  
125 East 11th Street  
Austin, Texas 78701  
Attention: [*Attorney Name*]  
Telephone: (512) 463-8630  
E-mail: [●]

## **9.2 Designation of Representatives**

**9.2.1** TxDOT and DB Contractor shall each designate Authorized Representative(s) who shall be authorized to make decisions and bind the Parties on matters relating to the Contract Documents. Exhibit 19 hereto provides the initial Authorized Representative designations. Such designations may be changed by a subsequent writing delivered to the other Party in accordance with Section 9.1.

**9.2.2** The Parties may also designate technical representatives who shall be authorized to investigate and report on matters relating to the administration, design and construction of the Project and negotiate on behalf of each of the Parties, but who do not have authority to bind TxDOT or DB Contractor.

## **SECTION 10. REPRESENTATIONS AND WARRANTIES**

### **10.1 Representations and Warranties**

DB Contractor represents and warrants that:

**10.1.1** During all periods necessary for the performance of the Work, DB Contractor and all Subcontractors will maintain all required authority, license status, professional ability, skills and capacity to perform the Work in accordance with the requirements contained in the Contract Documents.

**10.1.2** As of the Effective Date, DB Contractor has evaluated the constraints affecting the Project, including the Schematic ROW limits, as well as the conditions of any TxDOT-Provided Approvals, and has reasonable grounds for believing and does believe that the Project can be administered, designed and constructed within such constraints.

**10.1.3** DB Contractor has evaluated the feasibility of performing the Work within the Completion Deadlines and for the Price, accounting for constraints affecting the Project and has reasonable grounds for believing and does believe that such performance (including meeting all Completion Deadlines for the Price) is feasible and practicable.

**10.1.4** Except as to parcels that TxDOT lacked title or access to prior to the Proposal Due Date, DB Contractor, in accordance with Good Industry Practice, examined or had the opportunity to examine the Site and surrounding locations, performed or had the opportunity to perform appropriate field studies and geotechnical investigations of the Site, investigated and reviewed available public and private records, and undertook other activities sufficient to familiarize itself with surface conditions and subsurface conditions, including the presence of Utilities, Hazardous Materials, contaminated groundwater, archeological, paleontological and cultural resources, and Threatened or Endangered Species affecting the Site or surrounding locations; and as a result of such opportunity for review, inspection, examination and other activities, DB Contractor is familiar with and accepts the physical requirements of the Work, subject to DB Contractor's rights to seek relief under Section 4.6 of the General Conditions. Before commencing any Work on a particular portion or aspect of the Project, DB Contractor shall verify all governing dimensions of the Site and shall examine all adjoining work (including any Adjacent Work) that may have an impact on such Work. DB Contractor shall ensure that any Design Documents and Construction Documents furnished as part of the Work accurately depict all governing and adjoining dimensions.

**10.1.5** DB Contractor has familiarized itself with the requirements of any and all applicable Laws and the conditions of any required Governmental Approvals prior to entering into this DBA. Except as specifically permitted under Section 4.6 of the General Conditions, DB Contractor shall be responsible for complying with the foregoing at its sole cost and without any additional compensation or time extension on account of such compliance, regardless of whether such compliance would require additional time for performance or additional labor, equipment or materials not expressly provided for in the Contract Documents. As of the Effective Date, DB Contractor has no reason to believe that any Governmental Approval required to be obtained by DB Contractor will not be granted in due course and thereafter remain in effect so as to enable the Work to proceed in accordance with the Contract Documents.

**10.1.6** All Work furnished by DB Contractor shall be performed by or under the supervision of Persons who hold all necessary and valid licenses to perform the Work in the State and by personnel who are careful, skilled, experienced and competent in their respective trades or professions, who are professionally qualified to perform the Work in accordance with the Contract Documents and who shall assume professional responsibility for the accuracy and completeness of the Design Documents, Construction Documents and other documents prepared or checked by them.

**10.1.7** As of the Effective Date, DB Contractor is duly organized as specified in the preamble to this DBA and validly existing under the laws of the state of its organization, and has all requisite power and all required licenses to carry on its present and proposed obligations under the Contract Documents. DB Contractor and, if applicable, each of its members is duly qualified to do business, and is in good standing, in the State of Texas as of the Effective Date, and will remain in good standing throughout the term of the Design-Build Contract and for as long thereafter as any obligations remain outstanding under the Contract Documents.

**10.1.8** The execution, delivery and performance of the Contract Documents to which DB Contractor is (or will be) a party have been (or will be) duly authorized by all necessary [corporate] action [of DB Contractor]; each person executing Contract Documents on behalf of DB Contractor has been (or at the time of execution will be) duly authorized to execute and deliver each such document on behalf of DB Contractor; and the Contract Documents to which DB Contractor is (or will be) a party have been (or will be) duly executed and delivered by DB Contractor.

**10.1.9** Neither the execution and delivery by DB Contractor of the Contract Documents to which DB Contractor is (or will be) a party nor the consummation of the transactions contemplated hereby or thereby is (or at the time of execution will be) in conflict with or has resulted or will result in a default under or a violation of the organizational documents or other governing instruments of DB Contractor.

**10.1.10** Each of the Contract Documents to which DB Contractor is (or will be) a party constitutes (or at the time of execution and delivery will constitute) the legal, valid and binding obligation of DB Contractor, enforceable against DB Contractor and, if applicable, each member of DB Contractor, in accordance with its terms, subject only to applicable bankruptcy, insolvency and similar laws affecting the enforceability of the rights of creditors generally and the general principles of equity.

**10.1.11** As of the Effective Date, there is no action, suit, proceeding, investigation or litigation pending and served on DB Contractor that challenges DB Contractor's authority to execute, deliver or perform, or the validity or enforceability of, the Contract Documents to which DB Contractor is a party, or that challenges the authority of the DB Contractor official executing the Contract Documents; and DB Contractor has disclosed to TxDOT prior to the Effective Date any pending and un-served or threatened action, suit, proceeding, investigation or litigation with respect to such matters of which DB Contractor is aware.

**10.1.12** As of the Proposal Due Date, DB Contractor disclosed to TxDOT in writing all organizational conflicts of interest of DB Contractor and its Subcontractors of which DB Contractor was actually aware; and between the Proposal Due Date and the Effective Date, DB Contractor has not obtained knowledge of any additional organizational conflict of interest, and there have been no organizational changes to DB Contractor or its Subcontractors identified in its Proposal that have not been approved in writing by TxDOT. For this purpose, organizational conflict of interest has the meaning set forth in the Instructions to Proposers.

**10.1.13** At any time a Guaranty is required to be in place pursuant to the Contract Documents, the applicable Guarantor is duly organized, validly existing and in good standing under the laws of the state of its organization, is duly qualified to do business in and is in good standing in the State of Texas, and will remain in good standing for as long as any obligations guaranteed by such Guarantor remain outstanding under the Contract Documents, and each such Guarantor has all requisite power and authority to carry on its present and proposed obligations under the Contract Documents.

**10.1.14** At any time a Guaranty is required to be in place pursuant to the Contract Documents, all required approvals have been obtained with respect to the execution, delivery and performance of such Guaranty, and performance of such Guaranty will not result in a breach of or a default under the applicable Guarantor's organizational documents or any indenture or loan or credit agreement or other material agreement or instrument to which the applicable Guarantor is a party or by which its properties and assets may be bound or affected.

**10.1.15** Each Guaranty has been duly authorized by all necessary corporate action, has been duly executed and delivered by each Guarantor, and constitutes the legal, valid and binding obligation of such Guarantor, enforceable in accordance with its terms, subject only to applicable bankruptcy, insolvency and similar laws affecting the enforceability of the rights of creditors generally and general principles of equity.

## **10.2 Survival of Representations and Warranties**

The representations and warranties of DB Contractor contained herein shall survive the expiration or earlier termination of this Contract.

## **SECTION 11. MISCELLANEOUS PROVISIONS**

### **11.1 Dispute Resolution Procedures**

Disputes shall be resolved pursuant to the administrative rules promulgated in accordance with Section 201.112(a) of the Code, adopted by TxDOT in accordance with the Texas Administrative Procedure Act, and effective under Rule §9.2 of Subchapter A, Chapter 9, Part 1, Title 43 of the Texas Administrative Code and subject to (i) the procedures set forth in Sections 4.9 and 4.10 of the General Conditions and (ii) the requirements set forth in Exhibit 20 to this DBA.

The Parties' agreement regarding Dispute Resolution Procedures as set forth in this Section 11.1 shall survive expiration or earlier termination of the Term and continue in effect thereafter for so long as either Party has any obligation originating under the Contract Documents.

### **11.2 Electronic Signatures and Transactions**

TxDOT and DB Contractor agree to accept electronic signatures for the execution of this DBA, and further agree to conduct transactions related to or arising out of this DBA by electronic means to the extent possible.

### **11.3 Entire Agreement**

The Contract Documents contain the entire understanding of the Parties with respect to the subject matter hereof and supersede all prior agreements, understandings, statements, representations, and negotiations between the Parties with respect to its subject matter.

### **11.4 Severability**

If any clause, provision, section or part of the Contract Documents is ruled invalid under Section 11.1 hereof and Sections 4.9 and 4.10 of the General Conditions, or otherwise by a court having proper jurisdiction, then the Parties shall (a) promptly meet and negotiate a substitute for such clause, provision, section or part, which shall, to the greatest extent legally permissible, effect the original intent of the Parties, including an equitable adjustment to the Price to account for any change in the Work resulting from such invalidated portion; and (b) if necessary or desirable, apply to the court or other decision maker (as applicable) that declared such invalidity for an interpretation of the invalidated portion to guide the negotiations. The invalidity or unenforceability of any such clause, provision, section or part shall not affect the validity or enforceability of the balance of the Contract Documents, which shall be construed and enforced as if the Contract Documents did not contain such invalid or unenforceable clause, provision, section or part.

### **11.5 Survival**

DB Contractor's representations and warranties, the dispute resolution provisions contained in Section 11.1 and Exhibit 20 hereof and Sections 4.9 and 4.10 of the General Conditions, the indemnifications and releases contained in Section 7.12 of the General Conditions, the express rights and obligations of the Parties following termination of this DBA under Section 8.8 and Section 8.9 of the General Conditions, the provisions regarding invoicing and payment under Section 9.3 of the General Conditions, the obligations regarding Final Reconciliation under Section 9.7 of the General Conditions and all other provisions which by their inherent character should survive termination of this DBA and completion of the Work, shall survive the termination of this DBA and completion of the Work. The provisions of Section 11.1 and Exhibit 20 hereof and Sections 4.9 and 4.10 of the General Conditions shall continue to apply after expiration or earlier termination of this DBA to all Claims and Disputes between the Parties arising out of the Contract Documents.

## **11.6 Counterparts**

This instrument may be executed in two or more counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same instrument.

## **11.7 [Joint and Several Liability]**

*[This Section 11.6 to be included only if DB Contractor is a joint venture.]* [Each of the [●], [●] and [●] agree that it is jointly and severally liable for the performance of DB Contractor's liabilities and obligations under the Contract Documents; and that such joint and several liability shall not in any way be reduced, diminished or released by any change to the constitution of Design-Build Contractor. If any other Party or replacement Party to this DBA is or becomes a joint venture or a partnership, all members of such joint venture or partnership shall have joint and several liability for the obligations and liabilities of such Party under the Contract Documents, and such obligations and liabilities shall not in any way be reduced, diminished or released by any change in the constitution of such Party.]

**IN WITNESS WHEREOF**, this DBA has been executed as of the date first set forth above.

**DB CONTRACTOR:**

*[DB Contractor]*

**TEXAS DEPARTMENT OF TRANSPORTATION**

By: \_\_\_\_\_

Name:     [●]

Title:     [●]

Date: \_\_\_\_\_

By: \_\_\_\_\_

Name:     Marc D. Williams, P.E.

Title:     Executive Director

Date: \_\_\_\_\_

## EXHIBIT 1

### PROJECT SCOPE

- 1.
- 2.
- 3.
- 4.
- 5.



## **EXHIBIT 2**

- ☐ Appendix 1: Proposal Commitments
- ☐ Appendix 2: ATCs

**APPENDIX 1 TO EXHIBIT 2**

**PROPOSAL COMMITMENTS**

**[To be inserted from Proposal]**

No.	Proposal Location	Proposal Commitment
1.		
2.		
3.		
4.		
5.		

## **APPENDIX 2 TO EXHIBIT 2**

### **ATCs**

The following table lists DB Contractor's Alternative Technical Concepts (ATCs), which are described in further detail in the applicable ATC submittals, that DB Contractor may incorporate into the Project. TxDOT approves the Deviations listed below, subject to satisfaction of any conditions set forth in the approval letters from TxDOT to DB Contractor. Such Deviations, subject to satisfaction of any conditions to approval, expressly supersede any conflicting provisions in the Design-Build Specifications. No other Deviations are permitted in connection with the ATCs. DB Contractor is solely responsible for and bears the schedule and cost risk associated with the implementation or non-implementation of any ATC, including (a) obtaining any third party approvals (including Environmental Approvals and all other Governmental Approvals) required to implement the ATC, (b) the acquisition of any right of way outside the Schematic ROW that is necessary to implement the ATC, and (c) any studies, analyses or further environmental evaluations required to implement the ATC. Moreover, DB Contractor is not entitled to a Change Order for time or money as a result of (i) Site conditions (e.g., Hazardous Materials, Differing Site Conditions, geotechnical issues, Utilities, etc.) on such additional right of way, or (ii) any delay, inability or cost associated with the acquisition of right of way required to implement the ATC. The ATCs, to the extent utilized by DB Contractor, shall otherwise meet all requirements of the Design-Build Specifications.

<b>ATC No.</b>	<b>ATC Description</b>	<b>Section(s) of the Contract Documents from which Deviations are Permitted</b>	<b>Date of Approval Letter</b>
1.			
2.			
3.			
4.			

### **EXHIBIT 3**

#### **PORTIONS OF REFERENCE INFORMATION DOCUMENTS INCORPORATED IN THE CONTRACT DOCUMENTS FOR PURPOSES OF DB CONTRACTOR RELIEF**

- The Design-Build Contract references the following RIDs for purposes of granting a Price increase or extension of a Completion Deadline to DB Contractor:
  - *[Insert specified RIDs and specific section references under the General Conditions where such RIDs are referred to for purposes of granting a Price increase or extension of a Completion Deadline to DB Contractor. For example, “the documents under the folder titled “Utility Strip Map” in the RIDs to the extent set forth in Section 4.5.1 of the General Conditions.”]*
- The following documents located in the RIDs constitute the Signed and Sealed Engineering Data for the Project for purposes of a TxDOT-Directed Change:
  - *[insert any survey controls, field surveys and ROW parcel legal descriptions that are signed and sealed by a registered professional land surveyor and included in the RIDs or state “None”.]*
- *[insert the following if level A subsurface utility engineering (SUE) documents are included in the RIDs]* [The following level A subsurface utility engineering (SUE) documents are included in the RIDs:
  - *[identify level A SUE]*

## **EXHIBIT 4**

### **[CMC AMENDMENTS]**

### **[PERFORMANCE WARRANTY]**

*[For Projects that will be using a Capital Maintenance Contract, the CMC Amendments will be included in Exhibit 4 and the Performance Warranty Requirements will be deleted. For Projects that will be using a Performance Warranty, the Performance Warranty Requirements will be included in Exhibit 4 and the CMC Amendments will be deleted.]*

## CMC AMENDMENTS

*[To be included only if CMC is used. If a CMC is not used, this Appendix should be omitted from the project-specific DBA.]*

As set forth in Section 2.1.4 of the DBA, DB Contractor shall be obligated to perform the Maintenance Services and all other obligations set forth in the Capital Maintenance Agreement. Consequently, the General Conditions are amended as follows: (i) underlined text is hereby added to the General Conditions and (ii) stricken text is hereby deleted therefrom.

1. A new Section 4.6.5.6 is hereby added to the General Conditions as follows:

### **4.6.5.6 Change Order Affecting Capital Maintenance Agreement**

Each Change Order shall be signed by DB Contractor in its capacity as both the DB Contractor under the DBC and the DB Contractor under the CMC. Each Change Order shall state whether a change order will also be required under the CMC as a result of the change in the Work, and the reasons for such change order. If DB Contractor fails to notify TxDOT that a change order will be required under the CMC as required by this Section 4.6.5.6, such failure shall constitute DB Contractor's waiver of any right to seek such a change order.

2. Section 7.6.1.1 of the General Conditions is hereby revised as follows:

7.6.1.1 DB Contractor shall be responsible for maintenance of the Work and the Site in accordance with Item 27 of the Design-Build Specifications. Upon Final Acceptance, TxDOT shall assume the maintenance obligations for the Project; provided, however, DB Contractor shall be responsible for the Maintenance Services pursuant to the terms of the CMC Documents. DB Contractor shall be relieved from responsibility for maintenance of all other portions of the Project except that DB Contractor shall be responsible for (a) maintenance of improvements owned by third parties until control of and maintenance responsibility for such improvements has been formally transferred to the third parties; (b) maintenance of mitigation sites in accordance with the Environmental Compliance and Mitigation Plan required by Section 4.2.4.2 and any other extended maintenance responsibilities set forth in the Design-Build Specifications; and (c) maintenance within any work zones that DB Contractor implements during the performance of corrective Work in accordance with the Warranty under Section 3.8. This Section 7.6.1.1 shall not apply to, or limit, DB Contractor's obligations under the CMC Documents.

3. A new Subsection 8.8.1.1(s) is added to the General Conditions as follows:

(s) An Event of Default under the CMC Documents.

4. A new Subsection 8.8.1.2(f) is added to the General Conditions as follows:

(f) Respecting a DB Contractor Default under clause (s) of Section 8.8.1.1, any cure period permitted under the terms of the CMC Documents.

5. A new Section 9.4.3 is added to the General Conditions as follows:

**9.4.3 Withholding for Maintenance Security**

TxDOT shall retain from the Final Payment, and if it reasonably appears there will be insufficient funds at Final Payment, from progress payments, an amount equal to the initial penal sum of the Maintenance Performance Bond (regardless of whether DB Contractor intends to secure its maintenance obligations with letters of credit or bonds), calculated as of the date of Substantial Completion and in accordance with Section 3.2.3.2 of the CMA General Conditions (the "Retained Security Amount"), as security for the provision of the Maintenance Security required under Section 3.2 of the CMA General Conditions. DB Contractor shall have the option at any time to deliver an irrevocable letter of credit equal to the Retained Security Amount in lieu of the retained sums in a form and on terms acceptable to TxDOT in its sole discretion. TxDOT shall release the Retained Security Amount or letter of credit, as applicable, to DB Contractor upon the provision of the Maintenance Security required under Section 3.2 of the CMA General Conditions, which shall be no later than 14 days prior to the Initial Maintenance Term Commencement Date. In the event TxDOT does not receive the Maintenance Security required under Section 3.2 of the CMA General Conditions by the deadline set forth therein, DB Contractor shall forfeit as liquidated damages and not as a penalty such sums, or if a letter of credit is provided in lieu of retained amounts, TxDOT shall have the right to draw on the letter of credit.

## EXHIBIT 4

### PERFORMANCE WARRANTY REQUIREMENTS

*[To be included only if a Performance Warranty is used.]*

As set forth in Section 2.1.4 of the DBA, in addition to the General Warranty for all elements of the Work, DB Contractor shall be responsible for providing a Performance Warranty in accordance with all specified requirements set forth in this Exhibit 4 throughout the Warranty Term. Consequently, the General Conditions are amended as follows: except as otherwise provided, (i) underlined text is hereby added to the applicable section of the General Conditions and (ii) stricken text is hereby deleted therefrom.

1. Section 3.4 of the General Conditions is hereby amended as follows:

DB Contractor shall provide payment, ~~and~~ performance and warranty bonds to TxDOT securing DB Contractor's obligations hereunder, and shall maintain such bonds in full force and effect as described below.

2. Section 3.4.7 of the General Conditions is hereby deleted in its entirety and replaced with the following:

**3.4.7** After Final Acceptance of the Project and subject to the requirements herein, including Section 3.4.3, DB Contractor may obtain a reduction of the Performance Bond by providing a warranty bond which shall guarantee performance of the Work required to be performed during the Warranty Term, as subject to extension under Section 3.8.2, and which shall also constitute a payment bond guaranteeing payment to Persons performing such Work (the "Warranty Bond"). The Warranty Bond shall be in an amount of the Bonded Sum equal to [5% - 20%] of the Price and shall be in the form attached as Exhibit 4, Appendix 1 to the Design-Build Agreement. Upon Final Acceptance of the Project, DB Contractor may obtain a release of the Performance and Payment Bonds, subject to the requirements of Section 3.4.3 and Section 3.4.4 and provided that TxDOT has received the Warranty Bond in accordance with this Section 3.4.7. The Warranty Bond shall be released upon expiration of the Warranty Term, as subject to extension under Section 3.8.2, and (a) receipt of (i) evidence satisfactory to TxDOT that all Persons eligible to file a claim against the Warranty Bond have been fully paid and (ii) unconditional releases of Liens and stop notices from all Subcontractors who filed preliminary notice of a claim against the Warranty Bond and (b) expiration of the statutory period for Subcontractors to file a claim against the Warranty Bond if no claims have been filed.

3. Section 3.8 of the General Conditions is hereby deleted in its entirety and replaced with the following:

#### **3.8 Warranties**

##### **3.8.1 Warranty**

A General Warranty described in this Section 3.8 shall apply concurrent with the Performance Warranty and shall remain in effect as described in Section 3.8.1.1.1. Under the General Warranty, DB Contractor warrants that (a) all Work furnished pursuant to the Contract Documents shall conform to Good Industry Practice, (b) all Construction Work shall be free of defects, (c) all Design Work shall meet the standard of care for engineering and architectural services set forth in Section 4.1.2.2.1, (d) the Project shall be fit for use for the intended function, (e) materials and equipment furnished under the Contract Documents shall be of good quality and new and (f) the Work shall meet all of



the requirements of the Contract Documents (collectively, the “General Warranty” or “General Warranties”).

A Performance Warranty described in this Section 3.8 shall apply and shall remain in effect as described in Section 3.8.1.1.2. Under the Performance Warranty, DB Contractor warrants that: (y) the condition of Performance Warranty Elements shall meet or exceed the Performance Thresholds set forth in the Warranty Performance and Measurement Table provided in Item 32 of the Design-Build Specifications; and (z) any Warranty Action required to ensure the condition of the Performance Warranty Elements achieves or exceeds the Performance Thresholds shall be performed in accordance with Item 32 of the Design-Build Specifications.

The General Warranty and Performance Warranty are collectively the “Warranty” or “Warranties”.

### **3.8.1.1 Warranty Term**

3.8.1.1.1 Subject to extension under Section 3.8.2 for re-done Work, the Warranty Term for the General Warranty shall commence upon Substantial Completion and remain in effect with respect to each applicable Performance Warranty Element for the applicable Warranty Term for such Performance Warranty Element. The Warranty Term for elements of the Project that will be owned by Persons other than TxDOT (such as Utility Owners) shall commence as of the date of acceptance thereof by such Persons and shall end one year thereafter. If TxDOT determines that any of the Work has not met the standards for the General Warranty set forth in this Section 3.8.1 at any time within the applicable Warranty Term, then DB Contractor shall correct such Work as specified in this Section 3.8, even if the performance of such corrective Work extends beyond the applicable Warranty Term. TxDOT and DB Contractor shall conduct a walk-through of the Site prior to expiration of the applicable Warranty Term and shall produce a punch list of those items requiring corrective Work.

3.8.1.1.2 Subject to extension under Section 3.8.2 for re-done Work, the Warranty Term for the Performance Warranty shall commence upon Substantial Completion and remain in effect until five years after Final Acceptance of the Project. If TxDOT determines that any of the Work has not met the standards for the Performance Warranty set forth in this Section 3.8.1 at any time within the applicable Warranty Term, then DB Contractor shall correct such Work as specified in this Section 3.8, even if the performance of such corrective Work extends beyond the applicable Warranty Term. TxDOT and DB Contractor shall conduct warranty inspections and prepare a punch list as described in Design-Build Specifications Section 32.10.5.

### **3.8.1.2 Remedy**

Within seven days of receipt by DB Contractor of notice from TxDOT specifying a failure of any of the Work to satisfy the Warranties requirements of the General Warranty described in Section 3.8.1, or of the failure of any Subcontractor representation, warranty, guarantee or obligation that DB Contractor is responsible for enforcing, DB Contractor and TxDOT shall mutually agree when and how DB Contractor shall remedy such failure, except that in case of an Emergency requiring immediate curative action or a situation that poses a significant safety risk, DB Contractor shall implement such action as it deems necessary and shall notify TxDOT in writing of the urgency of a decision. DB Contractor and TxDOT shall promptly meet in order to agree on a remedy. If DB Contractor does not use its best efforts to proceed to effectuate such remedy within the agreed time, or should DB Contractor and TxDOT fail to reach such an agreement within such seven-day period (or immediately in the case of Emergency conditions), TxDOT shall have the right, but not the

obligation, to perform or have performed by third parties the necessary remedy, and the costs thereof shall be borne by DB Contractor. Reimbursement therefor must be paid to TxDOT by DB Contractor within 10 days after DB Contractor's receipt of an invoice therefor. Alternatively, TxDOT may deduct the amount of such costs and expenses from any sums owed by TxDOT to DB Contractor pursuant to this Design-Build Contract. TxDOT may agree to accept Nonconforming Work in accordance with Section 5.3.2 of the General Conditions.

Where a failure of the Work to satisfy the requirements of the General Warranty is also classified as a Warranty Defect under the Performance Warranty, the failure shall be remedied in accordance with the requirements applicable to the General Warranty described in this Section 3.8.1.2, unless TxDOT instructs that the remedy shall be implemented under the terms of the Performance Warranty.

For all other instances of Warranty Defects under the Performance Warranty, DB Contractor shall implement Warranty Action in accordance with the requirements and within the time periods specified in Item 32 of the Design-Build Specifications.

### **3.8.1.3 Permits and Costs**

DB Contractor shall be responsible for obtaining any required encroachment permits and required consents from any other Persons in connection with the performance of Work or Warranty Action addressed under this Section 3.8.1. DB Contractor shall bear all costs of such Work or Warranty Action, including additional testing and inspections, and DB Contractor shall reimburse TxDOT or pay TxDOT's expenses made necessary thereby including any costs incurred by TxDOT for independent quality assurance or quality control with respect to such Work or Warranty Action within 10 days after DB Contractor's receipt of invoices therefor (including, subject to the limitations in Section 8.6.4, any Liquidated Damages for Lane Closures or Lane Rental Charges arising from or relating to such Work or Warranty Action). Alternatively, TxDOT may deduct the amount of such costs and expenses from any sums owed by TxDOT to DB Contractor pursuant to this Design-Build Contract.

### **3.8.2 Applicability of Warranties to Re-Done Work**

The Warranties shall apply to all Warranty Action, including Work re-done, repaired, corrected or replaced pursuant to the terms of this Design-Build Contract. Following acceptance by TxDOT of Warranty Action, including re-done, repaired, corrected or replaced Work, the Warranties as to each Warranty Action, including any re-done, repaired, corrected or replaced element of the Work shall extend beyond the original Warranty Term in order that each element of the Project subject to the General Warranty shall have at least a one-year warranty period (but not to exceed two years from Final Acceptance of the Project) and each Performance Warranty Element shall be warranted for at least the Warranty Term applicable to such Performance Warranty Element (but not to exceed [six years] from Final Acceptance of the Project).

### **3.8.3 Damage to the Project**

**3.8.3.1** DB Contractor shall be excused from its obligation to repair direct physical loss or damage to the Project, including debris removal, to the extent such damage is directly attributable to and resulting from any of the following events, provided (1) the event is beyond the control of the DB Contractor-Related Entities, (2) the event is not due to an act, omission, negligence, recklessness, willful misconduct, breach of contract or Law of any DB Contractor-Related Entity, and (3) the event

(or the effects of such event) could not have been avoided or mitigated by the exercise of caution, due diligence, or reasonable efforts by DB Contractor:

(a) except as set forth in Section 32.5 of the Design-Build Specifications, the acts of third parties (not including DB Contractor-Related Entities or other parties acting on behalf of DB Contractor), including (i) collision with the Project by aircraft, ships, watercraft, trains, vehicles or other equipment; (ii) riot or civil commotion; (iii) vandalism; (iv) leakage from fire extinguishing equipment; and (v) terrorism; and

(b) the following events: (i) lightning; (ii) explosion; (iii) fire; (iv) collapse or "sinkhole collapse"; (v) volcanic action; (vi) windstorm or hail; (vii) earthquake; (viii) tsunami; (ix) hurricane; (x) tornado; and (xi) any other natural disaster that has been proclaimed a disaster or state of emergency by the President of the United States, the Governor of the State of Texas, or the Federal Highway Administrator.

3.8.3.2 In no event shall DB Contractor be excused from its obligation to perform a repair under the Performance Warranty for Warranty Defects caused by any of the following: (a) normal wear and tear (regardless of the amount or type of traffic on the Project); (b) settling, cracking, bulging, shrinkage or expansion of any portion of the Project; (c) rust, or other corrosion, decay, deterioration; (d) hidden, latent or patent defects; or (e) faulty Work, design defects, or other faulty workmanship or materials in the Work, as such term is defined in the Design-Build Contract.

### **3.8.4 Subcontractor Warranties**

#### **3.8.4.1 Warranty Requirements**

3.8.4.1.1 Without in any way limiting the Warranties and DB Contractor's own representations and warranties and other obligations with respect to all of the Work, DB Contractor shall obtain from all Subcontractors for periods at least coterminous with the Warranties appropriate representations, warranties, guarantees and obligations with respect to design, materials, workmanship, equipment, tools and supplies furnished by such Subcontractors to effectuate the provisions in this Section 3.8.

3.8.4.1.2 DB Contractor shall cause Subcontractor warranties to be extended to TxDOT and any third parties for whom Work is being performed or equipment, tools, supplies or software is being supplied by such Subcontractor; provided that the foregoing requirement shall not apply to standard, prespecified manufacturer warranties of mass-marketed materials, products (including software products), equipment or supplies where the warranty cannot be extended to TxDOT using commercially reasonable efforts. TxDOT agrees to forbear from exercising remedies under any such warranty so long as DB Contractor is diligently pursuing remedies thereunder.

3.8.4.1.3 All representations, warranties, guarantees and obligations of Subcontractors shall be written so as to survive all TxDOT inspections, tests and approvals. DB Contractor hereby assigns to TxDOT all of DB Contractor's rights and interest in all extended warranties for periods exceeding the applicable Warranty Term that are received by DB Contractor from any of its Subcontractors. To the extent that any Subcontractor warranty would be voided by reason of DB Contractor's negligence or failure to comply with the Contract Documents in incorporating material or equipment into the Work, DB Contractor shall be responsible for correcting such defect.

#### **3.8.4.2 Enforcement**

Upon receipt from TxDOT of notice of a failure of any of the Work to satisfy any Subcontractor warranty, representation, guarantee or obligation, DB Contractor shall enforce or perform any such representation, warranty, guarantee or obligation, in addition to DB Contractor's other obligations hereunder. TxDOT's rights under this Section 3.8.4.2 commence at the time such representation, warranty, guarantee or obligation is furnished and continue until the expiration of DB Contractor's relevant Warranty Term (including extensions thereof under Section 3.8.2). Until such expiration, the cost of any equipment, material, labor (including re-engineering) or shipping shall be for the account of DB Contractor if such cost is covered by such a representation, warranty, guarantee or obligation, and DB Contractor shall replace or repair defective equipment, material or workmanship furnished by Subcontractors.

### **3.8.5 Effect of TxDOT or DB Contractor Activities on Warranties**

DB Contractor acknowledges and agrees that TxDOT and DB Contractor and their respective agents may perform certain maintenance work during the period in which the Warranties are in effect and agrees that the Warranties shall apply notwithstanding such activities; provided, however, that DB Contractor does not hereby waive any rights, claims or remedies to which it may be entitled as a result of such activities.

### **3.8.6 No Limitation of Liability**

Subject to Sections 8.7.4 and 8.7.5, the Warranties and Subcontractor warranties are in addition to all rights and remedies available under the Contract Documents or applicable Law or in equity, and shall not limit DB Contractor's liability or responsibility imposed by the Contract Documents or applicable Law or in equity with respect to the Work, including liability for design defects, latent construction defects, strict liability, breach, negligence, intentional misconduct or fraud.

### **3.8.7 Damages for Breach of Warranty**

Subject to Section 8.7.4 and in addition to TxDOT's other rights and remedies hereunder, at law or in equity, DB Contractor shall be liable for actual damages resulting from any breach of an express or implied warranty or any defect in the Work, including the cost of performance of such obligations by others.

4. Section 5.12.1.2 of the General Conditions is hereby amended as follows:

**5.12.1.2** TxDOT will issue a Certificate of Final Acceptance at such time as all of the following conditions have been satisfied:

- (a) TxDOT has issued the Certificate of Substantial Completion;
- (b) All Punch List items shall have been completed and delivered to the reasonable satisfaction of TxDOT;
- (c) All aesthetic and landscaping features for the Project have been completed in accordance with Item 23 of the Design-Build Specifications and the plans and designs prepared in accordance therewith;
- (d) TxDOT has received the as-built schedule as required by Section 8.5.1.5;
- (e) TxDOT has received a complete set of the Record Documents in form and content required by in form and content required by Table 2 in Attachment 4-1 to the General Conditions;
- (f) All Utility Adjustment Work and other work that DB Contractor is obligated to perform for or on behalf of third parties with respect to the Project has been accepted by such third parties, and DB Contractor

has paid for all work by third parties that DB Contractor is obligated to pay for, other than disputed amounts;

- (g) All component parts, plans and documentation of the Project Management Plan required to be prepared, submitted and approved prior to Final Acceptance have been so prepared, submitted and approved;
- (h) All Submittals required by the Project Management Plan or Contract Documents to be submitted to and approved by TxDOT prior to Final Acceptance have been submitted to and approved by TxDOT, in the form and content required by the Project Management Plan or Contract Documents;
- (i) All manufacturers' warranties, guarantees, instruction sheets, parts lists, and other product data have been submitted to TxDOT;
- (j) All personnel, supplies, equipment, waste materials, rubbish and temporary facilities of each DB Contractor-Related Entity shall have been removed from the Project ROW, DB Contractor shall restore and repair all damage or injury arising from such removal to the satisfaction of TxDOT, and the Site shall be in good working order and condition;
- (k) DB Contractor shall have delivered to TxDOT a certification representing that there are no outstanding claims of DB Contractor or claims, Liens or stop notices of any Subcontractor, Supplier, laborer, Utility Owner or other Persons with respect to the applicable Work, other than any previously submitted unresolved claims of DB Contractor and any claims, Liens or stop notices of a Subcontractor, Supplier, laborer, Utility Owner or other Persons being contested by DB Contractor (in which event the certification shall include a list of all such matters with such detail as is requested by TxDOT and, with respect to all claims, Liens or stop notices of a Subcontractor, Supplier, laborer, Utility Owner and other Person, shall include a representation by DB Contractor that it is diligently and in good faith contesting such matters by appropriate legal proceedings that shall operate to prevent the enforcement or collection of the same). For purposes of such certificate, the term "claim" shall include all matters or facts that may give rise to a claim;
- (l) DB Contractor has paid in full all liquidated damages or other fees or charges, including Liquidated Damages, Key Personnel Change Fees and Lane Rental Charges that are owing to TxDOT pursuant to this Design-Build Contract and are not in Dispute, and has provided to TxDOT reasonable security for the full amount of all liquidated damages or other fees or charges, including Liquidated Damages, Key Personnel Change Fees and Lane Rental Charges that may then be the subject of an unresolved Dispute.
- (m) DB Contractor shall have delivered to TxDOT a certification representing there exists no uncured DB Contractor Default and no uncured DB Contractor Defaults exist; ~~and~~
- (n) DB Contractor has submitted the Warranty Limits for TxDOT's approval in accordance with Section 32.6 of the Design-Build Specifications; and
- (o) All of DB Contractor's other obligations under the Contract Documents (other than obligations that by their nature are required to be performed after Final Acceptance) shall have been satisfied in full or waived.

5. Section 8.9.4 of the General Conditions is hereby amended as follows:

**8.9.4 Amount of Negotiated Termination Settlement**

DB Contractor and TxDOT may agree, as provided in Section 8.9.3, upon the whole or any part of the amount or amounts to be paid to DB Contractor by reason of the total or partial termination of the Work for convenience pursuant to Section 8.9.1. Such agreed amount or amounts, exclusive of settlement costs, shall not exceed the total Price as reduced by the amount of payments made and the Price of Work not terminated. Upon determination of the settlement amount, this Design-Build Contract will be amended accordingly, and DB Contractor will be paid the agreed amount as described in this Section 8.9.4. Nothing in Section 8.9.5 prescribing the amount to be paid to DB Contractor in the event that DB Contractor and TxDOT fail to agree upon the whole amount to be paid to DB Contractor by reason of the termination of Work pursuant to Section 8.9.1 shall be deemed to limit, restrict, or otherwise determine or affect the amount or amounts that may be agreed upon to be paid to DB Contractor pursuant to this Section 8.9.4. TxDOT's execution and delivery of any settlement agreement shall not affect any of its rights under the Contract Documents with respect to completed Work, relieve DB Contractor from its obligations with respect thereto (including Warranties) or affect DB Contractor's obligations under any of the Performance Bond, Payment Bond, Warranty Bond and Guaranty as to such completed or non-terminated Work.

6. Section 9.1.2 of the General Conditions is hereby amended as follows:

**9.1.2 Items Included in Price**

DB Contractor acknowledges and agrees that, subject only to DB Contractor's rights under Section 4.6, the Price includes (a) all designs, equipment, materials, labor, insurance and bond premiums, home office, job site and other overhead, profit and services relating to DB Contractor's performance of its obligations under the Contract Documents (including all Work, equipment, materials, labor and services provided by Subcontractors and intellectual property rights necessary to perform the Work); (b) performance of each and every portion of the Work; (c) the cost of obtaining all Governmental Approvals (except as specified in Section 4.7); (d) all costs of compliance with and maintenance of the Governmental Approvals and compliance with Laws, except to the extent compliance with or maintenance of Governmental Approvals is the responsibility of Utility Owners pursuant to Section 14 of the Design-Build Specifications; (e) payment of any taxes, duties, permit and other fees and royalties imposed with respect to the Work and any equipment, materials, labor or services included therein; ~~and~~ (f) compensation for all risks and contingencies assigned to DB Contractor under the Contract Documents; and (g) all Warranty Actions.

7. Section 9.7.4 of the General Conditions is hereby amended as follows:

**9.7.4** The executed release from DB Contractor shall be a release from any and all claims arising from the Work, and shall release and waive any claims against the Indemnified Parties, excluding only those matters identified in any PCO Notices listed as outstanding in the Final Reconciliation. The release shall be accompanied by an affidavit from DB Contractor certifying:

- (i) that all Work has been performed in strict accordance with the requirements of the Contract Documents;
- (ii) that DB Contractor has resolved any claims made by Subcontractors, Suppliers, Utility Owners, laborers, or other third parties against DB Contractor, TxDOT or the Project (except those listed by DB Contractor in accordance with Section 9.7.3);
- (iii) that DB Contractor has no reason to believe that any Person has a valid claim against DB Contractor, TxDOT or the Project that has not been communicated in writing by DB Contractor to TxDOT as of the date of the certificate; and

- (iv) that all guarantees, Warranties and the Payment Bond, ~~and the Performance Bond~~ and Warranty Bond are in full force and effect.

8. New Section 9.10 is added to the General Conditions as follows:

**9.10 Warranty Payment**

**9.10.1** In return for the DB Contractor's satisfactory performance of the specified Performance Warranty duties set forth in this Section 9.10.1, TxDOT agrees to pay to DB Contractor for such Warranty Work performed up to a maximum amount of \$ \_\_\_\_\_<sup>2</sup> per annum (the "maximum Warranty Payment"). Such amount shall be subject to deductions as set forth in Section 9.10.2. DB Contractor may submit an invoice for such amount on each anniversary of the date of Final Acceptance to the end of the Warranty Term.

The specified duties for which DB Contractor is eligible for the Warranty Payment are:

(a) DB Contractor has responded within the periods defined in the Contract Documents to all correspondence from TxDOT in connection with the Performance Warranty;

(b) DB Contractor has arranged and attended all Warranty Inspections with personnel having appropriate qualifications and experience in accordance with Design Build Specification Item 32;

(c) DB Contractor has provided an Authorized Representative who has satisfactorily performed the functions described in accordance with the requirements of Design Build Specification Item 32;

(d) Other than any Warranty Action that is the subject of a dispute by DB Contractor as to the existence of a Warranty Defect, and provided DB Contractor has followed all the requirements and preconditions to Dispute Resolution set forth in the Contract Documents, DB Contractor has performed all necessary Warranty Action within the required defect repair period and in accordance with the Contract Documents;

(e) DB Contractor has provided timely and accurate reports, including a Warranty Action Plan in accordance with the requirements of Design Build Specification Item 32; and

(f) DB Contractor has maintained records of Warranty Defects and their status in accordance with the requirements of Design Build Specification Item 32.

**9.10.2** In the event of any failure by DB Contractor to perform the duties set forth in Section 9.10.1 over the previous 12 month period, TxDOT may withhold from the Warranty Payment the amounts to the extent set forth in the following table:

<sup>2</sup> Amount to be set by District. Amount to be based on estimated administrative costs for performing the specified Performance Warranty duties, e.g., \$100,000 - \$200,000.

Ref	Main Heading	Failure to:	Deduction Percentage per Incident
1	Correspondence	Respond within the periods defined in the Contract Documents to correspondence from TxDOT in connection with the Performance Warranty.	___%
2	Warranty Inspections	Arrange and attend Warranty Inspections with personnel having appropriate qualifications and experience in accordance with Design Build Specification Item 32.	___%
3	Authorized Representative Duties	Provide an Authorized Representative who has satisfactorily performed the functions described in accordance with the requirements of Design Build Specification Item 32.	___%
4	Performance of Warranty Action	Other than any Warranty Action that is the subject of a dispute by DB Contractor as to the existence of a Warranty Defect, and provided DB Contractor has followed all the requirements and preconditions to Dispute Resolution set forth in the Contract Documents, failure to perform the necessary Warranty Action within the required defect repair period and in accordance with the Contract Documents.	___%
5	Reporting	Provide timely and accurate reports, including a Warranty Action Plan in accordance with the requirements of Design Build Specification Item 32.	___%
6	Maintenance of Records	Maintain records of Warranty Defects and their status in accordance with the requirements of Design Build Specification Item 32.	___%

**9.10.3 DB Contractor acknowledges:**

(i) \_\_\_\_\_ Warranty Action is included in the Price and any Warranty Payment made by TxDOT is not for Warranty Action;

(ii) \_\_\_\_\_ TxDOT may make deductions from the invoiced amount of Warranty Payment (up to the amount of the maximum Warranty Payment) for failure by DB Contractor to perform any of the specified duties; and



(iii) TxDOT is entitled to deduct from any invoices for the Warranty Payment its reasonable estimate of future costs or actual cost incurred as a result of failure by DB Contractor to perform any of the specified duties.

**APPENDIX 1 TO EXHIBIT 4**

**FORM OF WARRANTY BOND FOR  
PERFORMANCE WARRANTY**

[To be included only if a Performance Warranty is used.]

**[To be replaced with actual Warranty Bond]**

**[INSERT NAME OF PROJECT]**

Bond No. \_\_\_\_\_

WHEREAS, the Texas Department of Transportation ("Obligee"), has awarded to \_\_\_\_\_, a \_\_\_\_\_ ("Principal"), a Design-Build Contract for *[insert name of Project]*, duly executed and delivered as of [●] (the "DBC"), on the terms and conditions set forth therein; and

WHEREAS, as a condition to Final Acceptance and release of the Performance Bond and Payment Bond as set forth in the DBC, Principal is required to furnish a bond (this "Bond") guaranteeing the faithful performance of its obligations under the Contract Documents after Final Acceptance, including payment of claims by Subcontractors and Suppliers.

NOW, THEREFORE, Principal and \_\_\_\_\_, a \_\_\_\_\_ ("Surety") *[If multiple co-sureties will be used, TxDOT will revise this form of Bond to identify and refer to the Co-Sureties throughout and note that all such Co-Sureties are jointly and severally liable for all obligations under this Bond.]*, an admitted surety insurer in the State of Texas, are held and firmly bound unto Obligee in the amount of \$ \_\_\_\_\_ ***[Insert amount that is [5% - 20%] of the Price]*** (the "Bonded Sum"), for payment of which sum Principal and Surety jointly and severally firmly bind themselves and their successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall promptly and faithfully perform all of its obligations under the Contract Documents, as they may be amended or supplemented, including without limitation the fulfillment of all Warranties, and payment of claims by Subcontractors and Suppliers, then the obligations under this Bond shall be null and void; otherwise this Bond shall remain in full force and effect, it being expressly understood and agreed that the liability of Surety for any and all claims hereunder shall in no event exceed the Bonded Sum.

The following terms and conditions shall apply with respect to this Bond:

1. The Contract Documents are incorporated by reference herein. Capitalized terms not separately defined herein have the meanings assigned such terms in the DBC.
2. This Bond shall inure to the benefit of all Subcontractors and Suppliers with respect to the Work, other than entities having an equity interest in Principal, so as to give a right of action to such persons and their assigns in any suit brought upon this Bond.
3. The guarantees contained herein shall survive Final Acceptance of the Project.
4. Whenever Principal shall fail to pay the lawful claims of any of the persons identified in Paragraph 2 above with respect to the Work or Warranty Action, excluding entities having an equity interest in Principal, then Surety shall pay for the same in an amount not to exceed the Bonded Sum.

5. Whenever Principal shall be, and is declared by the Obligor to be, in default with respect to its obligations under the Contract Documents, provided that the Obligor is not then in material default thereunder, Surety shall promptly take one of the following actions with the consent of the Obligor:

- a. arrange for Principal to perform and complete the DBC;
- b. complete the Work and Warranty Action in accordance with the terms and conditions of the Contract Documents then in effect, through its agents or through independent contractors;
- c. obtain bids or negotiated proposals from qualified contractors acceptable to the Obligor for a contract for performance and completion of the Work or Warranty Action (as defined in the DBC), through a procurement process approved by the Obligor, arrange for a contract to be prepared for execution by the Obligor and the contractor selected with the Obligor's concurrence, to be secured with performance and payment bonds executed by a qualified surety equivalent to the bonds issued on the DBC, and pay to the Obligor the amount of damages as described in Paragraph 7 of this Bond in excess of the unpaid balance of the Price incurred by the Obligor resulting from the Principal's default; or
- d. waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable promptness under the circumstances, (i) after investigation, determine the amount for which it may be liable to the Obligor and, as soon as practicable after the amount is determined, tender payment therefor to the Obligor or (ii) deny liability in whole or in part and notify the Obligor citing reasons therefor.

6. If Surety does not proceed as provided in Paragraph 5 of this Bond with reasonable promptness, Surety shall be deemed to be in default on this Bond 15 days after receipt of an additional written notice from the Obligor to Surety demanding that Surety perform its obligations under this Bond, and the Obligor shall be entitled to enforce any remedy available to the Obligor. If Surety proceeds as provided in Subparagraph 5.d of this Bond, and the Obligor refuses the payment tendered or Surety has denied liability, in whole or in part, without further notice the Obligor shall be entitled to enforce any remedy available to the Obligor.

7. After the Obligor has terminated the Principal's right to complete the DBC, and if Surety elects to act under Subparagraph 5.a, 5.b or 5.c above, then the responsibilities of Surety to the Obligor shall not be greater than those of the Principal under the DBC, and the responsibilities of the Obligor to Surety shall not be greater than those of the Obligor under the DBC. To the limit of the Bonded Sum, but subject to commitment of the unpaid balance of the Price to mitigation costs and damages on the DBC, Surety is obligated without duplication for:

- a. the responsibilities of the Principal for correction of defective work, Warranty Action and completion of the Work;
- b. actual damages, including additional legal, design professional and delay costs resulting from Principal's default, and resulting from the actions or failure to act of Surety under Paragraph 5 of this Bond; and
- c. Liquidated Damages, Qualifying Delay Late Fees, Key Personnel Change Fees and Lane Rental Charges under the DBC.

8. No alteration, modification or supplement to the Contract Documents or the nature of the work to be performed thereunder, including without limitation any extension of time for performance, shall in any way affect the obligations of Surety under this Bond, provided that the aggregate dollar amount of TxDOT-Directed Changes, without the Sureties' prior written consent thereto having been obtained, does not increase the Price by more than \$ [Insert amount that is 10% of the Price]. Surety waives notice of any alteration, modification, supplement or extension of time other than Change Orders for TxDOT-Directed Changes in excess of such amount.

9. Correspondence or claims relating to this Bond should be sent to Surety at the following address:

---

---

---

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed and delivered  
as of \_\_\_\_\_, 20\_\_.

Principal:

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_  
(Seal)

Surety:

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_  
(Seal)

**[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]**

SURETY

\_\_\_\_\_  
Or secretary attest Name Title Address: By: \_\_\_\_\_

**APPENDIX 2 TO EXHIBIT 4**

**WARRANTY LIMITS FOR  
PERFORMANCE WARRANTY**

*[To be included only if a Performance Warranty is used.]*

**EXHIBIT 5**

**JOB TRAINING PLAN**

***[To be replaced by the TxDOT-approved DB Contractor Job Training Plan]***

**EXHIBIT 6**

**DBE OPEN ENDED PERFORMANCE PLAN**

***[To be inserted from Proposal (Form H - DB Contractor DBE Open Ended Performance Plan)]***



**APPENDIX 1 TO EXHIBIT 6**

**DBE OPEN ENDED PERFORMANCE PLAN BREAKDOWN**

***[To be inserted from Proposal (Form S – DBE Open Ended Performance Plan Breakdown)]***

**EXHIBIT 7**

**PREVAILING WAGE RATES**  
***[To be provided from Request for Proposals]***

## **EXHIBIT 8**

### **DB CONTRACTOR OBLIGATIONS RELATED TO PROJECT-SPECIFIC THIRD PARTY AGREEMENTS**

[For each Third Party Agreement where TxDOT is delegating all or a portion of its responsibilities, duties, and obligations to the DB Contractor, specify those responsibilities, duties and obligations in this Exhibit 8.]

**EXHIBIT 9**

**ALLOWANCES**

The Price includes the allowances specified in the table below (each an "Allowance"). Refer to the corresponding section of the Design-Build Specifications for a description of the Work that is included in the Allowance.

Allowance	Description/Terms	Design-Build Specifications Reference (if applicable)	Amount
<p><i>[Insert allowances as shown on ITP Form P-2]</i></p> <p>[Safety Allowance]</p>	<p>[A Safety Allowance has been established for this Project for sole use by TxDOT. TxDOT may, [in its sole discretion,] request work zone enhancements to improve the effectiveness of the Traffic Control Plan, including the enhancements described in the DB Specifications sections cross-referenced in this table. DB Contractor shall account for the cost of Work performed under the Safety Allowance in accordance with (i) unit prices approved by TxDOT, (ii) the pricing requirements for Force Account Change Orders set forth in Section 4.6.8 of the General Conditions or (iii) a negotiated price for the Work approved by TxDOT.</p> <p>TxDOT shall be entitled to a reduction in the Price for any unused amounts in the Safety Allowance.]</p>	<p>[ ]<sup>1</sup></p>	<p>[\$ _____]</p>

<sup>1</sup> Project team to add specific references to DB Specifications such as any applicable Sections of Sections 26.3.1.1 – 26.3.1.4.

**EXHIBIT 10**

**MAXIMUM PAYMENT SCHEDULE**

*[To be updated prior to DBC execution based on corresponding information included in Form P-4 in the Proposal]*

Months after NTP 1	Cumulative Draw

**TOTAL PRICE (MAXIMUM PAYMENT): \$[•]<sup>1</sup>**

**TOTAL MOBILIZATION PAYMENT ACTIVITY AMOUNT: \$[•]<sup>2</sup>**

<sup>1</sup> [This amount will be equal to the last entry in the cumulative maximum payment column of the above table.]

<sup>2</sup>The Mobilization Payment Activity Amount is included in the total Price.

## **EXHIBIT 11**

### **MAXIMUM REIMBURSEMENT AMOUNTS FOR EMINENT DOMAIN ASSISTANCE**

[Insert project-specific categories and/or parcels and related maximum reimbursement amounts available to DB Contractor]

1. For each parcel that is acquired by eminent domain, within 30 days of providing evidence of payment of invoices, DB Contractor shall be entitled to reimbursement of its out-of-pocket fees and expenses for expert witnesses incurred in connection with the condemnation proceedings set forth in Section 15.4.4.3 of the Design-Build Specifications subject to the limitations in this Exhibit 11. DB Contractor shall provide the proposed expert witness fee and expense structure to TxDOT for approval no later than 45 days prior to the commencement of services by the expert. DB Contractor shall not be reimbursed for any expert witness fees or expenses incurred prior to approval of the fee and expense structure by TxDOT. DB Contractor shall not be entitled to any mark-ups, including for overhead and profit, in connection with expert witness fees and expenses.

2. For each parcel that is acquired by eminent domain, within 30 days of providing evidence of payment of invoices, DB Contractor shall be entitled to reimbursement of all other reasonable out-of-pocket costs (with the exception of expert witness fees and expenses) up to the amount of \$10,000 per parcel for the performance of condemnation support services from and after the date of TxDOT's approval of the Condemnation Package, as such services are described in Section 15.4.4.2 of the Design-Build Specifications. DB Contractor shall not be entitled to any mark-ups, including for overhead and profit, in connection with such costs.

## **EXHIBIT 12**

### **FORMS OF BONDS**

- ☐ Appendix 1: Form of Performance Bond
- ☐ Appendix 2: Form of Payment Bond

**APPENDIX 1 TO EXHIBIT 12**

**FORM OF PERFORMANCE BOND**

***[To be replaced with actual Performance Bond]***

**[INSERT NAME OF PROJECT]**

Bond No. \_\_\_\_\_

WHEREAS, the Texas Department of Transportation ("Obligee"), has awarded to \_\_\_\_\_, a \_\_\_\_\_ ("Principal"), a Design-Build Contract for [insert name of project], duly executed and delivered as of [●] (the "DBC") on the terms and conditions set forth therein; and

WHEREAS, upon award of the DBC, Principal is required to furnish a bond (this "Bond") guaranteeing the faithful performance of its obligations under the Contract Documents.

NOW, THEREFORE, Principal and \_\_\_\_\_, a \_\_\_\_\_ ("Surety") *[If multiple co-sureties will be used, TxDOT will revise this form of Bond to identify and refer to the Co-Sureties throughout and note that all such Co-Sureties are jointly and severally liable for all obligations under this Bond.]*, an admitted surety insurer in the State of Texas, are held and firmly bound unto Obligee in the initial amount of \$\_\_\_\_\_, which amount shall increase automatically to the amount of \$\_\_\_\_\_ [ONE HUNDRED PERCENT (100%) of the Price allocable to Construction Work less the cost of Construction Work performed by Utility Owners] effective upon issuance by the Obligee of [the earlier of Limited NTP2 or]<sup>3</sup> NTP2 under the DBC (the "Bonded Sum"), for payment of which sum Principal and Surety jointly and severally firmly bind themselves and their successors and assigns. Each of Surety and Principal hereby consents to the automatic increase of the Bonded Sum as set forth in the prior sentence and waives notice related to such increase.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall promptly and faithfully perform all of its obligations under the Contract Documents, including any and all amendments and supplements thereto, then the obligations under this Bond shall be null and void; otherwise this Bond shall remain in full force and effect.

The following terms and conditions shall apply with respect to this Bond:

1. The Contract Documents are incorporated by reference herein. Capitalized terms not separately defined herein have the meanings assigned such terms in the DBC.
2. This Bond specifically guarantees the performance of each and every obligation of Principal under the Contract Documents, as they may be amended and supplemented, including but not limited to, its liability for Liquidated Damages, Qualifying Delay Late Fees, [Noncompliance Charges], Key Personnel Change Fees and Lane Rental Charges, as specified in the Contract Documents, but not to exceed the Bonded Sum.
3. The guarantees contained herein shall survive Final Acceptance of the Project called for in the Contract Documents with respect to those obligations of Principal that survive such Final Acceptance of the Project.
4. Whenever Principal shall be, and is declared by Obligee to be, in default under the Contract Documents, provided that Obligee is not then in material default thereunder, Surety shall promptly:
  - a. arrange for the Principal to perform and complete the DBC; or

<sup>3</sup> *[Include if Project will include Limited NTP2.]*



b. complete the Project in accordance with the terms and conditions of the Contract Documents then in effect, through its agents or through independent contractors; or

c. obtain bids or negotiated proposals from qualified contractors acceptable to the Obligees for a contract for performance and completion of the Work, through a procurement process approved by the Obligees, arrange for a contract to be prepared for execution by the Obligees and the contractor selected with the Obligees' concurrence, to be secured with performance and payment bonds executed by a qualified surety equivalent to the bonds issued on the DBC, and pay to the Obligees the amount of damages as described in Paragraph 6 of this Bond in excess of the unpaid balance of the Price incurred by the Obligees resulting from the Principal's default; or

d. waive their right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable promptness under the circumstances, (i) after investigation, determine the amount for which they may be liable to the Obligees and, as soon as practicable after the amount is determined, tender payment therefore to the Obligees, or (ii) deny liability in whole or in part and notify the Obligees citing reasons therefore.

5. If Surety does not proceed as provided in Paragraph 4 of this Bond with reasonable promptness, Surety shall be deemed to be in default on this Bond 15 days after receipt of an additional written notice from the Obligees to Surety demanding that Surety perform its obligations under this Bond, and the Obligees shall be entitled to enforce any remedy available to the Obligees. If Surety proceeds as provided in Subparagraph 4.d of this Bond, and the Obligees refuse the payment tendered or Surety has denied liability, in whole or in part, without further notice, the Obligees shall be entitled to enforce any remedy available to the Obligees.

6. After the Obligees have terminated the Principal's right to complete the DBC, and if Surety elects to act under Subparagraph 4.a, 4.b or 4.c above, then the responsibilities of Surety to the Obligees shall not be greater than those of the Principal under the DBC, and the responsibilities of the Obligees to Surety shall not be greater than those of the Obligees under the DBC. To the limit of the Bonded Sum, but subject to commitment of the unpaid balance of the Price to mitigation costs and damages on the DBC, Surety is obligated without duplication for:

a. the responsibilities of the Principal for correction of defective work and completion of the Work;

b. actual damages, including additional legal, design, engineering, professional and delay costs resulting from Principal's default, and resulting from the actions or failure to act of Surety under Paragraph 4 of this Bond; and

c. Liquidated Damages, Qualifying Delay Late Fees, [Noncompliance Charges,] Key Personnel Change Fees and Lane Rental Charges under the DBC.

7. Surety agrees that no change, extension of time, alterations, additions, omissions or other modifications of the terms of any of the Contract Documents, or in the work to be performed with respect to the Project, or in the specifications or plans, or any change or modification of any terms of payment or extension of time for any payment pertaining or relating to any of the Contract Documents, or any rescission or attempted rescission of the DBC, or this Bond, or any conditions precedent or subsequent in this Bond attempting to limit the right of recovery of the Obligees, or any fraud practiced by any other person other than the Obligees seeking to recover from this Bond, shall in any way affect the obligations of Surety on this Bond, and Surety does hereby waive notice of such changes, extensions of time, alterations, additions, omissions or other modifications. Surety agrees that payments made to contractors and suppliers to satisfy claims on the Payment Bond do not reduce Surety's legal obligations under this Bond. Payments made to contractors or suppliers under any agreement where Surety has arranged for completion of the work to satisfy this Bond will not be considered Payment Bond claims.

8. Correspondence or claims relating to this Bond should be sent to Surety at the following address:

---

---

---

9. No right of action shall accrue on this Bond to or for the use of any entity other than Obligor or its successors and assigns.

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed and delivered  
as of \_\_\_\_\_, 20\_\_.

Principal:

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_  
(Seal)

Surety:

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_  
(Seal)

**[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]**

**SURETY**

\_\_\_\_\_  
or secretary attest

By: \_\_\_\_\_  
Name  
Title:  
Address:

## **APPENDIX 2 TO EXHIBIT 12**

### **FORM OF PAYMENT BOND**

**[To be replaced by actual Payment Bond]**

**[INSERT NAME OF PROJECT]**

Bond No. \_\_\_\_\_

WHEREAS, the Texas Department of Transportation ("Obligee"), has awarded to \_\_\_\_\_, a \_\_\_\_\_ ("Principal"), a Design-Build Contract for [insert name of Project], duly executed and delivered as of [●] (the "DBC") on the terms and conditions set forth therein; and

WHEREAS, upon award of the DBC, Principal is required to furnish a bond (this "Bond") guaranteeing payment of claims by Subcontractors and Suppliers.

NOW, THEREFORE, Principal and \_\_\_\_\_, a \_\_\_\_\_ ("Surety") *[If multiple co-sureties will be used, TxDOT will revise this form of Bond to identify and refer to the Co-Sureties throughout and note that all such Co-Sureties are jointly and severally liable for all obligations under this Bond.]*, an admitted surety insurer in the State of Texas, are held and firmly bound unto Obligee in the initial amount of \$[●], which amount shall increase automatically to the amount of \$\_\_\_\_\_ [ONE HUNDRED PERCENT (100%) of the Price allocable to Construction Work less the cost of Construction Work performed by Utility Owners] effective upon issuance by Obligee of [the earlier of Limited NTP2 or]<sup>4</sup> NTP2 under the DBC (the "Bonded Sum"), for payment of which sum Principal and Surety jointly and severally firmly bind themselves and their successors and assigns. Each of Surety and Principal hereby consents to the automatic increase of the Bonded Sum as set forth in the prior sentence and waives notice related to such increase.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall fail to pay any valid claims by Subcontractors and Suppliers with respect to the Work, then Surety shall pay for the same in an amount not to exceed the Bonded Sum.

The following terms and conditions shall apply with respect to this Bond:

1. The Contract Documents are incorporated by reference herein. Capitalized terms not separately defined herein have the meanings assigned such terms in the DBC.

2. Surety agrees that no change, extension of time, alterations, additions, omissions or other modifications of the terms of any of the Contract Documents, or in the work to be performed with respect to the Project, or in the specifications or plans, or any change or modification of any terms of payment or extension of time for any payment pertaining or relating to any of the Contract Documents, or any rescission or attempted rescission of the DBC, or this Bond, or any conditions precedent or subsequent in this Bond attempting to limit the right of recovery of the Obligee, or any fraud practiced by any other person other than the Obligee seeking to recover from this Bond, shall in any way affect the obligations of Surety on this Bond, and Surety does hereby waive notice of such changes, extensions of time, alterations, additions, omissions or other modifications. Surety agrees that payments made under the Performance Bond do not reduce Surety's legal obligations under this Bond. Payments made to contractors or suppliers under any agreement where Surety has arranged for completion of the work to satisfy the Performance Bond will not be considered claims on this Bond.

---

<sup>4</sup> *[Include if Project will include Limited NTP2.]*

3. Correspondence or claims relating to this Bond should be sent to Surety at the following address:

---

---

---

4. This Bond shall inure to the benefit of Subcontractors and Suppliers with respect to the Work so as to give a right of action to such persons and their assigns in any suit brought upon this Bond.

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed and delivered  
as of \_\_\_\_\_, 20\_\_.

Principal:

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_  
(Seal)

Surety:

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_  
(Seal)

**[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]**

**SURETY**

\_\_\_\_\_  
or secretary attest

By: \_\_\_\_\_  
Name  
Title:  
Address:

## **EXHIBIT 13**

### **FORM OF GUARANTY**

#### **GUARANTY**

THIS GUARANTY (this "Guaranty") is made as of [●] by \_\_\_\_\_, a \_\_\_\_\_ ("Guarantor"), in favor of the TEXAS DEPARTMENT OF TRANSPORTATION, an agency of the State of Texas ("TxDOT").

A. \_\_\_\_\_, as design-build contractor ("DB Contractor"), and TxDOT are parties to that certain Design-Build Contract (the "DBC") pursuant to which DB Contractor has agreed to design and construct the Project. Initially capitalized terms used herein without definition will have the meaning given such term in the Contract Documents.

B. To induce TxDOT to (i) enter into the DBC; and (ii) consummate the transactions contemplated thereby, Guarantor has agreed to enter into this Guaranty.

C. DB Contractor is a \_\_\_\_\_. The Guarantor is \_\_\_\_\_. The execution of the DBC by TxDOT and the consummation of the transactions contemplated thereby will materially benefit Guarantor. Without this Guaranty, TxDOT would not have entered into the DBC with DB Contractor. Therefore, in consideration of TxDOT's execution of the DBC and consummation of the transactions contemplated thereby, Guarantor has agreed to execute this Guaranty.

**NOW, THEREFORE**, in consideration of the foregoing Recitals, and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, Guarantor agrees as follows:

1. **Guaranty.** Guarantor guarantees to TxDOT and its successors and assigns the full and prompt payment and performance when due of all of the obligations of DB Contractor arising out of, in connection with, under or related to the Contract Documents. The obligations guaranteed pursuant to this Guaranty are collectively referred to herein as the "Guaranteed Obligations."

2. **Unconditional Obligations.** This Guaranty is a guaranty of payment and performance and not of collection. Except as provided in Section 21, this Guaranty is an absolute, unconditional and irrevocable guarantee of the full and prompt payment and performance when due of all of the Guaranteed Obligations, whether or not from time to time reduced or extinguished or hereafter increased or incurred, and whether or not enforceable against DB Contractor. If any payment made by DB Contractor or any other Person and applied to the Guaranteed Obligations is at any time annulled, set aside, rescinded, invalidated, declared to be fraudulent or preferential or otherwise required to be repaid or refunded, then, to the extent of such payment or repayment, the liability of Guarantor will be and remain in full force and effect as fully as if such payment had never been made. Guarantor covenants that this Guaranty will not be fulfilled or discharged, except by the complete payment and performance of the Guaranteed Obligations, whether by the primary obligor or Guarantor under this Guaranty. Without limiting the generality of the foregoing, Guarantor's obligations hereunder will not be released, discharged or otherwise affected by (a) any change in the Contract Documents or the obligations thereunder, or any insolvency, bankruptcy or similar proceeding affecting DB Contractor, Guarantor or their respective assets, and (b) the existence of any claim or set-off which DB Contractor has or Guarantor may have against TxDOT, whether in connection with this Guaranty or any unrelated transaction, provided that nothing in this Guaranty will be deemed a waiver by Guarantor of any claim or prevent the assertion of any claim by separate suit. This Guaranty will in all respects be a continuing, absolute and unconditional guaranty irrespective of the genuineness, validity, regularity or enforceability of the Guaranteed Obligations or any part thereof or any instrument or agreement evidencing any of the Guaranteed Obligations or relating thereto, or the existence,

validity, enforceability, perfection, or extent of any collateral therefor or any other circumstances relating to the Guaranteed Obligations, except as provided in Section 21.

**3. Independent Obligations.** Guarantor agrees that the Guaranteed Obligations are independent of the obligations of DB Contractor and if any default occurs hereunder, a separate action or actions may be brought and prosecuted against Guarantor whether or not DB Contractor is joined therein. TxDOT may maintain successive actions for other defaults of Guarantor. TxDOT's rights hereunder will not be exhausted by the exercise of any of its rights or remedies or by any such action or by any number of successive actions until and unless all Guaranteed Obligations have been paid and fully performed.

a. Guarantor agrees that TxDOT may enforce this Guaranty, at any time and from time to time, without the necessity of resorting to or exhausting any security or collateral and without the necessity of proceeding against DB Contractor. Guarantor hereby waives the right to require TxDOT to proceed against DB Contractor, to exercise any right or remedy under any of the Contract Documents or to pursue any other remedy or to enforce any other right.

b. Guarantor will continue to be subject to this Guaranty notwithstanding: (i) any modification, agreement or stipulation between DB Contractor and TxDOT or their respective successors and assigns, with respect to any of the Contract Documents or the Guaranteed Obligations; (ii) any waiver of or failure to enforce any of the terms, covenants or conditions contained in any of the Contract Documents or any modification thereof; (iii) any release of DB Contractor from any liability with respect to any of the Contract Documents; or (iv) any release or subordination of any collateral then held by TxDOT as security for the performance by DB Contractor of the Guaranteed Obligations.

c. The Guaranteed Obligations are not conditional or contingent upon the genuineness, validity, regularity or enforceability of any of the Contract Documents or the pursuit by TxDOT of any remedies which TxDOT either now has or may hereafter have with respect thereto under any of the Contract Documents.

d. Notwithstanding anything to the contrary contained elsewhere in this Guaranty, Guarantor's obligations and undertakings hereunder are derivative of, and not in excess of, the obligations of DB Contractor under the DBC. Accordingly, in the event that DB Contractor's obligations have been changed by any modification, agreement or stipulation between DB Contractor and TxDOT or their respective successors or assigns, this Guaranty shall apply to the Guaranteed Obligations as so changed.

#### **4. Liability of Guarantor.**

a. TxDOT may enforce this Guaranty upon the occurrence of a breach by DB Contractor of any of the Guaranteed Obligations, notwithstanding the existence of any dispute between TxDOT and DB Contractor with respect to the existence of such a breach.

b. Guarantor's performance of some, but not all, of the Guaranteed Obligations will in no way limit, affect, modify or abridge Guarantor's liability for those Guaranteed Obligations that have not been performed.

c. TxDOT, upon such terms as it deems appropriate, without notice or demand and without affecting the validity or enforceability of this Guaranty or giving rise to any reduction, limitation, impairment, discharge or termination of Guarantor's liability hereunder, from time to time may (i) with respect to the financial obligations of DB Contractor, if and as permitted by the DBC, renew, extend, accelerate, increase the rate of interest on, or otherwise change the time, place, manner or terms of payment of financial obligations that are Guaranteed Obligations, and/or subordinate the payment of the same to the payment of any other obligations, (ii) settle, compromise, release or discharge, or accept or refuse any offer of performance with respect to, or substitutions for, the Guaranteed Obligations or any agreement relating thereto, (iii) request and accept other guarantees of the Guaranteed Obligations and take and hold security for the payment and performance of this Guaranty or the Guaranteed Obligations, (iv) release,



surrender, exchange, substitute, compromise, settle, rescind, waive, alter, subordinate or modify, with or without consideration, any security for performance of the Guaranteed Obligations, any other guarantees of the Guaranteed Obligations, or any other obligation of any Person with respect to the Guaranteed Obligations, (v) enforce and apply any security hereafter held by or for the benefit of TxDOT in respect of this Guaranty or the Guaranteed Obligations and direct the order or manner of sale thereof, or exercise any other right or remedy that TxDOT may have against any such security, as TxDOT in its sole discretion may determine, and (vi) exercise any other rights available to it under the Contract Documents.

d. This Guaranty and the obligations of Guarantor hereunder will be valid and enforceable and will not be subject to any reduction, limitation, impairment, discharge or termination for any reason (other than indefeasible performance in full of the Guaranteed Obligations), including without limitation the occurrence of any of the following, whether or not Guarantor will have had notice or knowledge of any of them: (i) any failure or omission to assert or enforce or agreement or election not to assert or enforce, or the stay or enjoining, by order of court, by operation of law or otherwise, of the exercise or enforcement of, any claim or demand or any right, power or remedy (whether arising under the Contract Documents, at law, in equity or otherwise) with respect to the Guaranteed Obligations or any agreement or instrument relating thereto; (ii) any rescission, waiver, amendment or modification of, or any consent to departure from, any of the terms or provisions (including without limitation provisions relating to events of default) of the Contract Documents or any agreement or instrument executed pursuant thereto; (iii) TxDOT's consent to the change, reorganization or termination of the corporate structure or existence of DB Contractor; or (iv) any defenses, set-offs or counterclaims that DB Contractor may allege or assert against TxDOT in respect of the Guaranteed Obligations, except as provided in Section 21.

**5. Waivers.** To the fullest extent permitted by law, Guarantor hereby waives and agrees not to assert or take advantage of: (a) any right to require TxDOT to proceed against DB Contractor or any other Person or to proceed against or exhaust any security held by TxDOT at any time or to pursue any right or remedy under any of the Contract Documents or any other remedy in TxDOT's power before proceeding against Guarantor; (b) any defense that may arise by reason of the incapacity, lack of authority, death or disability of, or revocation hereby by, Guarantor, DB Contractor or any other Person or the failure of TxDOT to file or enforce a claim against the estate (either in administration, bankruptcy or any other proceeding) of any such Person; (c) any defense that may arise by reason of any presentment, demand for payment or performance or otherwise, protest or notice of any other kind or lack thereof; (d) any right or defense arising out of an election of remedies by TxDOT even though the election of remedies, such as nonjudicial foreclosure with respect to any security for the Guaranteed Obligations, has destroyed the Guarantor's rights of subrogation and reimbursement against DB Contractor by the operation of law or otherwise; (e) all notices to Guarantor or to any other Person, including, but not limited to, notices of the acceptance of this Guaranty or the creation, renewal, extension, modification, accrual of any of the obligations of DB Contractor under any of the Contract Documents, or of default in the payment or performance of any such obligations, enforcement of any right or remedy with respect thereto or notice of any other matters relating thereto, except the notice required in Section 8.8.1.3 of the General Conditions; (f) any defense based upon any act or omission of TxDOT that directly or indirectly results in or aids the discharge or release of DB Contractor, Guarantor or any security given or held by TxDOT in connection with the Guaranteed Obligations; and (g) any and all suretyship defenses under applicable law.

**6. Waiver of Subrogation and Rights of Reimbursement.** Until the Guaranteed Obligations have been indefeasibly paid in full, Guarantor waives any claim, right or remedy that it may now have or may hereafter acquire against DB Contractor that arises from the performance of Guarantor hereunder, including, without limitation, any claim, right or remedy of subrogation, reimbursement, exoneration, contribution, or indemnification, or participation in any claim, right or remedy of TxDOT against DB Contractor, or any other security or collateral that TxDOT now has or hereafter acquires, whether or not such claim, right or remedy arises in equity, under contract, by statute, under common law or otherwise. All existing or future indebtedness of DB Contractor or any shareholders, partners, members, joint venturers of DB Contractor to Guarantor is subordinated to all of the Guaranteed Obligations. Whenever and for so long as DB Contractor shall be in default in the performance of a Guaranteed Obligation, no payments with respect to any such indebtedness shall be made by DB Contractor or any shareholders, partners,

members, joint venturers of DB Contractor to Guarantor without the prior written consent of TxDOT. Any payment by DB Contractor or any shareholders, partners, members, joint venturers of DB Contractor to Guarantor in violation of this provision shall be deemed to have been received by Guarantor as trustee for TxDOT.

**7. Waivers by Guarantor if Real Property Security.** If the Guaranteed Obligations are or become secured by real property or an estate for years, Guarantor waives all rights and defenses that Guarantor may have because the Guaranteed Obligations are secured by real property. This means, among other things:

a. TxDOT may collect from Guarantor without first foreclosing on any real or personal property collateral pledged by DB Contractor.

b. If TxDOT forecloses on any real property collateral pledged by DB Contractor:

(1) The amount of the Guaranteed Obligation may be reduced only by the price for which that collateral is sold at the foreclosure sale, even if the collateral is worth more than the sale price.

(2) TxDOT may collect from Guarantor even if TxDOT, by foreclosing on the real property collateral, has destroyed any right Guarantor may have to collect from DB Contractor.

This is an unconditional and irrevocable waiver of any rights and defenses Guarantor may have because the Guaranteed Obligations are secured by real property.

**8. Cumulative Rights.** All rights, powers and remedies of TxDOT hereunder will be in addition to and not in lieu of all other rights, powers and remedies given to TxDOT, whether at law, in equity or otherwise.

**9. Representations and Warranties.** Guarantor represents and warrants that:

a. it is a [*corporation/limited liability company*] duly organized, validly existing, and in good standing under the laws of the State of [●], and qualified to do business and is in good standing under the laws of the State of Texas;

b. it has all requisite corporate power and authority to execute, deliver and perform this Guaranty;

c. the execution, delivery, and performance by Guarantor of this Guaranty have been duly authorized by all necessary corporate action on the part of Guarantor and proof of such authorization will be provided with the execution of this Guaranty;

d. this Guaranty has been duly executed and delivered and constitutes the legal, valid and binding obligation of Guarantor, enforceable against Guarantor in accordance with its terms;

e. neither the execution nor delivery of this Guaranty nor compliance with or fulfillment of the terms, conditions, and provisions hereof will conflict with, result in a material breach or violation of the terms, conditions, or provisions of, or constitute a material default, an event of default, or an event creating rights of acceleration, termination, or cancellation, or a loss of rights under: (1) the [organizational documents / certificate of incorporation or by-laws of Guarantor], (2) any judgment, decree, order, contract, agreement, indenture, instrument, note, mortgage, lease, governmental permit or other authorization, right, restriction or obligation to which Guarantor is a party or any of its property is subject or by which Guarantor is bound, or (3) any federal, state, or local law, statute, ordinance, rule or regulation applicable to Guarantor;

f. it now has and will continue to have full and complete access to any and all information concerning the transactions contemplated by the Contract Documents or referred to therein, the financial status of DB Contractor and the ability of DB Contractor to pay and perform the Guaranteed Obligations;

g. it has reviewed and approved copies of the Contract Documents and is fully informed of the remedies TxDOT may pursue, with or without notice to DB Contractor or any other Person, in the event of default of any of the Guaranteed Obligations;

h. it has made and so long as the Guaranteed Obligations (or any portion thereof) remain unsatisfied, it will make its own credit analysis of DB Contractor and will keep itself fully informed as to all aspects of the financial condition of DB Contractor, the performance of the Guaranteed Obligations and of all circumstances bearing upon the risk of nonpayment or nonperformance of the Guaranteed Obligations. Guarantor hereby waives and relinquishes any duty on the part of TxDOT to disclose any matter, fact or thing relating to the business, operations or conditions of DB Contractor now known or hereafter known by TxDOT;

i. no consent, authorization, approval, order, license, certificate, or permit or act of or from, or declaration or filing with, any governmental authority or any party to any contract, agreement, instrument, lease, or license to which Guarantor is a party or by which Guarantor is bound, is required for the execution, delivery, or compliance with the terms hereof by Guarantor, except as have been obtained prior to the date hereof; and

j. there is no pending or, to the best of its knowledge, threatened action, suit, proceeding, arbitration, litigation, or investigation of or before any Governmental Entity that challenges the validity or enforceability of this Guaranty.

**10. Governing Law.** The validity, interpretation and effect of this Guaranty are governed by and will be construed in accordance with the laws of the State of Texas applicable to contracts made and performed in such State and without regard to conflicts of law doctrines except to the extent that certain matters are preempted by Federal law. Guarantor consents to the jurisdiction of the State of Texas with regard to this Guaranty. The venue for any action regarding this Guaranty shall be Travis County, Texas.

**11. Entire Document.** This Guaranty contains the entire agreement of Guarantor with respect to the transactions contemplated hereby, and supersedes all negotiations, representations, warranties, commitments, offers, contracts and writings prior to the date hereof, written or oral, with respect to the subject matter hereof. No waiver, modification or amendment of any provision of this Guaranty is effective unless made in writing and duly signed by TxDOT referring specifically to this Guaranty, and then only to the specific purpose, extent and interest so provided.

**12. Severability.** If any provision of this Guaranty is determined to be unenforceable for any reason by a court of competent jurisdiction, it will be adjusted rather than voided, to achieve the intent of the parties and all of the provisions not deemed unenforceable will be deemed valid and enforceable to the greatest extent possible.

**13. Notices.** Any communication, notice or demand of any kind whatsoever under this Guaranty shall be in writing and delivered by personal service (including express or courier service), by electronic communication, whether by telex, telegram or telecopying (if confirmed in writing sent by registered or certified mail, postage prepaid, return receipt requested), or by registered or certified mail, postage prepaid, return receipt requested, addressed as follows:

If to TxDOT:

Texas Department of Transportation

Attention: \_\_\_\_\_

Telephone: \_\_\_\_\_

Facsimile: \_\_\_\_\_

With copies to:

Texas Department of Transportation  
Office of General Counsel

Attention: \_\_\_\_\_

Telephone: \_\_\_\_\_

Facsimile: \_\_\_\_\_

If to Guarantor:

Attention: \_\_\_\_\_

Telephone: \_\_\_\_\_

Facsimile: \_\_\_\_\_

Either Guarantor or TxDOT may from time to time change its address for the purpose of notices by a similar notice specifying a new address, but no such change is effective until it is actually received by the party sought to be charged with its contents.

All notices and other communications required or permitted under this Guaranty that are addressed as provided in this Section 13 are effective upon delivery, if delivered personally or by overnight mail, and are effective five days following deposit in the United States mail, postage prepaid if delivered by mail.

**14. Captions.** The captions of the various sections of this Guaranty have been inserted only for convenience of reference and do not modify, explain, enlarge or restrict any of the provisions of this Guaranty.

**15. Assignability.** This Guaranty is binding upon and inures to the benefit of the successors and assigns of Guarantor and TxDOT, but is not assignable by Guarantor without the prior written consent of TxDOT, which consent may be granted or withheld in TxDOT's sole discretion. Any assignment by Guarantor effected in accordance with this Section 15 will not relieve Guarantor of its obligations and liabilities under this Guaranty.

**16. Construction of Agreement.** Ambiguities or uncertainties in the wording of this Guaranty will not be construed for or against any party, but will be construed in the manner that most accurately reflects the parties' intent as of the date hereof.

**17. No Waiver.** Any forbearance or failure to exercise, and any delay by TxDOT in exercising, any right, power or remedy hereunder will not impair any such right, power or remedy or be construed to be a waiver thereof, nor will it preclude the further exercise of any such right, power or remedy.

**18. Bankruptcy; Post-Petition Interest; Reinstatement of Guaranty.**

a. The obligations of Guarantor under this Guaranty will not be reduced, limited, impaired, discharged, deferred, suspended or terminated by any proceeding, voluntary or involuntary, involving the bankruptcy, insolvency, receivership, reorganization, liquidation or arrangement of DB Contractor or by any defense that DB Contractor may have by reason of the order, decree or decision of any court or administrative body resulting from any

such proceeding. TxDOT is not obligated to file any claim relating to the Guaranteed Obligations if DB Contractor becomes subject to a bankruptcy, reorganization, or similar proceeding, and the failure of TxDOT so to file will not affect Guarantor's obligations under this Guaranty.

b. Guarantor acknowledges and agrees that any interest on any portion of the Guaranteed Obligations that accrues after the commencement of any proceeding referred to in clause (a) above (or, if interest on any portion of the Guaranteed Obligations ceases to accrue by operation of law by reason of the commencement of said proceeding, such interest as would have accrued on such portion of the Guaranteed Obligations if said proceedings had not been commenced) will be included in the Guaranteed Obligations because it is the intention of Guarantor and TxDOT that the Guaranteed Obligations should be determined without regard to any rule of law or order which may relieve DB Contractor of any portion of such Guaranteed Obligations. Guarantor will permit any trustee in bankruptcy, receiver, debtor in possession, assignee for the benefit of creditors or any similar person to pay TxDOT, or allow the claim of TxDOT in respect of, any such interest accruing after the date on which such proceeding is commenced.

**19. Attorneys' Fees.** Guarantor agrees to pay to TxDOT without demand reasonable attorneys' fees and all costs and other expenses (including such fees and costs of litigation, arbitration and bankruptcy, and including appeals) incurred by TxDOT in enforcing, collecting or compromising any Guaranteed Obligation or enforcing or collecting this Guaranty against Guarantor or in attempting to do any or all of the foregoing.

**20. Joint and Several Liability.** If the Guarantor is comprised of more than one individual or entity, such individuals or entities, as applicable, shall be jointly and severally liable for the Guaranteed Obligations. If more than one guaranty is executed with respect to DB Contractor and the Project, each guarantor under such a guaranty shall be jointly and severally liable with the other guarantors with respect to the obligations guaranteed under such guaranties.

**21. Defenses.** Notwithstanding any other provision to the contrary, Guarantor shall be entitled to the benefit of all defenses available to DB Contractor under the DBC except (a) those expressly waived in this Guaranty, (b) failure of consideration, lack of authority of DB Contractor and any other defense to formation of the DBC, and (c) defenses available to DB Contractor under any federal or state law respecting bankruptcy, arrangement, reorganization or similar relief of debtors. Action against Guarantor under this Guaranty shall be subject to no prior notice or demand except for the notice provided in Section 8.8.1.3 of the General Conditions.

IN WITNESS WHEREOF, Guarantor has executed this Guaranty as of the date first written above.

\_\_\_\_\_  
a \_\_\_\_\_

By: \_\_\_\_\_  
Name: \_\_\_\_\_  
Title: \_\_\_\_\_

By: \_\_\_\_\_  
Name: \_\_\_\_\_  
Title: \_\_\_\_\_

## **EXHIBIT 14**

### **CHANGE ORDER AND DELAY DEDUCTIBLE DETERMINATION FORMS**

- ☐ Appendix 1: Form of Request for Change Order
- ☐ Appendix 2: Form of Change Order
- ☐ Appendix 3 Form of Request for Delay Deductible Determination
- ☐ Appendix 4 Form of Delay Deductible Determination

**APPENDIX 1 TO EXHIBIT 14**

**FORM OF REQUEST FOR CHANGE ORDER**

REQUEST FOR CHANGE ORDER NO. \_\_\_\_\_

CSJ NO. \_\_\_\_\_

CONTRACT NO. \_\_\_\_\_

**SECTION I**

Originator: \_\_\_\_\_ Date: \_\_\_\_\_

• Title: \_\_\_\_\_

Contract No: \_\_\_\_\_

• DB Contractor Name: \_\_\_\_\_

**DESCRIPTION:**

---

---

---

---

**SCOPE:**

---

---

---

---

**REASON FOR REQUEST FOR CHANGE ORDER:**

---

---

---



## **SECTION II**

The total amount of this Request for Change Order is \$ \_\_\_\_\_. Documentation supporting the Request for Change Order is attached as Exhibits \_\_\_\_\_ through \_\_\_\_\_.

This Request for Change Order is for (check all that apply):

- \_\_\_\_\_ A lump sum, negotiated price Change Order (provide information in Section IIA below); or
- \_\_\_\_\_ A unit price/quantities Change Order (provide information in Section IIB below); or
- \_\_\_\_\_ A Force Account Change Order (provide information in Section IIC below)

This Request for Change Order considers "Federal Participation" (check one box) Yes \_\_\_\_ No \_\_\_\_:

### **Section IIA<sup>1</sup>**

Lump sum price is \$ \_\_\_\_\_

### **Section IIB<sup>2</sup>**

UNIT PRICE ITEM	UNIT PRICE	ESTIMATED QUANTITY	PRICE (Unit Price x Quantity)

Total of all items in above Table based on estimated quantities: \$ \_\_\_\_\_

### **Section IIC<sup>3</sup>**

Summary of Request for Change Order by Force Account Categories: [Additives/(Credits)]

- A. DB Contractor Labor (construction)
1. Wages (unburdened) \$ \_\_\_\_\_
2. Insurance and taxes<sup>4</sup> (45% of A.1) \$ \_\_\_\_\_
- B. DB Contractor and Subcontractor Labor (professional services)
1. Wages (unburdened) \$ \_\_\_\_\_
2. Labor surcharge (145% of B.1, which includes overhead and profit) \$ \_\_\_\_\_
- C. Materials (with taxes, freight and discounts) \$ \_\_\_\_\_

<sup>1</sup> Section IIA to be included and completed for negotiated, lump sum Change Orders pursuant to General Conditions Section 4.6.7.

<sup>2</sup> Section IIB to be included and completed for unit price Change Orders pursuant to General Conditions Section 4.6.7.7.

<sup>3</sup> Section IIC to be included and completed for Force Account Change Order pursuant to General Conditions Section 4.6.8.

<sup>4</sup> For insurance and taxes including the cost of premiums on public liability and workers' compensation insurance, Social Security, and unemployment insurance taxes (see General Conditions Section 4.6.8.1)

D.	Equipment <sup>5</sup> (includes 15% overhead and profit)	\$ _____
E.	Subcontracts (Force Account basis)	\$ _____
F.	Utility Owner Direct Costs	\$ _____
G.	Overhead and Profit	
1.	Labor <sup>6</sup> (25% of A.1)	\$ _____
2.	Materials (15% of C)	\$ _____
3.	Subcontracts (5% of E)	\$ _____
4.	Utility Owner Direct Costs (5% of F)	\$ _____
H.	Project Overhead (Qualifying Delay)	\$ _____
I.	Grand Total	\$ _____

### **SECTION III**

The number of days of Delay Deductible credited toward the Delay Deductible Aggregate Cap by this Request for Change Order is \_\_\_\_\_ calendar days.

- ☐ Prior TxDOT determined days of Delay Deductible (pursuant to Change Orders and Delay Deductible Determinations other than this Change Order): \_\_\_\_\_ calendar days
- ☐ Total days of Delay Deductible credit requested toward the Delay Deductible Aggregate Cap by this Request for Change Order: + \_\_\_\_\_ calendar days
- ☐ Total days of Delay Deductible credit requested toward the Delay Deductible Aggregate Cap including with this Request for Change Order: \_\_\_\_\_ calendar days
- ☐ The number of days in the Delay Deductible Aggregate Cap less the number of days of Delay Deductible credit requested including with this Request for Change Order \_\_\_\_\_ calendar days.

### **SECTION IV<sup>7</sup>**

The status of the Substantial Completion Deadline is as follows:

- ☐ Unaffected by this Request for Change Order
- ☐ Affected by (increasing) (decreasing) the Substantial Completion Deadline by \_\_\_\_\_ calendar days.

The status of the Final Acceptance Deadline is as follows:

- ☐ Unaffected by this Request for Change Order
- ☐ Affected by (increasing) (decreasing) the Final Acceptance Deadline by \_\_\_\_\_ calendar days after Substantial Completion.

<sup>5</sup> Tabulated in accordance with the most recent version of the Rental Rate Blue Book and General Conditions Section 4.6.8.3.1

<sup>6</sup> For overhead, superintendence, profit, and small tools (see General Conditions Section 4.6.8.1)

<sup>7</sup> Revise list of Completion Deadlines if applicable to the Project

Accordingly, the summary of the Substantial Completion Deadline and the Final Acceptance Deadline are as follows:

1. Substantial Completion Deadline: \_\_\_\_\_  
(+ or - \_\_\_\_\_ days from base of \_\_\_\_\_ calendar days after NTP1)
2. Final Acceptance Deadline: \_\_\_\_\_  
(+ or - \_\_\_\_\_ days from base of \_\_\_\_\_ calendar days after Substantial Completion)

Justification for Request for Change Order with reference to the Agreement:

---

---

---

[Include if Project includes a CMC] [Change order required under CMC? Yes\_\_\_\_/No\_\_\_\_]

If yes, state reason:

---

---

---

The undersigned Authorized Representative of DB Contractor hereby certifies, under penalty of perjury, as follows:

- (a) the above four sections represent a true and complete summary of all aspects of this Request for Change Order;
- (b) the amount of Delay Deductible credit, time and/or compensation requested is justified as to entitlement and amount;
- (c) this Request for Change Order includes all known and anticipated impacts or amounts, direct, indirect and consequential, which may be incurred as a result of the claim, event, occurrence or matter giving rise to the proposed change;
- (d) the cost and pricing data forming the basis for the Request for Change Order is complete, accurate and current; and
- (e) there has been no change to the disclosure of Interested Parties (as that term is defined in § 2252.908 of the Texas Government Code and in 1 T.A.C. § 46.4) that was made by DB Contractor in the most recent Form 1295 disclosure of interested parties form provided to TxDOT by DB Contractor. Alternatively, if there has been a change to the disclosure of Interested Parties or if the value of this Change Order is \$1,000,000 or greater, DB Contractor has submitted with this Change Order a current Form 1295. This certification does not apply, and submission of a current Form 1295 is not required, in the event that DB Contractor is a publicly traded business entity, or is a wholly owned subsidiary of a publicly traded business entity.

If the foregoing Request for Change Order includes claims of Subcontractors or Suppliers, the undersigned have reviewed such claims and have determined in good faith that the claims are justified as to both entitlement and amount.

\_\_\_\_\_  
**DB Contractor Authorized Representative**

Date: \_\_\_\_\_

**SECTION V**      **(Reviewed/Approved by TxDOT District Engineer)**

\_\_\_\_\_  
TxDOT District Engineer

Date: \_\_\_\_\_

Comments:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**SECTION VI**     **(Reviewed by FHWA Project Representative, if applicable)**

\_\_\_\_\_  
FHWA Project Representative

Date: \_\_\_\_\_

Comments:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**SECTION VII**     **(Reviewed by TxDOT Chief Engineer, if applicable)<sup>8</sup>**

\_\_\_\_\_  
TxDOT Chief Engineer

Date: \_\_\_\_\_

Comments:

[Include if signature not required] [Not Applicable - This Change Order is less than \$10 million and does not exceed the \$30 million cumulative threshold. Upon concurrence by the Alternative Delivery Division Director and General Counsel Division, the District Engineer will have final approval of the Change Order for execution.]

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**SECTION VIII**     **(Reviewed by Chief Financial Officer, if applicable)<sup>9</sup>**

\_\_\_\_\_  
TxDOT Chief Financial Officer

Date: \_\_\_\_\_

Comments:

\_\_\_\_\_

<sup>8</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>9</sup> If not required, insert "NOT APPLICABLE" in signature line.

[Include if signature not required] [Not Applicable - This Change Order is less than \$10 million and does not exceed the \$30 million cumulative threshold. Upon concurrence by the Alternative Delivery Division Director and General Counsel Division, the District Engineer will have final approval of the Change Order for execution.]

---

---

---

**SECTION IX**      **(Reviewed by TxDOT Executive Director, if applicable)<sup>10</sup>**

\_\_\_\_\_  
**TxDOT Executive Director**

**Date:** \_\_\_\_\_

**Comments:**

[Include if signature not required] [Not Applicable - This Change Order is less than \$10 million and does not exceed the \$30 million cumulative threshold. Upon concurrence by the Alternative Delivery Division Director and General Counsel Division, the District Engineer will have final approval of the Change Order for execution.]

---

---

---

<sup>10</sup> If not required, insert "NOT APPLICABLE" in signature line.

**APPENDIX 2 TO EXHIBIT 14**

**FORM OF CHANGE ORDER**

CHANGE ORDER NO. \_\_\_\_\_ CSJ NO. \_\_\_\_\_ CONTRACT NO. \_\_\_\_\_

**SECTION I**

Originator: \_\_\_\_\_ Date: \_\_\_\_\_

- Title: \_\_\_\_\_

Contract No: \_\_\_\_\_

- DB Contractor Name: \_\_\_\_\_

**DESCRIPTION:**

---

---

---

---

**SCOPE:**

---

---

---

---

**REASON FOR CHANGE ORDER:**

---

---

## **SECTION II**

The total amount of this Change Order is \$ \_\_\_\_\_. Documentation supporting the Change Order is attached as Exhibits \_\_\_\_\_ through \_\_\_\_\_.

This Change Order is for (check all that apply):

- \_\_\_\_\_ A lump sum, negotiated price Change Order (provide information in Section IIA below);
- \_\_\_\_\_ A unit price/quantities Change Order (provide information in Section IIB below);
- \_\_\_\_\_ A Force Account Change Order (provide information in Section IIC below)

This Change Order considers "Federal Participation" (check one box) Yes \_\_\_\_ No \_\_\_\_:

### **Section IIA<sup>1</sup>**

Lump sum price is \$ \_\_\_\_\_

### **Section IIB<sup>2</sup>**

UNIT PRICE ITEM	UNIT PRICE	ESTIMATED QUANTITY	PRICE (Unit Price x Quantity)

Total of all items in above Table based on estimated quantities: \$ \_\_\_\_\_

### **Section IIC<sup>3</sup>**

Summary of Force Account Categories: [Additives/(Credits)]

- A. DB Contractor Labor (construction)
- 1. Wages (unburdened) \$ \_\_\_\_\_
  - 2. Insurance and taxes<sup>4</sup> (45% of A.1) \$ \_\_\_\_\_
- B. DB Contractor and Subcontractor Labor (professional services)
- 1. Wages (unburdened) \$ \_\_\_\_\_
  - 2. Labor surcharge (145% of B.1, which includes overhead and profit) \$ \_\_\_\_\_

<sup>1</sup> Section IIA to be included and completed for negotiated, lump sum Change Orders pursuant to General Conditions Section 4.6.7.

<sup>2</sup> Section IIB to be included and completed for unit price Change Orders pursuant to General Conditions Section 4.6.7.7.

<sup>3</sup> Section IIC to be included and completed for Force Account Change Order pursuant to General Conditions Section 4.6.8.

<sup>4</sup> For insurance and taxes including the cost of premiums on public liability and workers' compensation insurance, Social Security, and unemployment insurance taxes (see General Conditions Section 4.6.8.1)

- |    |   |          |
|----|---|----------|
| C. | Materials (with taxes, freight and discounts)             | \$ _____ |
| D. | Equipment <sup>5</sup> (includes 15% overhead and profit) | \$ _____ |
| E. | Subcontracts (Force Account basis)                        | \$ _____ |
| F. | Utility Owner Direct Costs                                | \$ _____ |
| G. | Overhead and Profit                                       |          |
| 1. | Construction Labor <sup>6</sup> (25% of A.1)              | \$ _____ |
| 2. | Materials (15% of C)                                      | \$ _____ |
| 3. | Subcontracts (5% of E)                                    | \$ _____ |
| 4. | Utility Owner Direct Costs (5% of F)                      | \$ _____ |
| H. | Project Overhead (Qualifying Delay)                       | \$ _____ |
| I. | Not To Exceed Amount                                      | \$ _____ |

### **SECTION III**

The number of days of Delay Deductible credited toward the Delay Deductible Aggregate Cap by this Change Order is \_\_\_\_\_ calendar days.

- ☐ Prior TxDOT determined days of Delay Deductible (pursuant to Change Orders and Delay Deductible Determinations other than this Change Order): \_\_\_\_\_ calendar days
- ☐ Total days of Delay Deductible credited to the Delay Deductible Aggregate Cap by this Change Order: + \_\_\_\_\_ calendar days
- ☐ Total days of Delay Deductible credited toward the Delay Deductible Aggregate Cap including with this Change Order: \_\_\_\_\_ calendar days
- ☐ The number of days in the Delay Deductible Aggregate Cap less the number of days of Delay Deductible credited toward the cap is \_\_\_\_\_ calendar days.

### **SECTION IV<sup>7</sup>**

The status of the Substantial Completion Deadline is as follows:

- ☐ Unaffected by this Change Order
- ☐ Affected by (increasing) (decreasing) the Substantial Completion Deadline by \_\_\_\_\_ calendar days.

The status of the Final Acceptance Deadline is as follows:

- ☐ Unaffected by this Change Order
- ☐ Affected by (increasing) (decreasing) the Final Acceptance Deadline by \_\_\_\_\_ calendar days.

<sup>5</sup> Tabulated in accordance with the most recent version of the Rental Rate Blue Book and General Conditions Section 4.6.8.3.1

<sup>6</sup> For overhead, superintendence, profit, and small tools (see General Conditions Section 4.6.8.1)

<sup>7</sup> Revise list of Completion Deadlines if applicable to the Project



Accordingly, the summary of the Substantial Completion Deadline and the Final Acceptance Deadline are as follows:

1. Substantial Completion Deadline: \_\_\_\_\_  
(+ or - \_\_\_\_\_ days from base of \_\_\_\_\_ calendar days after NTP1)
2. Final Acceptance Deadline: \_\_\_\_\_  
(+ or - \_\_\_\_\_ days from base of \_\_\_\_\_ calendar days after Substantial Completion)

Justification for Change Order with reference to the Contract Documents:

---

---

---

[Include if Project includes a CMC] [Change order required under Capital Maintenance Contract? Yes \_\_\_\_\_/No \_\_\_\_\_]  
If yes, state reason:

---

---

---

The undersigned Authorized Representative of DB Contractor hereby certifies, under penalty of perjury, as follows:

- (a) the above three sections represent a true and complete summary of all aspects of this Change Order;
- (b) the amount of Delay Deductible credit, time and/or compensation requested is justified as to entitlement and amount;
- (c) this Change Order includes all known and anticipated impacts or amounts, direct, indirect and consequential, which may be incurred as a result of the claim, event, occurrence or matter giving rise to the proposed change;
- (d) the cost and pricing data forming the basis for the Request for Change Order is complete, accurate and current; and
- (e) there has been no change to the disclosure of Interested Parties (as that term is defined in § 2252.908 of the Texas Government Code and in 1 T.A.C. § 46.4) that was made by DB Contractor in the most recent Form 1295 disclosure of interested parties form provided to TxDOT by DB Contractor. Alternatively, if there has been a change to the disclosure of Interested Parties or if the value of this Change Order is \$1,000,000 or greater, DB Contractor has submitted with this Change Order a current Form 1295. This certification does not apply, and submission of a current Form 1295 is not required, in the event that DB Contractor is a publicly traded business entity, or is a wholly owned subsidiary of a publicly traded business entity.

If the foregoing Change Order includes claims of Subcontractors or Suppliers, the undersigned have reviewed such claims and have determined in good faith that the claims are justified as to both entitlement and amount.

\_\_\_\_\_  
**DB Contractor Authorized Representative**

Date: \_\_\_\_\_

**SECTION V**      **(Reviewed by TxDOT District Engineer)**

\_\_\_\_\_  
**TxDOT District Engineer**

Date: \_\_\_\_\_

**Comments:**

---

---

---

**SECTION VI**      **(Reviewed by FHWA Project Representative, if applicable)**

\_\_\_\_\_  
**FHWA Project Representative**

Date: \_\_\_\_\_

**Comments:**

---

---

---

**SECTION VII**     **(Reviewed by TxDOT Chief Engineer, if applicable)<sup>8</sup>**

\_\_\_\_\_  
**TxDOT Chief Engineer**

**Date:** \_\_\_\_\_

**Comments:**

*[Include if signature not required]* [Not Applicable - This Change Order is less than \$10 million and does not exceed the \$30 million cumulative threshold. Upon concurrence by the Alternative Delivery Division Director and General Counsel Division, the District Engineer will have final approval of the Change Order for execution.]

---

---

---

**SECTION VIII**     **(Reviewed by Chief Financial Officer, if applicable)<sup>9</sup>**

\_\_\_\_\_  
**TxDOT Chief Financial Officer**

**Date:** \_\_\_\_\_

**Comments:**

*[Include if signature not required]* [Not Applicable - This Change Order is less than \$10 million and does not exceed the \$30 million cumulative threshold. Upon concurrence by the Alternative Delivery Division Director and General Counsel Division, the District Engineer will have final approval of the Change Order for execution.]

---

---

---

**SECTION IX**     **(Reviewed by TxDOT Executive Director, if applicable)<sup>10</sup>**

\_\_\_\_\_  
**TxDOT Executive Director**

**Date** \_\_\_\_\_

---

<sup>8</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>9</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>10</sup> If not required, insert "NOT APPLICABLE" in signature line.

**Comments:**

*[Include if signature not required]* [Not Applicable - This Change Order is less than \$10 million and does not exceed the \$30 million cumulative threshold. Upon concurrence by the Alternative Delivery Division Director and General Counsel Division, the District Engineer will have final approval of the Change Order for execution.]

---

---

---

**APPENDIX 3 TO EXHIBIT 14**

**FORM OF REQUEST FOR DELAY DEDUCTIBLE DETERMINATION**

REQUEST FOR DELAY DEDUCTIBLE DETERMINATION NO. \_\_\_\_\_

CSJ NO. \_\_\_\_\_

CONTRACT NO. \_\_\_\_\_

**SECTION I**

Originator: \_\_\_\_\_ Date: \_\_\_\_\_

• Title: \_\_\_\_\_

Contract No: \_\_\_\_\_

• DB Contractor Name: \_\_\_\_\_

**DESCRIPTION OF QUALIFYING DELAY:**

---

---

---

---

**IMPACT TO CRITICAL PATH:**

---

---

---

---

---

**REASON FOR REQUEST FOR DELAY DEDUCTIBLE DETERMINATION:**

---

---

## **SECTION II**

The total delay to the Critical Path resulting from the Qualifying Delay described above is \_\_\_\_\_ days. Documentation supporting the Request for Delay Deductible Determination is attached as Exhibits \_\_\_\_\_ through \_\_\_\_\_.

The number of days of Delay Deductible that DB Contractor requests be credited toward the Delay Deductible Aggregate Cap is \_\_\_\_\_ calendar days.

The number of days in the Delay Deductible Aggregate Cap less the number of days of Delay Deductible credited toward the cap is \_\_\_\_\_ calendar days.

The undersigned Authorized Representative of DB Contractor hereby certifies, under penalty of perjury, as follows:

(a) the above represents a true and complete summary of all aspects of this Request for a Delay Deductible Determination;

(b) the total delay the Critical Path resulting from the Qualifying Delay is entirely within the Delay Deductible, and DB Contractor is not seeking an extension of a Completion Deadline or increase in Price on account of the delay to the Critical Path;

(c) the requested credit toward the Delay Deductible Aggregate Cap is justified; and

(d) the Time Impact Analysis and supporting documentation form the basis for the Request for Delay Deductible Determination is complete, accurate and current.

If the foregoing Request for Delay Deductible Determination includes claims of Subcontractors or Suppliers, the undersigned have reviewed such claims and have determined in good faith that the claims are justified as to both entitlement and amount.

\_\_\_\_\_  
**DB Contractor Authorized Representative**

Date: \_\_\_\_\_

## **SECTION III**      **(Reviewed by TxDOT District Engineer)**

\_\_\_\_\_  
**TxDOT District Engineer**

Date: \_\_\_\_\_

**Comments:**

---

---

---

**SECTION IV**      **(Reviewed by FHWA Project Representative, if applicable)<sup>1</sup>**

\_\_\_\_\_  
FHWA Project Representative

Date: \_\_\_\_\_

Comments:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**SECTION V**      **(Reviewed by TxDOT Chief Engineer, if applicable)<sup>2</sup>**

\_\_\_\_\_  
TxDOT Chief Engineer

Date: \_\_\_\_\_

Comments:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**SECTION VI**      **(Reviewed by Chief Financial Officer, if applicable)<sup>3</sup>**

\_\_\_\_\_  
TxDOT Chief Financial Officer

Date: \_\_\_\_\_

Comments:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**SECTION VII**      **(Reviewed by TxDOT Executive Director, if applicable)<sup>4</sup>**

\_\_\_\_\_  
TxDOT Executive Director

\_\_\_\_\_  
<sup>1</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>2</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>3</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>4</sup> If not required, insert "NOT APPLICABLE" in signature line.

Date: \_\_\_\_\_

Comments:

---

---

---



**APPENDIX 4 TO EXHIBIT 14**

**FORM OF DELAY DEDUCTIBLE DETERMINATION**

DELAY DEDUCTIBLE DETERMINATION NO. \_\_\_\_\_

REQUEST FOR DELAY DEDUCTIBLE DETERMINATION NO. \_\_\_\_\_

CSJ NO. \_\_\_\_\_

CONTRACT NO. \_\_\_\_\_

**SECTION I**

Originator: \_\_\_\_\_ Date: \_\_\_\_\_

• Title: \_\_\_\_\_

Contract No: \_\_\_\_\_

• DB Contractor Name: \_\_\_\_\_

**DESCRIPTION OF QUALIFYING DELAY:**

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**IMPACT TO CRITICAL PATH:**

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**REASON FOR REQUEST FOR DELAY DEDUCTIBLE DETERMINATION:**

\_\_\_\_\_  
\_\_\_\_\_

**SECTION II**

Based on the information provided in the Request for Delay Deductible Determination, TxDOT has determined the total delay to the Critical Path resulting from the Qualifying Delay described above is \_\_\_\_\_ days.

The number of days of Delay Deductible that is credited toward the Delay Deductible Aggregate Cap in connection with this Delay Deductible Determination is \_\_\_\_\_ calendar days.

The total number of days credited toward the Delay Deductible Aggregate Cap for all Change Orders and Delay Deductible Determinations is \_\_\_\_ calendar days.

The number of days in the Delay Deductible Aggregate Cap less the number of days of Delay Deductible credited toward the cap is \_\_\_\_ calendar days.

**SECTION III**      **(Approved by TxDOT District Engineer)**

\_\_\_\_\_  
TxDOT District Engineer

Date: \_\_\_\_\_

Comments:

---

---

---

**SECTION IV**      **(Reviewed by FHWA Project Representative, if applicable)<sup>1</sup>**

\_\_\_\_\_  
FHWA Project Representative

Date: \_\_\_\_\_

Comments:

---

---

---

**SECTION V**      **(Reviewed by TxDOT Chief Engineer, if applicable)<sup>2</sup>**

\_\_\_\_\_  
TxDOT Chief Engineer

Date: \_\_\_\_\_

Comments:

---

---

---

\_\_\_\_\_  
<sup>1</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>2</sup> If not required, insert "NOT APPLICABLE" in signature line.

**SECTION VI     (Reviewed by Chief Financial Officer, if applicable)<sup>3</sup>**

\_\_\_\_\_  
**TxDOT Chief Financial Officer**

**Date:** \_\_\_\_\_

**Comments:**

---

---

---

**SECTION VII     (Reviewed by TxDOT Executive Director, if applicable)<sup>4</sup>**

\_\_\_\_\_  
**TxDOT Executive Director**

**Date:** \_\_\_\_\_

**Comments:**

---

---

---

\_\_\_\_\_  
<sup>3</sup> If not required, insert "NOT APPLICABLE" in signature line.

<sup>4</sup> If not required, insert "NOT APPLICABLE" in signature line.

## **EXHIBIT 15**

### **[LANE RENTAL CHARGES AND] LIQUIDATED DAMAGES FOR LANE CLOSURES**

Liquidated Damages for Lane Closures [and Lane Rental Charges] shall be assessed for certain Lane Closures during the term of the DBC, including the [warranty period][Warranty Term], in accordance with this Exhibit 15.

#### **A. Non-Chargeable Lane Closures and Chargeable Lane Closures**

1. A "Non-Chargeable Lane Closure" is (i) a Lane Closure for which the minimum number of lanes and movements to be maintained during construction are observed, as described in Section D below, or (ii) a Lane Closure required due to Incidents or Emergencies that are not attributable to, could not have been avoided by or are not exacerbated by the actions of a DB Contractor-Related Entity, and only to the extent necessary to remediate the Incident or Emergency.
2. A "Chargeable Lane Closure" is any Lane Closure that is not a Non-Chargeable Lane Closure, regardless of whether TxDOT has approved the Lane Closure as part of an approved TCP.

#### **B. General Requirements for Lane Closures**

1. Except for Lane Closures required due to Incidents or Emergencies, advance written notice of any Lane Closure (a "Lane Closure Notice" or "LCN") must be provided to TxDOT no fewer than [fourteen days] before the placement of any traffic control devices associated with the Lane Closure, if the Lane Closure is expected to exceed [24 hours] in duration. If the Lane Closure is expected to be [24 hours] or less, the LCN must be provided to TxDOT no later than [ ] hours before the placement of any traffic control devices associated with the Lane Closure. The LCN shall provide information as to the location and duration of the Lane Closure, and shall contain such other information as requested by TxDOT.
2. Except for Lane Closures required due to Incidents or Emergencies, all Lane Closures shall be pursuant to a TCP submitted to and approved by TxDOT in accordance with Section 26.2.1 of the DB Specifications in advance of the Lane Closure. Approval of the TCP shall be in TxDOT's good faith discretion. TxDOT and DB Contractor may agree on the development and implementation of standard, typical application TCPs for lane closures, which can be used on a recurring basis on the Project.
3. Lane Closures shall comply with the approved Traffic Management Plan and an approved TCP. No Lane Closure will be permitted unless DB Contractor can demonstrate that the Lane Closure will provide clear benefit to the progress of the Work. Lane Closures must be coordinated with adjacent projects. When simultaneous requests for traffic control are received from DB Contractor, adjacent projects, and/or Governmental Entities, TxDOT will give priority to the closure request submitted first. For Lane Closures on a non-TxDOT controlled facility, DB Contractor shall obtain approval from the applicable Governmental Entity in addition to approval from TxDOT. DB Contractor shall coordinate Lane Closures that may affect crossing TxDOT facilities with appropriate TxDOT Project staff, as needed, to ensure that no conflicts occur. In addition to obtaining applicable Governmental Entity and TxDOT advance approval, DB Contractor shall inform the PIO no less than [ ] days in advance of all Lane Closures so the PIO can inform the public, emergency services, schools, etc. as needed.

4. DB Contractor shall consider the safety of workers and the traveling public as the primary factor when determining the appropriate time to implement a Lane Closure.
5. The following TxDOT standards, specifications, procedure manuals, and references apply to all Lane Closures:
  - Texas Manual of Uniform Traffic Control Devices (TMUTCD);
  - TxDOT Traffic Control Plan (TCP) standards;
  - TxDOT Barricade and Construction (BC) standards; and
  - TxDOT Standard Specifications Item 502 (Barricades Signs and Traffic Handling).

### C. Liquidated Damages for Lane Closures and Lane Rental Charges

No Lane Rental Charges and no Liquidated Damages shall be assessed for a Non-Chargeable Lane Closure. [Notwithstanding the foregoing, TxDOT may assess Non-Compliance Points for any Lane Closure which occurs without DB Contractor following the requirements of the DBC for Lane Closures, including, but not limited to, this Exhibit 15.]

[If a Noncompliance Event referred to in items [\_\_\_\_] in the Noncompliance Events Table set forth in Exhibit 16 occurs (i.e., a failure to properly identify and timely address the hazard mitigation for a Category 1 Defect), then notwithstanding that the affected travel lane(s) remain open to traffic, TxDOT shall have the right to assess a Lane Rental Charge for a Lane Closure for the relevant travel lane in addition to the applicable Noncompliance Points until the hazard to Users has been mitigated and the Noncompliance Event has been cured.]

Either Liquidated Damages or Lane Rental Charges shall be assessed for Chargeable Lane Closures, as provided in more detail below.

1. Liquidated Damages for Lane Closures. Liquidated Damages for Lane Closures shall be assessed for (i) any Lane Closures, detours and Full Roadway Closures that extend past the approved time or duration in Section 26.3.5 of the DB Specifications or approved TCP, as applicable, or (ii) Lane Closures that result in less than the minimum number of lanes that must be maintained as described in Section D and that occur during a Holiday, a Special Event, or Time Period A. DB Contractor shall be liable for Liquidated Damages for Lane Closures for such Lane Closures pursuant to Section 8.7.2 of the General Conditions and Section 7.3 and Exhibit 15 of this DBA. For purposes of this Exhibit 15, a "Full Roadway Closure" means a Lane Closure that has no travel lanes available to traffic in one direction of travel. No travel lanes available to traffic in both directions of the roadway shall be considered two separate Full Roadway Closures. The Liquidated Damages for Lane Closures are set forth below in Table[s] 15-1.0 [to 15-1.X] for the applicable number of lanes that are closed below the minimum number of lanes set forth in Section D.

Table 15-1.0: Liquidated Damages for Lane Closures – [Project Limits: \_\_\_\_\_]

[Project Limits 1]	Facility Type	Full Roadway Closure <sup>1</sup> Liquidated Damages [Per Hour]	Holiday Periods/ Special Events Liquidated Damages [Per Hour]	Time Period A Liquidated Damages [Per Hour]
One Lane Closed	Mainlanes, Ramp, Direct Connector	N/A	\$[X]	\$[X]
	Frontage Roads		\$[X]	\$[X]

<b>[Project Limits 1]</b>	<b>Facility Type</b>	<b>Full Roadway Closure<sup>1</sup></b> Liquidated Damages [Per Hour]	<b>Holiday Periods/ Special Events</b> Liquidated Damages [Per Hour]	<b>Time Period A</b> Liquidated Damages [Per Hour]
	Crossing Street		\$[X]	\$[X]
Two Lanes Closed	Mainlines, Ramp, Direct Connector	N/A	\$[X]	\$[X]
	Frontage Roads		\$[X]	\$[X]
	Crossing Street		\$[X]	\$[X]
[Three or more Lanes Closed] <sup>2</sup>	Mainlanes, Ramp, Direct Connector	\$[X]	\$[X]	\$[X]
	Frontage Roads	\$[X]	\$[X]	\$[X]
	Crossing Street	\$[X]	\$[X]	\$[X]
[Four Lanes Closed - Full Roadway Closure]	ML, Ramp, Connectors	\$[X]	\$[X]	\$[X]
	Frontage Roads			
	Crossing Street			

<sup>1</sup> This column is for Full Roadway Closures during any periods other than Holidays/Special Event and Time Period A.

<sup>2</sup> A closure of three or more lanes will be assessed as Full Roadway Closure due to impacts to the traveling public.

The above amounts will [be assessed for each hour][be prorated for each quarter hour], or any part thereof, that a full roadway closure occurs or that a Lane Closure occurs during Time Period A, a Holiday, or a Special Event. A Lane Closure of 30 minutes or shorter spanning two clock hours shall be measured as occupying only one clock hour. *[insert additional Tables as necessary, if different Liquidated Damages for Lane Closures are desired for particular segments of the Project]*

*[Insert the following section if Lane Rental Charges will be assessed]*

2. [Lane Rental Charges]. Lane Rental Charges shall be assessed for any Chargeable Lane Closure, other than (i) for any Lane Closures, detours and Full Roadway Closures that extend past the approved time or duration in Section 26.3.5 of the DB Specifications or approved TCP, as applicable, (ii) a Lane Closure that occurs during a Holiday or a Special Event, or (iii) a Lane Closure during Time Period A. DB Contractor shall be liable for Lane Rental Charges for such Lane Closures pursuant to Section 8.7.2 of the General Conditions and Section 7.3 and Exhibit 15 of this DBA. The Lane Rental Charges are set forth below in Table[s] 15-2.0 [to 15-2.X] for the applicable number of lanes that are closed below the minimum number of lanes set forth in Section D.]

Table 15-2.0: Lane Rental Charges – [Project Limits: \_\_\_\_\_]

[Project Limits 1]	Facility Type	[Time Period B] Lane Rental Charges Per [Hour]	[Time Period C] Lane Rental Charges Per [Hour]
One Lane Closed	Mainlanes, Ramps, Direct Connector	\$(X)	\$(X)
	Frontage Roads	\$(X)	\$(X)
	Crossing Street	\$(X)	\$(X)
Two Lanes Closed	Mainlanes, Ramps, Direct Connector	\$(X)	\$(X)
	Frontage Roads	\$(X)	\$(X)
	Crossing Street	\$(X)	\$(X)
[Three Lanes Closed]	Mainlanes, Ramps, Direct Connectors	\$(X)	\$(X)
	Frontage Roads	\$(X)	\$(X)
	Crossing Street	\$(X)	\$(X)

The above amounts will be [be assessed for each hour][prorated for each quarter hour], or any part thereof, that a Lane Closure occurs if such Lane Closure results in less than the minimum number of lanes that is required to be maintained in accordance with Section D. A Lane Closure of 30 minutes or shorter spanning two clock hours shall be measured as occupying only one clock hour (that clock hour having the higher Lane Rental Charges amount). *[insert additional Tables as necessary, if different Lane Rental Charges are desired for particular segments of the Project]*

#### **D. Minimum Number of Lanes and Allowable Lane and Roadway Closures**

The minimum number of lanes and movements to be maintained after issuance of NTP2 are listed below. Any request for a Deviation from the minimum number of lanes may be submitted in accordance with Section 4.1.2.2.4 of the General Conditions.

*[Insert minimum requirements for mainlanes, direct connectors, and frontage roads]*

*[Insert and describe the minimum requirements or special requirements for crossing streets.]*

*[Insert allowable closures and detours. Include maximum closure durations.]*

If additional capacity is added to any roadway as part of the Project, a Lane Closure prior to Substantial Completion of the additional capacity lane will be allowed and not subject to any Lane Rental Charge or Liquidated Damage for Lane Closures.

[Insert if lane rental bank is allowed][Time Period A Lane Closures are not eligible for the Lane Rental Bank provisions.]

#### **E. [Lane Rental Bank or NOT Used]**

[Insert if Lane Rental Bank is used.][This Project includes a specified dollar threshold (\$[X]) against which Lane Rental Charges may be charged ("Lane Rental Bank"). Subject to the restrictions set forth in this Exhibit 15, the first \$[X] of cumulative Lane Rental Charges will be charged to the Lane Rental Bank and not payable by the DB Contractor. Any Lane Rental Charges in excess of the Lane Rental Bank will be deducted from the DB Contractor's monthly Draw Request. Liquidated Damages for Lane Closures are not eligible for payment through the Lane Rental Bank.]

#### **F. Holidays**

The following are "Holidays" for the purpose of this Exhibit 15. TxDOT has the right, without liability, to lengthen, shorten, or otherwise modify these Holidays as actual, or expected, traffic conditions may warrant.

- New Year's Eve and New Year's Day (12:00pm on December 31 through 10:00pm on January 1)
- Easter Holiday Weekend (12:00pm on Friday through 10:00pm on Sunday)
- Memorial Day Weekend (12:00pm on Friday through 10:00pm on Monday)
- Independence Day (12:00pm on July 3 through 12:00pm on July 5)
- Labor Day Weekend (12:00pm on Friday through 10:00pm on Monday)
- Thanksgiving Holiday (12:00pm on Wednesday through 10:00pm on Sunday)
- Christmas Holiday (12:00pm on December 23 through 10:00pm on December 26)
- [Include additional dates during which lane closures are prohibited]

#### **G. Special Events**

The following are "Special Events" for the purpose of this Exhibit 15:

- \*\* [include Dates/Times LDs apply]
- \*\* [include Dates/Times LDs apply]
- \*\* [include Dates/Times LDs apply]
- \*\* [include Dates/Times LDs apply]

TxDOT has the right, to modify the list of Special Events as they are renamed or replaced. Subject to DB Contractor's right to a Change Order in accordance with Section 4.6.9.8 of the General Conditions, TxDOT also has the right to (a) reschedule a Special Event, (b) lengthen, shorten or otherwise modify these restrictions as actual traffic conditions may warrant, or (c) add a "Special Event" for certain major events that are currently unknown to TxDOT, which will be handled on an individual basis as they arise. TxDOT shall provide written notice to DB Contractor of any changes to the Special Events. These events could include, but are not limited to, parades for sports championships, major political events, major Arts District events, and large athletic events (such as marathons).



## H. Incidents and Emergencies

DB Contractor shall not be liable for Liquidated Damages for Lane Closures and Lane Rental Charges for Lane Closures required due to Incidents or Emergencies that are not attributable to, could not have been avoided by or are not exacerbated by the actions of a DB Contractor-Related Entity, but only to the extent necessary to remediate the Incident or Emergency. For the avoidance of doubt, DB Contractor shall not be relieved of liability for Liquidated Damages for Lane Closures and Lane Rental Charges for extended Lane Closures beyond the approved window due to conditions resulting from DB Contractor's Work on the Site, or the acts or omissions of any DB Contractor-Related Entity, including failure to complete the Work within the planned window of an approved Lane Closure.

## I. Time Periods

Table 15-3 shows the Time Periods for each of the hours of the day for mainlanes. These periods are used to determine Lane Rental Charges and Liquidated Damages for Lane Closures.

Table 15-3 Period Per Hour of the Day [update based on project specific criteria]

Hour/Day	Sunday	Monday-Thursday	Friday	Saturday
0:00	C	C	C	C
1:00	C	C	C	C
2:00	C	C	C	C
3:00	C	C	C	C
4:00	C	C	C	C
5:00	C	A	A	C
6:00	C	A	A	C
7:00	C	A	A	B
8:00	B	A	A	B
9:00	B	A	A	B
10:00	B	A	A	B
11:00	B	A	A	B
12:00	B	A	A	B
13:00	B	A	A	B
14:00	B	A	A	B

15:00	B	A	A	B
16:00	B	A	A	B
17:00	B	A	A	B
18:00	B	A	A	B
19:00	B	A	A	B
20:00	B	A	A	B
21:00	C	C	B	C
22:00	C	C	B	C
23:00	C	C	C	C

Liquidated Damages for Lane Closures and Lane Rental Charges will be assessed for all Lane Closures based upon the time periods shown in the above table and corresponding amounts listed in Section[s 1 and] 2 of this Exhibit 15.

## **EXHIBIT 16**

### **[NONCOMPLIANCE POINTS PROVISIONS]**

***[To be included only if Noncompliance Points provisions are used]***

#### **1. Noncompliance Points System**

**1.1** Certain of DB Contractor's failures to perform and breaches of its contractual obligations under the Contract Documents constitute Noncompliance Events (NCEs) that may result in the assessment of Noncompliance Points. The Noncompliance Events Table set forth in Attachment 1 to this Exhibit 16 identifies each Noncompliance Event, the points assessed per event and the "NCE Cure Period" (if any) available to DB Contractor for each Noncompliance Event (the "**Noncompliance Events Table**"). Noncompliance Points are a system to measure DB Contractor performance and trigger the remedies set forth or referenced in this Exhibit 16.

**1.2** The persistent accumulation of Noncompliance Points may also result in a Persistent DB Contractor Default calculated in accordance with Section 4.

**1.3** The inclusion in the Noncompliance Events Table of a breach or failure to perform bears no implication as to whether such breach or failure to perform constitutes a material breach.

#### **2. Assessment Notification and Cure Process**

##### **2.1 Electronic Database and Notification Initiated by DB Contractor**

**2.1.1** DB Contractor will provide an electronic database, which DB Contractor shall utilize, and shall cause the PSQAF and IQF to utilize for the application and performance of the Noncompliance Points system under this Exhibit 16 and the Contract Documents. Upon the occurrence of any Noncompliance Event specified in the Noncompliance Events Table, DB Contractor, the PSQAF or IQF shall enter such Noncompliance Event into the electronic database in real time upon discovery but no later than 12:00 noon the next business day if the occurrence takes place after normal business hours. The format and design of the electronic database provides DB Contractor, the PSQAF, IQF, and TxDOT the ability to make full or partial entries and edits to any existing entry. At a minimum, each electronic database entry by DB Contractor, PSQAF or IQF shall:

(a) Include a description of the Noncompliance Event in reasonable detail, including the number of Noncompliance Points assigned thereto as set forth in the Noncompliance Events Table;

(b) Identify the party entering the Noncompliance Event, whether DB Contractor, the PSQAF or IQF;

(c) Identify the reference number and headings and sub-headings assigned to the Noncompliance Event in the Noncompliance Events Table;

(d) Identify the Project location (if applicable);

(e) Identify the date and exact time of occurrence;

(f) Identify the applicable response date and time, if any;

(g) Indicate the applicable NCE Cure Period, if any, as set forth in the Noncompliance Events Table;

- (h) Indicate status of cure, whether the item is open, cured (by DB Contractor), verified and closed (by the PSQAF or IQF), rejected by TxDOT, or disputed by DB Contractor;
- (i) Indicate the date and exact time of cure (if any);
- (j) Provide either as an attachment or as a cite, documentation otherwise submitted to TxDOT of the cure (if any); and
- (k) Provide such other information as may be required by the electronic database.

**2.1.2** In cases of dispute of entries, TxDOT may edit or enter comments to DB Contractor entries at any time. If DB Contractor disagrees with TxDOT entries, the changes or entries inserted by TxDOT must remain in place, subject to the provisions regarding Dispute resolution in Section 11.1 of the Design-Build Agreement.

**2.1.3** TxDOT may provide to DB Contractor a “**Notice of Determination**” via the electronic database or in writing. A Notice of Determination may: (a) make a determination of occurrence of a Noncompliance Event; (b) make a determination of whether a Noncompliance Event was cured during the applicable NCE Cure Period (if any); (c) reject or dispute an entry in the electronic database by DB Contractor, PSQAF or IQF; or (d) make a determination of the number Noncompliance Points to be assessed.

**2.1.4** TxDOT reserves the right at any time to: modify the format and design of the electronic database, require DB Contractor to adopt a different system, or require DB Contractor to provide the notifications and responses required by this Exhibit 16 in writing rather than by entry into the electronic database.

**2.1.5** Each Project Schedule Update required to be submitted to TxDOT pursuant to Section 8.5.4 of the General Conditions shall include a report of all Noncompliance Events occurring during the preceding month and on the Project to date. The Project Schedule Update shall (a) include all information required to be entered in the electronic database as described in Section 2.1.1, (b) identify whether each Noncompliance Event was initiated by DB Contractor, the PSQAF IQF, or TxDOT, (c) identify for each Noncompliance Event for which a cure is available, whether the cure has occurred, whether the PSQAF or IQF has certified acceptance of cure, and (d) if any Noncompliance Event is in dispute, identify the anticipated date of its resolution.

## **2.2 Notification Initiated by TxDOT**

If TxDOT believes there has occurred any Noncompliance Event specified in the Noncompliance Events Table, TxDOT may deliver to DB Contractor a Notice of Determination setting forth one or more of the following: the Noncompliance Event, the applicable NCE Cure Period (if any), TxDOT’s determination whether the Noncompliance Event was cured during the applicable NCE Cure Period (if any), and the Noncompliance Points to be assessed with respect thereto. TxDOT may deliver the Notice of Determination via the electronic database or in writing, and delivery shall be deemed given upon proper entry of the information into the electronic database or receipt by DB Contractor of the written notice, whichever is sooner. DB Contractor acknowledges that it is responsible for the notification to TxDOT of all Noncompliance Events and that a notification of a Noncompliance Event initiated by TxDOT after the time for DB Contractor to report such Noncompliance Event to TxDOT under Section 2.1 has expired constitutes a Noncompliance Event as further described in Section 3(e) of this Exhibit 16.

## **2.3 NCE Cure Periods**

**2.3.1** DB Contractor shall cure each Noncompliance Event by the end of the NCE Cure Period (if any) for each such Noncompliance Event set forth in the Noncompliance Events Table. The start of the NCE Cure Period shall be determined according to the “Assessment Category” shown in the Noncompliance Events Table.

**2.3.2** The NCE Cure Periods set forth in the Noncompliance Events Table shall be the only cure period for DB Contractor applicable to the Noncompliance Events. If any NCE Cure Period set forth in the Noncompliance Events Table differs from a cure period set forth in Section 8.8.1.2 of the General Conditions that might otherwise apply to the Noncompliance Event, such NCE Cure Period set forth in the Noncompliance Events Table shall control for purposes of the assessment of Noncompliance Points under this Exhibit 16.

**2.3.3** For each “Category A” Noncompliance Event, the NCE Cure Period shall start not later than the date and time of delivery by TxDOT of a Notice of Determination to DB Contractor (which may be via the Noncompliance Events database).

**2.3.4** For each “Category B” Noncompliance Event, the NCE Cure Period shall start upon the earlier of (i) the date and time DB Contractor first obtained knowledge of, or first reasonably should have known of, the Noncompliance Event or (ii) the date and time DB Contractor received notice thereof by any third party. For this purpose, if the notice of the Noncompliance Event is initiated by TxDOT and the DB Contractor had no actual knowledge or could not have reasonably known of the Noncompliance Event, DB Contractor shall be deemed to first obtain knowledge of the Noncompliance Event no later than the date and time of delivery of the initial notice to DB Contractor as described in Section 2.2.

**2.3.5** For each “Category C” Noncompliance Event, no NCE Cure Period is applicable.

## **2.4 Notification of Cure**

**2.4.1** When DB Contractor determines that it has completed cure of any Noncompliance Event, DB Contractor shall enter in the electronic database a record that it has completed the cure, a brief description of the cure, and any modifications to the Project Management Plan to protect against future similar Noncompliance Events.

**2.4.2** Upon DB Contractor’s determination that it has completed the cure, the PSQAF or IQF, as applicable, shall verify that the Noncompliance Event has been cured and shall certify its satisfaction via the electronic database. This shall serve as DB Contractor’s notice of cure to TxDOT.

**2.4.3** Thereafter, TxDOT shall have the right, but not the obligation, to inspect to verify completion of the cure. If satisfied that the Noncompliance Event is fully cured, TxDOT shall deliver to DB Contractor a Notice of Determination with its acceptance or rejection of the cure either by entry into the electronic database or in a separate writing within a reasonable time after DB Contractor’s notice of cure. If TxDOT has not provided a Notice of Determination within seven days after TxDOT’s receipt of DB Contractor’s notice of cure, DB Contractor shall enter into the electronic database that the item is pending TxDOT action. If TxDOT has not provided such notice of acceptance or rejection within a further seven days, DB Contractor shall not be assessed any further Noncompliance Points for the Noncompliance Event, but the cure shall not be deemed accepted or rejected until TxDOT provides the Notice of Determination. If TxDOT issues a Notice of Determination with its acceptance of a cure, the cure is effective as of the date of DB Contractor’s notice of cure described in Section 2.4.2.

**2.4.4** Subject to the time restrictions in this Section 2, TxDOT may reject DB Contractor’s notice of cure if TxDOT determines that DB Contractor has not fully cured the Noncompliance Event or if TxDOT cannot determine if DB Contractor has fully cured the Noncompliance Event. Upon making this determination, TxDOT shall deliver a Notice of Determination to DB Contractor rejecting the cure either by entry into the electronic database or in a separate writing. Any Dispute regarding rejection of cure shall be resolved according to the dispute resolution procedures set forth in this Design-Build Contract.

**2.4.5** Should DB Contractor prevent, frustrate, or impede TxDOT’s ability to make a determination regarding the cure of a Noncompliance Event, then such action shall be considered as covering work and shall be

subject to Section 5.10.1.3 of the General Conditions, and DB Contractor shall not be entitled to any increase in the Price or to any time extension for delays due to uncovering the Work.

### **3. Assessment of Noncompliance Points**

If TxDOT is notified as required by Section 2 or otherwise becomes aware of a Noncompliance Event, or if TxDOT serves a Notice of Determination under Section 2.2, TxDOT may assess Noncompliance Points in accordance with the Noncompliance Events Table, subject to the following:

(a) For each Noncompliance Event for which an NCE Cure Period is identified in the Noncompliance Events Table (Category A or B), that is not a late, incomplete or defective Submittal, provided that the Noncompliance Event is not cured, Noncompliance Points shall first be assessed at the end of the first NCE Cure Period.

(b) For each Noncompliance Event for which a NCE Cure Period is identified in the Noncompliance Events Table (Category A or B) that is a late, incomplete, or defective Submittal, Noncompliance Points shall first be assessed at the date of expiration of the time period or milestone event required by the Contract Documents for the Submittal.

(c) For each Noncompliance Event for which there is no NCE Cure Period identified in the Noncompliance Events Table (Category C), Noncompliance Points shall be assessed on the date on which the breach or failure occurred. Each subsequent instance of a breach or failure assessed against the same line item in the Noncompliance Events Table will be treated as a separate Noncompliance Event.

(d) If a Noncompliance Event for which an NCE Cure Period is provided in the Noncompliance Events Table (Category A or B) is not fully cured and verified by the PSQAF or IQF, as applicable, within the applicable NCE Cure Period then continuation of such Noncompliance Event beyond such NCE Cure Period shall be treated as a new and separate Noncompliance Event, without necessity for further notice, for the purpose of assessing Noncompliance Points. Additionally, without further notice, (i) a new cure period equal to the NCE Cure Period set forth in the Noncompliance Events Table shall apply upon expiration of the NCE Cure Period, and (ii) if applicable, additional Noncompliance Charges shall be assessed against DB Contractor in accordance with Section 7 of this Exhibit 16 and deducted from the applicable periodic payment by TxDOT in accordance with Section 9.4.1 of the General Conditions.

(e) For the purpose of assessing Noncompliance Points, a failure by DB Contractor to report to TxDOT and to keep an accurate record of a Noncompliance Event as and when required under Section 2.1 of this Exhibit 16 constitutes a distinct failure to perform separate from and in addition to the subject Noncompliance Event itself.

(f) TxDOT may, but is not obligated to, assess fewer than the maximum number of Noncompliance Points for any particular Noncompliance Event.

(g) TxDOT shall not be entitled to assess Noncompliance Points under more than one category for any particular event or circumstance that is a breach or failure. Except as provided in clause (e), where a single act or omission gives rise to more than one breach or failure, it shall be treated as a single breach or failure for the purpose of assessing Noncompliance Points, and the highest amount of Noncompliance Points under the relevant breaches or failures shall apply.

### **4. Trigger Points for Persistent DB Contractor Default**

**4.1** A “Persistent DB Contractor Default”, entitling TxDOT to require submittal of DB Contractor’s remedial plan under Section 8 of this Exhibit 16, shall exist any time prior to Substantial Completion when: [50]<sup>33</sup> or more Noncompliance Points have been assessed in any consecutive six month period. For the purpose of this determination all assessed Noncompliance Points shall be included, regardless of whether the breaches or failures giving rise to the Noncompliance Event were cured.

**4.2** The number of cured Noncompliance Points that would otherwise then be counted under Section 4.1 is subject to reduction in accordance with Section 8 of this Exhibit 16.

## **5. Special Provisions for Certain Noncompliance Events**

**5.1** The provisions of this Section 5 apply to a Noncompliance Event identified in the Noncompliance Events Table that is directly attributable to a Force Majeure Event.

**5.2** If any such Noncompliance Event occurs, then:

(a) The applicable NCE Cure Period for any such Noncompliance Event shall be extended if such Noncompliance Event is not reasonably capable of being cured within the applicable NCE Cure Period solely due to the occurrence of such Force Majeure Event. The extension shall be for a reasonable period of time under the circumstances, taking into account the scope of the efforts necessary to cure, the effect of the Force Majeure Event on DB Contractor’s ability to cure, availability of temporary remedial measures, and the need for rapid action due to impact of the Noncompliance Event on safety or traffic movement; and

(b) Regardless of which Party initiates notice of such Noncompliance Event, no Noncompliance Points shall be assessed, counted toward a Persistent DB Contractor Default for purposes of Section 4, nor result in Noncompliance Charges under Section 7; provided, however, that the Noncompliance Event is cured within the applicable NCE Cure Period, as it may be extended pursuant to Section 5.2(a);

**5.3** For the avoidance of doubt, for any Noncompliance Event directly attributable to a Force Majeure Event where DB Contractor is unable to comply with a requirement of the Contract Documents due to an ongoing Force Majeure Event, then solely during the period that such Force Majeure Event prevents compliance with such requirement, no Noncompliance Points or Noncompliance Charges will be assessed for such Noncompliance Event and DB Contractor shall be excused from performance of the underlying requirement.

## **6. Provisions Regarding Dispute Resolution**

**6.1** DB Contractor may object to the assessment of Noncompliance Points or the starting point for or duration of the NCE Cure Period respecting any Noncompliance Event by delivering to TxDOT notice of such objection not later than five days after TxDOT delivers its Notice of Determination.

**6.2** DB Contractor may object to TxDOT’s rejection of any certification of completion of a cure given pursuant to Section 2.4.4 by delivering to TxDOT notice of such objection not later than five days after TxDOT delivers its notice of rejection.

**6.3** If for any reason DB Contractor fails to deliver its notice of objection within the applicable time period, DB Contractor shall be conclusively deemed to have accepted the matters set forth in the applicable notice, and shall be forever barred from challenging them.

---

<sup>33</sup> The bracketed thresholds set forth in Section 4.1 are consistent with previously adopted thresholds. If updates are made to the points allocated in the Noncompliance Events Table, the project team may wish to reconsider the thresholds.

**6.4** If DB Contractor gives timely notice of objection and the Parties are unable to reach agreement on any matter in Dispute within ten days of such objection, either Party may refer the matter for resolution according to the procedures for resolving Disputes in the DBC, including the Disputes Review Panel Process, Informal Resolution Procedures and Dispute Resolution Procedures.

**6.5** For the purpose of determining whether TxDOT may declare an “Event of Default” upon the occurrence of a Persistent DB Contractor Default for failure to timely submit or comply with the remedial plan, the Noncompliance Points in Dispute:

(a) Shall not be counted pending resolution of the Dispute if DB Contractor initiates the dispute resolution procedures as set forth in Section 6.4 and diligently pursues such procedures; or

(b) Shall be counted if DB Contractor for any reason does not (i) initiate the dispute resolution procedures set forth in Section 6.4 or (ii) diligently pursue such procedures to conclusion. In either case, DB Contractor shall be deemed to have waived the Dispute.

## **7. Noncompliance Charges**

**7.1** Upon assessment of the tenth Noncompliance Point pursuant to Section 3, and upon assessment of each subsequent tenth Noncompliance Point pursuant to Section 3, TxDOT shall be entitled to immediate and automatic Noncompliance Charges from DB Contractor in an amount equal to [\$●] (such amount calculated at a rate of [\$●] per Noncompliance Point).

**7.2** Notwithstanding the above, upon achievement of Substantial Completion and until Final Acceptance, any remaining or newly assessed Noncompliance Points shall be deducted from payments, in accordance with Item 9 of the General Conditions at a rate of [\$■] per Noncompliance Point regardless of the 10 Noncompliance Point threshold.

**7.3** DB Contractor acknowledges that the Noncompliance Charges assessed in accordance with the Contract Documents are reasonable liquidated amounts in order to compensate TxDOT for damages it will incur by reason of DB Contractor’s failure to comply with the availability and performance standards. The damages addressed by the Noncompliance Charges include: (a) TxDOT’s increased costs of administering this DBC, including the increased costs of engineering, legal, accounting, monitoring, oversight and overhead, and could also include obligations to pay or reimburse Governmental Entities with regulatory jurisdiction for violation of applicable Governmental Approvals or for their increased costs of monitoring and enforcing DB Contractor’s compliance with applicable Governmental Approvals; (b) potential harm and future costs to TxDOT from premature reduction in the condition of the facilities; (c) potential harm to the credibility and reputation of TxDOT with other Governmental Entities, with policy makers and with the general public who depend on and expect timely and quality delivery and availability of service; (d) potential harm and detriment to Users, which may include loss of use, enjoyment and benefit of the facilities, additional wear and tear on vehicles, and increased costs of congestion, travel time and accidents; and (e) TxDOT’s increased costs of addressing potential harm to the environment, including increased harm to air quality caused by congestion, and harm to water quality, soils conditions, historic structures and other environmental resources caused by Noncompliance Events.

**7.4** DB Contractor further acknowledges that these damages would be difficult and impracticable to measure and prove, because, among other things: (a) the Project is of a unique nature and no substitute for it is available; (b) the costs of monitoring and oversight prior to increases in the level thereof will be variable and extremely difficult to quantify; (c) the nature and level of increased monitoring and oversight will be variable depending on the circumstances; and (d) the variety of factors that influence use of and demand for the Project make it difficult to sort out causation of the matters that will trigger these liquidated damages and to quantify actual damages.



## **8. Remedial Plan Delivery and Implementation upon Persistent DB Contractor Default**

**8.1** DB Contractor recognizes and acknowledges that a pattern or practice of continuing, repeated or numerous Noncompliance Events, whether such Noncompliance Events are cured or not, will undermine the confidence and trust essential to the success of the public-private arrangement under this DBC and will have a material, cumulative adverse impact on the value of this DBC to TxDOT. DB Contractor acknowledges and agrees that measures for determining the existence of such a pattern or practice described in the definition of Persistent DB Contractor Default are a fair and appropriate objective basis to conclude that such a pattern or practice will continue.

**8.2** Upon the occurrence of a Persistent DB Contractor Default (refer to the trigger points in Section 4.1), DB Contractor shall, within 45 days after notice of the Persistent DB Contractor Default, prepare and submit a remedial plan for TxDOT approval. The remedial plan shall set forth a schedule and specific actions to be taken by DB Contractor to improve its performance and reduce (a) DB Contractor's cumulative number of Noncompliance Points assessed under Section 4 to the point that such Persistent DB Contractor Default is cured and (b) the cumulative number of Uncured Noncompliance Points outstanding by at least fifty percent. TxDOT may require that such actions include improving DB Contractor's quality management practices, plans and procedures, revising and restating Management Plans, changing organizational and management structure, increasing monitoring and inspections, changing Key Personnel and other important personnel, replacement of Subcontractors, and delivering security to TxDOT. For the avoidance of doubt, the achievement by DB Contractor of the requirements set forth above shall not relieve DB Contractor from the obligation to submit and act upon a remedial plan.

**8.3** If (a) DB Contractor complies in all material respects with the schedule and specific elements of, and actions required under, the approved remedial plan; (b) as a result thereof DB Contractor achieves the requirements set forth in Section 8.2(a) and (b); and (c) as of the date it achieves such requirements there exist no other uncured DB Contractor Defaults for which a notice was given, then TxDOT shall reduce the number of cured Noncompliance Points that would otherwise then be counted toward Persistent DB Contractor Default by 25%. Such reduction shall be taken from the earliest assessed Noncompliance Points that would otherwise then be counted toward Persistent DB Contractor Default.

**8.4** DB Contractor's failure to deliver to TxDOT the required remedial plan within such 45-day period shall constitute a material DB Contractor Default that may result in issuance of a notice thereof by TxDOT triggering a five-day cure period. Failure to comply in any material respect with the schedule or specific elements of, or actions required under, the remedial plan shall constitute a material DB Contractor Default that may result in issuance of a notice thereof by TxDOT triggering a 30-day cure period. If either of the events remains uncured within the period specified in this Section 8.4, TxDOT may declare that an Event of Default has occurred in accordance with Section 8.8.1 of the General Conditions.

## **9. General Conditions Amendments**

The General Conditions are hereby amended as follows: the underlined text is hereby added to the General Conditions.

**9.1** A new subsection ((s)(t)) is hereby added to Section 8.8.1.1 of the General Conditions as follows:

(s)(t) There occurs any Persistent DB Contractor Default, TxDOT delivers to DB Contractor written notice of the Persistent DB Contractor Default, and either (i) DB Contractor fails to deliver to TxDOT, within 45 days after such notice is delivered, a remedial plan meeting the requirements for approval set forth in Section 8 of Exhibit 16 to the DBA or (ii) DB Contractor fails to fully comply with the schedule or specific elements of, or actions required under, the approved remedial plan.

**9.2** New subsections ([f][g]) and ([g][h]) are hereby added to Section 8.8.1.2 of the General Conditions:

([f][g]) Respecting a DB Contractor Default under clause ([s][t])(i) of Section 8.8.1.1. a period of five days after TxDOT delivers to DB Contractor written notice of the DB Contractor Default;

([g][h]) Respecting a DB Contractor Default under clause ([s][t])(ii) of Section 8.8.1.1. a period of 30 days after TxDOT delivers to DB Contractor written notice of the DB Contractor Default.

**9.3** Section 8.8.1.3 of the General Conditions is hereby amended as set forth below:

8.8.1.3 If any event or condition described in Section 8.8.1.1 is not subject to cure or is not cured within the period (if any) specified in Section 8.8.1.2, or if the circumstances described in Section 8.4 of Exhibit 16 to the DBA exist, TxDOT may declare that an **“Event of Default”** has occurred. The declaration of an Event of Default shall be in writing and given to DB Contractor and the Surety.

**ATTACHMENT 1 TO EXHIBIT 16**

<b>Noncompliance Events Table</b>						
<b>Ref No.</b>	<b>Main Heading</b>	<b>Sub-heading</b>	<b>Failure to:</b>	<b>Number of Points</b>	<b>Assessment Category</b>	<b>NCE Cure Period</b>
1	General	Records and Documents	Make all books, records and documents available for inspection and audit by TxDOT or its Authorized Representatives as required by the Contract Documents, including Section 5.13 of the General Conditions.	1	A	1 Day
2	General	Insurance Coverage	Provide TxDOT with a copy of any insurance certificate or evidence of payment of any premium all in accordance with Section 3.5.1.4 of the General Conditions and Section 5.3 of the DBA.	2	B	7 Days
3	General	Implement Directive Letter	Proceed immediately to implement the requirements of a Directive Letter in accordance with Section 4.6.1.2 of the General Conditions.	3	A	7 Days
4	General	Noncompliance Events	Notify TxDOT of the occurrence of any Noncompliance Event specified in this the Noncompliance Events Table and as required by the Contract Documents, including this Exhibit 16 to the DBA.	2	C	None
5	General	Maintain a Noncompliance Event Database	Maintain a fully functional and up to date Noncompliance Events database accessible to TxDOT in accordance with this Exhibit 16 to the DBA.	2	A	7 Days
6	General	TxDOT Review of Governmental Approval	Submit any application for a Governmental Approval to TxDOT for approval or review and comment prior to submitting to any Governmental Entity, as required by the Contract Documents, including Section 5.2.6 of the General Conditions and Section 3 of the DBA.	1	A	7 Days
7	General	Provide Safe and Unrestricted Access to the Project	Provide TxDOT or its Authorized Representatives with safe and unrestricted access to the Project in accordance with Section 5.10.1.2.5 of the General Conditions.	1	B	1 Day
8	General	Inspections	Provide proper notice to TxDOT before proceeding with the Work, or failure to follow a requirement relating to a DB Contractor hold point as required by the Contract Documents, including Attachment 4-2 of the General Conditions and in accordance with the QMP.	1	C	None

Noncompliance Events Table						
Ref No.	Main Heading	Sub-heading	Failure to:	Number of Points	Assessment Category	NCE Cure Period
9	General	Inspections	Comply with the requirements of the Quality Management Plan as regards the timing, quantities represented or frequency of testing as required by the Contract Documents, including Section 4.3 of the General Conditions.	2	B	2 Days
10	General	Submittals	Prepare, implement, maintain, update or timely deliver, or otherwise be compliant with any Submittal requirement within the Contract Documents. This Noncompliance Event shall not apply to failure to timely deliver a Submittal described more specifically in another line item in this Exhibit 16 (for which Noncompliance Points shall be assessed in accordance with the particular line item).	1	B	7 Days
11	General	Submittals	Resolve TxDOT Submittal comments or objections by modifying a Submittal, or failure to provide a written justification as to why modifications to a Submittal based on a comment or objection by TxDOT are not required, as required by the Contract Documents including Section 5.2 of the General Conditions.	4	C	None
12	General	Submittals	Maintain an accurate and complete daily log of all inspections performed, or failure to submit a daily IQ inspection, test results, QC inspection report, process control material sampling/test results, or control chart, as required by the Contract Documents, including Section 4.3.1 of the General Conditions and Attachment 4-2 to the General Conditions.	1	A	1 Day
13	General	Submittals – Project Schedule	Timely submit any Project Schedule Revisions, Recovery Schedules, or Change Order Revisions, with all required information as required by the Contract Documents, including Sections 8.5.5 through 8.5.7 of the General Conditions.	2	A	7 Days
14	Project Management	Project Management Plan	Have the relevant part of the Project Management Plan approved by TxDOT prior to commencement of any Work governed by that portion of the Project Management Plan, or failure to comply, or cause a Subcontractor to comply, with a requirement, process, or procedure in the Project Management Plan, as required by the Contract Documents including Section 4.2 of the General Conditions.	2	B	7 Days

Noncompliance Events Table						
Ref No.	Main Heading	Sub-heading	Failure to:	Number of Points	Assessment Category	NCE Cure Period
15	Project Management	Document Management System	Establish and maintain a document management system as required by and in accordance with the Contract Documents, including Section 4.2.1.2 of the General Conditions.	2	A	7 Days
16	Project Management	Submit or Revise PMP when Required	Develop and submit a part of, or change or addition or revision to, the PMP at the time required all in accordance to Section 4.2 of the General Conditions.	1	B	7 Days
17	Project Management	Audit PMP when Required	Carry out internal audits of the Project Management Plan at the times prescribed in the Project Management Plan in accordance with Attachments 4-1 and 4-2 to the General Conditions.	1	B	7 Days
18	Project Management	Safety and Health Plan	Observe a requirement of the Safety and Health Plan, or to carry out any Work in contravention of (or in absence of) the Safety and Health Plan or in a manner that represents a hazard to Project workers or the general public, as required by the Contract Documents, including Section 4.2.3 of the General Conditions.	3	C	None
19	Project Management	Comply with Progress Meetings	Comply with the requirements for any Project meeting, including for meeting attendance, proper issuance of an agenda, draft or final meeting minutes, or to accurately integrate TxDOT comments with the meeting minutes as required and in accordance with the Contract Documents, including Section 11.2 of the Design-Build Specifications.	1	A	2 Days
20	Contracting and Labor Practices	Adopt Policies of Ethical Standards	Implement written policies for ethical standards within 90 days after the Effective Date in accordance with Section 8.2.5 of the General Conditions.	2	B	14 Days
21	Contracting and Labor Practices	Comply with DBE Reporting Requirements	Comply with the reporting requirements or any requirement of the DBE Performance Plan in accordance with Section 3 of the General Conditions and Exhibit 6 to the DBA.	2	B	14 Days
22	Reporting	Federal Reporting Requirements	Report compliance with, or to comply with the reporting requirements of, any of the Federal Requirements, as required by the Contract Documents, including Sections 3.1 through 3.3 of the General Conditions.	2	B	30 Days

Noncompliance Events Table						
Ref No.	Main Heading	Sub-heading	Failure to:	Number of Points	Assessment Category	NCE Cure Period
23	Reporting	DB Contractor Reporting Requirements	Comply with any of the reporting, recording keeping, or documentation requirements, including quality reporting requirements, monthly and annual reporting, or any Subcontractor reporting requirements, as required by and in accordance with the Contract Documents, including Section 5.13 of the General Conditions.	1	B	14 Days
24	Invoicing	Invoicing and Draw Request	Submit a Draw Request, with all required information as required by the Contract Documents, including Section 9.3 of the General Conditions.	2	A	7 Days
25	Change Orders	Cost and Schedule Proposal	Submit a timely and sufficient cost and schedule proposal in response to a Request for Change Proposal, as required by the Contract Documents including Section 4.6.2.1.2 of the General Conditions, or as otherwise agreed to by TxDOT in writing.	2	A	7 Days
26	Environmental Compliance	Comply with Dust Control Requirements	Take measures to minimize or mitigate the effects of dust in accordance with Section 12.2.5.3 of the Design-Build Specifications.	1	B	4 Hours
27	Environmental Compliance	Maintain and Update CEPP	Maintain and update the complete Comprehensive Environmental Protection Plan (CEPP) as required by Item 12 of the Design-Build Specifications and Section 4.2.4 of the General Conditions.	2	A	7 Days
28	Environmental Compliance	Notify TxDOT of Hazardous Materials	Notify TxDOT of Hazardous Materials or a Recognized Environmental Condition as set forth in Section 4.8.1.1 of the General Conditions.	2	B	1 Day
[29]	[Environmental Compliance]	[Comply with Karst Requirements]	[Maintain or cause a Utility Owner to maintain temporary and permanent protection measures in accordance with Section 6.9 of the DBA.]	[2]	[B]	[4 Hours]
29	Utility Adjustments	Maintain Utility Service	Maintain fully operational utility service in accordance with Section 14.4.10 of the Design-Build Specifications.	3	A	14 Days
30	Utility Adjustments	Maintain Records for Utility Adjustments	Maintain a complete set of records for each Utility Adjustment in accordance with Section 14.1.4 of the Design-Build Specifications.	1	B	14 Days
31	Maintenance Management System	Maintenance Management System	Establish, use and maintain or provide information updates to the Maintenance Management System in accordance with the Contract Documents, including Section 27.5 of the Design-Build Specifications.	1	A	2 Days
32	Maintenance Services	Ensure Timely Hazard Mitigation of Category 1 Defect	Address a Category 1 Defect such that the hazard to Users is mitigated in accordance with Section 27.3 of the Design-Build Specifications.	3	B	Defect Repair Period

Noncompliance Events Table						
Ref No.	Main Heading	Sub-heading	Failure to:	Number of Points	Assessment Category	NCE Cure Period
33	Maintenance Services	Ensure Timely Hazard Repair of Category 1 Defect	Perform a permanent repair to a Category 1 Defect in accordance with Section 27.3 of the Design-Build Specifications.	3	B	Defect Repair Period
34	Maintenance Services	Ensure Timely Permanent Repair of non-Category 1 Defect	Address a Defect other than a Defect classified as Category 1 such that the hazard to Users is mitigated in accordance with Section 27.3 of the Design-Build Specifications.	1	B	Defect Repair Period
35	Maintenance Services	Prevent a Defect from Deteriorating	Prevent a Defect other than a Defect classified as Category 1 from deteriorating to become a Category 1 Defect in accordance with Section 27.3 of the Design-Build Specifications.	4	C	None
36	Maintenance Services	Comply with Incident Management Plan	Comply with a requirement in respect of the Incident and Emergency Management Plan (IEMP) as required by and in accordance with the Contract Documents, including Section 27.6.1 of the Design-Build Specifications.	4	B	7 Days
37	Maintenance Services	Inspections	Conduct any scheduled inspections, or failure to perform general inspections at the required frequency, as required by and in accordance with the Contract Documents, including Section 27.4 of the Design-Build Specifications.	2	B	3 Days
38	Maintenance Services	Maintenance Records	Create a Maintenance Record as required by and in accordance with the Contract Documents, including Item 27 of the Design-Build Specifications.	1	A	2 Days
39	Traffic Management	Submit and Update a Traffic Management Plan	Prepare and submit to TxDOT for its approval or keep updated a Traffic Management Plan in accordance to Section 4.2.10 of the General Conditions.	4	B	7 Days
40	Traffic Management	Lane Closure	Provide a Lane Closure Notice to TxDOT, together with its duration and any applicable Lane Rental Charges, no later than the specified period prior to implementation as required by the Contract Documents, and Exhibit 15 of the DBA.	2	B	1 Day

Noncompliance Events Table						
Ref No.	Main Heading	Sub-heading	Failure to:	Number of Points	Assessment Category	NCE Cure Period
41	Traffic Management	Traffic Control Construction Requirements	Implement, a traffic control measure in accordance with the Traffic Control Plan and as required by the Contract Documents, including Section 26.2 of the Design-Build Specifications; or to comply with any specific traffic control construction requirements for local access, detours, local approvals, markings and signing, utility cuts, hauling equipment, final clean up and stockpiles, as required by the Contract Documents, including Section 26.3 of the Design-Build Specifications.	2	B	4 Hours
42	Traffic Management	Traffic Control Plans	Submit a Traffic Control Plan to TxDOT no later than the specified period prior to implementation, as required by and in accordance with the Contract Documents, including Section 26.2 of the Design-Build Specifications.	2	B	1 Day



**EXHIBIT 17**

**IDENTIFIED SUBCONTRACTORS**

***[To be inserted from Proposal]***

**EXHIBIT 18**

**KEY PERSONNEL**

***[To be updated prior to DBC execution]***

<b>POSITIONS</b>	<b>INDIVIDUAL</b>
Project Manager	
Construction Manager	
Design Manager	
Lead Maintenance of Traffic (MOT) Design Engineer	
Independent Quality Firm Manager	
Professional Services Quality Assurance Manager	
[Construction Quality Control Manager]	
[Right of Way Acquisition Manager]	
[Utility Manager]	
[Lead Roadway Design Engineer]	
[Lead Structural Engineer]	
[Lead MOT Implementation Manager]	
[Environmental Compliance Manager]	
[Safety Manager]	
<i>[revise and insert others as applicable]</i>	

**EXHIBIT 19**

**INITIAL DESIGNATION OF AUTHORIZED REPRESENTATIVES**

***[To be updated prior to DBC execution]***

TxDOT Authorized Representatives: *(To be provided by TxDOT)*

DB Contractor's Authorized Representatives: *(To be provided by DB Contractor)*

## **EXHIBIT 20**

### **DISPUTES RESOLUTION REQUIREMENTS**

**1. Dispute Resolution Procedures.** If the procedures set forth in Sections 4.9 and 4.10 of the General Conditions fail to resolve an issue and DB Contractor elects to pursue a formal Dispute with TxDOT, the Dispute shall be resolved pursuant to Texas Transportation Code Section 201.112 and the DRP Rules, as the same may be amended from time to time. This Exhibit 20 shall not apply to: (a) Claims that are not actionable against TxDOT by DB Contractor on its own behalf or on behalf of any of its Subcontractors in accordance with Section 2 of this Exhibit 20; (b) Claims arising solely in tort; (c) Claims for indemnity under Section 7.12 of the General Conditions; (d) Claims for injunctive relief; (e) Claims against insurance companies, including any Subcontractor Dispute that is covered by insurance; (f) Claims arising out of or relating to any Utility Adjustment where the Utility Owner is a necessary party (unless, and only to the extent that, the applicable Utility Agreement provides for resolution of claims as set forth in this Exhibit 20); (g) any Dispute based on remedies expressly created by statute; or (h) any Dispute that is actionable only against a Surety.

**2. Additional Requirements for Subcontractor Disputes.** For purposes of this Exhibit 20, a "Subcontractor Dispute" shall include any Dispute by a Subcontractor, including any pass-through claims by a lower tier Subcontractor, against DB Contractor that is actionable by DB Contractor against TxDOT and arises from Work, materials or other services provided or to be provided under the Contract Documents. If DB Contractor determines to pursue a Dispute against TxDOT that includes a Subcontractor Dispute, the following additional conditions shall apply:

- a. DB Contractor shall identify clearly in all submissions pursuant to this Exhibit 20, that portion of the Dispute that involves a Subcontractor Dispute.
- b. Failure of DB Contractor to assert a Subcontractor Dispute on behalf of any Subcontractor at the time of submission of a related demand by DB Contractor, as provided hereunder, shall constitute a release and discharge of TxDOT by DB Contractor on account of, and with respect to, such Subcontractor Dispute.
- c. DB Contractor shall require in all Subcontracts that all Subcontractors of any tier:
  - i. agree to submit Subcontractor Disputes to DB Contractor in a proper form and in sufficient time to allow processing by DB Contractor in accordance with this Exhibit 20;
  - ii. agree to be bound by the terms of this Exhibit 20 to the extent applicable to Subcontractor Disputes;
  - iii. agree that, to the extent a Subcontractor Dispute is involved, completion of all steps required under this Exhibit 20 shall be a condition precedent to pursuit by the Subcontractor of any other remedies permitted by Law, including institution of a lawsuit against DB Contractor;
  - iv. agree that any Subcontractor Dispute brought against a Surety, that also is actionable against TxDOT through DB Contractor, shall be stayed until completion of all steps required under this clause (c); and
  - v. agree that the existence of a dispute resolution process for Disputes involving Subcontractor Disputes shall not be deemed to create any claim, right or cause of

action by any Subcontractor against TxDOT. Subcontractors shall, at all times, have rights and remedies only against DB Contractor.

**3. Mediation.** DB Contractor and TxDOT, by mutual agreement, may refer a Dispute (as well as any dispute with a Utility Owner relating to any Utility Adjustment) to mediation for resolution. The Parties shall use diligent efforts to convene and conclude mediation proceedings within 30 days after they agree to refer the Dispute to mediation. DB Contractor and TxDOT shall share equally the expenses of the mediation. If any Dispute has been referred to mediation for resolution by mutual agreement of the Parties, but the Dispute is not resolved within the foregoing 30-day period, then either Party shall have the right, on or after the 31st day, to cease participating in such mediation. A Party shall give written notice to the other Party that it will no longer participate. The deadlines in this Exhibit 20 for processing a Dispute are tolled, day for day, during mediation.

**4. Subsequent Proceedings.**

a. **Exclusive Jurisdiction and Venue.** The Parties agree that the exclusive jurisdiction and venue for any legal action or proceeding, at law or in equity, which is permitted to be brought by a Party in court arising out of the Contract Documents, shall be the district courts of Travis County, Texas.

b. **Admissibility of Disputes Resolution Proceedings.** The Disputes Review Panel Process and Informal Resolution Procedures process, including all notices, submissions, testimony, working documents, reports and recommendations in connection therewith, are an attempt to mutually resolve a claim without litigation and are not admissible for any purpose in any administrative or judicial proceeding subsequent to such dispute resolution process.

**5. Continuation of Disputed Work.** At all times during the procedures for resolving Disputes set forth in this DBC, DB Contractor and all Subcontractors shall continue with the performance of the Work and their obligations, including any disputed Work or obligations, diligently and without delay, in accordance with this DBC, except to the extent enjoined by order of a court or otherwise approved by TxDOT in its sole discretion. DB Contractor acknowledges that it shall be solely responsible for the results of any delaying actions or inactions taken during the pendency of resolution of a Dispute relating to the Work even if DB Contractor's position in connection with the Dispute ultimately prevails. In addition, during the pendency of resolution of a Dispute relating to the Work, the Parties shall continue to comply with all provisions of the Contract Documents, the Project Management Plan, the Governmental Approvals and applicable Law.

**6. Records Related to Claims and Disputes.** Throughout the course of any Work that is the subject of any Dispute that is the subject of the procedures for resolving Disputes in this DBC, DB Contractor shall keep separate and complete records of any extra costs, expenses, and/or other monetary effects relating to the disputed Work, and shall permit TxDOT access to these and any other records needed for evaluating the Dispute. These records shall be retained for a period of not less than one year after the date of resolution of the Dispute pertaining to such disputed Work (or for any longer period required under any other applicable provision of the Contract Documents).

**7. Interest.**

a. This Section 7 applies only to claims that are subject to the Texas Prompt Payment Act, Government Code, Chapter 2251.

b. In the event a DB Contractor elects to pursue a formal Dispute with TxDOT under this Exhibit 20, TxDOT shall notify DB Contractor whether it will dispute the claim not later than the 21st day after the date TxDOT receives the claim. A payment becomes overdue and begins to accrue interest in accordance with the Texas Prompt Payment Act, Government Code, Chapter 2251.

**8. Attorneys' Fees.** A Party shall pay the attorneys' fees of the other party for Disputes brought pursuant to this Exhibit 20 only if such payment is required pursuant to the Texas Prompt Payment Act and the payment of attorney's fees is ordered in a TxDOT administrative order or in a judicial order.

## **EXHIBIT 21**

### **OPERATING PROCEDURES**

#### **1. GENERAL**

Nothing in these Operating Procedures supersedes the Contract Documents or the Disputes Review Panel Agreements unless mutually agreed by the Parties.

These procedures are for the purpose of providing guidelines for operation of the Panel. They are based on the DBC and current practice of disputes review panels, and are intended to be flexible to meet circumstances that may arise during the life of the Project.

The Panel will assist the Parties in facilitating the timely resolution of disputes, claims and other controversies arising out of the work on the Project.

The Parties should not default in their normal responsibility to settle issues by indiscriminately referring disputes to the Panel. The Panel will encourage the Parties to resolve issues without resorting to the Disputes Review Panel Process.

As provided in Section 4.9 of the General Conditions, except for their participation in the Panel's activities, neither the DB Contractor nor TxDOT will solicit or receive advice or consultation on job site construction from the Panel or its members on matters dealing with the conduct of the work or resolution of problems. During hearings and site visits, no Panel member will express any opinion concerning the merit of any facet of a controversy or a potential dispute.

The Parties will furnish to each of the Panel members all documents necessary for the Panel to perform its functions including regular written reports, baseline CPM and updates and other relevant data.

The Panel encourages the use of e-mail to transmit agenda, reports and documents of reasonable size.

It must be emphasized and firmly understood that individual Panel members are not the "representative of" or "advocate for" the Party which nominated them. The entire Panel must function as an objective, impartial, and independent body at all times. In order to avoid any suggestion of partiality, there must be no individual communication concerning the project between Panel members and employees of the DB Contractor or TxDOT or of their agents and/or sub-contractors during the life of the Project. The Parties will direct any matters needing attention between meetings of the Panel to the Panel Chairperson who shall be the only person to deal directly with the designated contact persons for the TxDOT and the DB Contractor.

The Panel will at all times be impartial, unbiased and neutral in all of its actions. There will be no ex parte communication, rendering of advice or other consultations between any Panel member and TxDOT or any DB Contractor-Related Entities.

#### **2. FREQUENCY OF MEETINGS**

The Panel will meet initially at 3-month intervals and at such other times as requested by the Parties. If conditions warrant, the Panel Chairperson, in consultation with the Parties, may reduce or increase the time between meetings to better serve the Parties. Factors to be considered include work progress, occurrence of unusual events and the number and complexity of potential Disputes. The ensuing Panel meeting will be scheduled at each Panel regular meeting.

The Panel requests cooperation of the Parties to the end that no changes be requested to scheduled meeting dates unless absolutely necessary and unavoidable.

In the event that a member of the Panel is unable to attend a scheduled meeting, the Panel Chairperson will attempt to reschedule the meeting. Should rescheduling not be possible, the other two Panel members will attend the meeting without the third.

### **3. AGENDA FOR MEETINGS**

The Panel Chairperson will develop an agenda for each meeting and submit the draft agenda to the Parties 14 calendar days prior to the scheduled meeting date for review and suggested changes.

The Panel Chairperson will send the approved agenda, a memo confirming the Panel meeting and the Panel member travel schedules to the Parties and the Panel members.

The agenda will provide an opportunity for the Panel to hear a round table discussion by the Parties on the status of the work, a brief discussion of any issues and include ample time for a site visit.

The Panel may conduct certain meetings via video conference in accordance with Section 4.9.3.2 of the General Conditions. At the conclusion of each meeting held at or near the Project site, the Panel will conduct a field observation of active sections of the Work accompanied by representatives of both the DB Contractor and TxDOT. The Parties will point out all areas of the Project that are subject to a potential issue.

### **4. MINUTES OF MEETINGS**

The Parties may request the Panel Chairperson to prepare a summary of regular meetings, and if no request is made, the Panel Chairperson at his or her sole discretion may prepare a summary of regular meetings. If minutes are prepared, the minutes will be circulated to all Parties for comments, additions and corrections. Minutes as so amended will be adopted at the next meeting.

### **5. PROCEDURES FOR DISPUTE HEARINGS**

#### **5.1 Procedure to Take a Dispute to the Panel**

After the Parties have diligently attempted to negotiate to settle a Dispute pursuant to Section 4.9.5 of the General Conditions, either Party may refer it to the Panel. After all requirements of the DBC are met, the referring Party transmits a written notice meeting the requirements of Section 4.9.5.3 of the General Conditions to the Panel and the other Party.

All hearings will be held at the job site except as agreed by the Parties.

The Panel, in a meeting or conference call with the Parties, will determine whether the hearing should be in conjunction with the next meeting or at a specially scheduled meeting, and agree on a date and time required for documentation and hearing preparation. Then the Panel Chairperson, in conference with the Parties, will set dates for completion of each of the documents described below.

Pursuant to Section 4.9.8 of the General Conditions, discovery shall only be permitted at the sole discretion of the Panel.

The Parties may submit documentary evidence for the hearing, which shall be exchanged by the Parties in accordance with Section 4.9.8 of the General Conditions. The Panel may also request that the Parties jointly prepare a statement of dispute and stipulated facts and a common reference document.



## **1. Statement of Dispute and Stipulated Facts**

An agreed simple statement of the dispute on a single page ideally limited to one paragraph.

## **2. Common Reference Document (CRD)**

A common set of exhibits prepared jointly by the Parties to facilitate Panel review and understanding of the referring Party's written notice and other Party's response, and to minimize confusion during the hearing. The CRD should include stipulations to as many facts, dates, quantities, etc., as possible. The CRD should include all documents that either Party wants to use in support of their position. The Parties are encouraged to include visual aids, exhibits, charts or summaries of documents in order to facilitate the Panel's understanding of the issues, and to avoid the submission of voluminous records that are not necessary for the Panel's understanding and consideration.

To the greatest extent possible, the Parties should assemble all documents in chronological order. Large documents (submittals, daily records, photographs, etc.) may be included as appendices. It facilitates Panel review and is helpful during the hearing if the documents are assembled in subsections with a descriptive tab on each, e.g.:

- A. Correspondence, in chronological order.
- B. Contract Documents: Portions of specifications, drawings, geotechnical reports, change orders, etc. that are pertinent to the dispute.
- C. Job Records: Pertinent shift, daily and weekly reports, diary pages, submittals, schedules, drawings, pictures, etc.
- D. Reports: Any reports prepared specifically for the dispute by outside parties, consultants, etc.
- E. Other

A master index should be prepared and all pages should be numbered sequentially (e.g., Bates stamp) in the lower right hand corner.

Other than the list of representatives described below, the Parties may not send the Panel any further exhibits or correspondence regarding the Dispute, without prior approval, between the time of submittal of the above pre-hearing documentation and the hearing.

## **5.2 List of Representatives**

At least two weeks prior to the hearing date, the Parties exchange and submit to the Panel a list of the representatives and, if permitted by the Panel, testifying witnesses that each Party intends to have present at the hearing. Only a limited number of representatives from each Party should attend the hearing. The list of representatives and, if permitted, witnesses should contain the following information: the person's name, title, professional affiliation, and, if the person is a testifying witness, a brief summary of the matters that the person will address.

## **5.3 Presentation of Dispute**

The hearing will be informal. The Panel will conduct the proceedings. The referring Party will make an initial presentation of its case, followed by the respondent. Then, one or more rebuttals to any assertion by the other Party

may be presented until the Panel determines that all aspects of the Dispute have been adequately covered. The Panel members may ask questions, request clarification, or ask for additional data. In large or complex cases, the hearing may be continued as necessary in order to consider and fully understand all the evidence presented by both Parties.

One person for each Party should be designated as the primary presenter, although other individuals may give portions of the presentations as required.

The Panel members will control the hearings and guide the discussion of issues by questioning the Parties or focusing their presentation in order to expeditiously obtain all information that the Panel deems necessary to make its findings and recommendations.

Only one person, who has been recognized by the Panel Chairperson, may speak at a time. The Parties should address the Panel members, not each other. Except in summation, repetitious discussion is discouraged.

No questions or interruptions by one Party will be allowed during the other Party's presentation. Dialogue between the Parties will be allowed only in exceptional situations and with the approval of the Panel Chairperson. At its sole discretion, the Panel may permit questioning of one Party by another Party if it facilitates the clarification of an issue. The Panel Chairperson will control and limit such questioning and response.

Panel members may interrupt to ask presenters to repeat statements that were not understood and may request pauses when presentations are too fast for adequate note taking. The Panel may also interrupt presentations when necessary to clarify a point or receive an explanation, which might be lost if left to a later time. The Panel may ask for additional factual documentation.

Documents and/or exhibits that were not included with the pre-hearing submissions will usually be inadmissible. If the Panel decides to permit their introduction, the hearing will be extended as necessary for the other Party to review the new information and to consider its position and present a rebuttal. If necessary the hearing may be adjourned and reconvened at a future date.

In exceptional cases a hearing transcript by a court reporter may be utilized if requested by either Party and if the Panel deems that a transcript will expedite its deliberations. No audio or video recording will be permitted. In the event that only one Party requests a court reporter, that Party shall bear the cost, including the furnishing of one copy of the transcript to the non-requesting Party and to each Panel member. Otherwise the cost shall be shared equally.

Paper reproductions of overheads and computer screens such as Power Point, shall be provided to the Panel members prior to their use in the hearing.

#### **5.4 Redundant Evidence and Oral Statements**

The Panel may limit the presentation of documents or oral statements when it deems them to be irrelevant or redundant, or when it determines such material is of no added value to the Panel in understanding the facts and circumstances of the dispute and arriving at its findings and recommendations.

#### **5.5 Disputes Involving Subcontractors**

The Panel will not consider Disputes between Subcontractors and the DB Contractor unless they are actionable by the DB Contractor against TxDOT and actually "passed-through" to TxDOT.

The DB Contractor must clearly identify the portions of the Dispute in all pre-hearing submissions that involve a Subcontractor(s) and the identity of the Subcontractor(s). The DB Contractor must ensure that all Subcontractor

documents are timely exchanged and submitted to the Panel as part of the DB Contractor's package, all as above described.

At any hearing regarding a Dispute that includes one or more Subcontractor Disputes, the DB Contractor will have a senior Subcontractor representative with direct and actual knowledge of the Dispute present. Such representative may assist in or make the presentation of the Subcontractor issues and answer questions.

## **5.6 Panel Deliberations**

After the Dispute hearing is concluded, the Panel will meet to formulate findings and its recommendations for resolution of the Dispute. All deliberations will be conducted in private and will be confidential. The Panel may request post-hearing submittals including exhibits, job records, and written responses to the Panel's post-hearing questions directed in writing to either of the Parties. All such post-hearing submittals and written answers to directed questions sent to the Panel are to be simultaneously sent to the other Party.

## **5.7 Recommendation**

Written Panel Recommendations will be forwarded to the Parties in accordance with the provisions of Section 4.9.11 of the General Conditions.

The Panel will make every reasonable attempt to formulate unanimous Panel Recommendations but in the event that is not possible, a minority or dissenting recommendation will be prepared and included with the majority recommendation. All Panel Recommendations will include information and expanded rationales to aid the Parties in fully understanding them.

If requested by either Party following delivery of the Panel Recommendations, the Panel shall meet with TxDOT and the DB Contractor to provide additional clarification of the Panel Recommendations.

Pursuant to Section 4.9.13 of the General Conditions, Panel Recommendations will not be admissible as evidence in any subsequent dispute resolution proceedings.

## **6. OTHER**

The Panel reserves the right, with the agreement of the Parties, to revise the above procedures depending upon the circumstances of any particular Dispute.

## **EXHIBIT 22**

### **DISPUTES REVIEW PANEL AGREEMENT**

THIS DISPUTES REVIEW PANEL AGREEMENT ("Agreement") is made and entered into this \_\_\_\_ day of \_\_\_\_\_, 20\_\_, among: the Texas Department of Transportation, hereinafter referred to as "TxDOT", \_\_\_\_\_, hereinafter referred to as "DB Contractor", and \_\_\_\_\_, hereinafter referred to as "Panel Member". Panel Member is a member of the Disputes Review Panel, hereinafter referred to as the "Panel" for the \_\_\_\_\_ ("Project"). TxDOT, DB Contractor, and Panel Member may be referred to individually herein as a "Party" or collectively as the "Parties". All capitalized terms used in this Agreement and not defined or modified herein shall have the same meaning as set forth in the Design-Build Contract, dated \_\_\_\_\_ between TxDOT and DB Contractor (the "DBC").

WHEREAS, TxDOT is now engaged in the development of the Project; and

WHEREAS, the DBC provides for DB Contractor to design and construct the Project and further provides for the establishment and operation of a Panel to assist in resolving certain disputes, claims and other controversies as specified therein; and

WHEREAS, the Panel is comprised of three members, one who was selected by TxDOT, one who was selected by DB Contractor, and the Panel Chairperson who was selected by the first two members and approved by TxDOT and DB Contractor.

NOW THEREFORE, in consideration of the terms, conditions, covenants and agreements contained herein, or attached and incorporated and made a part hereof, the Parties agree as follows:

#### **I. DESCRIPTION OF WORK**

The DBC provides for establishment of the Panel to assist in the resolution of Disputes between TxDOT and DB Contractor. The purpose of the Panel is to fairly and impartially consider the Disputes placed before it, and to provide written Panel Recommendations to both TxDOT and DB Contractor, for resolution of these Disputes. Panel Member shall perform the services necessary to participate on the Panel in accordance with the scope of work set forth herein.

#### **II. SCOPE OF SERVICES**

The scope of services of the Panel includes the following.

##### **A. Adopting Operating Procedures:**

At the first regular meeting after the effective date of this Agreement, the Panel will meet with DB Contractor and TxDOT to establish the rules and procedures ("Operating Procedures") which will govern the Panel's participation in the Project as set forth in the Section 4.9 of the General Conditions. In establishing the Operating Procedures, the Parties shall first consider the form of Operating Procedures included in Exhibit 21 to the Design-Build Agreement, along with the other members of the Panel, and make any revisions necessary to the effective operation of the Panel and efficient resolution of Disputes. The agreed upon Operating Procedures shall not conflict with any provisions of the DBC. The Panel may establish any internal rules and procedures not covered in the DBC.

**B. Conducting Regular Progress Meetings:**

All regular meetings are expected to be held at or near the Project site, provided that certain regular meetings may be held by video conference in accordance with Section 4.9.3.2 of the General Conditions. Except as otherwise agreed by DB Contractor and TxDOT, the regular progress meetings shall be held no less frequently than quarterly through Final Acceptance, although TxDOT and DB Contractor may request more frequent meetings, consistent with the construction activities and the matters under consideration and Dispute. Each meeting is expected to consist of a round table discussion and, except for meetings held by video conference, a field inspection of the work being performed on the Project. A member of TxDOT's staff is expected to conduct the round table discussion, and the round table discussion attendees are expected to include selected personnel from TxDOT and DB Contractor. The agenda for each meeting will be set by the Panel in accordance with Section 4.9.3.2 of the General Conditions.

**C. Advisory Opinions:**

If requested by TxDOT and DB Contractor, the Panel shall provide TxDOT and DB Contractor with an oral advisory opinion after concurrent submissions by TxDOT and DB Contractor of brief written summaries of the issue(s) in Dispute, pertinent facts and circumstances, and relevant provisions of the Contract Documents. The submissions from TxDOT and DB Contractor shall meet the requirements of and advisory opinions shall be provided in accordance with Section 4.9.6 of the General Conditions and any applicable provisions of the Operating Procedures.

**D. Conducting Hearings on Disputes:**

Upon receipt by the Panel of a Dispute, either from TxDOT or DB Contractor, the Panel shall convene a hearing to review and consider the Dispute in accordance with the procedures set forth in Section 4.9 of the General Conditions of the DBC and the Operating Procedures. Both TxDOT and DB Contractor shall be given a full and adequate opportunity to present their evidence at these hearings in accordance with Section 4.9 of the General Conditions of the DBC.

It is expressly understood that all Panel members, including Panel Member, are to act impartially and independently in the consideration of facts and conditions surrounding any dispute. Ex parte contact with representatives of TxDOT or DB Contractor is prohibited and is grounds for removal of Panel Member from the Panel.

**III.  
PANEL RESPONSIBILITIES**

The Panel is organized in accordance with Section 4.9 of the General Conditions of the DBC for the purposes described therein. Section 4.9 is incorporated by reference herein. The Panel is intended to provide recommendations for resolving disputes, claims and other controversies between TxDOT and DB Contractor, arising under the DBC. The Panel will conduct hearings regarding Disputes under the DBC, including determining compensation payable with respect to such Disputes. If requested by TxDOT and DB Contractor, the Panel may provide Panel Recommendations on merit only, with compensation to be determined later if TxDOT and DB Contractor are unable to resolve the Dispute.

The Panel Recommendations shall be based on the pertinent provisions of the General Conditions and other Contract Documents and the facts and circumstances involved in the Dispute. Panel Recommendations shall be furnished in writing to TxDOT and DB Contractor.

Panel Member represents, warrants and covenants on his/her behalf that he/she:

(a) Has been provided with a copy of the DBC and other Contract Documents and has taken the time necessary to become familiar with and understand Section 4.9 of the General Conditions;

(b) Satisfies the requirements for Panel membership set forth in Section 4.9 of the General Conditions;

(c) Shall not seek or accept other employment by TxDOT, any firm under contract with TxDOT, the DB Contractor, any Guarantor or any DB Contractor-Related Entity during the term of this Agreement or within one calendar year after his/her termination, withdrawal, or the termination of this Agreement;

(d) Shall not discuss employment, nor make any agreement regarding employment with TxDOT, the DB Contractor, any Guarantor or any DB Contractor-Related Entity during the term of this Agreement;

(e) Shall not take any other action that would result in disqualification from service as a Panel member; and

(f) Shall immediately notify TxDOT and the DB Contractor if circumstances arise which impair his/her qualification as a Panel member.

Panel Member shall conduct all Panel business in accordance with this Agreement and Section 4.9 of the General Conditions. In the event of any conflict between this Agreement and Section 4.9 of the General Conditions, Section 4.9 of the General Conditions shall control.

All Panel members are to act independently in the consideration of facts and conditions surrounding any Dispute. Panel Member acknowledges that neither TxDOT nor DB Contractor is permitted to seek Panel Member's advice or consultation, ex parte, although either TxDOT or DB Contractor may seek such advice or consultation from the entire Panel, at a Panel meeting, after first giving notice to all parties who might thereafter be parties before the Panel in a Dispute involving that matter. A Panel member who has ex parte contact with TxDOT or DB Contractor or their representatives shall be subject to removal from the Panel for cause.

Panel Member further covenants to TxDOT and the DB Contractor that he/she:

(a) Shall be bound by and perform his/her obligations in accordance with the procedures set forth in Section 4.9 of the General Conditions;

(b) Shall protect the confidentiality of information provided by TxDOT and DB Contractor; and

(c) Shall disclose during the term of this Agreement any potential conflicts of interest as described in Section 4.9.2.5 of the General Conditions.

#### **IV. DB CONTRACTOR RESPONSIBILITIES**

Except for its participation in the Panel's activities as provided in the DBC and in this Agreement, DB Contractor shall not solicit advice or consultation from the Panel or its members on matters dealing with the conduct of the work or the resolution of problems.

The DB Contractor shall furnish to Panel Member one copy of all documents it has, other than those furnished by TxDOT, which are pertinent to the performance of the Panel.

**V.  
TxDOT'S RESPONSIBILITIES**

Except for its participation in the Panel's activities as provided in the DBC and in this Agreement, TxDOT shall not solicit advice or consultation from the Panel or its members on matters dealing with the conduct of the work or resolution of problems.

TxDOT shall furnish the following:

**A. Contract Documents and Other Documents**

TxDOT shall furnish Panel Member one copy of (a) the DBC and all related Contract Documents, including, but not limited to, the Design-Build Specifications, any modifications or amendments to the Contract Documents, (b) Project Schedule Updates, and (c) other documents, as agreed by TxDOT and DB Contractor that are pertinent to the performance of the DBC, and necessary to the Panel's work.

**B. Coordination**

TxDOT will, in cooperation with DB Contractor, coordinate the operations of the Panel.

**C. Services**

TxDOT and DB Contractor will arrange for or provide conference facilities at the Project Office or TxDOT's facilities, and will provide secretarial and copying services.

**VI.  
TIME FOR BEGINNING AND COMPLETION**

The Panel shall begin operation upon execution of Disputes Review Panel Agreements between TxDOT, DB Contractor and each of the members of the Panel, and written authorization by TxDOT, and shall terminate its activities upon later of (a) completion of all work required to be performed by DB Contractor under the DBC (including, unless the DBC is terminated earlier, work required pursuant to the Warranties) or (b) conclusion of any proceedings before the Panel.

Except for choosing a Panel Chairperson, if Panel Member is a Party-appointed member, Panel Member shall not begin any work under the terms of this Agreement until authorized in writing by TxDOT.

**VII.  
PAYMENT**

Invoices of the Panel members for services performed as described in this Article VII shall be paid by DB Contractor subject to approval by TxDOT and DB Contractor. Payments shall constitute full compensation for work performed and services rendered, and for all materials, supplies and incidentals necessary to serve on the Panel. TxDOT shall reimburse the DB Contractor for one half of these fees and expenses in accordance with the DBC.

**A. Payment for Services and Expenses**

Panel Member shall be entitled to be paid at the hourly rate of \$\_\_\_\_\_ [\$200 – 450 depending on qualifications] prorated for each quarter-hour for actual time spent (a) at regular Panel meetings at the Project site, including site visits, or by video conference; (b) at hearings conducted by the Parties; (c) choosing the Panel Chairperson, if applicable; and (d) if approved in advance by TxDOT, actual time spent on pre-meeting and pre-hearing review of information and documents provided to the Panel, consultation and discussion with other members of the Panel,

telephonic meetings and discussions with the Panel and parties to a Dispute, post-hearing deliberations with the other members of the Panel, drafting Panel Recommendations, and reconsideration and modifications of Panel Recommendations when appropriate. Panel Member shall not be entitled to compensation for travel time.

Reasonable and necessary direct expenses will be reimbursed without markup to Panel Member. These expenses may include, but are not limited to, travel expenses from the Panel Member's point-of-departure to the initial point-of-arrival in accordance with the State travel expenditure guidelines, printing, long distance telephone, postage and courier delivery. Billing for these expenses shall include an itemized listing supported by copies of the original bills, invoices, expense accounts and miscellaneous supporting data. All expenses shall be subject to TxDOT standard requirements.

#### **B. Payments**

Panel Member may submit invoices for payment for work completed not more often than once per month during the progress of work. Such invoices shall be in a format approved by TxDOT and DB Contractor, and accompanied by a general description of activities performed during that period. The value of work accomplished for payment shall be established from the billing rate and hours, or portions thereof, expended by Panel Member together with direct expenses. Satisfactorily submitted invoices shall be paid within 30 days of approval by TxDOT and DB Contractor.

#### **C. Inspection of Cost Records**

Panel Member shall keep, available for inspection by representatives of TxDOT or DB Contractor for a period of four years after final payment, the cost records and accounts pertaining to this Agreement.

### **VIII. ASSIGNMENT**

Panel Member shall not assign any of the work of this Agreement.

### **IX. TERMINATION OF AGREEMENT**

This Agreement may be terminated by mutual agreement of TxDOT and DB Contractor at any time upon not less than four weeks' prior written notice to the Panel members.

Panel Member may withdraw from the Panel by providing four weeks' prior written notice to the other Parties. Panel Member may be terminated for or without cause as specified in the DBC.

Each of TxDOT and DB Contractor shall be entitled to replace the Panel member selected by such Party without cause and without agreement of the other Parties (other than approval of the replacement). The Panel Chairperson may be replaced without cause only with the agreement of TxDOT and DB Contractor.

Should the need arise to appoint a replacement Panel member, the replacement member shall be appointed in the same manner as the original member was appointed. The selection of a replacement Panel member shall begin promptly upon notification of the necessity for a replacement and shall be completed within 20 days.

### **X. LEGAL RELATIONS**

The Parties hereto mutually understand and agree that Panel Member, in the performance of his/her duties on the Panel, is acting in the capacity of an independent agent and not as an employee of either TxDOT or DB Contractor.



Panel Member is absolved of any personal or professional liability arising from the activities and recommendations of the Panel. TxDOT and DB Contractor each agree to hold harmless Panel Member from such liability to the extent permitted by law.

## **XI. MISCELLANEOUS**

This Agreement shall be governed and construed in accordance with the laws of the State of Texas.

IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the day and year first above written.

PANEL MEMBER

By: \_\_\_\_\_

DB CONTRACTOR:

\_\_\_\_\_

TEXAS DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_

Title: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

## **EXHIBIT 23**

### **PRE-PROPOSAL UTILITY COMMITMENTS**

*[Include any Utility Owner commitments (a) regarding Utility Adjustments that are necessary for the accommodation of the Project, (b) that were approved by TxDOT prior to the Proposal Due Date in accordance with Section 2.13 of the ITP, and (c) that were included in the Proposal in accordance with Section 4.5 of Exhibit B to the ITP.]*