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Item 9 
Capital Maintenance Agreement Specification 

[This Capital  Maintenance Agreement (CMA)  Specification Item  9  is used when  TxDOT  requires a  CMA as  provided in  Section 
2.1.3 of the  Design-Build Agreement (DBA). The  CMA  is executed at the  same time as the  DBA  and  provides TxDOT  the  right  to 
implement a five  year  Initial Maintenance Term  and two subsequent five  year  Maintenance Terms  to a maximum  of 15  years.  
TxDOT  has the  right  to terminate  the  CMA, without financial penalty, at the  conclusion of the  first year  of the  Initial Maintenance  
Term, by providing the DB Contractor with six months’ notice of such termination.  DBA  Exhibit 4 describes associated changes to  
the  DBA  General Conditions  which are required  when  a CMA will be executed in connection with a Project. A  CMA cannot be  used 
with a five-year  Performance Warranty. The  DBA  includes  a one-year  general warranty (materials  and  workmanship)  concurrent 
with the CMA  for all Elements of the Work.  

Certain optional provisions in this Item 9 may be omitted depending upon the needs of the Project as provided in CMA Exhibit 1.] 

Attachments  

Attachment  Title  

Attachment 9-1  Performance and Measurement Table  

Attachment 9-2  Maintenance Management Plan Template  

Attachment 9-3  
Function Codes, Descriptions and Allocation of 

Responsibility  
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9.1  General Requirements 

9.1.1 General Maintenance Obligation 

Throughout the Maintenance Period, Design-Build (DB) Contractor shall be responsible for and shall carry 
out Maintenance Services for the Maintained Elements within the Maintenance Limits. DB Contractor shall 
establish and maintain an organization that effectively manages all Maintenance Services in a manner set 
forth in the approved Maintenance Management Plan (MMP) and consistent with the requirements of the 
Capital Maintenance Contract (CMC) Documents.  DB Contractor shall: 

▪ conduct inspections at the specified frequency within the Maintenance Limits, providing 
TxDOT the opportunity to attend; 

▪ identify and record from inspections and all other available sources, conditions that are unsafe 
or have the potential to become unsafe or conditions that could adversely affect the 
Maintained Elements; 

▪ develop, maintain and implement a Maintenance Management System (MMS) to record the 
category, status, intended action and repair for all Defects in Maintained Elements; 

▪ facilitate access to such system by TxDOT to allow the notification and categorization by 
TxDOT of Defects that TxDOT identifies in the course of its maintenance inspections; 

▪ mitigate hazards, provide temporary repairs, and permanently repair all Defects, including 
those identified by TxDOT, the DB Contractor and third parties within the specified periods; 

▪ minimize delay and inconvenience to Users when performing the Maintenance Services; 

▪ perform the Maintenance Services to preserve the safety of Users, adjacent communities and 
transportation workers; 

▪ minimize the risk of damage, disturbance, or destruction of third-party property during the 
performance of Maintenance Services; 

▪ report to TxDOT the status of its Maintenance Services including Nonconforming Work; and 

▪ perform all other obligations identified in this Item 9 and the CMC Documents. 

9.1.2 Scope of Maintenance Services and Interfaces with TxDOT and Third Parties 

The Maintenance Services shall apply to the Maintained Elements as identified in Exhibit 14 to the CMA 
(Maintained Elements). TxDOT or applicable third party shall retain maintenance responsibilities for Non-
Maintained Elements. A detailed breakdown of responsibility for individual maintenance activities between 
TxDOT, third parties and the DB Contractor is shown in Attachment 9-3 (Function Codes, Descriptions and 
Allocation of Responsibility). Notwithstanding the description of activities and allocation of responsibilities by 
Function Code identified in Attachment 9-3, DB Contractor is responsible for the performance of all activities 
necessary to comply with Performance Requirements in Attachment 9-1 (Performance and Measurement 
Table) for all the Maintained Elements as further described in Section 9.3. 

Where TxDOT or another third party has maintenance jurisdiction within the Maintenance Limits or on 
adjacent facilities, DB Contractor shall coordinate its Traffic Management Plan with the traffic management to 
be performed by all such entities to minimize disruption to Users. DB Contractor shall coordinate directly with 
such entities. Additional coordination requirements with railroads are described in Section 9.7.9. 

DB Contractor shall perform all necessary Maintenance Services to keep the Maintained Elements in 
compliance with the Performance Requirements. 

Whenever an activity by DB Contractor disturbs, alters, removes or changes any Non-Maintained Element, 
DB Contractor shall restore the affected Non-Maintained Element to a condition no less favorable than its 
original condition before it was disturbed, altered, removed or changed.  If the Maintenance Services 
associated with pavement repair requires removal of or causes damage to adjacent Non-Maintained 
Elements such as pavement markings, guardrail or signs, DB Contractor shall reinstate such Non-Maintained 
Elements to as-new condition. 

Additional defect identification, recording and categorization requirements are described in Section 9.4. 
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Maintenance Limits 

DB Contractor shall prepare and submit updated Maintenance Limits drawings consistent with the DB 
Contractor’s final design as part of the MMP. The Maintenance Limits drawings shall be consistent with the 
principles and extents shown in Exhibit 15 to the CMA (Maintenance Limits). DB Contractor shall periodically 
validate that the Maintenance Limits are correctly and clearly identified by physical delineation and shall 
liaise with TxDOT and Governmental Entities as necessary to review the Maintenance Limits, identify any 
jurisdictional gaps or inefficiencies and recommend solutions. 

9.2 Maintenance Management 

9.2.1 Maintenance Management Plan 

The MMP is an umbrella document that describes DB Contractor’s managerial approach, strategy, and 
quality procedures for the Maintenance Services to achieve all requirements of the CMC Documents. The 
MMP shall be consistent with the general maintenance obligations described in Section 9.1.1. The 
requirements for the MMP are set forth in Attachment 9-2 (MMP template).   

In accordance with Section 4.2 of the CMA General Conditions, no later than 120 days prior to the Initial 
Maintenance Term Commencement Date, DB Contractor shall submit the MMP for TxDOT’s discretionary 
approval. DB Contractor shall update the MMP and submit for TxDOT approval no later than 60 days after 
the occurrence of any of the following: 

▪ change in any of the maintenance personnel described in Section 9.2.3;

▪ change in any procedure required to prevent recurrence of a Noncompliance Event or
Nonconforming Work;

▪ changes in TxDOT-published manuals, specifications and guidelines pertaining to the
Maintenance Services affecting a procedure; or

▪ revision to the Performance and Measurement Table as described in Section 9.3.3.

9.2.2 Maintenance Quality Management Plan 

As part of the MMP, DB Contractor shall develop, implement and maintain a quality management system 
describing the system, policies, and procedures for the Maintenance Services. DB Contractor’s approach to 
quality management shall be described in a plan (the “Maintenance Quality Management Plan” or “MQMP”), 
which shall be in effect until conclusion of the Warranty Period or earlier termination of the CMC. For delivery 
of the Maintenance Services the MQMP shall comply with the requirements of Section 4.3 of the DBA 
General Conditions; provided however, that references to “Work” shall mean “Maintenance Services”. 
Whenever Renewal Work is undertaken that requires design work or construction work the MQMP shall be 
amended to include a Professional Services Quality Management Plan (PSQMP) complying with the 
requirements of Section 4.3.3 of the DBA General Conditions (Professional Services Quality Management 
Plan) and a Construction Quality Management Plan (CQMP) complying with the requirements of Section 
4.3.4 of the DBA General Conditions (CQMP) that are specific to the Renewal Work to be performed. 

9.2.3 Maintenance Personnel 

 9.2.3.1 Maintenance Manager 

DB Contractor shall make a Maintenance Manager available on an as-needed basis and as the sole point of 
contact with TxDOT throughout the Maintenance Period who shall be responsible for: 

▪ implementing the maintenance obligations in this Item 9 and the MMP;

▪ causing the Maintenance Services to be performed in accordance with the CMC Documents;

▪ causing all maintenance personnel and resources performing Maintenance Services to be
available and properly trained; and

▪ the health and safety of personnel delivering the Maintenance Services and the general public
affected by the Project.

The Maintenance Manager shall meet or exceed the qualifications and experience established in the 
Proposal Commitments (Exhibit 2 to the CMA) and the following requirements: 

▪ Must have [a minimum of three years of] experience on maintenance projects; and
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▪ Must have [a minimum of two years of] managerial experience in maintenance on any road
project of similar size, scope, and complexity.

The Maintenance Manager shall attend all General Inspections and quarterly meetings and shall be on-site 
whenever any reconstruction, rehabilitation, restoration, renewal or replacement work on any Maintained 
Element is undertaken. DB Contractor shall provide to TxDOT phone and email address for the Maintenance 
Manager. TxDOT requires the ability to contact the Maintenance Manager 24 hours per day, seven days per 
week. 

 9.2.3.2 Maintenance Quality Manager 

DB Contractor shall make a Maintenance Quality Manager (MQM) available on an as-needed basis 
throughout the Maintenance Period who shall be responsible for: 

▪ independently overseeing and performing all quality responsibilities for the Maintenance
Services in accordance with the MQMP;

▪ ensuring that the methods and procedures contained in approved MQMP are implemented
and followed by DB Contractor and Subcontractors in the performance of the Maintenance
Services; and

▪ the quality and accuracy of all Maintenance Records and Submittals.

The MQM shall be functionally independent from DB Contractor’s staff responsible for implementation of the 
Maintenance Services, and shall report directly to DB Contractor’s principals, rather than to the Maintenance 
Manager. 

The MQM shall meet or exceed the following requirements: 

▪ Must have experience in quality management including preparation and implementation of
quality plans and procedures on any road project of similar size, scope, and complexity.

In addition to the MQM, TxDOT may require the employment by the DB Contractor of quality management 
personnel in connection with Renewal Work in accordance with Section 9.2.2 to be responsible for design, 
construction and materials quality. 

 9.2.3.3 Maintenance Safety Manager 

DB Contractor shall make a Maintenance Safety Manager available on an as-needed basis who shall be 
responsible for carrying out the Maintenance Safety Plan and all safety-related activities, including training 
and enforcement of safety operations. 

The Maintenance Safety Manager shall be in attendance at the work site or located within the Maintenance 
Limits whenever required by the Maintenance Safety Plan and as needed to ensure the safety of the public 
and personnel employed by the DB Contractor or TxDOT. The position may be fulfilled by another employee 
of the DB Contractor upon TxDOT’s approval, provided the employee meets all qualification requirements. 
The Maintenance Safety Manager shall have the authority to stop the Maintenance Services. The minimum 
required qualifications and experience for the Maintenance Safety Manager are: 

▪ roadway construction and safety enforcement experience;

▪ progressive construction or operations and maintenance safety management experience;

▪ designation, at or before the Effective Date, as a Construction Health and Safety Technician®
by the Board of Certified Safety Professionals, or designation as a Certified Safety & Health
Official, either of which may be substituted for two years of safety management experience;

▪ completion of the OSHA #500 course – Trainer Course in OSHA Standards for Construction;

▪ completion of training and current certification for CPR and first aid; and

▪ completion of the following training sponsored by an accredited agency:

o work zone traffic control; and

o flaggers in work zones.
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9.3  Performance Requirements 

9.3.1  Performance Sections 

As part of the MMP, DB Contractor shall prepare drawings identifying the Performance Sections and shall 
submit and update these plans with the applicable part of the MMP. The drawings shall identify the 
boundaries of each Performance Section and shall cross reference to an inventory describing each 
Maintained Element of the Project contained within each Performance Section. 

DB Contractor shall use the applicable TxDOT reference marker system to establish Performance Sections. 

9.3.2  Performance and Measurement Table 

DB Contractor’s performance of the Maintenance Services shall be measured by Performance Section and 
governed by the Performance and Measurement Table as may be updated in accordance with Section 9.3.3. 
The Performance and Measurement Table shows for each Maintained Element: 

▪ Performance Objectives that each Maintained Element is required to meet or exceed; 

▪ The Defect Repair Periods for each Defect; 

▪ Inspection and Measurement Methods that DB Contractor shall use to determine compliance; 
and 

▪ Measurement Records that DB Contractor shall establish and maintain based upon 
inspections and measurements. 

DB Contractor shall repair each Defect within the specified Defect Repair Period as further described in this 
Item 9. 

The Defect Repair Period set forth in the Performance and Measurement Table shall commence upon the 
earlier of: (i) the date and time DB Contractor became aware of the Defect; or (ii) the date and time DB 
Contractor should have known of the Defect. 

9.3.3  Performance and Measurement Table Updates 

DB Contractor may propose changes to the Performance and Measurement Table for TxDOT approval. In its 
updates of the MMP described in Section 9.2.1, DB Contractor shall propose such amendments to the 
Inspection and Measurement Method and Measurement Record as are necessary to cause such items to 
comply with Good Industry Practice and this Item 9. TxDOT may, at any time, require DB Contractor to adopt 
amendments to the Inspection and Measurement Methods and Measurement Records where such updates 
are required to comply with Good Industry Practice. In no event shall any amended Inspection and 
Measurement Method or Measurement Record require a lower standard of Maintenance Services than that 
required under the corresponding initial Inspection and Measurement Method and Measurement Record. 

DB Contractor shall provide updates to the Performance and Measurement Table to take into consideration 
specific attributes of the final design (for example, where the final design incorporates a feature that is not 
included as a Maintained Element in the Performance and Measurement Table). Within this Item 9, reference 
to the Performance and Measurement Table means the latest approved version of the Performance and 
Measurement Table as included within DB Contractor’s MMP. 

9.4  Defect Identification, Recording and Categorization 

9.4.1  Definitions 

For Defects shown on the Performance and Measurement Table: 

▪ Hazard mitigation is an action taken by DB Contractor with respect to a Category 1 Defect to 
mitigate a hazard to Users or imminent risk of damage or deterioration to property or the 
environment such that the hazard no longer exists; 

▪ Temporary repair (where required in accordance with Section 9.4.5) is an action taken by DB 
Contractor with respect to a Category 1 Defect to restore the normal flow of traffic in a safe 
manner prior to a permanent repair; and 

▪ Permanent repair is an action taken by DB Contractor with respect to any Defect to restore the 
condition of a Maintained Element (a) to the standard required for new construction; or (b) to a 
condition such that no Defect exists. 
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9.4.2  Identification of Defects and Status 

DB Contractor shall record Defects identified by inspections as described in Section 9.5, notifications from 
TxDOT, and reports or complaints by third parties. TxDOT may provide notification of a Defect orally, in 
writing, or during the course of a joint inspection. DB Contractor shall accurately record the status and 
categorization of Defects from all sources in the MMS in accordance with Section 9.6. Where multiple 
instances of Defects exist in a Maintained Element (for example, simultaneous failure to achieve a ride 
quality requirement in multiple locations), a separate Defect shall be recorded for each instance where the 
Performance Objective or Measurement Record requirements for the applicable Maintained Element are not 
achieved. For example: 

▪ if a ride quality Defect exists in three 0.1-mile Performance Sections, this shall be recorded as 
three separate Defects 

Where Defects are identified in the field during the course of any inspection that DB Contractor is required to 
attend, DB Contractor shall upload information related to such Defects to a storage system accessible by 
TxDOT. Information shall include the description, date-time of identification and categorization for each 
identified Defect. Any such upload of Defect information with Category 1 Defect status shall trigger 
immediate automatic e-mail notification of TxDOT and the Maintenance Manager. 

9.4.3  Categorization of Defects 

DB Contractor shall categorize each Defect, based upon its determination as to whether: 

▪ it represents an immediate or imminent health or safety hazard to Users or road workers; 

▪ there is a risk of immediate or imminent structural failure or deterioration; 

▪ there is an immediate or imminent risk of damage to a third party’s property; or 

▪ there is an immediate or imminent risk of damage to the environment. 

Should a Defect meet any of the above criteria, or where notified by TxDOT that a Category 1 Defect exists, 
DB Contractor shall record it as a Category 1 Defect. DB Contractor shall provide training to all relevant 
personnel on the categorization of Defects. DB Contractor shall maintain a record of the circumstances of 
the Defect and how it was categorized. DB Contractor shall facilitate the review by TxDOT of Maintenance 
Records in the MMS associated with DB Contractor-categorized Defects and shall enable TxDOT to flag any 
Defect where TxDOT disagrees with any attribute or categorization assigned by DB Contractor. 

9.4.4  Permanent Repair of Defects 

Permanent repair of Defects shall comply with the requirements for Renewal Work as set forth in Section 
9.7.7. DB Contractor’s proposals for permanent repair of a Defect shall be submitted for TxDOT’s approval 
no later than 14 days before the DB Contractor plans to perform the permanent repair. All permanent repair 
shall address the root cause of the Defect and shall be sufficient in extent to avoid recurrence of the same 
Defect within the Performance Section or adjacent Performance Sections where the Defect occurred. 

Where action is proposed to repair any Defect, DB Contractor shall promptly create a Maintenance Record 
that identifies the nature of the proposed repair and shall update the Maintenance Record with as-built details 
of the actual repair no later than seven days after completion. DB Contractor shall include with the updated 
Maintenance Record verification that the repair meets the Performance Requirements. 

DB Contractor shall take necessary action to prevent any recorded Defect that is not currently a Category 1 
Defect from becoming a Category 1 Defect. DB Contractor shall monitor all Defects to verify the condition of 
the affected Maintained Element prior to permanent repair and shall inform TxDOT immediately should any 
such Defect deteriorate to a Category 1 Defect. 

For all Defects not recorded as Category 1 Defects, DB Contractor shall undertake the permanent repair 
within the Defect Repair Period in the Performance and Measurement Table unless an earlier permanent 
repair is required to prevent deterioration to a Category 1 Defect. Within 28 days after completion of the 
permanent repair, DB Contractor shall perform necessary tests and inspections to verify that each Defect has 
been satisfactorily repaired and that each applicable Performance Requirement is achieved throughout each 
Performance Section within which a Defect was recorded. DB Contractor shall submit evidence to TxDOT 
and conduct joint inspections as approved by TxDOT to verify that the permanent repair of each Defect 
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meets the above requirements. The responsibility for performing Specialist Inspections for verification shall 
be in accordance with Section 9.5.2. 

If DB Contractor proposes a permanent repair that includes diamond grinding of the pavement surface, DB 
Contractor shall submit a work plan that provides information regarding equipment and work methods 
equivalent in detail to that provided in Item 585, Ride Quality for Pavement Surfaces, of the TxDOT Standard 
Specifications. The maximum cumulative depth of grinding of any pavement surface shall be ¼ inches and 
DB Contractor shall, at TxDOT’s discretion, provide evidence that this requirement has been achieved by 
coring of the pavement. Diamond grinding shall not be permitted as a repair method for defects in flexible 
pavement. 

The existence of a Defect Repair Period is the maximum period permitted for repair and shall not excuse DB 
Contractor from completing the repair of all Defects within the Maintenance Period. DB Contractor shall 
perform the Maintenance Services so that every Defect, including any Defect first identified within the final six 
months of the Maintenance Period, has been permanently repaired before the end of the Maintenance 
Period. 

9.4.5  Hazard Mitigation and Repair of Category 1 Defects 

DB Contractor shall immediately implement hazard mitigation of any Category 1 Defect in a Maintained 
Element of which it is aware through its own inspections, from a third party or through notification by TxDOT 
to DB Contractor that TxDOT requires the DB Contractor to perform hazard mitigation for a Category 1 
Defect. 

For Category 1 Defects, DB Contractor shall take necessary action such that any hazard to Users or 
imminent risk of damage or deterioration to property or the environment is mitigated, a temporary repair is 
conducted as needed, and a permanent repair is completed within the Defect Repair Periods specified in the 
Performance and Measurement Table. DB Contractor shall continue hazard mitigation and shall complete 
and maintain any temporary repair until a permanent repair has been completed. 

TxDOT may at its discretion perform with its own forces the hazard mitigation of a Category 1 Defect 
affecting a Maintained Element and may notify DB Contractor that it intends to perform or that it has 
performed the hazard mitigation. 

If a temporary repair is required in order to restore the normal flow of traffic, DB Contractor shall mobilize and 
complete such work within the Defect Repair Period for hazard mitigation. If the temporary repair cannot be 
completed within the Defect Repair Period for hazard mitigation, DB Contractor shall provide to TxDOT the 
cause of such delay and additional information as shown below: 

▪ details and specifications for the temporary repair; 

▪ scheduled completion date for the temporary repair; and 

▪ inspections, monitoring and a plan of maintenance for the temporary repair prior to the DB 
Contractor’s completion of the permanent repair. 

TxDOT will notify DB Contractor when a temporary repair of a Category 1 Defect is required and such 
temporary repair has not been completed by DB Contractor within the Defect Repair Period for hazard 
mitigation. TxDOT may at its discretion perform the temporary repair upon the notification. 

Where TxDOT performs the hazard mitigation and/or temporary repair as described in this Section 9.4.5: 

▪ TxDOT shall be entitled to the remedies set forth in Section 5.3.1 of the CMA General 
Conditions; and 

▪ Unless otherwise instructed by TxDOT, DB Contractor shall continue hazard mitigation and/or 
temporary repair until a permanent repair has been completed and shall remain responsible 
for the permanent repair of the Category 1 Defect. 

9.5  Inspections 

9.5.1  General Inspections by DB Contractor 

DB Contractor shall cause General Inspections of the Maintained Elements to be conducted by trained staff.  
The results of these inspections shall be used to: 
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▪ identify and categorize newly identified Defects;

▪ plan permanent repair of Defects;

▪ develop programs of Renewal Work;

▪ update Maintenance Records to show condition and status of Maintained Elements; and

▪ confirm the adequacy of permanent repair of previously identified Defects.

DB Contractor shall invite TxDOT to participate in all such General Inspections with a minimum of seven 
days’ notice and shall provide transportation and safety equipment for up to two TxDOT personnel. 

DB Contractor shall conduct General Inspections at least monthly. The type, frequency, and level of detail of 
General Inspections shall be contained in an inspection plan which shall be submitted to TxDOT no later than 
seven days before the inspection date. At a minimum, DB Contractor shall conduct a road speed traverse of 
all mainlanes (separately in each travel direction), frontage roads, cross streets, direct connects and ramps 
as applicable within the Maintenance Limits in a manner that permits inspection of Maintained Elements 
visible from the inspection vehicle. 

DB Contractor shall include more detailed visual or hands-on inspection of selected Maintained Elements 
when any of the following occur: 

▪ deterioration trends such as an increase in pattern and frequency of previously identified
Defects has been identified by either party;

▪ Defects have been identified in a Specialist Inspection or General Inspection that need to be
monitored because there is a risk of their deterioration;

▪ extreme weather events or Incidents have occurred and TxDOT has notified the DB
Contractor that these may have affected Maintained Elements; or

▪ reports or complaints concerning the Maintained Elements have been received from a third
party.

Where a more detailed visual or hands-on inspection is required, DB Contractor shall cause personnel 
performing or attending inspections of road pavements and structures to be certified as inspectors and/or 
raters in accordance with TxDOT’s Pavement Management Information System program or through another 
applicable certifying agency for the type of inspection being performed. The certified personnel must be 
capable of accurately identifying, categorizing and recording Defects in accordance with the requirements of 
Section 9.4. 

The type, frequency, and level of detail of General Inspections shall be adjusted as necessary to take into 
consideration asset condition information from all sources. DB Contractor shall record details of the manner 
of inspection (e.g., center Lane Closure or shoulder), the weather conditions and any other unusual features 
of the inspection in Maintenance Records. 

9.5.2  Specialist Inspections 

 9.5.2.1 Types and Responsibility for Specialist Inspections 

Specialist Inspections and the responsibility for performing them are shown for Maintained Elements in Table 
1. 

Table 1 – Specialist Inspections 
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Maintained Element Specialist Inspection Responsibility 

Maintained Elements Ref. 1 
(Pavement), 1a (Asphalt 
Pavement), 1b (CRCP 
Pavement) and 1c (JCP 
Pavement) in the Maintained 
Element Category ‘Pavement’ in 
the Performance and 
Measurement Table 

Annual survey of pavement condition for every travel 
lane of the entire Project, including main lanes, ramps 
greater than 0.5 mile length, frontage roads, and cross 
streets for ride quality, rutting and pavement surface 
distresses according to the Inspection and 
Measurement Method set forth in the Performance and 
Measurement Table. 

TxDOT 

Maintained Elements Ref. 2.1, 
2.2 and 2.3 in the Element 
Category ‘Drainage’ in the 
Performance and Measurement 
Table 

Biennial inspections of drainage Maintained Elements, 
including headwalls, wingwalls, junctions, manholes, 
energy dissipaters pipes and non-bridge class culverts 
in accordance with Good Industry Practice, Section 
13-3 of TxDOT’s Hydraulic Design Manual (Inspection
and Maintenance of Erosion Control Measures) and
AASHTO Culvert and Storm Drain System Inspection
Guide.

DB Contractor 

Maintained Elements Ref. 3.1 
and 3.2 in the Maintained 
Element Category ‘Structures’ in 
the Performance and 
Measurement Table 

Maintenance inspections, to the extent required, for all 
structures within the Maintenance Limits in compliance 
with the latest FHWA / NBIS and TxDOT requirements, 
including any damage inspections to be conducted by 
TxDOT per the latest TxDOT Maintenance Operations 
Manual. 

TxDOT 

 9.5.2.2 [Not Used] 

9.5.2.3 Use of Specialist Inspection Data 

No later than 14 days after receipt of Specialist Inspection data, DB Contractor shall: 

▪ submit for TxDOT’s approval a Specialist Inspection analysis report showing the number and
type of Defects within each Performance Section for each line item in the Performance and
Measurement Table;

▪ establish a Maintenance Record of all Defects within each Performance Section identified
during the inspections and enter these Defects in the MMS with the appropriate Defect Repair
Period and other information required by Section 9.4.3;

▪ use the Specialist Inspections to prioritize Maintenance Services; and

▪ use the maintenance inspections provided by TxDOT and other available sources to
determine the condition of all Maintained Elements of the Structures within the Maintenance
Limits and identify structural and non-structural deficiencies that require repair.

 9.5.2.4 Joint Review of Specialist Inspection Data 

Where DB Contractor identifies Specialist Inspection data that, in DB Contractor’s opinion requires further 
investigation, DB Contractor shall be entitled to flag these Specialist Inspection data for review within the 
Specialist Inspection analysis report. DB Contractor shall promptly schedule a detailed visual or hands on 
inspection with TxDOT to resolve any Specialist Inspection data that DB Contractor has flagged for review. 
This shall follow the procedure for General Inspections set forth in Section 9.5.1. Failure by DB Contractor to 
follow the processes in this Section 9.5.2.4 shall be deemed acceptance by DB Contractor of the Specialist 
Inspection data. 

Construction Inspections by DB Contractor 

Whenever Renewal Work requires the repair, renewal or replacement of Maintained Elements using the 
same or similar construction work and materials to those described in the Design-Build Contract, DB 

9.5.3  
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Contractor shall cause all such construction work and materials to be inspected at the frequencies required in 
Section 5.10 of the DBA General Conditions. 

9.6  Maintenance Management System (MMS) 

DB Contractor shall implement a system (the “Maintenance Management System” or “MMS”) to store all the 
following Maintenance Records: 

▪ description, picture (showing GPS coordinates, location, date-time), identification and 
categorization of Defects; 

▪ planned actions including traffic control plan and repair procedure, date-time for scheduled 
and actual permanent repair of all Defects, [and] date of contractual cure period[, and running 
total of non-compliance points]; 

▪ details including date-time of actual repairs performed with inspection tests/reports and 
associated pictures of repairs (showing GPS coordinates, location, and date-time); 

▪ complaints and reports received from TxDOT and third parties; and 

▪ accidents and incidents relating to the Maintenance Services. 

Maintenance Records shall be organized by Performance Section. All Defects shall be recorded in the MMS 
promptly after coming to the attention of DB Contractor. All other recording requirements shall be recorded 
on the MMS within 15 days of completion or occurrence of the relevant activity. When a Maintained Element 
is constructed, installed, maintained, inspected, modified, replaced or removed, DB Contractor shall create 
and store a Maintenance Record no later than three days after completion of such work. 

DB Contractor shall provide TxDOT real-time, remote access to the Maintenance Records for the duration of 
the Maintenance Period. 

9.7  Maintenance Obligations 

9.7.1  Incident and Emergency Response 

TxDOT will provide the response to Incidents and Emergencies. When instructed by TxDOT, DB Contractor 
shall repair any damage to Maintained Elements caused by an Incident or Emergency, subject to the Change 
Order provisions in Section 4.5.11.3 of the CMA General Conditions. 

9.7.2  Crash Investigation Response 

DB Contractor shall assist TxDOT with forensic investigation where an elevated frequency or severity of 
crashes exists at any location within the Maintenance Limits compared to historical accident rates within the 
Maintenance Limits or compared to other local facilities having similar traffic characteristics. DB Contractor 
shall accompany TxDOT in site investigations and shall assist TxDOT in determining an appropriate 
corrective action. The assistance provided by the DB Contractor shall include visual inspections to identify 
the presence of rutting, wheel path channelization, bleeding, adverse geometrics (grade and curvature), 
drainage issues that result in water on the pavement, build up on shoulder edges that causes ponding on the 
road surface, or any other factors within DB Contractor’s control that may be contributing to the elevated 
crash record. Where the results of TxDOT’s investigation determine that a contributory factor to the elevated 
accident record is the condition or configuration of a Maintained Element, this shall be considered a Defect 
for which DB Contractor shall be required to provide a permanent repair within 6 months following TxDOT 
notification to DB Contractor of the finding. 

9.7.3  Snow and Ice Control Activities and Clean-up 

TxDOT will carry out preventive actions and the clearance of snow and ice accumulations within the 
Maintenance Limits generally in accordance with TxDOT’s Snow and Ice Control Operations Manual as it 
may be modified by local practice. DB Contractor shall perform the Maintenance Services in a manner that 
does not adversely impact TxDOT’s snow and ice control operations. 

Before a predicted snow and ice event, DB Contractor shall coordinate with TxDOT to understand the 
activities that TxDOT intends to perform and shall cooperate with TxDOT to facilitate TxDOT’s snow and ice 
activities. This shall include at a minimum temporarily vacating active work zones, deferring planned 
maintenance activities, and providing TxDOT access to storage areas and material stockpiles. DB Contractor 
shall provide other assistance as TxDOT may instruct. 
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Following a snow and ice event, DB Contractor shall inspect the facility to ensure the requirements in 
Attachment 9-1 (Performance and Measurement Table) are being met. DB Contractor shall at a minimum be 
responsible for the clearance of accumulations of winter maintenance materials such as abrasives applied by 
TxDOT to the roadway from ditches and other drainage Maintained Elements. DB Contractor shall perform 
activities such as flushing of de-icing materials from joints and other locations where the accumulation of 
these materials might cause adverse effects to the Maintained Elements. 

9.7.4  Maintenance Safety 

DB Contractor shall perform the Maintenance Services in compliance with the Maintenance Safety Plan to 
preserve the safety of Users, adjacent communities and transportation workers. 

9.7.5  Public Communications 

During the Maintenance Period, DB Contractor shall implement the requirements of the Public Information 
and Communications Plan prepared in accordance with Section 4.2.2 of the DBA General Conditions. 

9.7.6  Environmental Compliance 

 9.7.6.1 Hazardous Materials Management 

DB Contractor shall handle Hazardous Materials encountered during the Maintenance Services in 
compliance with the requirements of Section 4.6 of the CMA General Conditions and the Hazardous 
Materials Management Plan developed in accordance with Attachment 9-2 of the CMA Specification. DB 
Contractor shall follow the requirements of Section 4.2.4.4.1 of the DBA General Conditions for the 
preparation of investigative work plans and Site Investigation Reports.  Where Hazardous Materials need to 
be handled as a result of an Incident (for example the clean-up of a spill that affects a Maintained Element), 
DB Contractor shall promptly perform Hazardous Materials Management upon instruction from TxDOT and 
shall cooperate with TxDOT in the agreement of a Change Order. 

DB Contractor shall require: all personnel of DB Contractor-Related Entities handling Hazardous Materials to 
be trained and certified to a level equal to or greater than that established under OSHA 1910.120 
(HAZWOPER Training); and all on-Site workers to have received awareness and recognition training on 
Hazardous Materials to which they may be exposed. 

DB Contractor shall provide personal protective equipment to workers and all other personnel who may be 
exposed to Hazardous Materials within the Maintenance Limits. 

 9.7.6.2 Storm Water Pollution Prevention Plan (SW3P) Implementation 

DB Contractor shall perform Maintenance Services in compliance with the TCEQ Texas Pollutant Discharge 
Elimination System Construction General Permit, in accordance with the TxDOT Storm Water Management 
and Guidelines for Construction Activities Manual and in compliance with the SW3P requirements as set 
forth in Attachment 9-2 of the CMA Specification. 

 9.7.6.3 Pollution Prevention Implementation 

DB Contractor shall perform Maintenance Services in compliance with the Texas Waste Reduction Policy 
Act. 

 9.7.6.4 Environmental Compliance and Mitigation 

DB Contractor shall implement the Environmental Compliance and Mitigation Plan developed in accordance 
with Attachment 9-2 of the CMA Specification. 

9.7.7  Renewal Work Requirements  

 9.7.7.1 Obligation to perform Renewal Work 

DB Contractor shall promptly perform Renewal Work to renew, repair, or replace any Maintained Element 
when any of the following conditions occur: 

▪ The condition of any Maintained Element is such that replacement, rehabilitation or renewal is
needed to enable each Performance Requirement to be reliably achieved; or
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▪ Defects have occurred or may be expected to occur on a frequent basis and there is a risk
that DB Contractor will be unable to comply with its obligation to repair such Defects within the
applicable Defect Repair Period.

 9.7.7.2 Technical Requirements for Renewal Work 

All Renewal Work shall follow the design and construction requirements within the Design-Build 
Specifications applicable to the original design, installation or construction unless superseded by TxDOT-
published changes to manuals, specifications and guidelines pertaining to the Maintenance Services. For 
any new pavement construction within the Maintenance Limits (including new pavement construction 
performed as a permanent repair of a Defect), Item 16.5.2 of the Design-Build Specifications (Smoothness 
Specification) shall apply and corrective action acceptable to TxDOT shall be performed, at DB Contractor’s 
sole expense, for any 0.1-mile section that measures an average International Roughness Index in excess of 
75 inches per mile for rigid pavements, in excess of 65 inches per mile for flexible pavements, or for 
correction of local roughness. 

For all Renewal Work upon its first installation in the Project and before such Renewal Work shall be 
considered complete: (a) DB Contractor shall comply with the Performance Requirements; and (b) DB 
Contractor shall not be entitled to a Defect Remedy Period for any Defects identified through TxDOT 
inspections of such Renewal Work. Prior to the end of the Maintenance Period. DB Contractor shall submit to 
TxDOT a complete set of Record Documents and supporting calculations and details that accurately show all 
Renewal Work and any other changes to the Project during the performance of the Maintenance Services. 

 9.7.7.3 Quality Requirements for Renewal Work 

Whenever Renewal Work is undertaken that requires Design Work or Construction Work as such terms are 
defined in the DBA, DB Contractor shall, unless otherwise approved by TxDOT, follow all the requirements of 
the DBA General Conditions in connection with quality management for such work unless the DBA General 
Conditions are superseded by TxDOT-published changes to manuals, specifications and guidelines 
pertaining to the Maintenance Services. Depending upon the nature of the Renewal Work, TxDOT may 
waive any or all of the following requirements at its discretion: 

▪ Submittal of design in stages of development in accordance with Attachment 4-1 of the DBA
General Conditions;

▪ Employment of one or more independent organization(s) complying with the requirements for
the Independent Quality Firm and Professional Services Quality Assurance Firm in
accordance with Section 4.3 of the DBA General Conditions;

▪ Employment of professional services personnel and staffing including the assignment of a
Professional Services Quality Control Manager, Engineer of Record and a Professional
Services Quality Assurance Manager in accordance with Attachment 4-1 of the DBA General
Conditions; or

▪ Employment of construction services personnel and staffing including the assignment of a
Constuction Quality Control Manager and Independent Quality Firm Manager in accordance
with Attachment 4-2 of the DBA General Conditions.

9.7.8  Traffic Management Requirements 

 9.7.8.1 General Requirements 

Throughout the Maintenance Period, DB Contractor shall comply with the requirements set forth in this 
Section 9.7.8, and shall provide for the safe and efficient movement of people, goods, and services, through 
and around the Project, while minimizing negative impacts to Users, residents, and businesses. 

While planning and carrying out Maintenance Services, DB Contractor shall take into account the 
requirements and restrictions set forth in Section 4.1.17.2 of the CMA General Conditions and shall 
coordinate its Traffic Management Plan (TMP) with the traffic management to be performed by others to 
minimize disruption to Users of the Project. 

Refer to Exhibit 8 of the CMA for Lane Rental Charges and Lane Closure process that shall apply. 

   
Texas  Department  of  Transportation  Page  9-12  Request  for  Proposals  
[Project]   CMA S pecification  –  Item  9  
[Date]   Version  8.1  –  January  2026  
   



 

 9.7.8.2  

        
 

  

    
   

  
  

   
 

  
           

                
    
               

  

  
  

  

                
              

  
   

      
          

               
                     

              

  

        
     

    
  

    
   

   

    
 

  

   
    

  

  

  

  

  

  

  

Traffic Control 

During the Maintenance Period, DB Contractor shall follow the requirements in Section 4.1.17 of the CMA 
General Conditions. 

9.7.9 Coordination Related to Rail 

Where the Project encroaches a railroad right of way owned by an operating railroad, DB Contractor shall 
coordinate the Maintenance Services with the operating railroad and shall be responsible for obtaining the 
required approvals, permits, and agreements as required for the Maintenance Services, including any 
railroad related maintenance activities. 

Whenever an agreement for construction, maintenance and use of railroad right-of-way between the 
operating railroad and TxDOT is required, DB Contractor shall prepare all the documentation required to 
obtain the agreement, including preparation of the agreement application on behalf of TxDOT, the drawings 
and specifications, making necessary modifications as required, and preparation of the agreement. DB 
Contractor shall submit the draft agreement to TxDOT for transmittal to the operating railroad. After all 
comments have been incorporated or satisfactorily resolved by DB Contractor, railroad or TxDOT, DB 
Contractor shall submit a complete and final agreement to TxDOT for execution. DB Contractor shall comply 
with all construction requirements and specifications set forth in the agreement. 

DB Contractor shall arrange with the operating railroad for railroad flagging as required. DB Contractor shall 
comply with the operating railroad’s requirements for contractor safety training prior to performing 
Maintenance Services or other activities on the operating railroad’s property. 

DB Contractor shall cooperate and coordinate with all operating railroads for access by the operating railroad 
and/or their agents to the rail right-of-way as necessary for rail maintenance and operations activities. 

DB Contractor shall procure and maintain, prior to working adjacent to and entry upon operating railroad 
property, insurance policies naming TxDOT, TxDOT’s consultants, and the railroad as additional insureds as 
required by Section 3.3 and 3.3.29 of the CMA General Conditions.  All insurance policies shall be in a form 
acceptable to the operating railroad. Copies of all insurance policies shall be submitted to TxDOT prior to any 
entry by DB Contractor upon operating railroad property. DB Contractor shall be responsible for scheduling 
the work to be completed by the operating railroad as well as the work to be completed by its own forces. DB 
Contractor shall be responsible for all costs associated with the railroad/transit force account work. 

9.7.10 Maintenance Records 

For all Maintenance Records, DB Contractor shall establish an Electronic Content Management System (DB 
Contractor’s Electronic Content Management System (ECMS)) and shall follow the document storage and 
retrieval requirements set forth in Section 4.2.1.2.1 of the DBA General Conditions. DB Contractor’s 
document management system shall be compatible with TxDOT’s ECMS. 

DB Contractor shall cause all Maintenance Records and Project-related documents to be stored in a manner 
that allows retrieval of such data and records by reference to the applicable TxDOT reference marker system 
and the relevant Performance Section, if applicable. 

Maintenance Records shall be kept and shall be provided to TxDOT in accordance with Section 5.10.4 of the 
CMA General Conditions. 

9.7.11 Maintenance Transition 

No later than 60 days before the end of the Maintenance Period, DB Contractor shall submit a 
comprehensive transition plan (“Maintenance Transition Plan”) to TxDOT which includes the following items: 

▪ Maintenance Transition punch list;

▪ List and status of Warranties;

▪ Vendors’ test reports;

▪ DB Contractor’s test reports;

▪ Record Documents for Renewal Work;

▪ Maintenance Records; and

▪ Copies of warranty and service contracts.
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DB Contractor shall submit to TxDOT a complete set of Record Documents. The Record Documents and 
related documentation shall be an organized, complete record of drawings and supporting calculations and 
details that accurately represent what DB Contractor constructed. DB Contractor shall ensure that the 
Record Documents reflect the actual condition of the Maintained Elements at the end of the Maintenance 
Period. 

DB Contractor shall coordinate the identification of Maintenance Transition punch list items required to be 
completed by DB Contractor prior to maintenance transfer. Maintenance Transition punch list shall include 
(a) estimated completion dates, (b) responsible Party(s), and (c) items that must be completed prior to 
maintenance transfer. 

DB Contractor shall prepare (in conjunction with TxDOT), administer and complete all items on the 
Maintenance Transition punch list to the satisfaction of TxDOT prior to the transfer of maintenance 
responsibilities to TxDOT. 

9.8 Report Requirements 

9.8.1 Meetings 

DB Contractor shall conduct regular status, progress and planning meetings with TxDOT at least once a 
calendar quarter throughout the Maintenance Period. This frequency shall be increased to monthly for any 
periods during which Renewal Work is being undertaken that requires a Lane Closure. In addition, TxDOT 
and DB Contractor, through their respective authorized representatives, shall meet from time to time at the 
other Party’s request to discuss and resolve matters relating to the Maintenance Services or Project. DB 
Contractor shall schedule all meetings with TxDOT at a date, time and place reasonably convenient to both 
Parties and, except in the case of urgency, shall provide TxDOT with written notice and a meeting agenda at 
least three Business Days in advance of each meeting. 

9.8.2 Nonconforming Work 

DB Contractor shall notify TxDOT of Nonconforming Work within two days of discovering the Nonconforming 
Work. TxDOT will issue a non-conformance report if TxDOT discovers any Nonconforming Work. DB 
Contractor’s responsibility to correct Nonconforming Work is set forth in Section 5.3 of the CMA General 
Conditions. 

9.8.3 Maintenance Services Report 

The Maintenance Services Report shall be submitted within 30 days after the end of each calendar quarter 
throughout the Maintenance Period. The Maintenance Services Report shall identify the Maintenance 
Services performed for the reporting period and confirmation that all Maintenance Services performed were 
in compliance with the MMP. DB Contractor shall organize the Maintenance Services Report using the report 
sections and section reporting requirements shown in Table 2. 

Table 2 – Maintenance Services Report Sections 

Report Reporting Requirements/Description 

Project Status Report a high-level summary of Project condition, which shall include at a minimum: 

✓ Tracking log of accidents and Incidents for Maintenance Services (Section 9.6.1), 

✓ Tracking log of Lane Closures, 

✓ Tracking log of public inquiries/complaints. 

Operational 
Status 

Report a summary of Project operational status, which shall include at a minimum: 

✓ Defects including the location, the nature and cause of the Defect and the steps that will be, or 
have been, taken to address the Defects per Section 9.4, 

✓ Noncompliance Events Report submitted in accordance with Exhibit 9 of the CMA. 

✓ Inspection results for General Inspections per Section 9.5, 

✓ Any disagreements between DB Contractor and TxDOT with respect to Defect status and 
categorization as referred to in Section 9.4.2 and 9.4.3, and 

✓ Workforce injuries and OSHA related accidents. 
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Report Reporting Requirements/Description 

Organizational Report a summary of DB Contractor’s organizational status (or reference to the appropriate 
Status sections/attachments in the latest MMP for the information) for the items below. 

✓ List of personnel, 

✓ Log of all training activities undertaken and planned, 

✓ List of major equipment, and 

✓ Subcontractors. 

Progress Report a summary of DB Contractor’s activity, which shall include at a minimum from the previous 
Report report: 

✓ A tracking log of completed action items with start and end dates and documentation supporting 
resolution, 

✓ A summary of the Maintenance Services performed including Renewal Work, 

✓ A summary of quality control activities and results, 

✓ List of any Nonconforming Work with explanation of non- conformance and associated risks, and 

✓ Meetings/correspondence logs. 

Planned Report a summary of DB Contractor’s planned activity, which shall include at a minimum: 
Activities 

✓ A tracking log of action items in progress with start and projected end dates with a description of 
proposed solutions, 

✓ Schedule of planned Maintenance Services including Renewal Work for the upcoming quarter, 

✓ Details of the next General Inspection in accordance with Section 9.5.1, including any areas 
targeted for detailed visual or hands-on inspection, 

✓ Future Lane Closures including location, duration and reason of each. 

9.9 Submittals 

All Submittals described in this Item 9 shall be in accordance with the schedule and for the purpose 
(approval, review and comment, for information) set forth on Table 3. Acceptable electronic formats include 
Microsoft Word, Microsoft Excel, or Adobe Acrobat files, unless otherwise required. 

Table 3: Submittals to TxDOT 

 
Submittals  

 
 Submittal Schedule  

 TxDOT Action   Reference 

Section  

Maintenance Limits Drawings  
  No later than 120 days prior to the Initial 

Maintenance Term Commencement Date  
Approval   9.1.3 

 MMP 
 No later than 120 days prior to the Initial 

Maintenance Term Commencement Date  
Approval   9.2.1 

MMP Update   As required Approval   9.2.1 

Performance Sections Drawings  
 No later than 120 days prior to the Initial 

Maintenance Term Commencement Date  
Approval   9.3.1 

Proposals for permanent repair of a 

Defect  

No later than 14 Days before conducting a 

permanent repair of any Defect.  
Approval   9.4.4 

General Inspection Plan    No later than seven Days before inspection date  
For Review and 

Comment  
 9.5.1 
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Submittals  

 
 Submittal Schedule  

 TxDOT Action   Reference 

Section  

Specialist Inspection Analysis Report  
No later than 14 Days after receipt of Specialist 

Inspection data  

Review and 

Comment  

 9.5.2.3 

 

Renewal Work and Maintenance 

 Services Record Documents, supporting 

calculations and details  

At least 60 days prior to the end of the 

Maintenance Period  
 For Information 

 9.7.7.2, 

 9.7.11 

Draft Railroad Agreement  As needed  
For Review and 

Comment  
 9.7.9 

Final Railroad Agreement  As needed  Approval   9.7.9 

   Copies of all updated insurance policies 

 due to work affecting railroad property 
Prior to entry to operating railroad property   For Information  9.7.9 

Maintenance Transition Plan   
At least 60 Days prior to the end of the 

Maintenance Period  
 For Information  9.7.11 

Notification of Nonconforming Work  
Within two Days of discovering the Nonconforming 

 Work 
 For Information  9.8.2 

Maintenance Services Report  

 

Within 30 days at the end of each calendar quarter  

 following the Initial Maintenance Term  

Commencement Date  

 For Information 
 

 9.8.3 
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