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Rev. 
Date 

Issued 
Pages 

Affected Comments 

Instructions to DB Contractor: 
(These instructions to be removed from completed Maintenance Management Plan) 

1. This MMP template defines the structure and required contents of the MMP. Use this template for 
each version and revision of the MMP submitted to TxDOT for approval. 

2. Include the DB Contractor’s processes to achieve compliance with the obligations in the Capital 
Maintenance Contract (CMC) Documents including the Performance Requirements. Describe 
who is responsible for each activity. 

3. Processes should be clear, auditable, measurable, and achievable. Include control points at which 
the Design-Build (DB) Contractor causes its own personnel or independent parties to verify that 
the Maintenance Services are in compliance with the CMC Documents. Identify points in the 
processes at which TxDOT is given the opportunity to witness or approve the Maintenance 
Services. 

4. Identify the procedures (i.e. detailed steps) that will be utilized (see Appendix 5 for a listing of 
procedures that are needed at a minimum). 

5. Describe the MMP updating process so that TxDOT knows who will be performing what actions 
when. 

6. Section 4.2 of the Capital Maintenance Agreement (CMA) General Conditions sets forth 
TxDOT’s approval rights and the conditions attached to its approval of the MMP. 

7. Where a Traffic Control Plan, Hazardous Materials Management Plan, Environmental 
Compliance and Mitigation Plan and similar plans or activities associated with Maintenance 
Services are needed during the Maintenance Period, transfer relevant plans and sections from the 
Project Management Plan (PMP) and update as needed throughout the Maintenance Period. 

8. Do not duplicate the CMA General Conditions or CMA Specification Item 9 within the MMP. 
Where necessary, cross reference relevant parts of the CMA General Conditions or CMA 
Specification Item 9. 

9. Include within the MMP all Proposal Commitments related to the Maintenance Services and how 
TxDOT will be able to verify the Proposal Commitments have been fulfilled. 

10. Instructions to the DB Contractor are shown in this template in parentheses, brackets, and italics 
and shall be removed prior to submittal of the MMP to TxDOT. 
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1. GENERAL MANAGEMENT AND ADMINISTRATION 

[Provide an overview of the approach to delivering the Maintenance Services after Final 
Acceptance, identify the Project’s maintenance objectives and reference applicable quality 
policies in Appendix 7. Identify Proposal Commitments applicable to the Maintenance 
Services.] 

Table 1.1 identifies key dates in connection with the Maintenance Management Plan (MMP). 
Table 1.1: Key Dates 
Task Date/Deadline 

MMP version 2 rev.0: 120 days before Substantial 
Completion 
Substantial Completion 
Final Acceptance (Initial Maintenance Term Commencement 
Date) 
TxDOT Last Date to issue Notice To Proceed for Second 
Maintenance Term (180 days before end of Initial 
Maintenance Term) 

[Example only: include at a minimum CMC milestones, Maintenance Terms and MMP 
Submittals and keep updated with upcoming milestones and MMP updates] 

1.1. Organization and Personnel 

1.1.1. Design-Build (DB) Contractor Maintenance Organization Chart 

Figure 1.1 below shows the organization chart for Maintenance Services after Final 
Acceptance. 
[Describe the organizational structure and how it will enable the DB Contractor’s obligations 
for Maintenance Services to be met. Describe the reporting lines to TxDOT and internally. 
Describe the roles and responsibilities assigned to each position. Identify Major 
Subcontractors and describe the Maintenance Services to be performed by them. Describe 
continuity of organization and personnel between Maintenance Work before Final Acceptance 
and Maintenance Services after Final Acceptance.] 

Figure 1.1: Organization Chart for Maintenance Services after Final Acceptance 

[Insert organization chart (Figure 1.1) showing reporting lines to include at a minimum: 
• TxDOT Project Manager 
• DB Contractor corporate management team 
• Maintenance Manager* 
• Maintenance Quality Manager* 
• Maintenance Safety Manager* 
• Individual responsible for training program* 
• Individual responsible for assessing the condition of specified assets and 

scheduling Renewal Work* 

For each individual (*) identify the employing organization. Show positions and activities to 
be undertaken by Major Subcontractors.] 
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1.1.2. Qualifications, Experience necessary and training requirements for DB 
Contractor staff positions 

Appendix 1 shows the individual(s) assigned to staff positions with their positions, contact 
information (email and mobile phone number), education/qualifications, role, and summary of 
previous experience. 
[Include at a minimum the individuals required to be identified on the organization chart and 
marked with (*) above, including individuals employed by subcontractors] 

1.1.3. Personnel Training and Certification 

Table 1.2 defines responsibility for development and implementation of training programs, 
who will be conducting the training and certification process for each staff position, including 
maintenance personnel, subcontractors and maintenance crew members on the topics below. 

Table 1.2: Training Program Matrix 

Training Program Person 
responsible 
to develop 
and deliver 

Staff 
positions 
requiring 
training 

Frequency 
of training 

Link to 
training 
program 

Maintenance Management 
Plan training 
Inspections, Defect 
identification and 
categorization of Defects 
Maintenance Safety Plan, 
equipment use, all safety-
related activities and 
enforcement of safety 
operations 
Work zone traffic control and 
flaggers in work zones 
[Other training programs as 
appropriate (details to be 
added by DB Contractor)] 

[Include at a minimum training requirements for the individuals required to be identified on the 
organization chart, including individuals employed by subcontractors] 

1.2. Communication Protocols 

[Transfer communications processes applicable to the Maintenance Services, with suitable 
amendments, from the PMP to the MMP.] 

1.2.1. Communications with TxDOT,Governmental Entities and Third Parties 

For communication with TxDOT, Governmental Entities, utilities, stakeholders and other third 
parties refer to the following procedure in Appendix 5: 

• MMP-001 – Submittals and Coordination with TxDOT, Governmental Entities and Third 
Parties 
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Contact details for TxDOT, Governmental Entities, third parties, other stakeholders and their 
consultant offices with whom the DB Contractor will communicate are listed in Appendix 2. 

[Within MMP-001 identify all adjacent highway agencies and address all interfaces with 
adjacent and connecting roadways.] 

1.2.2. Oversize / Overweight Permits 
The process for requests for permitting, issuance of permits and enforcement of permits 
through TxDOT is included in the following procedure in Appendix 5: 
• MMP-002 –Agency Coordination for Oversize Loads 

[State how TxDMV will be notified of closures associated with permits and how updates for 
roadway clearances during maintenance and Renewal Work will be provided.] 

1.3. Project Meetings 

[Complete the following information for meetings] 

The meeting types, topics, required participants and frequencies of meetings in connection 
with Maintenance Services shall be in accordance with Table 1.3. 

Table 1.3 Meetings in Connection with Maintenance Services 
Meeting Type Frequency Attendees 

Maintenance Work review 
meeting 

Quarterly or more frequently 
as required by Section 9.8.1 
of the CMA Specification 

TxDOT, Maintenance 
Manager, other senior 
personnel 

[Insert details of all other meetings in connection with the Maintenance Services including 
mandatory meetings required by TxDOT.] 

1.4. Document Control and Information Management 

[Complete the following information for document control and information management.] 

Document Control and information management for Maintenance Services shall be as identified 
in Table 1.4. 

Table 1.4: Document Control and Information Management 

Person responsible for compliance with 
TxDOT maintenance and inspection of 
records requirements 

[Insert name of individual or staff position] 

Procedures applicable [Insert references to applicable procedures] 
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Document management Electronic Content 
Managment System software 

[Insert details of software and reference to 
manuals] 

Person responsible for the storage and 
retention of Maintenance Records 

[Insert name of individual or staff position] 

[Insert other requirements applicable to 
document control and information 
management] 

1.5. Procurement and Subcontractors 

Maintenance Services activities including Renewal Work that will be subcontracted are 
shown in Table 1.5 below. 

Table 1.5: Details of Subcontractors Performing Maintenance Services 
Name of Subcontractor 
and start date 

Key contact details Work responsibility 

[Add details of each subcontractor in accordance with the requirements of the CMC.] 

1.6. Monitoring and Control of Subcontractors 

The following procedure contained in Appendix 5 is designed to ensure all subcontractors’ 
work is adequately monitored and action taken in the event of noncompliance: 

• MMP-003 – Quality Control of Subcontractors Activities and Products. 
[Include within MMP-003 processes and responsibility for: 

(i) Issuing instructions to subcontractors, including consultants and subconsultants 

(ii) Ensuring steps taken to ensure subcontractors and suppliers meet the obligations 
imposed by their respective subcontracts 

(iii) Monitoring the work of subcontractors, issuing noncompliance or nonconformance 
notices and providing feedback 

(iv) Ensuring training for employees of Subcontractors.] 

2. ENVIRONMENTAL COMPLIANCE 

2.1. Hazardous Material Management Plan (HMMP) 

The HMMP governs the safe handling, storage, treatment and/or disposal, spill prevention, 
countermeasures and pollution prevention measures of Hazardous Materials. 
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[Whenever Maintenance Services require the handling, storage and/or disposal of Hazardous 
Materials, provide an HMMP consistent with the scope and nature of the Maintenance 
Services and the HMMP requirements set forth in the DBC.] 

2.2. Storm Water Pollution Prevention Plan Implementation 

Maintenance Services will be undertaken in compliance with the Texas Commission on 
Environmental Quality Texas Pollutant Discharge Elimination System Construction General 
Permit in accordance with the TxDOT Storm Water Management and Guidelines for 
Construction Activities Manual. 
[Transfer SW3P requirements applicable to Renewal Work, with suitable amendments from the 
PMP to the MMP and provide processes and responsibilities for Project-specific decision criteria 
regarding the types of Maintenance Services for which the SW3P requirements shall be followed 
(e.g. for any activity disturbing soil.)] 

2.3. Environmental Compliance and Mitigation Plan 

The Environmental Compliance and Mitigation Plan (ECMP) includes compliance strategies and 
processes to be employed in accordance with the requirements of applicable Environmental 
Laws and Environmental Approvals. Maintenance Services will be undertaken in compliance 
with the ECMP and the Environmental Commitments. 
[Whenever Maintenance Services may affect environmental resources, provide an ECMP 
consistent with the scope and nature of the Maintenance Services and the ECMP requirements 
set forth in the DBC.] 

3. MAINTENANCE LIMITS, PERFORMANCE REQUIREMENTS AND MAINTENANCE 
SERVICES PROCEDURES 

3.1. Maintenance Limits, Layout and Limits of Performance Sections 

Schematic Drawings showing the Maintenance Limits and the extents of the Performance 
Sections are included in Appendix 3, consistent with the requirements of CMA Exhibit 16. 
[Include processes and responsibilities for: 

(i) Periodically validating that the Maintenance Limits are correctly and clearly identified in the 
field 

(ii) Liaison with TxDOT and Governmental Entities at least annually to review the Maintenance 
Limits, identify any jurisdictional gaps or inefficiencies and recommend solutions] 

3.2. Renewal Work Procedure 

The approach to Renewal Work consistent with Section 9.7.7 of the CMA Specification Item 9 is 
described in the following procedure in Appendix 5. 

• MMP-004 – Renewal Work 
[Include processes and responsibilities for determining when any element requires Renewal 
Work] 

Texas Department of Transportation Request for Proposals 
[Project Name] CMA Specification 
[Date] Attachment 9-2 

Page 5 Version 78.0 – November 2024May 2025 



 

 
         

        
     

                                                                                                     

     
              

               

     

        

        

    

             
       

 
      

      

       

        
            

            
    

            
             

             
 

                
             

 
             

            
              

   
            

  
              

          
             

    
             

     
       

  

  

  

  

 

  

  

  

  

 

DRAFT 

3.3. Performance and Measurement Tables 
Appendix 4 to the MMP contains the most recent approved versions of the Performance and 
Measurement Tables updated in accordance with Section 9.3.3 of CMA Specification Item 9. 

3.4. Maintenance Management System (MMS) 

Refer to the following procedure in Appendix 5: 

• MMP-005 – Establishing Maintenance Management System 

3.5. Defects and Inspections 

The approach to Maintenance Services consistent with the CMA Specification Item 9 is 
described the following procedures in Appendix 5: 

• MMP-006 – Defect Categorization and Repair 

• MMP-007 – Maintenance Inspection Plan 

• MMP-008 – Maintenance Repair Submittal Plan 

[Include within the above processes and responsibilities for: 
(i) Training of responsible personnel to identify and to categorize Defects discovered 

during inspection. This shall include training specific to the identification and recording 
of Category 1 Defects. 

(ii) Tracking and reporting of Defects including fault detection logs, software output 
(iii) Generation of corrective action work orders through the MMS including how backlog 

of corrective maintenance and repair activities will be populated and monitored in the 
MMS 

(iv) Action by Defect category type, to include a description of how the actions are carried 
out stating the responsible individuals and the processes for specific Defect types with 
examples 

(v) How Defects will be repaired, with examples provided for all common Defects, stating 
necessary notification and the individuals to be notified for such Defect repair. 

(vi) Documentation including how Defects will be entered, updated and closed in the 
Maintenance Management System 

(vii) Verification of the satisfactory completion of Maintenance Services and restoration of 
asset condition 

(viii) Discovery of maintenance trends to determine the need for adjustments in the weekly, 
monthly and annual maintenance plan to address changing project conditions 

(ix) Inspection and testing of Project items and the identification and classification of 
Defects and inspection failures 

(x) Analysis of Specialist Inspections performed by TxDOT and how these inspections will 
be used to identify Defects 

(xi) Monitoring instrumentation according to applicable specification 
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(xii) Field inspections of completed Maintenance Services and for preparing daily reports 
to document all inspections performed 

(xiii) Identification of inspection agencies and organizations, including information on each 
agency’s capability to provide the specific services required, certifications held, and 
equipment 

(xiv) Hazard mitigation for any Category 1 Defect in a Maintained Element of which the DB 
Contractor is aware through its own inspections, from a third party or through 
notification by TxDOT 

(xv) Proposal to TxDOT of a repair method for any Defect] 

3.6. Tracking and Reporting Noncompliance Events 

[Include the following where Noncompliance Events are included in the CMC] 

Refer to the following procedure in Appendix 5 for Noncompliance Events: 

• MMP-009 – Tracking and Reporting Noncompliance Events 
[Include within the above processes and responsibilities for: 

(i) Meeting self-reporting obligations 
(ii) Identification of the start date of each Noncompliance Event 
(iii) Accurate assessment and reporting of the date of cure 
(iv) Proper use of the Noncompliance Events database and integration with the MMS. 
(v) Validation of the data, times, dates and other information entered into the 

Noncompliance Event database including frequency of checks / audits] 

4. MAINTENANCE SAFETY PLAN 

The Maintenance Safety Plan describes the DB Contractor’s policies, plans, training programs, and 
work site controls to ensure the health and safety of personnel involved in the Project and the 
general public affected by the Project during the Maintenance Period. The Maintenance Safety 
Plan is designed to preserve the safety of Users, adjacent communities, transportation workers and 
Emergency Services. 
The Maintenance Safety Manager complying with the requirements of Section 9.2.3.3 of CMA 
Specification Item 9 is [Insert name and contact details]. 

[Develop the plan based on the requirements of Section 5.1.3 of the CMA General Conditions and 
tailored specifically to meet the Project’s Maintenance Services requirements. Include within the 
Maintenance Safety Plan processes and responsibilities for: 

(i) Transition from safety of Maintenance Work before Final Acceptance to safety of 
Maintenance Services after Final Acceptance in order to provide continuity and apply 
lessons learned 

(iii) The individual assigned during each shift during the Maintenance Services assigned 
to ensure compliance with the Maintenance Safety Plan 

(iv) Project-specific amendments for any Renewal Work not covered by the existing plan 
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(v) Notification and recording of safety incidents associated with Maintenance Services 
including the location, number of vehicles involved, severity of incident, number of 
lanes affected, and duration of any associated Lane Closure.] 

5. TRAFFIC MANAGEMENT PLAN AND COMMUNICATIONS PLAN 

5.1. Processes for Lane Closures and Traffic Control Plans 

[Whenever Maintenance Services require Lane Closures, provide a Traffic Management Plan 
(TMP) and Traffic Control Plan (TCP) consistent with the scope and nature of the Maintenance 
Services and consistent with the traffic control requirements set forth in Item 26 of the Design-
Build Specifications.] 

5.2. Public Information and Communications Plan 

[Include within the MMP applicable procedures from the Public Information and 
Communications Plan (PICP) included in the PMP necessary for performance of 
Maintenance Services. This section may cross reference to the Traffic Management Plan if this 
contains the necessary processes.] 

6. MAINTENANCE QUALITY MANAGEMENT PLAN 

6.1. Quality Management Organization 

The Maintenance Quality Management Plan (MQMP) complies with Section 9.2.2 of the CMA 
Specification Item 9. 
Table 6.1 below shows the maintenance quality management organization and staffing plan 
showing the period of time that each quality management staff member will be present on the 
site and the resumes of the Key Personnel. 

Table 6.1 Maintenance Quality Management Organization 
Name of Person 
within 
Maintenance 
Quality 
Organization 

Start date and 
period required 

Percentage of time 
allocated to Project 

Required experience 
and qualifications 

An organizational chart identifying all quality management personnel, their roles, authorities and 
line reporting relationships and resumes for all quality management personnel is included in 
Appendix 7. 
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A description of the roles and responsibilities of all quality management personnel and those 
who have the authority to stop activities is included in Appendix 7. 
A list of testing agencies, including information on each agency’s capability to provide the 
specific services required for the activities, certifications held, equipment, and location of 
laboratories is included in Appendix 7. 

6.2. Quality Policies 

The quality policies and objectives that DB Contractor shall implement throughout its 
organization are included in Appendix 7. The policies shall demonstrate the DB Contractor 
senior management’s commitment to implement and continually improve the maintenance 
quality system. 

6.3. MQMP Processes 

Processes in the MQMP are developed in accordance with the following: 

• Objectives, targets and responsibilities are: consistent with TxDOT’s Quality Policy and QAP 
requirements; assigned for each organizational level within DB Contractor organization; 
clear, specific, measurable and achievable; and [Insert name of individual] is responsible for 
the measurement and analysis of their achievement. 

• Sources of information used to identify opportunities for continuous improvement include: 
records available on systems such as MMS; customer complaints database; Noncompliance 
Events database; level of satisfaction of Users; and evidence of lack of effectiveness of 
existing processes. 

Refer to the following procedures in Appendix 5 for the MQMP: 

• MQMP-001 – Performance Requirements Compliance 

• MQMP-002 – Verification of Records 

• MQMP-003 – Records for TxDOT Review 

[Include within the MQMP processes and responsibilities for: 
(i) How the DB Contractor will meet the Performance Requirements, including the 

necessary inspection procedures and frequencies to ensure compliance with Defect 
Repair Period to mitigate hazards, and permanently repair Defects. 

(ii) Inspection and test plans, including the timing and frequency of testing 
(iii) Control of quality records 
(iv) Validation of the accuracy of Maintenance Records 
(v) Management reviews 
(vi) Measurement of customer satisfaction 
(vii) Control of nonconforming products and services 
(viii) Validation of the data, times, dates and other information entered into the MMS for 

Noncompliance Events 
(ix) Verification of DB Contractor’s compliance with the Performance Requirements 

including frequency of checks / audits 
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(x) Accuracy of all Maintenance Records including frequency of checks / audits 
(xi) Making all quality records immediately available to TxDOT for review] 

The person responsible for updating the MMP is [Insert the name of the position]. The TxDOT 
individuals that will need to be consulted regarding revisions to the MMP are [Insert names of 
individuals]. 
Refer to the following procedure in Appendix 5: 

• MMP-011 – Procedure for updating the MMP 

7. TRANSITION PLAN 

The Maintenance Transition Plan complies with Section 9.7.11 of the CMA Specification Item 9 
and is designed to coordinate the identification of Maintenance Transition punch list items 
required to be completed prior to maintenance transfer at the end of the Maintenance Term. 
Refer to the following procedure in Appendix 5: 

• MMP-010 – Implementation of Transition Plan 
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APPENDIX 1: STAFF NAMES CONTACT DETAILS AND QUALIFICATIONS 
[Insert contact details, qualifications and training record for Maintenance Services] 

Key Personnel 
or other 
personnel 
position 

Staff name and 
start date 

Contact details Education, 
qualifications 
and experience 

Link to training 
record in 
connection 
with Project 

[Insert details or 
link to resume] 

APPENDIX 2: CONTACT DETAILS FOR TXDOT AND THIRD PARTIES 
[Insert contact details for Maintenance Services] 
Organization Contact name, e-mail and address Business 

Phone 
TxDOT [List all TxDOT 
contacts in connection with 
Project] 
Governmental Entities [list 
all Governmental Entities] 
Traffic Management 
Centers (TMC) 
Utilities [list all utilities] 

[Other third parties] 

APPENDIX 3: MAINTENANCE LIMITS AND LIMITS OF PERFORMANCE SECTIONS 

[Include Schematic drawings that show the Maintenance Limits and the limits of the 
Performance Sections in accordance with CMA Exhibit 16] 

APPENDIX 4: PERFORMANCE AND MEASUREMENT TABLES 

[Insert the latest version of the Performance and Measurement Tables] 
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APPENDIX 5: MMP PROCEDURES 

MMP Mandatory procedures are shown below. [Add additional procedures as necessary and 
provide cross references to the applicable section of the MMP] 

MMP Procedure 
Number 

MMP Procedure Name 

MMP-001 Submittals and Coordination with TxDOT, Governmental 
Entities and Third Parties 

MMP-002 Agency Coordination for Oversize Loads 
MMP-003 Quality Control of Subcontractors Activities and Products 
MMP-004 Renewal Work 
MMP-005 Establishing Maintenance Management System 
MMP-006 Defect Categorization and Repair 
MMP-007 Maintenance Inspection Plan 
MMP-008 Maintenance Repair Submittal Plan 
MMP-009 Tracking and Reporting Noncompliance Events 
MMP-010 Implementation of Transition Plan 
MMP-011 Procedure for updating MMP 
MQMP-001 Performance Requirements Compliance 
MQMP-002 Verification of Records 
MQMP-003 Records for TxDOT Review 
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APPENDIX 6: TEMPLATE FOR TYPICAL PROCEDURE 
1. PURPOSE AND NEED 

[List the reason for the procedure’s implementation.] 
1.1 Methodologies 

[List the methodologies to be defined as part of the procedure.] 
2. SCOPE 

[Define the limits of the procedure. Define individuals or workgroups to whom the procedure 
applies.] 

3. DEFINED TERMS 

• [List the terms defined as part of the procedure] 
4. STEPS IN PROCEDURE 

[Describe the procedure, in detail. List all steps. Assign individual responsibility for implementing 
the procedure] 

[Include tables, flowcharts and figures as applicable.] 
5. DOCUMENT CONTROL 

[List the methods by which the procedure will be documented and archived. Define the location 
at which the procedure’s records will be filed.] 

REFERENCES 

[Reference applicable documents within the contract with specific section and page locations.] 

Approved By: 

FirstName Last Name 

Maintenance Manager (MM) Date 

FirstName Last Name 

Procedure Owner Date 
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APPENDIX 7: QUALITY POLICIES AND ORGANIZATION 

[Insert here links to or copies of the corporate quality policies and commitments of the DB 
Contractor and its Affiliates applicable to the Maintenance Services] 
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