[ ] PROJECT
DESIGN-BUILD CONTRACT TERM SHEET

This document provides background information and summarizes the major terms of the Design-
Build Contract (“DBC”) for the design and construction of the | | (“Project”), which may be
entered into by the Texas Department of Transportation (“TxDOT”) and a firm (“DB Contractor”)
to be selected based on responses to a Request for Proposals (“RFP”). The DBC is comprised of
the Design-Build Agreement (“DBA”) and the DBA General Conditions Items 1-9. Capitalized
terms used and not defined herein have the meanings set forth in the DBA General Conditions
Items 1-9. This document is intended as a general description of the anticipated major contract
terms of the DBC (which terms are subject to change by TxDOT in its sole discretion during the
procurement process) and is not a restatement or interpretation of the DBC requirements. There
are numerous details, exceptions and qualifications associated with the anticipated provisions
described below that can only be ascertained by reviewing the DBC itself.
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CONTRACT OVERVIEW

DB Contractor &
Design-Build
Contract Date

DB Contractor to be determined.

TxDOT currently anticipates executing the DBC in | .

Contract Documents

The Contract Documents include the Design-Build Agreement and
exhibits; DBA General Conditions ltems 1-9; Design-Build
Specifications Items 10-[28] and __; and-all amendments to the
foregoing; TxDOT’s standard specifications; and all Change Orders
issued.

Proposal
Commitments

The Proposal will also be a Contract Document to the extent that it
exceeds the requirements of the other Contract Documents, such that
commitments made by the DB Contractor in the Proposal relating to
the Work will be binding to the extent TxDOT determines such
commitments are advantageous to TxDOT.

Reference The Reference Information Documents (“RIDs”) are provided with the

Information RFP. Portions of the RIDs are explicitly referenced in the Contract

Documents Documents for the purpose of defining requirements of the Contract
Documents. Such portions are deemed incorporated in the Contract
Documents solely to the extent that they are so referenced. The DB
Contractor may rely on the RIDs only to the extent expressly set forth
in the DBA.

Scope of Work Except as otherwise specified, all work for design and construction of

the Project (the “Work”) will be the responsibility of the DB Contractor.
The Work includes all design, engineering, procurement, construction
and other services and items that are necessary or appropriate to
design, construct, execute and complete the Project in conformance
with the Basic Configuration as set forth in the Schematic Design and
otherwise in accordance with the requirements of the Contract
Documents.

See the RFQ for further details regarding the Scope of Work.

Alternative Technical
Concepts (“ATC”)

If the Contract Documents incorporate any approved ATCs and
either: (a) the DB Contractor does not comply with one or more
TxDOT conditions applicable to the ATC; or (b) the DB Contractor
does not obtain a third-party approval that may be required for the
ATC, then the DB Contractor must comply with the Contract
Document requirements that would have applied but for the ATC,
including acquiring DB Contractor-Designated ROW necessary to
comply with the Contract Documents, without any increase in the
Price, extension of the Completion Deadlines, or any other Change
Order.
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Notices to Proceed TxDOT anticipates issuing two Notices to Proceed (“NTP”). Notice to
Proceed 1 (“NTP1”) is expected to be issued concurrently with
execution of the DBC.

Issuance of NTP1 authorizes the DB Contractor to perform the
portion of the Work necessary to obtain TxDOT’s approval of the
Project Management Plan, Quality Management Plan and Project
Baseline Schedule 2; to enter the Project Right of Way (“ROW?”) that
TxDOT owns in order to conduct surveys and site investigations,
including geotechnical, Hazardous Materials and Ultilities
investigations; to perform certain ROW acquisition services; and to
commence negdotiating and entering into Utility Agreements with
Utility Owners.

Provided all other conditions to Notice to Proceed 2 (“NTP2”) are
satisfied, TXxDOT anticipates issuing NTP2 concurrently with:

(a) TxDOT'’s approval of the Project Management Plan and Quality
Management Plan,

(b) TXDOT’s approval of the Project Baseline Schedule 2, and
(c) availability for occupancy of field office(s) and core office space.

Issuance of NTP2 authorizes the DB Contractor to perform all other
Work and activities pertaining to the Project.

DB Contractor may begin Design Work prior to issuance of NTP2
upon TxDOT'’s written confirmation that DB Contractor has satisfied
all of the conditions in the DBC relating to the Design Work.

If NTP1 is not issued within [180] days after the Proposal Due Date
and the DB Contractor does not, in whole or in part, cause the delay,
the Price will be subject to adjustment (based on the ENR
Construction Cost Index) until issuance of NTP1. If NTP1 is not
issued within [365] days from the Effective Date, the DB Contractor
may terminate the DBC.

If NTP2 is not issued within 270 days after the Proposal Due Date or
[90] days after the issuance of NTP1 and the DB Contractor does not,
in whole or in part, cause the delay, the Price will be subject to
adjustment (based on the ENR Construction Cost Index).

PRICE, SECURITY & PAYMENTS

Price This is a fixed price, lump sum contract, to be paid based on progress
and subject to a Maximum Payment Schedule. The Price will remain

valid without adjustment until [180] days after the Proposal Due Date.
Except in the case of adjustment due to delays to NTPs_or changes in
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the ENR Construction Cost Index during a specified Adjustment
Period, the Price is only subject to adjustment via Change Order.

Payment Obligations
& Progress Payment
Limitations

TxDOT will make payments based on Work progress as evidenced by
a monthly Draw Request submitted by the DB Contractor in the form
attached to the DBC.

A Maximum Payment Schedule provided with the Proposal
establishes a cap on the aggregate amount of progress payments
that may be paid to the DB Contractor each month over the term of
the DBC. The Maximum Payment Schedule is subject to change to
account for any changes in the Price due to Change Orders or
amendments.

Proposal,
Performance,
Payment & Warranty
Bonds

A Proposal Bond in the amount of $[e] million will remain in place as
security for performance of the DB Contractor’s obligations. Upon
receipt of Payment and Performance Bonds meeting the
requirements of the DBC (and other documents required for NTP1),
the Proposal Bond will be releasedreturned.

Payment and Performance Bonds in the amount of $[e] million will be
required as security for the DB Contractor’s obligations as a condition
for issuance of NTP1.

Upon issuance of NTP2, the amount of the Payment and
Performance Bonds will increase to an amount equal to the portion of
the Price allocable to Construction Work less the cost of Construction
Work performed by Utility Owners.

If the Price is increased in connection with a Change Order, TXxDOT
may, in its sole discretion, require a corresponding proportionate
increase in the amount of each bond.

Guaranty

Each guaranty assures performance of DB Contractor’s obligations
under the Contract Documents and must be maintained in full force
and effect so long as DB Contractor has any obligations under the
Contract Documents.

Guaranties may be required pursuant to the terms of the RFQ and
RFP.

In addition, if at any time after execution of the DBC, the total
combined net worth of DB Contractor, its equity members or partners
(as applicable), and any Guarantors, decreases to less than 90% of
the total combined tangible net worth of these entities as reflected in
the Proposal, DB Contractor must provide one or more guarantees
from a Guarantor acceptable to TxDOT so that the combined net
worth meets the 90% threshold.
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DB Contractor must report the net worth of DB Contractor, its joint
venture members, partners, and Guarantors, as applicable, to
TxDOT, twice per year by means of certifications by the CFOs of the
applicable entities.

Guarantor or DB Contractor (as applicable) must provide certain
financial information periodically.

Mobilization The DB Contractor is entitled to payment for mobilization in
installments in an amount equal to the bid item price for mobilization,
not to exceed 10% of the Price.

COMPLETION DEADLINES, SCHEDULE AND DELAY

Completion Time is of the essence. DB Contractor commits to develop the
Deadlines Project in accordance with the time periods set forth in the Contract
Documents.

[/f the project is tolled, include the following language here: The
deadline for Toll Zone Completion is the earlier of (a) the date of
Substantial Completion minus [e] days or (b) the Substantial
Completion Deadline minus [e] days.]

The deadline for Substantial Completion of the Project will be the
date set forth in the Proposal (which may be constrained in
accordance with the RFP). The entire Project must be opened to
traffic [If the project is tolled, include the following language here: and
ready for toll collection] on or before such deadline.

The deadline for Final Acceptance is [__] days after Substantial
Completion.

TxDOT has no obligation to extend the Completion Deadlines, except
as specifically provided. (See Change Order section below.)

Schedule The DB Contractor must perform the Work in accordance with an
approved comprehensive critical path schedule. The baseline
schedule will be the schedule submitted with the Proposal and any
changes must be approved by TxDOT as a condition to NTP2. The
schedule will be updated monthly during the Work and used for
payment, planning and monitoring progress of the Work. If the DB
Contractor falls behind schedule, a recovery schedule to regain lost
time is required.

Delay Liquidated damages may be assessed for delays in meeting the
deadlines for Substantial Completion [/f the project is tolled, include
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the following language here:, Toll Zone Completion] and Final
Acceptance. (See Liquidated Damages section below.)

TxDOT has the right to terminate the DBC if Substantial Completion
is delayed beyond 365 days after the Substantial Completion
Deadline [If the project is tolled, include the following language here: ,
Toll Zone Completion is delayed beyond [180] days after the Toll
Zone Completion Deadline] or Final Acceptance is delayed beyond
180 days after the Final Acceptance Deadline.

Toll Zone Completion

[If the project is tolled, include the following language:

TxDOT will issue a written Certificate of Toll Zone Completion when
Toll Zone Completion occurs.

DB Contractor shall provide written notice to TxDOT prior to Toll Zone
Completion, after which TxDOT shall conduct (i) an inspection of the
Toll Zone Work and its components, (ii) a review of the applicable
Final Design Documents and Construction Documents and (iii) such
other investigation as may be necessary to evaluate whether Toll
Zone Completion is achieved.]

Substantial TxDOT will issue a written Certificate of Substantial Completion when
Completion Substantial Completion occurs.
The DBC provides certain criteria that TXDOT may consider and
require satisfaction of in determining whether Substantial Completion
has occurred:
¢ whether all major safety features, all required illumination, and
required signs and signals are installed and functional
¢ whether the need for temporary traffic controls or for Lane
Closures at any time has ceased
o whether all lanes of traffic set forth in the Released for
Construction Documents are in their final configuration and
available for public use
o whether the DB Contractor has otherwise completed the Work in
accordance with the Contract Documents and Released for
Construction Documents
e [Add any project-specific conditions to Substantial Completion]
e any additional conditions set forth in the DBC are fulfilled
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Final Acceptance Promptly after Substantial Completion, the DB Contractor must
perform all remaining Work, including: (a) completion of all Punch
List items, (b) all landscaping, and (c) aesthetic features.

DB Contractor must prepare and adhere to a timetable for planting
and establishing the landscaping, which will provide for landscaping
to be planted prior to Final Acceptance.

TxDOT will issue a Certificate of Final Acceptance at such time as
certain conditions are satisfied.

These conditions include, but are not limited to:
e TxDOT has issued the Certificate of Substantial Completion

e all Punch List items have been completed and delivered to the
reasonable satisfaction of TXDOT

e TxDOT has received the as-built drawings

¢ all manufacturers’ warranties, guarantees, instruction sheets,
parts lists, and other product data have been submitted to TxDOT

the DB Contractor has performed final cleanup in accordance with
the requirements of the Contract Documents

o the DB Contractor has delivered to TxDOT a certification
representing there exists no uncured DB Contractor Default

e no uncured DB Contractor Defaults exist and

o all of the DB Contractor’s other obligations under the Contract
Documents have been satisfied in full or waived

Early Opening Prior to Substantial Completion, TXDOT has the right to open to traffic
portions of the Project, to the extent such portions are safe and
necessary or advisable, in TxDOT’s sole determination, for traffic
circulation. Early openings do not constitute Substantial Completion
or Final Acceptance of the Project or waive any requirements.

CONTRACT RIGHTS & RESPONSIBILITIES

Control of Work The DB Contractor is solely responsible for and will have control over
Project safety, the construction, and the Site, and shall be solely
responsible for coordinating all portions of the Work under the
Contract Documents, subject, however, to all requirements contained
in the Contract Documents. [If the project is tolled, include the
following language here: DB Contractor shall coordinate the
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performance of the Work with the work to be performed by the
Systems Integrator.]

The DB Contractor shall take all reasonable precautions and be
solely responsible for the safety of, and shall provide protection to
prevent damage, injury, or loss to, all persons on the Site or who
would reasonably be expected to be affected by the Work.

The DB Contractor must ensure that all of its activities are undertaken
in @ manner that will minimize the effect on surrounding property and
the traveling public to the maximum extent practicable.

Prevailing Wages

DB Contractor must pay, or cause to be paid, to all applicable
workers employed by it or its Subcontractors performing the Work not
less than the prevailing rates of wages, as provided in the DBA and in
the statutes and regulations applicable to public works contracts,
including Chapter 2258 of the Texas Government Code and the
Davis-Bacon Act.

Right of Way

TxDOT has [begun or completed] ROW acquisition for the Project
and [will continue the acquisition effort until execution of the DBC or
does not anticipate the need for ROW acquisition services from the
DB Contractor]. If [the ROW acquisition is not completed by such
time, the DB Contractor must acquire the remaining Project ROW or
any ROW is needed after execution of the DBC, the DB Contractor
must acquire such ROW], including real property within the
boundaries included in the NEPA schematics (“Schematic ROW”) and
any additional real property needed for the Project outside the
Schematic ROW, in accordance with the Contract Documents, the
approved Right of Way Acquisition Management Plan and all
applicable Laws. All Project ROW must be acquired by the DB
Contractor in the name of the State. The scope of DB Contractor’'s
ROW acquisition services includes condemnation support services
and the provision of expert witnesses for condemnation proceedings.

For any real property needed for ROW within the Schematic ROW,
TxDOT is responsible for the purchase price of the real property,
market rental consideration paid for possession and use agreements,
relocation assistance payments, title insurance, and reimbursing the
DB Contractor for its reasonable out-of-pocket costs for
condemnation support services for such property. The
reimbursement for condemnation support services costs is subject to
a cap of $10,000 per parcel plus expert witness fees.

DB Contractor is responsible for all costs and expenses in connection
with acquiring real property, improvements and fixtures outside of the
Schematic ROW that DB Contractor determines is necessary or
advisable to be acquired for the Project and which acquisition is
approved by TxDOT.
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DB Contractor is responsible for the cost of any temporary
construction easements or other temporary property interests.

Design and The DB Contractor is responsible for the design and construction of
Construction the Project in accordance with the Contract Documents.
Design Liability The DB Contractor assumes full responsibility and liability with

respect to design of the Project, including correction of any errors,
omissions, inconsistencies or other defects in the Schematic Design
affecting constructability.

Quality Management | The DB Contractor is responsible for all quality assurance and quality
control activities necessary to fulfill all of its obligations under the
Contract Documents. The DB Contractor must undertake all aspects
of quality assurance and quality control for the Project and Work in
accordance with the approved Quality Management Plan and Good
Industry Practice.

If the IQF or Subcontractor to the IQF is under contract or enters into
a contract with TxDOT to provide materials inspection and testing
services at a fabrication plant that is producing materials for the
Project, the DB Contractor shall notify TxDOT, and the DB Contractor
cannot use TxDOT Materials and Tests Division to perform such
services at that fabrication plant. In such event, the IQF shall perform
100% of the services in accordance with the relevant provisions of
the CQMP and [Section 3.2.2.2] [confirm cross-reference in latest
approved QAP for DB Projects] of the QAP for DB Projects.

Oversight TxDOT and its Authorized Representative have the right at all times
to monitor, inspect, sample, measure, attend, observe or conduct
tests and investigations, and conduct any other oversight respecting
any part or aspect of the Project or the Work, to the extent necessary
or advisable to: (a) comply with the Federal Highway Administration
(“FHWA”), U.S. Army Corps of Engineers (“‘USACE”) or other
applicable federal agency requirements, and (b) verify the DB
Contractor’s compliance with the Contract Documents. The DB
Contractor at all times must coordinate and cooperate, and require its
Subcontractors to coordinate and cooperate, with TxDOT and its
representatives to facilitate TxDOT’s oversight activities.

Standards The DB Contractor must furnish all aspects of the Work and construct
the Project and Utility Adjustments included in the Work as designed,
free from defects and in accordance with (a) Good Industry Practice,
(b) the requirements, terms and conditions set forth in the Contract
Documents, (c) the Project Schedule, (d) all Laws, (e) the
requirements, terms and conditions set forth in all Governmental
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Approvals, (f) the approved Project Management Plan, Quality
Management Plan and all component plans prepared or to be
prepared thereunder, and (g) the Released for Construction
Documents, in each case taking into account the Project ROW limits
and other constraints affecting the Project.

The DB Contractor may apply for TxDOT’s approval of Deviations
from applicable Design-Build Specifications regarding the Work in
accordance with the Contract Documents. (See Deviations section
below.)

Warranties DB Contractor warrants that: (a) all Work furnished pursuant to the
Contract Documents will conform to Good Industry Practice, (b) all
Construction Work will be free of defects, including design Errors, (c)
all Design Work shall meet the standard of care for engineering and
architectural services set forth in the General Conditions, (d) the
Project will be fit for use for the intended function, (e) materials and
equipment furnished under the Contract Documents will be of good
quality and new, and (f) the Work will meet all of the requirements of
the Contract Documents.

[Option 1: The Warranty Term extends from the date of Substantial
Completion until one year after Final Acceptance of the Project,
except that for elements of the Project that will be owned by Persons
other than TxDOT (such as Utility Owners), the Warranty Period will
be from the date of acceptance by such Persons until one year
thereafter.]

[Option 2: The Warranties commence at Substantial Completion and
include a general warranty for the Project that runs concurrently with
performance warranties for specified elements of the Project. The
Warranty Term for the general warranty commences on the date of
Substantial Completion and extends until one year after Final
Acceptance of the Project, except that for elements of the Project that
will be owned by Persons other than TxDOT (such as Utility Owners),
the Warranty Period will be from the date of acceptance by such
Persons until one year thereafter. For the performance warranties,
the Warranty Term for each Performance Warranty Element, will be
for the applicable number of years after Final Acceptance set forth in
Attachment 32-1 to ltem 32 of the Design-Build Specifications.]

The Warranties apply to all Work re-done, repaired, corrected or
replaced pursuant to the terms of the DBC. Following acceptance by
TxDOT of re-done, repaired, corrected or replaced Work, the
Warranties as to each such element of the Work will extend beyond
the original Warranty Term.

Clayton Act DB Contractor assigns to TxDOT all right, title and interest in and to

Assignment all claims and causes of action it may have under Section 4 of the
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Clayton Act (15 U.S.C. Sec. 15), arising from purchases of goods,
services or materials pursuant to the Contract Documents or any
Subcontract.

This assignment becomes effective at the time TxDOT tenders Final
Payment to DB Contractor, without further acknowledgment by the
Parties.

ENVIRONMENTAL & PERFORMANCE RISKS

Permits & Approvals | TxDOT has obtained or will obtain the following permits and
governmental approvals as specified in the Contract Documents:
[List TxDOT-Provided Approvals]. The DB
Contractor will be responsible for obtaining all other permits and
government approvals.

New Environmental The DB Contractor is responsible for obtaining all new environmental
Approvals approvals or changes to existing approvals. If a new or revised
environmental approval becomes necessary for any reason other
than for a TxDOT-Directed Change or Other Relief Event, the DB
Contractor will bear full responsibility for all costs and delays.

Environmental The DB Contractor is responsible for performance of all

Compliance environmental mitigation measures and compliance with all other
conditions and requirements of the Contract Documents and
Environmental Approvals, including TxXDOT-Provided Approvals and
similar Governmental Approvals for the Project, other than any
mitigation requirements which TxDOT has expressly agreed to
perform.

CONTRACT CHANGES & COSTS OUTSIDE THE CONTRACT

Change Orders A Change Order or Directive Letter is required for any increase to
Price or time extension.

TxDOT may issue a unilateral Change Order at any time.

For each Request for Change Order, DB Contractor must prepare a
scope of work, cost estimate, time impact analysis and other
information.

If the DB Contractor requests a time extension, then TxDOT may
require DB Contractor to provide two alternative Requests for Change
Order, one that provides for a time extension and any permitted
additional costs, and another that shows all Acceleration Costs
associated with meeting the non-extended Completion Deadlines, as
well as any permitted additional costs.
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Change Orders are subject to strict requirements (including notice &
delivery).

Any increase to the Price under any Change Order may not include:
(i) the amount of any insurance available to the DB Contractor, (ii)
any deductible or self-insured retention associated with such
insurance, or (iii) the amount of any insurance coverage required
under the DBC that is deemed to be self-insured by the DB

Contractor.
Differing Site Subject to the following limits, the DB Contractor is entitled to a
Conditions Change Order for certain additional costs resulting from the existence

of Differing Site Conditions. The DB Contractor is fully responsible for
costs up to the Differing Site Conditions Deductible ($[e]) incurred for
changes in the Work resulting from each separate occurrence of
Differing Site Conditions, subject to the Differing Site Conditions
Aggregate Deductible Cap ($[e]). Except for project overhead to be
calculated in accordance with the DBC for each day that a
Completion Deadline is extended, delay and disruption damages are
not recoverable.

DB Contractor will be allowed a time extension for certain delays to
the Critical Path resulting from Differing Site Conditions. The risk of
such delays will be shared between DB Contractor and TxDOT,
provided DB Contractor’s responsibility for such delays is capped, as
set forth in the DBC. If DB Contractor is prohibited from working at a
particular location due to the discovery of Differing Site Conditions for
which DB Contractor is entitled to a Change Order during the last 12
months prior to a Completion Deadline, then DB Contractor shall be
entitled to an extension of the applicable Completion Deadline(s) for
any Critical Path delays resulting from such discovery of Differing Site

Conditions.
Supply Chain DB Contractor is entitled to a Change Order extending the
Disruptions Completion Deadlines for delays to the Critical Path resulting from

unavailability of materials due to:

(a) Any earthquake, tornado, hurricane or other natural disaster that

(i) occurs in Texas and (ii) has been proclaimed a disaster or state of
emergency by the President of the United States, the Governor of the
State of Texas, or the Federal Highway Administrator;

(b) Any epidemic in the State of Texas;
(c) Any blockade, rebellion, war, riot, act of sabotage, act of terrorism

or civil commotion, in each case that occurs on the soil of the
continental United States;
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(d) Any other cataclysmic phenomena of nature, as determined by
TxDOT in its good faith discretion; and

(e) Any other national shortage of materials that is the subject of a
directive by the State of Texas or federal government.

The risk of such delays will be shared between DB Contractor and
TxDOT, provided DB Contractor’s responsibility for such delays is
capped, as set forth in the DBC. DB Contractor shall only be entitled
to a time extension for delays due to the foregoing events if such
events (and the effects of such events) are beyond the control of the
DB Contractor-Related Entities and are not due to (1) an act,
omission, negligence, recklessness or intentional misconduct of or (2)
breach of contract or Law or violation of any Governmental Approval
by, any of the DB Contractor-Related Entities, and further provided
that such events (or the effects of such events) could not have been
avoided by the exercise of caution, due diligence, or reasonable
efforts by any DB Contractor-Related Entity. DB Contractor will be
entitled to project overhead to be calculated in accordance with the
DBC for each day that a Completion Deadline is extended. DB
Contractor will not be entitled to an increase in the Price for any other
additional costs incurred as a result of supply chain disruptions.

Special Events
Delays

The DBC will include lane closure restrictions during special events in
the region. DB Contractor will be entitled to a Change Order
extending the Completion Deadlines for certain delays to the Critical
Path due to changes in the dates or times of such special events or
the addition of a new special event.

DB Contractor will not be entitled an increase in the Price for
additional costs incurred by DB Contractor due to changes to the
special events.

Third Party
Agreements

DB Contractor is entitled to a Change Order (a) to compensate DB
Contractor for certain additional costs incurred and (b) to extend the
applicable Completion Deadlines as the result of any delay in a
Critical Path, directly caused by modifications to DB Contractor’s
obligations resulting from new third party agreements or modifications
to existing third party agreements. DB Contractor shall not be entitled
to any relief for any new third party agreements or modifications to
existing third party agreements unless the delays and the effects of
such delays are beyond the control of the DB Contractor-Related
Entities.

Except for project overhead to be calculated in accordance with the
DBC for each day that a Completion Deadline is extended, delay and
disruption damages are not recoverable.
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(See Other Relief Events section below for relief for modifications to
draft third party agreements included in the RIDs as of the proposal
due date.)

Eminent Domain
Delays

[To the extent that any ROW will be acquired after execution of the
DBC, ]DB Contractor shall be entitled to a Change Order to extend
the applicable Completion Deadlines as a result of any failure by
TxDOT to make available portions of the ROW (other than DB
Contractor designated parcels) described in a condemnation packet
within [e] [insert number of days from 180 to 365 for TxDOT to make
parcels available] days after approval of the condemnation package.
The risk of any such eminent domain delay will be borne equally by
each Party for the first [e] [insert number of days of equal risk sharing
up to 100] days thereafter (i.e., for each parcel, DB Contractor shall
be entitled to one day of time extension for every two days of delay).
After the first [@] [insert number of days from previous sentence] days,
DB Contractor shall be entitled to one day of time extension for each
day of eligible delay. DB Contractor’s responsibility for such delays is
subject to an aggregate cap as set forth in the DBC.

DB Contractor will be entitled to project overhead to be calculated in
accordance with the DBC for each day that a Completion Deadline is
extended. DB Contractor will not be entitled to an increase in the
Price for any other additional costs incurred as a result of eminent
domain delays.

Railroads

[insert if railroad agreements will be required for the Project] [TxDOT
is responsible for obtaining C&M Agreements with the railroad(s) on
the Project, provided however, DB Contractor is responsible for
obtaining any modifications required due to DB Contractor’'s ATCs or
design.

DB Contractor is entitled to a Change Order (a) increasing the Price
to compensate the DB Contractor for any increase in costs incurred
and (b) extending the applicable Completion Deadline as a result of
any delay in the Critical Path, directly attributable to material changes
to the terms and conditions in the railroad-related documents that will
be included in the RIDs prior to the Proposal Due Date to the extent
such changes are required by a railroad. Except for project overhead
to be calculated in accordance with the DBC for each day that a
Completion Deadline is extended, delay and disruption damages are
not recoverable.

[Option 1: Insert if a Preliminary Exhibit A will be included in the RIDs
prior to the Proposal Due Date] [DB Contractor shall be entitled to a
time extension for delays due to the failure of TXDOT and a railroad
to execute a C&M Agreement within [e] [insert number of days to be
determined by project team] days after the Effective Date. Except for
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project overhead to be calculated in accordance with the DBC for
each day that a Completion Deadline is extended, delay and
disruption damages are not recoverable.

[Option 2: Insert if a Preliminary Exhibit A will not be included in the
RIDs prior to the Proposal Due Date] [DB Contractor shall be entitled
to a time extension for delays due to the failure of TxDOT and a
railroad to execute a C&M Agreement within [e] [insert number of
days between 120 and 270 to be determined by project team] days
after the Effective Date. DB Contractor will be entitled to delay and
disruption damages for delays to the Critical Path.

DB Contractor is entitled to a Change Order (a) increasing the Price
to compensate the DB Contractor for any increase in costs incurred
and (b) extending the applicable Completion Deadline as a result of
any delay in the Critical Path, directly attributable to a railroad’s failure
to comply with a railroad agreement between TxDOT and the railroad,
provided such failure is not due to the acts or omissions of DB
Contractor. Except for project overhead to be calculated in
accordance with the DBC for each day that a Completion Deadline is
extended, delay and disruption damages are not recoverable.]

Deviations The DB Contractor may apply for TxDOT’s approval of Deviations
from applicable technical requirements regarding the Work. All
applications must be in writing. TxDOT has no obligation to approve
any such application. No Deviation is deemed approved or effective
unless and until stated in writing signed by TxDOT’s Authorized
Representative.

TxDOT’s lack of issuance of a written approval for any Deviation
within 14 days after DB Contractor’s application is deemed a
disapproval of such application.

TxDOT’s denial or disapproval of a requested Deviation is final and
not subject to dispute resolution procedures.

Any material change in the Basic Configuration must be approved by
TxDOT and authorized by a Change Order.

Nonconforming Work | TxDOT may, but is not obligated to, accept Nonconforming Work
without requiring it to be fully corrected, in which case TxDOT is
entitled to reimbursement of a portion of the Price in accordance with
the Contract Documents.

Nonconforming Work rejected by TxDOT must be removed and
replaced so as to conform to the requirements of the Contract
Documents, at DB Contractor’s cost and without any adjustment to
the Price or any Completion Deadline or any other relief, and DB
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Contractor must promptly take all action necessary to prevent similar
Nonconforming Work from occurring in the future.

TxDOT-Directed The DB Contractor is entitled to a Change Order providing for Price
Changes adjustment and/or a time extension for:

e changes in the scope of the Work or terms and conditions of the
Contract Documents

e suspensions of the Work by TxDOT for more than 48 hours per
suspension or 96 hours total

e any changes in the Work due to Errors in the Signed and Sealed
Engineering Data, unless such Errors were known to the DB
Contractor prior to the Effective Date

o [If TXDOT will provide level A SUE, include the following
language: any material differences between the actual location of
a Utility and the location of the Utility shown on a level A SUE
report identified in Appendix 2 to Exhibit 3 of the DBA, unless
such Error was known to DB Contractor prior to the Effective
Date.]

e [Optional language: Notwithstanding the foregoing, TxDOT shall
not be liable for any changes in the Scope of Work that result in
less than $10,000 in increased costs and such changes shall not
be considered TxDOT-Directed Changes.]

Hazardous Materials | The DB Contractor is not entitled to any compensation or time
extension with respect to: (a) immaterial quantities, (b) Hazardous
Materials that could have been avoided by reasonable design
modifications or construction techniques, (c) costs that could have
been avoided, (d) Hazardous Materials on Additional Properties
designated by the DB Contractor, (e) Hazardous Materials
encountered during the demolition of buildings, structures, fixtures or
other improvements within the Site, other than in improvements on
parcels to which access was not provided prior to the Proposal Due
Date, (f) Hazardous Materials management costs resulting from DB
Contractor’s acts or omissions, or (g) Hazardous Materials brought
onto the Site by the DB Contractor.

The DB Contractor may request a Change Order to extend a
Completion Deadline for a delay directly attributable to discovery of
Hazardous Materials that changes the duration of a Critical Path. DB
Contractor is not entitled to an extension of any Completion Deadline
for any delays resulting from the discovery of Hazardous Materials
prior to submission of a notice.
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The DB Contractor may request a Change Order to increase the
Price for Hazardous Materials Management for Pre-existing
Hazardous Materials as follows: DB Contractor is entitled to an
increase in the Price as compensation for (a) 50% of DB Contractor’s
Reimbursable Hazardous Materials Management Costs for Pre-
existing Hazardous Materials encountered by DB Contractor that
exceed $[e] but do not exceed $[e], (b) 100% of Reimbursable
Hazardous Materials Management Costs for Pre-existing Hazardous
Materials encountered by DB Contractor that exceed $[e], and (c)
100% of Reimbursable Hazardous Materials Management Costs for
Pre-existing Hazardous Materials encountered on Additional
Properties acquired as a result of a Necessary Basic Configuration
Change or TxDOT-Directed Change. DB Contractor shall be
responsible for all other costs related to Pre-existing Hazardous
Materials. Such reimbursement is limited to the incremental
reasonable, out-of-pocket Direct Costs incurred for Phase Il site
assessment costs conducted in accordance with the DBC and the
handling, transport, removal and disposal of Pre-existing Hazardous
Materials after completion of the testing process to determine whether
Pre-existing Hazardous Materials are present.

If DB Contractor encounters Hazardous Materials for which DB
Contractor is entitled to compensation, and Hazardous Materials
Management of such Hazardous Materials results in delays to the
Critical Path, DB Contractor bears 100% of the risk of such
Hazardous Materials Delay up to an amount of 30 days per location
and up to an aggregate amount of 120 days for all locations on the
Project. If the DB Contractor is prohibited from working at a particular
location due to the discovery of Hazardous Materials for which the DB
Contractor is entitled to a Change Order during the last 12 months
prior to a Completion Deadline, then the DB Contractor is entitled to
an extension of the applicable Completion Deadline for any Ciritical
Path delays resulting from such discovery of Hazardous Materials.
Except for Project Overhead to be calculated in accordance with the
DBC for each day that a Completion Deadline is extended, delay and
disruption damages are not recoverable.

As between TxDOT and the DB Contractor, TxDOT will be
considered the generator of Hazardous Materials and assume
generator responsibility for Hazardous Materials except for DB
Contractor Releases of Hazardous Materials.

Utilities The DB Contractor is responsible for performing all necessary utility
adjustment work and is not entitled to a Change Order for
performance of adjustment work that was initially anticipated to be
performed by a Utility Owner.
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The DB Contractor is entitled to a Change Order (a) increasing the
Price to compensate the DB Contractor for any increase in costs
incurred in performing the Utility Adjustment Work that is directly
attributable to a New Utility and (b) extending the applicable
Completion Deadline as a result of any delay in the Critical Path
directly attributable to performing the Utility Adjustment Work directly
attributable to a New Utility.

DB Contractor is entitled to an increase in the Price in connection
with certain increases in the cost of the Work due to Unidentified
Utilities within the Schematic ROW. The amount of the Price
increase in any Change Order issued for each such Unidentified
Utility facility is equal to the Basic Costs for that facility, less the
Unidentified Utilities Deductible ($[e]) (which deductible amount is the
DB Contractor’s sole responsibility). Notwithstanding the foregoing,
DB Contractor is not responsible for a total amount of Unidentified
Utilities Deductibles in excess of the Unidentified Utilities Deductible
Cap (3[e]).

DB Contractor will be allowed a time extension due to certain delays
resulting from the need to relocate Unidentified Utilities, delays
caused by uncooperative Utility Owners and delays caused by each
Utility Owner that fails to comply with any timelines for the Utility
Owner’s performance in the executed Utility Agreement. The
cumulative risk of such delays will be shared between DB Contractor
and TxDOT, provided DB Contractor’s responsibility for such delays
is capped, as set forth in the DBC. Except for project overhead to be
calculated in accordance with the DBC for certain days that a
Completion Deadline is extended, delay and disruption damages are
not recoverable for such delays.

Subiject to the limitations set forth in the DBC, DB Contractor may
request a Change Order to (a) increase the Price to compensate the
DB Contractor for any increase in costs incurred, including project
overhead and disruption damages, and (b) extend the applicable
Completion Deadlines as a result of any delay in the Critical Path,
directly attributable to changes to the scope of the work for the Utility
Adjustment from the scope of the work agreed to by the Utility Owner
in a Pre-Proposal Utility Commitment that was made by an authorized
representative of the Utility Owner and approved by TxDOT prior to
the due date for proposals for the Project. Except for project
overhead to be calculated in accordance with the DBC for certain
days that a Completion Deadline is extended, delay and disruption
damages are not recoverable for such delays.

[insert if TxDOT has entered into an ILA for adjustment of municipal
Utilities that will be managed by DB Contractor][TxDOT anticipates
entering into an Utility ILA with [e] for the relocation of [¢].DB
Contractor will be entitled to a Change Order extending Completion
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Deadlines for delays to the Critical Path resulting from the public
Utility Owner’s failure to provide a required approval, acceptance, or
comment in connection with a design submittal under the Utility ILA
within the applicable time periods set forth in such Utility ILA. The risk
of such delays will be shared between DB Contractor and TxDOT,
provided DB Contractor’s responsibility for such delays is capped, as
set forth in the DBC.]

linsert if TxDOT anticipates entering into any Advance Ultility
Relocation Agreements] [TxDOT anticipates entering into an Advance
Utility Relocation Agreement with [e] for the relocation of [e]. DB
Contractor is entitled to a Change Order (a) increasing the Price to
compensate the DB Contractor for any increase in costs incurred and
(b) extending the applicable Completion Deadline as a result of any
failure by such Utility Owner to relocate its Utility in accordance with
any advance utility relocation agreement entered into with TxDOT.
Except for project overhead to be calculated in accordance with the
DBC for each day that a Completion Deadline is extended, delay and
disruption damages are not recoverable.]

Force Majeure
Events

Subiject to the following risk sharing, DB Contractor is entitled to
additional time and/or compensation for specified Relief Events,
including Force Majeure Events, that materially and adversely affect
DB Contractor’s obligations, provided such events are beyond the
control of the DB Contractor-Related Entities and are not due to (1)
an act, omission, negligence, recklessness or intentional misconduct
of or (2) breach of contract or Law or violation of any Governmental
Approval by, any of the DB Contractor-Related Entities, and further
provided that such events (or the effects of such events) could not
have been avoided by the exercise of caution, due diligence, or
reasonable efforts by any DB Contractor-Related Entity.

The Force Majeure Events are:

(a) Any earthquake, tornado, hurricane or other natural disaster that
(i) causes direct physical damage to the Project and (ii) has been
proclaimed a disaster or state of emergency by the President of the
United States, the Governor of the State of Texas, or a County Judge
of a county in which the Project is located, unless and to the extent
such damage is caused by the DB Contractor’s action or inaction or
the DB Contractor's means and methods of construction;

(b) Any epidemic in the region around the Project;
(c) Any blockade, rebellion, war, riot, act of sabotage, act of terrorism

or civil commotion, in each case that causes direct physical damage
to the Project; and
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(d) Any other cataclysmic phenomena of nature or cataclysmic fire,
as determined by TxDOT in its good faith discretion, that (i) causes
physical damage to the Project or (ii) prevents any access to the Site.

The risk of such delays will be shared between DB Contractor and
TxDOT, provided DB Contractor’s responsibility for such delays is
capped, as set forth in the DBC. Except for project overhead to be
calculated in accordance with the DBC for days that a Completion
Deadline is extended, delay and disruption damages are not
recoverable.

Other Relief Events

The DB Contractor will be entitled to additional time and/or
compensation for the following other Relief Events, in addition to and
subject to the same conditions as Force Majeure Events:

(a) The discovery at, near or on the Project ROW (excluding DB
Contractor-Designated ROW) of any archaeological, paleontological
or cultural resources provided that the existence of such resources or
substances was not disclosed in, or ascertainable from, the RFP
Documents, was not otherwise known to DB Contractor prior to the
Proposal Due Date and would not have become known to DB
Contractor by undertaking reasonable investigation prior to the
Proposal Due Date;

(b) The discovery at, near or on the Project ROW (excluding DB
Contractor-Designated ROW) of any species listed as a Threatened
or Endangered Species (regardless of whether the species is listed
as threatened or endangered as of the Proposal Due Date), provided
that the presence of such species was not disclosed in, or
ascertainable from, the RFP Documents, was not otherwise known to
DB Contractor prior to the Proposal Due Date and would not have
become known to DB Contractor by undertaking reasonable
investigation prior to the Proposal Due Date;

(c) Any Change in Law, that (1) requires a material modification of
the Project design, (2) requires DB Contractor to obtain a new major
State or federal environmental approval not previously required for
the Project, (3) results in an increase in DB Contractor’s costs directly
attributable to the Change in Law of at least $500,000, or (4)
specifically targets the Project or DB Contractor;

(d) Any Third Party Release of Hazardous Materials or TxDOT
Release of Hazardous Materials which: (1) occurs after the Proposal
Due Date (and for Third Party Releases, also after the date TxDOT
makes the parcel available to DB Contractor for the Work) and before
the end of the Term, (2) is required to be reported to a Governmental
Entity, (3) renders use of the roadway or construction area unsafe or
potentially unsafe absent assessment, containment or remediation,
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and (4) with respect to Third Party Releases of Hazardous Materials,
does not result from DB Contractor’s failure to exercise reasonable
efforts to protect the Site from third parties;

(e) Issuance of a temporary restraining order or other form of
injunction by a court that prohibits prosecution of a material portion of
the Work;

(f) The suspension, termination, interruption, modification, denial or
failure to obtain or non-renewal of any TxDOT-Provided Approval,
except to the extent that such suspension, termination, interruption,
modification, denial or failure to obtain or non-renewal arises from
failure by any DB Contractor-Related Entity to locate or design the
Project or carry out the work in accordance with the TxDOT-Provided
Approvals or other Governmental Approval;

(g9) Modifications to a Governmental Approval that is DB Contractor’s
responsibility to obtain made by a Governmental Entity after formal
issuance of the Governmental Approval, provided that the required
modification is not due to changes to the Project initiated by DB
Contractor; and

(h) Modifications made after the Proposal Due Date to draft Third
Party Agreements included in the RIDs.

(i) Issuance of a new drainage permit by TxDOT that requires a
material modification of the Project design where either (1) DB
Contractor was not provided with the permit application or (2) DB
Contractor was provided with the permit application and timely
notified TXDOT of the specific conflict with DB Contractor’s design.

[Add any additional Relief Events.]

Delay Deductible DB Contractor’s responsibility for delays to the Critical Path due to
Aggregate Cap qualifying delays (Uncooperative Utility Delay, Utility Owner Delay,
Differing Site Conditions Delay, Unidentified Utility Delay, Force
Majeure Event Delay, and Eminent Domain Delay) shall not exceed
[e][insert 10% - 25% of the number of days from NTP1 until the
Substantial Completion Deadline] days (the “Delay Deductible
Aggregate Cap”). If the Delay Deductible Aggregate cap is reached,
DB Contractor will be entitled to a Change Order extending the
Completion Deadlines for each day of delay to the Critical Path
occurring after the Delay Deductible Aggregate Cap is reached that
results from a qualifying delay, as well as project overhead to be
calculated in accordance with the DBC for any days the Completion
Deadlines are extended.

Matters Not Eligible The DB Contractor is responsible for all risks not specifically accepted
for Change Orders by TxDOT. Examples of specific exclusions are identified in the DBC.
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BUSINESS RISKS
Insurance The DB Contractor is required to provide insurance coverage
specified in the DBC, which must include at a minimum: builder’s
risk, commercial general liability, automobile liability, pollution liability,
professional liability, workers’ compensation and employer’s liability,
umbrella liability, and railroad protective liability.
Subcontractor insurance requirements are also specified in the DBC.
DB Contractor The following are examples of DB Contractor Defaults:
Defaults
e Failure to begin Work within 30 days following issuance of NTP1
or NTP2, or failure to satisfy all conditions to commencement of
the Construction Work, and commence the Construction Work
with diligence and continuity
e Failure to complete the Work by the applicable Completion
Deadline
e Failure to perform the Work in accordance with the Contract
Documents
e Suspending or ceasing the Work or failure to continuously and
diligently prosecute the Work
o Failure to obtain or maintain any insurance, bonds, guarantees,
letters of credit (if any) or other performance security as and when
required under the DBC
e Voluntary or involuntary assignment or transfer of all or any
portion of the DBC without TxDOT’s prior written consent
o Failure to make payment when due for labor or equipment or
failure to make payment to TxDOT when due of any amounts
owing to TxDOT
o Failure to timely observe or perform any other material obligation,
term, or condition under the DBC
e Material misrepresentation by the DB Contractor
e Voluntary or involuntary bankruptcy or insolvency
o DB Contractor or, if DB Contractor is a joint venture, any Equity
Member knowingly or intentionally fails to comply with a
requirement of Subchapter J, Chapter 552, Government Code
that is applicable to DB Contractor.
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¢ [Include the following language if Non-Compliance Points are
included in the DBA: Persistent DB Contractor Default]

Cure of DB
Contractor Defaults

The DB Contractor has an opportunity to cure certain DB Contractor
Defaults, as described in the DBC.

TxDOT Remedies for
DB Contractor
Default

TxDOT has the right to exercise one or more of the following
remedies in the event of an uncured DB Contractor Default:

e Right to terminate

¢ Right to deduct amounts (including interest) payable to TxXDOT
from amounts owing to the DB Contractor

¢ Right to take immediate action in the event of emergency or
danger

e Right to recover damages

¢ Right to make demand upon, draw on, enforce and collect any
bonds, letters of credit, guaranty, or other performance security
available to TxDOT for DB Contractor Default

e Other remedies as provided by Law

DB Contractor’s
Right to Stop Work

The DB Contractor has the right to stop Work if TxDOT fails to make
an undisputed payment within 15 Business Days after TxDOT’s
receipt of written notice of nonpayment from the DB Contractor. If
such nonpayment continues for more than 180 days, upon written
notice from the DB Contractor to TxDOT, the nonpayment may be
deemed a Termination for Convenience.

Suspension

TxDOT may order the DB Contractor to suspend all or any part of the
Work for the period of time that TxXDOT deems appropriate. Such
suspension for convenience will be considered a TxDOT-Directed
Change, except for brief suspensions (not exceeding 48 hours each
up to a total of 96 hours). Adjustments of the Price and the
Completion Deadlines are available for any such TxDOT-Directed
Change.

Termination

The DB Contractor may terminate the DBC if NTP1 has not been
issued by TxDOT within 365 days after the Effective Date.

TxDOT may terminate the DBC for convenience or for the DB
Contractor’s default.
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Liquidated Damages | Liquidated Damages for Delay: DB Contractor will pay liquidated
damages to TxDOT with respect to any failure to achieve Substantial
Completion [If the project is tolled, include the following language
here: Toll Zone Completion] and/or Final Acceptance by the
applicable Completion Deadline unless the delay was directly
attributable to a Qualifying Delay. The daily amounts of such
liquidated damages are set forth in the DBA.

Qualifying Delay Late Fees: DB Contractor will pay liquidated
damages to TxDOT with respect to any failure to achieve Substantial
Completion [If the project is tolled, include the following language
here: Toll Zone Completion] and/or Final Acceptance by the
applicable Completion Deadline due to a Qualifying Delay. The daily
amounts of such Qualifying Delay Late Fees are set forth in the DBA.

Lane Closures, Lane Rental Charges and Liquidated Damages:
Liquidated damages for Lane Closures and Lane Rental Charges are
set forth in the DBC. [The DBA will include a Lane Rental Bank
against which the Lane Rental Charges will apply.]

Key Personnel Change Fees: Fees will be assessed, as set forth in
the DBC, if DB Contractor changes Key Personnel, regardless of
whether TxDOT approves a replacement.

Key Personnel Unavailability Liquidated Damages: Liquidated
damages will be assessed, as set forth in the DBC, for each day that
a relevant Key Personnel role is not filled by an approved individual.

[If the project plan of finance includes TIFIA, include the following
language here:

TIFIA Requirements: DB Contractor will be assessed liquidated
damages in the event DB Contractor’s failure to comply with the
TIFIA-related obligations under the DBA result in TxDOT’s inability to
obtain a TIFIA loan.]

Non-Compliance [Include this Non-Compliance Points summary if applicable to the
Points project.] The performance of the Work is subject to Non-Compliance
Points, as set forth in the DBA. Non-Compliance Points may be
assessed by TxDOT for certain breaches of the Contract Documents.
The DB Contractor will be assessed liquidated damages for certain
point thresholds. In addition, TxDOT will have the right to terminate
the DBC for a DB Contractor Persistent Default evidenced by the
accumulation of a certain number of Non-Compliance Points within a
rolling 180-day period.

Indemnification The DB Contractor shall indemnify, defend, and hold harmless
TxDOT, the State of Texas, the Texas Transportation Commission,
FHWA, TxDOT consultants, and their respective successors, assigns,
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officeholders, officers, directors, agents, representatives, consultants
and employees for the actual or alleged culpable act, error, omission,
negligence, breach, or misconduct of any DB Contractor-related
entity in or associated with performance of the Work, any actual or
threatened release of hazardous materials, breach of the DBC, and
failure to comply with applicable Laws or Governmental Approvals,
among other things.

OTHER CONTRACT PROVISIONS

TIFIA Requirements | [If the project plan of finance includes TIFIA, include the following
language here:

TxDOT intends to apply for a TIFIA loan from the United States
Department of Transportation pursuant to a loan agreement and
related documents for the purpose of funding all or a portion of the
Project (“TIFIA Loan Agreement”). In the event TxDOT elects to
negotiate a TIFIA Loan Agreement, DB Contractor shall be required
to comply with certain obligations related to the TIFIA Loan
Agreement, including the making of representations and warranties
regarding claims, default and debarment, as well as compliance by
the DB Contractor and its affiliates with certain federal laws. Failure to
comply with TIFIA-related obligations may result in liquidated
damages, withholding of payments or termination of the DBC for
default.

Dispute Resolution Informal resolution procedures and compliance with the Dispute
Review Panel procedures are prerequisites and conditions to
resolution of Disputes under the Dispute Resolution Procedures set
forth in the DBC.

A three-member Disputes Review Panel (Panel) will be established to
assist TxDOT and DB Contractor with the resolution of any Disputes
that arise during the term of the DBC. TxDOT and DB Contractor will
each appoint one Panel member, and the two party-appointed Panel
members will appoint a Panel Chairperson. The Panel will meet with
TxDOT and DB Contractor and inspect the Project site on at least a
quarterly basis and will provide non-binding recommendations
regarding any Dispute raised by a party.

If a Dispute is not timely resolved after a recommendation is provided
by the Panel, the parties must commence the Informal Resolution
Procedures, during which the officers/directors of the parties will meet
to attempt to resolve the Dispute. After the conclusion of the Informal
Resolution Procedures, if the Dispute was not resolved to the Parties’
satisfaction: (a) the Parties may mutually agree to initiate mediation,
or (b) either Party may refer the Dispute to the formal Dispute
Resolution Procedures.
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The formal Dispute Resolution Procedures include the contract claims
process established pursuant to Texas Transportation Code Section
201.112 and Title 43, Texas Administrative Code, Section 9.2.

The Disputes Review Panel procedures and Dispute Resolution
Procedures do not apply to certain Ineligible Matters.

Records and The DB Contractor must submit all submittals to TxDOT through
Documentation; TxDOT'’s electronic content management system.
Software

In addition, the DB Contractor must (i) establish its own electronic
content management system in a format that is subject to approval by
TxDOT and (ii) maintain all project records and documents in
accordance with Texas State Records Retention Schedule. DB
Contractor is required to provide certain contracting information if
requested by TxDOT as a result of a request pursuant to the Public
Information Act.

Design Submittals shall be in the most recent version of OpenRoads
Designer utilized by TxDOT.

The DB Contractor may be required to purchase additional software
as required for the Project.

Escrowed Proposal The DB Contractor’s detailed Proposal pricing information (EPDs) will
Documents (“EPD”) be kept at TxDOT’s project office in locked fireproof cabinets with the
keys held only by the DB Contractor.

EPDs are the property of the DB Contractor and will be considered to
be in the DB Contractor’s possession.

EPDs must be available for joint review by DB Contractor, TxXDOT
and TxDOT'’s consultants, and any dispute resolver(s).

Change Order documentation must be added to EPDs.

EPDs will be maintained until all of the following have occurred: (a)
180 days from the later of Final Acceptance or termination of the
DBC, (b) all Claims or Disputes regarding the Work have been
settled, (c) all Warranty Terms have expired, and (d) Final Payment
has been made and accepted.

DBE Provisions; TxDOT’s Disadvantaged Business Enterprise (“DBE”) Program for
Subcontractors design-build contracts is based on TxDOT’s standard DBE Program
with certain modifications to accommodate the design-build
approach.
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The DB Contractor must exercise good faith efforts to achieve the
DBE participation goal for the Project through implementation of DB
Contractor’s appreved-DBE Open Ended Performance Plan.

The DB Contractor may only retain Subcontractors that are qualified,
experienced and capable in the performance of the portion of the
Work assigned. After execution of the DBC, the DB Contractor must
select subcontractors based on procedures approved by TxDOT.

DB Contractor must provide 100% of any cost savings to TxDOT, if
the DB Contractor replaces a Subcontractor that is identified in the
Proposal, unless the replacement is for a reason that is specified in
the DBC.

The DB Contractor is required to include flow down required terms
into subcontracts. Subcontracts must be fully assignable to TxDOT.
Dispute procedures involving Subcontractors must contain additional
requirements.

Key Personnel Certain job categories of Key Personnel for the Project are identified.
Except for certain reasons specified in the DBC, Key Personnel may
not be substituted. Liquidated damages may be assessed for
unavailability of Key Personnel.

Assignment The DB Contractor may not assign its interests in the DBC without
TxDOT'’s prior written approval.

TxDOT may assign its interests in the DBC: (a) without the DB
Contractor’s consent, to any other public agency or public entity as
permitted by Law, (b) without the DB Contractor’s consent, to any
other Person that succeeds to the governmental powers and authority
of TxDOT, and (c) to any other Person with the prior written approval
of the DB Contractor.

Texas Department of Transportation Page 27 Request for Qualifications
[Project Name] Design-Build Contract Term Sheet
[Date] Version 7-0—November20248.0 — May 2025



