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Rev. Issued Affected Comments

Date Pages

Instructions to DB Contractor:

(These instructions to be removed from completed Maintenance Management Plan)

1.

10.

This MMP template defines the structure and required contents of the MMP. Use this template for
each version and revision of the MMP submitted to TxDOT for approval.

Include the DB Contractor’s processes to achieve compliance with the obligations in the Capital
Maintenance Contract (CMC) Documents including the Performance Requirements. Describe
who is responsible for each activity.

Processes should be clear, auditable, measurable, and achievable. Include control points at which
the Design-Build (DB) Contractor causes its own personnel or independent parties to verify that
the Maintenance Services are in compliance with the CMC Documents. Identify points in the
processes at which TxDOT is given the opportunity to witness or approve the Maintenance
Services.

Identify the procedures (i.e. detailed steps) that will be utilized (see Appendix 5 for a listing of
procedures that are needed at a minimum).

Describe the MMP updating process so that TxDOT knows who will be performing what actions
when.

Section 4.2 of the Capital Maintenance Agreement (CMA) General Conditions sets forth
TxDOT’s approval rights and the conditions attached to its approval of the MMP.

Where a Traffic Control Plan, Hazardous Materials Management Plan, Environmental
Compliance and Mitigation Plan and similar plans or activities associated with Maintenance
Services are needed during the Maintenance Period, transfer relevant plans and sections from the
Project Management Plan (PMP) and update as needed throughout the Maintenance Period.

Do not duplicate the CMA General Conditions or CMA Specification Item 9 within the MMP.
Where necessary, cross reference relevant parts of the CMA General Conditions or CMA
Specification Item 9.

Include within the MMP all Proposal Commitments related to the Maintenance Services and how
TxDOT will be able to verify the Proposal Commitments have been fulfilled.

Instructions to the DB Contractor are shown in this template in parentheses, brackets, and italics
and shall be removed prior to submittal of the MMP to TxDOT.

Texas Department of Transportation Request for Proposals
[Project Name] CMA Specification

[Date]

Attachment 9-2
Page iii Version 78.0 —Nevember-2024May 2025



DRAFT

TABLE OF CONTENTS

1. GENERAL MANAGEMENT AND ADMINISTRATION ...ciiiiiiiiiiiiisisisisss s 14
1.1, Organization and Personnel.................uuuuuiiiiiiiiiiiiiiiiiiiii e 1
1.1.1.  Design-Build (DB) Contractor Maintenance Organization Chart........................... 1
1.1.2.  Qualifications, Experience necessary and training requirements for DB Contractor
SEAMf POSILIONS ... e 2
1.1.3.  Personnel Training and Certification ... 2
1.2, Communication ProtOCOIS ........ccooeiiiiiii e 2
1.2.1. Communications with TxDOT,Governmental Entities and Third Parties................. 2
1.2.2.  Oversize / Overweight Permits...........oooooiiiiiiiii 3
IS T o o T=Tox Y/ == 4 Vo < 3
1.4. Document Control and Information Management..................uuuvuiiiiiiiiiiiiiiiiiiiiiiiiiiiiieenns 3
1.5.  Procurement and SUDCONIraCIOrS. .........uuuuuiiiiiiiiiiiiiiiiiiiiiiiiiiiiii e eeeeeeeenneneeennnnnnes 4
1.6.  Monitoring and Control of SUDCONractOrs ...............uvuiiiiiiiiiiiiiiiiii s 4
2. ENVIRONMENTAL COMPLIANCE ....iiiiiiiiiiiiiiisis s s s 44
2.1. Hazardous Material Management Plan (HMMP) ... 4
2.2. Storm Water Pollution Prevention Plan Implementation.............ccc.ooovviiiiiiiiinneeeen, 5
2.3. Environmental Compliance and Mitigation Plan ... 5
3. MAINTENANCE LIMITS, PERFORMANCE REQUIREMENTS AND MAINTENANCE SERVICES
PROCEDURES. ...ceeisissssssssssssssssssssssssssssssssssssssssssssss s s s s ss s s sss s s s s sssssssssss s s s s s s s sssnssssssssssnsssnnssnnnsnnnnnnnens 55
3.1.  Maintenance Limits, Layout and Limits of Performance Sections...........c....ccc.oooevieen. 5
3.2.  Renewal WOrK ProCeAUIE ....... oo e eeeeeeeees 5
3.3. Performance and Measurement Tables ..............ooviiiiiiiiiii i 6
3.4. Maintenance Management System (MMS) .........oooiiiiiiiiiiiiiiieeeeeeeeeeeeeeeeee e 6
3.5. Defects and INSPECHIONS........uuiii i e e e e e aaaee 6
3.6. Tracking and Reporting Noncompliance EvVents. ... 7
4. MAINTENANCE SAFETY PLAN.....coiiiiiiiiiiiiis s, 77
5. TRAFFIC MANAGEMENT PLAN AND COMMUNICATIONS PLAN........occoiiiiiiiiii e, 88
5.1.  Processes for Lane Closures and Traffic Control Plans ...........ccoccoiiieiiiiiiiiiiieeen. 8
5.2.  Public Information and Communications Plan................cccovviiiiiiii e, 8
6. MAINTENANCE QUALITY MANAGEMENT PLAN .....coiiiiiiiiiieees i 88
6.1. Quality Management Organization.............cccccuviiiiiiiiiiiiiiieeeeeeeeeeee 8
Texas Department of Transportation Request for Proposals
[Project Name] CMA Specification
[Date] Attachment 9-2

Page iv Version 78.0 —Nevember-2024May 2025



6.2.  QUAIILY POLICIES ... 9

6.3.  MQMP PrOCESSES ......ccoiiiiiiiiiiiii e 9
7. TRANSITION PLAN ...uoeeiiiiissnsiiiiissssisissse s isssse st issse e s st a st a s e e 1010
APPENDIX 1: STAFF NAMES CONTACT DETAILS AND QUALIFICATIONS..................... 1114
APPENDIX 2: CONTACT DETAILS FORTXDOT AND THIRD PARTIES ........ccceiieeniiinenes 1111
APPENDIX 3: MAINTENANCE LIMITS AND LIMITS OF PERFORMANCE SECTIONS....... 1111
APPENDIX 4: PERFORMANCE AND MEASUREMENTTABLES ...............cccceiiiieeees 1114
APPENDIX 5: MMP PROCEDURES..........ccoccise e 1212
APPENDIX 6: TEMPLATE FORTYPICALPROCEDURE ...........ccccoiiii e, 1313
APPENDIX 7: QUALITY POLICIES AND ORGANIZATION ........cooceiiiiiininniiiiiieniiiiiseneiiinee 1414
Texas Department of Transportation Request for Proposals
[Project Name] CMA Specification
[Date] Attachment 9-2

Page v Version 78.0 —Nevember-2024May 2025



DRAFT

1. GENERAL MANAGEMENT AND ADMINISTRATION

[Provide an overview of the approach to delivering the Maintenance Services after Final
Acceptance, identify the Project’s maintenance objectives and reference applicable quality
policies in Appendix 7. Identify Proposal Commitments applicable to the Maintenance
Services.]

Table 1.1 identifies key dates in connection with the Maintenance Management Plan (MMP).
Table 1.1: Key Dates

Task Date/Deadline
MMP version 2 rev.0: 120 days before Substantial
Completion
Substantial Completion
Final Acceptance (Initial Maintenance Term Commencement
Date)
TxDOT Last Date to issue Notice To Proceed for Second
Maintenance Term (180 days before end of Initial
Maintenance Term)

[Example only: include at a minimum CMC milestones, Maintenance Terms and MMP
Submittals and keep updated with upcoming milestones and MMP updates]

1.1. Organization and Personnel
1.1.1. Design-Build (DB) Contractor Maintenance Organization Chart

Figure 1.1 below shows the organization chart for Maintenance Services after Final
Acceptance.

[Describe the organizational structure and how it will enable the DB Contractor’s obligations
for Maintenance Services to be met. Describe the reporting lines to TXDOT and internally.
Describe the roles and responsibilities assigned to each position. Identify Major
Subcontractors and describe the Maintenance Services to be performed by them. Describe
continuity of organization and personnel between Maintenance Work before Final Acceptance
and Maintenance Services after Final Acceptance.]

Figure 1.1: Organization Chart for Maintenance Services after Final Acceptance

[Insert organization chart (Figure 1.1) showing reporting lines to include at a minimum:
TxDOT Project Manager

DB Contractor corporate management team

Maintenance Manager*

Maintenance Quality Manager*

Maintenance Safety Manager*

Individual responsible for training program™

Individual responsible for assessing the condition of specified assets and
scheduling Renewal Work*

For each individual (*) identify the employing organization. Show positions and activities to
be undertaken by Major Subcontractors.]

Texas Department of Transportation Request for Proposals
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1.1.2. Qualifications, Experience necessary and training requirements for DB
Contractor staff positions

Appendix 1 shows the individual(s) assigned to staff positions with their positions, contact
information (email and mobile phone number), education/qualifications, role, and summary of
previous experience.

[Include at a minimum the individuals required to be identified on the organization chart and
marked with (*) above, including individuals employed by subcontractors]

1.1.3. Personnel Training and Certification
Table 1.2 defines responsibility for development and implementation of training programs,

who will be conducting the training and certification process for each staff position, including
maintenance personnel, subcontractors and maintenance crew members on the topics below.

Table 1.2: Training Program Matrix

Training Program Person _ Staf_f _ Freqqe!‘lcy Lin_k_to
responsible positions of training | training
to develop requiring program

and deliver training

Maintenance Management
Plan training

Inspections, Defect
identification and
categorization of Defects
Maintenance Safety Plan,
equipment use, all safety-
related activities and
enforcement of safety
operations

Work zone traffic control and
flaggers in work zones
[Other training programs as
appropriate (details to be
added by DB Contractor)]

[Include at a minimum training requirements for the individuals required to be identified on the
organization chart, including individuals employed by subcontractors]

1.2. Communication Protocols

[Transfer communications processes applicable to the Maintenance Services, with suitable
amendments, from the PMP to the MMP.]
1.2.1. Communications with TxDOT,Governmental Entities and Third Parties
For communication with TxDOT, Governmental Entities, utilities, stakeholders and other third
parties refer to the following procedure in Appendix 5:

¢ MMP-001 — Submittals and Coordination with TxDOT, Governmental Entities and Third

Parties
Texas Department of Transportation Request for Proposals
[Project Name] CMA Specification
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Contact details for TXDOT, Governmental Entities, third parties, other stakeholders and their
consultant offices with whom the DB Contractor will communicate are listed in Appendix 2.

[Within MMP-001 identify all adjacent highway agencies and address all interfaces with
adjacent and connecting roadways.]
1.2.2. Oversize / Overweight Permits

The process for requests for permitting, issuance of permits and enforcement of permits
through TxDOT is included in the following procedure in Appendix 5:

e MMP-002 —Agency Coordination for Oversize Loads

[State how TxDMV will be notified of closures associated with permits and how updates for
roadway clearances during maintenance and Renewal Work will be provided.]

1.3. Project Meetings

[Complete the following information for meetings]

The meeting types, topics, required participants and frequencies of meetings in connection
with Maintenance Services shall be in accordance with Table 1.3.

Table 1.3 Meetings in Connection with Maintenance Services

Meeting Type Frequency Attendees

Quarterly or more frequently | TxDOT, Maintenance
as required by Section 9.8.1 Manager, other senior
of the CMA Specification personnel

Maintenance Work review
meeting

[Insert details of all other meetings in connection with the Maintenance Services including
mandatory meetings required by TxDOT.]

1.4. Document Control and Information Management

[Complete the following information for document control and information management.]

Document Control and information management for Maintenance Services shall be as identified
in Table 1.4.

Table 1.4: Document Control and Information Management

Person responsible for compliance with [Insert name of individual or staff position]

TxDOT maintenance and inspection of
records requirements

Procedures applicable [Insert references to applicable procedures]

Texas Department of Transportation Request for Proposals
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Document management Electronic Content
Managment System software

[Insert details of software and reference to
manuals]

Person responsible for the storage and
retention of Maintenance Records

[Insert name of indlividual or staff position]

management]

[Insert other requirements applicable to
document control and information

1.5. Procurement and Subcontractors

Maintenance Services activities including Renewal Work that will be subcontracted are

shown in Table 1.5 below.

Table 1.5: Details of Subcontractors Performing Maintenance Services

Name of Subcontractor
and start date

Key contact details

Work responsibility

[Add details of each subcontractor in accordance with the requirements of the CMC.]

1.6. Monitoring and Control of Subcontractors

The following procedure contained in Appendix 5 is designed to ensure all subcontractors’
work is adequately monitored and action taken in the event of noncompliance:

e MMP-003 — Quality Control of Subcontractors Activities and Products.

[Include within MMP-003 processes and responsibility for:

(i) Issuing instructions to subcontractors, including consultants and subconsultants

(i) Ensuring steps taken to ensure subcontractors and suppliers meet the obligations
imposed by their respective subcontracts

(iii) Monitoring the work of subcontractors, issuing noncompliance or nonconformance
notices and providing feedback

(iv) Ensuring training for employees of Subcontractors.]

2. ENVIRONMENTAL COMPLIANCE

2.1. Hazardous Material Management Plan (HMMP)

The HMMP governs the safe handling, storage, treatment and/or disposal, spill prevention,
countermeasures and pollution prevention measures of Hazardous Materials.

Texas Department of Transportation
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[Whenever Maintenance Services require the handling, storage and/or disposal of Hazardous
Materials, provide an HMMP consistent with the scope and nature of the Maintenance
Services and the HMMP requirements set forth in the DBC.]

2.2. Storm Water Pollution Prevention Plan Implementation

Maintenance Services will be undertaken in compliance with the Texas Commission on
Environmental Quality Texas Pollutant Discharge Elimination System Construction General
Permit in accordance with the TxDOT Storm Water Management and Guidelines for
Construction Activities Manual.

[Transfer SW3P requirements applicable to Renewal Work, with suitable amendments from the
PMP to the MMP and provide processes and responsibilities for Project-specific decision criteria

regarding the types of Maintenance Services for which the SW3P requirements shall be followed
(e.q. for any activity disturbing soil.)]

2.3. Environmental Compliance and Mitigation Plan

The Environmental Compliance and Mitigation Plan (ECMP) includes compliance strategies and
processes to be employed in accordance with the requirements of applicable Environmental
Laws and Environmental Approvals. Maintenance Services will be undertaken in compliance
with the ECMP and the Environmental Commitments.

[Whenever Maintenance Services may affect environmental resources, provide an ECMP

consistent with the scope and nature of the Maintenance Services and the ECMP requirements
set forth in the DBC.]

3. MAINTENANCE LIMITS, PERFORMANCE REQUIREMENTS AND MAINTENANCE
SERVICES PROCEDURES

3.1. Maintenance Limits, Layout and Limits of Performance Sections

Schematic Drawings showing the Maintenance Limits and the extents of the Performance
Sections are included in Appendix 3, consistent with the requirements of CMA Exhibit 16.

[Include processes and responsibilities for:

(i) Periodically validating that the Maintenance Limits are correctly and clearly identified in the
field

(i) Liaison with TxDOT and Governmental Entities at least annually to review the Maintenance
Limits, identify any jurisdictional gaps or inefficiencies and recommend solutions]

3.2. Renewal Work Procedure
The approach to Renewal Work consistent with Section 9.7.7 of the CMA Specification Item 9 is
described in the following procedure in Appendix 5.

¢ MMP-004 — Renewal Work

[Include processes and responsibilities for determining when any element requires Renewal
Work]

Texas Department of Transportation Request for Proposals
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3.3. Performance and Measurement Tables

Appendix 4 to the MMP contains the most recent approved versions of the Performance and
Measurement Tables updated in accordance with Section 9.3.3 of CMA Specification Item 9.

3.4. Maintenance Management System (MMS)

Refer to the following procedure in Appendix 5:

¢ MMP-005 — Establishing Maintenance Management System

3.5. Defects and Inspections

The approach to Maintenance Services consistent with the CMA Specification ltem 9 is
described the following procedures in Appendix 5:

¢ MMP-006 — Defect Categorization and Repair
¢ MMP-007 — Maintenance Inspection Plan
¢  MMP-008 — Maintenance Repair Submittal Plan

[Include within the above processes and responsibilities for:

(i) Training of responsible personnel to identify and to categorize Defects discovered
during inspection. This shall include training specific to the identification and recording
of Category 1 Defects.

(i) Tracking and reporting of Defects including fault detection logs, software output

(i) Generation of corrective action work orders through the MMS including how backlog
of corrective maintenance and repair activities will be populated and monitored in the
MMS

(iv) Action by Defect category type, to include a description of how the actions are carried
out stating the responsible individuals and the processes for specific Defect types with
examples

(v) How Defects will be repaired, with examples provided for all common Defects, stating
necessary notification and the individuals to be notified for such Defect repair.

(vi) Documentation including how Defects will be entered, updated and closed in the
Maintenance Management System

(vii) Verification of the satisfactory completion of Maintenance Services and restoration of
asset condition

(viii)  Discovery of maintenance trends to determine the need for adjustments in the weekly,
monthly and annual maintenance plan to address changing project conditions

(ix) Inspection and testing of Project items and the identification and classification of
Defects and inspection failures

(x) Analysis of Specialist Inspections performed by TxDOT and how these inspections will
be used to identify Defects

(xi) Monitoring instrumentation according to applicable specification

Texas Department of Transportation Request for Proposals
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Field inspections of completed Maintenance Services and for preparing daily reports
to document all inspections performed

Identification of inspection agencies and organizations, including information on each
agency’s capability to provide the specific services required, certifications held, and
equipment

Hazard mitigation for any Category 1 Defect in a Maintained Element of which the DB
Contractor is aware through its own inspections, from a third party or through
notification by TxDOT

Proposal to TxDOT of a repair method for any Defect]

3.6. Tracking and Reporting Noncompliance Events

[Include the following where Noncompliance Events are included in the CMC]

Refer to the following procedure in Appendix 5 for Noncompliance Events:

MMP-009 — Tracking and Reporting Noncompliance Events

[Include within the above processes and responsibilities for:

(i)

(i)
(i)
(iv)
(v)

Meeting self-reporting obligations

Identification of the start date of each Noncompliance Event

Accurate assessment and reporting of the date of cure

Proper use of the Noncompliance Events database and integration with the MMS.

Validation of the data, times, dates and other information entered into the
Noncompliance Event database including frequency of checks / audits]

4. MAINTENANCE SAFETY PLAN

The Maintenance Safety Plan describes the DB Contractor’s policies, plans, training programs, and
work site controls to ensure the health and safety of personnel involved in the Project and the
general public affected by the Project during the Maintenance Period. The Maintenance Safety
Plan is designed to preserve the safety of Users, adjacent communities, transportation workers and
Emergency Services.

The Maintenance Safety Manager complying with the requirements of Section 9.2.3.3 of CMA
Specification Item 9 is [Insert name and contact details].

[Develop the plan based on the requirements of Section 5.1.3 of the CMA General Conditions and
tailored specifically to meet the Project’s Maintenance Services requirements. Include within the
Maintenance Safety Plan processes and responsibilities for:

(i) Transition from safety of Maintenance Work before Final Acceptance to safety of
Maintenance Services after Final Acceptance in order to provide continuity and apply
lessons learned

(i) The individual assigned during each shift during the Maintenance Services assigned
to ensure compliance with the Maintenance Safety Plan

(iv) Project-specific amendments for any Renewal Work not covered by the existing plan

Texas Department of Transportation Request for Proposals
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(v) Notification and recording of safety incidents associated with Maintenance Services
including the location, number of vehicles involved, severity of incident, number of
lanes affected, and duration of any associated Lane Closure.]

5. TRAFFIC MANAGEMENT PLAN AND COMMUNICATIONS PLAN

5.1. Processes for Lane Closures and Traffic Control Plans

[Whenever Maintenance Services require Lane Closures, provide a Traffic Management Plan
(TMP) and Traffic Control Plan (TCP) consistent with the scope and nature of the Maintenance

Services and consistent with the traffic control requirements set forth in Item 26 of the Design-
Build Specifications.]

5.2. Public Information and Communications Plan

[Include within the MMP applicable procedures from the Public Information and
Communications Plan (PICP) included in the PMP necessary for performance of
Maintenance Services. This section may cross reference to the Traffic Management Plan if this
contains the necessary processes.]

6. MAINTENANCE QUALITY MANAGEMENT PLAN

6.1. Quality Management Organization

The Maintenance Quality Management Plan (MQMP) complies with Section 9.2.2 of the CMA
Specification Item 9.

Table 6.1 below shows the maintenance quality management organization and staffing plan

showing the period of time that each quality management staff member will be present on the
site and the resumes of the Key Personnel.

Table 6.1 Maintenance Quality Management Organization

Name of Person | Start date and Percentage of time Required experience
within period required allocated to Project | and qualifications
Maintenance

Quality

Organization

An organizational chart identifying all quality management personnel, their roles, authorities and

line reporting relationships and resumes for all quality management personnel is included in
Appendix 7.
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A description of the roles and responsibilities of all quality management personnel and those
who have the authority to stop activities is included in Appendix 7.

A list of testing agencies, including information on each agency’s capability to provide the
specific services required for the activities, certifications held, equipment, and location of
laboratories is included in Appendix 7.

6.2. Quality Policies

The quality policies and objectives that DB Contractor shall implement throughout its
organization are included in Appendix 7. The policies shall demonstrate the DB Contractor
senior management’s commitment to implement and continually improve the maintenance
quality system.

6.3. MQMP Processes

Processes in the MQMP are developed in accordance with the following:

e Objectives, targets and responsibilities are: consistent with TxDOT’s Quality Policy and QAP
requirements; assigned for each organizational level within DB Contractor organization;
clear, specific, measurable and achievable; and [Insert name of individual] is responsible for
the measurement and analysis of their achievement.

o Sources of information used to identify opportunities for continuous improvement include:
records available on systems such as MMS; customer complaints database; Noncompliance
Events database; level of satisfaction of Users; and evidence of lack of effectiveness of
existing processes.

Refer to the following procedures in Appendix 5 for the MQMP:
¢ MQMP-001 — Performance Requirements Compliance
o MQMP-002 — Verification of Records
e MQMP-003 — Records for TXDOT Review

[Include within the MQMP processes and responsibilities for:

(i) How the DB Contractor will meet the Performance Requirements, including the
necessary inspection procedures and frequencies to ensure compliance with Defect
Repair Period to mitigate hazards, and permanently repair Defects.

(i) Inspection and test plans, including the timing and frequency of testing
(i) Control of quality records

(iv) Validation of the accuracy of Maintenance Records

(v) Management reviews

(vi) Measurement of customer satisfaction

(vii) Control of nonconforming products and services

(viii)  Validation of the data, times, dates and other information entered into the MMS for
Noncompliance Events

(ix) Verification of DB Contractor's compliance with the Performance Requirements
including frequency of checks / audits

Texas Department of Transportation Request for Proposals
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(x) Accuracy of all Maintenance Records including frequency of checks / audits
(xi) Making all quality records immediately available to TxDOT for review]

The person responsible for updating the MMP is [Insert the name of the position]. The TxDOT
individuals that will need to be consulted regarding revisions to the MMP are [Insert names of
individuals].

Refer to the following procedure in Appendix 5:
e MMP-011 — Procedure for updating the MMP

7. TRANSITION PLAN

The Maintenance Transition Plan complies with Section 9.7.11 of the CMA Specification Item 9
and is designed to coordinate the identification of Maintenance Transition punch list items
required to be completed prior to maintenance transfer at the end of the Maintenance Term.

Refer to the following procedure in Appendix 5:

o  MMP-010 — Implementation of Transition Plan

Texas Department of Transportation Request for Proposals
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APPENDIX 1: STAFF NAMES CONTACT DETAILS AND QUALIFICATIONS
[Insert contact details, qualifications and training record for Maintenance Services]

Key Personnel | Staff name and | Contact details | Education, Link to training
or other start date qualifications record in
personnel and experience | connection
position with Project

[Insert details or
link to resume]

APPENDIX 2: CONTACT DETAILS FOR TXDOT AND THIRD PARTIES
[Insert contact details for Maintenance Services]

Organization Contact name, e-mail and address Business
Phone

TxDOT [List all TxDOT

contacts in connection with

Project]

Governmental Entities [list
all Governmental Entities]

Traffic Management
Centers (TMC)

Utilities [list all utilities]
[Other third parties]

APPENDIX 3: MAINTENANCE LIMITS AND LIMITS OF PERFORMANCE SECTIONS

[Include Schematic drawings that show the Maintenance Limits and the limits of the
Performance Sections in accordance with CMA Exhibit 16]

APPENDIX 4: PERFORMANCE AND MEASUREMENT TABLES

[Insert the latest version of the Performance and Measurement Tables]
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APPENDIX 5: MMP PROCEDURES

DRAFT

MMP Mandatory procedures are shown below. [Add additional procedures as necessary and
provide cross references to the applicable section of the MMP]

Texas Department of Transportation

MMP Procedure MMP Procedure Name
Number
MMP-001 Sub_r_nittals and_Coordi_nation with TxDOT, Governmental
Entities and Third Parties
MMP-002 Agency Coordination for Oversize Loads
MMP-003 Quality Control of Subcontractors Activities and Products
MMP-004 Renewal Work
MMP-005 Establishing Maintenance Management System
MMP-006 Defect Categorization and Repair
MMP-007 Maintenance Inspection Plan
MMP-008 Maintenance Repair Submittal Plan
MMP-009 Tracking and Reporting Noncompliance Events
MMP-010 Implementation of Transition Plan
MMP-011 Procedure for updating MMP
MQMP-001 Performance Requirements Compliance
MQMP-002 Verification of Records
MQMP-003 Records for TxDOT Review

[Project Name]

[Date]
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APPENDIX 6: TEMPLATE FOR TYPICAL PROCEDURE
1. PURPOSE AND NEED

[List the reason for the procedure’s implementation.]
11 Methodologies

[List the methodologies to be defined as part of the procedure.]
2. SCOPE

[Define the limits of the procedure. Define individuals or workgroups to whom the procedure
applies.]

3. DEFINED TERMS

e [List the terms defined as part of the procedure]
4, STEPS IN PROCEDURE

[Describe the procedure, in detail. List all steps. Assign individual responsibility for implementing
the procedure]

[Include tables, flowcharts and figures as applicable.]
5. DOCUMENT CONTROL

[List the methods by which the procedure will be documented and archived. Define the location
at which the procedure’s records will be filed.]

REFERENCES

[Reference applicable documents within the contract with specific section and page locations.]

Approved By:

FirstName Last Name
Maintenance Manager (MM) Date

FirstName Last Name

Procedure Owner Date
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APPENDIX 7: QUALITY POLICIES AND ORGANIZATION

[Insert here links to or copies of the corporate quality policies and commitments of the DB
Contractor and its Affiliates applicable to the Maintenance Services]
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