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CAPITAL MAINTENANCE AGREEMENT
SH 99 GRAND PARKWAY SEGMENT B-1 DESIGN-BUILD PROJECT

This Capital Maintenance Agreement (this “CMA”), dated as of [e] (the “Effective Date”), is entered into by and
between:

TxDOT: Texas Department of Transportation, a public agency of the State of Texas
and
DB Contractor: [®], a [Insert appropriate bracketed text, and delete all bracketed text that is not

applicable] [corporation organized and existing under the laws of the State of
[insert appropriate state]] [limited liability company] [partnership, consisting of
[insert partner names and any organizational form] [joint venture, consisting of
[e] and [e]] [an individual or sole proprietorship owned by [e]],

the location of whose principal office is:

[Address]
[Address].

RECITALS

A. Pursuant to Transportation Code, Chapter 223, Subchapter F (the “Code”), TxDOT is authorized to
enter into design-build contracts to facilitate private sector participation in the development of the State’s transportation
system.

B. TxDOT wishes to enter into an agreement with DB Contractor to design and construct 14.0 miles of
new tolled roadway from south of FM 2403 to FM 646 and approximately 5.9 miles of non-tolled operational
improvements to the existing SH 35, including 1.4 miles of non-tolled operational improvements to SH 35 around the
SH 35/SH 99 interchange in various cities in Brazoria and Galveston counties (the “Project’). In addition, TXxDOT
wishes to enter into an agreement with DB Contractor to, at TXDOT's discretion, maintain the Project for specified
optional terms.

C. Pursuant to the Code and subchapter | in Chapter 9 of Title 43, Texas Administrative Code (the
“‘Rules’), TxDOT issued a Request for Qualifications (as amended, the “RFQ”) on January 3, 2025.

D. TxDOT received three qualification statements on March 13, 2025 and subsequently shortlisted three
Proposers.

E. On September 5, 2025 TxDOT issued to the shortlisted proposers a Request for Proposals (as
amended, the “RFP”) to design and construct and at TxDOT's sole option, maintain the Project.

F. [Include appropriate option.]On or before [e] (the “Proposal Due Date”), TxDOT received [e]
responses to the RFP, including the response of DB Contractor (the “Proposal’).] [On or before [e] (the “Proposal
Due Date”), TxDOT received one response to the RFP, and that response of DB Contractor (the “Proposal’) was
independently evaluated to confirm and validate that (1) the project procurement delivered value for the public
investment; and (2) no anticompetitive practices were involved in the procurement.]
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G. An RFP evaluation committee comprised of TXDOT personnel determined that DB Contractor was
the proposer that best met the selection criteria set forth in the RFP and that the Proposal provided the best value to
the State of Texas.

H. On [e] the Texas Transportation Commission accepted the recommendation of the Executive
Director and the RFP evaluation committee and authorized TxDOT staff to negotiate this CMC.

I Concurrently with the execution of this CMC, TxDOT and DB Contractor are entering into a Design-
Build Contract (“DBC”), which includes a Design-Build Agreement (the “Design-Build Agreement’) and the DBA
General Conditions.

J. This Capital Maintenance Agreement, the Design-Build Agreement and the other CMC Documents
collectively constitute a design-build contract, as contemplated under the Code and the Rules, and are entered into in
accordance with the provisions of the RFP.

K. The Executive Director of TxDOT has been authorized to enter into this Capital Maintenance
Agreement pursuant to the Code, the Rules and the Texas Transportation Commission Minute Order, dated [e].

L. The Parties intend for this CMC to be a fixed price agreement obligating DB Contractor to perform
all work necessary to achieve the Performance Requirements for the Project, for the Maintenance Price specified in
this CMC, subject only to certain specified limited exceptions. In order to allow TxDOT to budget for and finance the
Project and to reduce the risk of cost overruns, this CMC includes restrictions affecting DB Contractor’s ability to make
claims for increases in the Maintenance Price. DB Contractor has agreed in the CMC to assume such responsibilities
and risks and has reflected such responsibilities and risks in the Maintenance Price.

M. The plan of finance for the Project contemplates that Grand Parkway Transportation Corporation
(“GPTC”), a transportation corporation created under the Texas Transportation Corporation Act to develop, finance
and operate the Grand Parkway System, including the portion of the Project within the SH 99 Maintenance Limits, may
use toll revenues and potentially revenue bond proceeds for the maintenance costs for such portion of the Project.

NOW, THEREFORE, in consideration of the sums to be paid to DB Contractor by TxDOT, the Maintenance
Services to be performed by DB Contractor, the foregoing premises and the covenants and agreements set forth herein,
the Parties hereby agree as follows:

SECTION 1. CONTRACT
1.1 Abbreviations
The following abbreviations, when used in the CMC Documents, shall have the meanings set forth below.
CMA has the meaning set forth in the preamble to this CMA.
cmC this Capital Maintenance Agreement and the CMA General Conditions,
including all exhibits and attachments attached hereto, as such may be

amended, supplemented, amended and restated or otherwise modified
from time to time in accordance with the terms of the CMC.

DBA has the meaning set forth in Recital | to this CMA.

DBC has the meaning set forth in Recital | to this CMA.
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ETCS
GPTC

Electronic Toll Collection System

has the meaning set forth in Recital M of this CMA.

Si Systems Integrator

Abbreviations used in the CMC Documents but not otherwise defined in this CMA shall have the meaning set forth in
Section 1.1 of the CMA General Conditions. If any abbreviation set forth above is also included in Section 1.1 of the
CMA General Conditions, to the extent such definitions conflict, the abbreviation in Section 1.1 of the CMA General
Conditions is hereby amended by the abbreviation set forth above.

1.2 Definitions

The following terms, when used in the CMC Documents, shall have the meanings set forth below.

Bond Trustee

Capital Maintenance
Agreement

CMA General Conditions
CMA Specification

CMC Documents

Code

Contract Documents

DB Contractor or Design-Build
Contractor

DBA General Conditions
Design-Build Agreement
Design-Build Specifications

Dispute Resolution Procedures

Draw Request

DRP Rules

Texas Department of Transportation
SH 99 Grand Parkway Segment B-1 DB Project
September 5, 2025

has the meaning set forth in Section 1.2 of the DBA.

means this Capital Maintenance Agreement executed by TxDOT and DB
Contractor for DB Contractor to perform maintenance for the Project.

has the meaning set forth in Section 1.3.2 of this CMA.
means the CMA Specification ltem 9.
means the documents identified in Section 1.3 of this CMA.

has the meaning set forth in Recital A to this CMA.

has the meaning set forth in Section 1.3 of the DBA.

means ,a
and assigns.

, together with its successors

has the meaning set forth for “General Conditions” in Section 1.3.2 of the DBA.

has the meaning set forth in Recital | to this CMA.

means the Design-Build Specifications, Items 10-29 included in the RFP.

means the formal process for resolving Disputes described in Section 10.1 and
Exhibit 13 to this CMA.

means a Draw Request and Cetrtificate in the form of Exhibit 4 to this CMA.

means, as of the Effective Date, the administrative rules promulgated in
accordance with Section 201.112(a) of the Code, adopted by TxDOT in
accordance with the Texas Administrative Procedure Act, and effective under
Rule §9.2 of Subchapter A, Chapter 9, Part 1, Title 43 of the Texas
Administrative Code on or before the Effective Date regarding Dispute
Resolution Procedures applicable to the resolution of all claims and disputes
of every kind or character arising under agreements such as and including the
CMC Documents.
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Effective Date

Electronic Toll Collection
System (ETCS)

General Maintenance Price
Grand Parkway Transportation
Corporation (GPTC)
Guidelines

Indemnified Parties

Initial Maintenance Term

Initial Maintenance Term
Commencement Date

Instructions to Proposers

Key Personnel

Key Personnel Unavailability
Liquidated Damages

Lane Closure

Lane Rental Charges

Liquidated Damages
Maintenance NTP

Maintenance NTP2

Maintenance NTP3

Texas Department of Transportation
SH 99 Grand Parkway Segment B-1 DB Project
September 5, 2025

has the meaning set forth in the preamble to this CMA.

has the meaning set forth in Section 1.2 of the DBA.

means the amount shown for each Maintenance Term year in the column
headed “General Maintenance Price” in Exhibit 3 to this CMA.

has the meaning set forth in Recital M of this CMA.

has the meaning set forth in Section 1.5 of this CMA.

means TxDOT, the State, the Texas Transportation Commission, FHWA,
GPTC, TxDOT consultants and their respective successors, assigns,
officeholders, officers, directors, agents, representatives, consultants and
employees.

has the meaning set forth in Section 2.2.1 of this CMA.

has the meaning set forth in Section 2.2.1 of this CMA.

means the Instructions to Proposers issued by TxDOT on September 5, 2025,
as part of the RFP with respect to the Project, including all exhibits, forms and
attachments thereto and any subsequent addenda.

means the Maintenance Manager.

means the liquidated damages assessed in accordance with Section 6.3 of this
CMA.

means closure of any traffic lane, or the reduction in width of any traffic lane to
less than 12 feet, in any portion of the Project or a connecting highway, as
applicable, and for any duration, including main lanes, ramps, direct
connectors, frontage roads, access roads and cross roads.

means those charges assessed by TxDOT against DB Contractor for certain
Lane Closures during the Maintenance Period as set forth in Exhibit 8 to this
CMA.

means any liquidated damages specified in Section 6 of this CMA.

means Maintenance NTP2 or Maintenance NTP3, as applicable.

means a written notice issued by TxDOT to DB Contractor authorizing DB
Contractor to proceed with the Maintenance Services for the Second
Maintenance Term.

means a written notice issued by TxDOT to DB Contractor authorizing DB
Contractor to proceed with the Maintenance Services for the Third
Maintenance Term.
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Maintenance Payment

Maintenance Period

Maintenance Price

Maintenance Provider

Maintenance Security

Maintenance Transition

Maintenance Transition Plan

Maximum Draw-Down Amount

Minimum Tangible Net Worth
Requirement

NCE Cure Period

Noncompliance Charges

Texas Department of Transportation
SH 99 Grand Parkway Segment B-1 DB Project
September 5, 2025

has the same meaning as “General Maintenance Payment’ as that term is
defined in Section 1.2.2 of the CMA General Conditions.

means the period starting at the commencement of the Initial Maintenance
Term and ending at the earliest of: (i) the end of the Initial Maintenance Term,
if no Maintenance NTP is issued, (ii) the end of the latest Maintenance Term
for which a Maintenance NTP has been issued and (iii) the effective date of
termination of this Capital Maintenance Contract, including a termination under
Section 2.2.3, provided, that in the event TXxDOT exercises a Partial Option or
Partial First Year Termination, the Maintenance Period for the SH 35
Maintenance Services shall end upon the expiration of the applicable
Maintenance Term or at the end of the first year of the Initial Maintenance
Term, respectively.

means the aggregate General Maintenance Price, subject to adjustments
contemplated in Section 8.1 of the CMA General Conditions and to such
additions to and deductions from the compensation as may be provided for
pursuant to Section 4.5 of the CMA General Conditions and Sections 2.10 and
5 of this CMA.

means the Subcontractor, if any, retained by DB Contractor that will perform
all or substantially all of the Maintenance Services under the CMC Documents,
together with such Subcontractor’s successors and assigns.

has the meaning set forth in Section 4.1 to this CMA.

means the terms, conditions, requirements and procedures governing the
conditions in which DB Contractor is to deliver the Project or portion of the
Project, as applicable, upon the end of the Maintenance Period, as set forth in
Section 9.7.11 of the CMA Specification.

means the plan to deliver the Project, or portion of the Project, as applicable,
to TxDOT at the end of the Maintenance Period as set forth in Section 9.7.11
of the CMA Specification and Attachment 9-2 to the CMA Specification.

means the amount that TXDOT shall have the right to draw down from the
Maintenance Performance Bond in the event DB Contractor fails to timely
provide replacement or renewal of Maintenance Security in accordance with
CMA General Conditions Section 3.2.3.6 and shall be $20,000,000.

means the amount set forth in Section 4.2.4 of this CMA as such amount is
adjusted pursuant to Section 4.2.4 of this CMA, which represents the minimum
amount required for the total combined Tangible Net Worth of DB Contractor,
its Equity Members (as applicable) and any Guarantors.

means the period of time DB Contractor has to cure a particular
Noncompliance Event as set forth in the Noncompliance Events Table
attached to Exhibit 9 to this CMA.

means the liquidated amounts specified in Exhibit 9 to this CMA.
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Noncompliance Event

Noncompliance Events Report
Noncompliance Events Table

Noncompliance Points

Notice of Determination

Partial First Year Termination

Partial Option

Persistent DB Contractor
Maintenance Default

Prime Contractor

Prohibited Technologies

Project
Proposal
Proposal Due Date

Reference Information
Documents (RID)

RFP
RFQ

Routine Maintenance

Rules

Texas Department of Transportation
SH 99 Grand Parkway Segment B-1 DB Project
September 5, 2025

means any DB Contractor breach or failure to meet one of the requirements as
set forth in Exhibit 9 to this CMA.

is defined in Exhibit 9 to this CMA.

means the table set forth in Attachment 1 to Exhibit 9 to this CMA.

means the points that may be assessed for certain breaches or failures to
perform by DB Contractor, as set forth in Exhibit 9 to this CMA.

has the meaning set forth in Exhibit 9 to this CMA.

means an election by TxDOT to terminate this CMC with respect to the SH 35
Maintenance Services at the conclusion of the first year of the Initial
Maintenance Term pursuant to Section 2.2.3 of this CMA.

means an election by TxDOT to exercise its option to extend the Maintenance
Period for an additional Maintenance Term for only the SH 99 Maintenance
Services pursuant to Section 2.4 of this CMA.

has the meaning set forth in Exhibit 9 to this CMA.

means | lal ], along with its successors and assigns.

means the software applications and any hardware, equipment or other
technologies or services provided by the entities, including affiliates and
subsidiaries thereof, determined by TxDOT to be Prohibited Technologies as
set forth on TxDOT'’s website at txdot.gov.

has the meaning set forth in Recital B to this CMA.

has the meaning set forth in Recital F to this CMA.

has the meaning set forth in Recital F to this CMA.

means the documents posted to the RID folders for the Project, located at
[https://ftp.txspd.com/] as of the Effective Date. The Reference Information
Documents are not considered CMC Documents and were provided to DB
Contractor for informational purposes only and without representation or
warranty by TxDOT.

has the meaning set forth in Recital E to this CMA.

has the meaning set forth in Recital C to this CMA.

means general Project administration and minor repair and maintenance of the
Maintained Elements that are normally included as annually recurring costs in
highway maintenance and repair budgets.

has the meaning set forth in Recital C to this CMA.
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SH 35 Maintenance Limits means the Maintenance Limits for the SH 35 portion of the Project, as depicted
in Exhibit 15. No “Drainage” Maintained Elements (as identified in Exhibit 14 to
this CMA) are considered to be within the SH 35 Maintenance Limits.

SH 35 Maintenance Services means the Maintenance Services required to be performed by DB Contractor
within the SH 35 Maintenance Limits.

SH 35 Renewal Work means SH 35 Maintenance Services that qualify as Renewal Work.
SH 35 Routine Maintenance means SH 35 Maintenance Services that qualify as Routine Maintenance.
SH 99 Maintenance Limits means the Maintenance Limits for the SH 99 portion of the Project, as depicted

in Exhibit 15. All “Drainage” Maintained Elements (as identified in Exhibit 14 to
this CMA) are considered to be within the SH 99 Maintenance Limits.

SH 99 Maintenance Services means the Maintenance Services required to be performed by DB Contractor
within the SH 99 Maintenance Limits.

SH 99 Renewal Work means SH 99 Maintenance Services that qualify as Renewal Work.

SH 99 Routine Maintenance means SH 99 Maintenance Services that qualify as Routine Maintenance.
Systems Integrator (Sl) has the meaning set forth in Section 1.2 of the DBA.

TIFIA Lender has the meaning set forth in Section 1.2 of the DBA.

Toll Zone has the meaning set forth in Section 1.2 of the DBA.

Uncured Noncompliance Points means Noncompliance Points assessed on account of breaches or failures that
remain uncured.

Capitalized terms used in the CMC Documents but not otherwise defined in this CMA shall have the meaning set forth
in Section 1.2 of the CMA General Conditions. If any definition set forth above is also included in Section 1.2 of the
CMA General Conditions, to the extent such definitions conflict, the definition in Section 1.2 of the CMA General
Conditions is hereby amended by the definition abbreviation set forth above.

1.3 CMC Documents and Order of Precedence

The term “CMC Documents” shall mean the documents listed in this Section 1.3. The CMC Documents form this
“Capital Maintenance Contract” for the performance of the Maintenance Services.

1.3.1  Each of the CMC Documents is an essential part of the agreement between the Parties,
and a requirement occurring in one is as binding as though occurring in all. The CMC Documents are intended to be
complementary and to describe and provide for a complete agreement.

1.3.2  In the event of a conflict among the CMC Documents, the following order of precedence
shall govern the interpretation of such documents:

1. Amendments and Change Orders to this CMC (except for amendments to the CMA
Specification which amendments shall have the order of priority as set forth in 5 below);
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2. This CMA, including all exhibits hereto, except Exhibit 2 (DB Contractor's Proposal
Commitments);

3. TxDOT’s Capital Maintenance Agreement General Conditions, ltems 1-8 dated as of [e]
(the “CMA General Conditions”);

4. Portions of the DBC included by reference in accordance with Section 1.3.4;

5. Change Orders to the CMA Specification or to any attachments thereto;

6. the CMA Specification and all attachments thereto;

7. Portions of the Design-Build Specifications included by reference in accordance with

Section 1.3.4; and
8. DB Contractor’s Proposal Commitments set forth in Exhibit 2.

1.3.3  Notwithstanding the order of precedence among CMC Documents set forth in Section 1.3.2,
in the event and to the extent that Exhibit 2 to this CMA (or parts thereof) expressly states that it supersedes specific
provisions of the CMC Documents (including approved deviations expressly listed in Exhibit 2 to this CMA), such
provisions shall control over the provisions specified as superseded. Moreover, if the Proposal includes statements,
offers, terms, concepts and designs that can reasonably be interpreted as offers to provide higher quality items than
otherwise required by the CMC Documents or to perform services or meet standards in addition to or better than those
otherwise required, or otherwise contains statements, offers, terms, concepts or designs that TXDOT considers to be
more advantageous than the requirements of the other CMC Documents, DB Contractor's obligations hereunder shall
include compliance with all such statements, offers, terms, concepts or designs, that shall have the priority of CMA
amendments, CMA Specification amendments and CMA General Conditions amendments, as applicable.

1.3.4  Portions of the DBA, the DBA General Conditions and Design-Build Specifications are
referenced in the CMC Documents for the purpose of defining requirements for Renewal Work. The DBA, DBA General
Conditions and Design-Build Specifications shall be deemed incorporated in the CMC Documents to the extent that
they are so referenced, with the order of priority shown in Section 1.3.2.

1.3.5  Additional details and requirements contained in a lower priority CMC Document will control
except to the extent they irreconcilably conflict with the requirements of the higher level CMC Document.

1.3.6  Notwithstanding the order of precedence among CMC Documents set forth in Section 1.3.2,
if a CMC Document contains differing provisions on the same subject matter than another CMC Document, the
provisions that establish the higher quality, manner or method of performing the Maintenance Services or use more
stringent standards will prevail. Further, in the event of a conflict among any standards, criteria, requirements,
conditions, procedures, specifications or other provisions applicable to the Project established by reference to a
described manual or publication within a CMC Document or set of CMC Documents, the standard, criterion,
requirement, condition, procedure, specification or other provision offering higher quality or better performance will
apply, unless TxDOT, in its discretion, approves otherwise in writing. If either Party becomes aware of any such conflict,
it shall promptly notify the other party of the conflict. TXDOT shall issue a written determination respecting which of the
conflicting items is to apply promptly after it becomes aware of any such conflict.

1.3.7 In the event of any conflict, ambiguity or inconsistency between the Maintenance
Management Plan and any of the CMC Documents, the latter shall take precedence and control.
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1.3.8 DB Contractor acknowledges and agrees that it had the opportunity and obligation, prior to
the Effective Date, to review the terms and conditions of the CMC Documents and to bring to the attention of TxDOT
any conflicts or ambiguities contained therein. DB Contractor further acknowledges and agrees that it has
independently reviewed the CMC Documents with legal counsel, and that it has the requisite experience and
sophistication to understand, interpret and agree to the particular language of the provisions of the CMC Documents.
Accordingly, in the event of an ambiguity in or dispute regarding the interpretation of the CMC Documents, they shall
not be interpreted or construed against the Person that prepared them, and, instead, other rules of interpretation and
construction shall be used.

1.4 Reference Information Documents

141 TxDOT has provided and disclosed the Reference Information Documents to DB
Contractor. The Reference Information Documents are not mandatory or binding on DB Contractor and DB Contractor
is not entitled to rely on the Reference Information Documents as presenting design, engineering, operating or
maintenance solutions or other direction, means or methods for complying with the requirements of the CMC
Documents, Governmental Approvals or Law.

1.4.2  TxDOT shall not be responsible or liable in any respect for any causes of action, claims or
Losses whatsoever suffered by any DB Contractor-Related Entity by reason of any use of information contained in, or
any action or forbearance in reliance on, the Reference Information Documents.

1.4.3 TxDOT does not represent or warrant that the information contained in the Reference
Information Documents is complete or accurate or that such information is in conformity with the requirements of the
CMC Documents, Governmental Approvals or Laws. DB Contractor shall have no right to additional compensation or
time extension based on any incompleteness or inaccuracy in the Reference Information Documents.

1.5 Tax Exempt Bonds Compliance

The Project will be financed with proceeds of bonds, interest on which is excludable from “gross income” for federal
income tax purposes. For Project bonds to be afforded this special tax treatment, the CMC must comply with Internal
Revenue Service safe-harbor guidelines provided for in Rev. Proc. 2017-13, I.R.B. 2017-6, dated February 6, 2017, as
they may later be amended and superseded (the “Guidelines”). In furtherance thereof, TXDOT and DB Contractor
agree:

(a) Compensation for the Maintenance Services provided by DB Contractor under the CMC is generally
reasonable, and consistent with industry standard compensation for similar services.

(b) DB Contractor will not receive any share of net profits from the operation of the managed property
under the CMC or otherwise.

(c) DB Contractor will not share in net losses resulting from the operation of the managed property under
the CMC or otherwise.

(d) The CMC term shall in no case exceed 30 years.

(e) TxDOT shall have the right to exercise a significant degree of control over actual use of the managed

property at all times during the CMC term.

(f) TxDOT shall, for federal income tax purposes, retain risk of loss of the managed property as set forth
in the Guidelines.
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(9) DB Contractor shall not take an inconsistent tax position from any tax position taken by TxDOT
concerning the managed property, and shall not retain any substantial ability to limit the TxDOT's
right of control over the managed property.

(h) The ability of TxDOT to exercise its rights under the CMC shall not be limited in any way by a
collateral relationship between TxDOT and DB Contractor.

(i) DB Contractor and TxDOT shall make a good faith effort to amend this CMC to the extent necessary
to comply with this Section 1.5 and the Guidelines.

SECTION 2. SCOPE OF MAINTENANCE SERVICES
21 Maintenance Services

DB Contractor shall perform the Maintenance Services within the Maintenance Limits (Exhibit 15) as described in the
CMC Documents. The Maintenance Services include all capital maintenance services and items that are necessary or
appropriate to meet the requirements set forth in:

(a) the CMA General Conditions, setting forth general requirements, terms and conditions with respect
to the scope of the Maintenance Services; and

(b) The CMA Specification.
2.2 Initial Maintenance Term; TxDOT’s Right to Terminate

2.21  Theinitial maintenance term shall commence on the date of Final Acceptance of the Project
in accordance with the Design-Build Contract (the “Initial Maintenance Term Commencement Date”), and shall
continue for a period of five years, unless terminated earlier in accordance with the terms of this CMC (the “Initial
Maintenance Term”). TxDOT shall not be required to issue a notice to proceed with respect to the Initial Maintenance
Term.

2.2.2  During the first year of the Initial Maintenance Term in which the construction warranties
under the Design-Build Contract are in effect for any failures of any of the work that is the subject of the warranties
under the Design-Build Contract, DB Contractor shall be required to correct such work pursuant to the Design-Build
Contract and shall bear the costs associated with correcting such warranted work under the Design-Build Contract.
These costs are not included in the Maintenance Price set forth in Exhibit 3 to this CMA.

223 TxDOT has the right to terminate this CMC in its entirety or through a Partial First Year
Termination, without financial penalty, at the conclusion of the first year of the Initial Maintenance Term, by providing
DB Contractor with 180 days’ notice of such termination. If TXDOT exercises such right, the termination or partial
termination shall not be treated as a Termination for Convenience, and TxDOT shall have no obligation to pay DB
Contractor any amount in excess of (i) the General Maintenance Price for the first year of the Initial Maintenance Term
for such terminated Maintenance Services and (ii) amounts due pursuant to Change Orders for such terminated
Maintenance Services performed during the first year of the Initial Maintenance Term. In the event TxDOT timely
notifies DB Contractor of a termination under this Section 2.2.3, the termination of the Maintenance Period and
commencement of the Warranty Period for the applicable Maintenance Services shall be deemed effective at
11:59 p.m. on the last day prior to the first year anniversary of the Initial Maintenance Term Commencement Date.
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2.3 Exercise of a Partial Option or Failure to Issue a Maintenance NTP

TxDOT shall have no additional liability to any DB Contractor-Related Entity in the event that TxDOT elects, in its
discretion, not to issue any Maintenance NTP under this CMC or to exercise a Partial Option. TxDOT's election not to
issue any Maintenance NTP or to exercise a Partial Option shall not be treated as a Termination for Convenience.

24 Additional Maintenance Terms

241  After the Initial Maintenance Term, this CMC gives TxDOT the right to exercise, in its
discretion, up to two consecutive option periods described in Section 2.4.2, requiring DB Contractor to provide
Maintenance Services for the Project in accordance with the terms and conditions of the CMC Documents.

24.2 TxDOT, in its discretion, shall have the sole option to extend the Maintenance Period for
either the SH 99 Maintenance Services (through a Partial Option) or for all Maintenance Services for up to two additional
five-year terms, for a maximum of 15 years. Each additional five-year term shall commence as of the expiration of the
prior Maintenance Term and continue for a period of five years, unless terminated earlier in accordance with the terms
of this CMC.

243 If TxDOT elects to exercise its option rights for an additional Maintenance Term, TxDOT
shall issue the applicable Maintenance NTP on or before 180 days prior to the scheduled expiration of the prior
Maintenance Term. TxDOT may exercise a Partial Option by providing notice of its exercise of the Partial Option in the
applicable Maintenance NTP, in which event the Maintenance Period shall expire and the Warranty Period shall
commence for the SH 35 Maintenance Services upon the expiration of the then-current Maintenance Term.

25 Special Terms and Conditions

251  Section 6.12 of the CMA General Conditions is amended as follows (i) underlined text is
hereby added to Section 6.12, and (ii) stricken text is hereby deleted therefrom:

All TXDOT monetary obligations under the CMC Documents (or in the event the CMC is assigned to
GPTC, all monetary obligations of GPTC under the CMC Documents other than those payable from
revenue bond proceeds) are subject to appropriation by the Texas Legislature. This Section 6.12
applies to all monetary obligations of TxDOT and GPTC, as applicable, set forth in the CMC
Documents, notwithstanding any contrary provisions of the CMC Documents. The CMC Documents
do not create a debt under the Texas Constitution.

252 Section 6.5 of the CMA General Conditions is amended as follows (i) underlined text is
hereby added to Section 6.5, and (ii) stricken text is hereby deleted therefrom:

6.5 Successors and Assigns

6.5.1  The CMC Documents shall be binding upon and inure to the benefit of TXDOT and DB
Contractor and their permitted successors, assigns and legal representatives.

6.52 TxDOT may transfer and assign all or any portion of its rights, title and interests in and to
the CMC Documents, including rights with respect to the Payment and Performance Bonds,
Guarantees, letters of credit (including the P&P Letter of Credit) and any other security for payment
or performance:

(a) without DB Contractor’s consent, to any other public agency or public entity as permitted by
Law;
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(b) without DB Contractor’'s consent, to any other Person that succeeds to the governmental
powers and authority of TxDOT; and

(c) without DB Contractor's consent, to any Person as permitted by Law for purposes of
developing, financing, constructing, operating or maintaining the Project, including the Grand
Parkway Transportation Corporation; and

{e}(d) toany other Person with the prior written approval of DB Contractor.

6.5.3  Inthe event of an assignment to the Grand Parkway Transportation Corporation, the Grand
Parkway Transportation Corporation, as assignee, shall have all rights accorded to TxDOT and
assigned to Grand Parkway Transportation Corporation, including the right to assign, in whole or in
part to the extent of its interests therein, the CMC Documents and the P&P Bonds, Guarantees,
letters of credit (including the P&P Letter of Credit), and other security for payment or performance
to the Bond Trustee, as security for the performance of obligations under the CMC Documents. Any
Bond Trustee may, in connection with any default under any financing document, assign any rights
assigned to it hereunder:

(a) without DB Contractor’s consent, to any other Person that succeeds to the governmental
powers and authority of TxDOT: or

(b) to any other Person with the prior written approval of DB Contractor.

6.5.43 In the event of TXDOT's assignment of all of its rights, title and interests in the CMC
Documents as permitted hereunder, DB Contractor shall have no further recourse to TxDOT under
the CMC Documents or otherwise except as specifically provided by other contractual agreement or
by statute. In the event of a partial assignment by TxDOT of its rights, title and interests in the CMC
Documents, DB Contractor shall have no further recourse to TxDOT under the CMC Documents with
respect to such rights and interests, including any related obligations, under the CMC Documents

that are assigned.

6.5.5 DB Contractor may not, without the prior written consent of TxDOT in its discretion,
voluntarily or involuntarily assign, convey, transfer, pledge, mortgage or otherwise encumber its
rights or interests under the CMC Documents. No partner, joint venturer, member or shareholder of
DB Contractor may assign, convey, transfer, pledge, mortgage or otherwise encumber its ownership
interest in DB Contractor without the prior written consent of TxDOT, in TxDOT'’s discretion.

2.6 CMA General Conditions Amendments

The CMC Documents are hereby amended by the provisions set forth in Exhibit 1 to this CMA.

2.7 DB Contractor’s Proposal Commitments

DB Contractor’s Proposal Commitments are as set forth in Exhibit 2 to this CMA.

2.8 Project Specific Third-Party Agreements

TxDOT has third party agreements with local Governmental Entities along the Project corridor that define the
requirements for construction, maintenance and operation of traffic signals, illumination and roadway maintenance,
and that specify the local Governmental Entities’ responsibilities and TxDOT's responsibilities with respect to the
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requirements. DB Contractor will assume and execute TxDOT’s responsibilities and duties as defined in such third
party agreements to the extent set forth in Exhibit 16 to this CMA.

29 Traffic Control Plan Special Provisions

No Lane Closure that restricts or interferes with traffic shall be allowed from 12:00 p.m. (noon) on the day preceding to
12:00 a.m. (midnight) on the day after the regional event and holiday schedule dates set forth in Section 4.1.17.1.3 of
the CMA General Conditions, provided that “Spring Break Week” is hereby removed from the list of events and holidays.
The following regional events are hereby added to such schedule:

e Texas Independence Trail Ride (12:00 p.m. (noon) the Friday before the event through 5:00 a.m. on the Friday
after)
e Tour de Braz (12:00 p.m. (noon) the Friday before the event through 5:00 a.m. on the Friday after)

In addition, during the time period from the end of the Thanksgiving Holiday weekend until the following January 2nd,
no Lane Closures shall be allowed during the time period from 6:00 a.m. to 11:00 p.m. within a one mile radius of (i)
the FM 1462 — SH 35 interchange; (ii) the SH 6 — SH 35 interchange; (iii) the IH-45 — FM 646 interchange; and (iv) any
major retail traffic generator centers (i.e. big box stores, malls and other retail centers) that TXDOT determines to have
similar or greater traffic impacts as the retail centers near the interchanges identified in (i) — (iii) above. The Lane
Closure restrictions set forth in the preceding sentence are also hereby added to the schedule of regional events per
Section 4.1.17.1.3 of the CMA General Conditions.

210  Additional Provisions Addressing Exercise of a Partial Option or Partial First Year
Termination

Exhibit 1 to this CMA includes amendments to the CMA General Conditions that address the exercise of a Partial
Option or a Partial First Year Termination.

In the event TxDOT exercises a Partial Option or Partial First Year Termination, the following shall apply.

2.10.1 Prior to the end of the Maintenance Period for the SH 35 Maintenance Services, DB
Contractor shall fulfill its obligations with respect to Maintenance Transition and all other obligations under the CMC
Documents required to be performed prior to the end of the Maintenance Period for the SH 35 Maintenance Services.

2.10.2 The portion of the final six General Maintenance Payments for the SH 35 Maintenance
Services shall be paid in the manner set forth in CMA General Conditions Section 8.1.2.1(d).

2103 After the end of the Maintenance Period for the SH 35 Maintenance Services:
(a) the portion of the General Maintenance Price allocable to the SH 35 Maintenance Services

shall be deemed deleted from Exhibit 3, and the General Maintenance Price shall be the
price set forth in Exhibit 3 that is allocable to the SH 99 Maintenance Services;

(b) the portion of the Maintenance Price attributable to Change Orders and allocable to the SH
35 Maintenance Services, if any, shall be deemed to be removed from the Maintenance
Price and, in the event that TxDOT has made payments to DB Contractor pursuant to a
Change Order for Maintenance Services that DB Contractor will not perform as a result
TxDOT’s exercise of the Partial Option or Partial First Year Termination, then DB Contractor
shall reimburse TxDOT for such payments;

(c) the term “Maintenance Limits” will be deemed to mean the SH 99 Maintenance Limits; and
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(d) the term “Maintenance Services” will be deemed to mean the SH 99 Maintenance Services.
SECTION 3. COMPENSATION
31 Maintenance Price

During the term of this CMC, in full consideration for the performance by DB Contractor of its duties and obligations
under the CMC Documents, TxDOT shall pay the Maintenance Price set forth in Exhibit 3 in accordance with the terms
and conditions as set forth in Section 8 of the CMA General Conditions, as amended by Exhibit 1 to this CMA, and
subject to adjustment by Change Order or due to the exercise of a Partial Option or Partial First Year Termination in
accordance with the CMC.

3.2 Form of Maintenance Draw Request and Certificate Requirements

Each Draw Request under this CMC shall be in the form set forth in Exhibit 4 to this CMA.

SECTION 4. MAINTENANCE SECURITY
41 P&P Letter of Credit; Maintenance Payment and Performance Bonds

DB Contractor shall provide to TXDOT no later than 14 days prior to the Initial Maintenance Term Commencement
Date, and shall maintain at all times during the Maintenance Period, including during the Initial Maintenance Term and
all subsequent Maintenance Terms for which a Maintenance NTP has been issued, adequate security securing DB
Contractor's obligations hereunder in the form of either (i) the P&P Letter of Credit in accordance with Sections 3.2.1
and 3.2.2 of the CMA General Conditions or (i) the Maintenance Performance Bond and Maintenance Payment Bond
in accordance with Section 3.2.3 of the CMA General Conditions (the “Maintenance Security”).

In the event DB Contractor elects to provide Maintenance Security in the form of P&P Bonds pursuant to Section 3.2
of the CMA General Conditions, such bonds shall name TxDOT as obligee and shall name GPTC as additional obligee.
The P&P Bonds and dual obligee riders shall be in the forms set forth in Exhibit 5 to this CMA.

4.2 Guaranty

4.21  [Include appropriate bracketed text and delete all bracketed text that is not applicable] [As
of the Effective Date, a guaranty is not required.][As of the Effective Date, a guaranty in the form attached as Exhibit 6
to this CMA shall be delivered and maintained in accordance with this Section 4.2 and the requirements of the Capital
Maintenance Contract, and the following shall be the Guarantor(s): [insert applicable Guarantor(s)].]

4.2.2  Each guaranty assures performance of DB Contractor’s obligations hereunder and shall be
maintained in full force and effect throughout the duration of this CMC and for so long as any of DB Contractor’s
obligations under the CMC Documents remain outstanding.

42.3 DB Contractor shall be required to provide a Guaranty guaranteeing DB Contractor's
obligations under the CMC Documents during the Maintenance Period in the form set forth in Exhibit 6 to this CMA
from a Guarantor approved by TxDOT as of and as a condition to Substantial Completion if (i) DB Contractor elects to
provide a P&P Letter of Credit as Maintenance Security or (ii) DB Contractor is a limited liability entity and elects to
provide the P&P Bonds as Maintenance Security. If a Guaranty was provided as of the Effective Date and such
Guaranty satisfies the requirements of this Section 4.2 and is in effect on the Substantial Completion Deadline (as
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defined in the DBC), then DB Contractor shall not be required to provide an additional Guaranty at the Substantial
Completion Deadline.

424 The Minimum Tangible Net Worth Requirement for this CMC is $[e][insert Minimum
Tangible Net Worth Requirement from DBA Section 5.2.3]. The Minimum Tangible Net Worth Requirement described
herein shall be adjusted annually based on changes in the CPI in accordance with the methodology set forth in Section
8.1.3 of the CMA General Conditions, commencing on the first anniversary of the Initial Maintenance Term
Commencement Date and continuing annually thereafter during the Maintenance Period.

4.2.5 DB Contractor may replace an existing Guaranty with a new Guaranty upon prior approval
by TxDOT. Any new Guaranty shall be provided in the form attached as Exhibit 6 to this CMA together with appropriate
evidence of authorization, execution, delivery and validity thereof, and shall guarantee the Guaranteed Obligations.
The Guaranty being replaced shall remain in effect until the approved replacement Guaranty becomes effective.

4.3 Insurance Special Provisions

Except as specified in this Section 4.3, DB Contractor shall procure and keep in effect, or cause to be procured and
kept in effect with DB Contractor as a named insured, as appropriate, insurance coverage in accordance with Section
3.3 of the CMA General Conditions, and in accordance with the insurance policies, coverage, deductibles and limits
specified therein.

431 DB Contractor and Subcontractors shall include the Bond Trustee and the TIFIA Lender as
additional insureds on all insurance policies on which TxDOT is required to be named as an additional insured.

4.3.2  Section 3.3.22(d) of the CMA General Conditions is hereby amended, provided the
underlined text is hereby added to and the language stricken through is deleted from Section 3.3.22(d), as follows:

(d) TxDOT and Grand Parkway Transportation Corporation shall be named as an insureds on
the policy as its their interests may appear and shall also be named as co-loss payees. DB Contractor
also may, but is not obligated to, include other Subcontractors as insureds as their respective
interests appear. The policy shall be written so that no act or omission of any insured shall vitiate
coverage of the other insureds.

4.3.3  Notwithstanding Sections 3.3.23(e) and 3.3.24(d) of the CMA General Conditions, which
are hereby deleted, there are no maximum deductible or self-insured retention limitations on the commercial general
liability policy and the automobile liability policy required under Sections 3.3.23 and 3.3.24, respectively, of the CMA
General Conditions.

SECTION 5. CHANGE ORDERS
5.1 Hazardous Materials

DB Contractor shall be entitled to a Maintenance Price increase due to Hazardous Materials only as provided in Section
4.5.11.2 of the CMA General Conditions and subject to Section 4.5.11.2.1 of the CMA General Conditions, unless
otherwise specified in this Section 5.1.

5.2 Change Order Scope, Cost and Draw Request Allocations

Notwithstanding anything to the contrary in the CMC Documents, all Requests for Change Orders and Change Orders
shall separately describe the added, deleted or modified Maintenance Services that are applicable to SH 99 Routine
Maintenance, SH 99 Renewal Work, SH 35 Routine Maintenance and SH 35 Renewal Work in accordance with the
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form of Request for Change Order set forth as Exhibit 7. In addition, all Requests for Change Orders, Change Orders,
Change Order records and supporting cost documentation must clearly identify and segregate costs allocable to SH
99 Routine Maintenance, SH 99 Renewal Work, SH 35 Routine Maintenance and SH 35 Renewal Work. All Draw
Requests requesting payment of amounts pursuant to any Change Order must allocate such Change Order amounts
among the Maintenance Services components in accordance with Form C1 of Appendix 1 to Exhibit 4.

SECTION 6. LANE RENTAL CHARGES; NONCOMPLIANCE POINTS; LIQUIDATED DAMAGES
6.1 Lane Rental Charges

The performance of the Maintenance Services shall be subject to Lane Rental Charges pursuant to Exhibit 8 to this
CMA. The Capital Maintenance Contract is hereby amended as set forth in Exhibit 8 to this CMA.

6.2 Noncompliance Points

The performance of the Maintenance Services shall be subject to Noncompliance Points provisions set forth in Exhibit
9 to this CMA.

6.3 Key Personnel Unavailability Liquidated Damages
As deemed compensation to TxDOT for Losses described in Section 7.3.7 of the CMA General Conditions, DB

Contractor agrees to pay to TxDOT the following Key Personnel Unavailability Liquidated Damages amounts in
accordance with such section, for each day that the relevant Key Personnel role is not filled by an approved individual:

KEY PERSONNEL

UNAVAILABILITY LIQUIDATED
POSITION DAMAGES (per day)
Maintenance Manager $6,000

SECTION 7. IDENTIFIED SUBCONTRACTORS AND KEY PERSONNEL
71 Identified Subcontractors

Identified Subcontractors for the Maintenance Services are all team members identified in the Proposal as set forth in
Exhibit 10 to this CMA.

7.2 Key Personnel

Key Personnel shall be identified and approved as set forth in Section 7.3 of the CMA General Conditions. TxDOT
requires the ability to contact Key Personnel 24 hours per day, seven days per week.

SECTION 8. NOTICE AND AUTHORIZED REPRESENTATIVES
8.1 Notices and Communications

8.1.1  Notices under the CMC Documents shall be in writing and (a) delivered personally, (b) sent
by certified mail, return receipt requested, (c) sent by a recognized overnight mail or courier service, with delivery
receipt requested, or (d) sent by facsimile or email communication or posted to TxDOT’s ECMS site for the Project with
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receipt confirmed by telephone and followed by a hard copy, to the addresses set forth in this Section 8.1, as applicable

(or to such other address as may from time to time be specified in writing by such Person).

8.1.2  Allnotices, correspondence and other communications to DB Contractor shall be delivered
to the following address or as otherwise directed by DB Contractor's Authorized Representative:

[DB Contractor / Firm Name]
[Address]

[Address]

Attention: [Name]
Telephone: [e]

E-mail: [e]

[Prime Contractor / Firm Name]
[Address]

[Address]

Attention: [Name]

Telephone: [o]

E-mail: [e]

In addition, copies of all notices to proceed and suspension, termination and default notices shall be delivered

to the following Persons:

[Firm Name]
[Address]
[Address]
Attention: [Name]
Telephone: [e]
E-mail: [e]

8.1.3  All notices, correspondence and other communications to TxDOT shall be marked as
regarding the SH 99 Grand Parkway Segment B-1 Design-Build Project and shall be delivered to the following address

or as otherwise directed by TxDOT’s Authorized Representative:

Texas Department of Transportation
Houston District

7600 Washington Avenue

Houston, Texas 77007

Attention: Thomas G. Allbritton, P.E.
Telephone: (713) 802-5000

E-mail: Glenn.Allbritton@txdot.gov

With a copy to:

Texas Department of Transportation
Alternative Delivery Division

6230 E. Stassney Ln

Austin, Texas 78744
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Attention: Mr. Greg Snider
Telephone: (512) 463-8611
E-mail: Greg.Snider@txdot.gov

In addition, copies of all notices regarding Disputes, termination and default notices shall be delivered to the following:

Texas Department of Transportation
General Counsel Division

125 East 11th Street

Austin, Texas 78701

Attention: Claire McGuinness
Telephone: (512) 463-8630

E-mail: Claire.McGuinness@txdot.gov

8.1.4  Notices shall be deemed received when actually received in the office of the addressee (or
by the addressee if personally delivered) or when delivery is refused, as shown on the receipt of the U.S. Postal Service,
private carrier or other Person making the delivery. All notices received after 5:00 p.m. shall be deemed received on
the first Business Day following delivery. Any technical or other communications pertaining to the Maintenance Services
shall be conducted by DB Contractor’s Authorized Representative and technical representatives designated by TxDOT.

8.2 Designation of Representatives

8.21  TxDOT and DB Contractor shall each designate Authorized Representative(s) who shall be
authorized to make decisions and bind the Parties on matters relating to the CMC Documents. Exhibit 12 to this CMA
hereto provides the initial Authorized Representative designations. Such designations may be changed by a
subsequent writing delivered to the other Party in accordance with Section 8.1.

8.2.2 The Parties may also designate technical representatives who shall be authorized to
investigate and report on matters relating to the Maintenance Services and negotiate on behalf of each of the Parties,
but who do not have authority to bind TXDOT or DB Contractor.

SECTION 9. REPRESENTATIONS, WARRANTIES, ACKNOWLEDGEMENTS AND CERTIFICATIONS
9.1 Representations and Warranties
DB Contractor represents and warrants that:

9.1.1 During all periods necessary for the performance of the Maintenance Services, DB
Contractor and all Subcontractors will maintain all required authority, license status, professional ability, skills and
capacity to perform the Maintenance Services in accordance with the requirements contained in the CMC Documents.

9.1.2 DB Contractor has evaluated the feasibility of performing the Maintenance Services within
the deadlines specified herein and for the Maintenance Price, and has reasonable grounds for believing and does
believe that such performance is feasible and practicable.

9.1.3 DB Contractor has familiarized itself with the requirements of any and all applicable Laws
and the conditions of any required Governmental Approvals prior to entering into this CMC. Except as specifically
permitted under Section 4.5 of the CMA General Conditions, DB Contractor shall be responsible for complying with the
foregoing at its sole cost and without any additional compensation or time extension on account of such compliance,
regardless of whether such compliance would require additional time for performance or additional labor, equipment
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or materials not expressly provided for in the CMC Documents. As of the Effective Date, DB Contractor has no reason
to believe that any Governmental Approval required to be obtained by DB Contractor will not be granted in due course
and thereafter remain in effect so as to enable the Maintenance Services to proceed in accordance with the CMC
Documents. If any Governmental Approvals required to be obtained by DB Contractor must formally be issued in the
name of TxDOT, DB Contractor shall undertake all efforts to obtain such approvals subject to TxDOT's reasonable
cooperation with DB Contractor, including execution and delivery of appropriate applications and other documentation
prepared by DB Contractor in a form approved by TxDOT. DB Contractor shall assist TxDOT in obtaining any
Government Approvals that TXDOT may be obligated to obtain, including providing information requested by TxDOT,
preparing necessary supporting materials and participating in meetings regarding such approvals.

9.1.4  All Maintenance Services furnished by DB Contractor shall be performed by or under the
supervision of Persons who hold all necessary and valid licenses to perform the Maintenance Services in the State
and by personnel who are careful, skilled, experienced and competent in their respective trades or professions, who
are professionally qualified to perform the Maintenance Services in accordance with the CMC Documents and who
shall assume professional responsibility for the accuracy and completeness of the Design Documents, Construction
Documents and other documents prepared or checked by them.

9.1.5 At all times, including during the course of, and notwithstanding the existence of, any
Dispute, DB Contractor shall perform as directed by TxDOT, in a diligent manner and without delay, shall abide by
TxDOT’s decision or order, and shall comply with all applicable provisions of the CMC Documents.

9.1.6  As of the Effective Date, DB Contractor is duly organized as specified in the preamble to
this CMA and validly existing under the laws of the state of its organization, and has all requisite power and all required
licenses to carry on its present and proposed obligations under the CMC Documents. DB Contractor and, if applicable,
each of its members is duly qualified to do business, and is in good standing, in the State of Texas as of the Effective
Date, and will remain in good standing throughout the Maintenance Period and for as long thereafter as any obligations
remain outstanding under the CMC Documents.

9.1.7  The execution, delivery and performance of the CMC Documents to which DB Contractor
is (or will be) a party have been (or will be) duly authorized by all necessary [corporate] action [of DB Contractor]; each
person executing CMC Documents on behalf of DB Contractor has been (or at the time of execution will be) duly
authorized to execute and deliver each such document on behalf of DB Contractor; and the CMC Documents to which
DB Contractor is (or will be) a party have been (or will be) duly executed and delivered by DB Contractor.

9.1.8  Neither the execution and delivery by DB Contractor of the CMC Documents to which DB
Contractor is (or will be) a party nor the consummation of the transactions contemplated hereby or thereby is (or at the
time of execution will be) in conflict with or has resulted or will result in a default under or a violation of the organizational
documents or other governing instruments of DB Contractor.

9.1.9  Each of the CMC Documents to which DB Contractor is (or will be) a party constitutes (or
at the time of execution and delivery will constitute) the legal, valid and binding obligation of DB Contractor, enforceable
against DB Contractor and, if applicable, each member of DB Contractor, in accordance with its terms, subject only to
applicable bankruptcy, insolvency and similar laws affecting the enforceability of the rights of creditors generally and
the general principles of equity.

9.1.10 As of the Effective Date, there is no action, suit, proceeding, investigation or litigation
pending and served on DB Contractor that challenges DB Contractor’'s authority to execute, deliver or perform, or the
validity or enforceability of, the CMC Documents to which DB Contractor is a party, or that challenges the authority of
the DB Contractor official executing the CMC Documents; and DB Contractor has disclosed to TxDOT prior to the
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Effective Date any pending and un-served or threatened action, suit, proceeding, investigation or litigation with respect
to such matters of which DB Contractor is aware.

9.1.11  As of the Proposal Due Date, DB Contractor disclosed to TXDOT in writing all organizational
conflicts of interest of DB Contractor and its Subcontractors of which DB Contractor was actually aware; and between
the Proposal Due Date and the Effective Date, DB Contractor has not obtained knowledge of any additional
organizational conflict of interest, and there have been no organizational changes to DB Contractor or its
Subcontractors identified in its Proposal that have not been approved in writing by TxDOT. For this purpose,
organizational conflict of interest has the meaning set forth in the Instructions to Proposers.

9.1.12 At any time a Guaranty is required to be in place pursuant to the CMC Documents, the
applicable Guarantor shall be duly organized, validly existing and in good standing under the laws of the state of its
organization, is duly qualified to do business in and is in good standing in the State of Texas, and will remain in good
standing for as long as any obligations guaranteed by such Guarantor remain outstanding under the CMC Documents,
and each such Guarantor shall have all requisite power and authority to carry on its present and proposed obligations
under the CMC Documents.

9.1.13 At any time a Guaranty is required to be in place pursuant to the CMC Documents, all
required approvals shall have been obtained with respect to the execution, delivery and performance of such Guaranty,
and performance of such Guaranty will not result in a breach of or a default under the applicable Guarantor's
organizational documents or any indenture or loan or credit agreement or other material agreement or instrument to
which the applicable Guarantor is a party or by which its properties and assets may be bound or affected.

9.1.14 At any time a Guaranty is required to be in place pursuant to the CMC Documents, such
Guaranty shall have been duly authorized by all necessary corporate action, has been duly executed and delivered by
each Guarantor, and shall constitute the legal, valid and binding obligation of such Guarantor, enforceable in
accordance with its terms, subject only to applicable bankruptcy, insolvency and similar laws affecting the enforceability
of the rights of creditors generally and general principles of equity.

9.2 Maintenance Provider Representations and Warranties

To the extent the Maintenance Provider is not DB Contractor, DB Contractor represents and warrants, as of the
effective date of the Subcontract with the Maintenance Provider, as follows:

(a) The Maintenance Provider is duly organized, validly existing and in good standing under
the laws of the state of its organization and is duly qualified to do business, and is in good
standing, in the State;

(b) The ownership interests of the Maintenance Provider that is a single purpose entity formed
for the Project (including options, warrants and other rights to acquire ownership interests)
are owned by the Persons whom DB Contractor has set forth in a written certification
delivered to TxDOT prior to the Effective Date;

(c) The Maintenance Provider has the power and authority to do all acts and things and execute
and deliver all other documents as are required to be done, observed or performed by it in
connection with its engagement by DB Contractor;

(d) The Maintenance Provider has (i) obtained and will maintain all necessary or required
registrations, permits, licenses and approvals required under applicable Law and (ii)
expertise, qualifications, experience, competence, skills and know-how to perform the
Maintenance Service in accordance with the CMC Documents;
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(e) The Maintenance Provider will comply with all health, safety and environmental Laws in the
performance of any work activities for, or on behalf of, DB Contractor for the benefit of
TxDOT; and

(f) The Maintenance Provider is not in breach of any applicable Law that would have a material
adverse effect on any aspect of the Maintenance Services.

9.3 Survival of Representations and Warranties

The representations and warranties of DB Contractor contained herein shall survive the expiration or earlier termination
of this Capital Maintenance Contract.

94 Certification Under Family Code

Under Section 231.006, Family Code, DB Contractor certifies that the individual or business entity named in this Capital
Maintenance Contract is not ineligible to receive the specified payments and acknowledges that this Capital
Maintenance Contract may be terminated and payment may be withheld if this certification is inaccurate.

SECTION 10.  MISCELLANEOUS PROVISIONS
10.1  Dispute Resolution Procedures

Disputes shall be resolved pursuant to the administrative rules promulgated in accordance with Section 201.112(a) of
the Code, adopted by TxDOT in accordance with the Texas Administrative Procedure Act, and effective under Rule
§9.2 of Subchapter A, Chapter 9, Part 1, Title 43 of the Texas Administrative Code and subject to (i) the procedures
set forth in Section 4.7 of the CMA General Conditions and (ii) the requirements set forth in Exhibit 13 to this CMA.

The Parties’ agreement regarding dispute resolution procedures as set forth in this Section 10.1 shall survive expiration
or earlier termination of this Capital Maintenance Contract and thereafter for so long as either Party has any obligation
originating under the CMC Documents.

10.2  Electronic Signatures and Transactions

TxDOT and DB Contractor agree to accept electronic signatures for the execution of this CMA, and further agree to
conduct transactions related to or arising out of this CMA by electronic means to the extent possible.

10.3  Entire Agreement

The CMC Documents contain the entire understanding and agreement of the Parties with respect to the subject matter
hereof and supersede all prior agreements, understandings, statements, representations and negotiations between
the Parties with respect to its subject matter.

10.4  Severability

If any clause, provision, section or part of the CMC Documents is ruled invalid under Section 10.1 hereof and Section
4.7 of the CMA General Conditions, or otherwise by a court having proper jurisdiction, then the Parties shall (a) promptly
meet and negotiate a substitute for such clause, provision, section or part, which shall, to the greatest extent legally
permissible, effect the original intent of the Parties, including an equitable adjustment to the Maintenance Price to
account for any change in the Maintenance Services resulting from such invalidated portion; and (b) if necessary or
desirable, apply to the court or other decision maker (as applicable) that declared such invalidity for an interpretation
of the invalidated portion to guide the negotiations. The invalidity or unenforceability of any such clause, provision,
section or part shall not affect the validity or enforceability of the balance of the CMC Documents, which shall be
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construed and enforced as if the CMC Documents did not contain such invalid or unenforceable clause, provision,
section or part.

10.5 Survival

DB Contractor’s representations and warranties, the dispute resolution provisions contained in Section 10.1 and Exhibit
13 to this CMA and Section 4.7 of the CMA General Conditions, the indemnifications and releases contained in Section
6.9 of the CMA General Conditions, the express rights and obligations of the Parties following termination of this CMC
under Section 7.7 of the CMA General Conditions, the provisions regarding invoicing and payment under Section 8.2
of the CMA General Conditions and all other provisions which by their inherent character should survive termination of
this CMC and completion of the Maintenance Services, shall survive the termination or partial termination of this CMC
and Final Payment. The provisions of Section 10.1 and Exhibit 13 to this CMA and Section 4.7 of the CMA General
Conditions shall continue to apply after expiration or earlier termination of this CMC to all Claims and Disputes between
the Parties arising out of the CMC Documents.

10.6  Counterparts

This instrument may be executed in two or more counterparts, each of which shall be deemed an original, but all of
which together shall constitute one and the same instrument.

10.7  [Joint and Several Liability]

[This Section 10.7 to be included only if DB Contractor is a joint venture.] Each of the [e], [®] and [e] agree that it is
jointly and severally liable for the performance of DB Contractor’s liabilities and obligations under the CMC Documents;
and that such joint and several liability shall not in any way be reduced, diminished or released by any change to the
constitution of DB Contractor. If any other Party or replacement Party to this CMC is or becomes a joint venture or a
partnership, all members of such joint venture or partnership shall have joint and several liability for the obligations and
liabilities of such Party under the CMC Documents, and such obligations and liabilities shall not in any way be reduced,
diminished or released by any change in the constitution of such Party.]

10.8 Further Assurances

DB Contractor shall promptly execute and deliver to TXxDOT all such instruments and other documents and assurances
as are reasonably requested by TxDOT to further evidence the obligations of DB Contractor hereunder, including
assurances regarding the validity of: (a) the assignments of Subcontracts contained herein and (b) any instruments
securing performance hereof.
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IN WITNESS WHEREOF, this CMA has been executed as of the date first set forth above.

DB CONTRACTOR: TEXAS DEPARTMENT OF TRANSPORTATION:

[DB Contractor]

By: By:

Name: [o] Name: Marc D. Williams, P.E.

Title: [o] Title: Executive Director

Date: Date:
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EXHIBIT 1

IMPLEMENTATION OF CERTAIN CMC PROVISIONS

Amendment to the CMA General Conditions

The CMA General Conditions are amended as follows: (i) underlined text is hereby added to the CMA General
Conditions, and (ii) stricken text is hereby deleted therefrom:

LY

1. The definitions of “Pavement Renewal Work”, “Pavement Renewal Work Price”, “Pavement Renewal Work

Payment’, “Pavement Renewal Work Unit Rate” and “Cumulative Maximum Pavement Renewal Work Price” are
deleted.

2. Section 8.1.2.2 is deleted in its entirety.
3. Section 7.7.6.1(a) is amended as follows:
(a) DB Contractor’s actual reasonable out-of-pocket costs, without profit, and including equipment costs

only to the extent permitted under the CMC Documents for (i) all Maintenance Services;—exeluding—alt
Pavement-Renewal-Work; performed but not yet paid by TxDOT as of the effective date of the Notice of
Termination for Convenience or Notice of Partial Termination for Convenience, and (ii) demobilization and
work done to secure the applicable portion of the Project for termination, including reasonable overhead and
accounting for any refunds payable with respect to insurance premiums, deposits or similar items, as
established to TxDOT's satisfaction. In determining the reasonable cost, deductions will be made for the cost
of materials, supplies, and equipment to be retained by DB Contractor, for amounts realized by the sale of
such items, and for other appropriate credits against the cost of the Maintenance Services, including those
deductions that would be permitted in connection with Final Payment. When, in the opinion of TxDOT’s
Authorized Representative, the cost of a contract item of Maintenance Services is excessively high due to
costs incurred to remedy or replace Nonconforming Work, the reasonable cost to be allowed will be the
estimated reasonable cost of performing that Maintenance Service in compliance with the requirements of the
CMC Documents, and the excessive actual cost shall be disallowed:;

4. Part (e) of Section 7.7.6.1 is deleted in its entirety.
5. Section 7.7.6.2 is amended as follows:

DB Contractor acknowledges and agrees that it shall not be entitled to any compensation in excess of the
value of the Maintenance Services performed (determined as provided in Section 7.7.6.1) plus its settlement
costs and that items such as lost or anticipated profits, unabsorbed overhead, and opportunity costs shall not
be recoverable by it upon termination of this Capital Maintenance Contract. The total amount to be paid to DB
Contractor, exclusive of costs described in Sections 7.7.6.1(c) and (d)-and-{e}, may not exceed the total
General Maintenance Price for the Maintenance Term in which the termination occurs, less the General
Maintenance Payments and any additional payments for Change Orders previously made to DB Contractor
during such Maintenance Term. In addition, any payments to DB Contractor during the Maintenance Period
shall be reduced by the portions of the Maintenance Price related to Maintenance Services not terminated, if
any. Furthermore, in the event that any refund is payable with respect to insurance or bond premiums,
deposits, or other items that were previously passed through to TXDOT by DB Contractor, such refund shall
be paid directly to TXDOT or otherwise credited to TxDOT. Except for normal spoilage, and except to the
extent that TxDOT will have otherwise expressly assumed the risk of loss, there will be excluded from the
amounts payable to DB Contractor under Section 7.7.6.1 the fair value, as determined by TxDOT, of
equipment, machinery, materials, supplies, and property that is destroyed, lost, stolen, or damaged so as to
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become undeliverable to TxDOT or sold pursuant to Section 7.7.2(j). Information contained in the EPDs may
be a factor in determining the value of the Maintenance Services terminated. Upon determination of the
amount of the termination payment, this Capital Maintenance Contract shall be amended to reflect the agreed
termination payment, DB Contractor shall be paid the agreed amount, and the Maintenance Price shall be
reduced to reflect the reduced scope of the Maintenance Services.

Section 7.7.10 is amended as follows:

TxDOT's election not to issue Maintenance NTP2 or Maintenance NTP3 or its election to exercise a Partial
Option or Partial First Year Termination shall not be treated as a Termination for Convenience. Under no
circumstances shall TxDOT be liable to DB Contractor-Related Entities for any amounts if this CMC terminates
because TxDOT eIects not to issue any of Malntenance NTP2 or Maintenance NTP3-except-Pavement

W . 2(6). Additionally, if TXDOT exercises
a Partlal Optlon or Partlal Flrst Year Termlnatlon then TxDOT shaII not be liable to any DB Contractor-Related
Entities for any amounts for Maintenance Services that are not extended or that are terminated, as applicable.

Section 8.1.3(c) is deleted in its entirety and replaced with the following:

() For any escalation based on ENR CCI other than the escalation of payments of the General
Maintenance Price, the applicable amount shall be adjusted by multiplying such amount by the ENR CCl for
the month that is (i) the month of the date specified in the relevant provision or, (ii) if no such date is specified,
three months prior to the month in which the calculation is made, and dividing such amount by the BICCI. The
formula that reflects the foregoing is: adjusted amount = (applicable amount) x (ENR CCI / BICCI).

Section 4.5.9.6 is amended as follows:

When the Change Order includes both added and deleted Maintenance Services, DB Contractor shall prepare
a statement of the cost of labor, material and equipment for both added and deleted Maintenance Services
that allocates such costs between SH 99 Routine Maintenance, SH 99 Renewal Work, SH 35 Routine
Maintenance and SH 35 Renewal Work. If the cost of labor, material and equipment for the Maintenance
Services added and deleted results in a:

(a) Net increase in cost, the change shall be treated as Maintenance Services added and the provisions
of Section 4.5.9.4 shall be used to determine markups for overhead and profit. Markups for overhead
and profit will be allowed only for the net increase in cost in order to establish the amount to be added
to the Maintenance Price_and such amount shall then be allocated between SH 99 Routine
Maintenance, SH 99 Renewal Work, SH 35 Routine Maintenance and SH 35 Renewal Work, as

appropriate.

(b) Net decrease in cost, the change shall be treated as Maintenance Services deleted and the
provisions of Section 4.5.9.5 shall be used on the net decrease in cost in order to establish the
amount to be deducted from the Maintenance Price_and such amount shall then be allocated
between SH 99 Routine Maintenance, SH 99 Renewal Work, SH 35 Routine Maintenance and SH
35 Renewal Work, as appropriate.

Section 5.10.1.4 is amended as follows:

The EPDs shall, inter alia, clearly detail how each cost or price included in the Proposal has been determined
and shall show cost or price elements in sufficient detail as is adequate to enable TxDOT to understand how
DB Contractor calculated the Maintenance Price and allocated the Maintenance Price between the SH 99
Maintenance Services and SH 35 Maintenance Services, respectively. The EPDs provided in connection with
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10.

1.

12.

quotations and Change Orders shall, inter alia, clearly detail how the total cost or price and individual
components of that cost or price were determined. The EPDs shall itemize the estimated costs or price of
performing the required work separated into usual and customary items and cost or price categories to present
a detailed estimate of costs and price, such as direct labor, repair labor, equipment ownership and operation,
expendable materials, permanent materials, supplies, Subcontract costs, plant and equipment, indirect costs,
contingencies, markup for overhead and profit. The EPDs shall itemize the estimated annual costs of
insurance premiums for each coverage required to be provided by DB Contractor under Section 3.3. The
EPDs shall include all assumptions, detailed quantity takeoffs, price reductions and discounts, rates of
production and progress calculations, and quotes from Subcontractors used by DB Contractor to arrive at the
Maintenance Price, and any adjustments to the Maintenance Price under this Capital Maintenance Contract.

Section 8.1.2.3 is deleted in its entirety.
Section 8.2.1 is amended as follows:

On or about the tenth Business Day of each month, DB Contractor shall submit to TxDOT an electronic five
copies-of-a Draw Request in the form of Exhibit 4 to the CMA for Maintenance Services performed for the
preceding month and meeting all requirements specified herein. Upon TxDOT's request, DB Contractor shall
also deliver hard copies of the applicable Draw Request. Each Draw Request shall be executed by DB
Contractor's Authorized Representative, and each Draw Request certification shall be executed by the
Maintenance Quality Manager. DB Contractor acknowledges that TxDOT may obtain funding for portions of
the Maintenance Services from the federal government, local agencies and other third parties, and DB
Contractor agrees to segregate Draw Requests for all such Maintenance Services in a format reasonably
requested by TxDOT and with detail and information as reasonably requested by TxDOT. Each Draw Request
shall be organized to account for applicable reimbursement requirements and to facilitate the reimbursement
process. In addition, the Draw Request for a monthly payment must be accompanied by an attached report
containing information that TxDOT can use to verify the Draw Request and monthly payment and all
components of the Liquidated Damages, Key Personnel Unavailability Liquidated Damages, and any charges
or fees imposed pursuant to Section 6 of the CMA for the prior month. Such attached report shall include:

(a) a description of any charges or fees imposed pursuant to Section 6 of the CMA assessed during the
prior month in relation to the Maintenance Services, including the date and time of occurrence and a
description of the events and duration of the events for which the liquidated damages, charges or fees were
assessed;

(b) any adjustments to reflect previous over-payments and/or under-payments;
() a detailed calculation of any interest payable in respect of any amounts owed; and

(d) any other amount due and payable from DB Contractor to TxDOT or from TxDOT to DB Contractor
under this Capital Maintenance Contract, including any retainage and any other deductions related to the
Maintenance Services that TxDOT is entitled to make and any carry-over deductions or other adjustments
from prior months not yet paid by DB Contractor.

Section 3.6.1.2 is amended as follows:

The Warranties shall apply to all Maintenance Services re-done, repaired, corrected or replaced pursuant to
the terms of the CMC Documents. The Warranty Period for each repaired, corrected or replaced Maintained
Element shall extend beyond the original Warranty Period in order that each Maintained Element will have at
least a one-year warranty period (but not to exceed two years after the end expiration of the Maintenance

Period ortermination-of this Capital- Maintenance-Contract).
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13.

14.

15.

16.

Section 4.1.1 is amended as follows:

DB Contractor shall furnish all Maintenance Services throughout the Maintenance Period within the
Maintenance Limits. DB Contractor shall submit updated Maintenance Limits drawings for TxDOT approval
as part of the applicable Maintenance Management Plan (MMP). All costs associated with providing the
Maintenance Services are included in the Maintenance Price set forth in Exhibit 3 to the CMA as such may
be adjusted in accordance with Section 4.5 hereof and Sections 2.10 and 5 of the CMA.

Section 8.1.1 is amended as follows:

During the term of this Capital Maintenance Contract, in full consideration for the performance by DB
Contractor of its duties and obligations under the CMC Documents, TxDOT shall pay the Maintenance Price.
The Maintenance Price (and the individual components thereof) shall be increased or decreased only by a
Change Order issued in accordance with Section 4.5 hereof and Section 5 of the CMA, by an amendment to
this Capital Maintenance Contract, by the exercise of a Partial Option or Partial First Year Termination, or as
provided in Section 8.1.2.1(d). No portion of the Maintenance Price shall be payable on account of services
provided: (a) prior to the Initial Maintenance Term Commencement Date, except for those tasks expressly
required by the CMC Documents to be performed, and that are performed, by DB Contractor prior to the Initial
Maintenance Term Commencement Date, or (b) after the expiration or earlier termination of this Capital
Maintenance Contract. For the avoidance of doubt, no portion of the Maintenance Price shall be payable prior
to the Initial Maintenance Term Commencement Date.

Section 7.2.4.1 is amended as follows:

DB Contractor shall pay or cause to be paid to all applicable workers employed by it or its Subcontractors to
perform the Maintenance Services not less than the prevailing rates of wages, as provided in the statutes and
regulations applicable to public work contracts, including Chapter 2258 of the Texas Government Code and
the Davis-Bacon Act, and as provided in Exhibit 7 to the Design-Build Agreement; provided, however, that the
minimum prevailing wages that DB Contractor shall be required to pay to all applicable workers for the
Maintenance Services shall be the lesser of (i) the prevailing wages in effect on the commencement date of
the Maintenance Term then in effect and (ii) the prevailing wages set forth in Exhibit 7 to the Design-Build
Agreement as escalated based on changes in CPI in accordance with the methodology set forth in Section
8.1.3. In accordance with Chapter 2258 of the Texas Government Code and in addition to any other remedies
TxDOT may have under this Capital Maintenance Contract, if DB Contractor or a Subcontractor fails to pay a
worker or workers the prevailing wage rates stipulated in this Capital Maintenance Contract, then the party
that failed to pay the required amount shall pay TxDOT the amount stipulated under Chapter 2258 of the
Texas Government Code for each worker employed for each calendar day or part of the day that the worker
is paid less than such wage rates. DB Contractor shall comply and cause its Subcontractors to comply with
all Laws pertaining to prevailing wages. For the purpose of applying such Laws, the Project shall be treated
as a public work paid for in whole or in part with public funds (regardless of whether public funds are actually
used to pay for the Project). The foregoing shall not apply to any Subcontracts with TXDOT or Governmental
Entities.

Section 7.6.4 is amended as follows:

DB Contractor shall have the right to stop performance under this Capital Maintenance Contract if TXDOT
fails to make an undisputed payment due hereunder within 20 days 45-Business-Days after TXDOT's receipt
of written notice delivered by certified mail of nonpayment and intent to suspend performance from DB
Contractor. DB Contractor shall not be required to resume the Maintenance Services until the undisputed
amount, plus DB Contractor’s reasonable costs for mobilization and demobilization, is paid, at which time DB
Contractor shall promptly recommence the Maintenance Services. DB Contractor shall not have the right to
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terminate this Capital Maintenance Contract for default as the result of any failure by TxDOT to make an
undisputed payment due hereunder. However, if such nonpayment continues for more than 180 days, upon
written notice from DB Contractor to TxDOT, such nonpayment may be deemed a Termination for
Convenience pursuant to Section 7.7.1. Upon such termination, the Parties’ rights and obligations shall be as
set forth in Section 7.7.1.

17. A new Section 6.22 is hereby added as follows:

6.22 Prohibited Technology Prohibition

In accordance with the Texas Model Security Plan for Prohibited Technologies and any related TxDOT
policies, DB Contractor shall not itself nor shall it permit DB Contractor-Related Entities to use any Prohibited
Technology in the performance of the Maintenance Services or provide Prohibited Technology to TXDOT as
part of or in connection with the Maintenance Services.

18. A new Section 6.23 is hereby added as follows:

6.23 Cybersecurity Training

In_accordance with Section 2054.5192 of the Texas Government Code, DB Contractor employees and
Subcontractor employees who will access a State computer system or database must complete a
cybersecurity training program that is certified under Section 2054.519 of the Texas Government Code. Such
employees must complete the training program before they are granted access and must also complete the
training program annually during the Maintenance Period. DB Contractor shall provide TXDOT with verification
of completion of the training program in @ method designated by TxDOT.
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EXHIBIT 2

DB CONTRACTOR’S PROPOSAL COMMITMENTS

The following Proposal Commitments are in addition to the requirements set forth elsewhere in the CMC Documents
and are therefore express requirements of the Capital Maintenance Contract.

Comment No. Proposal Location Proposal Commitment
1
2
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EXHIBIT 3
MAINTENANCE PRICE SCHEDULE

Year SH 99 SH 99 SH 35 SH 35 General Maintenance
Routine Maintenance Renewal Work Pricel?! Routine Maintenance Renewal Work Price Pricel®!
Pricel!l PriceB
(A) (B) (€) (D) (E)=(A)+(B)+(C)+(D)

1 $0.00 $0.00 $0.00 $0.00 $0.00
nitial 2 $0.00 $0.00 $0.00 $0.00 $0.00
nitia

Maintenance 3 $0.00 $0.00 $0.00 $0.00 $0.00
Term 4 $0.00 $0.00 $0.00 $0.00 $0.00

5 $0.00 $0.00 $0.00 $0.00 $0.00

5-Year Subtotal $0.00 $0.00 $0.00 $0.00 $0.00

6 $0.00 $0.00 $0.00 $0.00 $0.00

7 $0.00 $0.00 $0.00 $0.00 $0.00

Second
X 8 $0.00 $0.00 $0.00 $0.00 $0.00
Maintenance
Term 9 $0.00 $0.00 $0.00 $0.00 $0.00

10 $0.00 $0.00 $0.00 $0.00 $0.00

5-Year Subtotal $0.00 $0.00 $0.00 $0.00 $0.00

11 $0.00 $0.00 $0.00 $0.00 $0.00

_ 12 $0.00 $0.00 $0.00 $0.00 $0.00
Third 13 $0.00 $0.00 $0.00 $0.00 $0.00
Ma”}tgr”nj‘”ce 1 $0.00 $0.00 $0.00 $0.00 $0.00
15 $0.00 $0.00 $0.00 $0.00 $0.00
5-Year Subtotal $0.00 $0.00 $0.00 $0.00 $0.00
15-Year Total $0.00 $0.00 $0.00 $0.00 $0.00
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[Notes: to be deleted prior to CMA execution

Amounts to be inserted from Column A of Form Q-1 in DB Contractor's Proposal.
Amounts to be inserted from Column B of Form Q-1 in DB Contractor’s Proposal.
Amounts to be inserted from Column A of Form Q-2 in DB Contractor’s Proposal.
Amounts to be inserted from Column B of Form Q-2 in DB Contractor's Proposal.
Column E to be calculated and inserted prior to CMA execution.]

bR~
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EXHIBIT 4

FORM OF MAINTENANCE DRAW REQUEST AND CERTIFICATE REQUIREMENTS

o Appendix 1: Form of Maintenance Draw Request and Certificate

o Appendix 2: Draw Request Contents Checklist
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EXHIBIT 4 - APPENDIX 1
FORM OF MAINTENANCE DRAW REQUEST AND CERTIFICATE

Draw Request #: Date:
month/day/year
Texas Department of Transportation
[Address]
A. Draw Request for the preceding month (until the to
end of the month): month/day/year month/day/year
B. General Maintenance Payment (from Form B1 of this Appendix 1 to Exhibit 4) $
C. Total Change Order amount for the month (from Form C1 of this Appendix 1 to Exhibit $
4)
D. Total deductions for the month (from Form D of this Appendix 1 to Exhibit 4) $
E. Disapproved amounts from previous Draw Request(s) after correction of the deficiencies | $
noted by TxDOT and satisfaction of the requirements of the CMC Documents related
thereto (CMA General Conditions Section 8.2.2)
F. Total amount due for the month (B +C-D +E) $
Printed Name Signature Date
DB Contractor’s Authorized Representative
Printed Name Signature Date
TxDOT'’s Authorized Representative
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Draw Request #:

B1. GENERAL MAINTENANCE PAYMENT CALCULATION

Maintenance Term Year X:

General Maintenance Payment This Draw Request
G. General Maintenance Price for Maintenance Term Year X (unadjusted amount $
from Column E of Exhibit 3)
H. ENR CClI for the month that is three months prior to the month in which
Maintenance Term Year X commenced
I.  ENR CClI for the month that is three months prior to the execution of the CMC
(BICCI)
J. Adjusted General Maintenance Price pursuant to Section 8.1.3(b) of the CMA $
General Conditions: G x (H /1)
K. General Maintenance Payment: J / 12 (except with respect to partial months or | $
during the last six months of the Maintenance Period. See notes below.)
Notes:

Payments for any partial month or partial year shall be prorated as set forth in CMA General Conditions Section
8.1.2.1(b) and Section 8.1.2.1(c) and further elaborated below.

For example, for each Maintenance Term year:

First month’s payment; One-twelfth (1/12) of the adjusted General Maintenance Price pro-rated by

multiplying by the number of days for which payment is made and dividing by the total number of days in

that month.

Final month’s payment: The remaining balance of the adjusted General Maintenance Price. If there is a

subsequent Maintenance Term year, the partial payment for the first month of the next term is added to this

remaining balance, such that all payments are made on a calendar month basis.

Payments during the last six months of the Maintenance Period shall be calculated as set forth in CMA General
Conditions Section 8.1.2.1(d).
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B2. GENERAL MAINTENANCE PAYMENT ALLOCATION

Draw Request #:

Maintenance Term Year X:

Maintenance Services General Maintenance Payment Percentage of General
Component Amount Allocable to Maintenance | Maintenance Payment Allocable
Services Component! to Maintenance Services
Component
SH 99 Routine Maintenance $ %
SH 99 Renewal Work $ %
SH 35 Routine Maintenance $ %
SH 35 Renewal Work $ %
Total $2 100%

Notes:

1. In this column, DB Contractor shall include the amounts of the General Maintenance Payment set forth on Row
B1 of the Draw Request that are applicable to each Maintenance Services component under the first column. The
allocation must be based upon the amounts for each Maintenance Services component set forth in the Maintenance
Price Schedule under Exhibit 3 to the CMA and take into account the payment procedures set forth under Section

8.1.2.1 of the CMA General Conditions.

2. This amount must be identical to the amount set forth in Row B of the Draw Request.
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C1. CHANGE ORDER SUMMARY

Draw Request #: Maintenance Term Year X:
Maintenance Services Component Change Order Amount Allocable to Maintenance Services
Component!

SH 99 Routine Maintenance
SH 99 Renewal Work
SH 35 Routine Maintenance
SH 35 Renewal Work
Total

R lenlen|en|en

Notes:
1. In this column, DB Contractor shall include the amounts set forth the “Total” amount in Column C for each
Maintenance Services component set forth in Form C2.

2. This amount must be identical to the amount set forth in Row C of the Draw Request.
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Draw Request #:

C2. CHANGE ORDER BREAKDOWNS

Maintenance Term Year X:

Change Order Amount
Allocable to SH 99
Renewal Work

SH 99 ROUTINE MAINTENANCE
Change Order # Total Approved Cumulative Total Change Change Order Amount
Change Order Amount | Order Amount Allocable Allocable to SH 99
Allocable to SH 99 to SH 99 Routine Routine Maintenance for
Routine Maintenance Maintenance Invoiced This Draw Request
Prior to This Draw
Request
(A) (B) (€)
1. Change Order#1 | $§ $ $
2. Change Order#2 | $ $ $
3. Change Order#3 | $ $ $
Total
$
SH 99 RENEWAL WORK
Change Order # Total Approved Cumulative Total Change Change Order Amount

Order Amount Allocable
to SH 99 Renewal Work
Invoiced Prior to This
Draw Request

Allocable to SH 99
Renewal Work for This
Draw Request

Texas Department of Transportation

(A) (B) (C)
1. Change Order#1 | $ $ $
2. Change Order#2 | $ $ $
3. Change Order#3 | $ $ $

Total
$
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SH 35 ROUTINE MAINTENANCE

Change Order # Total Approved Cumulative Total Change Change Order Amount
Change Order Amount | Order Amount Allocable Allocable to SH 35
Allocable to SH 35 to SH 35 Routine Routine Maintenance for
Routine Maintenance Maintenance Invoiced This Draw Request
Prior to This Draw
Request
(A) (B) (€)
1. Change Order#1 | $§ $ $
2. Change Order#2 | $ $ $
3. Change Order#3 | $ $ $
Total
$
SH 35 RENEWAL WORK
Change Order # Total Approved Cumulative Total Change Change Order Amount
Change Order Amount | Order Amount Allocable Allocable to SH 35
Allocable to SH 35 to SH 35 Renewal Work Renewal Work for This
Renewal Work Invoiced Prior to This Draw Request
Draw Request
(A) (B) (€)
1. Change Order#1 | $§ $ $
2. Change Order#2 | $ $ $
3. Change Order#3 | $ $ $
Total
$

Note for Form C2:

Annual escalation of the Maintenance Price per Section 8.1.3(b) of the CMA General Conditions is calculated in Form
B1 and shall be excluded from this Form C2 and Form C1. The payment provisions for any Change Order affecting
the Maintenance Price, including any payment schedule or escalation provisions, shall be included in the applicable
Change Order.
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D. DEDUCTIONS SUMMARY

Draw Request #: Maintenance Term Year X:
Deduction / Withholding This Draw Request
1. Total Key Personnel Unavailability Liquidated Damages under Section 6.3 of the | §
CMA
2. Total Noncompliance Charges under Section 6.2 and Exhibit 9 to the CMA $
3. Total Lane Rental Charges under Section 6.1 and Exhibit 8 to the CMA $
4. Any other sums owed to TxDOT (see Section 8.2.3 of the CMA General $
Conditions)
5 $
6 $
7 $
Total | $
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Draw Request #: Maintenance Term Year X:

DRAW REQUEST CERTIFICATION

The undersigned hereby certifies that:

¢ Except as specifically noted in the certification, all Maintenance Services, including that of designers,
Subcontractors and Suppliers, which are the subject of the Draw Request have been checked and/or
inspected in accordance with the Maintenance Management Plan;

¢ Except as specifically noted in the certification, all Maintenance Services, which are the subject of the Draw
Request, conform to the requirements of the CMC Documents, the Governmental Approvals and applicable
Law;

¢ All amounts payable to any designers, consultants, Subcontractors and Suppliers for completed Maintenance
Services have been paid;

¢ The MQMP procedures provided therein are functioning properly and are being followed; and

¢ All quantities for which payment is requested on a unit price basis are accurate.

Exceptions:

Printed Name Signature Date

Maintenance Quality Manager
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EXHIBIT 4 APPENDIX 2

DRAW REQUEST CONTENTS CHECKLIST

The following items shall be included in the Draw Request package in the order listed below:
U A completed Form of Draw Request and Certificate (Appendix 1 to this Exhibit 4)

] The Draw Request for a monthly payment must be accompanied by an attached report containing information
that TxDOT can use to verify the Draw Request and monthly payment and all components of the charges and
fees imposed pursuant to Section 6 of the CMA for the prior month. Such attached report shall include:

(a) a description of any charges and fees imposed pursuant to Section 6 of the CMA assessed during
the prior month in relation to the Maintenance Services, including the date and time of occurrence
and a description of the events and duration of the events for which the charges and fees were

assessed;
(b) any adjustments to reflect previous over-payments and/or under-payments;
(c) a detailed calculation of any interest payable in respect of any amounts owed; and

(d) any other amount due and payable from DB Contractor to TxDOT or from TxDOT to DB Contractor
under this Capital Maintenance Contract, including any retainage and any other deductions related
to the Maintenance Services that TxDOT is entitled to make and any carry-over deductions or other
adjustments from prior months not yet paid by DB Contractor.
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EXHIBIT 5 APPENDIX 1

FORM OF MAINTENANCE PERFORMANCE BOND

SH 99 GRAND PARKWAY SEGMENT B-1 DESIGN-BUILD PROJECT
Bond No.
WHEREAS, the Texas Department of Transportation (“Obligee”), has awarded to , a

(“Principal’), a Capital Maintenance Contract for the SH 99 Grand Parkway Segment B-1 DeS|gn-
Build Project, duly executed and delivered as of [DATE] (the “CMC”), on the terms and conditions set forth therein; and

WHEREAS, [on or before 14 days prior to the Initial Maintenance Term Commencement Date][after issuance
by Obligee of Maintenance [NTP2][NTP3] and no later than 14 days prior to the commencement of the subsequent
Maintenance Term] [include appropriate bracketed texf], Principal is required to furnish and maintain at all times a
bond (this “Bond”) guaranteeing the faithful performance of its obligations related to the Maintenance Services under
the CMC Documents.

NOW, THEREFORE, Principal and ,a (“Surety”), an admitted surety
insurer in the State of Texas, are held and firmly bound unto Obllgee in the amount of §] ] [amount
calculated as set forth in Section 3.2.3.2 of the CMA General Conditions] (the “Bonded Sum”), for payment of
which sum Principal and Surety jointly and severally firmly bind themselves and their successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall promptly and faithfully perform all of its
obligations under the CMC Documents, including any and all amendments and supplements thereto, then the
obligations under this Bond shall be null and void; otherwise this Bond shall remain in full force and effect. Obligee
shall release this Bond on the date that is one year after the end of the Maintenance Period and upon such date
thereafter that all of the conditions to release set forth in Section 3.2.3 of the CMA General Conditions have occurred.

The following terms and conditions shall apply with respect to this Bond:

1. The CMC Documents are incorporated by reference herein. Capitalized terms not separately defined
herein have the meanings assigned such terms in the CMC.

2. [This Section 2 is required for bonds issued for the period of the Initial Maintenance Term and
the Second Maintenance Term.]During the Initial Maintenance Term and the Second Maintenance Term only,
Principal and the Surety hereby agree to pay to Obligee $ [for the Initial Maintenance Term, an amount
equal to the lesser of (i) twenty percent (20%) of the Bonded Sum hereinabove set forth or (ii) the Maximum
Draw-Down Amount (escalated in accordance with the methodology set forth in Section 3.2.3.7 of the CMA
General Conditions); for the Second Maintenance Term, an amount equal to the lesser of (i) ten percent (10%)
of the Bonded Sum hereinabove set forth or (ii) 50% of the Maximum Draw-Down Amount (escalated in
accordance with the methodology set forth in Section 3.2.3.7 of the CMA General Conditions)], as cash collateral
for the performance of Principal’s obligations under the CMC Documents, after the occurrence of any of the following:

a. failure of Principal to provide either (i) a replacement Maintenance Performance Bond or
Maintenance Payment Bond, as applicable, in the adjusted amount required under Section 3.2.3.2 of the CMA General
Conditions, (i) evidence of renewal of the then current Maintenance Performance Bond or Maintenance Payment Bond,
in the adjusted amount as set forth in Section 3.2.3.2 of the CMA General Conditions or (iii) a replacement P&P Letter
of Credit and Guaranty (if required) meeting the requirements of Sections 3.2.1 and 3.2.2 of the CMA General
Texas Department of Transportation APPENDIX 1 TO EXHIBIT 5 Request for Proposals
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Conditions and Section 4.2 of the CMA at least 14 days prior to the commencement of the [insert either the Second
Maintenance Term or Third Maintenance Term, as applicable] provided a Maintenance NTP has been issued
therefor;

b. failure of Principal to provide either (i) a replacement Maintenance Performance Bond or
Maintenance Payment Bond, (ii) evidence of renewal of the then current Maintenance Performance Bond or
Maintenance Payment Bond, in the adjusted amount as set forth in Section 3.2.3.2 of the CMA General Conditions or
(iii) a replacement P&P Letter of Credit, as well as one or more Guarantees (if required) meeting the requirements of
Sections 3.2.1 and 3.2.2 of the CMA General Conditions and Section 4.2 of the CMA at least 14 days prior to the
expiration of the then current Maintenance Performance Bond or Maintenance Payment Bond, as applicable; or

C. failure of Principal to provide either (i) a replacement Maintenance Performance Bond or
Maintenance Payment Bond (i) evidence of renewal, and, if applicable, adjusting the amount, of the existing bonds or
(iii) a replacement P&P Letter of Credit and Guaranty (if required) meeting the requirements of Sections 3.2.1 and 3.2.2
of the CMA General Conditions and Section 4.2 of the CMA within 10 days after any of the following: this Bond becomes
ineffective, the Maintenance Payment Bond becomes ineffective, the Surety no longer meets the requirements set forth
in Section 3.2.3.4 of the CMA General Conditions or the surety under the Maintenance Payment Bond no longer meets
the requirements set forth in Section 3.2.3.4 of the CMA General Conditions (or if multiple sureties act as co-sureties
under the Maintenance Payment Bond, no co-surety meets the requirements thereof).

Principal agrees and acknowledges that such cash collateral is to secure the performance of Principal under
the CMC Documents as a result of Principal’s failure to satisfy the Maintenance Security obligations under the CMC to
which Principal agreed upon executing the CMC, and may be used to compensate TxDOT for the damages specified
in Section 7 of this Bond, including TxDOT's costs to procure a substitute DB Contractor and any amounts paid to such
substitute DB Contractor in excess of the unpaid balance of the CMC.

Any cash collateral not otherwise utilized by TxDOT as permitted herein shall be returned to the Principal (or
in the case the Surety made payment under Section 2 of this Bond, to the Surety) upon the earlier of (i) delivery by
Principal of replacement P&P Bonds meeting the requirements of Section 3.2.3 of the CMA General Conditions or the
P&P Letter of Credit and Guaranty in accordance with Sections 3.2.1 and 3.2.2 of the CMA General Conditions and
Section 4.2 of the CMA or (i) the date on which the P&P Bonds would otherwise be released in accordance with
Section 3.2.3 of the CMA General Conditions.

3. This Bond specifically guarantees the performance of each and every obligation of Principal related
to the Maintenance Services under the CMC Documents, as they may be amended and supplemented, including but
not limited to, its liability for payment in full of all liquidated damages, Key Personnel Unavailability Liquidated Damages,
Noncompliance Charges and Lane Rental Charges as specified in the CMC Documents, but not to exceed the Bonded
Sum.

4. The guarantees contained herein shall survive the expiration or termination of the Maintenance
Period with respect to those obligations of Principal under the CMC Documents that survive such expiration or
termination.

5. Whenever Principal shall be, and is declared by Obligee to be, in default under the CMC Documents
(other than under the circumstances provided in Section 2 above), provided that Obligee is not then in material default
thereunder, Surety shall promptly:

a. arrange for the Principal to perform and complete the CMC; or

b. complete the Maintenance Services in accordance with the terms and conditions of the
CMC Documents then in effect, through its agents or through independent contractors; or
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C. obtain bids or negotiated proposals from qualified contractors acceptable to the Obligee for
a contract for performance and completion of the Maintenance Services, through a procurement process approved by
the Obligee, arrange for a contract to be prepared for execution by the Obligee and the contractor selected with the
Obligee’s concurrence, to be secured with performance and payment bonds executed by a qualified surety equivalent
to the bonds issued on the CMC, and pay to the Obligee the amount of damages as described in Section 7 of this Bond
in excess of the unpaid balance of the Maintenance Price for the Maintenance Period incurred by the Obligee resulting
from the Principal’s default; or

d. waive their right to perform and complete, arrange for completion, or obtain a new contractor
and with reasonable promptness under the circumstances, (i) after investigation, determine the amount for which they
may be liable to the Obligee and, as soon as practicable after the amount is determined, tender payment therefor to
the Obligee, or (i) deny liability in whole or in part and notify the Obligee citing reasons therefor.

6. If Surety does not proceed as provided in Section 5 of this Bond with reasonable promptness, Surety
shall be deemed to be in default on this Bond 15 days after receipt of an additional written notice from the Obligee to
Surety demanding that Surety perform its obligations under this Bond, and the Obligee shall be entitled to enforce any
remedy available to the Obligee. If Surety proceeds as provided in Section 5(d) of this Bond, and the Obligee refuses
the payment tendered or Surety has denied liability, in whole or in part, without further notice, the Obligee shall be
entitled to enforce any remedy available to the Obligee.

7. After the Obligee has terminated the Principal’s right to complete the CMC, and if Surety elects to
act under Sections 5(a), 5(b), or 5(c) above, then the responsibilities of Surety to the Obligee shall not be greater than
those of the Principal under the CMC, and the responsibilities of the Obligee to Surety shall not be greater than those
of the Obligee under the CMC. To the limit of the Bonded Sum, but subject to commitment of the unpaid balance of the
Maintenance Price for the Maintenance Period to mitigation costs and damages on the CMC, Surety is obligated without
duplication for:

a. the responsibilities of the Principal for correction of defective Maintenance Services and
completion of the Maintenance Services;

b. actual damages, including additional legal, design, engineering, professional and delay
costs resulting from Principal’s default, and resulting from the actions or failure to act of Surety under Section 5 of this
Bond; and

C. all Liquidated Damages, Key Personnel Unavailability Liquidated Damages,
Noncompliance Charges and Lane Rental Charges under the CMC Documents.

8. Surety agrees that no change, extension of time, alterations, additions, omissions or other
modifications of the terms of any of the CMC Documents, or in the work to be performed with respect to the Project, or
in the specifications or plans, or any change or modification of any terms of payment or extension of time for any
payment pertaining or relating to any of the CMC Documents, or any rescission or attempted rescission of the CMC,
or this Bond, or any conditions precedent or subsequent in this Bond attempting to limit the right of recovery of the
Obligee, or any fraud practiced by any other person other than the Obligee seeking to recover from this Bond, shall in
any way affect the obligations of Surety on this Bond, and Surety does hereby waive notice of such changes, extensions
of time, alterations, additions, omissions or other modifications. Surety agrees that payments made to contractors and
suppliers to satisfy claims on the Maintenance Payment Bond do not reduce Surety's legal obligations under this Bond.
Payments made to contractors or suppliers under any agreement where Surety has arranged for completion of the
work to satisfy this Bond will not be considered Maintenance Payment Bond claims.

9. In no event shall the term of this Bond be beyond the [__][term of the bond may not be less than
5 years, except that a bond in the amount required for the last year after the Maintenance Period may be for a

Texas Department of Transportation APPENDIX 1 TO EXHIBIT 5 Request for Proposals
SH 99 Grand Parkway Segment B-1 DB Project Page 3 of 5 Capital Maintenance Agreement
September 5, 2025 Ex. 5 - App. 1 - Form of Maintenance Performance Bond




term not less than 1 year.] anniversary of the execution date without the express written consent of the Surety. Surety
will have no obligation to extend or replace this Bond for additional periods of time. [Failure of the Principal to file a
replacement bond as required under Section 3.2.3 of the CMA General Conditions, provide evidence of renewal, and,
if applicable, adjustment of the amount, of the existing bonds or provide a replacement P&P Letter of Credit and
Guaranty (if required) meeting the requirements of Sections 3.2.1 and 3.2.2 of the CMA General Conditions and Section
4.2 of the CMA shall constitute an obligation of the Principal and Surety to pay to Obligee cash collateral, in accordance
with Section 2 above.] [Bracketed language required for the bond for the Initial Maintenance Term and Second
Maintenance Term with the cash collateral amount determined in accordance with Sections 3.2.3.6 and 3.2.3.7
of the CMA General Conditions]

10. Correspondence or claims relating to this Bond should be sent to Surety at the following address:

11. No right of action shall accrue on this Bond to or for the use of any entity other than Obligee, any
additional obligee pursuant to a dual obligee rider, or their successors and assigns.
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IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed and delivered as of

[DATE].
Principal:
By:
Its:
(Seal)
Surety:
By:
Its:
(Seal)
[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]
or secretary attest SURETY
By:
Name
Title:
Address:
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EXHIBIT 5 APPENDIX 2

FORM OF DUAL OBLIGEE RIDER TO MAINTENANCE PERFORMANCE BOND

SH 99 GRAND PARKWAY SEGMENT B-1 DESIGN-BUILD PROJECT

DUAL OBLIGEE RIDER

This Rider is executed concurrently with and shall be attached to and form a part of Performance Bond No.

WHEREAS, the Texas Department of Transportation (“Primary Obligee”) has awarded to ,a
(“Principal”), a Capital Maintenance Contract for the Grand Parkway Segment B-1 Design-Build Project
(“Project”), duly executed and delivered as of , 20, (hereinafter called the “CMC”), on the terms and
conditions set forth therein; and

WHEREAS, the Grand Parkway Transportation Corporation, a public transportation corporation created
under the Texas Transportation Corporation Act, is responsible for financing a portion of the maintenance services
for the Project; and

WHEREAS, [on or before 14 days prior to the Initial Maintenance Term Commencement Date][after
issuance by Primary Obligee of Maintenance [NTP2][NTP3] and no later than 14 days prior to the commencement of
the subsequent Maintenance Term] [include appropriate bracketed text], Principal is required to furnish and
maintain at all times a performance bond whereby the Grand Parkway Transportation Corporation is an additional
obligee; and

WHEREAS, Principal and (the “Surety”) have agreed to execute and deliver this Rider
concurrently with the execution of Performance Bond No. (hereinafter referred to as “Performance
Bond”) upon the conditions herein stated.

NOW, THEREFORE, the undersigned hereby agree and stipulate as follows:

Grand Parkway Transportation Corporation is hereby added to the Performance Bond as a named obligee
(hereinafter referred to as “Additional Obligee”).

The Surety shall not be liable under the Performance Bond to the Primary Obligee, the Additional Obligee,
or either of them, unless the Primary Obligee, the Additional Obligee, or either of them, shall make payments to the
Principal (or in the case the Surety arranges for completion of the CMC, to the Surety) substantially in accordance
with the terms of said CMC as to payments; and the Surety shall not be liable under the Performance Bond to the
Primary Obligee, Additional Obligee, or either of them, unless the Primary Obligee, the Additional Obligee, or either
of them, shall perform all other obligations to be performed under the CMC in all material respects at the time and in
the manner therein set forth such that no material default by the Primary Obligee, the Additional Obligee, or either of
them, shall have occurred, been declared by the Principal, and be continuing under the CMC.

The aggregate liability of the Surety under this Performance Bond, to any or all of the obligees, as their
interests may appear, is limited to the penal sum of the Performance Bond. The Additional Obligee’s rights
hereunder are subject to the same defenses Principal and/or Surety have against the Primary Obligee, provided that
the Additional Obligee has received notice and 30 days’ prior opportunity to cure breach or default by the Primary
Obligee under the CMC.
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The Surety may, at its option, make any payments under the Performance Bond by check issued jointly to
all of the obligees.

In the event of a conflict between the Performance Bond and this Rider, this Rider shall govern and control.
All references to the Performance Bond, either in the Performance Bond or in this Rider, shall include and refer to the
Performance Bond as supplemented and amended by this Rider. Except as herein modified, the Performance Bond
shall be and remains in full force and effect.

Additional Obligee’s prior written consent is required with respect to any proposed amendment to the
Performance Bond, and no amendment shall be effective as to Additional Obligee without such consent.
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IN WITNESS WHEREOF, Principal and Surety have caused this Rider to be executed and delivered as of

[DATE].
Principal:
By:
Its:
(Seal)
Surety:
By:
Its:
(Seal)
[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]
or secretary attest SURETY
By:
Name
Title:
Address:
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EXHIBIT 5 APPENDIX 3

FORM OF MAINTENANCE PAYMENT BOND

SH 99 GRAND PARKWAY SEGMENT B-1 DESIGN-BUILD PROJECT
Bond No.
WHEREAS, the Texas Department of Transportation (“Obligee”), has awarded to , a

(“Principal”), a Capital Maintenance Contract for the SH 99 Grand Parkway Segment B-1 DeS|gn-
Build Project, duly executed and delivered as of [DATE] (the “CMC”), on the terms and conditions set forth therein; and

WHEREAS, [on or before 14 days prior to the Initial Maintenance Term Commencement Date][after issuance
by Obligee of Maintenance [NTP2][NTP3] and no later than 14 days prior to the commencement of the subsequent
Maintenance Term] [include appropriate bracketed texf], Principal is required to furnish and maintain a bond (this
“‘Bond”) guaranteeing payment in full to all Subcontractors and Suppliers.

NOW, THEREFORE, Principal and ,a (“Surety”), an admitted surety
insurer in the State of Texas, are held and firmly bound unto Obllgee in the amount of 9] ] [amount
calculated as set forth in Section 3.2.3.3 of the CMA General Conditions] (the “Bonded Sum”), for payment of
which sum Principal and Surety jointly and severally firmly bind themselves and their successors and assigns.

THE CONDITION OF THIS BOND IS SUCH THAT, if Principal shall fail to pay any valid claims by
Subcontractors and Suppliers with respect to the Maintenance Services, then Surety shall pay for the same in an
amount in the aggregate of all Subcontracts not to exceed the Bonded Sum; otherwise this Bond shall be null and void
on the date that is one year after the expiration of the Maintenance Term and upon such date thereafter that all of the
following have occurred: (a) DB Contractor is not in default under the CMC, (b) no event has occurred that with the
giving of notice or passage of time would constitute a default by DB Contractor hereunder or under the CMC
Documents, and (c) no outstanding Claims are then pending against DB Contractor under the CMC.

The following terms and conditions shall apply with respect to this Bond:

1. The CMC Documents are incorporated by reference herein. Capitalized terms not separately defined
herein have the meanings assigned such terms in the CMC.

2. Surety agrees that no change, extension of time, alterations, additions, omissions or other
modifications of the terms of any of the CMC Documents, or in the work to be performed with respect to the Project, or
in the specifications or plans, or any change or modification of any terms of payment or extension of time for any
payment pertaining or relating to any of the CMC Documents, or any rescission or attempted rescission of the CMC,
or this Bond, or any conditions precedent or subsequent in this Bond attempting to limit the right of recovery of the
Obligee, or any fraud practiced by any other person other than the Obligee seeking to recover from this Bond, shall in
any way affect the obligations of Surety on this Bond, and Surety does hereby waive notice of such changes, extensions
of time, alterations, additions, omissions or other modifications. Surety agrees that payments made under the
Maintenance Performance Bond do not reduce Surety's legal obligations under this Bond. Payments made to
contractors or suppliers under any agreement where Surety has arranged for completion of the work to satisfy the
Maintenance Performance Bond will not be considered claims on this Bond.
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3. Correspondence or claims relating to this Bond should be sent to Surety at the following address:

4, This Bond shall inure to the benefit of Subcontractors and Suppliers with respect to the Maintenance
Services so as to give a right of action to such persons and their assigns in any suit brought upon this Bond.

5. In no event shall the term of this Bond be beyond the [___][term of the bond may not be less than
5 years, except that a bond in the amount required for the last year after the Maintenance Period may be for a
term not less than 1 year.] anniversary of the execution date without the express written consent of the Surety. Surety
will have no obligation to extend or replace this Bond for additional periods of time. Failure of the Surety to extend this
Bond or failure of the Principal to file a replacement bond shall not constitute a default under this Bond.
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IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be executed and delivered as of

[DATE].
Principal:
By:
Its:
(Seal)
Surety:
By:
Its:
(Seal)
[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]
SURETY
By:
Name
Title:
Address:
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EXHIBIT 5 APPENDIX 4

FORM OF DUAL OBLIGEE RIDER TO MAINTENANCE PAYMENT BOND

SH 99 GRAND PARKWAY SEGMENT B-1 DESIGN-BUILD PROJECT

DUAL OBLIGEE RIDER

This Rider is executed concurrently with and shall be attached to and form a part of Payment Bond No.

WHEREAS, the Texas Department of Transportation (“Primary Obligee”) has awarded to ,a
(“Principal”), a Capital Maintenance Contract for the Grand Parkway Segment B-1 Design-Build Project
(“Project”), duly executed and delivered as of , 20, (hereinafter called the “CMC”), on the terms and
conditions set forth therein; and

WHEREAS, the Grand Parkway Transportation Corporation, a public transportation corporation created
under the Texas Transportation Corporation Act, is responsible for financing a portion of the maintenance services
for the Project and

WHEREAS, [on or before 14 days prior to the Initial Maintenance Term Commencement Date][after
issuance by Primary Obligee of Maintenance [NTP2][NTP3] and no later than 14 days prior to the commencement of
the subsequent Maintenance Term] [include appropriate bracketed text], Principal is required to furnish and
maintain at all times a payment bond whereby the Grand Parkway Transportation Corporation is an additional
obligee; and

WHEREAS, Principal and (the “Surety”) have agreed to execute and deliver this Rider
concurrently with the execution of Payment Bond No. (hereinafter referred to as “Payment Bond”)
upon the conditions herein stated.

NOW, THEREFORE, the undersigned hereby agree and stipulate as follows:

Grand Parkway Transportation Corporation is hereby added to the Payment Bond as a named obligee
(hereinafter referred to as “Additional Obligee”).

The Surety shall not be liable under the Payment Bond to the Primary Obligee, the Additional Obligee, or
either of them, unless the Primary Obligee, the Additional Obligee, or either of them, shall make payments to the
Principal (or in the case the Surety arranges for completion of the CMC, to the Surety) substantially in accordance
with the terms of said CMC as to payments; and the Surety shall not be liable under the Payment Bond to the
Primary Obligee, Additional Obligee, or either of them, unless the Primary Obligee, the Additional Obligee, or either
of them, shall perform all other obligations to be performed under the CMC in all material respects at the time and in
the manner therein set forth such that no material default by the Primary Obligee, the Additional Obligee, or either of
them, shall have occurred, been declared by the Principal, and be continuing under the CMC.

The aggregate liability of the Surety under this Payment Bond, to any or all of the obligees, as their interests
may appear, is limited to the penal sum of the Payment Bond. The Additional Obligee’s rights hereunder are subject
to the same defenses Principal and/or Surety have against the Primary Obligee and/or the claimants under the
Payment Bond, provided that the Additional Obligee has received notice and 30 days’ prior opportunity to cure
breach or default by the Primary Obligee under the CMC.

Texas Department of Transportation APPENDIX 4 TO EXHIBIT 5 Request for Proposals
SH 99 Grand Parkway Segment B-1 DB Project Page 10of 3 Capital Maintenance Agreement
September 5, 2025 Ex. 5 - App. 4 - Form of Dual Obligee Rider to

Maintenance Payment Bond



The Surety may, at its option, make any payments under the Payment Bond by check issued jointly to all of
the obligees.

In the event of a conflict between the Payment Bond and this Rider, this Rider shall govern and control. All
references to the Payment Bond, either in the Payment Bond or in this Rider, shall include and refer to the Payment
Bond as supplemented and amended by this Rider. Except as herein modified, the Payment Bond shall be and
remains in full force and effect.

Additional Obligee’s prior written consent is required with respect to any proposed amendment to the Payment
Bond, and no amendment shall be effective as to Additional Obligee without such consent.
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IN WITNESS WHEREOF, Principal and Surety have caused this Rider to be executed and delivered as of

[DATE].
Principal:
By:
Its:
(Seal)
Surety:
By:
Its:
(Seal)
[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS]
or secretary attest SURETY
By:
Name
Title:
Address:
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EXHIBIT 6

FORM OF GUARANTY
THIS GUARANTY (this “Guaranty”) is made as of [DATE] by a
(“Guarantor”), in favor of the Texas Department of Transportation, an agency of the State of
Texas (“TxDOT").
RECITALS
A , as design-build contractor (‘DB Contractor”), and TxDOT are parties to that

certain Capital Maintenance Contract (the ‘Agreement’) pursuant to which DB Contractor has agreed to operate and
maintain the Project. Initially capitalized terms used herein without definition will have the meaning given such term in
the Agreement.

B. Toinduce TxDOT to (i) enter into the Agreement; and (i) consummate the transactions contemplated
thereby, Guarantor has agreed to enter into this Guaranty.

C. DB Contractor is a [Insert entity type]. The Guarantor is [Insert entity name and entity type]. The
execution of the Agreement by TxDOT and the consummation of the transactions contemplated thereby will materially
benefit Guarantor. Without this Guaranty, TxDOT would not have entered into the Agreement with DB Contractor.
Therefore, in consideration of TxDOT's execution of the Agreement and consummation of the transactions
contemplated thereby, Guarantor has agreed to execute this Guaranty.

NOW, THEREFORE, in consideration of the foregoing Recitals, and for other good and valuable
consideration, the receipt and sufficiency of which are hereby acknowledged, Guarantor agrees as follows:

1. Guaranty. Guarantor guarantees to TxDOT and its successors and assigns the full and prompt
payment and performance when due of all of the obligations of DB Contractor arising out of, in connection with, under
or related to the Maintenance Services under the CMC Documents. The obligations guaranteed pursuant to this
Guaranty are collectively referred to herein as the “Guaranteed Obligations”.

2, Unconditional Obligations. This Guaranty is a guaranty of payment and performance and not of
collection. Except as provided in Section 21, this Guaranty is an absolute, unconditional and irrevocable guarantee of
the full and prompt payment and performance when due of all of the Guaranteed Obligations, whether or not from time
to time reduced or extinguished or hereafter increased or incurred, and whether or not enforceable against DB
Contractor. If any payment made by DB Contractor or any other Person and applied to the Guaranteed Obligations is
at any time annulled, set aside, rescinded, invalidated, declared to be fraudulent or preferential or otherwise required
to be repaid or refunded, then, to the extent of such payment or repayment, the liability of Guarantor will be and remain
in full force and effect as fully as if such payment had never been made. Guarantor covenants that this Guaranty will
not be fulfilled or discharged, except by the complete payment and performance of the Guaranteed Obligations,
whether by the primary obligor or Guarantor under this Guaranty. Without limiting the generality of the foregoing,
Guarantor’s obligations hereunder will not be released, discharged or otherwise affected by: (a) any change in the
CMC Documents or the obligations thereunder, or any insolvency, bankruptcy or similar proceeding affecting DB
Contractor, Guarantor or their respective assets, and (b) the existence of any claim or set-off which DB Contractor has
or Guarantor may have against TxDOT, whether in connection with this Guaranty or any unrelated transaction, provided
that nothing in this Guaranty will be deemed a waiver by Guarantor of any claim or prevent the assertion of any claim
by separate suit. This Guaranty will in all respects be a continuing, absolute, and unconditional guaranty irrespective
of the genuineness, validity, regularity or enforceability of the Guaranteed Obligations or any part thereof or any
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instrument or agreement evidencing any of the Guaranteed Obligations or relating thereto, or the existence, validity,
enforceability, perfection, or extent of any collateral therefor or any other circumstances relating to the Guaranteed
Obligations, except as provided in Section 21.

3. Independent Obligations. Guarantor agrees that the Guaranteed Obligations are independent of
the obligations of DB Contractor and if any default occurs hereunder, a separate action or actions may be brought and
prosecuted against Guarantor whether or not DB Contractor is joined therein. TxDOT may maintain successive actions
for other defaults of Guarantor. TxDOT'’s rights hereunder will not be exhausted by the exercise of any of its rights or
remedies or by any such action or by any number of successive actions until and unless all Guaranteed Obligations
have been paid and fully performed.

a. Guarantor agrees that TXDOT may enforce this Guaranty, at any time and from time to time, without
the necessity of resorting to or exhausting any security or collateral and without the necessity of proceeding against
DB Contractor. Guarantor hereby waives the right to require TxDOT to proceed against DB Contractor, to exercise any
right or remedy under any of the CMC Documents or to pursue any other remedy or to enforce any other right.

b. Guarantor will continue to be subject to this Guaranty notwithstanding: (i) any modification,
agreement or stipulation between DB Contractor and TxDOT or their respective successors and assigns, with respect
to any of the CMC Documents or the Guaranteed Obligations; (ii) any waiver of or failure to enforce any of the terms,
covenants or conditions contained in any of the CMC Documents or any modification thereof; (iii) any release of DB
Contractor from any liability with respect to any of the CMC Documents; or (iv) any release or subordination of any
collateral then held by TxDOT as security for the performance by DB Contractor of the Guaranteed Obligations.

C. The Guaranteed Obligations are not conditional or contingent upon the genuineness, validity,
regularity or enforceability of any of the CMC Documents or the pursuit by TXDOT of any remedies which TxDOT either
now has or may hereafter have with respect thereto under any of the CMC Documents.

d. Notwithstanding anything to the contrary contained elsewhere in this Guaranty, Guarantor's
obligations and undertakings hereunder are derivative of, and not in excess of, the obligations of DB Contractor under
the Agreement. Accordingly, in the event that DB Contractor’s obligations have been changed by any modification,
agreement or stipulation between DB Contractor and TxDOT or their respective successors or assigns, this Guaranty
shall apply to the Guaranteed Obligations as so changed.

4, Liability of Guarantor.

a. TxDOT may enforce this Guaranty upon the occurrence of a breach by DB Contractor of any of the
Guaranteed Obligations, notwithstanding the existence of any dispute between TxDOT and DB Contractor with respect
to the existence of such a breach.

b. Guarantor’s performance of some, but not all, of the Guaranteed Obligations will in no way limit,
affect, modify or abridge Guarantor’s liability for those Guaranteed Obligations that have not been performed.

C. TxDOT, upon such terms as it deems appropriate, without notice or demand and without affecting
the validity or enforceability of this Guaranty or giving rise to any reduction, limitation, impairment, discharge or
termination of Guarantor’s liability hereunder, from time to time may (i) with respect to the financial obligations of DB
Contractor, if and as permitted by the Agreement, renew, extend, accelerate, increase the rate of interest on, or
otherwise change the time, place, manner or terms of payment of financial obligations that are Guaranteed Obligations,
and/or subordinate the payment of the same to the payment of any other obligations, (i) settle, compromise, release
or discharge, or accept or refuse any offer of performance with respect to, or substitutions for, the Guaranteed
Obligations or any agreement relating thereto, (iii) request and accept other guarantees of the Guaranteed Obligations
and take and hold security for the payment and performance of this Guaranty or the Guaranteed Obligations,
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(iv) release, surrender, exchange, substitute, compromise, settle, rescind, waive, alter, subordinate or modify, with or
without consideration, any security for performance of the Guaranteed Obligations, any other guarantees of the
Guaranteed Obligations, or any other obligation of any Person with respect to the Guaranteed Obligations, (v) enforce
and apply any security hereafter held by or for the benefit of TxDOT in respect of this Guaranty or the Guaranteed
Obligations and direct the order or manner of sale thereof, or exercise any other right or remedy that TxDOT may have
against any such security, as TxDOT in its discretion may determine, and (vi) exercise any other rights available to it
under the CMC Documents.

d. This Guaranty and the obligations of Guarantor hereunder will be valid and enforceable and will not
be subject to any reduction, limitation, impairment, discharge or termination for any reason (other than indefeasible
performance in full of the Guaranteed Obligations), including without limitation the occurrence of any of the following,
whether or not Guarantor will have had notice or knowledge of any of them: (i) any failure or omission to assert or
enforce or agreement or election not to assert or enforce, or the stay or enjoining, by order of court, by operation of law
or otherwise, of the exercise or enforcement of, any claim or demand or any right, power or remedy (whether arising
under the CMC Documents, at law, in equity or otherwise) with respect to the Guaranteed Obligations or any agreement
or instrument relating thereto; (ii) any rescission, waiver, amendment or modification of, or any consent to departure
from, any of the terms or provisions (including without limitation provisions relating to events of default) of the CMC
Documents or any agreement or instrument executed pursuant thereto; (iii) TxDOT's consent to the change,
reorganization or termination of the corporate structure or existence of DB Contractor; or (iv) any defenses, set-offs or
counterclaims that DB Contractor may allege or assert against TxDOT in respect of the Guaranteed Obligations, except
as provided in Section 21.

5. Waivers. To the fullest extent permitted by law, Guarantor hereby waives and agrees not to assert
or take advantage of: (a) any right to require TxDOT to proceed against DB Contractor or any other Person or to
proceed against or exhaust any security held by TxDOT at any time or to pursue any right or remedy under any of the
CMC Documents or any other remedy in TXDOT's power before proceeding against Guarantor; (b) any defense that
may arise by reason of the incapacity, lack of authority, death or disability of, or revocation hereby by Guarantor, DB
Contractor or any other Person or the failure of TxDOT to file or enforce a claim against the estate (either in
administration, bankruptcy or any other proceeding) of any such Person; (c) any defense that may arise by reason of
any presentment, demand for payment or performance or otherwise, protest or notice of any other kind or lack thereof;
(d) any right or defense arising out of an election of remedies by TxDOT even though the election of remedies, such
as nonjudicial foreclosure with respect to any security for the Guaranteed Obligations, has destroyed the Guarantor's
rights of subrogation and reimbursement against DB Contractor by the operation of law or otherwise; (¢) all notices to
Guarantor or to any other Person, including, but not limited to, notices of the acceptance of this Guaranty or the creation,
renewal, extension, modification, accrual of any of the obligations of DB Contractor under any of the CMC Documents,
or of default in the payment or performance of any such obligations, enforcement of any right or remedy with respect
thereto or notice of any other matters relating thereto, except the notice required in Section 7.6.2.1 of the CMA General
Conditions; (f) any defense based upon any act or omission of TXDOT which directly or indirectly results in or aids the
discharge or release of DB Contractor, Guarantor or any security given or held by TxDOT in connection with the
Guaranteed Obligations; and (g) any and all suretyship defenses under applicable law.

6. Waiver of Subrogation and Rights of Reimbursement. Until the Guaranteed Obligations have
been indefeasibly paid in full, Guarantor waives any claim, right or remedy which it may now have or may hereafter
acquire against DB Contractor that arises from the performance of Guarantor hereunder, including, without limitation,
any claim, right or remedy of subrogation, reimbursement, exoneration, contribution, or indemnification, or participation
in any claim, right or remedy of TxDOT against DB Contractor, or any other security or collateral that TxDOT now has
or hereafter acquires, whether or not such claim, right or remedy arises in equity, under contract, by statute, under
common law or otherwise. All existing or future indebtedness of DB Contractor or any shareholders, partners, members,
joint venturers of DB Contractor to Guarantor is subordinated to all of the Guaranteed Obligations. Whenever and for
so long as DB Contractor shall be in default in the performance of a Guaranteed Obligation, no payments with respect
to any such indebtedness shall be made by DB Contractor or any shareholders, partners, members, joint venturers of
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DB Contractor to Guarantor without the prior written consent of TxDOT. Any payment by DB Contractor or any
shareholders, partners, members, joint venturers of DB Contractor to Guarantor in violation of this provision shall be
deemed to have been received by Guarantor as trustee for TxDOT.

7. Waivers by Guarantor if Real Property Security. If the Guaranteed Obligations are or become
secured by real property or an estate for years, Guarantor waives all rights and defenses that Guarantor may have
because the Guaranteed Obligations are secured by real property. This means, among other things:

a. TxDOT may collect from Guarantor without first foreclosing on any real or personal property collateral
pledged by DB Contractor.

b. If TXDOT forecloses on any real property collateral pledged by DB Contractor:

(i) The amount of the Guaranteed Obligation may be reduced only by the price for which that collateral

is sold at the foreclosure sale, even if the collateral is worth more than the sale price.

(ii) TxDOT may collect from Guarantor even if TxDOT, by foreclosing on the real property collateral, has
destroyed any right Guarantor may have to collect from DB Contractor.

This is an unconditional and irrevocable waiver of any rights and defenses Guarantor may have because the
Guaranteed Obligations are secured by real property.

8. Cumulative Rights. All rights, powers and remedies of TXDOT hereunder will be in addition to and
not in lieu of all other rights, powers and remedies given to TxDOT, whether at law, in equity or otherwise.

9. Representations and Warranties. Guarantor represents and warrants that:

a. it is a [insert entity type] duly organized, validly existing, and in good standing under the laws of the
State of [insert applicable state] and qualified to do business and is in good standing under the laws of the State of
Texas;

b. it has all requisite corporate power and authority to execute, deliver and perform this Guaranty;

C. the execution, delivery, and performance by Guarantor of this Guaranty have been duly authorized
by all necessary corporate action on the part of Guarantor and proof of such authorization will be provided with the
execution of this Guaranty;

d. this Guaranty has been duly executed and delivered and constitutes the legal, valid and binding
obligation of Guarantor, enforceable against Guarantor in accordance with its terms;

e. neither the execution nor delivery of this Guaranty nor compliance with or fulfillment of the terms,
conditions, and provisions hereof, will conflict with, result in a material breach or violation of the terms, conditions, or
provisions of, or constitute a material default, an event of default, or an event creating rights of acceleration, termination,
or cancellation, or a loss of rights under: (i) organizational documents of Guarantor, (i) any judgment, decree, order,
contract, agreement, indenture, instrument, note, mortgage, lease, governmental permit, or other authorization, right
restriction, or obligation to which Guarantor is a party or any of its property is subject or by which Guarantor is bound,
or (iii) any federal, state, or local law, statute, ordinance, rule or regulation applicable to Guarantor;

f. it now has and will continue to have full and complete access to any and all information concerning
the transactions contemplated by the CMC Documents or referred to therein, the financial status of DB Contractor and
the ability of DB Contractor to pay and perform the Guaranteed Obligations;
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g. it has reviewed and approved copies of the CMC Documents and is fully informed of the remedies
TxDOT may pursue, with or without notice to DB Contractor or any other Person, in the event of default of any of the
Guaranteed Obligations;

h. it has made and so long as the Guaranteed Obligations (or any portion thereof) remain unsatisfied,
it will make its own credit analysis of DB Contractor and will keep itself fully informed as to all aspects of the financial
condition of DB Contractor, the performance of the Guaranteed Obligations of all circumstances bearing upon the risk
of nonpayment or nonperformance of the Guaranteed Obligations. Guarantor hereby waives and relinquishes any duty
on the part of TxDOT to disclose any matter, fact or thing relating to the business, operations or conditions of DB
Contractor now known or hereafter known by TxDOT;

i. no consent, authorization, approval, order, license, certificate, or permit or act of or from, or
declaration or filing with, any Governmental Entity or any party to any contract, agreement, instrument, lease, or license
to which Guarantor is a party or by which Guarantor is bound, is required for the execution, delivery, or compliance
with the terms hereof by Guarantor, except as have been obtained prior to the date hereof; and

j- there is no pending or, to the best of its knowledge, threatened action, suit, proceeding, arbitration,
litigation, or investigation of or before any Governmental Entity which challenges the validity or enforceability of this
Guaranty.

10. Governing Law; Jurisdiction; Venue. The validity, interpretation and effect of this Guaranty are
governed by and will be construed in accordance with the laws of the State of Texas applicable to contracts made and
performed in such State and without regard to conflicts of law doctrines except to the extent that certain matters are
preempted by Federal law. Guarantor consents to the jurisdiction of the State of Texas with regard to this Guaranty.
The venue for any action regarding this Guaranty shall be Travis County, Texas.

1. Entire Document. This Guaranty contains the entire agreement of Guarantor with respect to the
transactions contemplated hereby, and supersedes all negotiations, representations, warranties, commitments, offers,
contracts and writings prior to the date hereof, written or oral, with respect to the subject matter hereof. No waiver,
modification or amendment of any provision of this Guaranty is effective unless made in writing and duly signed by
TxDOT referring specifically to this Guaranty, and then only to the specific purpose, extent and interest so provided.

12. Severability. If any provision of this Guaranty is determined to be unenforceable for any reason by
a court of competent jurisdiction, it will be adjusted rather than voided, to achieve the intent of the parties and all of the
provisions not deemed unenforceable will be deemed valid and enforceable to the greatest extent possible.

13. Notices. Any communication, notice or demand of any kind whatsoever under this Guaranty shall
be in writing and delivered by personal service (including express or courier service), by electronic communication,
whether by e-mail or facsimile (if confirmed in writing sent by registered or certified mail, postage prepaid, return receipt
requested), or by registered or certified mail, postage prepaid, return receipt requested, addressed as follows:

If to TxDOT: Texas Department of Transportation
125 East 11t Street
Austin, Texas 78701
Attention:
Telephone:
Email;
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With copies to: Texas Department of Transportation
Alternative Delivery Division
6230 E. Stassney Ln,
Austin, Texas 78744
Attention: Mr. Greg Snider
Telephone: (512) 463-8611
Email: greg.snider@txdot.gov

Texas Department of Transportation
General Counsel Division

125 East 11t Street,

Austin Texas 78701

Attention: Claire McGuiness
Telephone: (512) 463-8630

E-mail: Claire.McGuinness@txdot.gov

If to Guarantor: [Company’s Name]
[Representative’s Name]
[Address, City, State, Zip Code]
Telephone:
Email;

Either Guarantor or TXDOT may from time to time change its address for the purpose of notices by a similar notice
specifying a new address, but no such change is effective until it is actually received by the party sought to be charged
with its contents.

All notices and other communications required or permitted under this Guaranty which are addressed as provided in
this Section 13 are effective upon delivery, if delivered personally or by overnight mail, and are effective five days
following deposit in the United States mail, postage prepaid if delivered by mail.

14. Captions. The captions of the various Sections of this Guaranty have been inserted only for
convenience of reference and do not modify, explain, enlarge or restrict any of the provisions of this Guaranty.

15. Assignability. This Guaranty is binding upon and inures to the benefit of the successors and assigns
of Guarantor and TxDOT, but is not assignable by Guarantor without the prior written consent of TXDOT, which consent
may be granted or withheld in TXDOT'’s sole discretion. Any assignment by Guarantor effected in accordance with this
Section 15 will not relieve Guarantor of its obligations and liabilities under this Guaranty. TXDOT may assign all or any
portion of its rights, title and interests in this Guaranty in accordance with Section 6.5 of the CMA General Conditions,
as amended by Section 2.5.2 of the CMA, to any Person, including without Guarantor’s consent, to the Grand Parkway
Transportation Corporation.

16. Construction of Agreement. Ambiguities or uncertainties in the wording of this Guaranty will not be
construed for or against any party, but will be construed in the manner that most accurately reflects the parties’ intent
as of the date hereof.

17. No Waiver. Any forbearance or failure to exercise, and any delay by TxDOT in exercising, any right,
power or remedy hereunder will not impair any such right, power or remedy or be construed to be a waiver thereof, nor
will it preclude the further exercise of any such right, power or remedy.
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18. Bankruptcy; Post-Petition Interest; Reinstatement of Guaranty.

a. The obligations of Guarantor under this Guaranty will not be reduced, limited, impaired,
discharged, deferred, suspended or terminated by any proceeding, voluntary or involuntary, involving the bankruptcy,
insolvency, receivership, reorganization, liquidation or arrangement of DB Contractor or by any defense which DB
Contractor may have by reason of the order, decree or decision of any court or administrative body resulting from any
such proceeding. TxDOT is not obligated to file any claim relating to the Guaranteed Obligations if DB Contractor
becomes subject to a bankruptcy, reorganization, or similar proceeding, and the failure of TXDOT so to file will not
affect Guarantor’s obligations under this Guaranty.

b. Guarantor acknowledges and agrees that any interest on any portion of the Guaranteed
Obligations which accrues after the commencement of any proceeding referred to in clause (a) above (or, if interest on
any portion of the Guaranteed Obligations ceases to accrue by operation of law by reason of the commencement of
said proceeding, such interest as would have accrued on such portion of the Guaranteed Obligations if said
proceedings had not been commenced) will be included in the Guaranteed Obligations because it is the intention of
Guarantor and TxDOT that the Guaranteed Obligations should be determined without regard to any rule of law or order
which may relieve DB Contractor of any portion of such Guaranteed Obligations. Guarantor will permit any trustee in
bankruptcy, receiver, debtor in possession, assignee for the benefit of creditors or any similar person to pay TxDOT,
or allow the claim of TxDOT in respect of, any such interest accruing after the date on which such proceeding is
commenced.

19. Attorneys’ Fees. Guarantor agrees to pay to TxDOT without demand reasonable attorneys’ fees
and all costs and other expenses (including such fees and costs of litigation, arbitration and bankruptcy, and including
appeals) incurred by TxDOT in enforcing, collecting or compromising any Guaranteed Obligation or enforcing or
collecting this Guaranty against Guarantor or in attempting to do any or all of the foregoing.

20. Joint and Several Liability. If the Guarantor is comprised of more than one individual and/or entity,
such individuals and/or entities, as applicable, shall be jointly and severally liable for the Guaranteed Obligations. If
more than one guaranty is executed with respect to DB Contractor and the Project, each guarantor under such a
guaranty shall be jointly and severally liable with the other guarantors with respect to the obligations guaranteed under
such guaranties.

21. Defenses. Notwithstanding any other provision to the contrary, Guarantor shall be entitled to the
benefit of all defenses available to DB Contractor under the Agreement except (a) those expressly waived in this
Guaranty, (b) failure of consideration, lack of authority of DB Contractor and any other defense to formation of the
Agreement, and (c) defenses available to DB Contractor under any federal or state law respecting bankruptcy,
arrangement, reorganization or similar relief of debtors. Action against Guarantor under this Guaranty shall be subject
to no prior notice or demand except for the notice provided in Section 7.6.2.1 of the CMA General Conditions.

[SIGNATURES ON NEXT PAGE]
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IN WITNESS WHEREOF, Guarantor has executed this Guaranty as of the date first written above.

Texas Department of Transportation
SH 99 Grand Parkway Segment B-1 DB Project

September 5, 2025

a
By:
Name:
Title:
By:
Name:
Title:
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EXHIBIT 7

FORM OF REQUEST FOR CHANGE ORDER

REQUEST FOR CHANGE ORDER NO. CONTRACT NO.

SECTION |

Originator: Date:

Title:

Contract No:

DB Contractor Name:

DESCRIPTION:

SCOPE APPLICABLE TO SH 99 MAINTENANCE SERVICES:

SCOPE APPLICABLE TO SH 35 MAINTENANCE SERVICES:

REASON FOR REQUEST FOR CHANGE ORDER:
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SECTION I

The amount of this Change Order is $ total for SH 99 Routine Maintenance, $ total
for SH 99 Renewal Work, $ total for SH 35 Routine Maintenance and $ total for SH

35 Renewal Work. Documentation supporting the Change Order is attached as Exhibits through

This Request for Change Order is for (check the applicable category(ies) below):
A lump sum, negotiated price Change Order (provide information in Section IIA below)
A unit price/quantities Change Order (provide information in Section IIB below)

A Time and Materials Change Order (provide information in Section IIC below)

Section lIA

Lump sum price is $ for SH 99 Routine Maintenance, $ for SH 99 Renewal Work, $
for SH 35 Routine Maintenance and $ for SH 35 Renewal Work.

Section IIB

UNIT PRICE ITEM UNIT PRICE QUANTITY PRICE
(Unit Price x Quantity)

Total of all items in above Table: $ . The total includes $ for SH 99 Routine

Maintenance, $ for SH 99 Renewal Work, $ for SH 35 Routine Maintenance and $
for SH 35 Renewal Work.

Section lIC

Summary of Request for Change Order by Categories: [Additives/(Credits)]

A. DB Contractor Labor (construction)
1. Wages $
2. Labor benefits' (45% of A.1) $
B. DB Contractor and Subcontractor Labor (professional services)
1. Wages (Raw) $
2. Labor benefits' (145% of B.1, which includes overhead and profit) $
3. Off-duty peace officers and patrol cruisers' $
C. Materials (with taxes, freight and discounts) $
D. Equipment? (includes 15% overhead and profit) $
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E. Subcontracts (Time and Materials cost)
F. Utility Direct Costs
G. Overhead and Profit

1. Labor (25% of A.1)

2. Traffic Control (5% of B.3)
3. Materials (15% of C)

4. Subcontracts (5% of E)

5. Utility Direct Costs (5% of F)

H. Grand Total

The Grand Total includes $ for SH 99 Routine Maintenance, $ for SH 99 Renewal
Work, $ for SH 35 Routine Maintenance and $ for SH 35 Renewal Work.

' Premiums on public liability and workers’ compensation insurance, Social Security and unemployment insurance
taxes.

©¥

P P PP PP

2 Equipment Costs (estimated or actual) based on Rental Rate Blue Book equipment rental rates calculated in
accordance with Section 4.5.10.3 of the CMA General Conditions.

SECTION IIl

Justification for Change Order with reference to the Capital Maintenance Contract:

The above three sections represent a true and complete summary of all aspects of this Request for Change Order.
The undersigned Authorized Representative of DB Contractor hereby certifies, under penalty of perjury, as follows:

(a) the above three sections represent a true and complete summary of all aspects of this Request for Change
Order;

(b) the amount of compensation requested is justified as to entitlement and amount;

(c) this Request for Change Order includes all known and anticipated impacts or amounts, direct, indirect and
consequential, which may be incurred as a result of the claim, event, occurrence or matter giving rise to the proposed
change;

(d) the cost and pricing data forming the basis for the Request for Change Order is complete, accurate and
current; and

(e) There has been no change to the disclosure of Interested Parties (as that term is defined in § 2252.908 of
the Texas Government Code and in 1 T.A.C. § 46.3) that was made by DB Contractor in the most recent Form 1295
disclosure of interested parties form provided to TxDOT by DB Contractor. Alternatively, if there has been a change to
the disclosure of Interested Parties or if the value of this Change Order is $1,000,000 or greater, DB Contractor has
submitted with this Change Order a current Form 1295. This certification does not apply, and submission of a current
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Form 1295 is not required, in the event that DB Contractor is a publicly traded business entity, or is a wholly owned
subsidiary of a publicly traded business entity.

If the foregoing Request for Change Order includes claims of Subcontractors or Suppliers, the undersigned have
reviewed such claims and have determined in good faith that the claims are justified as to both entitlement and amount.

DB Contractor Authorized Representative

Date

SECTION IV (Reviewed by TxDOT District Engineer)

TxDOT District Engineer (Insert District)

Date

Comments:

SECTION V (Reviewed by TxDOT District Engineer)

TxDOT District Engineer (Insert District)

Date

Comments:

SECTION VI (Reviewed by FHWA Representative, if applicable)

FHWA Project Representative

Date
Comments:
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SECTION VII (Reviewed by TxDOT Chief Engineer)

TxDOT Chief Engineer

Date

Comments:

SECTION VIl (Reviewed by TxDOT Executive Director)

TxDOT Executive Director

Date
Comments:
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EXHIBIT 8

LANE RENTAL CHARGES

1. Periods for Lane Rental Charges
For purposes of this Exhibit 8, Daytime, Nighttime, Weekday and Weekend are defined in Table 8-1 below.

Table 8-1: Defined Time Periods for Lane Closure

Day Daytime Hours Nighttime Hours

Weekday 5:00 a.m. - 9:00 p.m. 12:00 a.m. - 5:00 a.m.

Monday-Friday 9:00 p.m. - 11:59 p.m.

Weekend 8:00 a.m. - 9:00 p.m. 12:00 a.m. - 8:00 a.m.

Saturday-Sunday 9:00 p.m. - 11:59 p.m.
2. Lane Rental Charge

21 The hourly Lane Rental Charge varies according to the following circumstances: (i) the time period(s)
of the closure; and (i) the number of lanes that are closed. For each Lane Closure, a determination shall be made of
the applicable hourly Lane Rental Charge using the amounts shown on Table 8-2. The deduction from each monthly
payment for Maintenance Services as set forth in Section 8.2 of the CMA General Conditions shall be the sum during
the prior month for each Lane Closure of the applicable hourly Lane Rental Charge multiplied by the number of lanes
closed multiplied by the number of hours the Lane Closure was in effect.

Table 8-2: Lane Rental Charges per Hour and per Lane

Facility Types Daytime Daytime Weekends Nighttime
Weekdays,
regional events,
and holidays

SH 99 Tolled Mainlanes

- Travel Lane $14,000 $3,000 $0
- Shoulder $4,000 $1,000 $0
SH 35 Mainlanes, SH 35 Frontage Roads, $13,000 $2,500 $0
and FM 646

SH99/SH35 Direct connectors and ramps _
- Travel Lane $4,000 $500 $0
- Shoulder $1,000 $0 $0
SH 99 Frontage roads (East/West, from SH $4,000 $500 $0
35 to FM 646)

SH 6, FM 1462, and FM 517 $10,000 $2,000 $0
FM 528 and Mustang Rd. $6,000 $1,000 $0

2.2 Lane Rental Charges shall be adjusted based on CPI prior to each of the Second and Third
Maintenance Terms in accordance with the methodology set forth in Section 8.1.3(d) of the CMA General Conditions,
provided that the “BICPI” for purposes of such calculation shall be the CPI published immediately prior to the Initial
Maintenance Term Commencement Date and the “CPI” shall be the most recent CPI published before the applicable
Maintenance Term commences.
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2.3

Lane Closures shall be conducted in accordance with Section 4.1.17 of the CMA General Conditions,

and the following principles shall apply to the assessment of Lane Rental Charges:

(a)

(b)

A Lane Closure of any duration occurring entirely within one clock hour shall be recorded as a one-
hour Lane Closure.

A Lane Closure of 60 minutes or shorter spanning two clock hours shall be recorded as occupying
only one clock hour (that having the higher Lane Rental Charge amount).

A Lane Closure exceeding 60 minutes duration spanning two clock hours shall be recorded as a 2-
hour Lane Closure. The same principle shall apply to Lane Closures of longer duration.

In the case of a Lane Closure that includes a Lane Closure in both directions of travel, Lane Rental
Charges shall apply for each travel direction affected.

In the case of a Lane Closure that occurs at any time during a regional event or holiday, the Lane
Rental Charges shall be assessed as Daytime Weekday Lane Closures.

() In the case of a Lane Closure that includes Lane Closure of one travel lane where the shoulder is
utilized temporarily as a replacement travel lane, the Lane Rental Charges shall be that assigned to
the shoulder.

(9) In the case of a Lane Closure that includes Lane Closure of one travel lane and adjacent shoulder,
the Lane Rental Charges shall be that assigned to the travel lane only.

(h) In the case of a Lane Closure that occurs entirely during Nighttime, no Lane Rental Charge shall
apply, except as provided in subsection 2.3(e).

3. Exceptions to Lane Rental Charge

31 Lane Rental Charges will not be assessed if the Lane Closure is due to any of the following:

(a) Lane Closure due to a TxDOT-Directed Change;

(b) a Lane Closure specified, caused or ordered by, and continuing only for so long as required by,
TxDOT or any Governmental Entity, or a Utility Owner performing work under a permit issued by
TxDOT;

(c) a Lane Closure required due to a Force Majeure Event;

(d) a Lane Closure required due to damage to the Project, as described in Section 4.5.11.3 of the CMA
General Conditions;

(e) a Lane Closure required due to an Incident; or

(f) a Lane Closure required solely for the hazard mitigation of a Category 1 Defect and persisting for no
longer than the Defect Repair Period.

3.2 For each event set forth above, the Lane Closure will be exempt from Lane Rental Charges only if

DB Contractor is using commercially reasonable efforts to: (a) mitigate the impact of such event, (b) reopen the affected
segment to traffic, and (c) minimize the impact of DB Contractor’s activities and the Lane Closure to traffic flow.
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3.3 DB Contractor shall not be assessed Lane Rental Charges where rolling lane closures are
implemented for the purpose of Maintenance Services if the rolling lane closure is less than 15 minutes in duration
during Daytime Weekend or Nighttime hours and provided that the queued traffic can be dispersed within 10 minutes
and returned to the same level of service as existed prior to the commencement of the Maintenance Services. If the
traffic queue resulting from the Maintenance Services cannot be dispersed within 10 minutes, then Lane Rental
Charges shall be assessed. Lane Rental Charges shall also be assessed if any rolling lane closure is greater than 15
minutes in duration or is for any purposes other than overhead work.

4, Lane Rental Charges for Failure to Repair Category 1 Defect

If DB Contractor fails to properly identify and timely address the hazard mitigation for a Category 1 Defect as described
in Section 9.4.5 of the CMA Specification, then, notwithstanding that the affected travel lane(s) remain open to traffic,
TxDOT shall have the right to assess a Lane Rental Charge for a Lane Closure for the relevant travel lane until the
hazard to Users has been mitigated.

5. Acknowledgments Regarding Lane Rental Charges

DB Contractor acknowledges and agrees that Lane Rental Charges are reasonable in order to compensate TxDOT for
damages it will incur as a result of such Lane Closures. Such damages include (a) loss of use, enjoyment and benefit
of the Project and connecting TxDOT transportation facilities by the general public, (b) injury to the credibility and
reputation of TxDOT's transportation improvement program with policy makers and with the general public who depend
on and expect availability of service, which injury to credibility and reputation may directly result in loss of ridership on
the Project and connecting TxDOT transportation facilities, (c) loss of toll revenues due to Lane Closures and (d)
additional costs of administering this Capital Maintenance Contract (including engineering, legal, accounting, overhead
and other administrative costs). DB Contractor further acknowledges that these damages are incapable of accurate
measurement because of, among other things, the unique nature of the Project and the unavailability of a substitute
for it and such amounts are in the nature of liquidated damages and not a penalty and that such sums are reasonable
under the circumstances as of the Effective Date.
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EXHIBIT 9

NONCOMPLIANCE POINTS PROVISIONS

1. Noncompliance Points System

1.1 Certain DB Contractor’s failures to perform and breaches of its contractual obligations under the
CMC Documents during the Maintenance Period in relation to the Maintenance Services constitute Noncompliance
Events (“NCEs”) that may result in the assessment of Noncompliance Points. The table set forth in Attachment 1 to
this Exhibit 9 identifies each Noncompliance Event, the points assessed per event and the NCE Cure Period (if any)
available to DB Contractor for each Noncompliance Event (the “Noncompliance Events Table”). Noncompliance
Points are a system to measure DB Contractor performance and trigger the remedies set forth or referenced in this
Exhibit 9.

1.2 The persistent accumulation of Noncompliance Points may also result in a Persistent DB Contractor
Maintenance Default calculated in accordance with Section 4.

1.3 The inclusion in the Noncompliance Events Table of a breach or failure to perform bears no
implication as to whether such breach or failure to perform constitutes a material breach.

2, Assessment Notification and Cure Process
2.1 Electronic Database and Notification Initiated by DB Contractor

211 DB Contractor will provide an electronic database, which DB Contractor shall utilize for the
application and performance of the Noncompliance Points system under this Exhibit 9 and the CMC Documents. Upon
the occurrence of any Noncompliance Event specified in the Noncompliance Events Table, DB Contractor shall enter
such Noncompliance Event into the electronic database in real time upon discovery but no later than 12:00 noon the
next business day if the occurrence takes place after normal business hours. The format and design of the electronic
database provides DB Contractor and TxDOT the ability to make full or partial entries and edits to any existing entry.
At a minimum, each electronic database entry by DB Contractor shall:

(a) Include a description of the Noncompliance Event in reasonable detail, including the number of
Noncompliance Points assigned thereto as set forth in the Noncompliance Events Table;

(b) Identify the party entering the Noncompliance Event;

(c) Identify the reference number and headings and sub-headings assigned to the Noncompliance Event
in the Noncompliance Events Table;

(d) Identify the Project location (if applicable);

(e) Identify the date and exact time of occurrence;

(f Identify the applicable response date and time, if any;

(9) Indicate the applicable NCE Cure Period, if any, as set forth in the Noncompliance Events Table;
(h) Indicate status of cure, whether the item is open, cured (by DB Contractor), rejected by TxDOT, or

disputed by DB Contractor;

(i) Indicate the date and exact time of cure (if any);
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(i) Provide either as an attachment or as a cite, documentation otherwise submitted to TxDOT of the
cure (if any);

(k) Maintain an accurate running total of the number of Noncompliance Points issued to date, and the
number of Noncompliance Points issued (i) within the past 365-day period, and (ii) within the past
1,095-day period; and

(1) Provide such other information as may be required by the electronic database.

2.1.2. In cases of dispute of entries, TXxDOT may edit or enter comments to DB Contractor entries at any
time. If DB Contractor disagrees with TxDOT entries, the changes or entries inserted by TXDOT must remain in place,
subject to the provisions regarding Dispute resolution in Section 7.

2.1.3.  TxDOT may provide to DB Contractor a “Notice of Determination” via the electronic database or in
writing. A Notice of Determination may: (a) make a determination of occurrence of a Noncompliance Event; (b) make
a determination of whether a Noncompliance Event was cured during the applicable NCE Cure Period (if any); (c) reject
or dispute an entry in the electronic database by DB Contractor; or (d) make a determination of the number
Noncompliance Points to be assessed.

2.1.4. TxDOT reserves the right at any time to: modify the format and design of the electronic database, or
require DB Contractor to provide the notifications and responses required by this Exhibit 9 in writing rather than by
entry into the electronic database.

2.1.5. Each Maintenance Services Report required to be submitted to TxDOT pursuant to Section 9.8.3 of
the CMA Specification shall include a report of all Noncompliance Events occurring on the Project to date (such report,
a “Noncompliance Events Report’). The Noncompliance Events Report shall (a) include all information required to
be entered in the electronic database as described in Section 2.1.1, (b) identify whether each Noncompliance Event
was initiated by DB Contractor or TxDOT, (c) identify for each Noncompliance Event for which a cure is available,
whether the cure has occurred and (d) if any Noncompliance Event is in dispute, identify the anticipated date of its
resolution.

2.2 Notification Initiated by TxDOT

If TXxDOT believes there has occurred any Noncompliance Event specified in the Noncompliance Events Table, as
such table may be revised from time to time, TxDOT may deliver to DB Contractor a Notice of Determination setting
forth one or more of the following: the Noncompliance Event, the applicable NCE Cure Period (if any), TxDOT's
determination whether the Noncompliance Event was cured during the applicable NCE Cure Period (if any), and the
Noncompliance Points to be assessed with respect thereto. TXDOT may deliver the Notice of Determination via the
electronic database or in writing, and delivery shall be deemed given upon proper entry of the information into the
electronic database or receipt by DB Contractor of the written notice, whichever is sooner. DB Contractor acknowledges
that it is responsible for the notification to TxDOT of all Noncompliance Events and that a notification of a
Noncompliance Event initiated by TxDOT rather than by DB Contractor constitutes a Noncompliance Event as further
described in Section 3(e) of this Exhibit 9.
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2.3 NCE Cure Periods

2.3.1. DB Contractor shall cure each Noncompliance Event by the end of the NCE Cure Period (if any) for
each such Noncompliance Event set forth in the Noncompliance Events Table. The start of the NCE Cure Period shall
be determined according to the “Assessment Category” shown in the Noncompliance Events Table.

2.3.2. The NCE Cure Periods set forth in the Noncompliance Events Table shall be the only cure period for
DB Contractor applicable to the Noncompliance Events. If any NCE Cure Period in the Noncompliance Events Table
differs from a cure period in Section 7.6.1.2 of the CMA General Conditions that might otherwise apply to the
Noncompliance Event, such NCE Cure Period set forth in the Noncompliance Events Table shall control for purposes
of the assessment of Noncompliance Points under this Exhibit 9.

2.3.3  Foreach “Category A" Noncompliance Event, the NCE Cure Period shall start not later than the date
and time of delivery by TxDOT of a Notice of Determination to DB Contractor (which may be via the Noncompliance
Events database).

2.3.4  Foreach “Category B” Noncompliance Event, the NCE Cure Period shall start upon the earlier of (i)
the date and time DB Contractor first obtained knowledge of, or first reasonably should have known of, the
Noncompliance Event or (i) the date and time DB Contractor received notice thereof by any third party. For this
purpose, if the notice of the Noncompliance Event is initiated by TxDOT and DB Contractor had no actual knowledge
or could not have reasonably known of the Noncompliance Event, DB Contractor shall be deemed to first obtain
knowledge of the Noncompliance Event no later than the date and time of delivery of the initial notice to DB Contractor
as described in Section 2.2.

2.3.5  Foreach “Category C” Noncompliance Event, no NCE Cure Period is applicable.
24 Notification of Cure

2.4.1. When DB Contractor determines that it has completed the cure of any Noncompliance Event, DB
Contractor shall enter in the electronic database, a record that it has completed the cure, a brief description of the cure,
and any modifications to the Maintenance Management Plan to protect against future similar Noncompliance Events.

2.4.2. Thereafter, TXDOT shall have the right, but not the obligation, to inspect to verify completion of the
cure. If satisfied that the Noncompliance Event is fully cured, TxDOT shall deliver to DB Contractor a Notice of
Determination with its acceptance or rejection of the cure either by entry into the electronic database or in a separate
writing within a reasonable time after DB Contractor's notice of cure. If TXDOT has not provided a Notice of
Determination within seven days after TxDOT’s receipt of DB Contractor’s notice of cure, DB Contractor shall enter
into the electronic database that the item is pending TxDOT action. If TxDOT has not provided such notice of its
acceptance or rejection within a further seven days, DB Contractor shall not be assessed any further Noncompliance
Points for the Noncompliance Event, but the cure shall not be deemed accepted or rejected until TXDOT provides the
Notice of Determination. If TxDOT issues a Notice of Determination with its acceptance of a cure, the cure is effective
as of the date of DB Contractor’s notice of cure described in Section 2.4.1.

2.4.3. Subject to the time restrictions in this Section 2, TXDOT may reject DB Contractor’s notice of cure if
TxDOT determines that DB Contractor has not fully cured the Noncompliance Event or if TXDOT cannot determine if
DB Contractor has fully cured the Noncompliance Event. Upon making this determination, TxDOT shall deliver a Notice
of Determination to DB Contractor rejecting the cure either by entry into the electronic database or in a separate writing.
Any Dispute regarding rejection of cure shall be resolved according to the dispute resolution procedures set forth in
this Capital Maintenance Contract.
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3. Assessment of Noncompliance Points

If TXDOT is notified or otherwise becomes aware of a Noncompliance Event or if TXDOT serves a Notice of
Determination under Section 2.2, TxDOT may assess Noncompliance Points in accordance with the Noncompliance
Events Table, subject to the following:

(a) For each Noncompliance Event for which an NCE Cure Period is identified in the Noncompliance
Events Table (Category A or B), that is not a late, incomplete or defective Submittal, provided that
the Noncompliance Event is not cured, Noncompliance Points shall first be assessed at the end of
the first NCE Cure Period.

(b) For each Noncompliance Event for which an NCE Cure Period is identified in the Noncompliance
Events Table (Category A or B) that is a late, incomplete, or defective Submittal, Noncompliance
Points shall first be assessed at the date of expiration of the time period or milestone event required
by the CMC Documents for the Submittal.

(c) For each Noncompliance Event for which there is no NCE Cure Period identified in the
Noncompliance Events Table (Category C), Noncompliance Points shall be assessed on the date
on which the breach or failure occurred. Each subsequent instance of a breach or failure assessed
against the same line item in the Noncompliance Events Table will be treated as a separate
Noncompliance Event.

(d) If a Noncompliance Event for which an NCE Cure Period is provided in the Noncompliance Events
Table (Category A or B) is not fully cured within the applicable NCE Cure Period then continuation
of such Noncompliance Event beyond such NCE Cure Period shall be treated as a new and separate
Noncompliance Event, without necessity for further notice, for the purpose of assessing
Noncompliance Points. Additionally, if a Noncompliance Event for which an NCE Cure Period is
provided in the Noncompliance Events Table is not fully cured within the applicable NCE Cure Period,
then without further notice, (i) a new cure period equal to the NCE Cure Period set forth in the
Noncompliance Events Table shall apply upon the later of (a) expiration of the NCE Cure Period,
and (b) if applicable, delivery by TxDOT of its Notice of Determination with its rejection of a cure, and
(ii) if applicable, additional Noncompliance Charges shall be assessed against DB Contractor in
accordance with Section 8 and deducted from the applicable monthly payment for the Maintenance
Services.

(e) For the purpose of assessing Noncompliance Points, a failure by DB Contractor to report to TXDOT
and to keep an accurate record of a Noncompliance Event as and when required under Section 2.1
of this Exhibit 9 constitutes a distinct failure to perform separate from and in addition to the subject
Noncompliance Event itself.

(f) TxDOT may, but is not obligated to, assess fewer than the maximum number of Noncompliance
Points for any particular Noncompliance Event.

4, Trigger Points for Persistent DB Contractor Maintenance Default

4.1 A Persistent DB Contractor Maintenance Default, entitling TxDOT to require submittal of DB
Contractor’s remedial plan under Section 9, shall exist on any date during the Maintenance Period when: (a) 100 or
more Noncompliance Points have been assessed in any consecutive 365-day period; or (b) 250 or more
Noncompliance Points, cured or uncured, have been assessed in any consecutive 1,095-day period. For the purpose
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of this determination all assessed Noncompliance Points shall be included, regardless of whether the breaches or
failures giving rise to the Noncompliance Event were cured.

4.2 The number of cured Noncompliance Points that would otherwise then be counted under Section 4.1
is subject to reduction in accordance with Section 9.

5. Special Provisions for Certain Noncompliance Events

5.1 The provisions of this Section 5 apply to a Noncompliance Event identified in the Noncompliance
Events Table that is directly attributable to a Force Majeure Event.

5.2 If any such Noncompliance Event occurs, then:

(a) The applicable NCE Cure Period for any such Noncompliance Event shall be extended if such
Noncompliance Event is not reasonably capable of being cured within the applicable NCE Cure
Period solely due to the occurrence of such Force Majeure Event. The extension shall be for a
reasonable period of time under the circumstances, taking into account the scope of the efforts
necessary to cure, the effect of the Force Majeure Event on DB Contractor's ability to cure, availability
of temporary remedial measures, and the need for rapid action due to impact of the Noncompliance
Event on safety or traffic movement; and

(b) Regardless of which Party initiates notice of such Noncompliance Event, no Noncompliance Points
shall be assessed, counted toward a Persistent DB Contractor Maintenance Default for purposes of
Section 4, nor result in Noncompliance Charges under Section 8; provided, however, that the
Noncompliance Event is cured within the applicable NCE Cure Period, as it may be extended

pursuant to Section 5.2(a).

5.3 For the avoidance of doubt, for any Noncompliance Event directly attributable to a Force Majeure
Event where DB Contractor is unable to comply with a requirement of the CMC Documents due to an ongoing Force
Majeure Event, then solely during the period that such Force Majeure Event prevents compliance with such
requirement, no Noncompliance Points or Noncompliance Charges will be assessed for such Noncompliance Event
and DB Contractor shall be excused from performance of the underlying requirement.

6. TxDOT Step-in

6.1 If TXDOT exercises a step-in right under Section 7.6.3 of the CMA General Conditions with respect
to any portion of the Project (the “affected Project portion”), then:

(a) During the period that TxDOT is in control of the Maintenance Services for the affected Project
portion (the “step-in or suspension period”), neither the condition of the affected Project portion
nor the performance of or failure to perform Maintenance Services respecting the affected Project
portion shall result in a new Noncompliance Event, assessment of new Noncompliance Points or
new Noncompliance Charges pursuant to Section 8.

(b) All NCE Cure Periods that are available for Noncompliance Events respecting the affected Project
portion and that arose prior to and are pending as of the date the step-in or suspension period
commences shall be deemed forfeited by DB Contractor; and Noncompliance Points shall be
assessed at the time and date of the notice of step-in or suspension;
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(c) During the step-in or suspension period for Noncompliance Events respecting the affected Project
portion, Section 3(d) shall not be applied to Noncompliance Events that arose prior to the date such
step-in or suspension period commences; and

(d) The step-in or suspension period for the affected Project portion shall be disregarded for purposes
of determining a Persistent DB Contractor Maintenance Default under Section 4. For avoidance of
doubt, this means that (i) such step-in or suspension period shall not be included in counting the
consecutive time periods set forth in Section 4 and (i) such consecutive time periods shall be treated
as consecutive notwithstanding the intervening step-in or suspension period.

6.2 Refer to Section 7.6.3.3 of the CMA General Conditions for TXDOT's right to damages and to offset
the payments to DB Contractor under this CMC if TXDOT incurs costs arising out of exercise of its step-in right under
Section 7.6.3 of the CMA General Conditions.

7. Provisions Regarding Dispute Resolution

7.1 DB Contractor may object to the assessment of Noncompliance Points or the starting point for or
duration of the NCE Cure Period respecting any Noncompliance Event by delivering to TxDOT notice of such objection
not later than five days after TXDOT delivers its Notice of Determination.

7.2 DB Contractor may object to TxDOT's rejection of any certification of completion of a cure given
pursuant to Section 2.4.3 by delivering to TxDOT notice of such objection not later than five days after TXDOT delivers
its notice of rejection.

7.3 If for any reason DB Contractor fails to deliver its notice of objection within the applicable time period,
DB Contractor shall be conclusively deemed to have accepted the matters set forth in the applicable notice, and shall
be forever barred from challenging them.

7.4 If DB Contractor gives timely notice of objection and the Parties are unable to reach agreement on
any matter in Dispute within ten days of such objection, either Party may refer the matter for resolution according to
the dispute resolution procedures set forth in this CMC.

7.5 In the case of any Dispute as to the number of Noncompliance Points to assign for Noncompliance
Events added to the Noncompliance Events Table, the sole issue for resolution shall be how many Noncompliance
Points should be assigned to the new Noncompliance Event in comparison with the number of Noncompliance Points
set forth in the Noncompliance Events Table for Noncompliance Events of equivalent severity.

7.6 Pending the resolution of any Dispute arising under this Section 7, the provisions of this Exhibit 9
shall remain in effect as if the matter were not in Dispute. If the final decision regarding the Dispute is that (a) the
Noncompliance Points should not have been assessed, (b) the number of Noncompliance Points must be adjusted, (c)
the starting point or duration of the NCE Cure Period must be adjusted, or (d) a Noncompliance Event has been cured,
then the number of Noncompliance Points assigned or assessed, the Uncured Noncompliance Points balance and/or
the related liabilities of DB Contractor shall be adjusted to reflect such decision.

8. Noncompliance Charges

8.1 Upon assessment of the tenth Noncompliance Point pursuant to Section 3, and upon assessment of
each subsequent tenth Noncompliance Point pursuant to Section 3, TxDOT shall be entitled to immediate and
automatic Noncompliance Charges from DB Contractor in an amount equal to $80,000 (such amount calculated at a
rate of $8,000 per Noncompliance Point). Notwithstanding the above, from and after the date that is six months prior
to the end of the Maintenance Term, any remaining or newly assessed Noncompliance Points shall be deducted from
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payments in accordance with Item 8 of the CMA General Conditions at a rate of $8,000 per Noncompliance Point
regardless of the 10 Noncompliance Point threshold.

8.2 Noncompliance Charges per Noncompliance Point shall be increased commencing on the Initial
Maintenance Term Commencement Date and annually thereafter throughout the Maintenance Period by the
percentage based on CPI in accordance with the methodology set forth in Section 8.1.3(d) of the CMA General
Conditions (provided that the comparison CPI shall be the CPI published for the month three months prior to the month
in which the Initial Maintenance Term Commencement Date occurs and three months before each anniversary of such
month thereafter). In no event shall the amount be less than the amount in effect during the immediately preceding
year. If there is a decrease or no increase in the CPI index then there shall be no increase in the amount of
Noncompliance Charges.

8.3 DB Contractor acknowledges and agrees that because of the unique nature of the Project, the fact
that it is an essential part of the Texas highway system, and the fact that inconvenience or hazard to the traveling public
will be one of the significant impacts of any failure by DB Contractor to perform the Maintenance Services in an efficient
and timely manner and properly maintain the facility, it is impracticable and extremely difficult to ascertain and
determine the actual Losses which would accrue to TxDOT and the public in the event of such failure. Consequently,
DB Contractor agrees to pay TxDOT the sums of money determined pursuant to Section 8.1 as deemed compensation
to TxDOT resulting from DB Contractor's failure to meet the Performance Requirements herein as evidenced by the
Noncompliance Points. DB Contractor further acknowledges and agrees that such amounts are in the nature of
liquidated damages and not a penalty and that such sums are reasonable under the circumstances existing as of the
Effective Date.

8.4 Noncompliance Charges shall be payable by DB Contractor to TxDOT within ten Business Days after
DB Contractor’s receipt of an invoice therefor from TxDOT. If TxDOT has not received payment of the Noncompliance
Charges within such ten Business Days, TXDOT may elect, in its discretion, to deduct such amounts from any amounts
payable to DB Contractor under this CMC.

9. Remedial Plan Delivery and Implementation upon Persistent DB Contractor Maintenance Default

9.1 DB Contractor recognizes and acknowledges that a pattern or practice of continuing, repeated or
numerous Noncompliance Events, whether such Noncompliance Events are cured or not, will undermine the
confidence and trust essential to the success of the public-private arrangement under this CMC and will have a material,
cumulative adverse impact on the value of this CMC to TxDOT. DB Contractor acknowledges and agrees that
measures for determining the existence of such a pattern or practice described in the definition of Persistent DB
Contractor Maintenance Default are a fair and appropriate objective basis to conclude that such a pattern or practice
will continue.

9.2 Upon the occurrence of a Persistent DB Contractor Maintenance Default, DB Contractor shall, within
45 days after notice of the Persistent DB Contractor Maintenance Default, prepare and submit a remedial plan for
TxDOT approval. The remedial plan shall set forth a schedule and specific actions to be taken by DB Contractor to
improve its performance and reduce (a) DB Contractor’s cumulative number of Noncompliance Points assessed under
Section 4 to the point that such Persistent DB Contractor Maintenance Default is cured and (b) the cumulative number
of Uncured Noncompliance Points outstanding by at least fifty percent. TXDOT may require that such actions include
improving DB Contractor's quality management practices, plans and procedures, revising and restating the
Maintenance Management Plan, changing organizational and management structure, increasing monitoring and
inspections, changing the Maintenance Manager and other important personnel, replacement of Subcontractors, and
delivering security to TxDOT.

9.3 If (a) DB Contractor complies in all material respects with the schedule and specific elements of, and
actions required under, the approved remedial plan; (b) as a result thereof DB Contractor achieves the requirements
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set forth in Sections 9.2(a) and (b); and (c) as of the date it achieves such requirements there exist no other uncured
DB Contractor Maintenance Defaults for which a notice was given, then TxDOT shall reduce each of the cured
Noncompliance Points that would otherwise then be counted toward Persistent DB Contractor Maintenance Default by
25% of its then current value. Such reduction would be calculated by taking the current value of any applicable
Noncompliance Point multiplied by 0.75. For example, any applicable Noncompliance Point then worth 1 point would
be reduced to a value of 0.75 points (=1*0.75), any applicable Noncompliance Point then worth 0.75 points due to a
prior reduction would be further reduced to a value of 0.56 points (=0.75*0.75), and so on, as applicable.

94 DB Contractor’s failure to deliver to TXDOT the required remedial plan within such 45-day period
shall constitute a material DB Contractor Maintenance Default that may result in issuance of a notice thereof by TxDOT
triggering a five-day cure period. Failure to comply in any material respect with the schedule or specific elements of, or
actions required under, the remedial plan shall constitute a material DB Contractor Maintenance Default that may result
in issuance of a notice thereof by TxDOT triggering a 30-day cure period. If either of the events remains uncured within
the period specified in this Section 9.4, TXDOT may declare that an Event of Default has occurred in accordance with
Section 7.6 of the CMA General Conditions.

10. CMA General Conditions Amendments

The CMA General Conditions are hereby amended as follows: the underlined text is hereby added to the CMA General
Conditions.

10.1  Anew subsection (q) is hereby added to Section 7.6.1.1 of the CMA General Conditions as follows:

(q) There occurs any Persistent DB Contractor Maintenance Default, TXDOT delivers to DB
Contractor written notice of the Persistent DB Contractor Maintenance Default, and either (i) DB
Contractor fails to deliver to TXDOT, within 45 days after such notice is delivered, a remedial plan
meeting the requirements for approval set forth in Section 9 of Exhibit 9 to the CMA or (ii) DB
Contractor fails to fully comply with the schedule or specific elements of, or actions required
under, the approved remedial plan.

10.2  New subsections (d) and (e) are hereby added to Section 7.6.1.2.1 of the CMA General Conditions:

(d) Respecting a DB Contractor Maintenance Default under clause (q)(i) of Section 7.6.1.1, a
period of five days after TxDOT delivers to DB Contractor written notice of the DB Contractor
Maintenance Default;

(e) Respecting a DB Contractor Maintenance Default under clause (q)(ii) of Section 7.6.1.1, a
period of 30 days after TxDOT delivers to DB Contractor written notice of the DB Contractor
Maintenance Default.

10.3  Thefirst paragraph of Section 7.6.2.1 of the CMA General Conditions is hereby amended as set forth
below:

7.6.2.1 If any DB Contractor Maintenance Default described in Section 7.6.1.1 is not subject to cure or
is not cured within the period (if any) specified in Section 7.6.1.2.1, or if the circumstances
described in Section 9.4 of Exhibit 9 to the CMA exist, TXDOT may declare that an “Event of
Default” has occurred and notify DB Contractor to discontinue the Maintenance Services. The
declaration of an Event of Default shall be in writing and given to DB Contractor, with a copy to
Surety and any Guarantor. In addition to all other rights and remedies provided by Law or equity
and such rights and remedies as are otherwise available under the CMC Documents, including
the Maintenance Performance Bond, any letter of credit, and Guaranty, if an Event of Default
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shall occur, TXDOT shall have the following rights without further notice and without waiving or
releasing DB Contractor from any obligations and DB Contractor shall have the following
obligations (as applicable):

10.4  Anew Section 8.2.4 is hereby added to the CMA General Conditions as follows:

8.2.4 TxDOT shall not be required to make any monthly payment if DB Contractor has failed to file the
Noncompliance Events Report required to be filed under Exhibit 9 to the CMA, unless and until

the required reports are filed.
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Attachment 1 to Exhibit 9
Noncompliance Events Table

No.of Assessment NCE Cure

Ref. Main Heading Sub Heading Failure to: Points Category Period
1 General Records and Make all books, records and documents available for 1 A 10 Days
Documents inspection by TxDOT or its Authorized

Representatives as required by the CMC Documents,
including Section 5.10 of the CMA General
Conditions.
2 General Submittals Prepare, implement, maintain, update or timely 1 B 10 Days
deliver, or otherwise be compliant with any Submittal
requirement within the CMC Documents, including
Section 9.9 of the CMA Specification. This
Noncompliance Event shall not apply to failure to
timely deliver a Submittal described more specifically
in another line item in this Exhibit 9 (for which
Noncompliance Points shall be assessed in
accordance with the particular line item).
3 General Cost and Schedule ~ Submit a timely and sufficient cost and schedule 2 A 10 Days
Proposal proposal in response to a Request for a Change
Proposal, as required by the CMC Documents
including Section 4.5.4.1 of the CMA General
Conditions, or as otherwise agreed to by TxDOT in

writing.

4 General Reporting Comply with any of the reporting, record keeping or 1 B 10 Days
documentation requirements as required by the CMC
Documents.

5  General System Establish, use and maintain or provide information 1 A 10 Days

updates to any system that enables TxDOT's access
to the project information, including the Maintenance
Management System, DB Contractor's ECMS, and
Noncompliance Event database, as required by the

CMC Documents.
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No.of Assessment NCE Cure

Ref. Main Heading Sub Heading Failure to: Points Category Period
6  Maintenance Services Hazard Mitigation of ~ Address a Category 1 Defect such that the hazard to 3 B Defect Repair
Category 1 Defect Users is mitigated in accordance with Section 9.4.5 of Period for
the CMA Specification. hazard
mitigation
7 Maintenance Services Permanent Repair of  Perform a permanent repair of a Defect in accordance 1 B 30 Days
Defect with Section 9.4.4 of the CMA Specification.
8  Maintenance Services Deterioration of a Take action to prevent a Defect not classified as a 4 C None
Defect Category 1 Defect from deteriorating to become a
Category 1 Defect in accordance with Section 9.4.4 of
the CMA Specification.
9  Maintenance Services Lane Closure Provide a Lane Closure notice, or report to TxDOT no 2 B 1 Days

later than 24 hours after its occurrence, any Lane
Closure together with its duration and any applicable
Lane Rental Charges, as required by the CMC
Documents, including Exhibit 8 of the CMA and Section
9.7.8 of the CMA Specification.
10  Maintenance Services Traffic Control Implement a traffic control measure in a manner 2 B 4 Hours
consistent with a Traffic Control Plan as required by
the CMC Documents, including Section 4.1.17.1 of
the CMA General Conditions.
11 Maintenance Services Project Management  Carry out any Maintenance Services in a manner that 3 C None
- Safety prevents any hazard to project workers or the general
public as required by the CMC Documents, including
the Maintenance Safety Plan and Section 4.2 of the
CMA General Conditions.
12 Maintenance Services Project Management  Carry out any Maintenance Services in accordance 2 B 10 Days
- General with other applicable plans and procedures included
in the Maintenance Management Plan and Quality
Management Plan and as required by the CMC

Documents.
13 Maintenance Services Tolling and Railroad ~ Comply with any Submittal, notification or coordination 3 C None
Coordination requirements related to tolling or railroads in

accordance with the CMA Specification.
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No.of Assessment NCE Cure

Ref. Main Heading Sub Heading Failure to: Points Category Period
14 Maintenance Services Compliance Comply with all commercial and legal requirements 2 B 10 Days

that affect the performance of the Maintenance

Services, including obtaining all required government

approvals and permits, and coordinating with third

parties (other than those third parties identified in Ref.

13) as required by the CMC Documents.
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EXHIBIT 10

IDENTIFIED SUBCONTRACTORS

[To Be Inserted From Proposal]

Texas Department of Transportation EXHIBIT 10 Request for Proposals
SH 99 Grand Parkway Segment B-1 DB Project Page 1 of 1 Capital Maintenance Agreement
September 5, 2025 Ex. 10 - Identified Subcontractors



EXHIBIT 11

KEY PERSONNEL
[Reserved]
Texas Department of Transportation EXHIBIT 11 Request for Proposals
SH 99 Grand Parkway Segment B-1 DB Project Page 1 of 1 Capital Maintenance Agreement

September 5, 2025 Ex. 11 — Key Personnel



EXHIBIT 12

AUTHORIZED REPRESENTATIVES

TxDOT Authorized Representative(s): (To be provided by TxDOT)
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DB Contractor’s Authorized Representative(s)

[Name] - [Position]
[Name] - [Position]

[Name] - [Position]
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EXHIBIT 13

DISPUTES RESOLUTION REQUIREMENTS

1. Dispute Resolution Procedures. If the procedures set forth in Sections 4.7 and 4.8 of the CMA General
Conditions fail to resolve an issue and DB Contractor elects to pursue a formal Dispute with TxDOT, the
Dispute shall be resolved pursuant to Texas Transportation Code Section 201.112 and the DRP Rules, as
the same may be amended from time to time. This Exhibit 13 shall not apply to: (a) Claims that are not
actionable against TxDOT by DB Contractor on its own behalf or on behalf of any of its Subcontractors in
accordance with Section 2 of this Exhibit 13, (b) Claims arising solely in tort; (c) Claims for indemnity under
Section 6.9 of the CMA General Conditions; (d) Claims for injunctive relief; (e) Claims against insurance
companies, including any Subcontractor Dispute that is covered by insurance; (f) Claims arising out of or
relating to any Utility Adjustment where the Utility Owner is a necessary party (unless, and only to the extent
that, the applicable Utility Agreement provides for resolution of claims as set forth in this Exhibit 13); (g) any
Dispute based on remedies expressly created by statute; or (h) any Dispute that is actionable only against a
Surety.

2. Additional Requirements for Subcontractor Disputes. For purposes of this Exhibit 13, a “Subcontractor
Dispute” shall include any Dispute by a Subcontractor, including any pass-through claims by a lower tier
Subcontractor, against DB Contractor that is actionable by DB Contractor against TXDOT and arises from the
Maintenance Services, materials or other services provided or to be provided under the CMC Documents. If
DB Contractor determines to pursue a Dispute against TxDOT that includes a Subcontractor Dispute, the
following additional conditions shall apply:

a. DB Contractor shall identify clearly in all submissions pursuant to this Exhibit 13, that portion of the
Dispute that involves a Subcontractor Dispute.

b. Failure of DB Contractor to assert a Subcontractor Dispute on behalf of any Subcontractor at the
time of submission of a related demand by DB Contractor, as provided hereunder, shall constitute a
release and discharge of TxDOT by DB Contractor on account of, and with respect to, such
Subcontractor Dispute.

c. DB Contractor shall require in all Subcontracts that all Subcontractors of any tier:

agree to submit Subcontractor Disputes to DB Contractor in a proper form and in
sufficient time to allow processing by DB Contractor in accordance with this Exhibit
13

i. agree to be bound by the terms of this Exhibit 13 to the extent applicable to
Subcontractor Disputes;

il agree that, to the extent a Subcontractor Dispute is involved, completion of all
steps required under this Exhibit 13 shall be a condition precedent to pursuit by
the Subcontractor of any other remedies permitted by Law, including institution of
a lawsuit against DB Contractor;

iv. agree that any Subcontractor Dispute brought against a Surety, that also is
actionable against TxDOT through DB Contractor, shall be stayed until completion
of all steps required under this clause (c); and
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V. agree that the existence of a dispute resolution process for Disputes involving
Subcontractor Disputes shall not be deemed to create any claim, right or cause of
action by any Subcontractor against TxDOT. Subcontractors shall, at all times,
have rights and remedies only against DB Contractor.

3. Mediation. DB Contractor and TxDOT, by mutual agreement, may refer a Dispute (as well as any dispute
with a Utility Owner relating to any Utility Adjustment) to mediation for resolution. The Parties shall use diligent
efforts to convene and conclude mediation proceedings within 30 days after they agree to refer the Dispute
to mediation. DB Contractor and TxDOT shall share equally the expenses of the mediation. If any Dispute has
been referred to mediation for resolution by mutual agreement of the Parties, but the Dispute is not resolved
within the foregoing 30-day period, then either Party shall have the right, on or after the 31st day, to cease
participating in such mediation. A Party shall give written notice to the other Party that it will no longer
participate. The deadlines in this Exhibit 13 for processing a Dispute are tolled, day for day, during mediation.

4, Subsequent Proceedings.

a. Exclusive Jurisdiction and Venue. The Parties agree that the exclusive jurisdiction and venue for
any legal action or proceeding, at law or in equity, which is permitted to be brought by a Party in court
arising out of the CMC Documents, shall be the district courts of Travis County, Texas.

b. Admissibility of Disputes Resolution Proceedings. The admissibility, in any administrative or
judicial proceeding subsequent to this dispute resolution process, of the Parties’ submittals and any
TxDOT determinations shall be in the discretion of the appropriate administrative officer or the court
in accordance with applicable Law.

o. Continuation of Disputed Maintenance Services. At all times during the procedures for resolving Disputes
set forth in this CMC, DB Contractor and all Subcontractors shall continue with the performance of the
Maintenance Services and their obligations, including any disputed Maintenance Services or obligations,
diligently and without delay, in accordance with this CMC, except to the extent enjoined by order of a court or
otherwise approved by TxDOT in its sole discretion. DB Contractor acknowledges that it shall be solely
responsible for the results of any delaying actions or inactions taken during the pendency of resolution of a
Dispute relating to the Maintenance Services even if DB Contractor’s position in connection with the Dispute
ultimately prevails. In addition, during the pendency of resolution of a Dispute relating to the Maintenance
Services, the Parties shall continue to comply with all provisions of the CMC Documents, the Project
Management Plan, the Maintenance Management Plan, the Governmental Approvals and applicable Law.

6. Records Related to Claims and Disputes. Throughout the course of any Maintenance Services that are the
subject of any Dispute that is the subject of the procedures for resolving Disputes in this CMC, DB Contractor
shall keep separate and complete records of any extra costs, expenses, and/or other monetary effects relating
to the disputed Maintenance Services, and shall permit TXDOT access to these and any other records needed
for evaluating the Dispute. These records shall be retained for a period of not less than one year after the date
of resolution of the Dispute pertaining to such disputed Maintenance Services (or for any longer period
required under any other applicable provision of the CMC Documents).

7. Interest.

a. This Section 7 applies only to claims that are subject to the Texas Prompt Payment Act, Government
Code, Chapter 2251.

b. In the event a DB Contractor elects to pursue a formal Dispute with TxDOT under this Exhibit 13,
TxDOT shall notify DB Contractor whether it will dispute the claim not later than the 21st day after
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the date TxDOT receives the Claim. A payment becomes overdue and begins to accrue interest in
accordance with the Texas Prompt Payment Act, Government Code, Chapter 2251.

8. Attorneys’ Fees. A Party shall pay the attorneys’ fees of the other party for Disputes brought pursuant to this
Exhibit 13 only if such payment is required pursuant to the Texas Prompt Payment Act and the payment of
attorneys’ fees is ordered in a TXDOT administrative order or in a judicial order.
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EXHIBIT 14

MAINTAINED ELEMENTS
RESPONSIBILITY
ELEMENT CATEGORY | MAINTAINED ELEMENT DB CONTRACTOR | OTHERS
1) PAVEMENT GENERAL
1.1 | Travel Lane Ride Quality X
1.2 | Discontinuities in Localized Areas and Bridge X
Approaches
1.3 | Edge Drop-offs and Other Edge Defects X
1.4 | Transition Joints between Different Pavement X
Types
1a) PAVEMENT (ASPHALT)
1a.1 | Ruts X
1a.2 | Longitudinal Cracking X
1a.3 | Transverse Cracking X
1a.4 | Alligator Cracking X
1a.5 | Block Cracking X
1a.6 | Potholes X
1a.7 | Raveling X
1a.8 | Flushing / bleeding X
1b) PAVEMENT (CRCP)
1b.1 | Spalling X
1b.2 | Punchouts X
1b.3 | Longitudinal Cracking X
1c) PAVEMENT (JCP)
1c.1 | Failed Joints and Cracks X
1c.2 | Shattered Slabs X
1¢.3 | Slabs with Longitudinal Cracks X
2) DRAINAGE
2.1 | Drainage System X
2.2 | Drainage Treatment Devices X
2.3 | Balancing and Discharge Systems X
3) STRUCTURES
3.1 | Structure Components X
3.2 | Load Ratings X
3.3 | Identification X
3.4 | Gantries (including Toll Gantries) and High- X
masts
3.5 | Access Points X
3.6 | Retaining Walls X
4) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER MARKERS AND
DELINEATORS
4.1 \ Pavement Markings * X
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RESPONSIBILITY
ELEMENT CATEGORY | MAINTAINED ELEMENT DB CONTRACTOR | OTHERS
4.2 | Raised Reflective Markings * X
4.3 | Delineators and Markers * X
5) CURBS, GUARDRAILS, SAFETY BARRIERS AND IMPACT
ATTENUATORS
5.1 | Curbs X
5.2 | Guardrails and Safety Barriers X
5.3 | Impact Attenuators X
6) TRAFFIC SIGNS
6.1 |General - All signs X
6.2 Warning and regulatory signs X
7) TRAFFIC SIGNALS
7.1 | General X
7.2 | Soundness X
7.3 | Identification Marking X
7.4 | Pedestrian elements and vehicle detectors X
8) LIGHTING
8.1 | Roadway Lighting - General X
8.2 | Sign Lighting X
8.3 | Aesthetic Lighting X
8.4 | Electrical Supply X
8.5 | Access Panels X
8.6 | High Mast Lighting X
9) FENCES, WALLS AND SOUND ABATEMENT
9.1 | Design and Location X
9.2 | Construction X
9.3 | Operation X
10) ROADSIDE MANAGEMENT
10.1 | Vegetated Areas - Except landscaped areas and ** X
slopes under 12.5- General
10.2 | Landscaped Areas X
10.3 | Fire Hazards X
10.4 | Trees, Bushes and Ornamentals X
10.5 | Wetlands X
10.6 | Sidewalks and pedestrian curb ramps X
11) REST AREAS AND PICNIC AREAS
11.1 \ Rest areas and picnic areas X
12) EARTHWORKS, EMBANKMENTS AND CUTTINGS
12.1 | Slope Failure X
12.2 | Slopes - General X
12.3 | Slopes - Erosion X
12.4 | Slopes - Permanent Erosion Control Measures X
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RESPONSIBILITY

ELEMENT CATEGORY | MAINTAINED ELEMENT DB CONTRACTOR | OTHERS

12.5 | Slopes - Vegetated Areas Excluding Landscape X

Areas

13) ITS EQUIPMENT

13.1 | ITS Equipment - Maintenance X

13.2 | Dynamic Message Sign Equipment X

13.3 | CCTV Equipment X

13.4 | Vehicle Detection Equipment X

13.5 | Hub Buildings X

13.6 | ITS conduit/duct bank X
14) TOLLING EQUIPMENT AND BUILDINGS

14.1 | Tolling ETCS Equipment X

14.2 | Tolling Electrical Service Equipment X

14.3 | Tolling conduit/duct bank X

14.4 | Tolling Related Building Facilities X
15) AMENITY

15.1 | Graffiti X

15.2 | Animals X

15.3 | Abandoned vehicles and equipment X
16) SNOW AND ICE CONTROL

16.1 \ Travel lanes X
17) INCIDENT RESPONSE

17.1 | General X

17.2 | Hazardous Materials X

17.3 | Structural Assessment X

17.4 | Temporary and permanent remedy X
18) CUSTOMER RESPONSE

18.1 | Response to inquiries X

18.2 | Customer Contact Line X
19) SWEEPING AND CLEANING

19.1 | Obstructions and debris X

19.2 | Sweeping X

19.3 | Litter X
*DB Contractor is responsible for replacement of striping and markers associated with their renewal

of pavement.

**Refer to Element Category 12.5 for DB Contractor's responsibilities regarding vegetation
management on slopes within the limits depicted in the map described by Note 9 in the Performance
and Measurement Table.
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EXHIBIT 15

MAINTENANCE LIMITS
[See Attached]
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EXHIBIT 16

DB CONTRACTOR OBLIGATIONS RELATED TO PROJECT-SPECIFIC THIRD-PARTY AGREEMENTS

All DB Contractor obligations related to third party agreements have been incorporated, as appropriate, into the
requirements found in the CMA Specification.
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	SECTION 1. CONTRACT
	1.1 Abbreviations
	1.2 Definitions
	1.3 CMC Documents and Order of Precedence
	1.3.1 Each of the CMC Documents is an essential part of the agreement between the Parties, and a requirement occurring in one is as binding as though occurring in all. The CMC Documents are intended to be complementary and to describe and provide for ...
	1.3.2 In the event of a conflict among the CMC Documents, the following order of precedence shall govern the interpretation of such documents:
	1. Amendments and Change Orders to this CMC (except for amendments to the CMA Specification which amendments shall have the order of priority as set forth in 5 below);
	2. This CMA, including all exhibits hereto, except Exhibit 2 (DB Contractor’s Proposal Commitments);
	3. TxDOT’s Capital Maintenance Agreement General Conditions, Items 1-8 dated as of [●] (the “CMA General Conditions”);
	4. Portions of the DBC included by reference in accordance with Section 1.3.4;
	5. Change Orders to the CMA Specification or to any attachments thereto;
	6. the CMA Specification and all attachments thereto;
	7. Portions of the Design-Build Specifications included by reference in accordance with Section 1.3.4; and
	8. DB Contractor’s Proposal Commitments set forth in Exhibit 2.

	1.3.3 Notwithstanding the order of precedence among CMC Documents set forth in Section 1.3.2, in the event and to the extent that Exhibit 2 to this CMA (or parts thereof) expressly states that it supersedes specific provisions of the CMC Documents (in...
	1.3.4 Portions of the DBA, the DBA General Conditions and Design-Build Specifications are referenced in the CMC Documents for the purpose of defining requirements for Renewal Work. The DBA, DBA General Conditions and Design-Build Specifications shall ...
	1.3.5 Additional details and requirements contained in a lower priority CMC Document will control except to the extent they irreconcilably conflict with the requirements of the higher level CMC Document.
	1.3.6 Notwithstanding the order of precedence among CMC Documents set forth in Section 1.3.2, if a CMC Document contains differing provisions on the same subject matter than another CMC Document, the provisions that establish the higher quality, manne...
	1.3.7 In the event of any conflict, ambiguity or inconsistency between the Maintenance Management Plan and any of the CMC Documents, the latter shall take precedence and control.
	1.3.8 DB Contractor acknowledges and agrees that it had the opportunity and obligation, prior to the Effective Date, to review the terms and conditions of the CMC Documents and to bring to the attention of TxDOT any conflicts or ambiguities contained ...

	1.4 Reference Information Documents
	1.4.1 TxDOT has provided and disclosed the Reference Information Documents to DB Contractor. The Reference Information Documents are not mandatory or binding on DB Contractor and DB Contractor is not entitled to rely on the Reference Information Docum...
	1.4.2 TxDOT shall not be responsible or liable in any respect for any causes of action, claims or Losses whatsoever suffered by any DB Contractor-Related Entity by reason of any use of information contained in, or any action or forbearance in reliance...
	1.4.3 TxDOT does not represent or warrant that the information contained in the Reference Information Documents is complete or accurate or that such information is in conformity with the requirements of the CMC Documents, Governmental Approvals or Law...

	1.5  Tax Exempt Bonds Compliance
	(a) Compensation for the Maintenance Services provided by DB Contractor under the CMC is generally reasonable, and consistent with industry standard compensation for similar services.
	(b) DB Contractor will not receive any share of net profits from the operation of the managed property under the CMC or otherwise.
	(c) DB Contractor will not share in net losses resulting from the operation of the managed property under the CMC or otherwise.
	(d) The CMC term shall in no case exceed 30 years.
	(e) TxDOT shall have the right to exercise a significant degree of control over actual use of the managed property at all times during the CMC term.
	(f) TxDOT shall, for federal income tax purposes, retain risk of loss of the managed property as set forth in the Guidelines.
	(g) DB Contractor shall not take an inconsistent tax position from any tax position taken by TxDOT concerning the managed property, and shall not retain any substantial ability to limit the TxDOT’s right of control over the managed property.
	(h) The ability of TxDOT to exercise its rights under the CMC shall not be limited in any way by a collateral relationship between TxDOT and DB Contractor.
	(i) DB Contractor and TxDOT shall make a good faith effort to amend this CMC to the extent necessary to comply with this Section 1.5 and the Guidelines.


	SECTION 2. SCOPE OF MAINTENANCE SERVICES
	2.1 Maintenance Services
	(a) the CMA General Conditions, setting forth general requirements, terms and conditions with respect to the scope of the Maintenance Services; and
	(b) The CMA Specification.

	2.2 Initial Maintenance Term; TxDOT’s Right to Terminate
	2.2.1 The initial maintenance term shall commence on the date of Final Acceptance of the Project in accordance with the Design-Build Contract (the “Initial Maintenance Term Commencement Date”), and shall continue for a period of five years, unless ter...
	2.2.2 During the first year of the Initial Maintenance Term in which the construction warranties under the Design-Build Contract are in effect for any failures of any of the work that is the subject of the warranties under the Design-Build Contract, D...
	2.2.3 TxDOT has the right to terminate this CMC in its entirety or through a Partial First Year Termination, without financial penalty, at the conclusion of the first year of the Initial Maintenance Term, by providing DB Contractor with 180 days’ noti...

	2.3 Exercise of a Partial Option or Failure to Issue a Maintenance NTP
	2.4 Additional Maintenance Terms
	2.4.1 After the Initial Maintenance Term, this CMC gives TxDOT the right to exercise, in its discretion, up to two consecutive option periods described in Section 2.4.2, requiring DB Contractor to provide Maintenance Services for the Project in accord...
	2.4.2 TxDOT, in its discretion, shall have the sole option to extend the Maintenance Period for either the SH 99 Maintenance Services (through a Partial Option) or for all Maintenance Services for up to two additional five-year terms, for a maximum of...
	2.4.3 If TxDOT elects to exercise its option rights for an additional Maintenance Term, TxDOT shall issue the applicable Maintenance NTP on or before 180 days prior to the scheduled expiration of the prior Maintenance Term. TxDOT may exercise a Partia...

	2.5 Special Terms and Conditions
	2.5.1 Section 6.12 of the CMA General Conditions is amended as follows (i) underlined text is hereby added to Section 6.12, and (ii) stricken text is hereby deleted therefrom:
	All TxDOT monetary obligations under the CMC Documents (or in the event the CMC is assigned to GPTC, all monetary obligations of GPTC under the CMC Documents other than those payable from revenue bond proceeds) are subject to appropriation by the Texa...
	2.5.2 Section 6.5 of the CMA General Conditions is amended as follows (i) underlined text is hereby added to Section 6.5, and (ii) stricken text is hereby deleted therefrom:

	2.6 CMA General Conditions Amendments
	2.7 DB Contractor’s Proposal Commitments
	2.8 Project Specific Third-Party Agreements
	2.9 Traffic Control Plan Special Provisions
	2.10 Additional Provisions Addressing Exercise of a Partial Option or Partial First Year Termination
	2.10.1 Prior to the end of the Maintenance Period for the SH 35 Maintenance Services, DB Contractor shall fulfill its obligations with respect to Maintenance Transition and all other obligations under the CMC Documents required to be performed prior t...
	2.10.2 The portion of the final six General Maintenance Payments for the SH 35 Maintenance Services shall be paid in the manner set forth in CMA General Conditions Section 8.1.2.1(d).
	2.10.3 After the end of the Maintenance Period for the SH 35 Maintenance Services:
	(a) the portion of the General Maintenance Price allocable to the SH 35 Maintenance Services shall be deemed deleted from Exhibit 3, and the General Maintenance Price shall be the price set forth in Exhibit 3 that is allocable to the SH 99 Maintenance...
	(b) the portion of the Maintenance Price attributable to Change Orders and allocable to the SH 35 Maintenance Services, if any, shall be deemed to be removed from the Maintenance Price and, in the event that TxDOT has made payments to DB Contractor pu...
	(c) the term “Maintenance Limits” will be deemed to mean the SH 99 Maintenance Limits; and
	(d) the term “Maintenance Services” will be deemed to mean the SH 99 Maintenance Services.



	SECTION 3. COMPENSATION
	3.1 Maintenance Price
	3.2 Form of Maintenance Draw Request and Certificate Requirements

	SECTION 4. MAINTENANCE SECURITY
	4.1 P&P Letter of Credit; Maintenance Payment and Performance Bonds
	4.2 Guaranty
	4.2.1 [Include appropriate bracketed text and delete all bracketed text that is not applicable] [As of the Effective Date, a guaranty is not required.][As of the Effective Date, a guaranty in the form attached as Exhibit 6 to this CMA shall be deliver...
	4.2.2 Each guaranty assures performance of DB Contractor’s obligations hereunder and shall be maintained in full force and effect throughout the duration of this CMC and for so long as any of DB Contractor’s obligations under the CMC Documents remain ...
	4.2.3 DB Contractor shall be required to provide a Guaranty guaranteeing DB Contractor’s obligations under the CMC Documents during the Maintenance Period in the form set forth in Exhibit 6 to this CMA from a Guarantor approved by TxDOT as of and as a...
	4.2.4 The Minimum Tangible Net Worth Requirement for this CMC is $[●][insert Minimum Tangible Net Worth Requirement from DBA Section 5.2.3]. The Minimum Tangible Net Worth Requirement described herein shall be adjusted annually based on changes in the...
	4.2.5 DB Contractor may replace an existing Guaranty with a new Guaranty upon prior approval by TxDOT. Any new Guaranty shall be provided in the form attached as Exhibit 6 to this CMA together with appropriate evidence of authorization, execution, del...

	4.3 Insurance Special Provisions
	4.3.1 DB Contractor and Subcontractors shall include the Bond Trustee and the TIFIA Lender as additional insureds on all insurance policies on which TxDOT is required to be named as an additional insured.
	4.3.2 Section 3.3.22(d) of the CMA General Conditions is hereby amended, provided the underlined text is hereby added to and the language stricken through is deleted from Section 3.3.22(d), as follows:
	(d) TxDOT and Grand Parkway Transportation Corporation shall be named as an insureds on the policy as its their interests may appear and shall also be named as co-loss payees. DB Contractor also may, but is not obligated to, include other Subcontracto...
	4.3.3 Notwithstanding Sections 3.3.23(e) and 3.3.24(d) of the CMA General Conditions, which are hereby deleted, there are no maximum deductible or self-insured retention limitations on the commercial general liability policy and the automobile liabili...


	SECTION 5. CHANGE ORDERS
	5.1 Hazardous Materials
	5.2 Change Order Scope, Cost and Draw Request Allocations

	SECTION 6. LANE RENTAL CHARGES; NONCOMPLIANCE POINTS; LIQUIDATED DAMAGES
	6.1 Lane Rental Charges
	6.2 Noncompliance Points
	6.3 Key Personnel Unavailability Liquidated Damages

	SECTION 7. IDENTIFIED SUBCONTRACTORS AND KEY PERSONNEL
	7.1 Identified Subcontractors
	7.2 Key Personnel

	SECTION 8. NOTICE AND AUTHORIZED REPRESENTATIVES
	8.1 Notices and Communications
	8.1.1 Notices under the CMC Documents shall be in writing and (a) delivered personally, (b) sent by certified mail, return receipt requested, (c) sent by a recognized overnight mail or courier service, with delivery receipt requested, or (d) sent by f...
	8.1.2 All notices, correspondence and other communications to DB Contractor shall be delivered to the following address or as otherwise directed by DB Contractor’s Authorized Representative:
	8.1.3 All notices, correspondence and other communications to TxDOT shall be marked as regarding the SH 99 Grand Parkway Segment B-1 Design-Build Project and shall be delivered to the following address or as otherwise directed by TxDOT’s Authorized Re...
	In addition, copies of all notices regarding Disputes, termination and default notices shall be delivered to the following:
	8.1.4 Notices shall be deemed received when actually received in the office of the addressee (or by the addressee if personally delivered) or when delivery is refused, as shown on the receipt of the U.S. Postal Service, private carrier or other Person...

	8.2 Designation of Representatives
	8.2.1 TxDOT and DB Contractor shall each designate Authorized Representative(s) who shall be authorized to make decisions and bind the Parties on matters relating to the CMC Documents. Exhibit 12 to this CMA hereto provides the initial Authorized Repr...
	8.2.2 The Parties may also designate technical representatives who shall be authorized to investigate and report on matters relating to the Maintenance Services and negotiate on behalf of each of the Parties, but who do not have authority to bind TxDO...


	SECTION 9. REPRESENTATIONS, WARRANTIES, ACKNOWLEDGEMENTS AND CERTIFICATIONS
	9.1 Representations and Warranties
	9.1.1 During all periods necessary for the performance of the Maintenance Services, DB Contractor and all Subcontractors will maintain all required authority, license status, professional ability, skills and capacity to perform the Maintenance Service...
	9.1.2 DB Contractor has evaluated the feasibility of performing the Maintenance Services within the deadlines specified herein and for the Maintenance Price, and has reasonable grounds for believing and does believe that such performance is feasible a...
	9.1.3 DB Contractor has familiarized itself with the requirements of any and all applicable Laws and the conditions of any required Governmental Approvals prior to entering into this CMC. Except as specifically permitted under Section 4.5 of the CMA G...
	9.1.4 All Maintenance Services furnished by DB Contractor shall be performed by or under the supervision of Persons who hold all necessary and valid licenses to perform the Maintenance Services in the State and by personnel who are careful, skilled, e...
	9.1.5 At all times, including during the course of, and notwithstanding the existence of, any Dispute, DB Contractor shall perform as directed by TxDOT, in a diligent manner and without delay, shall abide by TxDOT’s decision or order, and shall comply...
	9.1.6 As of the Effective Date, DB Contractor is duly organized as specified in the preamble to this CMA and validly existing under the laws of the state of its organization, and has all requisite power and all required licenses to carry on its presen...
	9.1.7 The execution, delivery and performance of the CMC Documents to which DB Contractor is (or will be) a party have been (or will be) duly authorized by all necessary [corporate] action [of DB Contractor]; each person executing CMC Documents on beh...
	9.1.8 Neither the execution and delivery by DB Contractor of the CMC Documents to which DB Contractor is (or will be) a party nor the consummation of the transactions contemplated hereby or thereby is (or at the time of execution will be) in conflict ...
	9.1.9 Each of the CMC Documents to which DB Contractor is (or will be) a party constitutes (or at the time of execution and delivery will constitute) the legal, valid and binding obligation of DB Contractor, enforceable against DB Contractor and, if a...
	9.1.10 As of the Effective Date, there is no action, suit, proceeding, investigation or litigation pending and served on DB Contractor that challenges DB Contractor’s authority to execute, deliver or perform, or the validity or enforceability of, the ...
	9.1.11 As of the Proposal Due Date, DB Contractor disclosed to TxDOT in writing all organizational conflicts of interest of DB Contractor and its Subcontractors of which DB Contractor was actually aware; and between the Proposal Due Date and the Effec...
	9.1.12 At any time a Guaranty is required to be in place pursuant to the CMC Documents, the applicable Guarantor shall be duly organized, validly existing and in good standing under the laws of the state of its organization, is duly qualified to do bu...
	9.1.13 At any time a Guaranty is required to be in place pursuant to the CMC Documents, all required approvals shall have been obtained with respect to the execution, delivery and performance of such Guaranty, and performance of such Guaranty will not...
	9.1.14 At any time a Guaranty is required to be in place pursuant to the CMC Documents, such Guaranty shall have been duly authorized by all necessary corporate action, has been duly executed and delivered by each Guarantor, and shall constitute the l...

	9.2 Maintenance Provider Representations and Warranties
	(a) The Maintenance Provider is duly organized, validly existing and in good standing under the laws of the state of its organization and is duly qualified to do business, and is in good standing, in the State;
	(b) The ownership interests of the Maintenance Provider that is a single purpose entity formed for the Project (including options, warrants and other rights to acquire ownership interests) are owned by the Persons whom DB Contractor has set forth in a...
	(c) The Maintenance Provider has the power and authority to do all acts and things and execute and deliver all other documents as are required to be done, observed or performed by it in connection with its engagement by DB Contractor;
	(d) The Maintenance Provider has (i) obtained and will maintain all necessary or required registrations, permits, licenses and approvals required under applicable Law and (ii) expertise, qualifications, experience, competence, skills and know-how to p...
	(e) The Maintenance Provider will comply with all health, safety and environmental Laws in the performance of any work activities for, or on behalf of, DB Contractor for the benefit of TxDOT; and
	(f) The Maintenance Provider is not in breach of any applicable Law that would have a material adverse effect on any aspect of the Maintenance Services.

	9.3 Survival of Representations and Warranties
	9.4 Certification Under Family Code

	SECTION 10. MISCELLANEOUS PROVISIONS
	10.1 Dispute Resolution Procedures
	10.2 Electronic Signatures and Transactions
	10.3 Entire Agreement
	10.4 Severability
	10.5 Survival
	10.6 Counterparts
	10.7 [Joint and Several Liability]
	10.8 Further Assurances
	(a) Net increase in cost, the change shall be treated as Maintenance Services added and the provisions of Section 4.5.9.4 shall be used to determine markups for overhead and profit. Markups for overhead and profit will be allowed only for the net incr...
	(b) Net decrease in cost, the change shall be treated as Maintenance Services deleted and the provisions of Section 4.5.9.5 shall be used on the net decrease in cost in order to establish the amount to be deducted from the Maintenance Price and such a...
	The Warranties shall apply to all Maintenance Services re-done, repaired, corrected or replaced pursuant to the terms of the CMC Documents. The Warranty Period for each repaired, corrected or replaced Maintained Element shall extend beyond the origina...
	DB Contractor shall furnish all Maintenance Services throughout the Maintenance Period within the Maintenance Limits. DB Contractor shall submit updated Maintenance Limits drawings for TxDOT approval as part of the applicable Maintenance Management Pl...
	During the term of this Capital Maintenance Contract, in full consideration for the performance by DB Contractor of its duties and obligations under the CMC Documents, TxDOT shall pay the Maintenance Price. The Maintenance Price (and the individual co...
	DB Contractor shall pay or cause to be paid to all applicable workers employed by it or its Subcontractors to perform the Maintenance Services not less than the prevailing rates of wages, as provided in the statutes and regulations applicable to publ...
	DB Contractor shall have the right to stop performance under this Capital Maintenance Contract if TxDOT fails to make an undisputed payment due hereunder within 20 days 15 Business Days after TxDOT’s receipt of written notice delivered by certified m...
	6.22 Prohibited Technology Prohibition
	In accordance with the Texas Model Security Plan for Prohibited Technologies and any related TxDOT policies, DB Contractor shall not itself nor shall it permit DB Contractor-Related Entities to use any Prohibited Technology in the performance of the M...
	18. A new Section 6.23 is hereby added as follows:
	6.23 Cybersecurity Training
	In accordance with Section 2054.5192 of the Texas Government Code, DB Contractor employees and Subcontractor employees who will access a State computer system or database must complete a cybersecurity training program that is certified under Section 2...
	1. Amounts to be inserted from Column A of Form Q-1 in DB Contractor’s Proposal.
	2. Amounts to be inserted from Column B of Form Q-1 in DB Contractor’s Proposal.
	3. Amounts to be inserted from Column A of Form Q-2 in DB Contractor’s Proposal.
	4. Amounts to be inserted from Column B of Form Q-2 in DB Contractor’s Proposal.
	5. Column E to be calculated and inserted prior to CMA execution.]

	7.6.2.1 If any DB Contractor Maintenance Default described in Section 7.6.1.1 is not subject to cure or is not cured within the period (if any) specified in Section 7.6.1.2.1, or if the circumstances described in Section 9.4 of Exhibit 9 to the CMA ex...
	8.2.4 TxDOT shall not be required to make any monthly payment if DB Contractor has failed to file the Noncompliance Events Report required to be filed under Exhibit 9 to the CMA, unless and until the required reports are filed.





